Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE SECRETARY
Manila

April 3, 2023

MEMORANDUM

FOR :

MANUEL M. BONOAN
Secretary
This Department

This refers to the memorandum dated 21 March 2023 of **DPWH Region XII Director BASIR M. IBRAHIM,** endorsing the request for the **modification** of the project under FY 2023 GAA, to wit;

As per GAA/Original			***As Modified***		
UACS No. 310109101242000 **Project ID: P00706377MN**		**Project Description**			
OO1: Ensure Safe and Reliable National Road System – Asset Preservation Program - Rehabilitation/ Reconstruction of Roads with Slips, Slope Collapse, and Landslide - Tertiary Roads Kidapawan-Ilomavis Tourist Rd - K1636 + 695 - K1636 + 760			OO1: Ensure Safe and Reliable National Road System – Asset Preservation Program- Rehabilitation/ Reconstruction of Roads with Slips, Slope Collapse, and Landslide - Tertiary Roads Kidapawan-Ilomavis Tourist Rd - **K1636 + 020 - K1636 + 240**		
Type of Work/ Physical Target	**Unit Cost**	**Allocation**	**Type of Work/ Physical Target**	**Unit Cost**	**Estimated Cost**
CW-1- Construction of Road Slope Protection Structure: 5,555.560 Square meters	₱ 17,369.99 / Square meters	₱ 96,500,000.00	CW-1- Construction of Road Slope Protection Structure: **3,470.40** Square meters	**₱ 27,806.59 /** Square meters	₱ 96,500,000.00
EAO	–	₱ 3,500,000.00	EAO	–	₱ 3,500,000.00
	Total:	**₱ 100,000,000.00**		**Total:**	**₱ 100,000,000.00**

Justification:

- Decrease in physical target due to the usage of Wire Mesh (High Tensile), Permanent Ground Anchor, and Mechanically-Stabilized Earth (MSE) (Geogrid with Soilbags) which accounts to 63.360%, 16.590%, and 9.284% respectively.
- Change in Station Limits. The original limits as per GAA does not require slope protection structure, hence, it was transferred to the road segments where slope protection is necessary.
- The derived unit cost based on the approved Plan and Program of Works.

Use of Rockfall Netting

Scanned with CamScanner

23M00011 - SR2023-01-000666 dated Jan. 30, 2023

Based on our evaluation, the submitted request for modification of the said project is in order; hence, approval hereof is recommended.

ADOR G. CANLAS
Assistant Secretary for Regional Operations
in CAR, Regions I, II, IX, X, XI, XII, and XIII

RECOMMENDING APPROVAL:

MARIA CATALINA E. CABRAL, Ph.D., CESO I
Undersecretary for Planning
and Public-Private Partnership Services

EUGENIO B. PIPO, JR.
Undersecretary for Regional Operations
in CAR, Regions I, II, IX, X, XI, XII, and XIII

APPROVED/~~DISAPPROVED~~:

MANUEL M. BONOAN
Secretary

2.3 LDAM/OAL/AVS/AGC/ERP

Department of Public Works and Highways
Office of the Secretary
WIN3E02773

Scanned with CamScanner

23110001