Reference Number: VI 053

Project ID: P00505442VS

Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHV
OFFICE OF THE SECRETARY
Manila

MEMORANDUM

FOR : **MARK A. VILLAR**
Secretary
This Department

This refers to the memorandum dated 24 February 2021 of **DPWH Region VI Director LEA N. DELFINADO, CESO III,** endorsing the request for Project Modification of OIC - District Engineer ALLAN REY R. PAJIMNA, Negros Occidental Sub District Engineering Office,requesting for the approval of the **Modification** of the project under the FY 2021 General Appropriation Act (GAA), to wit:

As per GAA/Original			***As Modified***		
Project Description					
UACS No. 310107100216000 **Project ID: P00505442VS** OO1: Ensure Safe and Reliable National Road System Asset Preservation Program - Rehabilitation/ Reconstruction of National Roads with Slips, Slope Collapse, and Landslide - Primary Roads Bacolod-Murcia-DS Benedicto-Sn Carlos City Rd - K0054 + 500 - K0054 + 520, K0057 + 200 - K0057 + 212, K0059 + 100 - K0059 + 140, K0059 + 300 - K0059 + 380			OO1: Ensure Safe and Reliable National Road System Asset Preservation Program - Rehabilitation/ Reconstruction of National Roads with Slips, Slope Collapse, and Landslide - Primary Roads Bacolod-Murcia-DS Benedicto-Sn Carlos City Rd - K0054 + 500 - K0054 + **522.5**, K0057 + 200 - K0057 + **227**, **K0057 + 240 - K0057 + 262**, **K0057 + 294 - K0057 + 330**, **K0057 + 437 - K0057 + 491**, **K0058 + 094.5 - K0058 + 157**, K0059 + 100 - K0059 + **140.5**, K0059 + 300 - K0059 + **479.5**, **K0059 + 865 - K0059 + 908**		
Physical Target	**Unit Cost (P'000)**	**Allocation (P'000)**	**Physical Target**	**Unit Cost (P'000)**	**Estimated Cost (P'000)**
CW1- Construction of Road Slope Protection Structure: 3,400 sq.m	9.650 / sq.m	32,810.00	CW1- Construction of Road Slope Protection Structure: **3,763** sq.m	**8.179 / sq.m**	32,810.00
EAO	-	1,190.00	EAO	-	1,190.00
	Total:	**34,000.00**		**Total:**	**34,000.00**

Justification:
Modification is sought due to adjustment in the station limits to prioritize landslide prone road sections which resulted to the increase in physical target from 3,400 sq.m to 3,763 sq.m and decrease in unit cost per sq.m.

Based on our evaluation, the submitted request for modification of the said project is found in order. Hence, the said request is hereby recommended for the Secretary's consideration and approval.

ROBERTO R. BERNARDO, CESO I
Undersecretary for Operations
In Visayas, NCR and Region IV-B

APPROVED/DISAPPROVED:

MARK A. VILLAR
Secretary

Department of Public Works and Highways
Office of the Secretary
WIN1F06431

2.6 APJ/RRB