MS3

Reference Number:	VI-002
Project ID:	P00603617VS

Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHW
OFFICE OF THE SECRETARY
Manila

MEMORANDUM

FOR : **ROGER G. MERCADO**
Secretary
This Department

This refers to the memorandum dated 4 March 2022 of **DPWH Region VI Director TIBURCIO DL CANLAS,** endorsing the Project Modification requested by Engr. GENER J. ABERGAS, Officer-in-Charge, Office of the District Engineer, Aklan District Engineering Office, under the FY 2022 General Appropriations Act (GAA), to wit:

As per GAA/Original			***As Modified***		
Project Description					
UACS No. 310102100830000 **Project ID: P00603617VS** OO1: Ensure Safe and Reliable National Road System Asset Preservation - Preventive Maintenance - Secondary Roads Aklan East Rd (S00322PN) - K0278 + 237 - K0279 + 782, K0281 + 000 - K0282 + 000			OO1: Ensure Safe and Reliable National Road System Asset Preservation - Preventive Maintenance - Secondary Roads Aklan East Rd (S00322PN) - **K0276 + 000 - K0278 + 082, K0286 + 045 - K0290 + 113**		
Physical Target	**Unit Cost (₱'000)**	**Allocation (₱'000)**	**Physical Target**	**Unit Cost (₱'000)**	**Estimated Cost (₱'000)**
CW1-Preventive Maintenance of Road: Asphalt Overlay: 9.952 lane km	7,869.33/ lane km	78,315.54	CW1-Preventive Maintenance of Road: Asphalt Overlay: **16.516** lane km	**4,741.80**/ lane km	78,315.54
EAO	-	2,840.46	EAO	-	2,840.46
Total:		**81,156.00**	**Total:**		**81,156.00**
Justification: *Modification is sought due to change in station limits to prioritize additional 6.564 lane km of road sections requiring asphalt overlay resulting to an increase in physical target from 9.952 lane km to 16.516 lane km and decrease in unit cost per lane km.*					

Based on our evaluation, the submitted request for modification of the said project is found in order. Hence, the said request is hereby recommended for the Secretary's consideration and approval.

MAXIMO L. CARVAJAL
Undersecretary for Technical Services and
Regional Operations in Regions IV-B, VI, & VII

APPROVED/~~DISAPPROVED:~~

ROGER G. MERCADO
Secretary

Department of Public Works and Highways
Office of the Secretary
WIN2G02622