Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND
**OFFICE OF THE SECRETA**
Manila

| Reference Number: | VIII-082 |
|---|---|
| Project ID: | P00630142VS |

**MEMORANDUM**

**FOR** : **Secretary ROGER G. MERCADO**
This Department

This has reference to the herein memorandum dated March 18, 2022 of **DPWH Regional Director ALLAN S. BORROMEO, CESO III, DPWH Region VIII,** endorsing the request for the approval of the **Modification** of **District Engineer CESAR V. MAKABENTA, Leyte 3rd District Engineering Office**, Carigara, Leyte, of the project under FY 2022 General Appropriation Act (GAA), to wit;

| ***As per GAA/Original*** | | | ***As Modified*** | | |
|---|---|---|---|---|---|
| **Project Description** | | | | | |
| **UACS No. 300215101972000**<br>**Project ID: P00630142VS**<br><br>Convergence and Special Support Program<br><br>Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) – Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities<br><br>Construction of Campokpok – Layog – Butason – Cota Rd., **San Isidro**, Leyte | | | Convergence and Special Support Program<br><br>Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) – Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities<br><br>Construction of Campokpok – Layog – Butason – Cota Rd., **Tabango**, Leyte | | |
| **Physical Target** | **Unit Cost** | **Allocation** | **Physical Target** | **Unit Cost** | **Estimated Cost** |
| CW1 – Construction of Concrete Road/ **1.904** lane km | ₱ 25,735,294 / lane km | ₱ 49,000,000 | CW1 – Construction of Concrete Road/ **1.904** lane km | ₱ 25,735,294 / lane km | ₱ 49,000,000 |
| EAO | - | ₱ 1,000,000 | EAO | - | ₱ 1,000,000 |
| | **TOTAL:** | **₱ 50,000,000** | | **TOTAL:** | **₱ 50,000,000** |

**Justifications:**

- Modification is requested due to correction of Project Location (Municipality) since Brgy. Campokpok, Brgy. Butason, Sitio layog and Sitio Cota are not existing in the Municipality of San, Isidro, Leyte instead it is located in the Municipality of Tabango, Leyte as certified by both LGU of San Isidro and Tabango, Leyte.

Based on our evaluation, the submitted request for modification of the said project is found in order. Hence, the said request is hereby recommended for the Secretary's consideration and approval.

**RAFAEL C. TABUT**
Senior Undersecretary
Undersecretary for Operations in Region VIII and NCR

**APPROVED/~~DISAPPROVED~~:**

**ROGER G. MERCADO**
Acting Secretary

2.1 ETP/MLS

Department of Public Works and Highways
Office of the Secretary
WIN2C03542