Reference Number:	IVB-221
Project ID:	P00638889LZ

Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE SECRETARY
Manila

MEMORANDUM

FOR : **ROGER G. MERCADO**
Acting Secretary

This has reference to the herein Memorandum dated 16 March 2022 of **DPWH Region IV-B Director GERALD A. PACANAN,** requesting for the approval of the **Modification** of the project under FY 2022 General Appropriation Act (GAA), to wit:

As per GAA/Original			***As Modified***		
Project Description					
UACS No. 300215100223000 **Project ID: P00638889LZ** CONVERGENCE AND SPECIAL SUPPORT PROGRAM Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) - Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities Rehabilitation of Road with Slips, Slope Collapse and Landslide along Itabiak -San Vicente Road, Sta.169 + 841.00 - Sta.170 + 041.00, San Vicente, Palawan			CONVERGENCE AND SPECIAL SUPPORT PROGRAM Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) - Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities Rehabilitation of Road with Slips, Slope Collapse and Landslide along Itabiak -San Vicente Road, Sta.169 + 841.00 - Sta.170 + 041.00, San Vicente, Palawan		
Physical Target	**Unit Cost (₱'000)**	**Allocation (₱'000)**	**Physical Target**	**Unit Cost (₱'000)**	**Estimated Cost (₱'000)**
CW1- Construction of Road Slope Protection Structure: **3,034.379** square meter (sq.m.)	**₱ 43.06** / square meter	**₱ 130,668.72**	CW1- Construction of Road Slope Protection Structure: **5,829.200** square meter (sq.m.)	**₱ 22.42**/ square meter	**₱ 130,668.72**
EAO	-	**₱ 4,739.28**	EAO	-	**₱ 4,739.28**
	Total:	**₱ 135,408.00**		**Total:**	**₱ 135,408.00**

Justification:
1. The modification is necessary due to increase in physical target from **3,034.379 to 5,829.200** square meter to maximize the allotted fund based on construction materials price data and labor rates made consistent to the provision of D.O. No. 32 S. 2011.
2. Attached is the certification of reasonableness of unit cost dated 15 March 2022.

Based on our evaluation, the submitted request for modification of the said project is found in order. Hence, the said request is hereby recommended for the Secretary's consideration and approval.

MAXIMO L. CARVAJAL
Undersecretary for Technical Services and
Regional Operations in Regions IV-B, VI and VII

APPROVED / ~~DISAPPROVED~~

ROGER G. MERCADO
Acting Secretary

Department of Public Works and Highways
Office of the Secretary
WIN2G03036

4716.22