Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE SECRETARY
MANILA

MAY 17 2022

MEMORANDUM

FOR : **Secretary ROGER G. MERCADO**
This Department

This refers to the Memorandum dated March 29, 2022 of **DPWH NCR Regional Director NOMER ABEL P. CANLAS,** endorsing the request for approval of **Modification** of **District Engineer EDUARDO V. SANTOS**, Quezon City 2nd District Engineering Office of the project under FY 2022 General Appropriation Act (GAA), to wit;

As per GAA/Original			***As Modified***		
Project Description					
UACS No. 320101107911000 **Project ID: P00621436LZ** OO2: Protect Lives and Properties Against Major Floods Flood Management – Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems Rehabilitation of Flood Control Structure, **Laguna Creek**, Barangay Kristong Hari, Quezon City			OO2: Protect Lives and Properties Against Major Floods Flood Management – Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems Rehabilitation of Flood Control Structure, **Lagarian Creek**, Barangay Kristong Hari, Quezon City		
Physical Target	**Unit Cost**	**Allocation**	**Physical Target**	**Unit Cost**	**Allocation**
CW1 – Rehabilitation / Major Repair of Flood Control Structure **412.53** lineal meters	₱ 71,267.54 / lineal meters	₱ 29,400,000	CW1 – Rehabilitation / Major Repair of Flood Control Structure **370.00** lineal meters	₱ 79,459.46 / lineal meters	₱ 29,400,000
EAO	-	₱ 600,000	EAO	-	₱ 600,000
Total:		**₱ 30,000,000**	**Total:**		**₱ 30,000,000**

Justifications:

- Typographical Error: There is no existing Laguna Creek in Barangay Kristong Hari instead of Lagarian Creek.
- Decrease in physical target due to inclusion of dredging in the scope of works.

Based on our evaluation, the submitted request for modification of the said project is found in order. Hence, the said request is hereby recommended for the Secretary's consideration and approval.

RAFAEL C. YABUT
Senior Undersecretary
Undersecretary for Operations in Region VIII and NCR

APPROVED/~~DISAPPROVED~~:

ROGER G. MERCADO
Acting Secretary

Department of Public Works and Highways
Office of the Secretary
WIN2C03556