Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
CENTRAL OFFICE
Manila

MAY 24 2023

MEMORANDUM

FOR : **MANUEL M. BONOAN**
Secretary
This Department

This has reference to the herein memorandum dated 16 March 2023 of **DPWH Regional Director EDGAR B. TABACON, CESO IV, DPWH Region VIII,** endorsing the request for the approval of the **Modification** of **Raulito F. Yangzon, OIC-District Engineer, Samar 1st District Engineering Office**, Calbayog City, Samar, of the project under FY 2023 General Appropriation Act (GAA), to wit;

As per GAA/Original			***As Modified***		
Project Description					
UACS No. 310101100850000 **Project ID: P00705760VS** OO1: Ensure Safe and Reliable National Road System Asset Preservation - Preventive Maintenance - Primary Roads Daang Maharlika (SM) (Sn Isidro-Sn Juanico Br) - K0732 + 122 - K0732 + 891, K0732 + 967 - K0734 + 168			OO1: Ensure Safe and Reliable National Road System Asset Preservation - Preventive Maintenance - Primary Roads Daang Maharlika (SM) (Sn Isidro-Sn Juanico Br) - K0732 + 122 - K0732 + **507, K0733 + 110 - K0733 + 626**		
Physical Target	**Unit Cost**	**Allocation**	**Physical Target**	**Unit Cost**	**Estimated Cost**
CW1- Preventive Maintenance of Road: Asphalt Overlay: 5.105 Lane Km	₱ 10,346,954.9461/ Lane Km	₱ 52,821,205	CW1- Preventive Maintenance of Road: Asphalt Overlay: **1.802** Lane Km	₱ **29,312,544.3951/** Lane Km ₱58 M/km	**₱ 52,821,205**
EAO		₱ 1,915,795	EAO		₱ 1,915,795
	Total:	**₱ 54,737,000**			**₱ 54,737,000**

Justifications:

1. Due to insufficient fund allocation to cover the total cost of the original physical target, change in station limits is requested to prioritize road sections that needs asphalt overlay with correction in order to prevent further pavement deterioration for the safety of the travelling public.
2. Said changes resulted to the decrease in physical target from 5.105 Lane Km to 1.802 Lane Km and consequently increase in unit cost in view of the inclusion of concrete re-blocking (300mm thick) and pavement markings in the scope of work and the effect of the increasing prices of construction materials and equipment rental rates, as well as the hauling cost of materials, copy attached are Certificate of Reasonableness of Cost Estimate and Certification of unavailability of Asphalt materials in the vicinity of 1st District of Samar, for your reference and guidance.
3. Attached are the following supporting documents: Approved Program of Works, Detailed Engineering Design (DED), Straight Line Diagram, Certificate of Availability of Funds (CAF), Geotagged Photos, Certificate of Reasonableness of Cost Estimate, BP 202 and GIS Map.

Based on our evaluation, the submitted request for modification of the said project is found in order. Hence, the said request is hereby recommended for the Secretary's consideration and approval.

ANTONIO V. MOLANO, JR.
Assistant Secretary for Regional Operations
In NCR, Region III, IV-A, IV-B, V, VI, VII, and VIII

RECOMMENDING APPROVAL:

MARIA CATALINA E. CABRAL, Ph.D., CESO I
Undersecretary for Planning and
Public-Private Partnership Service

ROBERTO R. BERNARDO, CESO I
Undersecretary for Regional Operations
In NCR, Regions III, IV-A, IV-B, V, VI, VIII and VIII

APPROVED/~~DISAPPROVED~~:

MANUEL M. BONOAN
Secretary

2.6 ACC/BCL/AVM/RRB

Department of Public Works and Highways
Office of the Secretary
WIN3F07397

AVM - 818 VIII

MODIFICATION
CERT. OF REASONABLENESS OF COST ESTIMATE
LOCATION MAP
FUND