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Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
ZAMBOANGA CITY
DISTRICT ENGINEERING OFFICE
Divisoria, Zamboanga City
REGIONAL IX

(DPWH-ZAMBOANGA CITY DISTRICT ENGINEERING OFFICE) Procurement Monitoring Report as of JUNE 30, 2018 (1ST SEMSTER)
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IMPLETED PROCUREMENT ACTIVITIES
PJACSO01-A|Sub-surface Exploration (Calyx Drilling) for the
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(2 Boreholes), Zamboanga City
Total Alloted Budget of Pragurement Activities{CY 2018)
278,995.54
Total Contract Price of Pr Actitvites Cond d
275,000.00
Total Savings (Total Alloted Budget - Total Contract Price)
3,995.54
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