Supply & Defivery of PAVEMENT
MARKINGS along National Primary and

Res. Auditor, Citizen
Crime Watch, Pangopod

19GFK0001 Secondary Road (1st Quarter), Maintenance By Contract 15-Apr-2019 16-Apr-2019 23-Apr-201¢ - 6-May-2019 6-May-2019 |6-May-2019 9-May-201¢ 21-May-2019 27-May-2019 31-May-2019 EAQ-2019 2.515.750.00 1,799,500.00 Inc., PICE, Bishop of
rb;l;gtenance Section, DPWH‘ Sor. 1st Sor. & Union Prasident
Total Alloted Budget of Procurement Activities 1,671,473,244.52 1,400,314,575.89
Total Contract Price of Precurement Actitvites Conducted 1,400,314,575.89
R Total Savings (Total Alloted Budget - Total Contract Price) 262,663,668.63
ON-GOING PROCUREMENT ACTIVITIES
Asset Preservation-Preventive
Maintenance-Primary Roads Daang Res. Auditor, Citizen but not vet awarded
Maharlika (LZ) KO541+706- . _ Crime Watch, Pangopod thie nraiact |
FKOOD4 fruct ontract -Cct- -Oct- 3-0ct-201 -Nov- S NOV- Nov-201 Nov-2015 B Cab CY-01 y 21 ’ since this project is part
19FKO00 KOS42+040, K042+ 159-KOS43+ 040, Construction By Contrac 10-0ct-2018 | 16-0ct-2018 | 23-0ct-2018  5-Nov-2018 | S5-Nov-2018 [6-Nov-2018  |9-Nov-2013 GAs CY-2019 96,499,933.13 Inc., PICE, Bishop of Of' the la;e release fund
KO590+322-K0590 + 840 First District of Sor. & Union President T )
Sorsogon
Asset Preservation-Preventive ! -
Res. itor, Cit r vel aw
Maintenance-Primary Roads Daang é::?fﬂ‘?; Palizgpod but not vet awarded
19FK0005 Maharlika (LZ KO540+(-534)- Construction By Contract | 10-0ct-2018 | 16-0ct-2018 | 23-0ct-2018 | 5-Nov-2018 | 5-Nov-2018 |7-Nov-2018  |9-Nov-2018 GAA CY-2019 96,499,980.34 n C’ PIC‘E “Bishon of since this project is part
KO540-+904, KO551+508-K0551+806 o / ‘op of the late release fund
A : Sor. & Union President
First District of Sorsogon
Asset Preservation-Preventive . .
Maintenance-Secondary Reads Ees :iﬁaﬁg Cplgzeg od but not yet awarded
. : . rim . Pan ) N
1S9FKC006 Sorsogon-Bacon-Manito Road, Construction By Contract 10-0ct-2018 16-0ct-2018 | 23-Oct-2018 5-Nov-2018 5-Nov-2018  |7-Nov-2018 22-Mov-2018 - GAA CY-2019 49,168,655.79 In'c PICE. Bisho gofp since this project is part
KO590+035-K0O581+800 Bacon District, ! p of the late release fund
. ! Sor. & Union President
Sorsogon City
Preventive Maintenance-Tertiary Roads Res. Auditor, Citizen but not yet awarded
. Ariman-Casiguran Road, KO513+326- ) Crime Watch, Pangopod ; i i i
E 4 uc Contract -Oct- Oct- Oct-71 I B-Nov-2 . Ny~ . - 3 . G4 17 avn, g since this project is pait
19FK0007 KOB15+000, KOS17+000-KOB19-+-000 Construction By Contract 10-0ct-2018 16-0ct-2018 | 23-Oct-2018 | 6-Nov-2018 6-Nov-2018  |7-Nov-2018 22-Nov-2018 GAA CY-2012 77.199,989.02 Inc., PICE, Bishop of of the late release fund
Ariman, Casiguran, Sorsogon Sor. & Union President h
Asset Preservation-Preventive Res. Auditor, Citizen
Maintenance-Tertiary Roads Juban- - o . L . ) ) . . Crime Watch, Pangopod
19FK0O009 Magallanes Road KOG25-608- Construction By Contract 10-Oct-2018 16-Oct-2018 23-0ct-2018 6-Nov-2018 6-Nov-2018 :12-Nov-2018  [14-Nov-2018 - GAA CY-2019 36,680,404.75 Inc., PICE, Bishop of
KOB25+575 Magatlanas, Sorsogon Ser. & Union President
AsSEL Preservation- . -
s o A , Citiz
Rehabilitation/Reconstruction/Upgrading E(reifnﬂ tj’?a[ttocrh “lai;egood
19FK0010 of Damaged Paved Roads-Tertiary Construction By Contract 25-0ct-2018 31-0ct-2018 7-Nov-2018 21-Nov-2018 | 21-Nov-2018 |23-Nov-2018  [26-Nov-2018 > - GAA CY-2012 60,545,058.22 Inc VPICE Bils‘ho gof,
Roads-Jct Donsol-Banuang Gurang S "& U ! P D.d "
Renrd KOBRI4R1RKOERE L 237 or . nion President
itor, Citi
Network Development-Construction of ?i?nce??attirh( CPIairZie"o"Jod
19FK0012 By-pass and Diversion Roads, Castilla, Construction By Contract 25-0ct-2018 31-0ct-2018 7-Nov-2018 | 21-Nov-2018 | 21-Nov-2018 |23-Nov-2018  {26-Nov-2018 5-Jl-2019 - GAA CY-2019 86,849,992.62 84,941,432.07 Inc VPICE B{Shopgof’
3 ~actil - o y f
Bypass Road. Castilla, Sorsogon Sor. & Union President
Construction/Improvement of Access
Roads leading to Tourism Destinations- Res. Auditor, Citizen
— Donsol-Pilar-Sorsogon City . N ; Crime Watch, Pangoped
19FK0022 (DONPICASO) Tourism Highvay Construction By Contract | 3-Dec-2018 6-Dec-2018 | 13-Dec-2018 | 28-Dec-2018 | 18-Dec-2018 {4-Jan-2019  [8-Jan-2019 GAA CY-2019 96,499,992.27 Inc., PICE, Bishop of
(Castilla Section-Package I) Castilia, Sor. & Union Prasident
Sorscgon




