20700068 - 001: Ensure Safe and Reliable
National Road System — Bridge Program —
Replocement of Permanent Weak Bridges —

310302100181000.P0 cqmalig Bridge (800195LY) along Daang
Mahorlika (LZ), Camalig, Albay 2nd Legislative
District

Construction
Division

No

Public Bidding

5/20/2020

5/27-6/2/2020

8/4/2020

8162020

4/18/2020

§/23/2020

6/30/2020

B/26/2020

FY 2020 NEP

60,312,140.53

58,502,838.80

COA / NACAP / PICE

§/4/2070

§/16/2020

6/16/2020

§/13/2020

6/30/2020

Notional Road System — Hetwork
Development Program — Construction of
Missing Links/Mew Roads — Asid-Tighoo-Bara-
Molbug Road, Milagros Section, Moshate,
Milagros, Mosbate 2nd Legislative District

Construction
Division

No

Public Bidding

12112019

11/26-12/2/19

12/4/2019

FY 2020 NEP

COA / NACAP / PICE

12/4/7019

12/16/2019

12/16/19

12/73/2019

1/6/2020

Procurement is concelled due to change in
Procuring Entity

20F00070 - 001: Ensure Sufe and Reliable
National Road System ~ Network
Development Program — Construction of
Missing Links/New Roads — Asid-Tighao-Bara-
Malbug Road, Cawayan Sedtion, Mashate,
Cowayan, Mosbate (3rd Lagislative Distria)

Construction
Division

No

Public Bidding

[AEATFIILS

11726127219

12/4j2019

FY 2020 NEP

COA | NACAP / PICE

12/4/2019

12/16/2019

12/16/2019

12/23/2019

1/6/2020

Procurement is concelled due to change in
Procuring Entity

20F00071 - 001: Ensure Safe and Reliable
Nutional Road System — Hetwark
velopment Program — Construction of By-
Pass and Diversion Roads, Juban-Bulan
Diversion Road, Bulan Setion, Sorsogon,
Bulan, Sorsogon (2nd Legislotive District)

3102041007 53000.P

_n.m-o.oo - 001: Ensure Safe and Reliable

Construction
Division

No

Public Bidding

12/6/201%

M9

121192019

1/6/2020

1/6/2020

211/2020

1/26/2020

3/10/2020

6/23/2020

6/24/2020

FY 2020 NEP

38,598,418.91

37,433,591.18

COA / NACAP / PICE

12/19/101%

1/6/2020

1/6/20%0

13/2020

1/20/2020

20F00072 - 001: Ensure Safe and Refiable
Netional Road System — Hetwork
Development Program — Construction of By-
Pass and Diversion Roads, Daraga Urbon
Tourism Eco Route (DUTERTE) Projedt, Albay,
|Derago, Albay (2nd Legislative District)

310204100751000.PQ

Construction
Division

No

Public Bidding

1192020

1/14-20/2020

1/22/2020

132070

2/3/2020

2/10/2020

2/24/2020

342020

5/29/2020

5/29/2020

FY 2020 NEP

86,846,089.18

84,142,533.96

COA / NACAP / PICE

1/22/2020

2132080

2/10/2020

2/24/2020

20F00073 - Convergente and Spedial
Suppert Progrom — Construction/Improvement
of Access Roads leading 1o Trades, Industries
and Economic Zones — Balud Nationai Rood
connecting Barangay Danao in support of
Agribusiness, Bolud, Mashate (2nd Legislotive
1 Districl)

300204100012000.PQ

Construction
Division

No

Public Bidding

12112019

11/26.12/2/19

12/42019

12/16/2019

12/16/2019

12/23/2019

1/6/2020

21172010

2/24/2020

2/26/2020

FY 2020 NEP

120,623,387.41

117,900,437.73

COA [ NACAP | PICE

12/4/2019

12/16/2019

12/16/2619

12/23/2019

1/6/2020

20F00074 - Convergente und Special
Suppor! Program - Construction/Improvement
of Access Roads leading to Declored Tourism
wooném_SHESERE.:_:E_@E — Esperanze-Plocer Road lending
to Pasiagon Beach Front, Balay na Bato and
Esperanza Seaport, Mashate, Esperanza,
Masbate (3rd Legislative District)

Construction
Division

No

Public Bidding

12/6/2019

12101719

12/19/2019

1/6/2020

16202

2/17/2020

322020

322020

5/18/2020

5/18/2020

FY 2020 NEP

159,224,289.84

156,039,808.15

COA / NACAP / PICE

12/19/1019

1/6/2020

1/6/2010

1/13/2020

1/20/2020

20F00075 - 001: Ensure Safe and Reliahle
National Road System — Network
Development Program — Construction of By-
310204101092000,pc] Poss and Diversion Reads — Noga-Jat.
Magarao-Canaman-Libmenan Jet. PPH Rood
(Skybridge), Camarines Sur, Libmanon,
Caomarines Sur 2nd Legishative District

Construction
Division

No

Public Bidding

5/27/1020

§/3-9/2020

6/10/2020

6/73/1020

6/23/2020

6/30/2020

1111020

8/6/2020

9/10/2020

9/10/2020

FY 2020 NEP

43424,762.96

41,615,767.89

COA [ NACAP | PICE

6/10/2020

6/23/2020

b/23/2020

6/30/2020

1/7/2020




