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REPUBLIC OF THE PHILIPPINES A A%
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS

OFFICE OF THE SECRETARY
MANILA

June 20, 1980
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TO ALL : Undersecretaries
Asst. CSecretaries
Regional/Bureau Directors
Project Managers
District/City Engineers
Fiscal Controllers/Chief Accountantis
All Others Concernsed
This Department

No.
Series of

SUBJECT : Procurement of Supplies and Materials/services for
projects in the Infrastiructure Program undertaken
by Administration

It has come to the attention of this Office that the
inplementation of projecis included in the infrastructure
program undertaken by Adsinistration has been delayed
baecause of the following reasons:
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Please be guided accordingly.
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Hence, bidding could be made without the Chief
Accountant’ s certification. However, no award or
Purchase Order shall be issusd without the
certification as to availability of funds of +the
Chief Accountant.

Procurement of construction supplies and materials
are nolt covered by the provisions of LOI 755 dated
October 18, 1878 and Executive Order No. 358 dated
June 2, 1988 establishing the Procurement Service.
Clearance from the Procurement Service:therefore, is
not needed before bidding. Purchases covered by the
Procurement Service are only limited to common-used
office supplies, materials and equipment.
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