300221102271000.PC

23F00066 - Convergence und Special
Support Progrom - Basic
Infrastructure Program (BIP) — Access
Roads and/or Bridges fram the
National Rood/s leading to
Mujor/Strategic Public
Building/Fadilities — Construction of
Deet-San Yicente-San Lorenzo
Circumferenticl Road, San Vicente,
Comarines Norle, Son Vicente,
Camerines Horle 2nd Legisintive

Construction
Division

No

Public
Bidding

10/3/2022

10/7-13/2022

10/14/2022

11/3/2022

11/3/2622

11/16/2022

11/18/2022

11/28/2022

3/1/2623

3/16/2023

3)17/2023

FY 2023 NEP

180,665,265.68

171,487,216.62

oA/
NACAP(2)
JECWi

}0/14/2022

10/28/2022

10/28/2022

10/29-
11/7/202022

11/8-
29/2022

310204102066000.PC

23F00061 - 001: Ensure Safe and
Relighle Nationgl Road System -
Network Development Program -
Construction of By-Pass and Diversion
Roads — Maholo-Almeds Bypass Rd
{Package 1), Camarines Sur,
Camarines Sur {3rd Legislative
District}

Ro

Public
Bidding

6/26/1013

£/30-7/6/2023

711/2023

FY 2021 GAA

192,999,720.14

C0A
NACAP(Z)
feewi

11172023

719/2013

7/19/2023

1/20-26/2023

1121-
8/7/2023

310204102067000.PC

23F00062 - 001: Ensure Safe and
Relighle Mofionul Rood System -
Network Development Pregram -
Constryction of By-Pass and Diversion
Roads - Mehalo-Almeda Bypass Rd.
(Packoge 2), Comarines Sur, Noego
City, Camarines Sur Jrd Legislative
District

Planning &
Design
Division

No

Public
Bidding

12/7/1022

12/9-15/2022

12/16/2022

12/28/2022

12/28/2022

/42023

1/11/2023

117/2023

4/17/2023

4/19/1073

4/25/2023

FY 2023 NEP

192,999,944.66

186,818,686.66

0A/
NACARD)
JCCWi

12/16/2022

12282022

12/28/2022

1/4/2023

1/5-17/2023

300219101543000.PC

23F00063 - Convergencs ond Special
Support  Program - Sustainable
Infrastructure  Projects  Alleviating
Gaps (SIPAG) ~— Flood Miligation
Structures profecting Public
Infrustructures/Fae
Construction of San isidro River
Controi {Downstream) Package 2, Sun
Isidro, Sto. Domingo, Albay, Sto.
Domingo, Albay 1st Legisintive
District

Construction
Division

No

Public
Bidding

2/1/2023

2/6-12/2023

2/13/2023

3/10/2023

3/10/2023

3/17/2023

3/31/2023

3/31/2023

4/20/2023

4/28/2023

4/28/2023

FY 2023 GAA

192,998,182.04

187,194,448 51

C0A /
NACAR(Z)
JCCWi

2/13/2023

3/10/2023

3/10/2023

3N

3/18/31/23

rd



