23F00223 - Convergence aad Spedial
Support Program {CSSP} - Busic
Infrastructure Program (BIP) - Public
Water Supply System {Level 1l or 11} -
Lonstruction of Solar Water System
[Level Ii of Barangay Sto. Domingo,
Nahua, Camarines Sur, Nohua,
Camarines Suy {5th Legislative
District)

Construction
Division

No

Public
Bidding

5/29/2023

8/5-11/2023

6/13/2023

6/29/2023

6/29/2023

6/30-7/6/2023

FY 2023 GAA

4,949,632.9%

oA/
NACAP(2)
JCCWi

6/13/2023

6/29/2023

b/29/2023

6/30-7/6/2023

1/1-18/2023

23F00224 - Qrganizatienol Cutcome
1{001}: Ensure Safe and Reliable
Nationol Road System - Asset
Preservation Program —~ Preventive
Maintenance — Primary Roods -
{Daang Maharlika (LZ) - KO354+ 536
- K0355+568, K0354+536 —
K0355+568 of Dorng Mahaorlike (L2),
Basud, Camarines Norte {2nd
Legistative District)

CAM. NORTE
SUB-DEO

No

Public
Bidding

FY 2023 GAA

11,973,082.05

C0A/
NACAP(Z)
jCCwi

5/19/2023

6/2/2023

6/2/2023

6/3-9/2023

6/10-
21/2023

CANCELLED
(MAJGR
CHANGES IN
PLANS AND
POW)

23F00225 - Convergence und Speciall
Support Program {CSSP} -
Construction/Improvement Of Atcess
Roads Leading To Declared Tourism
Destinations {Tourism Rood
Infrastructure Program — TRIP) - Daet
— Son Vicente - Son Lorenzo Read
Leading to Dacotong Danow, Menoraep
Fails, Mountain Ronge & Mompurog
River, Comarines Norte, Borangay
Fubrica, Son Vicente, Comerines Norte
(2nd Legislative District)

CAM. NORTE
SUB-DED

No

Public
Bidding

5/10/2023

512-18/2013

5/1%/2013

6/2/2023

6/2/2023

6/9/2023

6/21/2023

$/21/2023

FY 2023 GAA

9,64%,900.48

9,357,704.32

oA/
NACAP(2)
[CCWi

5/19/2023

6/2/2023

8/2/2013

6/3-9/2023

8/10-
21/2023

23F00226 - Convergence and Special]
Support Program {CSSP} - Basic
Infrastruciure Program (BIP) - Public
Water Supply System {Levef 1l or 1I}-
Coastruttion of Varioys Soler Water
System Level Il in the Municipality of
Goo, Camarines Sur, Goa, Camarines
Sur {4th Legislative Distric)

Construction
Division

No

Public
Bidding

5/29/2023

6/5-11/2023

6/13/2023

6/30/2023

6/30/2023

FY 2023 GAA

9,899,955.20

(oA /
NACAP(Z)
JECWi

6/13/2023

6/30/2023

6/30/2023

71-1/2023

7/8-19/2023




