
DPWH Mindoro Occcidental District Engineering Office  Procurement Monitoring Report as of June 30, 2024
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INFRASTRUCTURE 2023
23EB0051 - R1 COA 01/10/2023 01/10/2023 01/10/2023 01/10/2023 01/10/2023

ROTARY CLUB 01/10/2023 01/10/2023 01/10/2023 01/10/2023 01/10/2023

BAC/SEC/TWG 01/10/2023 01/10/2023 01/10/2023 01/10/2023 01/10/2023

23EB0054 – R2 COA 01/10/2023 01/10/2023 01/10/2023 01/10/2023 01/10/2023

ROTARY CLUB 01/10/2023 01/10/2023 01/10/2023 01/10/2023 01/10/2023

BAC/SEC/TWG 01/10/2023 01/10/2023 01/10/2023 01/10/2023 01/10/2023

23EB0073 – R1 COA 01/10/2023 01/10/2023 01/10/2023 01/10/2023 01/10/2023

ROTARY CLUB 01/10/2023 01/10/2023 01/10/2023 01/10/2023 01/10/2023

BAC/SEC/TWG 01/10/2023 01/10/2023 01/10/2023 01/10/2023 01/10/2023

23EB0072 – R1 COA 01/10/2023 01/10/2023 01/10/2023 01/10/2023 01/10/2023

ROTARY CLUB 01/10/2023 01/10/2023 01/10/2023 01/10/2023 01/10/2023

BAC/SEC/TWG 01/10/2023 01/10/2023 01/10/2023 01/10/2023 01/10/2023

23EB0071 – R1 COA 01/10/2023 01/10/2023 01/10/2023 01/10/2023 01/10/2023

ROTARY CLUB 01/10/2023 01/10/2023 01/10/2023 01/10/2023 01/10/2023

BAC/SEC/TWG 01/10/2023 01/10/2023 01/10/2023 01/10/2023 01/10/2023

23EB0070 - R1 COA 01/10/2023 01/10/2023 01/10/2023 01/10/2023 01/10/2023

ROTARY CLUB 01/10/2023 01/10/2023 01/10/2023 01/10/2023 01/10/2023

BAC/SEC/TWG 01/10/2023 01/10/2023 01/10/2023 01/10/2023 01/10/2023

INFRASTRUCTURE 2024
24EB0040 COA 09/29/2023 09/29/2023 09/29/2023 09/29/2023 09/29/2023

ROTARY CLUB 09/29/2023 09/29/2023 09/29/2023 09/29/2023 09/29/2023

BAC/SEC/TWG 09/29/2023 09/29/2023 09/29/2023 09/29/2023 09/29/2023

24EB0038 COA 09/29/2023 09/29/2023 09/29/2023 09/29/2023 09/29/2023

ROTARY CLUB 09/29/2023 09/29/2023 09/29/2023 09/29/2023 09/29/2023

BAC/SEC/TWG 09/29/2023 09/29/2023 09/29/2023 09/29/2023 09/29/2023

24EB0036 COA 09/29/2023 09/29/2023 09/29/2023 09/29/2023 09/29/2023

ROTARY CLUB 09/29/2023 09/29/2023 09/29/2023 09/29/2023 09/29/2023

BAC/SEC/TWG 09/29/2023 09/29/2023 09/29/2023 09/29/2023 09/29/2023

24EB0035 COA 09/29/2023 09/29/2023 09/29/2023 09/29/2023 09/29/2023

ROTARY CLUB 09/29/2023 09/29/2023 09/29/2023 09/29/2023 09/29/2023

BAC/SEC/TWG 09/29/2023 09/29/2023 09/29/2023 09/29/2023 09/29/2023

24EB0025 COA 09/29/2023 09/29/2023 09/29/2023 09/29/2023 09/29/2023

ROTARY CLUB 09/29/2023 09/29/2023 09/29/2023 09/29/2023 09/29/2023

BAC/SEC/TWG 09/29/2023 09/29/2023 09/29/2023 09/29/2023 09/29/2023

24EB0015 COA 09/29/2023 09/29/2023 09/29/2023 09/29/2023 09/29/2023

ROTARY CLUB 09/29/2023 09/29/2023 09/29/2023 09/29/2023 09/29/2023

BAC/SEC/TWG 09/29/2023 09/29/2023 09/29/2023 09/29/2023 09/29/2023

24EB0024 COA 09/29/2023 09/29/2023 09/29/2023 09/29/2023 09/29/2023

ROTARY CLUB 09/29/2023 09/29/2023 09/29/2023 09/29/2023 09/29/2023

BAC/SEC/TWG 09/29/2023 09/29/2023 09/29/2023 09/29/2023 09/29/2023

24EB0017 COA 09/29/2023 09/29/2023 09/29/2023 09/29/2023 09/29/2023

ROTARY CLUB 09/29/2023 09/29/2023 09/29/2023 09/29/2023 09/29/2023

BAC/SEC/TWG 09/29/2023 09/29/2023 09/29/2023 09/29/2023 09/29/2023

24EB0016 COA 09/29/2023 09/29/2023 09/29/2023 09/29/2023 09/29/2023

ROTARY CLUB 09/29/2023 09/29/2023 09/29/2023 09/29/2023 09/29/2023

BAC/SEC/TWG 09/29/2023 09/29/2023 09/29/2023 09/29/2023 09/29/2023

24EB0014 COA 09/29/2023 09/29/2023 09/29/2023 09/29/2023 09/29/2023

ROTARY CLUB 09/29/2023 09/29/2023 09/29/2023 09/29/2023 09/29/2023

BAC/SEC/TWG 09/29/2023 09/29/2023 09/29/2023 09/29/2023 09/29/2023

24EB0006 COA 09/29/2023 09/29/2023 09/29/2023 09/29/2023 09/29/2023

ROTARY CLUB 09/29/2023 09/29/2023 09/29/2023 09/29/2023 09/29/2023

BAC/SEC/TWG 09/29/2023 09/29/2023 09/29/2023 09/29/2023 09/29/2023

24EB0058 COA 10/10/2023 10/10/2023 10/10/2023 10/10/2023 10/10/2023

ROTARY CLUB 10/10/2023 10/10/2023 10/10/2023 10/10/2023 10/10/2023

BAC/SEC/TWG 10/10/2023 10/10/2023 10/10/2023 10/10/2023 10/10/2023

24EB0054 COA 10/10/2023 10/10/2023 10/10/2023 10/10/2023 10/10/2023

ROTARY CLUB 10/10/2023 10/10/2023 10/10/2023 10/10/2023 10/10/2023

BAC/SEC/TWG 10/10/2023 10/10/2023 10/10/2023 10/10/2023 10/10/2023

24EB0042 COA 10/10/2023 10/10/2023 10/10/2023 10/10/2023 10/10/2023

ROTARY CLUB 10/10/2023 10/10/2023 10/10/2023 10/10/2023 10/10/2023

BAC/SEC/TWG 10/10/2023 10/10/2023 10/10/2023 10/10/2023 10/10/2023

24EB0041 COA 10/10/2023 10/10/2023 10/10/2023 10/10/2023 10/10/2023

ROTARY CLUB 10/10/2023 10/10/2023 10/10/2023 10/10/2023 10/10/2023

BAC/SEC/TWG 10/10/2023 10/10/2023 10/10/2023 10/10/2023 10/10/2023

24EB0009 COA 10/10/2023 10/10/2023 10/10/2023 10/10/2023 10/10/2023

ROTARY CLUB 10/10/2023 10/10/2023 10/10/2023 10/10/2023 10/10/2023

BAC/SEC/TWG 10/10/2023 10/10/2023 10/10/2023 10/10/2023 10/10/2023

24EB0008 COA 10/10/2023 10/10/2023 10/10/2023 10/10/2023 10/10/2023

ROTARY CLUB 10/10/2023 10/10/2023 10/10/2023 10/10/2023 10/10/2023

BAC/SEC/TWG 10/10/2023 10/10/2023 10/10/2023 10/10/2023 10/10/2023

24EB0007 COA 10/10/2023 10/10/2023 10/10/2023 10/10/2023 10/10/2023

ROTARY CLUB 10/10/2023 10/10/2023 10/10/2023 10/10/2023 10/10/2023

BAC/SEC/TWG 10/10/2023 10/10/2023 10/10/2023 10/10/2023 10/10/2023

24EB0021 COA 10/18/2023 10/18/2023 10/18/2023 10/18/2023 10/18/2023

ROTARY CLUB 10/18/2023 10/18/2023 10/18/2023 10/18/2023 10/18/2023

BAC/SEC/TWG 10/18/2023 10/18/2023 10/18/2023 10/18/2023 10/18/2023

24EB0012 COA 10/18/2023 10/18/2023 10/18/2023 10/18/2023 10/18/2023

ROTARY CLUB 10/18/2023 10/18/2023 10/18/2023 10/18/2023 10/18/2023

BAC/SEC/TWG 10/18/2023 10/18/2023 10/18/2023 10/18/2023 10/18/2023

24EB0022 COA 10/18/2023 10/18/2023 10/18/2023 10/18/2023 10/18/2023

ROTARY CLUB 10/18/2023 10/18/2023 10/18/2023 10/18/2023 10/18/2023

BAC/SEC/TWG 10/18/2023 10/18/2023 10/18/2023 10/18/2023 10/18/2023

24EB0044 COA 10/18/2023 10/18/2023 10/18/2023 10/18/2023 10/18/2023

ROTARY CLUB 10/18/2023 10/18/2023 10/18/2023 10/18/2023 10/18/2023

BAC/SEC/TWG 10/18/2023 10/18/2023 10/18/2023 10/18/2023 10/18/2023

300221105994000 Construction Section Yes 14,504,002.43

310212100279000 Construction Section Yes Competitive Bidding 10/03/2023 10/11/2023 10/18/2023 11/09/2023 11/09/2023 11/09/2023 11/16/2023 11/23/2023 01/24/2024 02/01/2024
Government of the 

Philippines GAA 2024

10/18/2023 11/09/2023 11/09/2023 11/09/2023 11/16/2023

11/09/2023 11/09/2003 11/09/2003 11/16/2023 12/28/2023 01/24/2024 01/31/2024 01/02/2024

Paving of Unpaved Roads - Jct TLLR-Binacas Rd 

(S00012LB) - K0009 + 411 -K0009 + 625

Government of the 

Philippines GAA 2024

Construction of Road, So. Malatongtong, Barangay 

Burgos, Sablayan, OccidentalMindoro

5,997,600.00 0.00 5,997,600.00 5,757,522.38 0.00 5,757,522.38

Government of the 

Philippines GAA 2024
14,850,000.00 0.00 0.00 14,504,002.43

Yes Competitive Bidding 09/19/2023 09/26/2023 10/06/2023 10/17/2023 10/17/2023 10/17/2023 10/23/2023 11/03/2023 01/24/2024 01/31/2024 02/01/2024

01/24/2024 02/01/2024 02/02/2024

09/19/2023 09/26/2023 10/06/2023 10/19/2023 10/19/2023 10/19/2023 10/23/2023 11/03/2023 01/24/2024 02/02/2024 02/05/2024 04/24/2024

5,880,000.00 0.00 5,880,000.00 5,701,998.54 0.00 5,701,998.54

11/23/2023 01/24/2024 01/31/2024 02/01/2024 14,850,000.00

01/31/2024

11/03/2023 01/24/2024

0.00 23,397,500.00 22,451,087.60 0.00 22,451,087.60

Road Widening -Mindoro West Coastal Rd 

(S00095MR) - K0269+500 - K0270+066

11/16/2023 11/06/2023

Government of the 

Philippines GAA 2024
23,397,500.00310202101666000 Maintenance Section

22,565,105.14

Road Widening - Mindoro Oriental/Occidental East 

Coastal Rd - K0217 + 259 -K0218 + 000

310303101738000 Maintenance Section Yes Competitive Bidding 09/19/2023 09/26/2023 10/06/2023 10/17/2023 10/17/2023 10/17/2023 10/26/2023 11/06/2023 01/24/2024 02/05/2024 02/05/2024 04/15/2024
Government of the 

Philippines GAA 2024
29,400,000.00 0.00 29,400,000.00 27,927,406.62 0.00 27,927,406.62

Retrofitting/ Strengthening of Permanent Bridges- 

Pasugui Br. (B00091MR) alongMindoro West 

Coastal Rd

Government of the 

Philippines GAA 2024
2,940,000.00 0.00 2,940,000.00 2,792,999.98 0.00 2,792,999.98

Rehabilitation / Major Repair of Permanent Bridges 

- Orobugan Br. 1 (B00161MR)along Crossing 

MWCR (Pola) - Casague - Jct Alacaak Rd

310202101664000 Maintenance Section Yes Competitive Bidding 09/19/2023 09/26/2023 10/06/2023 10/17/2023 10/17/2023 10/17/2023 10/23/2023 10/31/2023 01/24/2024 02/01/2024 02/02/2024 06/12/2024
Government of the 

Philippines GAA 2024
23,520,000.00 0.00 23,520,000.00 22,565,105.14 0.00

Construction of Flood Control Structure, Barangay 

Burol, Looc, Occidental Mindoro

310304101277000 Maintenance Section Yes Competitive Bidding 09/19/2023 09/26/2023 10/06/2023 10/17/2023 10/17/2023 10/17/2023 10/23/2023 10/31/2023 01/24/2024 01/31/2024 02/01/2024 03/25/2024

300226113272000 Construction Section Yes Competitive Bidding 09/26/2023 10/04/2023 10/11/2023 10/24/2023 10/24/2023 10/24/2023

0.00 18,806,289.85

Construction of Lusakan SIP Protection Work, Sta. 

Cruz, Occidental Mindoro

320101111945000 Construction Section Yes Competitive Bidding 09/19/2023 09/26/2023 10/06/2023 10/17/2023 10/17/2023 10/17/2023 10/23/2023 10/31/2023 01/24/2024 01/31/2024 02/01/2024
Government of the 

Philippines GAA 2024
19,600,000.00 0.00 19,600,000.00 18,813,668.16 0.00 18,813,668.16

Government of the 

Philippines GAA 2024
49,000,000.00 0.00 49,000,000.00 46,995,866.37 0.00 46,995,866.37

Construction of Salagan Flood Control Structure, 

So. Proper Section, BarangayCasague, Santa Cruz, 

Occidental Mindoro

02/01/2024

320101111961000 Construction Section Yes Competitive Bidding 09/19/2023 09/26/2023 10/06/2023 10/17/2023 10/17/2023 10/17/2023 10/23/2023 10/31/2023 01/24/2024 01/31/2024 02/01/2024
Government of the 

Philippines GAA 2024
19,600,000.00 0.00 19,600,000.00 18,806,289.85

Construction/Improvement of Access Roads 

Leading to Devil's Mountain andFarms, Brgy. 

Batasan, San Jose, Mindoro Occidental

320101111963000 Construction Section Yes Competitive Bidding 09/19/2023 09/26/2023 10/06/2023 10/17/2023 10/17/2023 10/17/2023 10/23/2023 10/31/2023 01/24/2024 01/31/2024 02/01/2024

N/A
Government of the 

Philippines GAA 2023
4,900,000.00 0.00 4,900,000.00 4,826,387.80 0.00 4,826,387.80

Construction of Flood Control Structures, Barangay 

Poblacion, Looc,Occidental Mindoro

300203101619000 Construction Section Yes Competitive Bidding 09/19/2023 09/29/2023 10/06/2023 10/18/2023 10/18/2023 10/18/2023 10/23/2023 10/31/2023 01/24/2024 02/02/2024 04/27/2024
Government of the 

Philippines GAA 2024
14,700,000.00 0.00 14,700,000.00 14,254,191.61 0.00 14,254,191.61

0.00 4,908,883.72

Construction of Level II Water System, Barangay 

Araw at Bituin, Lubang, Occidental Mindoro

300226106916000 Construction Section No Competitive Bidding 01/06/2023 01/14/2023 01/24/2023 02/07/2023 02/07/2023 02/07/2023 02/16/2023 03/27/2023 03/28/2023 04/04/2023 11/04/2023 03/15/2024 N/A
Government of the 

Philippines GAA 2023
5,940,000.00 0.00 5,940,000.00 5,933,888.89 0.00 5,933,888.89

Construction of Multi-purpose Building (Public 

Market), Bonbon, Looc,Occidental Mindoro

05/08/2023

N/A
Government of the 

Philippines GAA 2023
4,950,000.00 0.00 4,950,000.00 4,849,294.13 0.00 4,849,294.13

Construction of Level II Water System, Barangay 

Araw at Bituin, Lubang,Occidental Mindoro

300229100373000 Construction Section No Competitive Bidding 01/06/2023 01/14/2023 01/24/2023 02/07/2023 02/07/2023 02/07/2023 02/16/2023 03/23/2023 03/24/2023 04/04/2023 11/04/2023 N/A N/A
Government of the 

Philippines GAA 2023
4,950,000.00 0.00 4,950,000.00 4,908,883.72

09/26/2023

300229100374000 Construction Section No Competitive Bidding 01/06/2023 01/14/2023 01/24/2023 02/07/2023 02/07/2023 02/07/2023 02/16/2023 03/23/2023 06/27/2023 04/04/2023 04/11/2023 03/15/2024

300225101244000 Construction Section No Competitive Bidding 01/06/2023 01/14/2023 01/24/2023 02/07/2023 02/07/2023 02/07/2023 02/16/2023 02/24/2023 03/16/2023 03/23/2023 03/24/2023

Competitive Bidding

310106101170000

Government of the 

Philippines GAA 2024
4,950,000.00 0.00 4,950,000.00 4,850,536.33 0.00 4,850,536.33

Construction of Multi-Purpose Building, Barangay 

San Vicente, Abra De Ilog, Occidental Mindoro

10/06/2023 10/19/2023 10/19/2023 10/19/2023 10/23/2023 02/02/2024 02/05/2024
Government of the 

Philippines GAA 2024
12,364,660.00 0.00 12,364,660.00 11,868,561.44 0.00

Rehabilitation/ Reconstruction/ Upgrading of 

Damaged Paved Roads - Tagbac-Lubang-Looc Rd 

(S00004LB) - K0008 + 403 - K0008 + 914

11,868,561.44Maintenance Section Yes Competitive Bidding 09/19/2023

02/02/2024

0.00 10,508,135.39

Road Widening - Mindoro Oriental/Occidental East 

Coastal Road (S00094MR) -K0220 + 428 - K0220 

+ 822

310202101667000 Construction Section Yes Competitive Bidding 09/19/2023 09/26/2023 10/06/2023 10/19/2023 10/19/2023 10/19/2023 10/23/2023 11/03/2023 01/24/2024 01/31/2024 02/01/2024 04/24/2024
Government of the 

Philippines GAA 2024
45,080,000.00 0.00 45,080,000.00 44,176,393.32 0.00 44,176,393.32

Road Widening - Mindoro West Coastal Rd 

(S000095MR) - K0336+700 -K0338+007

310202101665000 Construction Section Yes

14,700,000.00

7,427,420.00 7,130,456.00 0.00 7,130,456.00

Rehabilitation/ Reconstruction/ Upgrading of 

Damaged Paved Roads - Jct TLLR-Binacas Rd 

(S00012LB) - K0005 + 185 - K0005 + 335, K0005 

+ 369 - K0005 + 526

0.00 14,185,051.82

Construction/Improvement of Access Roads 

Leading to Luyang Baga Cave, Abrade Ilog, 

Occidental Mindoro

01/24/2024 02/02/2024 02/05/2024

Government of the 

Philippines GAA 2024
4,950,000.00 0.00 4,950,000.00 4,785,403.68 0.00 4,785,403.68

Construction of Multi-Purpose Building, Barangay 

Murtha, San Jose, OccidentalMindoro

Government of the 

Philippines GAA 2024
09/26/2023 10/04/2023 10/11/2023 10/24/2023 10/24/2023 10/24/2023

09/26/2023

10/27/2023 11/06/2023 01/24/2024

Government of the 

Philippines GAA 2024
7,427,420.00

Government of the 

Philippines GAA 2024
11,288,620.00 0.00 11,288,620.00 10,508,135.39

14,700,000.00 14,103,595.66 0.00 14,103,595.66

Construction/Improvement of Access Road Leading 

to Wawa Fish Sanctuary andBeaches, Calintaan, 

Mindoro Occidental

300203101620000 Construction Section Yes Competitive Bidding 10/04/2023 10/11/2023 10/24/2023 10/24/2023 10/24/2023 10/27/2023 11/06/2023 01/24/2024 02/01/2024 02/02/2024
Government of the 

Philippines GAA 2024
14,700,000.00 0.00

10/27/2023 11/06/2023

14,185,051.82

300203101621000 Construction Section Yes Competitive Bidding 02/05/2024 14,700,000.00 0.00

0.00 4,355,120.00 4,173,265.86 0.00

Rehabilitation/ Reconstruction/ Upgrading of 

Damaged Paved Roads - Tagbac-Lubang-Looc Rd 

(S00004LB) - K0013 + 421 - K0013 + 601

01/24/2024 02/02/2024 02/05/2024
Government of the 

Philippines GAA 2024
6,871,760.00 0.0010/24/2023 10/24/2023 10/24/2023 10/27/2023 11/06/2023

0.00

6,871,760.00 6,585,394.50 0.00 6,585,394.50

Rehabilitation/ Reconstruction/ Upgrading of 

Damaged Paved Roads - Tagbac-Lubang-Looc Rd 

(S00004LB) - K0038 + 752 - K0039 + 040

300226113270000 Construction Section Yes Competitive Bidding 09/26/2023 10/04/2023 10/11/2023 10/24/2023 10/24/2023 10/24/2023 10/27/2023 11/06/2023 01/24/2024 01/31/2024 02/01/2024 05/15/2024

310106101168000 Construction Section Yes Competitive Bidding 09/26/2023 10/04/2023 10/11/2023 10/24/2023 10/24/2023 10/24/2023

Government of the 

Philippines GAA 2024
4,355,120.00310106101172000 Construction Section Yes Competitive Bidding 09/26/2023 10/04/2023 10/11/2023 10/24/2023 10/24/2023 10/24/2023 10/27/2023 11/06/2023 01/24/2024 02/02/2024 05/02/2024 03/23/2024 4,173,265.86

0.000.00 1,121,120.00 1,093,019.54

Road Widening - Mindoro West Coastal Rd 

(S000095MR) - K0408+800 -K0408+924, 

K0408+936 - K0409+000

Paving of Unpaved Roads - Crossing MWCR (Pola)-

Casague-Jct. Alacaak Rd -(S00167MR) - K0385+(-

320) - K0385+(-276)

310202101669000 Construction Section Yes Competitive Bidding 10/03/2023 10/11/2023 10/18/2023

Competitive Bidding 10/03/2023 10/11/2023

4,849,294.1304/09/2023

1,093,019.54

02/28/2023 02/28/2023 03/20/2023

11/09/2023 11/09/2023

Yes Competitive Bidding 09/26/2023 10/04/2023 10/11/2023

4,849,294.13 0.00

300226106919000 Construction Section No Competitive Bidding 01/06/2023 01/14/2023 01/24/2023 02/07/2023 02/07/2023 02/07/2023 02/16/2023 12/24/2023

11/09/2023310212100277000 Construction Section Yes Competitive Bidding 10/03/2023 11/16/2023 11/23/2023 01/24/2024

310106101173000 Construction Section

10/11/2023 10/18/2023

Construction of Multi-purpose Building, Barangay 

Ligaya, Sablayan,Occidental Mindoro300226106918000 Construction Section

4,950,000.00 4,846,438.88 0.00 4,846,438.88

Construction of Multi-purpose Building. Barangay 

Poblacion, Calintaan,Occidental Mindoro 02/28/2023 03/14/2023 03/15/2023 0.00

No Competitive Bidding 01/06/2023 01/14/2023 01/24/2023 02/07/2023 02/07/2023 02/07/2023 02/16/2023 12/24/2023

Government of the 

Philippines GAA 2024
1,121,120.00

4,950,000.00 0.00 4,950,000.00

ABC (PhP) Contract Cost (PhP)

N/A
Government of the 

Philippines GAA 2023

Date of Receipt of Invitation

03/16/2024 N/A
Government of the 

Philippines GAA 2023
4,950,000.00

COMPLETED PROCUREMENT ACTIVITIES

01/02/2024 02/02/2024 03/21/2024



24EB0043 COA 10/18/2023 10/18/2023 10/18/2023 10/18/2023 10/18/2023

ROTARY CLUB 10/18/2023 10/18/2023 10/18/2023 10/18/2023 10/18/2023

BAC/SEC/TWG 10/18/2023 10/18/2023 10/18/2023 10/18/2023 10/18/2023

24EB0039 COA 10/18/2023 10/18/2023 10/18/2023 10/18/2023 10/18/2023

ROTARY CLUB 10/18/2023 10/18/2023 10/18/2023 10/18/2023 10/18/2023

BAC/SEC/TWG 10/18/2023 10/18/2023 10/18/2023 10/18/2023 10/18/2023

24EB0023 COA 10/18/2023 10/18/2023 10/18/2023 10/18/2023 10/18/2023

ROTARY CLUB 10/18/2023 10/18/2023 10/18/2023 10/18/2023 10/18/2023

BAC/SEC/TWG 10/18/2023 10/18/2023 10/18/2023 10/18/2023 10/18/2023

24EB0020 COA 10/18/2023 10/18/2023 10/18/2023 10/18/2023 10/18/2023

ROTARY CLUB 10/18/2023 10/18/2023 10/18/2023 10/18/2023 10/18/2023

BAC/SEC/TWG 10/18/2023 10/18/2023 10/18/2023 10/18/2023 10/18/2023

24EB0052 COA 10/20/2023 10/20/2023 10/20/2023 10/20/2023 10/20/2023

ROTARY CLUB 10/20/2023 10/20/2023 10/20/2023 10/20/2023 10/20/2023

BAC/SEC/TWG 10/20/2023 10/20/2023 10/20/2023 10/20/2023 10/20/2023

24EB0037 COA 09/29/2023 09/29/2023 09/29/2023 09/29/2023 09/29/2023

ROTARY CLUB 09/29/2023 09/29/2023 09/29/2023 09/29/2023 09/29/2023

BAC/SEC/TWG 09/29/2023 09/29/2023 09/29/2023 09/29/2023 09/29/2023

24EB0059 COA 10/20/2023 10/20/2023 10/20/2023 10/20/2023 10/20/2023

ROTARY CLUB 10/20/2023 10/20/2023 10/20/2023 10/20/2023 10/20/2023

BAC/SEC/TWG 10/20/2023 10/20/2023 10/20/2023 10/20/2023 10/20/2023

24EB0057 COA 10/20/2023 10/20/2023 10/20/2023 10/20/2023 10/20/2023

ROTARY CLUB 10/20/2023 10/20/2023 10/20/2023 10/20/2023 10/20/2023

BAC/SEC/TWG 10/20/2023 10/20/2023 10/20/2023 10/20/2023 10/20/2023

24EB0053 COA 10/20/2023 10/20/2023 10/20/2023 10/20/2023 10/20/2023

ROTARY CLUB 10/20/2023 10/20/2023 10/20/2023 10/20/2023 10/20/2023

BAC/SEC/TWG 10/20/2023 10/20/2023 10/20/2023 10/20/2023 10/20/2023

24EB0060 COA 10/20/2023 10/20/2023 10/20/2023 10/20/2023 10/20/2023

ROTARY CLUB 10/20/2023 10/20/2023 10/20/2023 10/20/2023 10/20/2023

BAC/SEC/TWG 10/20/2023 10/20/2023 10/20/2023 10/20/2023 10/20/2023

24EB0050 COA 10/20/2023 10/20/2023 10/20/2023 10/20/2023 10/20/2023

ROTARY CLUB 10/20/2023 10/20/2023 10/20/2023 10/20/2023 10/20/2023

BAC/SEC/TWG 10/20/2023 10/20/2023 10/20/2023 10/20/2023 10/20/2023

24EB0018 COA 10/20/2023 10/20/2023 10/20/2023 10/20/2023 10/20/2023

ROTARY CLUB 10/20/2023 10/20/2023 10/20/2023 10/20/2023 10/20/2023

BAC/SEC/TWG 10/20/2023 10/20/2023 10/20/2023 10/20/2023 10/20/2023

24EB0026 COA 08/11/2023 08/11/2023 08/11/2023 08/11/2023 08/11/2023

ROTARY CLUB 08/11/2023 08/11/2023 08/11/2023 08/11/2023 08/11/2023

BAC/SEC/TWG 08/11/2023 08/11/2023 08/11/2023 08/11/2023 08/11/2023

24EB0027 COA 08/11/2023 08/11/2023 08/11/2023 08/11/2023 08/11/2023

ROTARY CLUB 08/11/2023 08/11/2023 08/11/2023 08/11/2023 08/11/2023

BAC/SEC/TWG 08/11/2023 08/11/2023 08/11/2023 08/11/2023 08/11/2023

24EB0028 COA 08/11/2023 08/11/2023 08/11/2023 08/11/2023 08/11/2023

ROTARY CLUB 08/11/2023 08/11/2023 08/11/2023 08/11/2023 08/11/2023

BAC/SEC/TWG 08/11/2023 08/11/2023 08/11/2023 08/11/2023 08/11/2023

24EB0046-R1 COA 08/11/2023 08/11/2023 08/11/2023 08/11/2023 08/11/2023

ROTARY CLUB 08/11/2023 08/11/2023 08/11/2023 08/11/2023 08/11/2023

BAC/SEC/TWG 08/11/2023 08/11/2023 08/11/2023 08/11/2023 08/11/2023

24EB0051-R1 COA 11/24/2023 11/24/2023 11/24/2023 11/24/2023 11/24/2023

ROTARY CLUB 11/24/2023 11/24/2023 11/24/2023 11/24/2023 11/24/2023

BAC/SEC/TWG 11/24/2023 11/24/2023 11/24/2023 11/24/2023 11/24/2023

24EB0010-R1 COA 11/24/2023 11/24/2023 11/24/2023 11/24/2023 11/24/2023

ROTARY CLUB 11/24/2023 11/24/2023 11/24/2023 11/24/2023 11/24/2023

BAC/SEC/TWG 11/24/2023 11/24/2023 11/24/2023 11/24/2023 11/24/2023

24EB0005 COA 10/10/2023 10/10/2023 10/10/2023 10/10/2023 10/10/2023

ROTARY CLUB 10/10/2023 10/10/2023 10/10/2023 10/10/2023 10/10/2023

BAC/SEC/TWG 10/10/2023 10/10/2023 10/10/2023 10/10/2023 10/10/2023

24EB0045 COA 10/18/2023 10/18/2023 10/18/2023 10/18/2023 10/18/2023

ROTARY CLUB 10/18/2023 10/18/2023 10/18/2023 10/18/2023 10/18/2023

BAC/SEC/TWG 10/18/2023 10/18/2023 10/18/2023 10/18/2023 10/18/2023

24EB0011 COA 09/29/2023 09/29/2023 09/29/2023 09/29/2023 09/29/2023

ROTARY CLUB 09/29/2023 09/29/2023 09/29/2023 09/29/2023 09/29/2023

BAC/SEC/TWG 09/29/2023 09/29/2023 09/29/2023 09/29/2023 09/29/2023

24EB0013 COA 10/10/2023 10/10/2023 10/10/2023 10/10/2023 10/10/2023

ROTARY CLUB 10/10/2023 10/10/2023 10/10/2023 10/10/2023 10/10/2023

BAC/SEC/TWG 10/10/2023 10/10/2023 10/10/2023 10/10/2023 10/10/2023

24EB0019 COA 10/18/2023 10/18/2023 10/18/2023 10/18/2023 10/18/2023

ROTARY CLUB 10/18/2023 10/18/2023 10/18/2023 10/18/2023 10/18/2023

BAC/SEC/TWG 10/18/2023 10/18/2023 10/18/2023 10/18/2023 10/18/2023

24EB0029 COA 10/10/2023 10/10/2023 10/10/2023 10/10/2023 10/10/2023

ROTARY CLUB 10/10/2023 10/10/2023 10/10/2023 10/10/2023 10/10/2023

BAC/SEC/TWG 10/10/2023 10/10/2023 10/10/2023 10/10/2023 10/10/2023

24EB0032 COA 10/18/2023 10/18/2023 10/18/2023 10/18/2023 10/18/2023

ROTARY CLUB 10/18/2023 10/18/2023 10/18/2023 10/18/2023 10/18/2023

BAC/SEC/TWG 10/18/2023 10/18/2023 10/18/2023 10/18/2023 10/18/2023

24EB0062 COA 01/08/2024 01/08/2024 01/08/2024 01/08/2024 01/08/2024

ROTARY CLUB 01/08/2024 01/08/2024 01/08/2024 01/08/2024 01/08/2024

BAC/SEC/TWG 01/08/2024 01/08/2024 01/08/2024 01/08/2024 01/08/2024

24EB0064 COA 01/08/2024 01/08/2024 01/08/2024 01/08/2024 01/08/2024

ROTARY CLUB 01/08/2024 01/08/2024 01/08/2024 01/08/2024 01/08/2024

BAC/SEC/TWG 01/08/2024 01/08/2024 01/08/2024 01/08/2024 01/08/2024

24EB0070 COA 01/08/2024 01/08/2024 01/08/2024 01/08/2024 01/08/2024

ROTARY CLUB 01/08/2024 01/08/2024 01/08/2024 01/08/2024 01/08/2024

BAC/SEC/TWG 01/08/2024 01/08/2024 01/08/2024 01/08/2024 01/08/2024

24EB0073 COA 01/08/2024 01/08/2024 01/08/2024 01/08/2024 01/08/2024

ROTARY CLUB 01/08/2024 01/08/2024 01/08/2024 01/08/2024 01/08/2024

BAC/SEC/TWG 01/08/2024 01/08/2024 01/08/2024 01/08/2024 01/08/2024

24EB0074 COA 01/08/2024 01/08/2024 01/08/2024 01/08/2024 01/08/2024

ROTARY CLUB 01/08/2024 01/08/2024 01/08/2024 01/08/2024 01/08/2024

BAC/SEC/TWG 01/08/2024 01/08/2024 01/08/2024 01/08/2024 01/08/2024

24EB0081 COA 01/08/2024 01/08/2024 01/08/2024 01/08/2024 01/08/2024

ROTARY CLUB 01/08/2024 01/08/2024 01/08/2024 01/08/2024 01/08/2024

BAC/SEC/TWG 01/08/2024 01/08/2024 01/08/2024 01/08/2024 01/08/2024

24EB0082 COA 01/08/2024 01/08/2024 01/08/2024 01/08/2024 01/08/2024

ROTARY CLUB 01/08/2024 01/08/2024 01/08/2024 01/08/2024 01/08/2024

BAC/SEC/TWG 01/08/2024 01/08/2024 01/08/2024 01/08/2024 01/08/2024

19,324,235.40

Improvement of Road, Barangay Purnaga, 

Magsaysay, Occidental Mindoro

Government of the 

Philippines GAA 2024
29,700,000.00 0.00 29,700,000.00 29,488,370.47 0.00 29,488,370.47

Construction of Road along Barangay Rumbang, 

Rizal, Occidental Mindoro

300221105991000 Construction Section No Competitive Bidding 12/29/2023 01/04/2024 01/11/2024 01/24/2024 01/24/2024 01/24/2024 01/26/2024 01/30/2024 01/31/2024 02/08/2024 02/12/2024
Government of the 

Philippines GAA 2024
19,800,000.00 0.00 19,800,000.00 19,324,235.40 0.00

Construction of Flood Control Structure at 

Barangay Lagnas, Sablayan, Occidental Mindoro

300221105992000 Construction Section No Competitive Bidding 12/29/2023 01/04/2024 01/11/2024 01/24/2024 01/24/2024 01/24/2024 26/01/2024 01/30/2024 01/31/2024 02/08/2024 02/12/2024

Government of the 

Philippines GAA 2024
14,700,000.00 0.00 14,700,000.00 14,283,049.05 0.00 14,283,049.05

Contruction of Protection Dike at Barangay 

Barahan, Santa Cruz, Occidental Mindoro

320101111958000 Construction Section No Competitive Bidding 12/29/2023 01/04/2024 01/11/2024 01/24/2024 01/24/2024 01/24/2024 01/26/2024 01/30/2024 01/31/2024 02/08/2024 02/12/2024 05/15/2024
Government of the 

Philippines GAA 2024
19,800,000.00 0.00 19,800,000.00 19,002,660.32 0.00 19,002,660.32

320101111957000 Construction Section No Competitive Bidding 12/29/2023 01/04/2024 01/11/2024 01/24/2024 01/24/2024 01/24/2024 01/26/2024 01/30/2024 01/31/2024 02/08/2024 02/12/2024

38,026,783.66

Construction of Flood Control Structures along 

Mamara River, Bagong SilangSection, Abra de Ilog, 

Occidental Mindoro

320101111954000 Construction Section No Competitive Bidding 12/29/2023 01/04/2024 01/11/2024 01/24/2024 01/24/2024 01/24/2024 01/26/2024 01/30/2024 01/31/2024 02/08/2024 02/12/2024
Government of the 

Philippines GAA 2024
24,500,000.00 0.00 24,500,000.00 23,989,471.30 0.00 23,989,471.30

Construction of Protection Dike along East Bank of 

Tiguilan River, BarangayTayamaan, Mamburao, 

Occidental Mindoro

Government of the 

Philippines GAA 2024
39,200,000.00 0.00 39,200,000.00 38,028,228.64 0.00 38,028,228.64

Construction of Flood Control Structures along 

Mamburao River, Cabacao Section,Abra de Ilog, 

Occidental Mindoro

320101111948000 Construction Section No Competitive Bidding 12/29/2023 01/04/2024 01/11/2024 01/24/2024 01/24/2024 01/24/2024 01/26/2024 01/31/2024 01/31/2024 02/08/2024 02/12/2024
Government of the 

Philippines GAA 2024
39,200,000.00 0.00 39,200,000.00 38,026,783.66 0.00

Construction of Protection Dike at Barangay 8, 

Mamburao, Occidental Mindoro

320101111946000 Construction Section No Competitive Bidding 12/29/2023 01/04/2024 01/11/2024 01/24/2024 01/24/2024 01/24/2024 01/26/2024 01/30/2024 01/31/2024 02/08/2024 02/12/2024

Government of the 

Philippines GAA 2024
65,660,000.00 0.00 65,660,000.00 64,344,884.84 0.00 64,344,884.84

Widening of Permanent Bridge - Sugsugin Br. 

(B00112MR) along Mindoro WestCoastal Rd

320101110937000 Construction Section Yes Competitive Bidding 10/03/2023 10/11/2023 10/18/2023 11/09/2023 09/11/2023 09/11/2023 11/16/2023 11/13/2023 01/31/2024 02/08/2024 02/12/2024
Government of the 

Philippines GAA 2024
96,500,000.00 0.00 96,500,000.00 86,560,345.92 0.00 86,560,345.92

310305102108000 Construction Section Yes Competitive Bidding 09/26/2023 10/04/2023 10/11/2023 10/26/2023 10/26/2023 10/26/2023 10/27/2023 11/23/2023 01/31/2024 02/08/2024 02/12/2024

0.00 59,887,900.00 59,606,353.33 0.00 59,606,353.33

Road Widening - Mindoro West Coastal Rd 

(S00095MR) - K0369+407 -K0371+125

310205101219000 Construction Section Yes Competitive Bidding 10/03/2023 10/11/2023 10/18/2023 11/09/2023 11/09/2023 11/09/2023 11/16/2023 11/23/2023 01/31/2024 02/08/2024 02/08/2024
Government of the 

Philippines GAA 2024
57,900,000.00 0.00 57,900,000.00 55,615,282.27 0.00 55,615,282.27

Construction of Missing Links/ New Roads- 

Bulalacao- San Jose- Jct. Mapaya Road,Occidental 

Mindoro

Government of the 

Philippines GAA 2024
50,180,000.00 0.00 50,180,000.00 48,188,777.81 0.00 48,188,777.81

Rehabilitation /Reconstruction of Roads with Slips, 

Slope Collapse and Landslide-Mindoro West 

Coastal Rd (S000095MR) - K0290+191 - 

K0290+225, K0290+255 -K0290+368

10/11/2023 10/18/2023 10/31/2023 10/31/2023

310202101528000 Construction Section Yes Competitive Bidding 09/26/2023 10/04/2023 10/11/2023 10/26/2023 10/26/2023 10/26/2023 10/27/2023 11/13/2023 01/31/2024 02/08/2024 02/12/2024
Government of the 

Philippines GAA 2024
59,887,900.00

Construction of Flood Mitigation Structure, 

Barangay 5, Mamburao, OccidentalMindoro

310108101740000 Construction Section Yes Competitive Bidding 09/19/2023 09/26/2023 10/04/2023 10/19/2023 10/19/2023 10/19/2023 10/23/2023 01/30/2024 01/31/2024 02/08/2024 02/12/2024

Government of the 

Philippines GAA 2024
24,500,000.00 0.00 24,500,000.00 24,010,000.00 0.00 24,010,000.00

Rehabilitation / Reconstruction of Roads with Slips, 

Slope Collapse, andLandslide - Mindoro West 

Coastal Rd (S00095MR) - K0409+435 - K409+580

10/31/2023 11/16/2023 11/23/2023 01/24/2024 02/01/2024 02/02/2024 04/22/2024
Government of the 

Philippines GAA 2024
4,950,000.00 0.00 4,950,000.00 4,829,657.56

Construction Section Yes Competitive Bidding 09/26/2023 10/04/2023 11/10/2023 10/24/2023 10/24/2023 10/24/2023 10/27/2023
Government of the 

Philippines GAA 2024
1,814,960.00 0.00 1,814,960.00 1,742,300.30 0.00 1,742,300.30

Rehabilitation/ Reconstruction/ Upgrading of 

Damaged Paved Roads - Tagbac-Lubang-Looc Rd 

(S00004LB) - K0013 + 000 - K0013 + 075

300225102057000 Construction Section Yes Competitive Bidding 10/03/2023

310106101171000 12/06/2023 01/24/2024 02/02/2024 02/05/2024 03/23/2024

0.00 4,829,657.56

Construction of Multi-Purpose Building, Barangay 

Bonbon, Looc, Occidental Mindoro

310108101854000 Construction Section Yes Competitive Bidding 10/03/2023 11/16/2023 11/22/2023 12/05/2023 12/05/2023 12/05/2023 12/16/2023 12/19/2023 01/24/2024 02/01/2024 02/02/2024

Government of the 

Philippines GAA 2024
9,900,000.00 0.00 9,900,000.00 9,462,201.87 0.00 9,462,201.87

Construction of Flood Mitigation Structure, 

Barangay 7, Mamburao, OccidentalMindoro

300226113267000 Construction Section Yes Competitive Bidding 11/16/2023 11/22/2023 11/29/2023 12/12/2023 12/12/2023 12/12/2023 12/27/2023 12/28/2023 01/24/2024 01/31/2024 02/01/2024
Government of the 

Philippines GAA 2024
4,950,000.00 0.00 4,950,000.00 4,902,240.94 0.00 4,902,240.94

300225102058000 Construction Section Yes Competitive Bidding 10/19/2023 10/27/2023 11/03/2023 11/16/2023 11/16/2023 11/16/2023 10/27/2023 12/04/2023 01/24/2024 02/01/2024 02/02/2024 04/15/2024

23,887,000.00

Widening of Permanent Bridges - Palanghiran Br. 

(B00075MR) along Mindoro WestCoastal Rd.

310305102177000 Construction Section Yes Competitive Bidding 10/19/2023 10/27/2023 11/03/2023 11/16/2023 11/16/2023 11/16/2023 11/22/2023 12/04/2023 01/24/2024 02/01/2024 02/02/2024
Government of the 

Philippines GAA 2024
24,500,000.00 0.00 24,500,000.00 24,008,999.31 0.00 24,008,999.31

Widening of Permanent Bridges - Maculbo Br. 

(B00242MR) along Mindoro WestCoastal Rd.

Government of the 

Philippines GAA 2024
24,500,000.00 0.00 24,500,000.00 23,960,796.90 0.00 23,960,796.90

Widening of Permanent Bridges - Baboy Br. 

(B00119MR) along Mindoro WestCoastal Rd.

310305102178000 Construction Section Yes Competitive Bidding 10/19/2023 10/27/2023 11/03/2023 11/16/2023 11/16/2023 11/16/2023 11/22/2023 12/04/2023 01/24/2024 01/31/2024 02/01/2024
Government of the 

Philippines GAA 2024
24,500,000.00 0.00 24,500,000.00 23,887,000.00 0.00

Road Widening - Mindoro West Coastal 

Rd(S00095MR) K0381+234 - K0381+367

310305102176000 Construction Section Yes Competitive Bidding 10/19/2023 10/27/2023 11/03/2023 11/16/2023 11/16/2023 11/16/2023 11/22/2023 12/04/2023 01/24/2024 02/01/2024 02/02/2024

310202101668000 Construction Section Yes Competitive Bidding 10/10/2023 10/18/2023 10/25/2023 11/07/2023 11/07/2023 11/07/2023 11/13/2023 11/21/2023 01/24/2024 02/01/2024 02/02/2024
Government of the 

Philippines GAA 2024
2,009,980.00 0.00 2,009,980.00 1,949,628.94 0.00 1,949,628.94

4,253,508.56

Off-Carriageway Improvement - Jct TLLR-Binacas 

Rd (S00012LB) - K0007 + 412 -K0007 + 593

300226113268000 Construction Section Yes Competitive Bidding 10/10/2023 10/18/2023 10/25/2023 11/07/2023 11/07/2023 11/07/2023 4,797,420.31

Construction of Multi-Purpose Building, Barangay 

Buenavista, Sablayan, Occidental Mindoro

Government of the 

Philippines GAA 2024

Construction of Multi-Purpose Building, Brgy. San 

Francisco, Sablayan, OccidentalMindoro

11/13/2023 11/21/2023 01/24/2024 02/01/2024 02/01/2024
Government of the 

Philippines GAA 2024
4,950,000.00 0.00 4,950,000.00

05/15/2024
Government of the 

Philippines GAA 2024
49,000,000.00 0.00

4,950,000.00

Government of the 

Philippines GAA 2024
4,950,000.00 0.00 4,950,000.00

11/07/2023 11/07/2023 11/13/2023

310209100515000 Construction Section Yes Competitive Bidding 10/03/2023 10/11/2023 10/18/2023 11/09/2023 11/09/2023 11/09/2023 11/16/2023 11/23/2023 01/24/2024 02/05/2024 02/05/2024 03/23/2024

0.0010/25/2023 02/02/2024 02/05/2024

4,797,420.31 0.00

Government of the 

Philippines GAA 2024
4,434,500.00 0.00 4,434,500.00 4,253,508.56 0.00

310212100278000 Construction Section Yes Competitive Bidding 10/03/2023 10/11/2023 10/18/2023 11/09/2023 11/09/2023 11/09/2023 11/16/2023 11/23/2023 01/24/2024 02/02/2024 02/05/2024 03/23/2024

Paving of Unpaved Roads - Jct Lubang-Binakas-

Barac Rd (S00013LB) - K0008 +770 - K0008 + 815

10/11/2023 10/18/2023 11/09/2023 11/09/2023 11/09/2023 11/16/2023 11/23/2023 01/24/2024 01/31/2024 02/01/2024
Government of the 

Philippines GAA 2024
14,700,000.00 0.00 14,700,000.00 14,402,384.38

Construction/Improvement of Access Roads 

Leading to Sablayan Port, Sablayan,Occidental 

Mindoro
Construction Section Yes Competitive Bidding 10/03/2023

300221105990000 Construction Section Yes Competitive Bidding 10/03/2023 10/11/2023 10/18/2023 11/09/2023 11/09/2023 11/09/2023 11/16/2023 11/23/2023 01/24/2024 02/01/2024 02/02/2024

Construction of Road, Barangay Batong Buhay, 

Sablayan, Occidental Mindoro

4,800,373.14

48,925,407.39

10/18/2023

Government of the 

Philippines GAA 2024
14,850,000.00 0.00 14,850,000.00 14,553,368.78

Government of the 

Philippines GAA 2024
1,261,260.00 0.00 1,261,260.00 1,208,568.44

0.00 4,806,071.97

11/07/2023 0.004,796,606.77
Government of the 

Philippines GAA 2024
4,950,000.0004/22/2024 4,950,000.00

4,794,979.5511/07/2023 4,794,979.55

0.00 14,553,368.78

0.00 14,402,384.38

0.00 1,208,568.44

4,800,373.14

300226113274000 Construction Section Yes Competitive Bidding 10/10/2023 10/18/2023 10/25/2023 11/07/2023 11/07/2023 11/07/2023 11/13/2023 11/21/2023 01/24/2024 02/02/2024 02/05/2024

48,925,407.39

Construction of Mangarin Flood Control Structure, 

Barangay Mangarin, San Jose,Occidental Mindoro 49,000,000.0002/01/202409/19/2023 09/26/2023 01/31/202411/07/2023

Construction of Multi-Purpose Building, Tilik 

National High School, Barangay Tilik,Lubang, 

Occidental Mindoro

4,850,785.28300226113266000

Yes 10/04/2023Competitive Bidding

Construction of Multi-Purpose Building, Barangay 

Armado, Abra de Ilog, OccidentalMindoro

300226113269000

Government of the 

Philippines GAA 2024
Construction Section

4,796,606.77

Construction of Multi-Purpose Building, Barangay 

Malawaan, Rizal, Occidental Mindoro 11/07/2023Construction Section Competitive Bidding

11/07/2023 11/07/2023 11/13/2023 11/21/2023 01/24/2024

11/07/2023 11/07/2023 11/07/2023 11/13/2023 11/21/2023 01/24/2024

4,950,000.00 0.00 4,950,000.0010/25/2023 11/07/2023 11/07/2023

11/21/2023 01/24/2024 02/01/2024 02/02/2024 4,950,000.00 0.00

11/07/2023 11/13/2023 11/21/2023 01/24/2024 02/02/2024 02/05/2024

11/07/2023 11/13/2023 11/21/2023 01/24/2024 01/31/2024 02/01/2024

Government of the 

Philippines GAA 2024
4,950,000.00 0.00 4,950,000.00 4,806,071.97

0.004,850,785.28

0.00Yes 10/10/2023 10/18/2023 10/25/2023

320101111962000 Construction Section

300226113273000 Construction Section Yes Competitive Bidding 10/10/2023

300226113271000

Construction of Multi-Purpose Building, So. Kusang 

Loob, Barangay Tagbac,Lubang, Occidental 

Mindoro

300202100280000

Construction Section Yes Competitive Bidding 10/10/2023 10/18/2023 10/25/2023 0.00

Yes Competitive Bidding 10/10/2023 10/18/2023

0.00



23EB0105 COA 01/08/2024 01/08/2024 01/08/2024 01/08/2024 01/08/2024

ROTARY CLUB 01/08/2024 01/08/2024 01/08/2024 01/08/2024 01/08/2024

BAC/SEC/TWG 01/08/2024 01/08/2024 01/08/2024 01/08/2024 01/08/2024

23EB0106 COA 01/08/2024 01/08/2024 01/08/2024 01/08/2024 01/08/2024

ROTARY CLUB 01/08/2024 01/08/2024 01/08/2024 01/08/2024 01/08/2024

BAC/SEC/TWG 01/08/2024 01/08/2024 01/08/2024 01/08/2024 01/08/2024

24EB0063 COA 01/19/2024 01/19/2024 01/19/2024 01/19/2024 01/19/2024

ROTARY CLUB 01/19/2024 01/19/2024 01/19/2024 01/19/2024 01/19/2024

BAC/SEC/TWG 01/19/2024 01/19/2024 01/19/2024 01/19/2024 01/19/2024

24EB0065 COA 01/19/2024 01/19/2024 01/19/2024 01/19/2024 01/19/2024

ROTARY CLUB 01/19/2024 01/19/2024 01/19/2024 01/19/2024 01/19/2024

BAC/SEC/TWG 01/19/2024 01/19/2024 01/19/2024 01/19/2024 01/19/2024

24EB0066 COA 01/19/2024 01/19/2024 01/19/2024 01/19/2024 01/19/2024

ROTARY CLUB 01/19/2024 01/19/2024 01/19/2024 01/19/2024 01/19/2024

BAC/SEC/TWG 01/19/2024 01/19/2024 01/19/2024 01/19/2024 01/19/2024

24EB0067 COA 01/26/2024 01/26/2024 01/26/2024 01/26/2024 01/26/2024

ROTARY CLUB 01/26/2024 01/26/2024 01/26/2024 01/26/2024 01/26/2024

BAC/SEC/TWG 01/26/2024 01/26/2024 01/26/2024 01/26/2024 01/26/2024

24EB0068 COA 01/26/2024 01/26/2024 01/26/2024 01/26/2024 01/26/2024

ROTARY CLUB 01/26/2024 01/26/2024 01/26/2024 01/26/2024 01/26/2024

BAC/SEC/TWG 01/26/2024 01/26/2024 01/26/2024 01/26/2024 01/26/2024

24EB0069 COA 01/19/2024 01/19/2024 01/19/2024 01/19/2024 01/19/2024

ROTARY CLUB 01/19/2024 01/19/2024 01/19/2024 01/19/2024 01/19/2024

BAC/SEC/TWG 01/19/2024 01/19/2024 01/19/2024 01/19/2024 01/19/2024

24EB0075 COA 01/19/2024 01/19/2024 01/19/2024 01/19/2024 01/19/2024

ROTARY CLUB 01/19/2024 01/19/2024 01/19/2024 01/19/2024 01/19/2024

BAC/SEC/TWG 01/19/2024 01/19/2024 01/19/2024 01/19/2024 01/19/2024

24EB0076 COA 01/19/2024 01/19/2024 01/19/2024 01/19/2024 01/19/2024

ROTARY CLUB 01/19/2024 01/19/2024 01/19/2024 01/19/2024 01/19/2024

BAC/SEC/TWG 01/19/2024 01/19/2024 01/19/2024 01/19/2024 01/19/2024

24EB0078 COA 01/26/2024 01/26/2024 01/26/2024 01/26/2024 01/26/2024

ROTARY CLUB 01/26/2024 01/26/2024 01/26/2024 01/26/2024 01/26/2024

BAC/SEC/TWG 01/26/2024 01/26/2024 01/26/2024 01/26/2024 01/26/2024

24EB0080 COA 01/26/2024 01/26/2024 01/26/2024 01/26/2024 01/26/2024

ROTARY CLUB 01/26/2024 01/26/2024 01/26/2024 01/26/2024 01/26/2024

BAC/SEC/TWG 01/26/2024 01/26/2024 01/26/2024 01/26/2024 01/26/2024

24EB0083 COA 01/26/2024 01/26/2024 01/26/2024 01/26/2024 01/26/2024

ROTARY CLUB 01/26/2024 01/26/2024 01/26/2024 01/26/2024 01/26/2024

BAC/SEC/TWG 01/26/2024 01/26/2024 01/26/2024 01/26/2024 01/26/2024

24EB0098 COA 01/19/2024 01/19/2024 01/19/2024 01/19/2024 01/19/2024

ROTARY CLUB 01/19/2024 01/19/2024 01/19/2024 01/19/2024 01/19/2024

BAC/SEC/TWG 01/19/2024 01/19/2024 01/19/2024 01/19/2024 01/19/2024

24EB0101 COA 01/19/2024 01/19/2024 01/19/2024 01/19/2024 01/19/2024

ROTARY CLUB 01/19/2024 01/19/2024 01/19/2024 01/19/2024 01/19/2024

BAC/SEC/TWG 01/19/2024 01/19/2024 01/19/2024 01/19/2024 01/19/2024

24EB0079 COA 01/26/2024 01/26/2024 01/26/2024 01/26/2024 01/26/2024

ROTARY CLUB 01/26/2024 01/26/2024 01/26/2024 01/26/2024 01/26/2024

BAC/SEC/TWG 01/26/2024 01/26/2024 01/26/2024 01/26/2024 01/26/2024

24EB0095 COA 02/01/2024 02/01/2024 02/01/2024 02/01/2024 02/01/2024

ROTARY CLUB 02/01/2024 02/01/2024 02/01/2024 02/01/2024 02/01/2024

BAC/SEC/TWG 02/01/2024 02/01/2024 02/01/2024 02/01/2024 02/01/2024

24EB0096 COA 02/01/2024 02/01/2024 02/01/2024 02/01/2024 02/01/2024

ROTARY CLUB 02/01/2024 02/01/2024 02/01/2024 02/01/2024 02/01/2024

BAC/SEC/TWG 02/01/2024 02/01/2024 02/01/2024 02/01/2024 02/01/2024

24EB0097 COA 02/01/2024 02/01/2024 02/01/2024 02/01/2024 02/01/2024

ROTARY CLUB 02/01/2024 02/01/2024 02/01/2024 02/01/2024 02/01/2024

BAC/SEC/TWG 02/01/2024 02/01/2024 02/01/2024 02/01/2024 02/01/2024

24EB0072 COA 02/01/2024 02/01/2024 02/01/2024 02/01/2024 02/01/2024

ROTARY CLUB 02/01/2024 02/01/2024 02/01/2024 02/01/2024 02/01/2024

BAC/SEC/TWG 02/01/2024 02/01/2024 02/01/2024 02/01/2024 02/01/2024

24EB0090 COA 02/01/2024 02/01/2024 02/01/2024 02/01/2024 02/01/2024

ROTARY CLUB 02/01/2024 02/01/2024 02/01/2024 02/01/2024 02/01/2024

BAC/SEC/TWG 02/01/2024 02/01/2024 02/01/2024 02/01/2024 02/01/2024

24EB0091 COA 02/01/2024 02/01/2024 02/01/2024 02/01/2024 02/01/2024

ROTARY CLUB 02/01/2024 02/01/2024 02/01/2024 02/01/2024 02/01/2024

BAC/SEC/TWG 02/01/2024 02/01/2024 02/01/2024 02/01/2024 02/01/2024

24EB0093 COA 02/01/2024 02/01/2024 02/01/2024 02/01/2024 02/01/2024

ROTARY CLUB 02/01/2024 02/01/2024 02/01/2024 02/01/2024 02/01/2024

BAC/SEC/TWG 02/01/2024 02/01/2024 02/01/2024 02/01/2024 02/01/2024

24EB0099 COA 02/01/2024 02/01/2024 02/01/2024 02/01/2024 02/01/2024

ROTARY CLUB 02/01/2024 02/01/2024 02/01/2024 02/01/2024 02/01/2024

BAC/SEC/TWG 02/01/2024 02/01/2024 02/01/2024 02/01/2024 02/01/2024

24EB0100 COA 01/26/2024 01/26/2024 01/26/2024 01/26/2024 01/26/2024

ROTARY CLUB 01/26/2024 01/26/2024 01/26/2024 01/26/2024 01/26/2024

BAC/SEC/TWG 01/26/2024 01/26/2024 01/26/2024 01/26/2024 01/26/2024

24EB0071-R1 COA 04/03/2024 04/03/2024 04/03/2024 04/03/2024 04/03/2024

ROTARY CLUB 04/03/2024 04/03/2024 04/03/2024 04/03/2024 04/03/2024

BAC/SEC/TWG 04/03/2024 04/03/2024 04/03/2024 04/03/2024 04/03/2024

24EB0092 COA 01/02/2024 01/02/2024 01/02/2024 01/02/2024 01/02/2024

ROTARY CLUB 01/02/2024 01/02/2024 01/02/2024 01/02/2024 01/02/2024

BAC/SEC/TWG 01/02/2024 01/02/2024 01/02/2024 01/02/2024 01/02/2024

24EB0102 COA 01/03/2024 01/03/2024 01/03/2024 01/03/2024 01/03/2024

ROTARY CLUB 01/03/2024 01/03/2024 01/03/2024 01/03/2024 01/03/2024

BAC/SEC/TWG 01/03/2024 01/03/2024 01/03/2024 01/03/2024 01/03/2024

24EB0106 COA 01/03/2024 01/03/2024 01/03/2024 01/03/2024 01/03/2024

ROTARY CLUB 01/03/2024 01/03/2024 01/03/2024 01/03/2024 01/03/2024

BAC/SEC/TWG 01/03/2024 01/03/2024 01/03/2024 01/03/2024 01/03/2024

24EB0107 COA 01/03/2024 01/03/2024 01/03/2024 01/03/2024 01/03/2024

ROTARY CLUB 01/03/2024 01/03/2024 01/03/2024 01/03/2024 01/03/2024

BAC/SEC/TWG 01/03/2024 01/03/2024 01/03/2024 01/03/2024 01/03/2024

24EB0108 COA 01/03/2024 01/03/2024 01/03/2024 01/03/2024 01/03/2024

ROTARY CLUB 01/03/2024 01/03/2024 01/03/2024 01/03/2024 01/03/2024

BAC/SEC/TWG 01/03/2024 01/03/2024 01/03/2024 01/03/2024 01/03/2024

24EB0109 COA 01/03/2024 01/03/2024 01/03/2024 01/03/2024 01/03/2024

ROTARY CLUB 01/03/2024 01/03/2024 01/03/2024 01/03/2024 01/03/2024

BAC/SEC/TWG 01/03/2024 01/03/2024 01/03/2024 01/03/2024 01/03/2024

Government of the 

Philippines GAA 2024
4,975,000.00 0.00 4,975,000.00 4,833,074.98 0.00 4,833,074.98

Construction of 1-Storey 2-Classroom School 

Building in Dapdap CulturalElementary School, 

Barangay Lumangbayan, Sta. Cruz, Occidental 

Mindoro

300101200001000 Construction Section No Competitive Bidding 02/22/2024 02/28/2024 03/06/2024 03/19/2024 03/19/2024 03/19/2024 22/03/2024 03/27/2024 03/27/2024 04/03/2024 04/08/2024

04/03/2024 04/04/2024
Government of the 

Philippines GAA 2024
4,975,000.00 0.00 4,975,000.00 4,817,028.10 0.00 4,817,028.10

Construction of 1-Storey 2-Classroom School 

Building in Burgos ElementarySchool, Barangay 

Burgos, Sablayan, Occidental Mindoro

02/28/2024 03/06/2024 03/19/2024 03/19/2024
Government of the 

Philippines GAA 2024
4,975,000.00 0.00 4,975,000.00 4,922,973.53

300101200001000 Construction Section No Competitive Bidding 02/22/2024 02/28/2024 03/06/2024 03/19/2024 03/19/2024 03/19/2024 22/03/2024 03/27/2024 03/27/2024 04/03/2024 04/04/2024

0.00 4,922,973.53

Construction of 1-Storey 2-Classroom School 

Building in Bulacan ElementarySchool, Barangay 

Bulacan, Looc, Occidental Mindoro

300101200001000 Construction Section No Competitive Bidding

Government of the 

Philippines GAA 2024
4,975,000.00 0.00 4,975,000.00 4,948,888.88 0.00 4,948,888.88

Construction of 1-Storey 2-Classroom School 

Building in Balikyas ElementarySchool, Barangay 

Balikyas, Looc, Occidental Mindoro

300101200001000 Construction Section No Competitive Bidding 02/22/2024 03/19/2024 03/22/2024 03/27/2024 03/27/2024 04/03/2024 04/04/2024

02/22/2024 02/28/2024 03/06/2024 03/19/2024 03/19/2024 03/19/2024 03/22/2024 03/27/2024 03/27/2024

4,870,984.75

Construction of Protection Dike at Barangay 

Talabaan, Mamburao, Occidental Mindoro

300215103799000 Construction Section No Competitive Bidding 01/19/2024 01/24/2024 01/31/2024 02/13/2024 02/13/2024 02/13/2024 02/14/2024 02/19/2024 02/19/2024 02/26/2024 03/01/2024
Government of the 

Philippines GAA 2024
57,900,000.00 0.00 57,900,000.00 56,732,327.68 0.00 56,732,327.68

Construction of Road, Barangay Cawit-Gapasan-

Purnaga, Magsaysay, Occidental Mindoro

Government of the 

Philippines GAA 2024
24,500,000.00 0.00 24,500,000.00 24,095,562.78 0.00 24,095,562.78

Construction of Flood Control Structure along 

Pandurucan Riverbank, Brgy. Pag-asa, Sablayan, 

Occidental Mindoro

320101111960000 Construction Section No Competitive Bidding 01/12/2024 01/18/2024 01/25/2024 02/07/2024 02/07/2024 02/07/2024 02/09/2024 02/19/2024 02/19/2024 02/26/2024 03/01/2024
Government of the 

Philippines GAA 2024
4,900,000.00 0.00 4,900,000.00 4,870,984.75 0.00

Construction of Flood Control Structure at Caguray 

River Paclolo Section,Magsaysay, Occidental 

Mindoro

320101111959000 Construction Section No Competitive Bidding 01/12/2024 01/18/2024 01/25/2024 02/07/2024 02/07/2024 02/07/2024 02/09/2024 02/19/2024 02/19/2024 02/26/2024 03/01/2024

Government of the 

Philippines GAA 2024
39,200,000.00 0.00 39,200,000.00 38,387,148.67 0.00 38,387,148.67

Construction of Banus River Flood Control 

Structures, Calintaan, Occidental Mindoro

320101111953000 Construction Section No Competitive Bidding 01/12/2024 01/18/2024 01/25/2024 02/07/2024 02/07/2024 02/07/2024 02/09/2024 02/19/2024 02/19/2024 02/26/2024 03/01/2024
Government of the 

Philippines GAA 2024
39,200,000.00 0.00 39,200,000.00 38,022,769.43 0.00 38,022,769.43

320101111952000 Construction Section No Competitive Bidding 01/19/2024 01/24/2024 01/31/2024 02/13/2024 02/13/2024 02/13/2024 02/14/2024 02/20/2024 02/19/2024 02/26/2024 03/01/2024

4,776,504.57

Construction of Multi-Purpose Building, Barangay 

Alacaak, Santa Cruz, Occidental Mindoro

320101111951000 Construction Section No Competitive Bidding 01/19/2024 01/24/2024 01/31/2024 02/13/2024 02/13/2024 02/13/2024 02/14/2024 02/19/2024 02/19/2024 02/26/2024 03/01/2024
Government of the 

Philippines GAA 2024
49,000,000.00 0.00 49,000,000.00 48,067,012.64 0.00 48,067,012.64

Construction of Busuanga Flood Control Structure, 

San Jose, Occidental Mindoro

Government of the 

Philippines GAA 2024
4,950,000.00 0.00 4,950,000.00 4,789,372.39 0.00 4,789,372.39

Construction of Multi-Purpose Building, Barangay 

6, Paluan, Occidental Mindoro

300226113265000 Construction Section No Competitive Bidding 12/01/2024 01/18/2024 01/25/2024 02/07/2024 02/07/2024 02/07/2024 02/09/2024 02/19/2024 02/19/2024 02/26/2024 03/01/2024
Government of the 

Philippines GAA 2024
4,950,000.00 0.00 4,950,000.00 4,776,504.57 0.00

Construction of Flood Control Structure along 

Mompong River, Pandaitan Section,Sablayan, 

Occidental Mindoro

300226113259000 Construction Section No Competitive Bidding 12/01/2024 01/18/2024 01/25/2024 02/07/2024 02/07/2024 02/07/2024 02/09/2024 02/19/2024 02/19/2024 02/26/2024 03/01/2024

Government of the 

Philippines GAA 2024
96,500,000.00 0.00 96,500,000.00 93,605,071.50 0.00 93,605,071.50

Rehabilitation/Reconstruction of Roads with Slips, 

Slope Collapse, and Landslide - Tertiary Roads - 

Tagbac- Lubang- Looc- Rd - K0034+400- 

K0034+550

320101111947000 Construction Section No Competitive Bidding 12/01/2024 01/18/2024 01/25/2024 02/07/2024 02/07/2024 02/07/2024 02/09/2024 02/19/2024 02/19/2024 02/26/2024 03/01/2024
Government of the 

Philippines GAA 2024
39,200,000.00 0.00 39,200,000.00 38,407,656.83 0.00 38,407,656.83

300101200001000 Construction Section No Competitive Bidding 12/29/2023 01/04/2024 01/11/2024 01/24/2024 01/24/2024 01/24/2024 01/26/2024 01/30/2024 01/31/2024 02/08/2024 02/12/2024

310203210481000 Construction Section No Competitive Bidding 12/29/2023 01/04/2024 01/11/2024 01/24/2024 01/24/2024 01/24/2024 01/26/2024 01/30/2024 01/31/2024 02/08/2024 02/12/2024
Government of the 

Philippines GAA 2024
96,500,000.00 0.00 96,500,000.00 93,605,775.04 0.00 93,605,775.04

Rehabilitation/Reconstruction of Roads with Slips, 

Slope Collapse, and Landslide - Tertiary Roads - 

Tagbac- Lubang- Looc- Rd - K0033+760- 

K0033+910

02/13/2024 02/14/2024 02/19/2024 02/20/2024 02/26/2024 03/01/2024 34,012,077.07

Construction of Road, J.P. Rizal Avenue, Rumbang- 

Poblacion, Rizal, Occidental Mindoro
Government of the 

Philippines GAA 2024
34,300,000.00 0.00 34,300,000.00 34,012,077.07 0.00300215104698000 Construction Section No Competitive Bidding 01/19/2024 01/24/2024 01/31/2024 02/13/2024 02/13/2024

Government of the 

Philippines GAA 2024
9,800,000.00 0.00 9,800,000.00 9,603,207.85 0.00 9,603,207.85

Construction of Flood Control Structure at 

Mananao River, Paluan, Occidental Mindoro320101111956000 Construction Section No Competitive Bidding 01/26/2024 01/31/2024 02/07/2024 02/27/2024 02/27/2024 02/27/2024 03/01/2024 03/13/2024 03/13/2024 03/18/2024 03/19/2024

66,190,000.00

Construction of Road Slope Protection, Manoot, 

Rizal, Occidental Mindoro

300215103796000 Construction Section No Competitive Bidding 01/26/2024 01/31/2024 02/07/2024 02/27/2024 02/27/2024 02/27/2024 03/01/2024 03/06/2024 06/03/2024 03/13/2024 03/18/2024
Government of the 

Philippines GAA 2024
67,550,000.00 0.00 67,550,000.00 67,118,888.83 0.00 67,118,888.83

Construction of Road Slope Protection, Barangay 

Balikyas, Looc, Occidental Mindoro

Government of the 

Philippines GAA 2024
77,200,000.00 0.00 77,200,000.00 76,733,888.88 0.00 76,733,888.88

Construction of Road Slope Protection, Looc, 

Occidental Mindoro

300215103797000 Construction Section No Competitive Bidding 01/26/2024 01/31/2024 02/07/2024 02/27/2024 02/27/2024 02/27/2024 03/01/2024 03/06/2024 03/06/2024 03/13/2024 03/18/2024
Government of the 

Philippines GAA 2024
67,550,000.00 0.00 67,550,000.00 66,190,000.00 0.00

Construction of Road, Barangay Banban-Alibog, 

Magsaysay, Occidental Mindoro

300215103798000 Construction Section No Competitive Bidding 01/26/2024 01/31/2024 02/07/2024 02/27/2024 02/27/2024 02/27/2024 03/01/2024 03/06/2024 03/06/2024 03/13/2024 03/25/2024

Government of the 

Philippines GAA 2024
96,500,000.00 0.00 96,500,000.00 92,688,819.13 0.00 92,688,819.13

Construction of Riverside Protection Structure 

along Apnikan River, Paluan,Occidental Mindoro

300215104697000 Construction Section No Competitive Bidding 01/19/2024 01/24/2024 01/31/2024 02/13/2024 02/13/2024 02/13/2024 02/14/2024 03/06/2024 03/06/2024 03/13/2024 03/19/2024
Government of the 

Philippines GAA 2024
29,400,000.00 0.00 29,400,000.00 28,810,440.06 0.00 28,810,440.06

320101110939000 Construction Section No Competitive Bidding 01/12/2024 01/18/2024 01/25/2024 02/07/2024 02/07/2024 02/07/2024 02/09/2024 02/19/2024 02/19/2024 02/26/2024 03/01/2024

14,698,888.88

Construction of Road, Barangay Tagbac, Lubang, 

Occidental Mindoro (Phase I)

320101111949000 Construction Section No Competitive Bidding 01/12/2024 01/18/2024 01/25/2024 02/07/2024 02/07/2024 02/07/2024 02/09/2024 02/19/2024 02/20/2024 02/26/2024 03/01/2024
Government of the 

Philippines GAA 2024
39,200,000.00 0.00 39,200,000.00 38,387,600.81 0.00 38,387,600.81

Construction of Flood Control Structures along 

Mompong River, Batong BuhaySection, Sablayan, 

Occidental Mindoro

Government of the 

Philippines GAA 2024
14,925,000.00 0.00 14,925,000.00 14,623,173.74 0.00 14,623,173.74

Concreting of Feeder Road to Balibago II, Brgy. 

Armado FMR, Brgy. Armado, Abrade Ilog, 

Occidental Mindoro

300221105993000 Construction Section No Competitive Bidding 01/19/2024 01/24/2024 01/31/2024 02/13/2024 02/13/2024 02/13/2024 02/14/2024 20/02/2024 02/20/2024 02/26/2024 03/01/2024
Government of the 

Philippines GAA 2024
14,850,000.00 0.00 14,850,000.00 14,698,888.88 0.00

Construction of Multi-Purpose Building (Covered 

Court), Municipal Hall, Looc,Occidental Mindoro

310203210479000 Construction Section No Competitive Bidding 02/22/2024 02/28/2024 03/06/2024 03/19/2024 03/19/2024 03/19/2024 03/22/2024 03/27/2024 03/27/2024 04/03/2024 04/04/2024

Government of the 

Philippines GAA 2024
11,522,840.00 0.00 11,522,840.00 11,311,083.08 0.00 11,311,083.08

Construction of Protection Dike (Gabions) at 

Tayamaan River, Tayamaan,Mamburao, Occidental 

Mindoro

300226113263000 Construction Section No Competitive Bidding 01/26/2024 01/31/2024 02/07/2024 02/27/2024 02/27/2024 02/27/2024 03/22/2024 03/27/2024 03/27/2024 04/03/2024 04/04/2024
Government of the 

Philippines GAA 2024
29,700,000.00 0.00 29,700,000.00 29,588,888.88 0.00 29,588,888.88

320101111955000 Construction Section No Competitive Bidding 02/26/2024 02/03/2024 02/07/2024 03/21/2024 03/21/2024 03/21/2024 03/22/2024 03/27/2024 03/27/2024 03/04/2024 04/04/2024

0.00 19,600,000.00 19,179,417.97 0.00 19,179,417.97

Construction of Flood Control Structure, Aluyan 

River, So. Aluyan, Barangay Tibag,Abra de Ilog, 

Occidental Mindoro

320101110931000 Construction Section No Competitive Bidding 01/19/2024 01/24/2024 02/07/2024 02/13/2024 02/13/2024 02/13/2024 02/14/2024 03/22/2024 03/22/2024 03/26/2024 04/01/2024
Government of the 

Philippines GAA 2024
96,500,000.00 0.00 96,500,000.00 87,948,009.93 0.00 87,948,009.93

Construction of Flood Protection Structure along 

Barangays Lumangbayan andMarikit, Paluan, 

Occidental Mindoro

Government of the 

Philippines GAA 2024
24,750,000.00 0.00 24,750,000.00 23,882,183.59 0.00 23,882,183.59

Construction of Multi-Purpose Building, Barangay 

Poblacion, Magsaysay,Occidental Mindoro

01/31/2024 02/07/2024 02/27/2024 02/27/2024

320101111950000 Construction Section No Competitive Bidding 01/26/2024 01/31/2024 02/07/2024 02/27/2024 02/27/2024 02/27/2024 03/01/2024 13/3/2024 03/13/2024 03/18/2024 03/19/2024
Government of the 

Philippines GAA 2024
19,600,000.00

300226106921000 Construction Section No Competitive Bidding 01/26/2024 01/31/2024 02/07/2024 02/27/2024 02/27/2024 02/27/2024 03/01/2024 03/13/2024 03/13/2024 03/21/2024 03/25/2024

03/13/2024 03/13/2024 03/18/2024 03/19/2024
Government of the 

Philippines GAA 2024
6,930,000.00 0.00 6,930,000.00 6,888,888.88

300226113261000 Construction Section No Competitive Bidding 01/26/2024 01/31/2024 02/07/2024 02/27/2024 02/27/2024 02/27/2024 03/01/2024 03/13/2024 03/13/2024 03/18/2024 03/18/2024

0.00 6,888,888.88

Government of the 

Philippines GAA 2024
2,970,000.00 0.00 2,970,000.00 2,874,102.78

Construction of Multi-Purpose Building (Covered 

Court), Looc National HighSchool, Looc, Occidental 

Mindoro

0.00 2,874,102.78

Construction (Completion) of Multi-Purpose 

Building, TB-DOTS Building, BarangayPoblacion, 

Magsaysay, Occidental Mindoro

300226113262000 Construction Section No Competitive Bidding 01/26/2024 02/27/2024 03/01/2024



24EB0110 COA 01/03/2024 01/03/2024 01/03/2024 01/03/2024 01/03/2024

ROTARY CLUB 01/03/2024 01/03/2024 01/03/2024 01/03/2024 01/03/2024

BAC/SEC/TWG 01/03/2024 01/03/2024 01/03/2024 01/03/2024 01/03/2024

24EB0111 COA 01/03/2024 01/03/2024 01/03/2024 01/03/2024 01/03/2024

ROTARY CLUB 01/03/2024 01/03/2024 01/03/2024 01/03/2024 01/03/2024

BAC/SEC/TWG 01/03/2024 01/03/2024 01/03/2024 01/03/2024 01/03/2024

24EB0112 COA 01/03/2024 01/03/2024 01/03/2024 01/03/2024 01/03/2024

ROTARY CLUB 01/03/2024 01/03/2024 01/03/2024 01/03/2024 01/03/2024

BAC/SEC/TWG 01/03/2024 01/03/2024 01/03/2024 01/03/2024 01/03/2024

24EB0113 COA 01/03/2024 01/03/2024 01/03/2024 01/03/2024 01/03/2024

ROTARY CLUB 01/03/2024 01/03/2024 01/03/2024 01/03/2024 01/03/2024

BAC/SEC/TWG 01/03/2024 01/03/2024 01/03/2024 01/03/2024 01/03/2024

24EB0114 COA 02/28/2024 02/28/2024 02/28/2024 02/28/2024 02/28/2024

ROTARY CLUB 02/28/2024 02/28/2024 02/28/2024 02/28/2024 02/28/2024

BAC/SEC/TWG 02/28/2024 02/28/2024 02/28/2024 02/28/2024 02/28/2024

24EB0104 COA 01/03/2024 01/03/2024 01/03/2024 01/03/2024 01/03/2024

ROTARY CLUB 01/03/2024 01/03/2024 01/03/2024 01/03/2024 01/03/2024

BAC/SEC/TWG 01/03/2024 01/03/2024 01/03/2024 01/03/2024 01/03/2024

24EB0105 COA 01/03/2024 01/03/2024 01/03/2024 01/03/2024 01/03/2024

ROTARY CLUB 01/03/2024 01/03/2024 01/03/2024 01/03/2024 01/03/2024

BAC/SEC/TWG 01/03/2024 01/03/2024 01/03/2024 01/03/2024 01/03/2024

24EB0115 COA 03/04/2024 03/04/2024 03/04/2024 03/04/2024 03/04/2024

ROTARY CLUB 03/04/2024 03/04/2024 03/04/2024 03/04/2024 03/04/2024

BAC/SEC/TWG 03/04/2024 03/04/2024 03/04/2024 03/04/2024 03/04/2024

24EB0089 COA 02/12/2024 02/12/2024 02/12/2024 02/12/2024 02/12/2024

ROTARY CLUB 02/12/2024 02/12/2024 02/12/2024 02/12/2024 02/12/2024

BAC/SEC/TWG 02/12/2024 02/12/2024 02/12/2024 02/12/2024 02/12/2024

24EB0094 COA 02/12/2024 02/12/2024 02/12/2024 02/12/2024 02/12/2024

ROTARY CLUB 02/12/2024 02/12/2024 02/12/2024 02/12/2024 02/12/2024

BAC/SEC/TWG 02/12/2024 02/12/2024 02/12/2024 02/12/2024 02/12/2024

24EB0119 COA 04/01/2024 04/01/2024 04/01/2024 04/01/2024 04/01/2024

ROTARY CLUB 04/01/2024 04/01/2024 04/01/2024 04/01/2024 04/01/2024

BAC/SEC/TWG 04/01/2024 04/01/2024 04/01/2024 04/01/2024 04/01/2024

24EB0120 COA 04/01/2024 04/01/2024 04/01/2024 04/01/2024 04/01/2024

ROTARY CLUB 04/01/2024 04/01/2024 04/01/2024 04/01/2024 04/01/2024

BAC/SEC/TWG 04/01/2024 04/01/2024 04/01/2024 04/01/2024 04/01/2024

24EB0084 COA 08/01/2024 08/01/2024 08/01/2024 08/01/2024 08/01/2024

ROTARY CLUB 08/01/2024 08/01/2024 08/01/2024 08/01/2024 08/01/2024

BAC/SEC/TWG 08/01/2024 08/01/2024 08/01/2024 08/01/2024 08/01/2024

24EB0085 COA 01/19/2024 01/19/2024 01/19/2024 01/19/2024 01/19/2024

ROTARY CLUB 01/19/2024 01/19/2024 01/19/2024 01/19/2024 01/19/2024

BAC/SEC/TWG 01/19/2024 01/19/2024 01/19/2024 01/19/2024 01/19/2024

24EB0086 COA 01/19/2024 01/19/2024 01/19/2024 01/19/2024 01/19/2024

ROTARY CLUB 01/19/2024 01/19/2024 01/19/2024 01/19/2024 01/19/2024

BAC/SEC/TWG 01/19/2024 01/19/2024 01/19/2024 01/19/2024 01/19/2024

24EB0087 COA 01/19/2024 01/19/2024 01/19/2024 01/19/2024 01/19/2024

ROTARY CLUB 01/19/2024 01/19/2024 01/19/2024 01/19/2024 01/19/2024

BAC/SEC/TWG 01/19/2024 01/19/2024 01/19/2024 01/19/2024 01/19/2024

24EB0088 COA 01/08/2024 01/08/2024 01/08/2024 01/08/2024 01/08/2024

ROTARY CLUB 01/08/2024 01/08/2024 01/08/2024 01/08/2024 01/08/2024

BAC/SEC/TWG 01/08/2024 01/08/2024 01/08/2024 01/08/2024 01/08/2024

23EB0059 - R1 COA

ROTARY CLUB

BAC/SEC/TWG

24EB0046 COA

ROTARY CLUB

BAC/SEC/TWG

24EB0051 COA

ROTARY CLUB

BAC/SEC/TWG

24EB0010 COA

ROTARY CLUB

BAC/SEC/TWG

24EB0055 COA

ROTARY CLUB

BAC/SEC/TWG

24EB0056 COA

ROTARY CLUB

BAC/SEC/TWG

24EB0061 COA

ROTARY CLUB

BAC/SEC/TWG

24EB0047 COA

ROTARY CLUB

BAC/SEC/TWG

24EB0048 COA

ROTARY CLUB

BAC/SEC/TWG

24EB0049 COA

ROTARY CLUB

BAC/SEC/TWG

24EB0055-R1 COA

ROTARY CLUB

BAC/SEC/TWG

24EB0056-R1 COA

ROTARY CLUB

BAC/SEC/TWG

24EB0061-R1 COA

ROTARY CLUB

BAC/SEC/TWG

24EB0103 COA 19/1/2024 19/1/2024 19/1/2024 19/1/2024 19/1/2024

ROTARY CLUB 19/1/2024 19/1/2024 19/1/2024 19/1/2024 19/1/2024

BAC/SEC/TWG 19/1/2024 19/1/2024 19/1/2024 19/1/2024 19/1/2024

24EB0077 COA 26/1//2024 26/1//2024 26/1//2024 26/1//2024 26/1//2024

ROTARY CLUB 26/1//2024 26/1//2024 26/1//2024 26/1//2024 26/1//2024

BAC/SEC/TWG 26/1//2024 26/1//2024 26/1//2024 26/1//2024 26/1//2024

FAILURE OF BIDDING

FAILURE OF BIDDING

FAILURE OF BIDDING

FAILURE OF BIDDING

Construction of Multi-Purpose Building, Barangay 

Bonbon, Looc, Occidental Mindoro

FAILURE OF BIDDING

FAILURE OF BIDDING

FAILURE OF BIDDING

FAILURE OF BIDDING

FAILURE OF BIDDING

FAILURE OF BIDDING

FAILURE OF BIDDING

FAILURE OF BIDDING

FAILURE OF BIDDING

Construction of Multi-Purpose Building, So. Kusang 

Loob, Barangay Tagbac,Lubang, Occidental 

Mindoro

Construction of Multi-Purpose Building, Barangay 

Alacaak, Santa Cruz, Occidental Mindoro

N/A Construction Section No Competitive Bidding 09/26/2023 10/04/2023 10/03/2023 10/24/2023 10/24/2023

02/02/2024 02/02/2024 02/14/2024 04/21/2024 04/14/2024

N/A Construction Section No Competitive Bidding 09/26/2023 10/04/2023 10/11/2023 10/24/2023 10/24/2023

Construction of Flood Mitigation Structure, 

Barangay 7, Mamburao, Occidental Mindoro

N/A Construction Section No Competitive Bidding 01/06/2023 01/14/2023 01/24/2023 02/03/2023 02/03/2023

300226109789000 Construction Section No Competitive Bidding 01/12/2024 01/18/2024 01/25/2024 02/07/2024 02/07/2024 02/07/2024 02/14/2024 04/20/2024 04/14/2024 05/20/2024 05/21/2024

Construction of Multi-Purpose Building, Barangay 

Sta. Lucia, Sablayan, Occidental Mindoro

05/20/2024

300226109788000 Construction Section No Competitive Bidding 01/11/2024 01/18/2024 01/25/2024 02/07/2024 02/07/2024 02/07/2024 02/14/2024 04/20/2024 04/14/2024 05/20/2024 05/21/2024

Construction of Multi-Purpose Building (Covered 

Court), P. Jaranilla St., So. PulangLupa, Barangay 

San Nicolas, Sablayan, Occidental Mindoro

Construction of Multi-Purpose Building (Building 2), 

Barangay Poblacion,Calintaan, Occidental Mindoro

Government of the 

Philippines GAA 2024
4,950,000.00 0.00 4,950,000.00 4,676,238.30 0.00 4,676,238.30

Government of the 

Philippines GAA 2024
4,950,000.00 0.00 4,950,000.00 4,654,991.56 0.00 4,654,991.56

4,950,000.00 4,656,409.18 0.00 4,656,409.18

Construction of Multi-Purpose Building, Barangay 

General Emilio Aguinaldo,Sablayan, Occidental 

Mindoro

300226109793000 Construction Section No Competitive Bidding 01/10/2024 01/18/2024 01/25/2024 02/07/2024 02/07/2024 02/07/2024 02/14/2024 04/20/2024 04/14/2024 05/20/2024 05/21/2024

300226109791000 Construction Section No Competitive Bidding 12/29/2023 01/04/2024 01/11/2024 02/02/2024 05/28/2024

Government of the 

Philippines GAA 2024
4,950,000.00 0.00 4,950,000.00

Construction of Multi-Purpose Building, Barangay 

6, Paluan, Occidental Mindoro

N/A Construction Section No Competitive Bidding 19/10/2023 11/09/2023 11/16/2023 11/29/2023 11/29/2023

Construction of Multi-Purpose Building, Brgy. 5, 

Mamburao, Occidental Mindoro

N/A Construction Section No Competitive Bidding 10/19/2023 11/09/2023 11/16/2023 11/29/2023 11/29/2023

Construction of Level II Water System, Barangay 

Poblacion, Magsaysay, Occidental Mindoro

N/A Construction Section No Competitive Bidding 10/19/2023 11/09/2023 11/16/2023 11/29/2023 11/29/2023

N/A Construction Section No Competitive Bidding 10/10/2023 10/18/2023 10/25/2023 11/07/2023 11/07/2023

Construction of Multi-Purpose Building, Barangay 

Poblacion, Calintaan, Occidental Mindoro

No

N/A Construction Section No Competitive Bidding 10/10/2023 10/18/2023 10/15/2023 11/07/2023 11/07/2023

Construction of Multi-Purpose Building, Barangay 

Poblacion, San Jose, Occidental Mindoro

N/A Construction Section No Competitive Bidding 10/10/2023 10/18/2023 10/25/2023 11/07/2023 11/07/2023

N/A Maintenance Section Competitive Bidding 03/10/2023 10/11/2023 10/18/2023 10/31/2023 10/31/2023

4,929,019.17

Government of the 

Philippines GAA 2024
4,975,000.00 0.00 4,975,000.00 4,854,647.53 0.00 4,854,647.53

Government of the 

Philippines GAA 2024
4,900,000.00 0.00 4,900,000.00 4,654,996.03 0.00

Government of the 

Philippines GAA 2024
4,950,000.00 0.00

Government of the 

Philippines GAA 2024
19,800,000.00 0.00 19,800,000.00 19,598,310.37

4,665,345.81 0.00 4,665,345.81

Construction of 1-Storey 2-Classroom School 

Building in Monteclaro ElementarySchool, Barangay 

Monteclaro, San Jose, Occidental Mindoro

300101200001000 Construction Section No Competitive Bidding 02/22/2024 02/28/2024 03/06/2024 03/19/2024 03/19/2024 03/19/2024 03/22/2024 03/27/2024 03/28/2024 04/03/2024 04/04/2024

Construction of 1-Storey 2-Classroom School 

Building in Naibuan ElementarySchool, Barangay 

Naibuan, San Jose, Occidental Mindoro

Government of the 

Philippines GAA 2024
4,975,000.00 0.00 4,975,000.00 4,852,016.49 0.00 4,852,016.49

Construction of 1-Storey 2-Classroom School 

Building in Magarang National HighSchool, 

Barangay Magarang, Magsaysay, Occidental 

Mindoro

300101200001000 Construction Section No Competitive Bidding 02/22/2024 02/28/2024 03/06/2024 03/19/2024 03/19/2024 03/19/2024 03/22/2024 03/27/2024 03/27/2024 04/03/2024 04/04/2024
Government of the 

Philippines GAA 2024
4,975,000.00 0.00 4,975,000.00 4,929,019.17 0.00

Construction of 1-Storey 2-Classroom School 

Building in Iriron Elementary School,Barangay 

Iriron, Calintaan, Occidental Mindoro

300101200001000 Construction Section No Competitive Bidding 02/22/2024 02/28/2024 03/06/2024 03/19/2024 03/19/2024 03/19/2024 03/22/2024 03/27/2024 03/27/2024 04/03/2024 04/04/2024

300101200001000 Construction Section No Competitive Bidding 02/22/2024 02/28/2024 03/06/2024 03/19/2024 03/19/2024 03/19/2024 03/22/2024 03/27/2024 03/27/2024 04/03/2024 04/04/2024
Government of the 

Philippines GAA 2024
4,975,000.00 0.00 4,975,000.00 4,832,293.44 0.00 4,832,293.44

4,654,996.03

Repair/ Maintenance of Vigo River Revetment 1, 

Vigo, Lubang, Occidental Mindoro

Government of the 

Philippines GAA 2024
1,400,000.00 0.00 1,400,000.00 1,364,987.16 0.00 1,364,987.16

Repair/Maintenance of DPWH Building Mindoro 

Occ. District Engineering OfficePerimeter Fence 

DPWH Compound, San Jose City, Occidental 

Mindoro

Government of the 

Philippines GAA 2024
9,900,000.00 0.00 9,900,000.00 9,665,493.13 0.00 9,665,493.13

Construction of Multi-purpose Building (Sablayan 

Coliseum), Sablayan, OccidentalMindoro (Phase 1)

04/11/2024 04/16/2024

200000100019000 Construction Section No Competitive Bidding 03/22/2024 03/27/2024

200000100020000 Construction Section No Competitive Bidding 03/22/2024 03/27/2024 04/03/2024 04/16/2024 04/16/2024 04/16/2024 04/21/2024 04/26/2024 04/26/2024 05/03/2024 05/03/2024

04/03/2024 04/16/2024 04/16/2024 04/16/2024 04/21/2024 04/26/2024 04/26/2024 05/03/2024 05/03/2024

300226113264000 Construction Section No Competitive Bidding 02/02/2024 02/07/2024 02/14/2024 04/11/2024 04/11/2024 04/26/2024 04/26/2024 05/03/2024 05/03/2024

Government of the 

Philippines GAA 2024
29,850,000.00 0.00 29,850,000.00 29,798,789.70 0.00 29,798,789.70

Construction of 3STY12CL School Building, Paluan 

NHS, Paluan Occidental Mindoro

0.00 19,598,310.37

300226113260000 Construction Section No Competitive Bidding 02/02/2024 02/07/2024 02/14/2024 04/11/2024 04/11/2024 04/11/2024 04/16/2024 04/26/2024 04/26/2024 05/03/2024 05/03/2024

Construction of Multi-purpose Building (Sablayan 

Coliseum), Sablayan, OccidentalMindoro (Phase 2)

300101200001000 Construction Section No Competitive Bidding 02/26/2024 03/01/2024 03/08/2024 03/21/2024 03/21/2024 03/21/2024 03/22/2024 04/26/2024 04/26/2024 05/02/2024 05/03/2024

14,607,585.18

Concreting of Sitio Nilapso, Brgy. Poypoy FMR, 

Brgy. Poypoy, Calintaan, Occidental Mindoro

310203210481000 Construction Section No Competitive Bidding 02/22/2024 02/28/2024 03/06/2024 03/19/2024 03/19/2024 03/19/2024 03/22/2024 04/19/2024 04/22/2024 04/29/2024 04/30/2024
Government of the 

Philippines GAA 2024
14,925,000.00 0.00 14,925,000.00 14,622,173.89 0.00 14,622,173.89

Concreting of Brgy. Malpalon FMR, Brgy. Malpalon, 

Calintaan, Occidental Mindoro

Government of the 

Philippines GAA 2024
2,970,000.00 0.00 2,970,000.00 2,868,492.30 0.00 2,868,492.30

Construction of Rainwater Collector System, 

Occidental Mindoro a. SablayanNational 

Comprehensive High School-Tagmaran Extension, 

Sablayan b. San Francisco National High School, 

Sablayan c.

Government of the 

Philippines GAA 2024
14,925,000.00 0.00 14,925,000.00 14,607,585.18 0.00310203210480000 Construction Section No Competitive Bidding 02/22/2024 02/28/2024 03/06/2024 03/19/2024 03/19/2024 03/19/2024 03/22/2024 04/22/2024 04/22/2024 04/29/2024 04/30/2024

300205100008000 Construction Section No Competitive Bidding 02/22/2024 02/28/2024 03/06/2024 03/19/2024 03/19/2024 03/19/2024 03/22/2024 03/27/2024 03/29/2024 04/03/2024 04/08/2024

Construction of Level II Water System, Barangay 

Poblacion, Magsaysay, Occidental Mindoro

Construction of Multi-Purpose Building, Barangay 

Poblacion, San Jose, Occidental Mindoro

Government of the 

Philippines GAA 2024
4,950,000.00 0.00 4,950,000.00 4,655,241.34 0.00 4,655,241.34

Construction of Multi-Purpose Building (Barrangay 

Hall), Barangay Lagnas,Sablayan, Occidental 

Mindoro

Construction Section No Competitive Bidding N/A

Rehabilitation / Reconstruction of Roads with Slips, 

Slope Collapse, andLandslide - Mindoro West 

Coastal Rd (S00095MR) - K0409+435 - K409+580

Construction Section No Competitive Bidding N/A 09/09/2023 11/16/2023 09/29/2023 09/29/2023

09/09/2023 11/16/2023

N/A Construction Section No Competitive Bidding N/A 09/09/2023 11/16/2023 09/29/2023 09/29/2023

N/A

300226109787000 Construction Section No Competitive Bidding 12/29/2023 01/04/2024 01/11/2024 02/02/2024 02/02/2024 02/02/2024 02/14/2024 04/20/2024 04/14/2024 05/20/2024 05/21/2024

Construction of Multi-Purpose Building, Barangay 

Poblacion, Calintaan, Occidental Mindoro

N/A

09/29/2023 09/29/2023

Government of the 

Philippines GAA 2024
02/07/2024 02/09/202402/07/2024 02/07/2024

29,400,000.00 29,097,959.28 0.00

03/21/2024

0.0002/13/2024 02/13/2024 02/14/2024 03/13/2024 06/07/2024 06/13/2024

Rehabilitation/ Reconstruction/Upgrading of 

Damaged Paved Roads - Secondary Roads - 

Mindoro West Coastal Road - K0412+305 - 

K0412+781

300215104696000 Construction Section No Competitive Bidding 01/19/2024 01/24/2024 01/31/2024 02/13/2024

8,820,000.00 8,820,000.00 0.00 8,642,613.76 8,642,613.76 0.0003/31/2024 06/10/2024 06/11/2024Maintenance Section No Competitive Bidding 01/12/2024310105101135000

29,097,959.28

Construction of Bridge at Inangguihan River, 

Barangay Purnaga, Magsaysay, Occidental Mindoro 06/14/2024
Government of the 

Philippines GAA 2024
29,400,000.00

01/25/202401/18/2024



GOODS 2023
24GEB0003 COA 01/03/2024 01/03/2024 01/03/2024 01/03/2024 01/03/2024

ROTARY CLUB 01/03/2024 01/03/2024 01/03/2024 01/03/2024 01/03/2024

BAC/SEC/TWG 01/03/2024 01/03/2024 01/03/2024 01/03/2024 01/03/2024

24GEB0007 COA 26/4/2024 26/4/2024 26/4/2024 26/4/2024 26/4/2024

ROTARY CLUB 26/4/2024 26/4/2024 26/4/2024 26/4/2024 26/4/2024

BAC/SEC/TWG 26/4/2024 26/4/2024 26/4/2024 26/4/2024 26/4/2024

24GEB0008 COA 26/4/2024 26/4/2024 26/4/2024 26/4/2024 26/4/2024

ROTARY CLUB 26/4/2024 26/4/2024 26/4/2024 26/4/2024 26/4/2024

BAC/SEC/TWG 26/4/2024 26/4/2024 26/4/2024 26/4/2024 26/4/2024

Total 2,427,222,534.99 10,319,941.72 2,416,902,593.27 2,354,516,131.57 10,133,015.26 2,344,383,116.31

   Total Allotted Budget of Procurement Activities 2,427,222,534.99 10,319,941.72 2,416,902,593.27

   Total Contract Price of Procurement Activities Conducted 2,354,516,131.57 10,133,015.26 2,344,383,116.31

   Total Savings (Total Allotted Budget - Total Contract Price) 72,706,403.42

N/A

Government of the 

Philippines GAA 2024
1,803,315.77 0.00 1,803,315.77 1,776,423.65 0.0005/21/2024 05/22/2024 05/25/2024 05/30/2024 06/14/2024 06/14/202404/24/2024 05/02/2024 05/15/2024 05/15/2024 05/15/2024 05/20/2024

2,485,107.50
Purchase of Diesel Fuel, Oil & Lubricants for

use of Service Vehicles and Generator (1st

Quarter) DPWH Mindoro Occidental DEO

320101110937000 Administrative Section No Competitive Bidding 04/19/2024

05/30/2024 06/14/2024 06/14/2024
Government of the 

Philippines GAA 2024
2,499,037.50 0.0005/15/2024 05/15/2024 05/20/2024 05/21/2024 05/22/2024 05/25/2024

1,776,423.65

Purchase and Delivery of Materials for the

Repair of DPWH Main Office Building & QAS

Laboratory, DPWH Mindoro Occidental DEO

310105101136000 Administrative Section No Competitive Bidding 04/19/2024 04/24/2024 05/02/2024 05/15/2024 2,499,037.50 2,485,107.50 0.00

0.00

Procurement/Supply of Diesel Fuel, Gasoline

Fuel and Lubricants for use in the operation

of DPWH Equipment for Repair/Maintenance

of National Roads and Bridges, 1st Quarter –

Maintenance Section

Government of the 

Philippines GAA 2024
1,499,941.72 1,499,941.72 0.00 1,490,401.50 1,490,401.5003/21/2024 03/22/2024 03/25/2024 03/26/2024 03/27/2024 03/27/202402/29/2024 N/A 03/19/2024 03/19/2024 03/19/2024200000100017000 Maintenance Section No Competitive Bidding 03/19/2024



Code

(PAP)
Procurement Project PMO/End-User

Is this an Early 

Procurement 

Activity?

Mode of Procurement
Pre-Proc 

Conference
Ads/Post of IB Pre-bid Conf

Eligibility 

Check

Sub/Open of 

Bids
Bid Evaluation Post Qual

Date of BAC 

Resolution 

Recommending 

Award
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Award

Contract 

Signing
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Post Qual8
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Remarks

(Explaining changes from the APP)

ONGOING PROCUREMENT ACTIVITIES
INFRASTRUCTURE 2024

24EB0030 COA

ROTARY CLUB

BAC/SEC/TWG
24EB0031 COA

ROTARY CLUB

BAC/SEC/TWG
24EB0034 COA

ROTARY CLUB

BAC/SEC/TWG
24EB0033 COA

ROTARY CLUB

BAC/SEC/TWG
24EB0001 COA

ROTARY CLUB

BAC/SEC/TWG
24EB0071 COA

ROTARY CLUB

BAC/SEC/TWG
24EB0121 COA 18/6/2024 18/6/2024 18/6/2024 18/6/2024 18/6/2024

ROTARY CLUB 18/6/2024 18/6/2024 18/6/2024 18/6/2024 18/6/2024

BAC/SEC/TWG 18/6/2024 18/6/2024 18/6/2024 18/6/2024 18/6/2024

24EB0122 COA 18/6/2024 18/6/2024 18/6/2024 18/6/2024 18/6/2024

ROTARY CLUB 18/6/2024 18/6/2024 18/6/2024 18/6/2024 18/6/2024

BAC/SEC/TWG 18/6/2024 18/6/2024 18/6/2024 18/6/2024 18/6/2024

24EB0123 COA 18/6/2024 18/6/2024 18/6/2024 18/6/2024 18/6/2024

ROTARY CLUB 18/6/2024 18/6/2024 18/6/2024 18/6/2024 18/6/2024

BAC/SEC/TWG 18/6/2024 18/6/2024 18/6/2024 18/6/2024 18/6/2024

24EB0124 COA 18/6/2024 18/6/2024 18/6/2024 18/6/2024 18/6/2024

ROTARY CLUB 18/6/2024 18/6/2024 18/6/2024 18/6/2024 18/6/2024

BAC/SEC/TWG 18/6/2024 18/6/2024 18/6/2024 18/6/2024 18/6/2024

24EB0125 COA 18/6/2024 18/6/2024 18/6/2024 18/6/2024 18/6/2024

ROTARY CLUB 18/6/2024 18/6/2024 18/6/2024 18/6/2024 18/6/2024

BAC/SEC/TWG 18/6/2024 18/6/2024 18/6/2024 18/6/2024 18/6/2024

24EB0126 COA 18/6/2024 18/6/2024 18/6/2024 18/6/2024 18/6/2024

ROTARY CLUB 18/6/2024 18/6/2024 18/6/2024 18/6/2024 18/6/2024

BAC/SEC/TWG 06/18/2024 18/6/2024 18/6/2024 18/6/2024 18/6/2024

GOODS 2024
24GEB0005 COA

ROTARY CLUB

BAC/SEC/TWG
24GEB0004 COA 04/25/2024 04/25/2024 04/25/2024 04/25/2024 04/25/2024

ROTARY CLUB 04/25/2024 04/25/2024 04/25/2024 04/25/2024 04/25/2024

BAC/SEC/TWG 04/25/2024 04/25/2024 04/25/2024 04/25/2024 04/25/2024

24CSEB002 COA 05/27/2024 27/5/2024 27/5/2024 27/5/2024 27/5/2024

ROTARY CLUB 05/27/2024 27/5/2024 27/5/2024 27/5/2024 27/5/2024

BAC/SEC/TWG 05/27/2024 05/27/2024 05/27/2024 05/27/2024 05/27/2024

24GEB0005-R1 COA 06/10/2024 06/10/2024 06/10/2024 06/10/2024 06/10/2024

ROTARY CLUB 06/10/2024 06/10/2024 06/10/2024 06/10/2024 06/10/2024

BAC/SEC/TWG 06/10/2024 06/10/2024 06/10/2024 06/10/2024 06/10/2024

24GEB0009 COA 06/10/2024 06/10/2024 06/10/2024 06/10/2024 06/10/2024

ROTARY CLUB 06/10/2024 06/10/2024 06/10/2024 06/10/2024 06/10/2024

BAC/SEC/TWG 06/10/2024 06/10/2024 06/10/2024 06/10/2024 06/10/2024

24GEB0010 COA 06/10/2024 06/10/2024 06/10/2024 06/10/2024 06/10/2024

ROTARY CLUB 06/10/2024 06/10/2024 06/10/2024 06/10/2024 06/10/2024

BAC/SEC/TWG 06/10/2024 06/10/2024 06/10/2024 06/10/2024 06/10/2024

24GEB0012 COA 06/10/2024 06/10/2024 06/10/2024 06/10/2024 06/10/2024

ROTARY CLUB 06/10/2024 06/10/2024 06/10/2024 06/10/2024 06/10/2024

BAC/SEC/TWG 06/10/2024 06/10/2024 06/10/2024 06/10/2024 06/10/2024

24GEB0014 COA 06/10/2024 06/10/2024 06/10/2024 06/10/2024 06/10/2024

ROTARY CLUB 06/10/2024 06/10/2024 06/10/2024 06/10/2024 06/10/2024

BAC/SEC/TWG 06/10/2024 06/10/2024 06/10/2024 06/10/2024 06/10/2024

24GEB0016 COA 06/10/2024 06/10/2024 06/10/2024 06/10/2024 06/10/2024

ROTARY CLUB 06/10/2024 06/10/2024 06/10/2024 06/10/2024 06/10/2024

BAC/SEC/TWG 06/10/2024 06/10/2024 06/10/2024 06/10/2024 06/10/2024

24GEB0017 COA 06/10/2024 06/10/2024 06/10/2024 06/10/2024 06/10/2024

ROTARY CLUB 06/10/2024 06/10/2024 06/10/2024 06/10/2024 06/10/2024

BAC/SEC/TWG 06/10/2024 06/10/2024 06/10/2024 06/10/2024 06/10/2024

24GEB0019 COA 06/10/2024 06/10/2024 06/10/2024 06/10/2024 06/10/2024

ROTARY CLUB 06/10/2024 06/10/2024 06/10/2024 06/10/2024 06/10/2024

BAC/SEC/TWG 06/10/2024 06/10/2024 06/10/2024 06/10/2024 06/10/2024

24GEB0020 COA 06/10/2024 06/10/2024 06/10/2024 06/10/2024 06/10/2024

ROTARY CLUB 06/10/2024 06/10/2024 06/10/2024 06/10/2024 06/10/2024

BAC/SEC/TWG 06/10/2024 06/10/2024 06/10/2024 06/10/2024 06/10/2024

24GEB0021 COA 06/10/2024 06/10/2024 06/10/2024 06/10/2024 06/10/2024

ROTARY CLUB 06/10/2024 06/10/2024 06/10/2024 06/10/2024 06/10/2024

BAC/SEC/TWG 06/10/2024 06/10/2024 06/10/2024 06/10/2024 06/10/2024

24GEB0018 COA 06/10/2024 06/10/2024 06/10/2024 06/10/2024 06/10/2024

ROTARY CLUB 06/10/2024 06/10/2024 06/10/2024 06/10/2024 06/10/2024

BAC/SEC/TWG 06/10/2024 06/10/2024 06/10/2024 06/10/2024 06/10/2024

Total    Total Allotted Budget of On-going Procurement Activities 62,139,173.98 53,094,779.21 9,044,394.77 0.00 0.00 0.00

Prepared by: Recommended for Approval by: APPROVED:

CASIANA A. ABAD MA. THERESA J. PALIMA
Head BAC Secretariat/Procurement Unit

Government of the 

Philippines GAA 2024
9,900,000.00 9,900,000.00 0.00 0.00

Emergency Repair/Maintenance of MWCR- 

Mangarin Section (Slope Protection) K0230+150 - 

K0230+900, San Jose, Occidental Mindoro

Construction (Completion) of Evacuation Center, 

Phase II, Sitio Agsuli, Brgy. Sto. Niño, Sablayan, 

Occidental Mindoro

N/A Maintenance Section No Competitive Bidding 06/11/2024 06/14/2024 06/21/2024 N/A 07/03/2024

N/A Maintenance Section No

N/A Maintenance Section No Competitive Bidding 06/11/2024 06/14/2024 06/21/2024 N/A 07/03/2024

Repainting/ Maintenance of Various Bridges, along 

Jct. MWCR (San Isidro) - Penal Colony - Jct. 

Yapang Road (S00100MR) San Isidro BR. 2 

(303+763), New San Isidro Br. (K0304+865), 

MWCR (S0095MR) Amnay Br. (K0356+004), 

Sablayan, Occidental Mindoro

06/11/2024 06/14/2024 06/21/2024 N/A 07/03/2024

09/26/2023 10/04/2023

0.00

07/03/2024 0.00

Emergency Repair/Maintenance of Tepassy Bridge 

Approach "A&B" (Slope Protection) along Bulalacao-

San Jose JCT. Mapaya Road (S00141MR), 

K0224+684- K0224+696, San Jose Occidental 

Mindoro

Emergency Repair/Maintenance of MWCR - Ragara 

Section (Slope Protection), K0282+243 - 

K0282+268 , Calintaan, Occidental Mindoro

FAILURE OF BIDDING
Construction of Seawall at So. Tabuk, Barangay 

Buenavista, Sablayan, Occidental Mindoro

N/A Construction Section 10/03/2023 10/11/2023 10/18/2023 10/31/2023 10/31/2023 FAILURE OF BIDDING

1,574,399.35

Government of the 

Philippines GAA 2024
1,667,728.50 1,667,728.50 0.00

0.00 0.00

N/A
Government of the 

Philippines GAA 2024
1,172,338.00 1,172,338.00 0.00Maintenance Section No Competitive Bidding 06/11/2024 06/14/2024

06/14/2024 06/21/2024 N/A 07/03/2024

Purchase & Delivery of Hand tools for use of

Maintenance Crew for the

Repair/Maintenance of national roads and

Bridges, (2nd Quarter) Maintenance Section

Government of the 

Philippines GAA 2024
5,140,701.65

N/A Maintenance Section No Competitive Bidding 06/11/2024 06/14/2024 06/21/2024 N/A 07/03/2024

N/A Maintenance Section No

10/24/2023

3,195,106.63 0.00 0.00
Government of the 

Philippines GAA 2024
3,195,106.63

06/26/2024 06/26/2024 06/26/2024
Government of the 

Philippines GAA 2024
2,966,943.40 2,966,943.40

FAILURE OF BIDDING

FAILURE OF BIDDING

FAILURE OF BIDDING

N/A Maintenance Section No Competitive Bidding N/A 06/07/2024 06/14/2024 06/26/2024 06/26/2024 06/26/2024

Purchase/Delivery/Installation of Materials

and Equipments for the Upgrading of CCTV

System DPWH Mindoro Occidental DEO

N/A
DPWH-Mindoro 

Occidental DEO
No

N/A 06/07/2024 06/14/2024 06/26/2024N/A Maintenance Section No Competitive Bidding

Purchase & Delivery of Emulsified Asphalt

and other Materials for use in

Patching/Resealing on Concrete Pavement

along National Roads & Bridges, Occidental

Mindoro DEO, Maintenance Section (2nd

Quarter)

N/A Administrative Section No Competitive Bidding

Procurement/Supply of Diesel Fuel, Gasoline

Fuel and Lubricants for use in the operation

of DPWH Equipment for Repair/Maintenance

of National Roads and Bridges, 3rd Quarter –

Maintenance Section

Purchase & Delivery of Vehicle Parts and

Repair of DPWH MODEO Heavy Equipment

2nd Quarter – Mindoro Occidental DEO,

Maintenance Section

Construction Section No Competitive Bidding 01/12/2024 01/18/2024 01/25/2023 02/07/2024 02/07/2024

06/18/2024 06/18/2024
Government of the 

Philippines GAA 2024

05/15/2024

10/24/2023
Construction of Flood Control Structure at Nagapi 

River Section, Barangay Malpalon, Calintaan, 

Occidental Mindoro

N/A Construction Section No Competitive Bidding 09/26/2023 10/04/2023 10/03/2023 10/24/2023 10/24/2023

08/13/5460

2,181,317.00 0.00

Government of the 

Philippines GAA 2024

BAC Chairperson District Engineer

Government of the 

Philippines GAA 2024
1,867,533.30 0.00 1,867,533.30 1,300,490.80 0.00

0.00

5,140,701.65 0.00 0.00

3,999,600.00 3,999,600.00 0.00

JOSELITO A. ANTONIO

2,099,983.47 0.00 2,099,983.47

0.00

Government of the 

Philippines GAA 2024
2,181,317.0006/14/2024 06/26/2024 0.00

1,787,500.00

0.00

Government of the 

Philippines GAA 2024
2,000,000.00 2,000,000.00 0.00

06/14/2024 06/26/2024 06/26/2024 06/26/2024

06/14/2024

0.00 0.00

0.00

Government of the 

Philippines GAA 2024
1,500,500.40

0.0006/26/2024

Competitive Bidding 06/07/2024

N/A 06/07/2024

2,895,561.00 0.00 2,895,561.00

Government of the 

Philippines GAA 2024
7,100,040.26 7,100,040.2606/26/2024 06/26/2024

1,894,814.39

0.00 0.00

N/A

Purchase & Delivery of Chevron Signs for

Repair/Installation of Road Safety Facilities

along National Roads 3rd Quarter –

Occidental Mindoro DEO, Maintenance

Section

N/A

06/26/2024 06/26/2024

06/26/2024 06/26/202406/14/2024 06/26/2024

Maintenance Section No Competitive Bidding N/A

N/A

0.00
Government of the 

Philippines GAA 2024
1,787,500.00

Maintenance Section No

Competitive Bidding N/A 06/07/2024 06/14/2024

N/A Maintenance Section No Competitive Bidding N/A 06/07/2024

Purchase & Delivery of Culverts for

Repair/Maintenance of National Roads 2nd

Quarter – Occidental Mindoro DEO,

Maintenance Section

Government of the 

Philippines GAA 2024
06/26/2024 06/26/2024

Purchase & Delivery of Reflectorized Traffic

Paint for use in Repair/Repainting of

guardrails & signages along National Roads

& Bridges (2nd Quarter), Maintenance

Section

06/07/2024 06/14/2024 06/26/2024 06/26/2024 06/26/2024

06/14/2024 06/26/2024 06/26/2024

N/A

06/26/2024

Construction Section No Competitive Bidding 09/26/2023 10/04/2023 10/03/2023

Government of the 

Philippines GAA 2024

05/08/2024 06/03/2024 06/04/2024 06/06/2024 06/10/2024

No Competitive Bidding

07/11/2023 FAILURE OF BIDDING
Rehabilitation / Reconstruction /Upgrading of 

Damaged Paved Road-Mindoro West Coastal Rd 

(S00095MR) - K0412+822 - K413+290

0.0006/26/2024 06/26/202406/14/2024 06/26/2024

05/08/2024 05/08/2024

FAILURE OF BIDDING
Construction of Protection Dike (Gabions) at 

Tayamaan River, Tayamaan, Mamburao, Occidental 

Mindoro

Planning and Design 

Section
Yes Competitive Bidding 05/20/2024 05/21/2024

05/15/2024

0.00
24CSEB002-Sub-Surface/Soil Exploration for 

various Proposed FY 2025 Bridge ProjectsN/A 06/06/2024 06/18/2024

N/A Construction Section No Competitive Bidding 10/10/2023 10/18/2023 10/25/2023 07/11/2023

PROVISION OF SECURITY SERVICES AT DPWH 

MINDORO OCCIDENTAL DEO  FOR CY-2024

N/A

Purchase/Delivery/Installation of Materials

and Equipments for the Upgrading of CCTV

System DPWH Mindoro Occidental DEO

N/A

10/24/2023

N/A

Construction Section No

Competitive Bidding

Competitive Bidding

Competitive Bidding

10/03/2023 10/24/2023

Selective Replacement of Concrete Pavements - 

Selective Replacement/ Reblocking/ Maintenance 

of Jct MWCR (Labangan)-Murtha-Jct Iriron Rd. 

(S00142MR), K0247+250- K0249+378 

(Intermittent Section), San Jose, Occidental 

Mindoro

N/A Maintenance Section No Competitive Bidding 06/11/2024

06/21/2024 N/A

Construction of Seawall at So. Punta, Barangay 

Poblacion, Sablayan, Occidental Mindoro Contract

Competitive Bidding

Construction of Flood Control Structure at Tubili 

Bridge, Sitio Tinangra, Paluan, Occidental Mindoro

N/A
Office of the District 

Engineer
No Competitive Bidding N/A 06/07/2024

N/A 04/18/2024 N/A 05/08/2024

N/A
DPWH-Mindoro 

Occidental DEO
No Competitive Bidding N/A 04/24/2024

Government of the 

Philippines GAA 2024

0.00

Government of the 

Philippines GAA 2024
3,195,106.63 3,195,106.63

Government of the 

Philippines GAA 2024

06/14/2024 06/26/2024

Purchase & Delivery of Reflective

Thermoplastic Stripping materials along

National Roads 2nd Quarter – Occidental

Mindoro DEO, Maintenance Section

Purchase & Delivery of Personnel Protective

Equipment for use of Maintenance crew for

the Repair/Maintenance of National Roads

and Bridges (2nd Quarter) Maintenance

Section

N/A Maintenance Section No

6,000,000.00 6,000,000.00

N/A Maintenance Section No Competitive Bidding N/A 06/07/2024

06/07/2024
Purchase and Delivery of Office of Supplies,

materials and devices (2nd quarter) for use

in DPWH Mindoro Occidental DEO

N/A

06/26/2024

Maintenance Section No Competitive Bidding N/A 06/07/2024

06/26/2024

0.00

1,574,399.35 0.00 0.00

0.00

0.00

1,500,500.40

1,894,814.39


