(Department of Public Works and Highways, Samar Il District Engineering Office) Procurement Monitoring Report as of July to December, 2018)
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COMPLETED PROC ACTIVITIES
Sub- Surface Exploration/Geotechnical
| mvestigation Tor the Conat. of Eighty Two (&) 1172002018 | 12/62018 | 127147018 | 12132018 | 12270018 1212772018 | 127272018 | 12272018 17772019 | 17142019 eozrinie 112.299,952.44] #12.299,982.44) 12,294,000.00) $12.294,000.00)
Mult- Storey School Buildings Compatifies : ’ pras
Sub- Surface Exploration/Geotechnical
Investigation for the Const., Repl and 11729208 | 1/62018 | 12/142018 12132018 | 12272018 | 122772018 12272018 | 122272018 1772019 | 112019 et P1,833,162.63) P1.833,163.62 P1,830,000.00 P1,830,000.00|
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Total Alloted Budget of Procurement Activities P 14,133,146.06
Tatal Contract Price of Procurement Activities Conducted | p 14,124,000.00
Total Savings(Total Alloted Budget - Total Contact Price)| P 9,146.06
ON-GOING PROCUREMENT ACTIVITIES
] | | | ] | | | | | | | | I | [T | = | | | e [ I
I | E| | | | [ | | [ | | | =) | ] | [ | [ | e |
Total Alloted Budget of On-Goling Procurement Activitles | i
APPROVED:
Prepared D\p? Recommended for Approval by
AZ| ’
Head, Secretariat




