Procurement Monitoring Report for Consulting Services from July to December, 2018 —

Name of Agency: Name of Agency: DEWH-Ceby Ast District Enginsering Office

Actual Procurement Activity ABC (PhP) Contract Cost (PhP) Date of Raceipt of Invitation
Mode of -
Source of List of Invited (Explaining
Code/UACS/PAP | Procwremant  Program/Project] PMO/End-User | Procurame "
Pre-Proc Pre-bid Eligidiiity | Sub/Open of Noticaof | Contract | Noticeto | Delivery/Co |Inspection &| Funds Observars Pre-bid Eliglofity | Sub/Open of Bld y/Co ges from
nt Conf Ads/Post of IB| Conf Chedk Bids Bid Evaluation Post Qual Award Signing P N tetion | A " Total MOOE o Total MOOE o Conf Ched Bide Evaluath Post Qual teth [ i the APP)
COMPLETED PROCUREMENT ACTIVITIES
T8CSHD000T-Soll Exploration  of] DPWH-CEBU 15T Competitive | 07/09/2018 | 9/12-18/2018 | 26/05/2018 | 19/09/2018 08/10/2018 09/10/2018 10/15-19/2018 22/10/2018 [10725-26/2018| 29/10/2018 FY 2018 PDE|  2,178,814.00 2,176,814.00 | 2,162,385.00 2,178,814.00 1) COA 13/05/2018 | 13/05/2018 13/05/201 13/09/2018 | 13/09/201
Thirteen (13) Infrastructre Projects| DEO/Planning& |  Bidding 2) PICE
in Tabuelan, San Remiglo, Medeliin,| Design Section 3) Kaabag Sa
Daanbantayan & Bogo City, Cebu Sugbo
Foundation,
Inc,
L D0002-Parcelfary Survey of Si] DPWH-CEBU 15T | Competitive | 07/09/2018 9/13-19/2018 | 04/10/2018 | 27/0S/2018 | 16/10/2018 10/17/2018- 11/16/2018- 03/12/2018 | 12/6-12/2018 | 15/12/2018 FY 2018 PDE|  6,000,000.00 6,000,000.00 | 5,400,000.00 5,400,000.00 1) COA 14/09/2018 | 14/09/2018 | 14/09/Z018 | 14j05/2018 | 147092018
(6) Infrastructure Projects under FY| DEO/Planaing& |  Bidding 11/5/2018 11/3/2018 2) PICE
2019 GAA: 1) Bogo-Curva-Medelin-| Design Section 3) Kaabag Sa
|Daanbantayan Road, K0D124+761- Sugbo
K00131+000, K0134+391- Foundation,
K0135+000, K0123+520- Inc.
K0124+000, Medellin L}
Daanbantayan, Cebu; 2) Bogo-Curva-
Medel] an Road,
K00133+380-K00134+391,
Cebu; 3) Antonio y de|
Pio  Highway,  KOO110+446-|
K00113+131, K0115+800-
K0117+000, Tabuelan, Cebu; 4)
Toledo-Tabuelan Road, K00106+000-
K00107+000, Tabuelan, Cebu; 5)|
Cebu North Hagnaya Wharf Road
K00108+000-K00108+1331, San
Remiglo, Cebu & 6) Antonio Y de Fio}
Highway, K0131+925-K01133+000,
5an Remigio, Cebu
Total Alloted Budget of Procuremant Activities 8,178,814.00
Total Contract Prics of ducte 2,562,385.00
Total Savings (total Alicted Budget-Tota! Contract Price 616,429.00
ON-GOING PROCUREMENT ACTIVITIES
18CSHDOO04- Survey along| DPWH-CEBU 1 rm /12016 | 11/26/2018- 12/12/2018 | 05/12/2018 24]12/2018 2471272018 271272018 28/12/2018 18 PDE|  3,800,000.00 3,800,000.00 3,790,000.00 3,790,000.00 1) COA 29/11/2018 | 29/11/2018 29/11/2018 | /117208 29/1172018
Bogo-Curva-Medellin- an- | DEOQ/Planning & Bidding 12/4/2018 2) PICE
Maya Road, KO121+000-K0123+520,| Design Section 3) Kaabag Sa
K0128+000-K0133+000, KO335+000 Sugbo
K0135+ 169, K01374532- Foundation,
X0138+000, K0139+000- Inc.
K0139+285, Medethn 8
Cebu under FY 2019
GAA Infrastructure Projects
18CSHDO00S-Soft Testing/Expioration| DPWH-CEBU 1ST | Competitive | 22/13/2018 11/2812018- 12/12/2008 | 05/12/2018 | 24/12/2018 24/12/2018 27/12/2018 28/12/2018 FY 2018 18,950,000.00 19,950,000.00 | 19,930,050.00 19,930,050.00 1) CoA 23/11/2018 | 29/142018 | 29/11/2018 | 29/11/2018 | 2971172018
for One Hundred Twenty Five (125)] DEO/Pianning & Bidding 12/4/2018 DEPED-BEFF 2) PICE
Multi-Storey School  Bulldings and|  Design Section FUNDS 3) Kaabag Sa
Tech-Voc Workshops in  Tabogon, Sugbo
Boga Clty, Tabuelan, San Remiglo, Foundation,
Medelin, Daanbantayan, Madridejos, Inc.
Sta. Fe & Bantayan, Cebu
2018-12-228-50f Testing/Sofl| DPWH-CEBU 1ST | Smal Valie N/A 12/20-26/2018 N/A 27/12/2018 27/12/2018 27/12{2018 28/12/72018 FrY 2008 450,000.00 450,000.00 449,550.00 449,550.00 1) COA 25/11/2018 | 29/11/2018 | 29/11/2018 | 29/11/2018 | 29/11/2018
Exploration for Mull Storey School| DEOfPlanning & | Procurement DEPED-BEFF 2) PICE
Bulidings and Tech-Voc Workshops,| Design Section FUNDS 3} Kaabag Sa
Bomedco ES, Medetin, Paypay NHS, Sugbo
|Daanbantayan & Tinubdan IS, Foundation,
Daanbantayan, Cebu Inc.
Total Alloted Budget of On-Going Procurement Ac tivities|  24,200,000.00




Procurement Monitoring Report for Consulting Services from July to December, 2018

PageQ of2.
Name of AgenName of Agency: ~ DPWH-Cebu 1st District Engineering Office

Recommended for Approval by: APPROVED:

MARIETTA D. ECARMA

\ BAC Chairman




