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18RA0008

18RA0009

18RA0011

18RA0012
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18RA0014

18RA0015
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18RA0016
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18RA0023

18RA0024

18RA0030

18RA0031

18RA0032

18RA0033

18RA0034
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18RA0035

18RA0036

18RA0037

18RA0038

18RA0039

18RA0040

18RA0041
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18RA0042

18RA0043

18RA0044

18RA0045

18RA0046

18RA0047

18RA0048
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18RA0057

18RA0058

18RA0059
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18RA0061

18RA0062

HELEN S. ESPERANCILLA ALEJO T. GERMINAL, JR. ABRAHAM C. VILLAREAL

Head, BAC Secretariat BAC Chairperson Head, Procuring Entity

(DPWH BACOLOD CITY DISTRICT ENGINEERING OFFICE) Procurement Monitoring Report For 2018

Pre-Proc 

Conference

Ads/Post of 

IAEB

Pre-bid 

Conf

Eligibility 

Check

Sub/Open of 

Bids

18RA0063

18RA0064

18RA0065

18RA0066
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18GO0071
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18GO0084
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18GO0090
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18GO0099

18GO0100

18GO0101

18GO0102

18GO0103

18GO0104

18GO0105

HELEN S. ESPERANCILLA ALEJO T. GERMINAL, JR. ABRAHAM C. VILLAREAL
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Pre-Proc 

Conference

Ads/Post of 

IAEB

Pre-bid 

Conf

Eligibility 

Check

Sub/Open of 

Bids

18GO0107

18GO0108

18GO0109

18GO0110

Mode of 

Procurement

Mode of 

Procurement

December 21, 

2017

N/A

N/A

N/A

N/A

November 27, 

2017

December 1, 

2017

BCDEO

Mode of 

Procurement

Construction of Flood control and Drainage Structure along Creek, Brgy. 

Pahanocoy, Bacolod City
BCDEO

Public bidding

Public bidding

Public bidding

Public bidding

Public bidding

Public bidding

Public bidding
N/A

November 24, 

2017

November 24, 

2017

December 6, 

2017

December 6, 

2017

January 9, 2018

November 29-

December 5, 

January 23-29, 

2018

January 18, 

2018

November 28-

December 4, 

December 18, 

2017

December 6, 

2017

December 18, 

2017

December 18, 

2017

December 20-

26, 2017

Public bidding

November 22, 

2017

Public bidding

November 29-

December 5, 

November 24, 

2017

Public bidding

Mode of 

Procurement

Public bidding

Public bidding

Public bidding

Public bidding

Public bidding

Public bidding

Mode of 

Procurement

Public bidding

Public bidding

Public bidding

N/A

October 24, 

2017

October 24, 

2017

N/A

N/A

N/A

N/A

N/A

N/A

N/A

N/A

N/A

                      Actual Procurement Activity

Public bidding

                      Actual Procurement Activity

November 24, 

2017

November 24, 

2017

November 2, 

2017

November 24, 

2017

November 10, 

2017

November 10, 

2017
November 3-9, 

2017

November 3-9, 

2017

November 3-9, 

2017

November 3-9, 

2017

November 3-9, 

2017

N/A

N/A

N/A

November 6, 
2017

January 24, 

2018

December 21, 

2017

December 21, 

2017

December 21, 

2017

N/A

December 19, 

2017

N/A

November 10, 

2017

November 29-

December 5, 

November 3-9, 

2017

                      Actual Procurement Activity

January 9, 2018

December 6, 

2017

November 3-9, 

2017

February 15, 

2018

January 12, 2018

January 15, 2018

October 20, 

2017

October 6-12, 

2017

October 6-12, 

2017

October 6-12, 

2017

October 6-12, 

2017

October 6-12, 

2017

October 6-12, 

2017

October 6-12, 

2017

October 10-16, 

2017

October 10-16, 

2017

October 25-

November 1, 

October 25-

November 1, 

October 13-19, 

2017

October 13-19, 

2017

October 24-30, 

2017

October 24-30, 

2017

October 24-30, 

2017

October 13, 

2017

October 13, 
2017

October 13, 

2017

October 13, 

2017

September 29-

October 5, 2017

October 6-12, 

2017

December 5, 

2017

December 5, 

2017

November 24, 

2017

December 5, 
2017

March 22, 2018 March 22, 2018March 9, 2018

January 15, 

2018

January 15, 

2018

December 27, 

2017

December 27, 
2017

January 24, 

2018

February 15, 

2018

December 5, 

2017

January 16, 2018

March 5, 2018

Public bidding

Public bidding

Public bidding

Public bidding

December 8, 

2017

December 8-14, 

2017

January 15, 2018
December 8-14, 

2017

January 16, 2018

December 27, 

2017-January 2, 

2018

Public bidding

December 8, 
2017

October 18, 

2017

N/A

November 15, 

2017

December 20, 

2017

December 20, 

2017

October 6, 
2017

October 6, 

2017

October 13, 
2017

October 6, 

2017

                      Actual Procurement Activity

September 29-

October 5, 2017

December 5, 

2017

November 28-

December 4, 

2017

January 29-

February 4, 2018

December 18, 

2017

December 18, 

2017

December 18, 

2017

December 18, 

2017

November 28-

December 4, 

March 5, 2018

December 6, 

2017

December 18, 

2017

December 18, 

2017

N/A

N/A

N/A

December 15, 

2017

December 15, 

2017
December 8-14, 

2017

December 8-14, 

2017

                      Actual Procurement Activity

December 1, 

2017

December 1, 

2017
January 15, 2018

January 15, 

2018

October 18, 

2017

N/A

N/A

N/A

N/A

N/A

N/A

November 2, 
2017

November 2, 
2017

November 15, 

2017

November 15, 

2017

October 26, 

2017

N/A

N/A

N/A

N/A

N/A

N/A

October 2, 2017

N/A

N/A

N/A

N/A

October 6, 

2017

October 6, 

2017

October 6, 

2017

October 24-30, 

2017

October 24-30, 

2017

November 15, 

2017

N/A

N/A
September 29-

October 5, 2017

September 29-

October 5, 2017

BCDEO

Construction of Roads, Brgy. 13, Bacolod City (Re-bid)
BCDEO

Repair/Rehabilitation/Improvement of Drainage System (Flood Control 

Structures/Facilities) Brgy. 16 to Brgy. 34, Bacolod City

March 22, 2018

February 21, 

2018

February 19, 

2018

March 22, 2018

April 25, 2018

February 6, 

2018

                      Actual Procurement Activity

Construction of Multi-Purpose Building, Abkasa Elementary School, Brgy. 

Mandalagan, Bacolod City, Negros Occidental (Re-bid)
BCDEO February 28, 

2018
N/A

Rehabilitation/Improvement of Multi-Purpose Building, Brgy. 11, Bacolod City, 

Negros Occidental

January 3, 

2018

Road Widening (Bacolod City Boundary Road) including ROW, K0014+401-

K0015+830, K0015+856.4-K0016+948, Bacolod City
BCDEO

Construction (Completion) of Multi-Purpose Buiding, Brgy. 4, Bacolod City
BCDEO

February 15, 

2018

February 13, 

2018

N/A

N/A

N/A

N/A

February 1-7, 

2018

March 2-8, 2018

February 8, 
2018

February 5, 
2018

March 9, 2018

February 19, 

2018

February 21, 

2018

Public bidding
March 2-8, 2018

Public bidding

Public bidding

Public bidding

Code 

(UACS/ 

PAP)

PMO/             

End-User

Rehabilitation/Improvement of Multi-Purpose Building, G. Lopez Jaena, 

Elementary School, Brgy. 31, Bacolod City (Re-bid)

BCDEO Public bidding

January 5, 

2018

January 24, 

2018

March 9, 2018

                      Actual Procurement Activity

March 2-8, 2018

February 6, 2018

April 25, 2018

N/A
December 28, 

2017

Code 

(UACS/ 

PAP)

Rehabilitation of Multi-purpose Building, Tinagong Paraiso and Purok Riverside 

Zone 1, 2, 3, Barangay Banago, Bacolod City
BCDEO

Construction of Multi-purpose Building, Barangay Pahanocoy, Bacolod City

January 17-23, 

2018

December 15, 
2017

December 15, 
2017

January 3, 

2018

Public bidding

December 28, 

2017

February 28, 

2018

January 9, 2018

January 9, 2018

Code 

(UACS/ 

PAP)

PMO/             

End-User

Preventive Maintenance - Bacolod Circumferential Road K0004+050-K0004+795, 

K0004+823-K0005+549, K0006+031-K0006+719, K0007+416-K0007+634
BCDEO

Preventive Maintenance - Bacolod South Road K0004+530-K0006+161
BCDEO

BCDEO

Construction (Completion) of Multi-Purpose Building, Brgy. Monte Vista, Bacolod 

City
BCDEO

Rehabilitation of Multi-Purpose Building, Bacolod City National High School
BCDEO

Rehabilitation of Drainage System, Brgy. 14, Bacolod City
BCDEO

PMO/             

End-User

December 20-

26, 2017

January 17-23, 

2018

January 3, 

2018

December 8-14, 

2017

Public bidding

Public bidding January 15, 

2018

February 28, 

2018

January 9, 2018

December 28, 

2017

January 9, 2018

N/A November 29-

December 5, 

December 19, 

2017

N/A

November 24, 

2017

Public bidding

December 6, 
2017

BCDEO

BCDEO

BCDEO

BCDEO

BCDEO

Off-Carriageway Improvement - Bacolod South Rd - K0008+636-K0008+790

Preventive Maintenance - Bacolod North Rd K0002+288-K0003+225, K0003+325-

K0003+594, K0003+594-K0003+629, K0003+629-K0003+760, K0003+760-

K0004+267 (Re-bid)

BCDEO

BCDEO

Off-Carriageway Improvement - Bacolod City Bdry Rd incl. ROW-, K0002+585-

K0002+915, K0007+907-K0009+915, Bacolod City

Off-Carriageway Improvement - Bacolod Circum. Rd. incl. ROW- K0007+363-

K0009+025, K0009+717-K0010+146

Preventive Maintenance - Sto. Niño Banago Road (North), K0002+418-K0003+704

BCDEO

Preventive Maintenance - Bacolod South Road Chainage 0 to Chainage 1657

Public bidding

Public bidding

Public bidding

Public bidding

December 1, 

2017

December 1-7, 

2017

November 24, 

2017

Public bidding

November 27, 

2017

December 19, 

2017

February 15, 

2018

Code 

(UACS/ 

PAP)

BCDEO

PMO/             

End-User

Mode of 

Procurement

                      Actual Procurement Activity

Construction (Completion) of Multi-Purpose Building, Purok Torrecampo, Brgy. 

Cabug, Bacolod City (Re-bid)
BCDEO February 8-14, 

2018

Code 

(UACS/ 

PAP)

Construction of Revetment with Floodwall in Magsungay River, Phase 2, Bacolod 

City
BCDEO

Construction (Completion) of Multi-Purpose Building, Brgy. Alangilan, Bacolod 

City
BCDEO

Rehabilitation of Multi-Purpose Building, Brgy. 16, Bacolod City (Re-bid)

December 5, 
2017N/A

February 5, 
2018

N/A

N/A

PMO/             

End-User

Mode of 

Procurement

February 28, 

2018

Concreting of Bacolod National High School Roads, Taculing, Bacolod City, Negros 

Occidental

November 22, 

2017

November 24, 

2017

                      Actual Procurement Activity

December 6, 

2017

BCDEO

Rehabilitation of Drainage System, Brgy. Estefania, Bacolod City

BCDEO

December 18, 

2017

December 6, 

2017

BCDEO
N/A

Public bidding

Public bidding

Rehabilitation of Multi-Purpose Building, Romanito Maravilla National High School, 

Brgy. Estefania, Bacolod City
BCDEO

Public bidding

Rehabilitation of Multi-Purpose Building, Brgy. Villamonte, Bacolod City

N/A
November 17-

23, 2017

November 17-

23, 2017

November 17-

23, 2017

November 28-

December 4, 

November 28-

December 4, 

N/A

N/A

N/A

Construction (Completion) of Multi-purpose Building, Brgy. Granada, Bacolod City
BCDEO

Rehabilitation of Multi-purpose Building, Mabini Elementary School, Barangay 28, 

Bacolod City
BCDEO

December 6, 

2017

Rehabilitation of Multi-purpose Building, Emilia J. Garcia Elementary School, 

Barangay Alijis, Bacolod City
BCDEO

Code 

(UACS/ 

PAP)

PMO/             

End-User

BCDEO

Procurement Program/Project

Rehabilitation of Multi-purpose Building, Andres Bonifacio Elementary School 1, 

Barangay 4, Bacolod City, Negros Occidental
BCDEO

Rehabilitation of Multi-purpose Building, Crispino V. Ramos Elem School, Bacolod 

City, Negros Occidental
BCDEO

Code 

(UACS/ 

PAP)

Rehabilitation of Multi-purpose Building, Kabugwason, Barangay Mansilingan, 

Bacolod City (Re-Bid)

Rehabilitation of Multi-purpose Buiding, Domingo Lacson National High School, 

Brgy. Banago, Bacolod City

BCDEO November 17-

23, 2017

Public bidding

November 24, 
2017

December 27, 

2017

PMO/             

End-User

Mode of 

Procurement

Construction of Multi-purpose Building, Barangay Singcang Airport, Bacolod City
BCDEO Public bidding

Public bidding

November 10, 

2017

November 24, 
2017

November 24, 

2017

Code 

(UACS/ 

PAP)

Construction of Road, Brgy. Mansilingan, Bacolod City

Construction (Completion) of Multi-purpose Building, Barangay Estefania, Bacolod 

City
BCDEO

Rehabilitation of Multi-purpose Building, Pagla-um Village, Bacolod City

PMO/             

End-User

November 20, 

2017

October 30-

November 5, 

October 30-

November 5, 

November 20, 

2017

November 20, 

2017

Code 

(UACS/ 

PAP)

PMO/             

End-User

Mode of 

Procurement

                      Actual Procurement Activity

Road Widening including Drainage and RROW of Bacolod San Carlos Road, 

K0009+207 - K0010+079, K0011+019 - K0011+207
BCDEO

Rehabilitation of Multi-purpose Building, Barangay 10, Bacolod City
BCDEO

Construction of Revetment with Floodwall in Mandalagan River, Phase 2, Bacolod 

City

Rehabilitation of Multi-purpose Building, Barangay Handumanan, Bacolod City
BCDEO

Rehabilitation of Multi-purpose Building, Francisco R. Flores Elementary School, 

Brgy. Punta-Taytay, Bacolod City

BCDEO

November 24, 

2017

November 20, 

2017

November 24, 

2017

November 24, 

2017

Rehabilitation of Multi-Purpose Building, Andres Bonifacio Elementary School 2, 

Brgy. 4, Bacolod City

BCDEO

November 10, 

2017

November 10, 
2017

Public bidding

Public bidding

Rehabilitation of Multi-Purpose Building, Brgy. 39, Bacolod City, Negros 

Occidental
BCDEO

Construction of Multi-Purpose Building, Bata Elementary School 1, Brgy. Bata, 

Bacolod City, Negros Occidental
BCDEO October 30-

November 5, 

Preventive Maintenance - Sto. Niño Banago Road (South), K0001+371 to 

K0001+596  

BCDEO

Preventive Maintenance - Bacolod North Road, Chainage 0 to Chainage 644
BCDEO

Preventive Maintenance - Lacson Street, K0001+508 to K0001+915
BCDEO

Preventive Maintenance - Sto. Niño Banago Road (N), Chainage 0 - Chainage 1089
BCDEO

Procurement Program/Project

                      Actual Procurement Activity

November 6, 
2017

November 6, 

2017

November 6, 
2017

November 6, 

2017

N/A

October 24, 

2017

October 24, 

2017

Public bidding

Public bidding

Rehabilitation of Roads with Pavement, Brgy. Bata, Bacolod City
BCDEO Public bidding

Public bidding

Construction of Road, Brgy. Taculing, Bacolod City
BCDEO

Rehabilitation of Drainage System, Brgy. 33, Bacolod City
BCDEO

Rehabilitation of Multi-Purpose Building, Brgy. 7, Bacolod City
BCDEO

Code 

(UACS/ 

PAP)

PMO/             

End-User

Mode of 

Procurement

Construction/Upgrading/Rehabilitation of Drainage along Bacolod North Road, 

K0000+000 - K0001+325, K0001+353 - K0001+670

Public bidding

Public bidding

Public bidding

 Construction of Road, Brgy. Handumanan, Bacolod City
BCDEO November 2, 

2017
Public bidding

Construction/Upgrading/Rehabilitation of Drainage along Bacolod South Road, 

K0000+000 - K0001+000
BCDEO Public bidding November 2, 

2017

November 15, 

2017

November 15, 

2017

November 15, 

2017

Widening of Loygoy Bridge 2 (B00337NR) Along Bacolod City Boundary Road, 

Bacolod City

Construction of Road, Brgy. Granada, Bacolod City
BCDEO Public bidding

October 24-30, 

2017

October 18, 

2017

Code 

(UACS/ 

PAP)

PMO/             

End-User

Mode of 

Procurement

                      Actual Procurement Activity

Construction of Multi-Purpose Building, Brgy. Alijis, Bacolod City
BCDEO October 17, 

2017
October 30, 

2017

Construction of Multi-Purpose Building, Brgy. Sum-ag, Bacolod City
BCDEO

Construction of Roads, Brgy. Tangub, Bacolod City
BCDEO November 16, 

2017

Rehabilitation of Multi-Purpose Building, Brgy. 35, Bacolod City
BCDEO

Rehabilitation of Multi-Purpose Building, Brgy. 32, Bacolod City
BCDEO

Widening of Loygoy Bridge 1 (B00336NR) Along Bacolod City Boundary Road, 

Bacolod City
BCDEO November 2, 

2017
October 18, 

2017

October 20, 

2017
N/A

November 3, 

2017

November 15, 

2017

Rehabilitation of Multi-Purpose Building, Villa-Esperanza Elementary School, 

Bacolod City

BCDEO

Public bidding

Public bidding

Public bidding

Public bidding

Public bidding

Public bidding

Public bidding

Public bidding

Public bidding

October 20, 

2017

December 4, 

2017

Code 

(UACS/ 

PAP)

PMO/             

End-User

BCDEO

Code 

(UACS/ 

PAP)

PMO/             

End-User

Mode of 

Procurement

                      Actual Procurement Activity

Construction of Roads, Brgy. Pta. Taytay, Bacolod City
BCDEO October 13, 

2017
October 6-12, 

2017

Construction of Roads, Brgy. Pahanocoy, Bacolod City
BCDEO October 6-12, 

2017

October 26, 

2017

October 26, 

2017

October 26, 

2017

N/A

N/A

October 13, 

2017

Rehabilitation of Multipurpose Building, Barangay Villamonte, Bacolod City
BCDEO

Construction of Multi-Purpose Building, Brgy. Vista Alegre, Bacolod City
BCDEO

Rehabilitation of Road, Brgy. Taculing-Alijis, Bacolod City
BCDEO

PMO/             

End-User

Mode of 

Procurement

                      Actual Procurement Activity

BCDEO

BCDEO

BCDEO

September 29-

October 5, 2017

September 29-

October 5, 2017

N/A

N/A

December 4, 

2017

October 20, 

2017

BCDEO

Retrofitting/Strengthening of Cabalagnan Br. 2 (B00328NR) along Bacolod 

Circumferential Road
BCDEO

Retrofitting/Strengthening of Rabadilla Br. (B00334NR) along Bacolod 

Circumferential Road

October 20, 

2017

Retrofitting/Strengthening of Pahanocoy Br. 3 (B00327NR) along Bacolod 

Circumferential Road

Code 

(UACS/ 

PAP)

Rehabilitation of Multi-Purpose Building, Brgy. 1, Bacolod City

BCDEO

BCDEO

BCDEO

Code 

(UACS/ 

PAP)

Retrofitting/Strengthening of Tangub Br. 1 (B00321NR) along Bacolod South Road
BCDEO

Construction of Roads, Brgy. Felisa, Bacolod City

Construction of Roads, Brgy. Mandalagan, Bacolod City

Procurement Program/Project

Procurement Program/Project

October 20, 

2017

October 30, 

2017

BCDEO October 6, 

2017

Construction of Roads, Brgy. Bata, Bacolod City

Rehabilitation of Multi-Purpose Building, Bata Elementary School 1, Brgy. Bata, 

Bacolod City

Construction of Roads, Brgy. Banago, Bacolod City

BCDEO

Construction  of Multi-Purpose Building, Brgy. Alangilan, Bacolod City

Construction of Roads, Brgy. Cabug, Bacolod City

Public bidding

PMO/             

End-User

Mode of 

Procurement

September 29-

October 5, 2017

September 29-

October 5, 2017

September 29-

October 5, 2017

October 6, 

2017

October 6, 
2017

October 20, 

2017

October 20, 

2017

October 20, 

2017

BCDEO

November 6, 

2017
October 30-

November 5, 

BCDEO

November 6, 

2017

November 6, 

2017

N/A

October 24, 

2017

N/A

October 25-

November 1, 

October 25-

November 1, 

November 20, 

2017

November 20, 

2017

November 15, 

2017

December 20, 

2017

November 2, 

2017

December 20, 

2017

November 2, 

2017

November 2, 

2017

November 2, 
2017

November 2, 

2017
November 15, 

2017

N/A

N/A

Public bidding

Public bidding

Public bidding

Public bidding

Public bidding

December 6, 

2017

BCDEO

Construction of Roads, Brgy. Singcang, Bacolod City
BCDEO

November 24, 
2017

November 24, 

2017

BCDEO

BCDEO November 17-

23, 2017

November 24, 

2017

November 24, 

2017

November 24, 

2017

Rehabilitation of Multi-Purpose Building, Brgy. Granada, Bacolod City
BCDEO

Rehabilitation of Multi-Purpose Buidling, Brgy. Montevista, Bacolod City
BCDEO

Rehabilitation of Multi-purpose Building, Medel Tangub High school, Brgy. Tangub, 

Bacolod City

November 24, 

2017

November 10, 

2017

November 15, 

2017

November 15, 

2017

December 20, 

2017

BCDEO

Rehabilitation of Multi-purpose Building, Brgy. 3, Bacolod City

Mode of 

Procurement

                      Actual Procurement Activity

November 20, 

2017

November 20, 

2017

November 20, 

2017

October 17, 

2017

October 10-16, 

2017

December 18, 

2017

November 16, 

2017

December 1-7, 

2017

October 13, 

2017

November 20, 

2017

February 28, 

2018

January 16, 

2018

January 16, 

2018

December 8-14, 

2017

December 27, 

2017-January 2, 

December 27, 

2017-January 2, 

2018

December 29, 

2017-January 4, 

February 15, 

2018

February 13, 

2018

December 6, 

2017

November 10, 

2017

November 10, 

2017
November 3-9, 

2017

November 17-

23, 2017

October 26, 

2017

October 17, 

2017

November 20, 

2017

December 6, 

2017

December 19, 

2017

December 19, 

2017

November 29-

December 5, 

December 6, 

2017

December 6, 
2017

November 24, 

2017

November 28-

December 4, 

November 24, 

2017

December 6, 

2017

January 29-

February 4, 

November 20, 

2017

November 24, 

2017

November 24, 

2017

October 26, 

2017

October 26, 

2017

December 20, 

2017

November 20, 

2017

November 20, 

2017

October 30, 

2017

November 16, 

2017

November 16, 

2017

December 20, 

2017

November 3, 

2017

November 3, 

2017

November 3, 

2017

October 20, 

2017

December 28, 

2017

December 19, 

2017

February 28, 

2018

October 20, 

2017

December 4, 

2017

October 20, 

2017

October 20, 

2017

October 20, 

2017

October 26, 

2017

October 30, 

2017

December 20, 

2017

October 26, 

2017

December 20, 

2017

October 26, 

2017

December 20, 

2017

December 4, 

2017

Public bidding

January 15, 2018

November 20, 

2017

November 20, 

2017

October 30-

November 5, 

October 30-

November 5, 

November 15, 

2017

November 15, 

2017

December 6, 

2017

October 26, 

2017

January 12, 

2018

December 18, 

2017

Public bidding

Public bidding

Public bidding

November 24, 

2017

November 29-

December 5, 

December 6, 
2017

December 19, 

2017

December 19, 

2017

November 24, 

2017

November 29-

December 5, 

December 6, 

2017

Public bidding

Public bidding

November 22, 

2017

November 22, 

2017

November 28-

December 4, 

November 28-

December 4, 

2017

December 5, 

2017

January 30, 

2018

December 6, 
2017

Public bidding

Public bidding

Public bidding

Public bidding

Public bidding

Public bidding

Public bidding

Public bidding

Public bidding

December 20, 

2017

October 26, 

2017

December 20, 

2017

October 26, 

2017

October 26, 

2017

October 13, 

2017
October 6-12, 

2017

October 26, 

2017

October 26, 

2017

October 2, 2017

October 2, 2017

October 2, 2017

Public bidding

Public bidding

Public bidding

Public bidding

Public bidding

October 24-30, 

2017

October 13, 

2017

October 13, 
2017

October 26, 

2017

October 26, 

2017

December 18, 

2017

BCDEO

Construction of Revetment Wall with Floodwall including Improvement of 

Riverbank (with esplanade) along Lupit River, Bacolod City
BCDEO

December 19, 

2017

December 19, 

2017

November 29-

December 5, 

March 5, 2018

December 19, 

2017

November 24, 

2017

BCDEO

Rehabilitation of Drainage System, Purok Malipayon, Brgy. 35, Bacolod City

Public bidding

Preventive Maintenance of Road (Slab Replacement- Bacolod-San Carlos Rd.) K0005+615-

K0007+414, K0010+185-K0011+019, K0011+207-K0012+407, K0012+524-K0012+538, 

K0012+665-K0012+697, K0012+867-K0012+957, K0012+980-K0013+068, K0013+132-

K0013+190, K0013+208-K0013+226, K0013+235-K0013+253, K0013+436-K0013+504, 

Rehabilitation/Major Repair of Lacson Circumferential Flyover (B00458NR) Along 

Lacson Circumferential Flyover

December 18, 

2017

December 18, 

2017

December 18, 

2017

BCDEOConstruction of Revetment with Floodwall in Cabacawan River, Brgy. Villamonte, 

Bacolod City

BCDEO December 5, 
2017

BCDEO

Public bidding

December 19, 

2017

December 19, 

2017

December 19, 

2017

March 5, 2018

December 19, 

2017

January 17-23, 

2018

December 20-

26, 2017

December 15, 
2017

December 15, 
2017

Public bidding

Public bidding

BCDEO Public bidding

Public bidding

Public bidding

Public bidding

Public bidding

Public bidding

Rehabilitation/Reconstruction/Upgrading (Sto. Niño-Banago Road (North) - Asphalt 

Overlay/Drainage) - K0001+734-K0001+740, K0001+740-K0001+934, K0001+934-

K0001+957, K0001+957-K0002+316

BCDEO

Road Widening (Bacolod Silay Airport Access Road-Service Road), K0007+(-858)-

K0007+252, Bacolod City
BCDEO

Construction/Improvement of Access Road leading to declared tourism 

destinations (Hernaez Street leading to Murcia Proper and Mambukal Resort) 

Brgy. Mansilingan, Bacolod City

BCDEO

BCDEO

Road Construction of Two-Lane, Brgy. Handumanan, Bacolod City

Procurement Program/Project

Procurement Program/Project

Procurement Program/Project

Procurement Program/Project

Procurement Program/Project

Procurement Program/Project

Construction of Revetment with Floodwall in Lupit River, Phase 2, Bacolod City

Preventive Maintenance of Road (Asphalt Overlay - Bacolod City-Bdry. Road) - 

K0002+573-K0003+765, K0003+765-K0003+985, K0005+000-K0005+258, 

K0006+258-K0007+680,  K0017+997-K0018+850

Widening of Magsungay Br. 1 (B00320NR) along Bacolod South Rd, Bacolod City
December 6, 

2017

November 24, 

2017

December 19, 

2017

November 24, 

2017

November 24, 

2017

November 10, 
2017

November 3-9, 

2017

November 3-9, 

2017

October 30-

November 5, 

October 30-

November 5, 

Procurement Program/Project

Procurement Program/Project

Procurement Program/Project

Procurement Program/Project

Procurement Program/Project



18GO0111

18GO0112

18GO0114

(DPWH BACOLOD CITY DISTRICT ENGINEERING OFFICE) Procurement Monitoring Report For 2018

Pre-Proc 
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Pre-bid 
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Sub/Open of 
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18GO0115

18GO0116

18GO0117

18GO0118

18GO0119

18GO0124

18GO0125

HELEN S. ESPERANCILLA ALEJO T. GERMINAL, JR. ABRAHAM C. VILLAREAL

Head, BAC Secretariat BAC Chairperson Head, Procuring Entity

(DPWH BACOLOD CITY DISTRICT ENGINEERING OFFICE) Procurement Monitoring Report For 2018

Pre-Proc 

Conference

Ads/Post of 

IAEB

Pre-bid 

Conf

Eligibility 

Check

Sub/Open of 

Bids

18GO0126

18GO0127

18GO0128

18GO0129

18GO0130

18GO0132

18GO0133

(DPWH BACOLOD CITY DISTRICT ENGINEERING OFFICE) Procurement Monitoring Report For 2018

Pre-Proc 

Conference

Ads/Post of 

IAEB

Pre-bid 

Conf

Eligibility 

Check

Sub/Open of 

Bids

18GO0134

18GO0135

18GO0136

18GO0137

18GO0138

18GO0139

18GO0140

HELEN S. ESPERANCILLA ALEJO T. GERMINAL, JR. ABRAHAM C. VILLAREAL

Head, BAC Secretariat BAC Chairperson Head, Procuring Entity

(DPWH BACOLOD CITY DISTRICT ENGINEERING OFFICE) Procurement Monitoring Report For 2018

Pre-Proc 

Conference

Ads/Post of 

IAEB

Pre-bid 

Conf

Eligibility 

Check

Sub/Open of 

Bids

18GO0141

18GO0142

18GO0143

18GO0144

18GO0145

18GO0146

18GO0148

(DPWH BACOLOD CITY DISTRICT ENGINEERING OFFICE) Procurement Monitoring Report For 2018

Pre-Proc 

Conference

Ads/Post of 

IAEB

Pre-bid 

Conf

Eligibility 

Check

Sub/Open of 

Bids

18GO0149

18GO0150

18GO0151

18GO0152

18GO0153

18GO0154

18GO0155

HELEN S. ESPERANCILLA ALEJO T. GERMINAL, JR. ABRAHAM C. VILLAREAL

Head, BAC Secretariat BAC Chairperson Head, Procuring Entity

(DPWH BACOLOD CITY DISTRICT ENGINEERING OFFICE) Procurement Monitoring Report For 2018

Pre-Proc 

Conference

Ads/Post of 

IAEB

Pre-bid 

Conf

Eligibility 

Check

Sub/Open of 

Bids

18GO0156

18GO0157

18GO0158

18GO0159

18GO0160

18GO0161

18GO0162

(DPWH BACOLOD CITY DISTRICT ENGINEERING OFFICE) Procurement Monitoring Report For 2018

Pre-Proc 

Conference

Ads/Post of 

IAEB

Pre-bid 

Conf

Eligibility 

Check

Sub/Open of 

Bids

18GO0163

18GO0164

18GO0165

18GO0166

18GO0167

18GO0168

18GO0169

HELEN S. ESPERANCILLA ALEJO T. GERMINAL, JR. ABRAHAM C. VILLAREAL

Head, BAC Secretariat BAC Chairperson Head, Procuring Entity

(DPWH BACOLOD CITY DISTRICT ENGINEERING OFFICE) Procurement Monitoring Report For 2018 - Infrastructure

Pre-Proc 

Conference

Ads/Post of 

IAEB

Pre-bid 

Conf

Eligibility 

Check

Sub/Open of 

Bids

18GO0170

18GO0171

18GO0172

18GO0173

18GO0174

18GO0175

Prepared by: Recommended for approval by: Approved by:

HELEN S. ESPERANCILLA ALEJO T. GERMINAL, JR. ABRAHAM C. VILLAREAL

Head, BAC Secretariat BAC Chairperson Head, Procuring Entity

Public bidding
June 7, 2018

June 11-17, 

2018

June 18, 2018June 11-17, 

2018

June 11, 2018

June 11, 2018

June 13, 2018June 13, 2018

June 11, 2018

June 1, 2018

June 1, 2018

June 18, 2018

June 15, 2018

May 18, 2018
May 23-29, 

2018

June 29, 2018

May 23, 2018

N/A

June 6, 2018 June 21, 2018 June 21, 2018

June 18, 2018 July 2, 2018 July 2, 2018

71X - Special Maintenance (Replacement of Damaged Drainage along Bacolod 

City National Road), Bacolod City, Negros Occidental
BCDEO Public bidding

N/A June 4-10, 2018 June 25, 2018 June 25, 2018

Construction of Four (4) Storey - Four (4) Laboratory (2 Science Lab & 2 ICT Lab 

w/ 4 Classroom) at Luisa Medel National High School, Brgy. Tangub, Bacolod 

City, Negros Occidental

BCDEO Public bidding
June 7, 2018

June 11, 2018

July 2, 2018 July 2, 2018

BCDEO

Construction of Four (4) Storey - Eight (8) Laboratory (4 Regular Workshop, 2 Science Lab 

& 2 ICT Lab) at Mandalagan National High School, Brgy. Mandalagan, Bacolod City, 

Negros Occidental

BCDEO Public bidding
May 25, 2018

May 31-June 6, 

2018
June 22, 2018 June 22, 2018

71X – Special Maintenance (Replacement of Damaged Concrete Pavement along 

Bacolod City National Roads) Bacolod Circumferential Road (South) K0010+900 

to K0010+976.50 and Bacolod City Boundary Road K0011+800 to K0011+980 

with exceptions, Bacolod City

BCDEO Public bidding
N/A June 4-10, 2018 June 25, 2018 June 25, 2018

June 7, 2018

June 11, 2018

Construction of One (1) Unit Unique Workshop at Luis Hervias National High School, Brgy. 

Villamonte, Bacolod City. Negros Occidental
BCDEO Public bidding

N/A
May 31-June 6, 

2018
June 7, 2018 June 22, 2018 June 22, 2018

Procurement Program/Project

Code 

(UACS/ 

PAP)

PMO/             

End-User

Mode of 

Procurement

                      Actual Procurement Activity

Construction of Four (4) Storey - Seven (7) Laboratory (2 Sci Lab., 2 ICT, 3 

Regular Workshop with 6 classroom) at Brgy. Singcang Airport National High 

School, Brgy. Singcang, Bacolod City

Construction of One (1) Unit Regular Workshop at Romanito Maravilla National 

High School, Brgy. Estefania, Bacolod City

Construction of Three (3) Storey - Six (6) Regular Workshop at Sum-ag National 

High School, Brgy. Sum-ag, Bacolod City
BCDEO Public bidding May 23-29, 

2018
June 25, 2018May 30, 2018

June 1, 2018

June 1, 2018

June 15, 2018

May 18, 2018

Construction of Two (2) Storey - Two (2) Science Laboratory at Bacolod City 

National High School, Brgy. Taculing, Bacolod City, Negros Occidental
BCDEO Public bidding May 25-31, 

2018
June 15, 2018

Construction of Four (4) Storey - Eight (8) Laboratory (4 Regular Workshop, 2 

Science Lab., 2 ICT Lab) at Bata National High School, Brgy. Bata, Bacolod City, 

Negros Occidental

Construction of Two (2) Storey - Two (2) Regular Workshop with Two (2) 

Classroom at Andres Bonifacio Senior High School, 19th Aguinaldo St., Brgy. 4, 

Bacolod City, Negros Occidental

Construction of Two (2) Storey - Two (2) Regular Workshop at Luis Hervias 

National High School, Hervias II, Brgy. Villamonte, Bacolod City, Negros 

Occidental

May 30, 2018 June 13, 2018 June 13, 2018

June 25, 2018

Construction of Four (4) Storey - Eight (8) Regular Workshop at Negros 

Occidental High School (9.5m x 46.00m), Brgy. 39, Bacolod City
BCDEO Public bidding May 23-29, 

2018
June 14, 2018June 14, 2018May 30, 2018May 18, 2018

Construction of Two (2) Storey - Two (2) Information & Communication 

Technology (ICT) at Bacolod City National High School, Brgy. Taculing, Bacolod 

City

BCDEO Public bidding

Construction of One (1) Unit Regular Workshop at Luisa Medel National High 

School (Building C), Brgy. Tangub, Bacolod City
BCDEO Public bidding

BCDEO Public bidding May 30, 2018

May 21-27, 

2018
June 11, 2018N/A

Construction of One (1) Unit Regular Workshop at Luisa Medel National High 

School (Building B), Brgy. Tangub, Bacolod City
BCDEO Public bidding May 28, 2018

N/A

N/A

May 28, 2018
May 21-27, 

2018

May 23-29, 

2018

Construction of One (1) Unit Unique Workshop Building (7.00m x 22.5m) at 

Negros Occidental High School (Building C), Bacolod City
BCDEO Public bidding

N/A
May 18-24, 

2018

Construction of One (1) Unit Regular Workshop at Luisa Medel National High 

School (Building A), Brgy. Tangub, Bacolod City
BCDEO Public bidding May 18-24, 

2018
June 7, 2018May 25, 2018 June 7, 2018

June 7, 2018 June 7, 2018

Construction of One (1) Unit Regular Workshop at Fr. Gratian Murray, AFSC 

Integrated School (Building A), Brgy. Granada, Bacolod City

N/A

May 25, 2018

April 16-22, 

2018

Code 

(UACS/ 

PAP)

Construction of One (1) Unit Unique Workshop Building (7.00m x 22.5m) at 

Negros Occidental High School (Building B), Bacolod City

Construction/Rehabilitation of Drainage System, Purok Santol, Brgy. Mandalagan, 

Bacolod City
BCDEO

Construction of One (1) Unit Unique Workshop Building (7.00m x 22.5m) at 

Negros Occidental High School (Building A), Bacolod City

N/A March 9, 2018

March 9, 2018

April 13, 2018 April 27, 2018

May 15, 2018

April 4, 2018

March 22, 2018 March 22, 2018

Public bidding

Public bidding

April 6-12, 2018

Code 

(UACS/ 

PAP)

PMO/             

End-User

Mode of 

Procurement

                      Actual Procurement Activity

Construction of Water Supply System Level II, Bacolod City 1.) Const.of Water Supply 

System Level II at Brgy. 31, Bacolod City 2.) Rehab. of Water Supply System Level II at 

Purok Mahogany Abkasa, Brgy. Mandalagan, Bacolod City 3.) Rehab. Of Water Supply 

System Level II at ETCS II, Bacolod City 4.) Rehab. of Water Supply System Level II at 

Rodolfo Medel Elem. School, Bacolod City 5.) Rehab. of Water Supply System Level II at 

Purok Active, Brgy. Mandalagan, Bacolod City 6.) Rehab. of Water Supply System Level II at 

Sto. Niño Village, Brgy. Villamonte, Bacolod City 7.) Const. of Water Supply System Level II 

at Mansiligan Agro Ind'l HS, Brgy. Mansilingan, Bacolod City 8.) Const. of Water Supply 

System Level II at Purok Tinagong Paraiso, Brgy. Banago, Bacolod City 9.) Const. of Water 

Supply System Level II at Purok Pinetree, Brgy. Bata, Bacolod City 10.) Const. of Water 

Supply System Level II at Brgy. Granada, Bacolod City 11.) Const. of Water Supply System 

Level II at Purok Kaisahan, Brgy. Sum-ag, Bacolod City

BCDEO February 26, 

2018

Public bidding
March 2-8, 2018

March 2-8, 2018
Public bidding

March 22, 2018March 22, 2018

April 6-12, 2018

Public bidding

Public bidding

Public bidding

BCDEO

BCDEO

BCDEO

Construction of Multi-Purpose Building, Barangay Singcang Airport, Bacolod City, 

Negros Occidental

Concreting of Hacienda Sto. Domingo - Hacienda Consolacion, Brgy. Granada 

FMR, Bacolod City, Negros Occidental

Concreting of Brgy. Sum-ag FMR, Brgy. Sum-ag, Bacolod City

Concreting of Brgy. Alangilan FMR Phase II, Brgy. Alangilan, Bacolod City

Construction of Rain Water Collection System (RWCS), Bacolod City NHS, Emiliano Lizares 

NHS, Estefania ES, Luis Hervias NHS, Bata II ES, Domingo Lacson NHS & Negros 

Public bidding

Repair/Maintenance of 1. Flood Control Structure at Magsungay Bridge I along Bacolod 

South Road, Bacolod City (K0003+797) 2. Flood Control Structure at Pahanocoy Bridge III 

along Bacolod Circumferential South Road, Bacolod City (K0008+658) 3. Flood Control 

Structure at Loygoy Bridge II along Bacolod City Bndry. Road, Bacolod City (K0013+806) 4. 

Flood Control Structure along Bacolod City Bndry. Road, Bacolod City (K0015+500-

K0019+450 Int. Section) 5. Flood Control Structure at Loygoy Bridge I Revetment along 

Bacolod City Bndry. Road, Bacolod City, K0010+374 6. Revetment along Bacolod North 

Road, Bacolod City, K0003+620

BCDEO

April 27, 2018

April 5-11, 2018

April 5-11, 2018

April 6-12, 2018

April 22, 2018

April 12, 2018

April 12, 2018

April 13, 2018

Repair/Maintenance of 1. DILG Building PNP-Traffic Management Unit Office, Magsaysay 

St., Brgy. Taculing, Bacolod City 2. DPWH Building Zardonyx St., Brgy. Taculing, Bacolod 

City a. Motorpool No. 1, 2 & 3 b. DE and ADE Office Building c. Old DPWH Building, 

Bacolod City

N/A May 5, 2018May 5, 2018

March 15-21, 

2018

April 23, 2018

June 7, 2018

June 7, 2018

BCDEO Public bidding

BCDEO Public bidding

May 18-24, 

2018
June 7, 2018

BCDEO Public bidding
N/A

N/A

February 27, 

2018

April 22, 2018 April 27, 2018

May 18-24, 

2018
May 25, 2018

PMO/             

End-User

Mode of 

Procurement

                      Actual Procurement Activity

N/A

Construction of Three (3) Storey - Six (6) Laboratory (2 Regular Workshop, 2 

Science Lab & 2 ICT Lab) at Paglaum Village National High School, Brgy. 

Mansilingan, Bacolod City

BCDEO Public bidding
May 18, 2018

PMO/             

End-User

Mode of 

Procurement

                      Actual Procurement ActivityCode 

(UACS/ 

PAP)

May 23-29, 

2018
May 30, 2018 June 13, 2018 June 13, 2018

May 21, 2018

June 1, 2018BCDEO Public bidding May 25-31, 

2018
June 15, 2018

BCDEO Public bidding May 25-31, 

2018
June 15, 2018June 15, 2018May 21, 2018

May 21, 2018

Code 

(UACS/ 

PAP)

Construction of Three (3) Storey - Six (6) Laboratory (2-Regular Workshop, 2-

Science Lab., and 2-ICT) at Mansiligan Agro-Industrial High School, Brgy. 

Mansilingan, Bacolod City

BCDEO Public bidding June 1, 2018 June 28, 2018 June 28, 2018May 21, 2018
May 25-31, 

2018

June 15, 2018May 21, 2018

                      Actual Procurement Activity

Construction of Four (4) Storey - Eight (8) Regular Workshop at Bacolod City 

High School (9.5m x 46.00m), Brgy. Taculing, Bacolod City
BCDEO Public bidding

May 21, 2018

PMO/             

End-User

May 25-31, 

2018
June 1, 2018 June 18, 2018

Mode of 

ProcurementProcurement Program/Project

June 15, 2018
BCDEO Public bidding June 1, 2018

Construction of Three (3) Storey - Three (3) Regular Workshop at Negros 

Occidental High School, Cor. Araneta-Libertad, Brgy. 39, Bacolod City, Negros 

Occidental

BCDEO Public bidding May 25-31, 

2018
June 15, 2018

Construction of One (1) Unit Regular Workshop at Fr. Gratian Murray, AFSC IS 

(Building B), Brgy. Granada, Bacolod City, Negros Occidental
BCDEO Public bidding May 25-31, 

2018
June 15, 2018N/A June 15, 2018

June 15, 2018

May 21, 2018 June 29, 2018

May 21, 2018

June 18, 2018

Code 

(UACS/ 

PAP)

PMO/             

End-User

Mode of 

Procurement

                      Actual Procurement Activity

Construction of Four (4) Storey - Eight (8) Laboratory (4 Regular Workshop, 2 Sci 

Lab., 2 ICT) at Domingo Lacson National High School, Brgy. Banago, Bacolod City
BCDEO Public bidding May 25-31, 

2018
June 20, 2018

June 1, 2018

June 1, 2018

Construction of Three (3) Storey - Six (6) Laboratory (2-Regular Workshop, 2-

Science Lab., and 2-ICT) at Handumanan National High School, Brgy. 

Handumanan, Bacolod City

BCDEO Public bidding May 25-31, 

2018

Construction of One (1) Unit Unique Workshop at Alangilan National High School, 

Brgy. Alangilan, Bacolod City, Negros Occidental

BCDEO Public bidding
N/A June 5, 2018 June 18, 2018

Procurement Program/Project

Construction of Two (2) Storey - Two (2) Regular Workshop with Two (2) 

Classroom at Domingo Lacson National High School, Sta. Clara Subd., Brgy. 

Banago, Bacolod City, Negros Occidental

BCDEO Public bidding May 28-June 4, 

2018
June 18, 2018

Construction of Two (2) Storey - Four (4) Laboratory (2 Science Lab & 2 ICT) at 

Fr. Gratian Murray, AFSC IS (Building A), Brgy. Granada, Bacolod City
BCDEO Public bidding May 28-June 4, 

2018
June 19, 2018June 5, 2018

June 5, 2018

May 22, 2018

June 5, 2018

BCDEO

Construction of One (1) Unit Regular Workshop at Alangilan National High School 

(Building B), Brgy. Alangilan, Bacolod City
BCDEO Public bidding

N/A
May 29-June 4, 

2018

BCDEO Public bidding May 28-June 4, 

2018
June 19, 2018

May 22, 2018

May 22, 2018 June 19, 2018

Construction of One (1) Unit Regular Workshop at Alangilan National High School 

(Building A), Brgy. Alangilan, Bacolod City
BCDEO Public bidding May 28-June 4, 

2018
June 19, 2018June 5, 2018

June 5, 2018

Construction of Two (2) Storey - Four (4) Laboratory (2 Science Lab & 2 ICT 

Lab) at Andres Bonifacio Senior High School, 19th Aguinaldo St., Brgy. 4, Bacolod 

City

Construction of Two (2) Storey - Four (4) Laboratory (2 Science Lab & 2 ICT) at 

Fr. Gratian Murray, AFSC IS (Building B), Brgy. Granada, Bacolod City
BCDEO Public bidding

May 23, 2018

PMO/             

End-User

Mode of 

Procurement

                      Actual Procurement Activity

Procurement Program/Project

Code 

(UACS/ 

PAP)

June 25, 2018

June 21, 2018

June 5, 2018
Construction of Two (2) Storey - Four (4) Laboratory (2 Science Lab., & 2 ICT) 

at Alangilan National High School, Brgy. Alangilan, Bacolod City, Negros 

Occidental

BCDEO Public bidding May 29-June 4, 

2018
June 25, 2018

N/A

Construction of Two (2) Storey - Four (4) Laboratory (2 Science Lab. & 2 ICT) at 

Romanito Maravilla National High School, Brgy. Estefania, Bacolod City, Negros 

Occidental

BCDEO Public bidding May 29-June 4, 

2018
June 20, 2018June 5, 2018

Construction of Two (2) Storey - Four (4) Laboratory (2 Science Lab. & 2 ICT) at Sum-ag 

National High School, Brgy. Sum-ag, Bacolod City, Negros Occidental
BCDEO Public bidding May 29-June 4, 

2018
June 26, 2018

N/A

May 23, 2018

June 20, 2018

June 26, 2018

June 20, 2018

Construction of One (1) Unit Unique Workshop at Bacolod City National High 

school, Brgy. Taculing, Bacolod City, Negros Occidental
BCDEO

June 5, 2018

Construction of One (1) Unit Regular Workshop at Paglaum Village National High 

School, Brgy. Mansilingan, Bacolod City
BCDEO Public bidding

N/A
May 30-June 5, 

2018

June 5, 2018

June 5, 2018

June 6, 2018BCDEO Public bidding May 30-June 5, 

2018
June 21, 2018June 21, 2018

Code 

(UACS/ 

PAP)
Procurement Program/Project

Public bidding May 29-June 4, 

2018
June 20, 2018

May 21, 2018

June 18, 2018

June 19, 2018

June 18, 2018

June 19, 2018

May 28-June 4, 

2018

May 22, 2018

June 5, 2018 June 20, 2018

May 25-31, 

2018

June 21, 2018

N/A

May 23, 2018

June 20, 2018

Public bidding May 28-June 4, 

2018
June 18, 2018

BCDEO Public bidding
N/A

May 30-June 5, 

2018
June 21, 2018

May 30-June 5, 

2018
June 21, 2018 June 21, 2018

Construction of Four (4) Storey - Eight (8) Laboratory (4 Regular Workshop, 2 Science Lab 

& 2 ICT Lab) at Emiliano Lizares National High School, Brgy. Granada, Bacolod City, 

Negros Occidental

BCDEO Public bidding
May 24, 2018

PMO/             

End-User

Mode of 

Procurement

                      Actual Procurement Activity

Construction of Two (2) Storey - Six (6) Laboratory (2 Regular Workshop, 2 Science Lab & 

2 ICT) at Jovito Sayson National High School, Brgy. Felisa, Bacolod City
BCDEO Public bidding

May 25, 2018

June 7, 2018May 31-June 6, 

2018
June 22, 2018 June 22, 2018

June 6, 2018

May 31-June 6, 

2018
June 7, 2018 June 27, 2018 June 27, 2018

June 21, 2018June 6, 2018

Construction of Four (4) Storey - Eight (8) Laboratory (4 Regular Workshop, 2 Science Lab 

& 2 ICT Lab) at Luis Hervias National High School, Brgy. Villamonte, Bacolod City, Negros 

Occidental

May 15, 2018

April 4, 2018

April 25, 2018

April 25, 2018

April 27, 2018

N/A

BCDEO

BCDEO

April 25, 2018

April 25, 2018

Construction of Two (2) Storey - Four (4) Laboratory (2 Science Lab & 2 ICT) at Teofilo M. 

Gensoli Sr. National High School, Brgy. Vista Alegre, Bacolod City
BCDEO Public bidding

May 25, 2018
May 31-June 6, 

2018
June 22, 2018June 7, 2018

Construction of One (1) Unit Regular Workshop at Mansilingan - Agro Industrial 

High School, Brgy. Mansilingan, Bacolod City
BCDEO Public bidding

June 22, 2018

May 25, 2018

Construction of One (1) Unit Regular Workshop at Handumanan National High 

School, Brgy. Handumanan, Bacolod City

June 20, 2018

Procurement Program/Project

Procurement Program/Project

Procurement Program/Project

June 7, 2018

N/A

BCDEO Public bidding
N/A

May 30-June 5, 

2018
June 6, 2018

Construction of Four (4) Storey – Four (4) Laboratory (2 Science Lab & 2 ICT 

Lab) at M.G. Medalla Integrated School, Brgy. Pahanocoy, Bacolod City, Negros 

Occidental

April 13, 2018

March 22, 

2018

May 29-June 4, 

2018

June 26, 2018 June 26, 2018

June 6, 2018

BCDEO Public bidding
May 24, 2018

May 30-June 5, 

2018
June 21, 2018 June 21, 2018

Construction of One (1) Unit Regular Workshop at Jovito Sayson National High 

School, Brgy. Felisa, Bacolod City

Total Alloted Budget of Procurement Activities

Total Contract Price of Procurement Activities Conducted

Total Savings (Total Alloted Budget - Total Contract Price)

Construction/Rehabilitation of Accessibility Facilities for Physically Challenged 

Persons, DPWH, Zardonyx St., Brgy. Taculing, Bacolod City

BCDEO Public bidding
N/A

August 9-15, 

2018

August 16, 
2018

August 29, 

2018
August 29, 2018



(DPWH BACOLOD CITY DISTRICT ENGINEERING OFFICE) Procurement Monitoring Report For 2018

Bid 

Evaluatio

n

Post 

Qual

Notice of 

Award

Contract 

Signing

Notice to 

Proceed

Deliv e

ry/ 

Compl

etion

Acce

ptanc

e/ 

Turno

v er

 Total  MOOE C

O

 Total  

1,000,000.00        966,987.29           

1,000,000.00        966,744.88           

1,980,000.00        1,919,363.71        

1,980,000.00        1,804,666.43        

1,980,000.00        1,919,863.00        

1,980,000.00        1,920,389.75        

1,980,000.00        1,919,863.02        

(DPWH BACOLOD CITY DISTRICT ENGINEERING OFFICE) Procurement Monitoring Report For 2018

Bid 

Evaluatio

n

Post 

Qual

Notice of 

Award

Contract 

Signing

Notice to 

Proceed

Deliv e

ry/ 

Compl

etion

Acce

ptanc

e/ 

Turno

v er

 Total  MOOE C

O

 Total  

1,980,000.00            1,919,863.02        

2,477,007.02            2,399,964.83        

5,880,000.00            5,586,000.00        

6,860,000.00            6,511,139.32        

7,840,000.00            7,447,464.29        

5,880,000.00            5,574,949.06        

1,980,000.00            1,919,794.52        

ABRAHAM C. VILLAREAL

Head, Procuring Entity

(DPWH BACOLOD CITY DISTRICT ENGINEERING OFFICE) Procurement Monitoring Report For 2018

Bid 

Evaluatio

n

Post 

Qual

Notice of 

Award

Contract 

Signing

Notice to 

Proceed

Deliv e

ry/ 

Compl

etion

Acce

ptanc

e/ 

Turno

v er

 Total  MOOE C

O

 Total  

1,980,000.00
1,918,710.28        

1,485,000.00
1,469,375.00        

1,000,000.00
989,847.45           

1,000,000.00
972,355.57           

500,000.00
494,863.88           

2,475,000.00
2,400,272.79        

2,475,000.00 2,400,715.66        

(DPWH BACOLOD CITY DISTRICT ENGINEERING OFFICE) Procurement Monitoring Report For 2018

Bid 

Evaluatio

n

Post 

Qual

Notice of 

Award

Contract 

Signing

Notice to 

Proceed

Deliv e

ry/ 

Compl

etion

Acce

ptanc

e/ 

Turno

v er

 Total  MOOE C

O

 Total  

2,475,000.00 2,425,268.28        

2,970,000.00 2,880,682.44        

2,475,000.00 2,400,749.65        

500,000.00 483,968.62           

18,620,000.00 17,685,509.35      

20,580,000.00 19,547,429.43      

1,485,000.00 1,384,311.32        

ABRAHAM C. VILLAREAL

Head, Procuring Entity

(DPWH BACOLOD CITY DISTRICT ENGINEERING OFFICE) Procurement Monitoring Report For 2018

Bid 

Evaluatio

n

Post 

Qual

Notice of 

Award

Contract 

Signing

Notice to 

Proceed

Deliv e

ry/ 

Compl

etion

Acce

ptanc

e/ 

Turno

v er

 Total  MOOE C

O

 Total  

1,980,000.00 1,881,220.70        

1,980,000.00 1,882,085.73        

24,500,000.00 23,270,469.25      

36,731,380.00 34,890,226.53      

4,462,920.00 4,230,000.00        

4,772,600.00 4,529,999.99        

7,996,800.00 7,580,000.00        

(DPWH BACOLOD CITY DISTRICT ENGINEERING OFFICE) Procurement Monitoring Report For 2018

Bid 

Evaluatio

n

Post 

Qual

Notice of 

Award

Contract 

Signing

Notice to 

Proceed

Deliv e

ry/ 

Compl

etion

Acce

ptanc

e/ 

Turno

v er

 Total  MOOE C

O

 Total  

17,239,180.00 16,350,000.00      

19,800,000.00 18,804,976.47      

1,980,000.00 1,881,586.87        

1,485,000.00 1,441,190.00        

1,000,000.00 969,541.80           

1,000,000.00 968,864.88           

500,000.00 484,997.65           

ABRAHAM C. VILLAREAL

Head, Procuring Entity

(DPWH BACOLOD CITY DISTRICT ENGINEERING OFFICE) Procurement Monitoring Report For 2018

Bid 

Evaluatio

n

Post 

Qual

Notice of 

Award

Contract 

Signing

Notice to 

Proceed

Deliv e

ry/ 

Compl

etion

Acce

ptanc

e/ 

Turno

v er

 Total  MOOE C

O

 Total  

500,000.00 485,249.99           

500,000.00 484,406.68           

33,490,520.00 31,785,208.62      

29,652,840.00 28,148,666.91      

500,000.00 484,750.00           

500,000.00 484,906.04           

500,000.00 484,977.10           

26,265,000.00    #############

(DPWH BACOLOD CITY DISTRICT ENGINEERING OFFICE) Procurement Monitoring Report For 2018

Bid 

Evaluatio

n

Post 

Qual

Notice of 

Award

Contract 

Signing

Notice to 

Proceed

Deliv e

ry/ 

Compl

etion

Acce

ptanc

e/ 

Turno

v er

 Total  MOOE C

O

 Total  

500,000.00 484,750.00           

500,000.00 484,977.19           

500,000.00 484,500.00           

500,000.00 484,500.00           

500,000.00 484,407.00           

1,485,000.00 1,440,347.04        

1,980,000.00 1,940,349.87        

ABRAHAM C. VILLAREAL

Head, Procuring Entity

(DPWH BACOLOD CITY DISTRICT ENGINEERING OFFICE) Procurement Monitoring Report For 2018

Bid 

Evaluatio

n

Post 

Qual

Notice of 

Award

Contract 

Signing

Notice to 

Proceed

Deliv e

ry/ 

Compl

etion

Acce

ptanc

e/ 

Turno

v er

 Total  MOOE C

O

 Total  

1,980,000.00 1,920,432.10        

1,000,000.00 969,944.53           

500,000.00 484,522.07           

500,000.00 484,500.00           

1,980,000.00 1,918,154.65        

1,000,000.00 969,000.00           

1,000,000.00 968,868.29           

(DPWH BACOLOD CITY DISTRICT ENGINEERING OFFICE) Procurement Monitoring Report For 2018

Bid 

Evaluatio

n

Post 

Qual

Notice of 

Award

Contract 

Signing

Notice to 

Proceed

Deliv e

ry/ 

Compl

etion

Acce

ptanc

e/ 

Turno

v er

 Total  MOOE C

O

 Total  

1,000,000.00 969,000.00           

1,000,000.00 964,704.80           

500,000.00 484,500.00           

1,000,000.00 969,900.00           

53,075,000.00 50,421,246.25      

53,075,000.00       50,420,688.25      

57,707,965.00       54,800,000.00      

ABRAHAM C. VILLAREAL

Head, Procuring Entity

(DPWH BACOLOD CITY DISTRICT ENGINEERING OFFICE) Procurement Monitoring Report For 2018

Bid 

Evaluatio

n

Post 

Qual

Notice of 

Award

Contract 

Signing

Notice to 

Proceed

Deliv e

ry/ 

Compl

etion

Acce

ptanc

e/ 

Turno

v er

 Total  MOOE C

O

 Total  

56,513,295.00 53,685,167.48      

1,000,000.00 970,000.00           

5,940,000.00 5,642,821.18        

2,694,020.00 2,558,939.66        

6,944,280.00 6,596,676.20        

21,016,100.00 19,950,000.00      

26,460,000.00       25,136,922.19      

(DPWH BACOLOD CITY DISTRICT ENGINEERING OFFICE) Procurement Monitoring Report For 2018

Bid 

Evaluatio

n

Post 

Qual

Notice of 

Award

Contract 

Signing

Notice to 

Proceed

Deliv e

ry/ 

Compl

etion

Acce

ptanc

e/ 

Turno

v er

 Total  MOOE C

O

 Total  

39,200,000.00 37,237,600.39      

39,200,000.00 37,201,730.09      

39,200,000.00 37,238,000.00      

61,614,000.00 52,106,891.41      

44,249,940.00 42,032,958.35      

23,479,820.00 22,100,000.00      

22,932,000.00 21,700,000.00      

ABRAHAM C. VILLAREAL

Head, Procuring Entity

(DPWH BACOLOD CITY DISTRICT ENGINEERING OFFICE) Procurement Monitoring Report For 2018

Bid 

Evaluatio

n

Post 

Qual

Notice of 

Award

Contract 

Signing

Notice to 

Proceed

Deliv e

ry/ 

Compl

etion

Acce

ptanc

e/ 

Turno

v er

 Total  MOOE C

O

 Total  

26,068,000.00 24,750,000.00      

26,913,740.00 25,300,000.00      

500,000.00 484,500.00           

1,000,000.00 970,000.00           

1,485,000.00 1,438,804.35        

1,980,000.00 1,920,580.22        

1,000,000.00 969,946.99           

(DPWH BACOLOD CITY DISTRICT ENGINEERING OFFICE) Procurement Monitoring Report For 2018

Bid 

Evaluatio

n

Post 

Qual

Notice of 

Award

Contract 

Signing

Notice to 

Proceed

Deliv e

ry/ 

Compl

etion

Acce

ptanc

e/ 

Turno

v er

 Total  MOOE C

O

 Total  

1,000,000.00 968,876.33           

38,804,580.00 36,850,000.00      

19,300,000.00 18,333,070.00      

86,850,000.00 82,399,133.05      

71,247,510.00 67,612,178.79      

1,000,000.00 969,992.82           

500,000.00 484,096.89           

ABRAHAM C. VILLAREAL

Head, Procuring Entity

(DPWH BACOLOD CITY DISTRICT ENGINEERING OFFICE) Procurement Monitoring Report For 2018

Bid 

Evaluatio

n

Post 

Qual

Notice of 

Award

Contract 

Signing

Notice to 

Proceed

Deliv e

ry/ 

Compl

etion

Acce

ptanc

e/ 

Turno

v er

 Total  MOOE C

O

 Total  

500,000.00 484,500.00           

2,970,000.00 2,880,000.00        

1,000,000.00 969,582.00           

1,485,000.00 1,440,440.00        

January 15, 

2018

January 26, 

2018

January 26, 

2018

February 2, 

2018

March 6, 

2018

March 8, 

2018

March 13, 

2018

December 

19, 2017

December 

22, 2017

December 

19, 2017

                      Actual Procurement Activity

February 5, 

2018

February 5, 

2018

                      Actual Procurement Activity

December 7, 

2017

January 24, 

2018

December 

21, 2017

January 24, 

2018

February 2, 

2018

March 15, 

2018

March 15, 

2018

February 5, 

2018

February 2, 

2018

March 1, 

2018

January 10, 

2018

January 17, 

2018

February 2, 

2018

February 2, 

2018

February 2, 

2018

February 19, 

2018

January 24, 

2018

December 

22, 2018

January 17, 

2018

November 16, 

2017

November 16, 

2017

November 16, 

2017

November 16, 

2017

November 22, 

2017

November 22, 

2017

November 22, 

2017

November 22, 

2017

December 

22, 2018

November 22, 

2017

November 22, 

2017

November 27, 

2017

November 27, 

2017

November 27, 

2017

November 27, 

2017

November 27, 

2017

November 27, 

2017

November 27, 

2017

November 27, 

2017

February 2, 

2018

October 27, 

2017

October 27, 

2017

October 27, 

2017

December 

21, 2017

October 27, 

2017

December 

21, 2017

October 27, 

2017

October 27, 

2017

October 27, 

2017

October 27, 

2017

October 31, 

2017

November 17, 

2017

November 17, 

2017

November 16, 

2017

November 22, 

2017

January 31, 

2018

January 23, 

2018

January 31, 

2018

November 

20, 2017

January 29, 

2018

November 6, 

2017

March 12, 

2018

January 10, 

2018

February 5, 

2018

February 19, 

2018

March 26, 

2018
April 3, 2018

April 6, 2018

March 5, 

2018

February 2, 

2018

January 22, 

2018

January 26, 

2018

January 26, 

2018

January 22, 

2018

January 26, 

2018

January 26, 

2018

February 2, 

2018

February 2, 

2018

February 2, 

2018

January 17, 

2018

January 17, 

2018

January 26, 

2018

February 2, 

2018

February 27, 

2018

February 2, 

2018

February 5, 

2018

February 19, 

2018

February 26, 

2018

December 

29, 2017

February 12, 

2018

December 

22, 2017

December 

22, 2017

February 21, 

2018

February 7, 

2018

March 7, 

2018

March 14, 

2018

February 13, 

2018

February 20, 

2018

February 28, 

2018

March 2, 

2018

May 4, 2018

January 15, 

2018

January 26, 

2018

February 2, 

2018

January 26, 

2018

February 5, 

2018

February 5, 

2018

January 17, 

2018

March 1, 

2018

January 26, 

2018

December 

29, 2017

February 9, 

2018

February 7, 

2018

April 27, 2018

January 22, 

2018

January 24, 

2018

November 27, 

2017

February 20, 

2018

February 28, 

2018

February 22, 

2018

March 2, 

2018

March 2, 

2018

February 15, 

2018

February 22, 

2018

December 7, 

2017

                      Actual Procurement Activity

December 7, 

2017

May 7, 2018 May 15, 2018 May 16, 2018

March 12, 

2018

January 8, 

2018

January 26, 

2018

February 2, 

2018

February 5, 

2018

March 21, 

2018

February 5, 

2018

March 1, 

2018

February 17, 

2018

January 15, 

2018

January 10, 

2018

December 

19, 2017

March 6, 

2018

December 

22, 2017

December 

19, 2017

January 15, 

2018

December 

12, 2017

February 2, 

2018

December 

21, 2017

December 

12, 2017

April 16, 2018

April 6, 2018 April 16, 2018 April 18, 2018

                      Actual Procurement Activity

February 2, 

2018

January 23, 

2018

January 31, 

2018

February 2, 

2018

December 7, 

2017

December 

21, 2017

January 24, 

2018

December 7, 

2017

December 

12, 2017

Sourc

e of 

Funds

ABC (PhP) Contract Cost (PhP)

Sourc

e of 

Funds

ABC (PhP) Contract Cost (PhP)

Sourc

e of 

Funds

ABC (PhP) Contract Cost (PhP)

Sourc

e of 

Funds

ABC (PhP) Contract Cost (PhP)

Sourc

e of 

Funds

ABC (PhP) Contract Cost (PhP)                      Actual Procurement Activity

February 5, 

2018

Sourc

e of 

Funds

ABC (PhP)

Contract Cost (PhP)

December 7, 

2017

January 19, 

2018

January 29, 

2018

January 31, 

2018

Sourc

e of 

Funds

Sourc

e of 

Funds

February 2, 

2018

March 14, 

2018

February 28, 

2018

March 26, 

2018
April 3, 2018

Sourc

e of 

Funds

ABC (PhP) Contract Cost (PhP)

April 18, 2018

ABC (PhP) Contract Cost (PhP)

Contract Cost (PhP)

Sourc

e of 

Funds

ABC (PhP)

Contract Cost (PhP)

Sourc

e of 

Funds

ABC (PhP)

Sourc

e of 

Funds

ABC (PhP) Contract Cost (PhP)

Sourc

e of 

Funds

ABC (PhP)

Contract Cost (PhP)

Sourc

e of 

Funds

ABC (PhP)

ABC (PhP) Contract Cost (PhP)

Contract Cost (PhP)

                      Actual Procurement Activity

March 1, 

2018

March 6, 

2018

March 8, 

2018

January 22, 

2018

January 26, 

2018

February 2, 

2018

March 13, 

2018

                      Actual Procurement Activity

February 26, 

2018

January 3, 

2018

January 3, 

2018

February 2, 

2018

February 5, 

2018

February 5, 

2018

February 23, 

2018

February 28, 

2018

March 5, 

2018

March 7, 

2018

January 8, 

2018

February 5, 

2018

                      Actual Procurement Activity

March 6, 

2018

February 5, 

2018

March 9, 

2018

                      Actual Procurement Activity

February 5, 

2018

December 

29, 2017

                      Actual Procurement Activity

January 24, 

2018

November 

24, 2017

November 

27, 2017

November 22, 

2017

November 

24, 2017

January 23, 

2018

January 31, 

2018

February 2, 

2018

February 2, 

2018

November 

24, 2017

                      Actual Procurement Activity

November 16, 

2017

November 

21, 2017

January 23, 

2018

                      Actual Procurement Activity

October 27, 

2017

January 19, 

2018

                      Actual Procurement Activity

January 19, 

2018

January 31, 

2018

November 3, 

2017

January 19, 

2018

ABC (PhP) Contract Cost (PhP)                      Actual Procurement Activity Sourc

e of 

Funds

January 31, 

2018

January 29, 

2018

November 6, 

2017

December 

22, 2018

February 2, 

2018

                      Actual Procurement Activity

January 31, 

2018

February 5, 

2018

February 2, 

2018

November 

29, 2017

January 23, 

2018

February 7, 

2018

February 9, 

2018

November 

21, 2017

January 29, 

2018

February 7, 

2018

February 9, 

2018

February 21, 

2018

February 21, 

2018

February 5, 

2018

Ferbuary 9, 

2018

November 

27, 2017

November 

27, 2017

January 23, 

2018

January 31, 

2018

November 

27, 2017

January 23, 

2018

January 31, 

2018

January 31, 

2018

February 2, 

2018

February 2, 

2018

November 

24, 2017

January 23, 

2018

January 31, 

2018

February 2, 

2018

December 

12, 2017

January 19, 

2018

January 29, 

2018

January 31, 

2018

January 29, 

2018

January 31, 

2018

January 19, 

2018

January 31, 

2018

January 19, 

2018

November 3, 

2017

January 19, 

2018

December 7, 

2017

January 19, 

2018

October 31, 

2017

November 

21, 2017

January 26, 

2018

February 2, 

2018

February 5, 

2018

October 25, 

2017

December 5, 

2017

January 29, 

2018

October 27, 

2017

January 19, 

2018

November 8, 

2017

January 31, 

2018

January 29, 

2018

November 8, 

2017

January 23, 

2018

January 31, 

2018

February 2, 

2018

October 27, 

2017

January 19, 

2018

January 29, 

2018

December 

23, 2017

January 19, 

2018

January 19, 

2018

January 31, 

2018

November 3, 

2017

January 31, 
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1,485,000.00 1,440,431.04        

16,870,000.00 16,026,492.06      

2,970,000.00 2,879,116.64        

(DPWH BACOLOD CITY DISTRICT ENGINEERING OFFICE) Procurement Monitoring Report For 2018

Bid 

Evaluatio

n

Post 

Qual

Notice of 

Award

Contract 

Signing

Notice to 

Proceed

Deliv e

ry/ 

Compl

etion

Acce

ptanc

e/ 

Turno

v er

 Total  MOOE C

O

 Total  

3,281,000.00 3,182,176.80        

4,975,000.00 4,726,002.88        

9,950,000.00 9,447,539.26        

16,915,000.00 16,069,249.76      

12,900,000.00 12,231,781.53      

4,950,000.00 4,701,559.29        

4,483,706.47 4,380,041.46        

ABRAHAM C. VILLAREAL

Head, Procuring Entity

(DPWH BACOLOD CITY DISTRICT ENGINEERING OFFICE) Procurement Monitoring Report For 2018

Bid 

Evaluatio

n

Post 

Qual

Notice of 

Award

Contract 

Signing

Notice to 

Proceed

Deliv e

ry/ 

Compl

etion

Acce

ptanc

e/ 

Turno

v er

 Total  MOOE C

O

 Total  

4,483,706.47 4,338,322.29        

4,483,706.47 4,338,322.00        

4,144,929.30 4,041,251.02        

4,144,929.30 4,041,251.02        

4,144,929.30 4,041,251.02        

4,052,294.80 3,930,720.60        

9,618,031.71 9,404,363.69        

(DPWH BACOLOD CITY DISTRICT ENGINEERING OFFICE) Procurement Monitoring Report For 2018

Bid 

Evaluatio

n

Post 

Qual

Notice of 

Award

Contract 

Signing

Notice to 

Proceed

Deliv e

ry/ 

Compl

etion

Acce

ptanc

e/ 

Turno

v er

 Total  MOOE C

O

 Total  

28,687,353.02 27,252,255.45      

28,109,710.75 26,768,334.94      

37,568,940.45 36,440,001.89      

9,469,154.83 9,277,579.95        

9,503,892.77 9,312,535.73        

13,240,702.33 12,875,208.38      

28,422,352.18 27,794,703.67      

ABRAHAM C. VILLAREAL

Head, Procuring Entity

(DPWH BACOLOD CITY DISTRICT ENGINEERING OFFICE) Procurement Monitoring Report For 2018

Bid 

Evaluatio

n

Post 

Qual

Notice of 

Award

Contract 

Signing

Notice to 

Proceed

Deliv e

ry/ 

Compl

etion

Acce

ptanc

e/ 

Turno

v er

 Total  MOOE C

O

 Total  

37,429,988.70 35,654,657.19      

4,052,294.80 3,930,720.60        

14,198,769.69 13,772,418.96      

28,318,138.37 27,420,713.94      

41,697,792.45 40,964,096.59      

48,436,659.54 46,120,440.07      

4,460,917.90 4,326,752.24        

(DPWH BACOLOD CITY DISTRICT ENGINEERING OFFICE) Procurement Monitoring Report For 2018

Bid 

Evaluatio

n

Post 

Qual

Notice of 

Award

Contract 

Signing

Notice to 

Proceed

Deliv e

ry/ 

Compl

etion

Acce

ptanc

e/ 

Turno

v er

 Total  MOOE C

O

 Total  

15,374,604.21 15,065,527.58      

18,789,432.79 18,224,158.40      

18,789,432.79 18,375,023.73      

4,052,294.80 3,930,363.86        

37,380,363.08 36,604,842.18      

4,052,294.80 3,930,363.44        

18,789,432.79 18,223,890.76      

ABRAHAM C. VILLAREAL

Head, Procuring Entity

(DPWH BACOLOD CITY DISTRICT ENGINEERING OFFICE) Procurement Monitoring Report For 2018

Bid 

Evaluatio

n

Post 

Qual

Notice of 

Award

Contract 

Signing

Notice to 

Proceed

Deliv e

ry/ 

Compl

etion

Acce

ptanc

e/ 

Turno

v er

 Total  MOOE C

O

 Total  

18,789,432.79 18,224,968.64      

4,460,917.90 4,367,158.51        

18,789,432.79 17,846,203.19      

20,278,201.54 19,868,066.12      

4,201,171.67 4,096,136.68        

4,350,048.55 4,250,615.00        

37,281,111.83 36,535,000.00      

(DPWH BACOLOD CITY DISTRICT ENGINEERING OFFICE) Procurement Monitoring Report For 2018

Bid 

Evaluatio

n

Post 

Qual

Notice of 

Award

Contract 

Signing

Notice to 

Proceed

Deliv e

ry/ 

Compl

etion

Acce

ptanc

e/ 

Turno

v er

 Total  MOOE C

O

 Total  

4,235,909.61 4,146,955.65        

4,235,909.61 4,142,454.12        

37,429,988.70 36,680,785.07      

4,156,508.61 4,051,564.84        

18,789,432.79 18,222,392.64      

28,333,026.06 27,614,175.47      

4,460,917.90 4,371,613.26        

ABRAHAM C. VILLAREAL

Head, Procuring Entity

(DPWH BACOLOD CITY DISTRICT ENGINEERING OFFICE) Procurement Monitoring Report For 2018 - Infrastructure

Bid 

Evaluatio

n

Post 

Qual

Notice of 

Award

Contract 

Signing

Notice to 

Proceed

Deliv e

ry/ 

Compl

etion

Acce

ptanc

e/ 

Turno

v er

 Total  MOOE C

O

 Total  

38,918,757.45 37,933,727.77      

2,941,028.00 2,851,749.43        

1,500,000.00 1,432,438.70        

18,928,384.54 18,549,816.85      

18,997,860.41 18,617,903.20      

1,283,450.00 1,244,631.30        

June 18, 2018

June 18, 2018

June 20, 2018

July 16, 2018July 3, 2018 July 6, 2018 July 10, 2018

June 26, 2018
June 28, 

2018
July 2, 2018 July 6, 2018 July 9, 2018

July 6, 2018 July 10, 2018

July 13, 2018

July 13, 2018July 3, 2018 July 16, 2018

June 25, 2018
June 26, 

2018
June 27, 2018 June 29, 2018 July 2, 2018

June 26, 2018
June 28, 

2018
July 2, 2018 July 6, 2018 July 9, 2018

June 25, 2018
June 26, 

2018
June 27, 2018 June 29, 2018 July 2, 2018

                      Actual Procurement Activity Sourc

e of 

Funds

ABC (PhP) Contract Cost (PhP)

June 20, 

2018
June 22, 2018June 18, 2018

June 28, 

2018
July 2, 2018

June 21, 2018June 15, 2018
June 19, 

2018

ABC (PhP) Contract Cost (PhP)

June 26, 2018

June 15, 2018
June 19, 

2018

June 25, 2018 June 27, 2018

June 25, 2018 June 27, 2018

June 26, 2018 June 28, 2018

June 27, 2018

June 27, 2018

June 13, 2018

June 15, 2018

June 25, 2018June 13, 2018 June 19, 2018

June 27, 2018

June 15, 

2018

June 11, 2018 June 20, 2018

June 15, 2018
June 13, 

2018
June 11, 2018 June 25, 2018

June 18, 

2018

June 15, 

2018

June 19, 

2018
June 21, 2018 June 25, 2018

June 19, 2018

June 28, 2018

May 8, 2018

May 15, 2018

April 23, 2018

March 26, 

2018

March 26, 

2018

May 28, 2018

April 20, 2018

May 16, 2018

May 16, 2018

May 16, 2018

May 15, 2018

May 2, 2018

May 2, 2018

May 8, 2018 May 15, 2018 May 16, 2018

May 25, 2018

April 18, 2018

May 15, 2018

May 4, 2018

April 30, 2018

May 21, 2018

April 12, 2018

May 7, 2018

May 7, 2018

April 3, 2018 April 6, 2018 April 16, 2018 April 18, 2018

Sourc

e of 

Funds

ABC (PhP)

May 18, 2018

April 10, 

2018
April 6, 2018

                      Actual Procurement Activity Contract Cost (PhP)

ABC (PhP) Contract Cost (PhP)

May 15, 2018

April 6, 2018 April 12, 2018

Sourc

e of 

Funds

May 2, 2018 May 4, 2018

April 27, 2018

April 27, 2018

May 2, 2018

May 25, 2018

June 28, 2018June 11, 2018

June 11, 2018

June 26, 2018
June 18, 

2018
June 20, 2018

May 18, 2018

June 18, 

2018
June 20, 2018 June 26, 2018

May 23, 2018

                      Actual Procurement Activity

Sourc

e of 

Funds

                      Actual Procurement Activity

June 21, 2018 June 25, 2018 June 27, 2018June 15, 2018
June 19, 

2018

July 6, 2018 July 9, 2018

June 20, 

2018
June 22, 2018 June 26, 2018 June 28, 2018

June 22, 2018 June 26, 2018 June 28, 2018

June 26, 2018 June 28, 2018

June 21, 2018 June 26, 2018 June 27, 2018

June 20, 

2018

July 11, 2018 July 13, 2018June 29, 2018 July 3, 2018 July 5, 2018

June 22, 2018 June 26, 2018 June 28, 2018

ABC (PhP) Contract Cost (PhP)                      Actual Procurement Activity Sourc

e of 

Funds

June 25, 2018 June 29, 2018 July 2, 2018
June 22, 

2018

July 2, 2018

June 21, 

2018
June 25, 2018 June 29, 2018 July 2, 2018

June 29, 2018 July 2, 2018

June 22, 2018 June 26, 2018 June 28, 2018
June 20, 

2018
June 18, 2018

June 18, 2018
June 20, 

2018

July 9, 2018 July 13, 2018 July 16, 2018

June 18, 2018

June 21, 2018
June 25, 

2018
June 26, 2018

July 2, 2018

June 20, 2018
June 22, 

2018

Contract Cost (PhP)                      Actual Procurement Activity Sourc

e of 

Funds

July 5, 2018

June 22, 

2018
June 25, 2018 June 29, 2018

June 22, 

2018
June 25, 2018 June 29, 2018June 20, 2018

June 20, 2018

ABC (PhP)

June 25, 2018 June 29, 2018 July 2, 2018

June 20, 2018

June 21, 

2018
June 25, 2018 June 29, 2018 July 2, 2018

June 25, 2018 June 29, 2018 July 2, 2018

June 29, 2018 July 2, 2018

June 21, 

2018
June 20, 2018

June 20, 2018

                      Actual Procurement Activity Sourc

e of 

Funds

July 9, 2018July 2, 2018 July 6, 2018

June 22, 2018
June 25, 

2018

ABC (PhP) Contract Cost (PhP)

June 26, 2018 June 29, 2018 July 2, 2018

June 26, 2018

June 25, 

2018
June 22, 2018

July 2, 2018

June 29, 

2018
July 3, 2018

June 26, 2018 June 29, 2018 July 2, 2018

July 9, 2018 July 11, 2018

June 25, 

2018
June 26, 2018 June 29, 2018June 22, 2018

June 27, 2018

June 22, 2018

June 26, 2018 June 29, 2018

June 25, 

2018
June 26, 2018 June 29, 2018 July 2, 2018

June 25, 

2018

July 3, 2018 July 9, 2018 July 11, 2018

Contract Cost (PhP)

June 29, 

2018

ABC (PhP)

June 28, 

2018

June 21, 2018
June 21, 

2018

June 22, 

2018

June 22, 2018

                      Actual Procurement Activity Sourc

e of 

Funds

July 2, 2018

July 4, 2018June 28, 2018 July 2, 2018

June 25, 2018

June 22, 2018

June 22, 2018

July 2, 2018

July 12, 2018

June 26, 2018 June 29, 2018 July 2, 2018
June 25, 

2018

June 25, 

2018
June 26, 2018 June 29, 2018

July 10, 2018

June 26, 

2018
June 27, 2018 June 29, 2018

June 25, 2018
June 26, 

2018

May 8, 2018

June 27, 2018 June 29, 2018

July 2, 2018

July 2, 2018
June 25, 

2018
June 26, 2018 June 29, 2018

June 22, 2018

July 2, 2018

June 29, 2018 July 2, 2018June 26, 2018

July 2, 2018

June 25, 2018

May 16, 2018

June 27, 2018

Total Alloted Budget of Procurement Activities

Total Contract Price of Procurement Activities Conducted

Total Savings (Total Alloted Budget - Total Contract Price)

2,008,256,744.63

1,918,219,956.83

90,036,787.80

August 30, 

2018

August 31, 

2018

September 4, 

2018

September 

10, 2018

September 

12, 2018
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