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COMPLETED PROCUREMENT ACTIVITIES

19GF0062 Concreting of Bucaya-Luces Local Road, Brgy. 

Bucaya, San Joaquin, Iloilo Public 

Bidding
Jun 10, 2019 Jun 12, 2019 Jun 19, 2019

DPWH, Iloilo 1st District Engineering Office, Procurement Monitoring Report as of July to December 2019

Code 

(UACS/PAP)

Procurement Program                                                                       

/Project

PMO/E

nd-

User

Mode of 

Procurement

Actual Procurement Activity

Aug 1, 2019Jul 1, 2019 Jul 1, 2019 July 5, 2019 July 17, 2019 Jul 19, 2019 Jul 30, 201920GF0023

Construction of Tangyan River Control, Igbaras, 

Iloilo Public 

Bidding
Oct 22, 2019

AWARD PENDING DUE TO NON RECEIPT 

OF FY 2020 GAA 
Oct 23, 2019 Oct 30, 2019 Nov 12, 2019 Nov 12, 2019

20GF0006

Rehabilitation/Reconstruction/Upgrading of 

Damaged Paved Roads – Tiolas Sinugbuhan Rd – 

K0066+120 – K0066+691, K0069+178 – 

K0069+500, K0071+1062 – K0072+426

Public 

Bidding
Oct 23, 2019 Oct 24, 2019 Oct 31, 2019

20GF0044

Rehabilita tion of School Buildings – Cluster I (Miagao West 

CES, Guibongan-Igtuba ES, Miagao East CES, Bacauan 

Mambatad ES, San Rafael ES, Lawigan ES, Don Felix Serra 

NHS, Tiolas ES, Don Balbino Serag MES (Siwaragan), 

Sinogbuhan ES) Miagao and San Joaquin, Iloilo

Public 

Bidding
Oct 22, 2019 Oct 23, 2019 Oct 30, 2019 Nov 12, 2019 Nov 12, 2019

Nov 13, 2019 Nov 13, 2019

20GF0017

Rehabilitation/Major Repair of Permanent Bridge-

Masagud Br. (B00142PN) along

Iloilo-Antique Road

Public 

Bidding
Oct 23, 2019 Oct 24, 2019 Oct 31, 2019 Nov 13, 2019 Nov 13, 2019

Oct 24, 2019 Oct 31, 2019 Nov 13, 2019 Nov 13, 201920GF0008

Rehabilitation/Reconstruction/Upgrading of 

Damaged Paved Roads – Miagao

Cadre Rd – K0039+300 – K0039+351

Public 

Bidding

20GF0065

Rehabilitation/Reconstruction/Upgrading of 

Damaged Paved Road, Guimbal- Tubungan, Iloilo 

(K0037+951 – K0038+008, K0040+324 – 

K0041+169)

Public 

Bidding
Oct 23, 2019

Nov 13, 2019 Nov 13, 201920GF0051

Rehabilitation of Guimbal Bridge Phase I, Guimbal, 

Iloilo Public 

Bidding
Oct 23, 2019 Oct 24, 2019 Oct 31, 2019

Oct 24, 2019 Oct 31, 2019 Nov 13, 2019 Nov 13, 2019

20GF0015

Construction/Upgrading/Rehabilitation of Drainage 

along National Roads- Oton-

Mambog-Cabolo-an-Abilay-Sn Jose Rd. 

K0014+826.90 – K0015+288

Public 

Bidding
Oct 28, 2019 Oct 30, 2019 Nov 6, 2019

20GF0007

Rehabilitation/Reconstruction/Upgrading of 

Damaged Paved Road, Miagao- Igbaras, Iloilo 

(K0039+000 – K0039+172, K0044+000 – 

K0045+000)

Public 

Bidding
Oct 28, 2019 Oct 30, 2019 Nov 6, 2019 Nov 20, 2019 Nov 20, 2019

Nov 20, 2019 Nov 20, 2019

20GF0021

Construction of Tumagbok Flood Control Project, 

Miag-ao, Iloilo Public 

Bidding
Oct 28, 2019 Oct 30, 2019 Nov 6, 2019 Nov 20, 2019 Nov 20, 2019

Oct 30, 2019 Nov 6, 2019 Nov 20, 2019 Nov 20, 201920GF0016

Road Widening – Iloilo – Antique Road Including 

ROW, K0031+590 – K0031+651, K0031+847 – 

K0032+083, K0032+924 – K0032+960

Public 

Bidding

AWARD PENDING DUE TO NON RECEIPT 

OF FY 2020 GAA 

AWARD PENDING DUE TO NON RECEIPT 

OF FY 2020 GAA 

AWARD PENDING DUE TO NON RECEIPT 

OF FY 2020 GAA 

AWARD PENDING DUE TO NON RECEIPT 

OF FY 2020 GAA 

AWARD PENDING DUE TO NON RECEIPT 

OF FY 2020 GAA 

AWARD PENDING DUE TO NON RECEIPT 

OF FY 2020 GAA 

AWARD PENDING DUE TO NON RECEIPT 

OF FY 2020 GAA 

AWARD PENDING DUE TO NON RECEIPT 

OF FY 2020 GAA 

AWARD PENDING DUE TO NON RECEIPT 

OF FY 2020 GAA 

AWARD PENDING DUE TO NON RECEIPT 

OF FY 2020 GAA 

Oct 28, 2019

Oct 23, 2019



Total MOOE CO  Total MOOE CO Pre-bid Conf Eligibility Check Sub/Open of Bids Bid Evaluation Post Qual

Delivery/Co

mpletion 

Acceptance 

(If 

Applicable)

Date of Receipt of Invitation

Remarks 

(Explaining 

Changes from 

the APP)

COMPLETED PROCUREMENT ACTIVITIES

DPWH, Iloilo 1st District Engineering Office, Procurement Monitoring Report as of July to December 2019

Source of 

Funds

ABC (Php) Contract Cost (PhP)

List of Invited Observers

       1,980,000.00        1,884,083.37        1,884,083.37 FY2019 GAA        1,980,000.00 

HON. JANETTE L. GARIN, M.D. Oct 24, 2019 Oct 24, 2019 Oct 24, 2019 Oct 24, 2019 Oct 24, 2019
MR. RONNIE PRIMAYLON Oct 24, 2019 Oct 24, 2019 Oct 24, 2019 Oct 24, 2019 Oct 24, 2019
ENGR. RODNEY A. GUSTILO Oct 23, 2019 Oct 23, 2019 Oct 23, 2019 Oct 23, 2019 Oct 23, 2019
THE RESIDENT AUDITOR Oct 23, 2019 Oct 23, 2019 Oct 23, 2019 Oct 23, 2019 Oct 23, 2019
MR. EMMANUEL C. AREÑ0 Oct 24, 2019 Oct 24, 2019 Oct 24, 2019 Oct 24, 2019 Oct 24, 2019
HON. JANETTE L. GARIN, M.D. Oct 24, 2019 Oct 24, 2019 Oct 24, 2019 Oct 24, 2019 Oct 24, 2019
MR. RONNIE PRIMAYLON Oct 24, 2019 Oct 24, 2019 Oct 24, 2019 Oct 24, 2019 Oct 24, 2019
ENGR. RODNEY A. GUSTILO Oct 23, 2019 Oct 23, 2019 Oct 23, 2019 Oct 23, 2019 Oct 23, 2019
THE RESIDENT AUDITOR Oct 23, 2019 Oct 23, 2019 Oct 23, 2019 Oct 23, 2019 Oct 23, 2019
MR. EMMANUEL C. AREÑ0 Oct 24, 2019 Oct 24, 2019 Oct 24, 2019 Oct 24, 2019 Oct 24, 2019
HON. JANETTE L. GARIN, M.D. Oct 24, 2019 Oct 24, 2019 Oct 24, 2019 Oct 24, 2019 Oct 24, 2019
MR. RONNIE PRIMAYLON Oct 24, 2019 Oct 24, 2019 Oct 24, 2019 Oct 24, 2019 Oct 24, 2019
ENGR. RODNEY A. GUSTILO Oct 23, 2019 Oct 23, 2019 Oct 23, 2019 Oct 23, 2019 Oct 23, 2019
THE RESIDENT AUDITOR Oct 23, 2019 Oct 23, 2019 Oct 23, 2019 Oct 23, 2019 Oct 23, 2019
MR. EMMANUEL C. AREÑ0 Oct 24, 2019 Oct 24, 2019 Oct 24, 2019 Oct 24, 2019 Oct 24, 2019
HON. JANETTE L. GARIN, M.D. Oct 24, 2019 Oct 24, 2019 Oct 24, 2019 Oct 24, 2019 Oct 24, 2019
MR. RONNIE PRIMAYLON Oct 24, 2019 Oct 24, 2019 Oct 24, 2019 Oct 24, 2019 Oct 24, 2019
ENGR. RODNEY A. GUSTILO Oct 23, 2019 Oct 23, 2019 Oct 23, 2019 Oct 23, 2019 Oct 23, 2019
THE RESIDENT AUDITOR Oct 23, 2019 Oct 23, 2019 Oct 23, 2019 Oct 23, 2019 Oct 23, 2019
MR. EMMANUEL C. AREÑ0 Oct 24, 2019 Oct 24, 2019 Oct 24, 2019 Oct 24, 2019 Oct 24, 2019
HON. JANETTE L. GARIN, M.D. Oct 24, 2019 Oct 24, 2019 Oct 24, 2019 Oct 24, 2019 Oct 24, 2019
MR. RONNIE PRIMAYLON Oct 24, 2019 Oct 24, 2019 Oct 24, 2019 Oct 24, 2019 Oct 24, 2019
ENGR. RODNEY A. GUSTILO Oct 23, 2019 Oct 23, 2019 Oct 23, 2019 Oct 23, 2019 Oct 23, 2019
THE RESIDENT AUDITOR Oct 23, 2019 Oct 23, 2019 Oct 23, 2019 Oct 23, 2019 Oct 23, 2019
MR. EMMANUEL C. AREÑ0 Oct 24, 2019 Oct 24, 2019 Oct 24, 2019 Oct 24, 2019 Oct 24, 2019
HON. JANETTE L. GARIN, M.D. Oct 24, 2019 Oct 24, 2019 Oct 24, 2019 Oct 24, 2019 Oct 24, 2019
MR. RONNIE PRIMAYLON Oct 24, 2019 Oct 24, 2019 Oct 24, 2019 Oct 24, 2019 Oct 24, 2019
ENGR. RODNEY A. GUSTILO Oct 23, 2019 Oct 23, 2019 Oct 23, 2019 Oct 23, 2019 Oct 23, 2019
THE RESIDENT AUDITOR Oct 23, 2019 Oct 23, 2019 Oct 23, 2019 Oct 23, 2019 Oct 23, 2019
MR. EMMANUEL C. AREÑ0 Oct 24, 2019 Oct 24, 2019 Oct 24, 2019 Oct 24, 2019 Oct 24, 2019
HON. JANETTE L. GARIN, M.D. Oct 24, 2019 Oct 24, 2019 Oct 24, 2019 Oct 24, 2019 Oct 24, 2019
MR. RONNIE PRIMAYLON Oct 24, 2019 Oct 24, 2019 Oct 24, 2019 Oct 24, 2019 Oct 24, 2019
ENGR. RODNEY A. GUSTILO Oct 23, 2019 Oct 23, 2019 Oct 23, 2019 Oct 23, 2019 Oct 23, 2019
THE RESIDENT AUDITOR Oct 23, 2019 Oct 23, 2019 Oct 23, 2019 Oct 23, 2019 Oct 23, 2019
MR. EMMANUEL C. AREÑ0 Oct 24, 2019 Oct 24, 2019 Oct 24, 2019 Oct 24, 2019 Oct 24, 2019
HON. JANETTE L. GARIN, M.D. Oct 31, 2019 Oct 31, 2019 Oct 31, 2019 Oct 31, 2019 Oct 31, 2019
MR. RONNIE PRIMAYLON Oct 25, 2019 Oct 25, 2019 Oct 25, 2019 Oct 25, 2019 Oct 25, 2019
ENGR. RODNEY A. GUSTILO Oct 29, 2019 Oct 29, 2019 Oct 29, 2019 Oct 29, 2019 Oct 29, 2019
THE RESIDENT AUDITOR Oct 29, 2019 Oct 29, 2019 Oct 29, 2019 Oct 29, 2019 Oct 29, 2019
MR. EMMANUEL C. AREÑ0 Oct 29, 2019 Oct 29, 2019 Oct 29, 2019 Oct 29, 2019 Oct 29, 2019
HON. JANETTE L. GARIN, M.D. Oct 31, 2019 Oct 31, 2019 Oct 31, 2019 Oct 31, 2019 Oct 31, 2019
MR. RONNIE PRIMAYLON Oct 25, 2019 Oct 25, 2019 Oct 25, 2019 Oct 25, 2019 Oct 25, 2019
ENGR. RODNEY A. GUSTILO Oct 29, 2019 Oct 29, 2019 Oct 29, 2019 Oct 29, 2019 Oct 29, 2019
THE RESIDENT AUDITOR Oct 29, 2019 Oct 29, 2019 Oct 29, 2019 Oct 29, 2019 Oct 29, 2019
MR. EMMANUEL C. AREÑ0 Oct 29, 2019 Oct 29, 2019 Oct 29, 2019 Oct 29, 2019 Oct 29, 2019
HON. JANETTE L. GARIN, M.D. Oct 31, 2019 Oct 31, 2019 Oct 31, 2019 Oct 31, 2019 Oct 31, 2019
MR. RONNIE PRIMAYLON Oct 25, 2019 Oct 25, 2019 Oct 25, 2019 Oct 25, 2019 Oct 25, 2019
ENGR. RODNEY A. GUSTILO Oct 29, 2019 Oct 29, 2019 Oct 29, 2019 Oct 29, 2019 Oct 29, 2019
THE RESIDENT AUDITOR Oct 29, 2019 Oct 29, 2019 Oct 29, 2019 Oct 29, 2019 Oct 29, 2019
MR. EMMANUEL C. AREÑ0 Oct 29, 2019 Oct 29, 2019 Oct 29, 2019 Oct 29, 2019 Oct 29, 2019
HON. JANETTE L. GARIN, M.D. Oct 31, 2019 Oct 31, 2019 Oct 31, 2019 Oct 31, 2019 Oct 31, 2019
MR. RONNIE PRIMAYLON Oct 25, 2019 Oct 25, 2019 Oct 25, 2019 Oct 25, 2019 Oct 25, 2019
ENGR. RODNEY A. GUSTILO Oct 29, 2019 Oct 29, 2019 Oct 29, 2019 Oct 29, 2019 Oct 29, 2019
THE RESIDENT AUDITOR Oct 29, 2019 Oct 29, 2019 Oct 29, 2019 Oct 29, 2019 Oct 29, 2019
MR. EMMANUEL C. AREÑ0 Oct 29, 2019 Oct 29, 2019 Oct 29, 2019 Oct 29, 2019 Oct 29, 2019

     35,224,140.00      35,224,140.00                       -   FY 2020 GAA

                      -   FY 2020 GAA        2,475,000.00        2,475,000.00 

     38,931,480.00                       -   

FY 2020 GAA        2,940,000.00        2,940,000.00 

FY 2020 GAA      38,931,480.00 

       1,399,440.00        1,399,440.00                       -   FY 2020 GAA

                      -   

                      -   FY 2020 GAA        4,950,000.00        4,950,000.00 

     17,055,920.00      17,055,920.00                       -   FY 2020 GAA

                      -   FY 2020 GAA      18,914,000.00      18,914,000.00 

       9,115,960.00                       -   

FY 2020 GAA      29,400,000.00      29,400,000.00 

FY 2020 GAA        9,115,960.00 

     13,484,800.00      13,484,800.00                       -   FY 2020 GAA

                      -   


