
DPWH CONSOLIDATED CONSTRUCTORS' PERFORMANCE SUMMARY REPORT (ON-GOING / COMPLETED PROJECTS) 

2nd Quarter CY 2016

WMS MTL TIME FAC ESH RDR

1 1
0405 CONSTRUCTION & 

SUPPLY
34735 L D SB GE

Construction of Flood Mitigation 
Structures (Baybay Dagat Dike) 
Sitio Bacolod along Bito River, 

San Fernando, Masbate

San Fernando, Masbate 6/14/2016 First
Masbate 3rd 

DEO
LF 4.653 115 3/3/2016 6/25/2016 0.00% OG 0.382 0.240 0.150 0.022 0.040 0.050 88.40 - ONS

2 2 3-L CONSTRUCTION 16745 L D SB GE

Construction/Improvement of 
Roads and Concreting of Roads, 

Brgy. Alianza, San Fernando, 
Camarines Sur

Brgy. Alianza, San 
Fernando, Camarines Sur

6/8/2016 1st/Final
Camarines Sur 

1st DEO
LF 1.844 45 3/7/2016 4/20/2016 0.00% C 0.475 0.149 0.300 0.000 0.000 0.000 92.40

92.4%                                                                         
Very Satisfactory

ONS

3 3
3RB CONSTRUCTION 

AND SUPPLY
19541 L B MA GE

Cluster 9-
Construction/Rehabilitation/Imp
rovement of River Control, San 

Antonio and San Vicente, 
Tabaco City and Diaro and 
Estancia, Malinao,, Albay

San Antonio and San 
Vicente, Tabaco City and 

Diaro and Estancia, 
Malinao,, Albay

6/11/2016 1st/Final Albay 1st DEO LF 29.927 218 6/22/2015 1/25/2016 0.00% C 0.485 0.133 0.300 0.000 0.000 0.000 91.80
91.8%                                                                         

Very Satisfactory
ONS

4 4 525 CONSTRUCTION 28532 L A MB GE

Valenzuela-Obando-
Meycauayan Flood Control 

Project - Meycauayan - 
Construction of Riverwall 
Protection, Meycauayan-

Valenzuela Boundary Phase I, 
RS (Sta. 3+475.40 - Sta. 
3+567.00), Right Side

Meycauayan, Bulacan 6/7/2016 Final Bulacan 2nd LF 24.159 201 8/24/2015 3/11/2016 0.00% C 0.491 0.102 0.300 0.000 0.000 0.000 89.30
89.42%                                                                         

Very Satisfactory
ONS

5 5 888 ACY ENTERPRISES 32898 L B MA GE

Rehab./Major Repair of 
Permanent Dinahugan Bridge 
along Bdry. So. Leyte-Maasin-

Macrohon-Sogod-Daang 
Maharlika (B003011LT)

Padre Burgos, Southern 
Leyte

6/26/2016 First
Southern 
Leyte DEO

LF 19.148 202 1/27/2016 8/15/2016 0.00% OG 0.367 0.240 0.150 0.030 0.056 0.050 89.30 - ONS

6 6

A. D. PENDON 
CONSTRUCTION & 

SUPPLY, INC. (Formerly: 
A. D. P. Construction & 

Supply)

3466 L A MB GE

Asset Preservation of National 
Roads Preventive Maintenance - 
Asset Preservation of National 

Roads - 
Rehabilitation/Reconstruction/U

pgrading of Damaged Paved 
National Roads Including 

Drainage, Odiong - Sibalom - 
San Remigio - Leon Road, San 

Remigio, Antiq

San Remigio, Antique 6/9/2016 1st/Final ANTIQUE DEO LF 29.476 223 8/14/2015 3/23/2016 0.00% C 0.230 0.291 0.121 0.008 0.022 0.000 67.20
67.2%                                                                         
Poor

ONS

7 7
A. DE GUIA 

CONSTRUCTION
18228 L AA MB GE

MFO 1 - National Road Network 
Services: Network 

Development: 
Improvement/Widening of 

National Roads, Primary Roads 
along N1 Daang Maharlika (LZ) - 

K0382+977-K0383+450 L/S, 
K0383+830-K0386+182 L/S, 
K0386+291-K0387+215 L/S, 
K0382+977-K0383+450 R/S, 

K0383+83

K0382+977-K0383+450 
L/S, K0383+830-
K0386+182 L/S, 

K0386+291-K0387+215 
L/S, K0382+977-
K0383+450 R/S, 

K0383+830-K0385+006 
R/S, K0385+220-
K0386+014 R/S, 

K0386+102-K0386+193 
R/S, K0386+375-
K0387+215 R/S

6/15/2016 First
Regional 

Office
LF 79.349 248 2/4/2016 10/8/2016 1.77% OG 0.393 0.240 0.150 0.030 0.047 0.050 91.00 - AHD

8 8 A. M. P. CONSTRUCTION 16574 L B MA GE

Construction of Flood Control 
Revetment Wall along Agbalili 

River, Altavas, Aklan
Altavas, Aklan 6/11/2016 Second AKLAN DEO LF 34.428 274 9/29/2015 6/28/2016 0.00% OG 0.385 0.300 0.104 0.023 0.055 0.033 90.00 - ONS

9 9
A. SANDOVAL 

CONSTRUCTION & 
SUPPLY

35991 L B SB GB

Local Infrastructure Program - 
Construction of 2 Storey, 4 
Classroom School Building, 
Luyos NHS, Brgy. Luyos, 

Tanauan City, Batangas 3rd LD

Brgy. Luyos, Tanauan City, 
Batangas 3rd LD

6/30/2016 1st/Final Batangas 3rd LF 8.464 180 6/30/2015 12/26/2015 0.00% C 0.461 0.133 0.300 0.000 0.000 0.000 89.40
89.4%                                                                         

Very Satisfactory
ONS

10 10 A.B. OPEÑA BUIDLERS 33996 L D SB GB

Construction of Multi-Purpose 
Building, Brgy. North Centro, 

Sipocot, Camarines Sur
Brgy. North Centro, 

Sipocot, Camarines Sur
6/6/2016 1st/Final

Camarines Sur 
1st DEO

LF 1.881 120 3/10/2015 7/7/2015 0.00% C 0.484 0.147 0.300 0.000 0.000 0.000 93.10
93.1%                                                                         

Very Satisfactory
ONS

11 11

A.C. RIVERO 
DEVELOPMENT 
CORPORATION 

(Formerly: A.C. Rivero 
Construction)

5122 L A MA GE

Const./Completion of Maasin 
Flood Control along Tomas 

Oppus Street (Road ID 
S00222LT)

Maasin City, Southern 
Leyte

6/26/2016 First
Southern 
Leyte DEO

LF 25.281 180 2/5/2016 8/2/2016 0.00% OG 0.320 0.300 0.150 0.030 0.056 0.050 90.60 - ONS

12 -

A.C. RIVERO 
DEVELOPMENT 
CORPORATION 

(Formerly: A.C. Rivero 
Construction)

5122 L A MB GE

Construction and Maintenance 
of Bridges along National Roads 

- (Widening of Permanent 
Bridges to more than 2 lanes), 
Miputak Bridge (BO1192MN) 

along Dipolog-Oroquieta 
National Road

Zamboanga del Norte 6/11/2016 1st/Final
Zamboanga 
del Norte 1st 

DEO
LF 22.574 250 5/29/2015 2/2/2016 0.00% C 0.388 0.240 0.120 0.030 0.040 0.033 85.10

85.1%                                                                         
Satisfactory

ONS

13 12
A.F.G. CONSTRUCTION 
AND CONSTRUCTION 

SUPPLY
17161 L A MA GE

Construction of Standard One 
(1) Unit - 2 Sty 10-CL School 
Building at Brgy. Eustaquio 

Lopez NHS, Silay City, Negros 
Occidental

Silay City, Negros 
Occidental

6/16/2016 First
Negros 

Occidental 
First DEO

LF 17.396 175 4/3/2016 9/24/2016 0.00% OG 0.304 0.300 0.150 0.030 0.023 0.050 85.70 - ONS

14 -
A.F.G. CONSTRUCTION 
AND CONSTRUCTION 

SUPPLY
17161 L A MA GB

Construction of Multi-Purpose 
Building at  Brgy. Candumarao, 
Hinigaran, Negros Occfidental

Hinigaran, Negros 
Occfidental

6/15/2016 1st/Final
Negros 

Occidental 
Second DEO

LF 1.965 60 2/2/2016 4/1/2016 0.00% C 0.497 0.107 0.300 0.000 0.000 0.000 90.40
90.4%                                                                         

Very Satisfactory
ONS

15 13
A.J. LAVA BUILDERS 

CORP.
22265 L B SB GE

Flood Management Services, 
Construction/ Maintenance of 

Flood Mitigation Structures and 
Drainage System Improvement/ 
Riprapping of Siito Kapatagan 
River (Upstream), Brgy. San 
Jose, Antipolo City, 2nd LD

Brgy. San Jose, Antipolo 
City, 2nd LD

6/21/2016 1st/Final Rizal 1st LF 46.503 240 6/22/2015 2/16/2016 0.42% C 0.430 0.133 0.300 0.000 0.000 0.000 86.30
86.3%                                                                         

Satisfactory
AHD

16 14
A.Y.U ENGINEERING 
AND CONSTRUCTION

25632 L B MA GE

Road Concreting Bato-Kilate 
Road, Barangay Bato and Kilate, 

Toril District, Davao City
Barangay Bato and Kilate, 
Toril District, Davao City

6/15/2016 First
Davao City 
2nd DEO

LF 9.799 105 4/14/2016 7/27/2016 26.96% OG 0.362 0.218 0.150 0.030 0.051 0.050 86.10 - AHD

17 15
ACJ CONSTRUCTION 

RESOURCES
10635 L B MA GE

Concreting/Rehabilitation of 
Takepan -Saranay Farm to 

Market Road, Takepan, Pikit, 
Cotabato

Takepan, Pikit, Cotabato 6/12/2016 1st/Final
COTABATO 
2ND DEO

LF 3.980 51 7/31/2015 9/19/2015 0.00% C 0.450 0.133 0.300 0.000 0.000 0.000 88.30
88.3%                                                                         

Satisfactory
ONS

18 16

AKN CONSTRUCTION 
CORPORATION 
(Formerly: AKN 
Construction)

11845 L AAA LB GE

Dredging of Parañaque River 
Mouth (Phase II), Parañaque 

City, Metro Manila
Parañaque City, Metro 

Manila
6/8/2016 Final

METRO 
MANILA 2ND 

DE0
LF 86.132 240 5/12/2015 1/6/2016 0.83% C 0.433 0.000 0.500 0.000 0.000 0.000 93.30

93.48%                                                                         
Very Satisfactory

AHD
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19 17
AL HANDASA 

CONSTRUCTION
36974 L D SB GB

Construction of One (1) Unit, 
One (1) Storey, Three (3) 

Classroom School with Toilet 
Attached at Jose T. Arrangues 

SR., Elementary School, 
Kiblawan, Davao del Sur

Kiblawan, Davao del Sur 6/13/2016 Final
Davao del 

Surd 2nd DEO
LF 2.932 120 11/23/2015 3/21/2016 0.00% C 0.461 0.180 0.300 0.000 0.000 0.000 94.10

96.2%                                                                         
Outstanding

ONS

20 18
AL-BADR 

CONSTRUCTION
11387 L B MA GE

Road Upgrading (Unpaved to 
Paved) Based on Gravel Road 
Strategies, Traffic Benchmark 
for Upgrading to Paved Road 

Standards (HDM-4 Project 
Analysis) (Intermittent Section) 
Tertiary Road:Lanao del Norte 
Interior Circumferential Road 
(LDNICR), K1553+729 -K15

Pantao Ragat, Lanao del 
Norte

6/13/2016 First
LANAO DEL 
NORTE 1ST 

DEO
LF 24.483 131 2/19/2016 6/28/2016 30.50% OG 0.411 0.124 0.300 0.000 0.000 0.000 83.50 - AHD

21 19 ALCEL CONSTRUCTION 15129 L A MB GE

Rehabilitation/Reconstruction/U
pgrading of Alaminos-Bolinao 

Road, K0325+000 to 
K0326+000, K0321+(-204) to 
K0323+133, Alaminos City, 

Pangasinan

Alaminos City, Pangasinan 6/14/2016 1st/Final
PANGASINAN 

1ST DEO
LF 46.011 270 5/22/2015 2/15/2016 13.67% C 0.385 0.200 0.300 0.000 0.000 0.000 88.50

88.5%                                                                         
Satisfactory

AHD

22 - ALCEL CONSTRUCTION 15129 L A MB GE

Installation/Application/Construc
tion of Road Safety Devices 
along Odiong-Sibalom-San 

Remigio-Leon Road, KO104+(-
448)-KO134+000, Sibalom-

Alangan Road, KO107+(-555)-
KO110+175, San Remigio-Bugo 

Road, KO118+(-448)-
KO126+223, Bantayan-San 

Pedro-Cubay Road, KO

Hamtic, San Jose, Sibalom 
& San Remigio, Antique

6/9/2016 1st/Final ANTIQUE DEO LF 10.431 70 12/16/2015 2/23/2016 0.00% C 0.478 0.200 0.300 0.000 0.000 0.000 97.80
97.8%                                                                         

Outstanding
ONS

23 20
ALFIE'S CONSTRUCTION 

& CONSTRUCTION 
SUPPLY, INC.

17162 L A MB GE

Repair/Rehabilitation/Improvem
ent of Bacolod South Road, 

K0046+(-910) - K0047+700 with 
exception Hinigaran, Negros 

Occidental, NIR

K0046+(-910) - 
K0047+700 with exception 

Hinigaran, Negros 
Occidental, NIR

6/14/2016 First
Negros 

Occidental 
Second DEO

LF 6.934 151 6/14/2016 11/11/2016 0.00% OG 0.420 0.138 0.300 0.000 0.000 0.000 85.80 - ONS

24 21
ALGIMAR 

CONSTRUCTION
15232 L AA MB GE

Road Upgrading (Gravel to 
Paved) Based on Gravel Road 
Strategies, Traffic Benchmark 
for Upgrading to Paved the 

Road Standard (HDM-4 Project 
Analysis) San Fernando-Talisay 
Road, San Fernando, Masbate

San Fernando, Masbate 6/11/2016 Final
Masbate 3rd 

DEO
LF 37.876 179 3/11/2015 9/5/2015 0.00% C 0.383 0.200 0.300 0.000 0.000 0.000 88.30

88.3%                                                                         
Satisfactory

ONS

25 22
ALLEYWAY 

CONSTRUCTION
15310 L A MA GE

Construction/Maintenance of 
Flood Mitigation Structures and 
Drainage Systems-Construction 

of Flood Control/Drainage at 
Pureza St. crossing Lardizabal 
and Arevalo, Sampaloc, Manila

Sampaloc, Manila 6/10/2016 First
NORTH 

MANILA DEO
LF 13.954 180 2/1/2016 7/29/2016 1.83% OG 0.381 0.240 0.150 0.022 0.035 0.050 87.80 - AHD

26 23
ALRO CONSTRUCTION & 

DEVELOPMENT 
CORPORATION

18361 L A MB GE

Camarines Sur-Albay Diversion 
Road, Asn Fernando-Oas-
Daraga Section of the PAN 

Philippine Highway including 
Bridges-Camarines Sur Section, 
Upgrading of Bula-Nabua (ACC-

PCCP) including Slope 
Protection, Bula, Camarines Sur

Bula, Camarines Sur 6/6/2016 First
Regional 

Office
LF 97.498 258 6/24/2016 3/8/2017 0.00% OG 0.491 0.183 0.300 0.000 0.000 0.000 97.40 - ONS

27 24

ALXM 
CONSTRUCTION/META 
CONSTRUCTION JOINT 

VENTURE

JV-14-911 L B MA GE

Widening of National Roads 
along Santiago-Tuguegarao 

Road
K0329+165-K0329+389 

(RS), K0329+155-
K0329+428 (LS), 

K0330+000 - L0330+205, 
K0330+215-K0331+661.8, 

Rizal, Santiago City-
Raniag, Ramon, Isabela

6/15/2016 1st/Final Isabela Fourth LF 45.255 239 4/29/2015 12/23/2015 1.88% C 0.469 0.200 0.300 0.000 0.000 0.000 96.90
96.9%                                                                         

Outstanding
AHD

28 25 ALZAM ENTERPRISES 19113 L A MB GE

Off-Carriageway Improvement 
of Davao City Diversion Road 

Including Improvement of 
Drainage, K1498+(-349)-
K1499+871, Davao City

K1498+(-349)-K1499+871, 
Davao City

6/16/2016 First
Davao City 

DEO
LF 19.008 170 2/15/2016 8/2/2016 0.00% OG 0.374 0.262 0.150 0.030 0.047 0.050 91.30 - ONS

29 26 APD CONSTRUCTION 17467 L AA MB GE

MFO 1 - National Road 
Upgrading (Unpaved to Paved) 

Based on Gravel Road 
Strategies, Traffic Benchmark 
for Upgrading to Paved Road 

Standards (HDM-4 Project 
Analysis) (Intermittent 

Sections), Jct. Abbag Guingin 
Boundary Road

K0393+558-K0395+000, 
K0395+915-K0396+084, 
K0398+101-K0398+478, 
K0399+316-K0400+000, 
K0400+564-K0403+243.5

6/14/2016 1st/Final
Regional 

Office
LF 159.196 300 3/30/2015 1/23/2016 36.57% C 0.454 0.200 0.300 0.000 0.000 0.000 95.40

95.4%                                                                         
Very Satisfactory

AHD

30 - APD CONSTRUCTION 17467 L A MB GE

Preventive Maintenance based 
on Pavement Management 

System / Highway Development 
and Management-4 (HDM-4) 

Asphalt Overlay along Cordon-
Aurora Boundary Road (Isabela 

Boundary-Jct. Dumabato), 
K0330+000-K0331+640, 
K0337+653-K0337+694, 

K0337+739-K0338+319, K0

Diffun & Cabarroguis, 
Quirino

6/14/2016 First Quirino LF 41.217 137 2/25/2016 7/10/2016 35.86% OG 0.479 0.133 0.300 0.000 0.000 0.000 91.20 - AHD

31 27
AQUATERRA 

KONSTRUKT, INC.
15929 L A MB GE

Construction/Repair/ 
Improvement of Flood Control 
at Tumaga River, Pasomanca 
Section, Tumaga, Zamboanga 

City

Tumaga, Zamboanga 6/15/2016 Final
Zamboanga 

City DEO
LF 10.547 311 3/30/2015 2/3/2016 0.00% C 0.461 0.133 0.300 0.000 0.000 0.000 89.40

86.64%                                                                         
Satisfactory

ONS

Consolidated on July 14, 2017

CPES Reports 2nd quarter 2016 Page 2  of 22



DPWH CONSOLIDATED CONSTRUCTORS' PERFORMANCE SUMMARY REPORT (ON-GOING / COMPLETED PROJECTS) 

2nd Quarter CY 2016

WMS MTL TIME FAC ESH RDR
CPES VISIT 

RATING

FINAL RATING/ 

QUALITATIVE 

DESCRIPTION

REMARKS
STARTED COMP 0.40/0.50 0.30/0.20 0.15/0.30 0.030 0.070 0.050

DATE
SLIPPA

GE (%)
STATUS

CONTRACT

NAME LOCATION
AMOUNT 

(Php, M)

DUR 

(C.D.)

PROJECT
DATE of 

EVALUATION

NO. of 

VISIT

*IMPL. 

AGENCY

FUNDING 

SOURCE

CATEGORY

PCAB ARC TYPE

No. of 

Project

No. of 

Contractor

NAME OF 

CONSTRUCTOR

LICENSE 

NO.
L/F

32 28
AQUINO-DELA CRUZ 

ENG'G & 
CONSTRUCTION

16751 L B MA GE

Widening of Carmen Jct.-
Bayambang-Manat Road, 

K0190+169-K0193+864.64, 
Bayambang, Pangasinan

Pangasinan 6/15/2016 1st/Final
PANGASINAN 

4TH DEO
LF 48.999 264 3/11/2015 11/29/2015 0.00% C 0.418 0.200 0.300 0.000 0.000 0.000 91.80

91.8%                                                                         
Very Satisfactory

ONS

33 -
AQUINO-DELA CRUZ 

ENG'G & 
CONSTRUCTION

16751 L B MA GE

Improvement/Widening of 
National Roads Carmen Jct - 
Manat Road, K0176+200 to 

K0176+867, Pangasinan

Pangasinan 6/17/2016 First
PANGASINAN 

3RD DEO
LF 18.619 162 2/10/2016 7/20/2016 1.51% OG 0.370 0.241 0.150 0.030 0.045 0.050 88.60 - AHD

34 29
AR ADLAWAN 

CONSTRUCTION
13108 L A MA GE

(15-HE-0167-Cluster U-1) 
Rehabilitation/Reconstruction/U

pgrading of Damaged Paved 
National Roads Including 

Drainage Based on Pavement 
Management System Highway- 

4 (HDM-4) K0051+000-
K0052+320, Sibonga-Dumanjug 

Road 2) 
Improvement/Construction/Upgr

ading/Reh

Sibonga-Dumanjug Road, 
Cebu Province

6/13/2016 First CEBU SECOND LF 42.155 224 2/9/2016 9/19/2016 0.00% OG 0.380 0.258 0.150 0.030 0.050 0.050 91.80 - ONS

35 30
ARKY CONSTRUCTION 

AND SUPPLY
32692 L AA LA GE

Off-Carriageway Improvement 
(Paving of Shoulder) San 

Fernando North Road, San 
Fernando, Masbate

San Fernando, Masbate 6/14/2016 Final
Masbate 3rd 

DEO
LF 21.345 240 3/11/2011 11/5/2011 0.00% C 0.450 0.142 0.300 0.000 0.000 0.000 89.20

90.58%                                                                         
Very Satisfactory

ONS

36 31
ARROWHEAD 

CONSTRUCTION
22597 L B MB GE

Local Infrastructure Program - 
San Fernando-Lubao Road - 
Rehabilitation of Access Road 
between San Fernando-Lubao 

Road and GSO including 
Drainage, K00+000 to 

K00+391.40

Pampanga 3rd, Bacolor, 
Pampanga

6/14/2016 First Pampanga 1st LF 9.182 120 3/1/2016 6/28/2016 18.33% OG 0.401 0.143 0.300 0.000 0.000 0.000 84.40 - AHD

37 32
ASIAN PEARL 

CONSTRUCTION & 
DEVELOPMENT CORP.

9059 L B MA GE

Improvement/Widening of 
National Road along Laoag - 
Airport Road, K0490+758 to 
K0491+268, Brgy. Cavit - 

Araniw Section, Laoag City, 
Ilocos Norte

Laoag City, Ilocos Norte 6/7/2016 First
ILOCOS 

NORTE 1ST 
DEO

LF 13.611 132 2/7/2016 6/17/2016 6.72% OG 0.268 0.300 0.150 0.022 0.056 0.050 84.60 - AHD

38 33
B. VICENCIO 

CONSTRUCTION
9687 L AA MA GE

Construction of Flood Control 
Projects Jibatang River Control Calbayog City, Samar 7/1/2016 First

Samar First 
DEO

LF 33.973 150 2/9/2016 7/7/2016 0.00% OG 0.478 0.200 0.300 0.000 0.000 0.000 97.80 - ONS

39 34 B.M. MARKETING 9852 L AAA MB GE
Road Widening of Naval-

Caibiran Cross Country Road
K1030+860 - K1033+180, 

Naval, Biliran
6/21/2016 Final

Regional 
Office No. VIII

LF 82.280 310 2/16/2015 12/22/2015 0.00% C 0.487 0.133 0.300 0.000 0.000 0.000 92.00
89.54%                                                                         

Very Satisfactory
ONS

40 35
B-12 CONSTRUCTION 

AND TRADING 
CORPORATION

31997 L A MB GE

Repair/ Rehabilitation/ 
Improvement (Additional 
Pavement Width) along 

DAU/NLEX-MNR

Mabalacat City 6/14/2016 Final Pampanga 3rd LF 10.008 120 1/18/2016 5/16/2016 25.00% C 0.463 0.127 0.300 0.000 0.000 0.000 89.00
93.68%                                                                         

Very Satisfactory
AHD

41 -
B-12 CONSTRUCTION 

AND TRADING 
CORPORATION

31997 L A MA GB

Construction of 4 Storey 16 CL 
School Building, Porac Model 
Community HS (Resettlement 

School)

Porac, Pampanga 6/13/2016 First
Pampanga 

2nd
LF 25.838 240 1/11/2016 9/6/2016 23.13% OG 0.351 0.267 0.150 0.022 0.047 0.033 87.00 - AHD

42 36
BADOC BUILDERS & 
SUPPLY (Formerly: 

Badoc Builders)
31564 L B SB GE

Construction/Maintenance of 
Flood Mitigation Structures and 
Drainage Systems, Sabo/Flood 
Control Projects along Laoag 

River Basins & Principal 
Rivers/Tributaries-Construction 

of Flood Control Structure, Brgy. 
Lubigan, Sitio Las-Ud, Badoc, 

Ilocos Norte

Badoc, Ilocos Norte 6/8/2016 First
ILOCOS 

NORTE 2ND 
DEO

LF 7.604 109 3/6/2016 6/22/2016 9.25% OG 0.283 0.300 0.150 0.020 0.045 0.033 83.10 - AHD

43 37
BERSON'S 

CONSTRUCTION & 
TRADING

31181 L B MB GE

Widening of Calasiao Old Road, 
K0204+(-030) to K0207+267 

with exception, Calasiao, 
Pangasinan

Calasiao, Pangasinan 6/16/2016 1st/Final
PANGASINAN 

4TH DEO
LF 39.200 217 4/24/2015 11/26/2015 0.00% C 0.386 0.200 0.300 0.000 0.000 0.000 88.60

88.6%                                                                         
Satisfactory

ONS

44 38
BET CONSTRUCTION & 

SUPPLY
31764 L A MA GE

Improvement/Widening of 
National Roads, Sta. Barbara - 

Mangaldan Road, K0204+(-038) 
to K0204+629, Mangaldan, 

Pangasinan

Mangaldan, Pangasinan 6/13/2016 First
PANGASINAN 

2ND DEO
LF 19.389 180 2/1/2016 7/29/2016 2.31% OG 0.367 0.240 0.150 0.030 0.050 0.050 88.70 - AHD

45 39
BIG BERTHA 

CONSTRUCTION AND 
DEVELOPMENT

3191 L A MB GE

Widening of Permanent Bridge 
to more than Two Lanes at 
Bacag Bridge along Manila 

North Road, Villasis, Pangasinan
Villasis, Pangasinan 6/17/2016 1st/Final

PANGASINAN 
3RD DEO

LF 27.440 259 4/17/2015 12/31/2015 0.00% C 0.419 0.187 0.300 0.000 0.000 0.000 90.60
90.6%                                                                         

Very Satisfactory
ONS

46 40

BMK CONSTRUCTION 
CORPORATION 
(Formerly: BMK 
Construction)

8292 L AAA LB GE

Improvement/Wideniong of 
National Roads, Pangasinan 
Tarlac Road, K0183+027 to 

K0188+983, Aguilar, 
Pangasinan

Aguilar, Pangasinan 6/14/2016 First
Regional 

Office No. I
LF 160.503 330 1/20/2016 12/14/2016 7.82% OG 0.302 0.286 0.150 0.030 0.060 0.050 87.80 - AHD

47 41

BONIFACIO M. CARLOS 
CONSTRUCTION CORP. 
(Formerly: Bonifacio M. 

Carlos Construction)

3303 L A MA GE

Improvement/Widening of 
National Road Including 

Drainage along Princesa North 
Road, K0011+580-K0012+592, 

Puerto Princesa City

K0011+580-K0012+592, 
Puerto Princesa City

6/7/2016 First
Palawan Third 

DEO
LF 25.983 135 3/10/2016 7/22/2016 1.52% OG 0.375 0.298 0.150 0.030 0.055 0.050 95.80 - AHD

48 42

BONIMAR 
CONSTRUCTION 

ENTERPRISES/SOLID 
STAR BUILDERS AND 

CONSTRUCTION 
SUPPLY JOINT VENTURE

JV-15-1160 L B MA GE

Construction of Baywalk, Brgy. 
Maniboc, Lingayen, Pangasinan

Lingayen, Pangasinan 6/13/2016 First
PANGASINAN 

2ND DEO
LF 9.637 134 3/9/2016 7/20/2016 10.32% OG 0.319 0.240 0.150 0.022 0.055 0.050 83.60 - AHD

49 43

BONIMAR 
CONSTRUCTION 

ENTERPRISES/WILPRES 
ENTERPRISES JOINT 

VENTURE

JV-15-1259 L B MA GE

Concreting of Road (Extension 
of Lingayen Baywalk) from 

Brgy. Maniboc to Brgy. 
Pangapisan, Lingayen, 

Pangasinan

Lingayen, Pangasinan 6/13/2016 First
PANGASINAN 

2ND DEO
LF 28.812 180 3/23/2016 9/18/2016 2.80% OG 0.267 0.269 0.150 0.024 0.035 0.050 79.50 - AHD

50 44
BRIMA CONSTRUCTION 

AND ENTERPRISES
8746 L A MA GE

Road Upgrading (unpaved to 
paved) based on Gravel Road  
Strategies, Traffic Benchmark 
for Upgrading to Paved Road 

Standards (HDM-4 Project 
Analysis) (Intermittent 

Sections), Gingoog-Claveria-
Villanueva Rd., K1348+520.50 -
K1348+719.31, K1348+757.36 - 

K1348

Claveria, Misamis Oriental 6/12/2016 First
MISAMIS 

ORIENTAL 
2ND DEO

LF 11.032 157 1/25/2016 6/29/2016 1.76% OG 0.345 0.300 0.150 0.022 0.037 0.050 90.40 - AHD

Consolidated on July 14, 2017
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51 45 C.C.M. CONSTRUCTION 11043 L B MA GE

Network Development-
Construction of By-

Passes/Diversion Roads, 
Including ROW, Construction of 
Tagbilaran City By-Pass, Bohol 

1st DEO/LD, Section 1: Sta. 
0+000.000-Sta. 0+244.440, 

Section 2: Sta. 0+000.000-Sta. 
0+228.610, Section 3: Sta. 

6+917.780-Sta. 7+2

Tagbilaran City, Bohol 6/15/2016 Final REGIONAL LF 98.134 360 4/30/2015 4/23/2016 0.00% C 0.491 0.147 0.300 0.000 0.000 0.000 93.80
91.1%                                                                         

Very Satisfactory
ONS

52 46
C.E. MERCADO 

CONSTRUCTION
36501 L B SB GB

Construction of MPB at Golden 
Shower, Brgy. Payatas, Quezon 

City

Brgy. Payatas, Quezon 
City

6/16/2016 1st/Final
QUEZON CITY 

1ST DEO
LF 3.705 120 2/15/2016 6/13/2016 37.84% C 0.500 0.133 0.300 0.000 0.000 0.000 93.30

93.3%                                                                         
Very Satisfactory

AHD

53 47
C.L. MORALES 

CONSTRUCTION AND 
TRADING

38367 L B SB GE

Rehabilitation of Roads with 
Drainage Improvement along 
Huerta Subdivision Phase 2, 

Barangay Marulas, Valenzuela 
City

Valenzuela City 6/15/2016 1st/Final
METRO 

MANILA 3RD 
DEO

LF 2.398 72 3/7/2016 5/17/2016 1.39% C 0.488 0.133 0.300 0.000 0.000 0.000 92.10
92.1%                                                                         

Very Satisfactory
AHD

54 48
C.T. LEONCIO 

CONSTRUCTION & 
TRADING

17371 L A MB GE

Const. & Maint. of Bridges along 
N/R- Widening of Permanent 
Bridges to More than Two (2) 

Lanes, Balatuin Bridge 
(BO2499LZ) along MSR Passing 

Poblacion Road

MSR Passing Poblacion 
Road

6/25/2016 1st/Final Laguna 3rd LF 29.308 300 7/22/2015 5/16/2016 0.00% C 0.473 0.133 0.300 0.000 0.000 0.000 90.60
90.6%                                                                         

Very Satisfactory
ONS

55 49
CAGALAWAN 
ENTERPRISES

38019 L C SB GB

Construction of Multi-Purpose 
Bldg. (Covered Court) 

Kinoguitan, Brgy. Buko Misamis 
Oriental

Brgy, Buko, Misamis 
Oriental

6/11/2016 1st/Final
MISAMIS 

ORIENTAL 
1ST DEO

LF 1.952 90 1/27/2016 4/25/2016 0.00% C 0.468 0.133 0.300 0.000 0.000 0.000 90.10
90.1%                                                                         

Very Satisfactory
ONS

56 50

CAMIA CONST. 
DEVELOPMENT 
CORPORATION 

(Formerly: Camia 
Construction)

20506 L AAA MB GE

Construction and Maintenance 
of Bridges along National Roads 
Rehabilitation/Major Repair of 
Permanent Bridges, Calafug 

Bridge, Abbut - Conner Road, 
Apayao

Conner, Apayao 6/13/2016 Final
APAYAO 1ST 

DEO
LF 37.212 290 3/4/2015 12/18/2015 -1.72% C 0.422 0.026 0.248 0.000 0.000 0.000 69.60

79.95%                                                                         
Unsatisfactory

DEL

57 51
CARDRIAN BUILDERS 

CO.
25673 L AA LA GB

Construction of Multi-Purpose 
Building , Barangay Bignay, 

Valenzuela City
Valenzuela City 6/15/2016 First

METRO 
MANILA 3RD 

DEO
LF 4.269 120 3/1/2016 6/28/2016 14.03% OG 0.488 0.133 0.300 0.000 0.000 0.000 92.10 - AHD

58 52 CARTESIAN BUILDERS 35386 L A MA GB
Construction/ Improvement of 
Municipal Gym., Poblacion 1, 

Burgos, Surigao del Norte
Burgos, Surigao del Norte 6/14/2016 First

Surigao del 
Norte DEO

LF 2.955 90 3/30/2016 6/27/2016 1.77% OG 0.374 0.227 0.150 0.030 0.023 0.050 85.40 - AHD

59 53
C-BROS 

CONSTRUCTION
36606 L D SB GB

Construction of Multi-Purpose 
Building

San Marcos, Cabarroguios, 
Quirino Lone District

6/14/2016 1st/Final Quirino LF 1.980 60 2/28/2016 4/27/2016 21.67% C 0.500 0.133 0.300 0.000 0.000 0.000 93.30
93.3%                                                                         

Very Satisfactory
AHD

60 54
CENTIARE 

CONSTRUCTION AND 
TRADING CORP.

33309 L D SB GE
Rehabilitation/Improvement of 

Dario Creek, Brgy. Sauyo, 
Quezon City

Quezon City 6/16/2016 Final
QUEZON CITY 

1ST DEO
LF 8.985 270 6/29/2015 3/24/2016 0.53% C 0.500 0.133 0.300 0.000 0.000 0.000 93.30

87.72%                                                                         
Satisfactory

AHD

61 55
CHARIFER BUILDERS, 

INC.
33948 L A MA GB

Completion of Covered Court 
Poblacion, Brgy. Poblacion, 
Alabel, Sarangani Province

Alabel, Sarangani Province 6/15/2016 1st/Final
SARANGANI 

DEO
LF 0.984 45 4/4/2016 5/18/2016 0.00% C 0.386 0.200 0.300 0.000 0.000 0.000 88.60

88.6%                                                                         
Satisfactory

ONS

62 56
CIRCLE Z VENTURES 
AND DEVELOPMENT 

CORP.
36765 L D SB GE

Repair/Rehabilitation/Improvem
ent (Additional Pavement 

Width), Palompon-Isabel-Merida-
Ormoc Road

K1127+616-K1127+067, 
Ormoc City

3/11/2016 First Leyte 4th Deo LF 5.370 75 1/11/2016 3/25/2016 0.00% OG 0.474 0.133 0.300 0.000 0.000 0.000 90.70 - ONS

63 57 CLTG BUILDERS 16852 L B MA GE

Construction of Concrete 
Revetment on Steel Sheet Piles 

along Talomo River, 3rd 
Congressional District, Davao 

City

Davao City 6/15/2016 First
Davao City 

DEO
LF 18.987 190 3/4/2016 9/9/2016 54.38% OG 0.431 0.138 0.300 0.000 0.000 0.000 86.90 - AHD

64 58 CLY - ABC BUILDERS 39231 L B SB GE
Road Concreting of Brgy. Carida 
- Brgy. Abangay Tapaz, Capiz Tapaz, Capiz 6/14/2016 1st/Final

CAPIZ 2ND 
DEO

LF 1.949 26 2/3/2016 2/28/2016 0.00% C 0.332 0.200 0.300 0.000 0.000 0.000 83.20
83.2%                                                                         

Satisfactory
ONS

65 59

CM TAN 
CONSTRUCTION 

(Formerly: CM Tan 
Construction Supplies), 

(Formerly: Dan-Bel 
Construction), 

(Formerly: Dan-Bel 
Construction)

28087 L B MA GE

Emergency 
Repair/Rehabilitation of Critical 
Sections Along NRJ-Bayugan-
Tandag Road, K1271+500.00-

K1271+540.00 & K1271+760.00-
K1271+961.88, Bayugan City, 

Agusan del Sur

Bayugan City, Agusan del 
Sur

6/7/2016 1st/Final
Agusan del 

Sur 1st
LF 16.794 160 10/17/2015 3/24/2016 0.00% C 0.481 0.182 0.300 0.000 0.000 0.000 96.30

96.3%                                                                         
Outstanding

ONS

66 60

COASTLAND 
CONSTRUCTION AND 

DEVELOPMENT 
CORPORATION

11487 L A MA GE

Concreting of Road, Junction 
Brgy. Dawan to Brgy. Sanghay, 

City of Mati, Davao Oriental
City of Mati, Davao 

Oriental
6/8/2016 First

Davao Oriental 
2nd DEO

LF 19.675 121 3/8/2016 7/6/2016 0.18% OG 0.356 0.241 0.150 0.030 0.047 0.050 87.40 - AHD

67 61

CPR CONSTRUCTION 
AND SUPPLY/HGG 

BUILDERS AND SUPPLY 
JOINT VENTURE

JV-15-1565 L B MA GE

Contract Package X (1-2) 
Rehab. /Reconst. of National 
Roads along Baao-Iriga City-

Nabua-Balatan Road, Iriga City 
and Nabua, Camarines Sur, 
K0474+000-K0474+517 and 

K0474+841-K0476+000

Iriga City and Nabua, 
Camarines Sur, 

K0474+000-K0474+517 
and K0474+841-

K0476+000

6/6/2016 First
Camarines Sur 

4th DEO
LF 12.827 117 4/4/2016 7/29/2016 0.30% OG 0.383 0.293 0.150 0.030 0.045 0.033 93.40 - AHD

68 62
CSR CONSTRUCTION & 
SUPPLY (Formerly: CSR 

Construction)
14427 L D SB GB

Construction of Multi-Purpose 
Building, Tabing Dagat, 

Odiongan, Romblon
Odiongan, Romblon 6/13/2016 1st/Final Romblon DEO LF 1.903 120 9/1/2015 12/29/2015 0.00% C 0.485 0.175 0.300 0.000 0.000 0.000 96.00

96%                                                                         
Very Satisfactory

ONS

69 63
CURRIMAO 

INTEGRATED BUILDERS 
CORPORATION

8738 L A MB GE

Concreting of Road Shoulders, 
Batac - Paoay Secondary Road, 

Batac, Ilocos Norte
Batac, Ilocos Norte 6/8/2016 First

ILOCOS 
NORTE 2ND 

DEO
LF 19.202 102 3/29/2016 7/8/2016 0.68% OG 0.252 0.300 0.150 0.022 0.060 0.050 83.40 - AHD

70 64

D. G. SARMENTA 
CONSTRUCTION/ L.M.G. 
CONSTRUCTION JOINT 

VENTURE

JV-15-1369 L B MA GE

Rehabilitation of Pasong Inchik-
Pura Road, Guimba-Pura 

Section Guimba, Nueva Ecija 6/16/2016 First
Nueva Ecija 

1st
LF 37.240 201 3/22/2016 10/8/2016 0.06% OG 0.352 0.238 0.150 0.030 0.060 0.050 88.00 - AHD

71 65
D2J BUILDERS 

VENTURE
36618 L D SB GB

Construction of Multi-Purpose 
Building, Kiabo, Malitbog, 

Bukidnon
Malitbog, Bukidnon 6/10/2016 1st/Final

BUKIDNONN 
3RD DEO

LF 1.980 75 2/8/2016 4/22/2016 59.00% C 0.441 0.133 0.300 0.000 0.000 0.000 87.40
87.4%                                                                         

Satisfactory
AHD

72 66

DAN-BEL 
CONSTRUCTION & 

SUPPLY (Formerly: Dan-
Bel Construction)

17375 L B MA GE

Road Widening Including 
Drainage Along NRJ San 

Francisco -Bahi-Barobo Road, 
K1309+(-402)-K1309+702, 

K1310+232-K1310+463 
(RBIA)/K1308+598-

K1309+702.50 & K1310+232-
K1310+465 (SURVEY), San 
Fracisco, Agusan del Sur

K1309+(-402)-K1309+702, 
K1310+232-K1310+463 

(RBIA)/K1308+598-
K1309+702.50 & 

K1310+232-K1310+465 
(SURVEY), San Fracisco, 

Agusan del Sur

6/6/2016 First
Agusan del 

Sur 2nd DEO
LF 36.861 173 2/29/2016 8/19/2016 8.64% OG 0.364 0.237 0.150 0.030 0.047 0.050 87.80 - AHD

Consolidated on July 14, 2017
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73 67
DANIMERH 

CONSTRUCTION AND 
SUPPLY

17376 L D SB GB

Construction of Two (2) Storey 
Ten (10) Classroom School 

Building at Sto. Tomas National 
High School, Sto. Tomas, Davao 

del Norte

Sto. Tomas, Davao del 
Norte

6/10/2016 1st/Final
Davao del 
Norte DEO

LF 12.686 175 11/16/2015 5/8/2016 0.00% C 0.466 0.177 0.300 0.000 0.000 0.000 94.30
94.3%                                                                         

Very Satisfactory
ONS

74 68

DANVIC 
CONSTRUCTION/ WEE 
ENG CONSTRUCTION, 
INC JOINT VENTURE

JV-15-861 L A MA GE

Improvement/Widening of 
Tagum Diversion Road  

K1456+1002 to K1457+938 
(K1462+690 to K1464+171.57), 

Tagum City, Daval del Norte

Tagum City, Daval del 
Norte

6/10/2016 First
Davao del 
Norte DEO

LF 37.234 170 3/10/2016 8/26/2016 0.00% OG 0.386 0.242 0.150 0.030 0.051 0.050 90.90 - ONS

75 69
DCD BUILDERS 
ENTERPRISES

38029 L C SB GB

Construction of Classrooms: 
1STY4CL, Tagpangi NHS-

Tuburan Annex, Brgy. Tuburan 
Cagayan de Oro City

Brgy. Tuburan, Cagayan 
de Oro City

6/6/2016 1st/Final
CAGAYAN DE 
ORO 1ST DEO

LF 3.569 105 1/15/2016 4/28/2016 -12.97% C 0.348 0.212 0.020 0.020 0.020 0.000 62.00
62%                                                                         
Poor

DEL

76 70
DIGOS TESSTON 

CONSTRUCTION & 
SUPPLIES

8921 L A MA GB

Construction of 4 Storey 12 
Classroom School Building at 
Leon A. Garcia Sr. Elementary 

School, Davao City
Davao City 6/16/2016 First

Davao City 
DEO

LF 22.105 210 2/1/2016 8/28/2016 0.07% OG 0.338 0.249 0.150 0.030 0.050 0.050 86.70 - AHD

77 71

DIPOLOG TOP 
CONSTRUCTION AND 

DEVELOPMENT 
CORPORATION

6678 L A MA GE

Construction/Completion of 
Airport-Turno-Sinaman By-Pass 

Road, Zamboanga del Norte 
2nd LD

Zamboanga del Norte 6/11/2016 First
Zamboanga 
del Norte 1st 

DEO
LF 29.639 251 10/20/2015 6/26/2016 0.00% OG 0.337 0.240 0.150 0.030 0.042 0.033 83.20 - ONS

78 72 DL ENTERPRISES 18155 L A MA GE

Off-Carriageway Improvement 
including Drainage, Secondary 

Roads-Gingoog-Claveria-
Villanueva Rd. K1367+000 - 

K1370+980, Claveria, Misamis 
Oriental

Claveria, Misamis Oriental 6/12/2016 First
MISAMIS 

ORIENTAL 
2ND DEO

LF 29.211 200 1/25/2016 8/11/2016 1.77% OG 0.365 0.240 0.150 0.024 0.051 0.050 88.00 - AHD

79 - DL ENTERPRISES 18155 L A SB GB

Construction of Multi-Purpose 
Building Brgy. Kabangasan, 
Balingaan, Misamis Oriental

Balingaan, Misamis 
Oriental

6/11/2016 1st/Final
MISAMIS 

ORIENTAL 
1ST DEO

LF 1.877 120 1/27/2016 5/25/2016 0.00% C 0.417 0.133 0.300 0.000 0.000 0.000 85.00
85%                                                                         

Satisfactory
ONS

80 73 DMLC BUILDERS 36650 L A SB GB

Construction of Multi-Purpose 
Building, Brgy. Poblacion, 
Madalena, Laguna, 4th LD

Brgy. Poblacion, 
Madalena, Laguna 4th LD

6/25/2016 1st/Final Laguna 1st LF 2.127 90 2/17/2016 5/16/2016 0.00% C 0.489 0.133 0.300 0.000 0.000 0.000 92.20
92.2%                                                                         

Very Satisfactory
ONS

81 74

DQT BUILDERS 
CORPORATION 
(Formerly: DQT 

Builders)

7950 L A MA GE

Network Development Off-
Carriageway Improvement 
Paving of Shoulder along 
Lucena-Tayabas-Lucban-

Sampaloc-Mauban Port Road, 
Tayabas City, K0134+103.40-

K0135+314.50, K0135+319.50-
K0136+047, K0136+065-

K0136+876.40, Tayabas City

Tayabas City 6/24/2016 1st/Final Quezon 1st LF 44.163 257 4/10/2015 12/22/2015 0.00% C 0.458 0.133 0.300 0.000 0.000 0.000 89.10
89.1%                                                                         

Very Satisfactory
ONS

82 75

DSB CONSTRUCTION 
AND SUPPLY, INC. 

(Formerly: DSB 
Construction & Supply)

16126 L AA MB GE

Construction/Rehabilitation of 
Barangay Awang River Control 

(Downstream) along 
Francisco/Tuliw Creek, Malinao, 

ALbay

Malinao, ALbay 6/11/2016 1st/Final Albay 1st DEO LF 18.035 187 10/2/2015 4/5/2016 0.00% C 0.450 0.133 0.300 0.000 0.000 0.000 88.30
88.3%                                                                         

Satisfactory
ONS

83 76
DUROS DEVELOPMENT 

CORP.
22729 L AAA LA GE

Widening of Permanent Bridges 
at Danao Bridge I (B00578CB) 

along Cebu North Hagnaya 
Wharf Road, Danao City, Cebu

Danao City, Cebu 6/9/2016 1st/Final CEBU FIFTH LF 18.056 180 3/10/2015 9/5/2015 0.00% C 0.495 0.132 0.300 0.000 0.000 0.000 92.70
92.7%                                                                         

Very Satisfactory
ONS

84 77
E.  E. MADAYAG 
CONSTRUCTION

25029 L D SB GB

Construction of Two (2) Storey, 
Six (6) Classroom School 

Building at Sto. Rosario National 
High School, San Juan, La Union

San Juan, La Union 6/6/2016 1st/Final
LA UNION 1ST 

DEO
LF 7.973 178 10/7/2015 4/1/2016 0.16% C 0.448 0.200 0.300 0.000 0.000 0.000 94.80

94.8%                                                                         
Very Satisfactory

AHD

85 -
E.  E. MADAYAG 
CONSTRUCTION

25029 L D SB GE

Rehabilitation and Improvement 
of Amburayan River Flood 

Control, Brgy. Barraca, Bangar, 
La Union

Bangar, La Union 1/0/1900 First
LA UNION 1ST 

DEO
LF 6.015 110 1/2/2016 4/20/2016 5.00% OG 0.427 0.200 0.300 0.000 0.000 0.000 92.70 - AHD

86 78

E. GARCIA 
CONSTRUCTION CORP. 

(Formerly: E. Garcia 
Construction & E. Gacia 

Gravel & Sand)

7243 L AA MB GE

Concreting of Roads .A Palong, 
Libmanan, Camarines Sur

Libmanan, Camarines Sur 6/8/2016 1st/Final
Camarines Sur 

1st DEO
LF 1.877 30 2/17/2016 3/17/2016 0.00% C 0.481 0.133 0.300 0.000 0.000 0.000 91.40

91.4%                                                                         
Very Satisfactory

ONS

87 79
E. M. CUERPO, INC. / 
EGB CONSTRUCTION 

JOINT VENTURE
JV-15-697 L AAA LB GE

MFO 1 - National Road Network 
Services: Network 

Development: 
Improvement/Widening of 

National Roads, Primary Roads 
along N1 Daang Maharlika (LZ) - 

K0415+529 - K0417+852, 
K0417+892 - K0419+941, 
Ilagan City and Tumauini, 

Isabela

K0415+529 - K0417+852, 
K0417+892 - K0419+941, 
Ilagan City and Tumauini, 

Isabela

6/13/2016 First
Regional 

Office
LF 89.766 264 2/5/2016 10/25/2016 1.17% OG 0.391 0.238 0.150 0.030 0.056 0.050 91.50 - AHD

88 80
E. M. MALLARI 

CONSTRUCTION
38973 L D SB GB

Construction of Multi-Purpose 
Building

Brgy. Malonzo, Bamban, 
Tarlac 3rd LD

6/17/2016 1st/Final Tarlac 2nd LF 2.818 90 2/5/2016 5/4/2016 0.00% C 0.491 0.133 0.300 0.000 0.000 0.000 92.40
92.4%                                                                         

Very Satisfactory
ONS

89 81

E. P. MANANTAN 
CONSTRUCTION & 

DEVELOPMENT 
CORPORATION

6457 L A MB GE

Widening of Bankerohan Bridge 
along Daang Maharlika ( Agusan-

Davao Road) Montevista, 
Compostela Valley Province

Montevista, Compostela 
Valley Province

6/9/2016 1st/Final
Compostela 
Valley DEO

LF 22.329 258 4/1/2015 12/14/2015 0.00% C 0.478 0.180 0.300 0.000 0.000 0.000 95.80
95.8%                                                                         

Very Satisfactory
ONS

90 82 E.C.T. CONSTRUCTION 10060 L B MA GB

Construction of Senior High 
School Classrooms Experiencing 
Acute Classroom Shortage, One 
(1) Storey Three (3) Classrooms. 

Kabugao Agro-Industrial HS 
Main, Kabugao, Apayao

Kabugao, Apayao 6/14/2016 First
APAYAO 1ST 

DEO
LF 3.007 199 10/23/2016 5/9/2017 1.00% OG 0.450 0.200 0.300 0.000 0.000 0.000 95.00 - AHD

91 83

E.M. ARAGON ENT. / 
KLDS TRADING & 

CONSTRUCTION JOINT 
VENTURE

JV-13-483 L A MB GE

MFO 1 - National Road Network 
Services: Network Development, 

Widening of National Roads-
Secondary Road, Widening of 
Zapote-Salawag-Salitran Road, 

K0027+000-K0028+000, 
including drainage system (both 

sides), Cavite 4th LD, 
Dasmariñas City, Cavite

Dasmariñas City, Cavite 7/1/2016 1st/Final Cavite 1st LF 44.922 341 4/12/2015 3/17/2016 0.00% C 0.480 0.133 0.300 0.000 0.000 0.000 91.30
91.3%                                                                         

Very Satisfactory
ONS
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92 84

E.M. CUERPO, 
INC./EZJONES 

CONSTRUCTION INC. 
(J.V.)

JV-14-1095 L AAA LB GE

Construction/Maintenance of 
Flood Mitigation Structures and 

Drainage System; 
Rehabilitation/Improvement of 
Flood Control Structures along 

Daguitan-Marabong River 
including Dredging/Desilting 
(Upstream) Brgy. Caridad

Julita, Leyte 6/21/2016 1st/Final
Regional 

Office No. VIII
LF 112.791 288 8/12/2015 5/25/2016 0.00% C 0.465 0.172 0.300 0.000 0.000 0.000 93.70

93.7%                                                                         
Very Satisfactory

ONS

93 85
E.T. LATAWAN 

CONSTRUCTION
13919 L B MA GB

Construction of Senior High 
School Classrooms Experiencing 

Acute Classroom Shortage, 
Three (3) Storey Six (6) 

Classroom Mt. Province General 
Comprehensive HS, Bontoc 

(Capital), Mt. Province

Bontoc (Capital), Mt. 
Province

6/9/2016 Second
MT. 

PROVINCE 
DEO

LF 10.273 175 1/27/2016 7/19/2016 2.57% OG 0.300 0.240 0.150 0.022 0.029 0.050 79.10 - AHD

94 86
EAST ASIA 

CONSTRUCTION, INC
1904 L A MA GE

Widening of National Roads, 
Mandurriao - San Miguel, 
K0008+165 - K0009+280

Mandurriao - San Miguel, 
K0008+165 - K0009+280

6/6/2016 Second
ILOILO CITY 

DEO
LF 26.099 191 4/15/2016 10/22/2016 0.00% OG 0.381 0.200 0.300 0.000 0.000 0.000 88.10 - ONS

95 87
EDISON DEVELOPMENT 

& CONSTRUCTION
2400 L AAA MB GE

Cagayan River Flood 
Management Project

Bagumbayan, Tuguegarao 
City, Sta. 0+000 to Sta. 

0+326.40
6/9/2016 First Cagayan Third LF 47.135 270 3/4/2016 11/28/2016 50.06% OG 0.397 0.218 0.150 0.030 0.045 0.033 87.30 - AHD

96 -
EDISON DEVELOPMENT 

& CONSTRUCTION
2400 L AAA MB GE

Construction of Flood Control 
System

Caggay, Tuguegarao City, 
Sta. 0+000 to Sta. 0+238

6/9/2016 First Cagayan Third LF 37.998 270 3/4/2016 11/28/2016 29.02% OG 0.389 0.213 0.150 0.030 0.042 0.050 87.40 - AHD

97 88 EGB CONSTRUCTION 13722 L A MA GE

Construction of Flood Control 
Structure (gabion with steel 
sheet piles and spurdikes)

along Dugayong, 
Amulung, Cagayan, Sta. 

0+131 - Sta. 0+211
6/9/2016 First Cagayan Third LF 29.101 210 3/8/2016 10/3/2016 10.94% OG 0.380 0.216 0.150 0.030 0.040 0.050 86.60 - AHD

98 89

EGB CONSTRUCTION/ 
VALLEY CONSTRUCTION 

& GENERAL 
MERCHANDISE JOINT 

VENTURE

JV-15-1111 L A MA GE

Construction of Flood Control 
System, Josefa Bridge

Penablanca, Cagayan, Sta. 
0+000 to Sta. 0+412

6/9/2016 First Cagayan Third LF 28.667 180 2/23/2016 8/20/2016 12.78% OG 0.381 0.222 0.150 0.030 0.045 0.033 86.10 - AHD

99 90

ELKANKONSTRAK 
DEVELOPMENT 

CORPORATION/CLKM 
INTERSTATE BUILDERS 
CORPORATION JOINT 

VENTURE

JV-14-984 L A MA GE

Repair/Rehabilitation/Improvem
ent of Guinobatan Poblacion 

River, Guinobatan, Albay
Guinobatan, Albay 6/10/2016 1st/Final Albay 3rd DEO LF 27.746 220 7/2/2015 2/6/2016 0.00% C 0.488 0.133 0.300 0.000 0.000 0.000 92.10

92.1%                                                                         
Very Satisfactory

ONS

100 91
EQUI-PARCO 

CONSTRUCTION 
COMPANY

14332 L AAA LB GE

Road Upgrading (Unpaved to 
Paved) of NRJ Bayugan-Calaitan-

Tandag Road, K1287+517-
K1288+222, K1291+200-
K1291+500, K1292+820-
K1293+434, K1293+833-
K1295+413, K1295+660-

K1297+415, Agusan del Sur

K1287+517-K1288+222, 
K1291+200-K1291+500, 
K1292+820-K1293+434, 
K1293+833-K1295+413, 
K1295+660-K1297+415, 

Agusan del Sur

6/16/2016 First
Regional 

Office No. XIII
LF 150.655 390 5/25/2015 6/17/2016 0.00% OG 0.459 0.200 0.300 0.000 0.000 0.000 95.90 - ONS

101 92
ESR CONSTRUCTION 

AND SUPPLIES
24196 L AAA LA GE

Asset Preservation of National 
Roads Rehabilitation/ 

Reconstruction/ Upgrading of 
Damaged Paved National Roads 

including Drainage Based on 
Pavement Management 

System/Highway Development 
and Management-4  (HDM-4) 
(Intermittent Sections) Rizal-

Dakak-Dapitan

Zamboanga del Norte 6/13/2016 1st/Final
Zamboanga 
del Norte 3rd 

DEO
LF 19.896 200 2/26/2015 9/13/2015 0.00% C 0.461 0.133 0.300 0.000 0.000 0.000 89.40

89.4%                                                                         
Very Satisfactory

ONS

102 -
ESR CONSTRUCTION 

AND SUPPLIES
24196 L AAA LA GE

Replacement of Permanent 
Weak Bridge, Guitran Bridge 

(B00127MN) along Sindangan-
Siayan-Dumingag-Mahayag 
Road, (Mahayag-Dumingag) 

(Completion), Dumingag, 
Zamboanga Del Sur

Zamboanga del Sur 6/8/2016 Final
Zamboanga 
del Sur 1st 

DEO
LF 47.515 315 5/11/2015 3/20/2016 0.00% C 0.458 0.133 0.300 0.000 0.000 0.000 89.10

89.37%                                                                         
Very Satisfactory

ONS

103 93
ESR CONSTRUCTION 

AND SUPPLIES
10451 L AAA LA GE

Widening of National Roads 
along National Road 1 

(N1)/Daang Maharlika/Asian 
Highway 26, Pagadian City-

Zamboanga City Road 
(SO1172MN), Camanga Section 
K1677+932.00-K1679+500.00, 
Dumalinao, Zamboanga Del Sur

Zamboanga del Sur 6/8/2016 1st/Final
Zamboanga 
del Sur 2nd 

DEO
LF 47.335 260 2/27/2015 11/13/2015 0.00% C 0.406 0.175 0.300 0.000 0.000 0.000 88.10

88.1%                                                                         
Satisfactory

ONS

104 94 EXACT CONSTRUCTION 15975 L D SB GB

Construction of Multi-Purpose 
Building (H.E. Building) at 
Montevista National High 

School, Montevista, Compostela 
Valley

Montevista, Compostela 
Valley

6/9/2016 1st/Final
Compostela 
Valley DEO

LF 1.464 60 3/11/2016 5/9/2016 0.00% C 0.497 0.173 0.300 0.000 0.000 0.000 97.00
97%                                                                         

Outstanding
ONS

105 95
EZ JONES 

CONSTRUCTION INC.
34462 L AA MA GE

Construction of Tacloban City By-
Pass Road (Including ROW)

Sta. 3+400-Sta. 6+384, 
Brgy. Caibaan, Tacloban 

City, Leyte
6/25/2016 Final

Regional 
Office No. VIII

LF 126.051 449 2/6/2015 4/29/2016 0.00% C 0.482 0.200 0.300 0.000 0.000 0.000 98.20
93.7%                                                                         

Very Satisfactory
ONS

106 96
F & J GENERAL 

CONSTRUCTION AND 
SUPPLY CORPORATION

31963 L B MA GE

Construction /Upgrading/Rehab. 
of Drainage along National 
Roads, Gingoog-Claveria-

Villanueva Road 
(GCVR),K1324+000 -

K1326+000, K1327+(-)026 - 
K1328+595, K1334+(-046) - 
K1334+170 Gingoog City, 

Misamis Oriental

Gingoog City, Misamis 
Oriental

6/11/2016 First
MISAMIS 

ORIENTAL 
1ST DEO

LF 27.456 150 1/27/2016 6/24/2016 1.33% OG 0.346 0.240 0.150 0.022 0.042 0.050 85.00 - AHD

107 97
F. GURREA 

CONSTRUCTION, 
INCORPORATED

6995 L AAA MA GE
Construction of Flood Control, 
Barangay Bulwang, Numancia, 

Aklan
Numancia, Aklan 6/11/2016 Final AKLAN DEO LF 13.181 251 5/18/2015 1/23/2016 0.00% C 0.470 0.200 0.300 0.000 0.000 0.000 97.00

93.16%                                                                         
Very Satisfactory

ONS
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108 98
F.B. BANTALES 
ENGINEERING 

CONSTRUCTION
31045 L A MA GE

Network Development-Off 
Carriageway Improvement 

Baguio-Bontoc Road, 
K0320+000 to K0332+000, 
K0334+000 to K0339+000, 

Buguias, Benguet

Buguias, Benguet 6/8/2016 1st/Final
BENGUET 2ND 

DEO
LF 48.001 272 2/24/2015 11/22/2015 0.00% C 0.440 0.200 0.150 0.000 0.000 0.000 79.00

79%                                                                         
Unsatisfactory

ONS

109 99 FFJJ CONSTRUCTION 16712 L AAA MB GB

Construction of Two-Storey, 
Four-Classrom School Building, 

Tablon NHS, Brgy. Tablon, 
Cagayan de Oro City

Cagayan de Oro City 6/17/2016 Final
CAGAYAN DE 

ORO CITY 
2ND DEO

LF 5.992 105 9/14/2015 12/27/2015 0.00% C 0.423 0.133 0.300 0.000 0.000 0.000 85.60
88.61%                                                                         

Satisfactory
ONS

110 - FFJJ CONSTRUCTION 16712 L AAA LB GE

Rehabilitation and Major Repair 
of Udiongan Bridge (B01150MN) 
along Compostela-Cateel Road, 

Cateel, Davao Oriental
Cateel, Davao Oriental 6/7/2016 First

Davao Oriental 
1st DEO

LF 25.588 215 2/11/2016 9/12/2016 0.65% OG 0.336 0.251 0.150 0.030 0.047 0.050 86.40 - AHD

111 - FFJJ CONSTRUCTION 16712 L AAA MA GE

Rehabilitation/Reconstruction of 
National Roads With Slip, Slope 

Collapse and Landslide at 
Nabunturan-Maragusan Road, 

Kao Section, Nabunturan, 
Compostela Valley Province

Kao Section, Nabunturan, 
Compostela Valley 

Province
6/11/2016 First

Compostela 
Valley DEO

LF 9.405 207 2/11/2016 9/4/2016 47.43% OG 0.261 0.300 0.150 0.030 0.051 0.050 84.20 - AHD

112 - FFJJ CONSTRUCTION 16712 L AAA LB GE

Rehabilitation/Major Repair of 
Permanent Bridges Patawag 

Bridge along Liloy-Siocon Road, 
Labason, Zamboanga del Norte

Zamboanga del Norte 6/14/2016 Final
Zamboanga 

del Norte 2nd 
DEO

LF 18.603 270 8/30/2015 5/25/2016 0.00% C 0.497 0.117 0.300 0.000 0.000 0.000 91.40
87.8%                                                                         

Satisfactory
ONS

113 100

FFJJ 
CONSTURCTION/MAER 
SUMMIT KONSTRUCT 
CO. JOINT VENTURE

JV-15-431 L AAA MA GE

Construction of Bilawan Flood 
Control, Protecting President 
Diosdado Macapagal National 
Highway, City of Mati, Davao 

Oriental

City of Mati, Davao 
Oriental

6/8/2016 First
Davao Oriental 

2nd DEO
LF 39.802 162 2/1/2016 7/11/2016 3.42% OG 0.342 0.240 0.150 0.030 0.056 0.050 86.80 - AHD

114 101

FIRST NORTHWAY 
DEVELOPMENT & 
CONSTRUCTION 
CORPORATION

26346 L B MA GE

Repair/Rehabilitation/Improvem
ent along Manila North Road 

(MNR) , K0331+650 to 
K0333+500, Brgy. Sidaoen, Sta, 

Cruz. Ilocos Sur

Sta. Cruz, Ilocos Sur 6/10/2016 1st/Final
ILOCOS SUR 

2ND DEO
LF 9.819 94 1/25/2016 4/27/2016 2.13% C 0.339 0.200 0.300 0.000 0.000 0.000 83.90

83.9%                                                                         
Satisfactory

AHD

115 102
FIVE MASSIVE INFRA & 

SUPPLY CORP.
36876 L D SB GE

Construction of Mabua Flood 
Control, Brgy. Matiao, Mati City, 
Protecting President Diosdado 
P. Macapagal, Davao Oriental

Davao Oriental 6/8/2016 1st/Final
Davao Oriental 

2nd DEO
LF 4.582 88 2/1/2016 4/28/2016 14.77% C 0.406 0.200 0.300 0.000 0.000 0.000 90.60

90.6%                                                                         
Very Satisfactory

AHD

116 103

FLORDES 
CONSTRUCTION & 
TRADING CORP. 

(Formerly: Flordes 
Construction & Trading)

16916 L A MB GE

Rehabilitation/Reconstruction/U
pgrading of Damaged Paved 

National Road including 
Drainage Based on Pavement 
Management System/Highway 

Development and Management-
4 (HDM-4), along Quiricada St., 

C 000 to C 322, Manila City

Manila City 6/10/2016 1st/Final
NORTH 

MANILA DEO
LF 1.504 45 2/5/2016 3/20/2016 0.00% C 0.444 0.133 0.300 0.000 0.000 0.000 87.70

87.7%                                                                         
Satisfactory

ONS

117 104 FRAMECON BUILDERS 22482 L C MA GE
Concreting of Tambo-Adorable 

FMR, Tambo-Adorable San Leonardo, Nueva Ecija 6/15/2016 1st/Final
Nueva Ecija 

2nd
LF 9.504 100 11/19/2015 2/26/2016 42.00% C 0.406 0.145 0.300 0.000 0.000 0.000 85.10

85.1%                                                                         
Satisfactory

AHD

118 105

G. C. I. CONSTRUCTION 
AND DEVELOPMENT 

CORP. (Formerly: G. C. 
I. Construction)

11346 L AAA LA GE

Off-Carriageway Improvement 
including Drainage along 
National Road (Paving of 
Shoulder with Drainage 

Improvement) along Pili-Tiagon-
Albay Boundary Road, Tiagon, 
Camarines Sur, K0475+040 to 

K0478+000

Tiagon, Camarines Sur, 
K0475+040 to K0478+000

6/7/2016 First
Camarines Sur 

3rd DEO
LF 45.528 135 2/15/2016 6/28/2016 0.50% OG 0.390 0.300 0.150 0.030 0.054 0.050 97.40 - AHD

119 106 GCLT CONSTRUCTION 30657 L B MA GE
Rehabilitaiton of Wawandue 

Road (Going to Cawag)
Wawandue, Subic, 

Zambales
6/10/2016 1st/Final Zambales 2nd LF 13.523 120 4/28/2015 8/25/2015 0.00% C 0.443 0.123 0.300 0.000 0.000 0.000 86.60

86.6%                                                                         
Satisfactory

ONS

120 107 GENETIAN BUILDERS 18052 L B MA GE

Rehab. with Slope Protection of 
Kulasisi Creek along Marikina-
Infanta Road (Upstream Phase 
2), Brgy. San Jose, Antipolo City 

2nd LD, K0035+900

Brgy. San Jose, Antipolo 
City, 2nd LD, K0035+900

6/21/2016 First Rizal 1st LF 27.631 150 3/24/2016 8/20/2016 5.32% OG 0.338 0.240 0.150 0.030 0.025 0.050 83.30 - AHD

121 - GENETIAN BUILDERS 18052 L B MA GB

Construction of one (1) Storey-
Two (2) Classroom School 
Building, Brgy. Tickwas, 

Dumalinao, Zamboanga del Sur
Zamboanga del Sur 6/8/2016 1st/Final

Zamboanga 
del Sur 2nd 

DEO
LF 1.919 85 1/21/2016 4/14/2016 0.00% C 0.468 0.088 0.300 0.000 0.000 0.000 85.60

85.6%                                                                         
Satisfactory

ONS

122 108
GGMU CONSTRUCTION 

AND SUPPLY
37486 L C SB GB

Local Infrastructure Program - 
Repair/Rehabilitation of 1 

Storey, 2 Classroom School 
Building, Bingawan National 
High School, Brgy. Poblacion, 

Bingawan, Iloilo

Bingawan, Iloilo 6/15/2016 1st/Final
ILOILO 2ND 

DEO
LF 1.442 60 11/24/2015 1/22/2016 0.00% C 0.291 0.200 0.300 0.000 0.000 0.000 79.10

79.1%                                                                         
Unsatisfactory

ONS

123 109
GRACE CONSTRUCTION 

CORPORATION
3771 L AAA LB GE

Construction/ Maintenance of 
Flood Mitigation Structures and 
Drainage Systems, Flood Control 
Project at Guitran River, Brgy. 
Caridad, Upper Landing and 

Lipawan, Dumingag, 
Zamboanga del Sur

Zamboanga del Sur 6/10/2016 Final
Zamboanga 
del Sur 1st 

DEO
LF 43.514 380 5/4/2015 5/17/2016 0.00% C 0.463 0.200 0.300 0.000 0.000 0.000 96.30

82.14%                                                                         
Satisfactory

ONS

124 110 H. F. ENTERPRISES 38649 L C SB GB

Local Infrastructure Program - 
Completion of Multi-Purpose 
Building, Lumbuao, Iloilo 3rd 
Legislative District: F. Brgy. 
Tranghawan, Labunao, Iloilo

Labunao, Iloilo 6/15/2016 1st/Final
ILOILO 2ND 

DEO
LF 2.069 90 11/20/2015 2/17/2016 0.00% C 0.415 0.200 0.300 0.000 0.000 0.000 91.50

91.5%                                                                         
Very Satisfactory

ONS

125 111
H.L.J. CONSTRUCTION 

AND ENTERPRISES
18080 L A 0 GB

Construction of Multi-Purpose 
Building at Barangay Lalagsan, 

La Castellana, Negros 
Occidental

La Castellana, Negros 
Occidental

6/15/2016 1st/Final
Negros 

Occidental 
Second DEO

LF 19.644 60 2/1/2016 3/31/2016 0.00% C 0.415 0.200 0.300 0.000 0.000 0.000 91.50
91.5%                                                                         

Very Satisfactory
ONS

126 112
HALREY 

CONSTRUCTION, INC.
2267 L AAA MA GE

Repair/ Rehabilitation/ 
Improvement (Rehabilitation of 
Drainage Structure) Olongapo-

Bugallon Road, Pamatawan 
Section, Subic, Zambales, 

K0142+884 to K0143+906 w/ 
exceptions

Pamatawan, Subic, 
Zambales

6/10/2016 First Zambales 2nd LF 10.675 180 1/4/2016 7/1/2016 0.69% OG 0.385 0.215 0.150 0.018 0.028 0.050 84.60 - AHD

Consolidated on July 14, 2017
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127 -
HALREY 

CONSTRUCTION, INC.
2267 L AAA MA GE

MFO-1 National Network 
Services, Asset Preservation of 

National Roads, Network 
Development, Widening of 
National Roads, Secondary 

Roads, Widening with 
Drainage/Reconstruction 

including RROW Acquisition 
Salawag-Paliparan Road, 
K0031+302-K0032+542, 

Dasmariñ

Dasmariñas City, Cavite 7/1/2016 1st/Final Cavite 1st LF 25.603 180 11/27/2015 5/24/2016 2.14% C 0.345 0.240 0.150 0.030 0.030 0.050 84.50
84.5%                                                                         

Satisfactory
AHD

128 113

HENSCHA PHILS. 
INC./JUPA 

CONSTRUCTION JOINT 
VENTURE

JV-15-916 L AAA MB GE

Construction/Maintenance of 
Flood Mitigation Structures and 
Drainage Systems, Construction 
of Dale River Control Drainage 

Systems (Dale River Basin)

San Roque, Northern 
Samar

6/30/2016 First
Northern 

Samar 2nd 
DEO

LF 45.373 171 3/16/2016 9/2/2016 0.00% OG 0.332 0.290 0.150 0.030 0.047 0.050 89.90 - ONS

129 114
HENSO CONSTRUCTION 
(Formerly: Southports 

Construction)
10720 L B SB GE

Concreting of Barangay San 
Jose-Fatime Farm to Market 

Road, Kalawit, Zamboanga del 
Norte

Zamboanga del Norte 6/14/2016 Final
Zamboanga 

del Norte 2nd 
DEO

LF 9.749 80 8/29/2015 11/16/2015 0.00% C 0.395 0.133 0.300 0.000 0.000 0.000 82.80
85.26%                                                                         

Satisfactory
ONS

130 115
HEXAMINDZ 

CORPORATION
31666 L AA MA GE

Repair/Rehabilitation/ 
Improvement (Upgrading) 

Manila-Batangas Road, 
SO1917LZ, K0066+563 to 

K0068+500 with exceptions, 
Malvar, Batangas

Malvar, Batangas 6/30/2016 1st/Final Batangas 3rd LF 9.596 180 8/25/2015 2/20/2016 0.00% C 0.455 0.133 0.300 0.000 0.000 0.000 88.80
88.8%                                                                         

Satisfactory
ONS

131 -

HEXAMINDZ 
CORPORATION 

(Formerly: Kilusang 
Makaibigan M.P. 

Cooperative) KMMPC)

31666 L AA MB GE

Improvement/Widening of 
National Road at Surigao del 

Sur Bdry.- Davao Oriental 
Coastal Road, Sta. 1545+389 to 
Sta. 15546+688, Cateel, Davao 

Oriental

Sta. 1545+389 to Sta. 
15546+688, Cateel, Davao 

Oriental
6/7/2016 First

Davao Oriental 
1st DEO

LF 36.552 275 2/4/2016 11/4/2016 20.44% OG 0.373 0.247 0.150 0.030 0.047 0.050 89.70 - AHD

132 116
HGG BUILDERS AND 

SUPPLY
17824 L A MB GE

A.) Concreting of Roads, Brgy. 
Malbong, Gainza, Camarines Sur 
B.) Improvement of Roads with 
Drainage, Brgy. Del Pilar, San 

Fernando, Camarines Sur

San Fernando, Camarines 
Sur

6/8/2016 1st/Final
Camarines Sur 

1st DEO
LF 1.846 60 3/1/2016 4/29/2016 0.00% C 0.456 0.193 0.300 0.000 0.000 0.000 94.90

94.9%                                                                         
Very Satisfactory

ONS

133 117
HI-TRI DEVELOPMENT 

CORPORATION
1758 L AAA LA GE

Construction of Flood Control 
and Drainage along Linamon-
Zamboanga Jct. from Tubod-

Ganassi to Tukod Wharf 
Brgy.Tubod, Lanao del Norte, 
K1587+453 - K01588+223, 
K01588+245 - K01588+655

Brgy.Tubod, Lanao del 
Norte

6/14/2016 First
LANAO DEL 
NORTE 2ND 

DEO
LF 41.317 399 6/5/2015 7/7/2016 0.11% OG 0.360 0.240 0.150 0.024 0.037 0.050 86.10 - AHD

134 118
HONEYVILLE 

CONSTRUCTION
32160 L A MB GE

Improvement of Culiat Creek 
(Commonwealth to Visayas 

Avenue), Brgy. Vasra, Quezon 
City

Quezon City 6/16/2016 Final
QUEZON CITY 

1ST DEO
LF 17.369 240 8/13/2015 4/8/2016 8.33% C 0.493 0.133 0.300 0.000 0.000 0.000 92.60

87.08%                                                                         
Satisfactory

AHD

135 119
HORTINELA 

CONSTRUCTION & 
SUPPLY

38219 L C SB GB

Construction of One (1) Storey, 
Two (2) Classrooms for 

Elementary and Junior High 
Schools (Batch 6) (Toilet 

Attached), Rosario Elementary 
School, Dumangas, Iloilo

Dumangas, Iloilo 6/15/2016 Final
ILOILO 2ND 

DEO
LF 1.908 85 2/17/2016 5/11/2016 0.00% C 0.457 0.200 0.300 0.000 0.000 0.000 95.70

90.8%                                                                         
Very Satisfactory

ONS

136 120
HUMMING BIRD 

CONSTRUCTION & 
SUPPLY

33810 L B MA GB

Construction of Three (3) 
Storey, Nine (9) Classroom at 

Negros Occidental High School, 
Bacolod City

Bacolod City 6/6/2016 First
Bacolod City 

DEO
LF 14.942 240 11/23/2015 7/19/2016 0.00% OG 0.395 0.169 0.042 0.030 0.058 0.000 69.40 - ONS

137 -
HUMMING BIRD 

CONSTRUCTION & 
SUPPLY

33810 L B MA GB

Construction of Two (2) Storey, 
Eight (8) Classroom School 
Building at T.M. Morada Sr., 

Elementary School, Bago City, 
Negros Occidental

Bago City, Negros 
Occidental

6/15/2016 1st/Final
Negros 

Occidental 
Fourth DEO

LF 10.712 150 9/14/2015 2/10/2016 0.00% C 0.495 0.133 0.300 0.000 0.000 0.000 92.80
92.8%                                                                         

Very Satisfactory
ONS

138 121
I & E CONSTRUCTION 

CORP. (Formerly: I & E 
Construction)

10410 L AA MA GE

MFO-3 - Maintenance and 
Construction Services of other 
Infrastructure Construction/  

Improvement of Access Roads 
leading to Airports, Seaports 

and Declared Tourism 
Destinations Concreting 
(Upgrading Gravel to to 

Concrete) of Maragondon-
Alfonso Road, K0081

K0081+434.00-
K0081+943.16, 
K0083+767.85-
K0085+653.87, 
K0086+849.50-
K0086+984.35, 
K0087+579.72-
K0088+035.60, 
K0093+420.00-

K0093+933.84, Net Length 
= 3,500.00 l.m., Cavite

7/2/2016 1st/Final
Regional 

Office No. IV-
A

LF 68.339 285 5/4/2015 2/12/2016 0.00% C 0.418 0.200 0.300 0.000 0.000 0.000 91.80
91.8%                                                                         

Very Satisfactory
ONS

139 -

I & E CONSTRUCTION 
CORPORATION 
(Formerly: I & E 

Construction)

10410 L AA MA GE

Construction/Rehabilitation of 
Flood Control Structures 
(Drainage System along 

Alabang-Zapote Road) Almanza 
I, Las Piñas City, Muntinlupa

Las Piñas City, Muntinlupa 6/7/2016 First
LAS PiÑAS-

MUNTINLUPA 
DEO

LF 6.935 217 2/8/2016 9/11/2016 23.18% OG 0.398 0.238 0.150 0.022 0.036 0.050 89.40 - AHD

140 122 I J K CONSTRUCTION 35272 L C SB GB
Herminio G. Nicolas High School

City of Gapan, Nueva Ecija 6/15/2016 1st/Final
Nueva Ecija 

2nd
LF 6.226 120 9/13/2015 1/10/2016 1.92% C 0.469 0.105 0.300 0.000 0.000 0.000 87.40

87.4%                                                                         
Satisfactory

AHD

141 123
I.M. CONSTRUCTION 

CORP.
20074 L B MA GE

Improvement of Roads and 
Drainage along 6th Street (from 

10th Avenue to C-3 Road), 
Caloocan City, Metro Manila

Caloocan City, Metro 
Manila

6/15/2016 Final
METRO 

MANILA 3RD 
DEO

LF 25.136 210 5/25/2015 12/20/2015 10.95% C 0.499 0.133 0.300 0.000 0.000 0.000 93.20
90.86%                                                                         

Very Satisfactory
AHD

142 124

IBC INTERNATIONAL 
BUILDERS 

CORPORATION 
(Formerly: IBC Iloilo 
Builders Corporation)

8576 L AAA MA GE

Construction of Drainage along 
Delgado Street, KO001+070 - 
KO001+229 L/S, KO001+396 - 
KO001+708 L/S, KO001+016 - 
KO001+216 R/S, KO001+229 - 
KO001+909 R/S, Sta. 0+000 - 
Sta. 0+085 (Outfall), Iloilo City

Iloilo City 6/6/2016 Final
ILOILO CITY 

DEO
LF 36.097 234 8/31/2015 4/20/2016 0.00% C 0.474 0.200 0.300 0.000 0.000 0.000 97.40

91.88%                                                                         
Very Satisfactory

ONS

143 -

IBC INTERNATIONAL 
BUILDERS 

CORPORATION 
(Formerly: IBC Iloilo 
Builders Corporation)

8576 L AAA LB GE

Rehabiliataio/Major Repair of 
Guimbal Bridge (BO0125PN) 
along Iloilo - Antique Road, 
Guimbal, Iloilo, K0029+023

Guimbal, Iloilo, 
K0029+023

6/7/2016 Final
ILOILO 1ST 

DEO
LF 27.899 230 9/3/2015 4/19/2016 0.00% C 0.424 0.200 0.300 0.000 0.000 0.000 92.40

90.93%                                                                         
Very Satisfactory

ONS
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144 125
IVY MICHELLE TRADING 

& CONSTRUCTION
24093 L A MB GE

Reconstruction of Puerto 
Princesa South Road, 

K0008+414-K0008+847, 
K0009+071-K0009+471, Puerto 

Princesa City

K0008+414-K0008+847, 
K0009+071-K0009+471, 

Puerto Princesa City
6/7/2016 First

Palawan Third 
DEO

LF 18.777 130 3/10/2016 7/17/2016 -12.42% OG 0.370 0.300 0.026 0.030 0.070 0.000 79.60 - DEL

145 126
J & A PIMENTEL, 
CONSTRUCTION

7953 L A MA GE

Improvement/Widening of 
National Roads SDCR, Tandag 

City, Surigao del Sur 
(K1292+198.00-K1294+131, 
K1294+153-K1294+457.40, 
K1294+537-K1294+752.60), 
Tandag City, Surigao del Sur

(K1292+198.00-
K1294+131, K1294+153-

K1294+457.40, 
K1294+537-

K1294+752.60), Tandag 
City, Surigao del Sur

6/9/2016 First
Surigao del 

Sur First
LF 37.710 213 2/25/2016 9/24/2016 47.46% OG 0.365 0.237 0.150 0.030 0.037 0.050 86.90 - AHD

146 -
J & A PIMENTEL, 
CONSTRUCTION

7953 L A SB GB

Construction of 2 Storey 6 
Classroom School Building 

Buenavista NHS, Tandag City, 
Surigao del Sur

Tandag City, Surigao del 
Sur

6/9/2016 First
Surigao del 

Sur First
LF 8.023 140 3/21/2016 8/7/2016 15.07% OG 0.378 0.216 0.150 0.030 0.041 0.033 84.80 - AHD

147 127

J. E. TICO 
CONSTRUCTION CO., 
INC. (Formerly: Jet 

Construction Supply)

7063 L A MB GE

Asset Preservation of National 
Roads, Preventive Maintenance - 
Reblocking of Shattered Blocks, 
Odiong -Sibalom - San Remigio - 

Leon Road, Sibalom, Antique

Sibalom, Antique 6/9/2016 Final ANTIQUE DEO LF 33.271 138 10/26/2015 3/11/2016 0.00% C 0.030 0.200 0.300 0.000 0.000 0.000 53.00
73.46%                                                                         

Poor
ONS

148 -

J. E. TICO 
CONSTRUCTION CO., 
INC. (Formerly: Jet 

Construction Supply)

7063 L A MB GE

Asset Preservation of National 
Roads, Preventive Maintenance - 
Reblocking of Shattered Blocks, 
Bantayan - San Pedro - Cubay 

Road, KO103+015.50 - 
KO103+1006.50, KO104+002.70 
- K104+1003.70, KO107+148 - 
KO107+626.50, KO108+088 - 

KO108+808, San Jose and Siba

Sibalom, Antique 6/9/2016 Final ANTIQUE DEO LF 23.705 108 10/26/2015 2/10/2016 0.00% C 0.034 0.200 0.202 0.000 0.000 0.000 43.60
69.94%                                                                         

Poor
ONS

149 128
J. T. GAMOLO 

CONSTRUCTION
15759 L B MA GE

Concreting of Road, San Jose-
Panamukan Road, Brgy. San 

Jose, Malaybalay City, Bukidnon
Malaybalay City, Bukidnon 6/9/2016 1st/Final

BUKIDNON 
1ST DEO

LF 28.198 120 5/12/2015 9/8/2015 0.00% C 0.415 0.133 0.300 0.000 0.000 0.000 84.80
84.8%                                                                         

Satisfactory
ONS

150 -
J. T. GAMOLO 

CONSTRUCTION
15759 L B MA GE

Rehab./Reconst. of Damaged 
Paved National Roads including 
Drainage based on Pavement 
Management System/Highway 

Development-4 (HDM-4) 
(Intermittent Sections) along 
Maramag- Maradugao Road, 
K1575+000 - K1576+000, 

Magsaysay Section, Maramag, 
Bukidnon

Maramag, Bukidnon 6/7/2016 First
BUKIDNON 
2ND DEO

LF 28.646 138 3/6/2016 7/21/2016 0.00% OG 0.326 0.282 0.150 0.022 0.051 0.050 88.10 - ONS

151 129

J.A. OLIVAR 
ENGINEERING DESIGN, 

CONSTRUCTION AND 
SUPPLIES

35602 L D SB GE

Rehabilitation of Ortega-Oya-Oy 
Road, Brgy. Ortega, Bacnotan, 

La Union Bacnotan, La Union 6/6/2016 1st/Final
LA UNION 1ST 

DEO
LF 1.884 43 3/29/2016 5/10/2016 23.26% C 0.417 0.200 0.300 0.000 0.000 0.000 91.70

91.7%                                                                         
Very Satisfactory

AHD

152 130

J.M. LUCIANO 
CONSTRUCTION, INC. 

(Formerly: J.M. Luciano 
Construction)

2083 L AAA LB GE

Concreting of NRJ-Dugmanon-
Enchanted River-Bacutin Road 

Leading to Enchanted River 
Including Strengthening of 
Dugmanon Bridge, Talisay, 
Hinatuan, Surigao del Sur

Talisay, Hinatuan, Surigao 
del Sur

6/8/2016 1st/Final
Regional 

Office No. XIII
LF 135.099 360 4/14/2015 4/7/2016 0.00% C 0.425 0.200 0.300 0.000 0.000 0.000 92.50

92.5%                                                                         
Very Satisfactory

ONS

153 131
JAIME B. CHING 

ENTERPRISES
4256 L A MB GE

Widening/Improvement/Strengt
hening of Bakyas Bridge along 
Bacolod Circumferential Road 

(South), Sta. 4+960 - 
Sta.5+140, Brgy. Taculing, 

Bacolod City

Sta. 4+960 - Sta.5+140, 
Brgy. Taculing, Bacolod 

City
6/6/2016 1st/Final

Negros Island 
Region

LF 36.286 282 7/23/2015 4/29/2016 0.00% C 0.393 0.300 0.010 0.030 0.050 0.000 78.30
78.3%                                                                         

Unsatisfactory
ONS

154 132

JAMARI 
CONSTRUCTION 
(Formerly: Frae 
Construction)

21580 L B MA GE

Off-Carriageway Improvement-
Gingoog-Claveria-Villanueva Rd. 
K1385+1041 (with exceptions) 
Villanueva, Misamis Oriental

Villanueva, Misamis 
Oriental

6/12/2016 1st/Final
MISAMIS 

ORIENTAL 
2ND DEO

LF 27.677 231 2/2/2015 9/20/2015 0.00% C 0.360 0.200 0.300 0.000 0.000 0.000 86.00
86%                                                                         

Satisfactory
ONS

155 133 JASA BUILDER'S 31330 L A MA GE

Construction of Bank Protection 
Works (Phase II) Brgy. Ambayat 

1st, Bayambang, Pangasinan
Bayambang, Pangasinan 6/15/2016 1st/Final

PANGASINAN 
2ND DEO

LF 14.198 116 9/30/2015 1/23/2016 0.00% C 0.340 0.200 0.300 0.000 0.000 0.000 84.00
84%                                                                         

Satisfactory
ONS

156 134

JASA BUILDER'S/JONIK 
TRADING & 

CONSTRUCTION JOINT 
VENTURE

JV-15-1396 L A MB GE

Preventive Maintenance along 
Pangasinan - Zambales Road, 

K0272+583 to K0273+082, 
K0296+000 to K0297+000, 
K0305+000 to K0305+880, 
K0313+837 to K0314+364, 
K0314+364 to K0315+000, 
K0338+1004 to K0339+300, 
Alaminos City, Pangasinan

Alaminos City, Pangasinan 6/14/2016 First
PANGASINAN 

1ST DEO
LF 38.633 150 3/9/2016 8/5/2016 0.33% OG 0.359 0.240 0.150 0.015 0.055 0.050 86.90 - AHD

157 135

JASA BUILDER'S/JONIK 
TRADING & 

CONSTRUCTION JOINT 
VENTURE

JV-15-1401 L A SB GE

Rehabilitation/Reconstruction/U
pgrading of Damaged Paved 

National Road including 
Drainage Based on PMS/HDM-4, 

K0336+231 to K0337+374, 
K0339+000 to K0339+868, Bani 
- Agno, Bani Road, Pangasinan

Bani Road, Pangasinan 6/14/2016 First
PANGASINAN 

1ST DEO
LF 27.906 120 3/11/2016 7/8/2016 0.39% OG 0.329 0.235 0.150 0.022 0.055 0.050 84.10 - AHD

158 136
JASMIG 

CONSTRUCTION 
SUPPLY

26069 L B MA GE

MFO 3 - Maintenance and 
Construction Services of Other 

Infrastructures, 
Construction/Improve-ment of 

Access Roads leading to 
Airports, Seaports, and Declared 

Tourism Destinations, 
Rehabilitation of Road leading 
to Batangas Port, Cuta-Sta. 

Clara Road, Bata

Batangas City, Batangas 
2nd LD

6/28/2016 1st/Final Batangas 2nd LF 11.404 168 9/11/2015 2/25/2016 0.00% C 0.484 0.133 0.300 0.000 0.000 0.000 91.70
91.7%                                                                         

Very Satisfactory
ONS

Consolidated on July 14, 2017
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159 137
JAYKRIS ENTERPRISES 

& CONSTRUCTION
30906 L B SB GE

Rehabilitation/ Reconstruction  
of Slope Protection along 

Imelda-Bayog-Kumalarang-
Lapayan-Margosatubig Road, 
K1715+101-K1751+146.55 

(RS); K1751+292-
K1715+312.61 (RS); K1751+981-
K1752+123.55 (RS); K1755+180-
K1755+260.20 (RS); K1755+352-

1755+553.77 (RS); K1

Zamboanga Sibugay 6/8/2016 Final
Zamboanga 
Sibugay 1st 

DEO
LF 13.966 250 3/23/2015 11/27/2015 0.00% C 0.383 0.200 0.300 0.000 0.000 0.000 88.30

88.336%                                                                         
Satisfactory

ONS

160 138
JB & SONS TRADING & 

CONSTRUCTION
30133 L B SB GE

Widening of Permanent Bridges 
From 1 Lane to 2 Lanes 

Caramay Bridge I (B00066PW) 
along Puerto Princesa South 

Road, Española, Palawan

Española, Palawan 6/10/2016 1st/Final
Palawan 

Second DEO
LF 7.125 215 4/15/2015 11/15/2015 0.00% C 0.485 0.200 0.300 0.000 0.000 0.000 98.50

98.5%                                                                         
Outstanding

ONS

161 139
JEJOR'S 

CONSTRUCTION 
CORPORATION

5143 L AA MA GE

Construction of Flood Control 
Structures along Alae River, 
Brgy. Bugo, Cagayan de Oro 

City

Brgy. Bugo, Cagayan de 
Oro City

6/17/2016 1st/Final
CAGAYAN DE 
ORO 2ND DEO

LF 32.314 191 8/31/2015 3/8/2016 0.00% C 0.451 0.133 0.300 0.000 0.000 0.000 88.40
88.4%                                                                         

Satisfactory
ONS

162 -
JEJOR'S 

CONSTRUCTION 
CORPORATION

5143 L AA MA GE

Construction of Flood Control 
Structures along Agusan River, 
Brgy. Agusan, Cagayan de Oro 

City

Brgy. Agusan, Cagayan de 
Oro City

6/17/2016 1st/Final
CAGAYAN DE 
ORO 2ND DEO

LF 32.255 211 8/31/2015 3/28/2016 0.00% C 0.422 0.133 0.300 0.000 0.000 0.000 85.50
85.5%                                                                         

Satisfactory
ONS

163 140
JEMAK CONSTRUCTION 

& SUPPLY
32056 L B MA GE

Construction/Upgrading/  
Rehabilitation of Drainage along 

National Roads, Daang 
Maharlika (LZ), KO 114+500 - 
KO 115+300, Sariaya, Quezon

Sariaya, Quezon 6/23/2016 Final Quezon 2nd LF 14.700 240 1/28/2015 9/24/2015 0.00% C 0.469 0.133 0.300 0.000 0.000 0.000 90.20
87.08%                                                                         

Satisfactory
ONS

164 141
JG GARCIA 

CONSTRUCTION
21054 L B MA GE

Construction of Bank Protection 
Works at Brgy. Sawat, Agno 

River Basin Flood Control Phase 
II, Urbiztondo, Pangasinan

Urbiztondo, Pangasinan 6/13/2016 1st/Final
PANGASINAN 

2ND DEO
LF 21.164 210 8/28/2015 3/24/2016 0.00% C 0.362 0.200 0.300 0.000 0.000 0.000 86.20

86.2%                                                                         
Satisfactory

ONS

165 142
JHI CONSTRUCTION 

AND SUPPLY
19317 L D SB GE

Construction of Bank Protection, 
Agno River Basin Flood Control 

Project (Phase III), Brgy. 
Rosales, Carmen, Pangasinan

Carmen, Pangasinan 6/17/2016 1st/Final
PANGASINAN 

3RD DEO
LF 7.381 105 8/28/2015 12/10/2015 0.95% C 0.422 0.133 0.300 0.000 0.000 0.000 85.50

85.5%                                                                         
Satisfactory

AHD

166 143
JIBER TRADING & 
CONSTRUCTION

36910 L B SB GE
Concreting of Taysay Farm to 

Market, Brgy. Bono-bono, 
Bataraza, Palawan

Bataraza, Palawan 6/10/2016 Final
Palawan 

Second DEO
LF 4.891 134 10/29/2015 3/10/2016 0.00% C 0.450 0.200 0.000 0.000 0.000 0.000 65.00

59.72%                                                                         
Poor

ONS

167 144
JLP CONSTRUCTION & 
SUPPLY (Formerly: JLP 

Construction)
26983 L B SB GE

Construction/Maintenance of 
Flood Mitigation Structures and 

Drainage Systems, 
Rehabilitation of Cayubog 
Creek, Paoay, Ilocos Norte

Paoay, Ilocos Norte 6/8/2016 First
ILOCOS 

NORTE 2ND 
DEO

LF 9.599 150 3/29/2016 8/25/2016 1.77% OG 0.265 0.300 0.150 0.022 0.060 0.033 83.00 - AHD

168 145 JMD-68 BUILDERS 1 L 0 0 GB
Construction of Multi-Purpose 

Building
Barangay San Leonardo, 

Aglipay, Quirino
6/14/2016 1st/Final Quirino LF 1.920 60 2/15/2016 4/14/2016 0.00% C 0.499 0.127 0.300 0.000 0.000 0.000 92.60

92.6%                                                                         
Very Satisfactory

ONS

169 146
JMK BUILDERS 

CONSTRUCTION
36471 L C SB GE

Local Infrastructure Program - 
Rehabilitation of Roads with 

Drainage Improvement along T. 
Mapua St., Sta. Cruz, Manila

Sta. Cruz, Manila 6/10/2016 1st/Final
NORTH 

MANILA DEO
LF 4.688 90 2/2/2016 5/1/2016 0.00% C 0.497 0.133 0.300 0.000 0.000 0.000 93.00

93%                                                                         
Very Satisfactory

ONS

170 147 JMT CONSTRUCTION 14186 L B MA GB

Completion of 2 Storey Building, 
DPWH Dinagat Islands District 

Engineering Office, Brgy. 
Cuarenta, San Jose, Dinagat 

Islands

Brgy. Cuarenta, San Jose, 
Dinagat Islands

6/13/2016 First
Dinagat Island 

DEO
LF 20.841 300 9/24/2016 7/20/2017 2.92% OG 0.396 0.255 0.150 0.030 0.018 0.050 89.90 - AHD

171 148
JOJO CONSTRUCTION  
AND DEVELOPMENT 

CORP.
13174 L D SB GE

Construction/Rehabilita- tion of 
Flood Mitigation Facilities along 

Major River Basins, 
Dumacaa/Tambak (Tayabas 

River), Tayabas, Quezon, Sta. 
0+000 - Sta. 0+230

Tayabas, Quezon, Sta. 
0+000 - Sta. 0+230

6/24/2016 1st/Final Quezon 1st LF 6.048 129 9/24/2015 1/30/2016 0.00% C 0.457 0.133 0.300 0.000 0.000 0.000 89.00
89%                                                                         

Satisfactory
ONS

172 149 JOSHUA ENGINEERING 33103 L B MA GB

Construction of two (2) Storey 6 
Cl School Building (7m x 9m 
Standard School Building), 

Ayungon, NHS Negros Oriental

Ayungon, NHS Negros 
Oriental

6/10/2016 First
Negros 

Oriental First 
DEO

LF 8.126 210 9/7/2016 4/4/2017 0.00% OG 0.481 0.114 0.300 0.000 0.000 0.000 89.50 - ONS

173 150
JTC CRUZ 

CONSTRUCTION CO. 
INC.

32479 L B MA GE

Repair/Rehabilitation/ 
Improvement (Asphalt Overlay) 
along Sta. Cruz Poblacion Road, 

K0086+296 to K0087+780
K0086+296 to K0087+780 6/25/2016 1st/Final Laguna 1st LF 11.013 41 1/12/2016 2/21/2016 0.00% C 0.462 0.133 0.300 0.000 0.000 0.000 89.50

89.5%                                                                         
Very Satisfactory

ONS

174 151
KANE CONSTRUCTION, 

INC.
2888 L A MB GE

Rehabilitation/Reconstruction/U
pgrading of Damaged Paved 

National Road including 
Drainage Based on Pavement 
Management System/Highway 

Development and Management-
4 (HDM-4) (Intermittent 

Section), P. Burgos, Chainage 
000 to Chainage 497 and 

K0251+(-445) to

Baguio City 6/6/2016 1st/Final
BAGUIO CITY 

DEO
LF 26.039 192 3/2/2015 9/9/2015 0.00% C 0.467 0.133 0.300 0.000 0.000 0.000 90.00

90%                                                                         
Very Satisfactory

ONS

175 152
KATNISS EVERDEEN 

CONSTRUCTION AND 
SUPPLY

37864 L D SB GE

Improvement/Rehabilitation of 
Road Tupaz St., Gem Village, 

Brgy. Ma-a, Davao City
Brgy. Ma-a, Davao City 6/16/2016 First

Davao City 
DEO

LF 4.952 60 4/21/2016 6/19/2016 9.30% OG 0.404 0.149 0.300 0.000 0.000 0.000 85.30 - AHD

176 153
KCS CONSTRUCTION 

AND SUPPLY
19641 L 0 0 GB

Construction of Multi-Purpose 
Building at Barangay Gaongan, 

Brgy. Gaongan, Sipocot, 
Camarines Sur

Brgy. Gaongan, Sipocot, 
Camarines Sur

6/8/2016 1st/Final
Camarines Sur 

5th DEO
LF 4.702 150 4/24/2015 9/20/2015 3.33% C 0.462 0.134 0.300 0.000 0.000 0.000 89.60

89.6%                                                                         
Very Satisfactory

AHD

177 154
KENBE CONSTRUCTION 

& SUPPLY
34290 L B SB GB

Local Infrastructure Program - 
Construction of Multi-Purpose 

Building, Caticlan Proper, Malay, 
Aklan

Malay, Aklan 6/11/2016 Final AKLAN DEO LF 4.817 150 8/31/2015 1/27/2016 0.00% C 0.419 0.200 0.300 0.000 0.000 0.000 91.90
85.53%                                                                         

Satisfactory
ONS

178 -
KENBE CONSTRUCTION 

& SUPPLY
34290 L B SB GE

Rehabilitation/Major Repair of 
Pantao Bridge (B00419NR) 
along Jct. Pontevedra-La 

Castellana Road, La Castella, 
Negros Occidental

La Castella, Negros 
Occidental

6/15/2016 1st/Final
Negros 

Occidental 
Second DEO

LF 5.627 85 2/4/2016 4/28/2016 0.00% C 0.496 0.081 0.300 0.000 0.000 0.000 87.70
87.7%                                                                         

Satisfactory
ONS
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179 -
KENBE CONSTRUCTION 

& SUPPLY
34290 L B SB GB

Rehabilitation/Major Repair of 
Damsite Br.(B00388NR) Along 

Jct. Murcia- Cansilayan-Damsite-
Abuanan-Bago City Rd., Murcia, 

Negros Occidental

Murcia, Negros Occidental 6/17/2016 1st/Final
Negros 

Occidental 
First DEO

LF 4.018 81 3/3/2016 5/22/2016 0.00% C 0.500 0.067 0.300 0.000 0.000 0.000 86.70
86.7%                                                                         

Satisfactory
ONS

180 155

KENNETH 
CONSTRUCTION AND 

GENERAL 
MERCHANDISE

33441 L A SB GE

Construction/Rehabilitation of 
Water System, Campalanas, 

Lazi, Siquijor
Lazi, Siquijor 6/18/2016 Final SIQUIJOR LF 1.881 180 10/22/2015 4/18/2016 0.00% C 0.458 0.133 0.300 0.000 0.000 0.000 89.10

85.38%                                                                         
Satisfactory

ONS

181 156
KENWOOD 

CONSTRUCTION 
ENTERPRISES

22186 L B MA GE

Construction and Protection 
Works along Sinucalan River, 
Alibago Section, Sta. Barbara, 

Pangasinan

Sta. Barbara, Pangasinan 6/16/2016 1st/Final
PANGASINAN 

4TH DEO
LF 10.841 116 10/26/2015 2/18/2016 0.00% C 0.317 0.200 0.300 0.000 0.000 0.000 81.70

81.7%                                                                         
Unsatisfactory

ONS

182 157
L.A. ARIZOLA 

CONSTRUCTION AND 
SUPPLY

31060 L B MA GE

Concreting of Road Brgy. 
Mambago-A to Bgry. Sampao, 

IGACOS, Davao del Norte
IGACOS, Davao del Norte 6/10/2016 1st/Final

Davao del 
Norte DEO

LF 9.559 77 2/4/2016 4/20/2016 0.00% C 0.384 0.184 0.300 0.000 0.000 0.000 86.80
86.8%                                                                         

Satisfactory
ONS

183 158
L.A. CLAMOR 

CONSTRUCTION
26413 L B MA GE

Widening of National Roads, 
Secondary Roads, MSR Old 
Route, KO 132+076.30 - 

KO133+610, K133+690 - KO 
134+156.30, Lucena City

Lucena City 6/23/2016 Final Quezon 2nd LF 48.999 390 1/28/2015 2/21/2016 0.00% C 0.464 0.133 0.300 0.000 0.000 0.000 89.70
85.14%                                                                         

Satisfactory
ONS

184 159 L.M.G. CONSTRUCTIO N 5719 L B MA GE

Retrofitting/Strengthening of 
Permanent Bridges, C-4 Bridge 
along C-4 Road, Malabon City

Malabon City 6/15/2016 First
MALABON-

NAVOTAS DEO
LF 9.110 102 3/28/2016 7/7/2016 28.67% OG 0.400 0.240 0.150 0.022 0.040 0.050 90.20 - AHD

185 160 LABB CONSTRUCTION 13524 L A MB GE

Construction/Improvement of 
Access Roads Leading to 

Airports, Seaports and Declared 
Tourism Destinations-To 

Declared Tourism Destinations, 
Concreting of Cabulao-Ondol 
(Mabini)-Union (Ubay) Road 

(Access Road to Nautical 
Highway) Leading to Ubay Roro 

Port,

Section 1: Sta.00+000-
Sta. 01+774.91, Section 2: 

Sta. 00+000-Sta. 
03+225.09, Ubay, Bohol

6/17/2016 1st/Final REGIONAL LF 90.986 300 4/30/2015 2/23/2016 0.00% C 0.472 0.152 0.300 0.000 0.000 0.000 92.40
92.4%                                                                         

Very Satisfactory
ONS

186 161
LANAO BUILDER & 

ENTERPRISES
15982 L A MA GE

Off-Carriageway Improvement 
including Drainage Tertiary 

Roads: National LDNICR(Balo-i - 
Matungao - Linamon Road),  

K1545+(-683) -K1545+(-069); 
K1545+035 - K1546+000;  

K1546+970 -K1549+730 Balo-i, 
Lanao del Norte

Balo-i, Lanao del Norte 6/13/2016 First
LANAO DEL 
NORTE 1ST 

DEO
LF 39.615 225 1/25/2016 9/5/2016 0.22% OG 0.342 0.240 0.150 0.024 0.037 0.050 84.30 - AHD

187 162
LARSEN-DUTCHER 

CONSTRUCTOR
29172 L A MA GE

Rehabilitation/Reconstruction/U
pgrading of Damaged Paved 

National Road including 
Drainage (Intermittent Section) 
along Canumay-Bignay Road, 

Valenzuela City

Valenzuela City 6/15/2016 1st/Final
METRO 

MANILA 3RD 
DEO

LF 7.789 180 3/18/2015 9/13/2015 0.00% C 0.482 0.133 0.300 0.000 0.000 0.000 91.50
91.5%                                                                         

Very Satisfactory
ONS

188 163 LASP MARKETING 34650 L D SB GB

Construction/Repair/Rehabilitati
on/Improvement of Office 

Senior Citizens Affairs (OSCA), 
(Multi-Purpose Building) Center, 

Belison, Antique

Belison, Antique 6/9/2016 Final ANTIQUE DEO LF 1.924 60 3/3/2016 5/1/2016 0.00% C 0.387 0.200 0.300 0.000 0.000 0.000 88.70
87.51%                                                                         

Satisfactory
ONS

189 164
LEAMOR 

CONSTRUCTION AND 
SUPPLY

34928 L D SB GB

Construction of Senior High 
School Classrooms, 2 Storey, 6 
Classrooms, Inawayan National 
High School, Sta. Cruz,  Davao 

del Sur

Sta. Cruz,  Davao del Sur 6/14/2016 1st/Final
Davao del Sur 

1st DEO
LF 8.024 150 9/8/2015 2/4/2016 -3.50% C 0.485 0.179 0.195 0.000 0.000 0.000 85.90

85.9%                                                                         
Satisfactory

DEL

190 165 LECHI CONSTRUCTION 24196 L B MA GE

Rehabilitation/Reconstruction/U
pgrading of Damaged Paved 

National Roads including 
drainage based on Pavement 
Management System/Highway 

Development and Management-
4(HDM-4) Sta. Fe-Pastrana-
Dagani Road, K0938+748 - 

K0939+402.40

Carigara, Leyte, Region 
VIII

6/21/2016 First Leyte 2nd DEO LF 24.936 180 3/16/2016 9/11/2016 0.00% OG 0.390 0.300 0.150 0.030 0.047 0.033 95.00 - ONS

191 166
LEGACY 

CONSTRUCTION
22465 L A MA GE

Asset Preservation of National 
Roads-Construction/Upgrading/ 
Rehabilitation of Drainage Along 

National Roads, Siquijor 
Circumferential Road 

(Intermittent Sections), 
K0006+179-K0006+886, 
K0018+880-K0020+400, 
K0029+900-K0046+100, 
K0048+600-K0061+000, 

K0050+

Siquijor 6/18/2016 1st/Final SIQUIJOR LF 46.451 260 3/31/2015 12/15/2015 0.00% C 0.486 0.200 0.136 0.000 0.000 0.000 82.20
82.2%                                                                         

Satisfactory
ONS

192 -
LEGACY 

CONSTRUCTION
22465 L A MA GE

Rehabilitation/Major Repair of 
Permanent Bridges, Unidos 
Bridge along Surigao-Davao 
Coastal Road (B00703MN), 

Tago, Surigao del Sur

Tago, Surigao del Sur 6/9/2016 First
Surigao del 

Sur First
LF 4.699 131 2/4/2016 6/13/2016 0.83% OG 0.388 0.228 0.150 0.030 0.040 0.033 86.90 - AHD

193 167

LEGACY 
CONSTRUCTION/MBM 
CONSTRUCTION JOINT 

VENTURE

JV-14-1074 L A MA GB

Construction of New Hospital 
Building (Phase II), Tapaz 
District Hospital, Barangay 

Switch, Tapaz, Capiz

Barangay Switch, Tapaz, 
Capiz

6/14/2016 Final
CAPIZ 2ND 

DEO
LF 17.894 284 6/23/2015 4/1/2016 0.00% C 0.460 0.199 0.300 0.000 0.000 0.000 95.90

89.81%                                                                         
Very Satisfactory

ONS

194 168
LEGAZPI PREMIUM 

DEVELOPMENT 
CORPORATION

20701 L AAA LA GE

Cluster I- Off-Carrigeway, 
Paving of Shoulder (Seal 
Widening) along Daang 
Maharlika K0577+000 to 

K0579+000 and Off-
Carriageway Improvement, 
Paving of Shoulder (Seal 
Widening) along Daang 
Maharlika K0580+360 to 

K0581+571 w/ exceptions, 
Sorsogon City

Sorsogon City 6/13/2016 1st/Final
Sorsogon 1st 

DEO
LF 21.055 210 10/2/2015 4/28/2016 0.00% C 0.484 0.133 0.300 0.000 0.000 0.000 91.70

91.7%                                                                         
Very Satisfactory

ONS

195 169 LISA CONSTRUCTION 24134 L B MA GE

Concreting of Cabanatuan - 
Papaya Road, Phase I Sta. 

0+000.00 - Sta. 1+841.20, Brgy. 
San Pedro

Gen. Tinio, Nueva, Ecija 6/15/2016 First
Nueva Ecija 

2nd
LF 18.616 120 3/18/2016 7/15/2016 0.79% OG 0.357 0.222 0.150 0.030 0.050 0.033 84.20 - AHD

Consolidated on July 14, 2017

CPES Reports 2nd quarter 2016 Page 11  of 22



DPWH CONSOLIDATED CONSTRUCTORS' PERFORMANCE SUMMARY REPORT (ON-GOING / COMPLETED PROJECTS) 

2nd Quarter CY 2016

WMS MTL TIME FAC ESH RDR
CPES VISIT 

RATING

FINAL RATING/ 

QUALITATIVE 

DESCRIPTION

REMARKS
STARTED COMP 0.40/0.50 0.30/0.20 0.15/0.30 0.030 0.070 0.050

DATE
SLIPPA

GE (%)
STATUS

CONTRACT

NAME LOCATION
AMOUNT 

(Php, M)

DUR 

(C.D.)

PROJECT
DATE of 

EVALUATION

NO. of 

VISIT

*IMPL. 

AGENCY

FUNDING 

SOURCE

CATEGORY

PCAB ARC TYPE

No. of 

Project

No. of 

Contractor

NAME OF 

CONSTRUCTOR

LICENSE 

NO.
L/F

196 170
LONG ISLAND 

BUILDERS AND 
CONSTRUCTION

2 L 0 0 GE

Construction/Repair/ 
Rehabilitation/Improve-ment of 
Various Infrastructure including 

local projects- Payapa at 
Masaganang Pamayanan 

(PAMANA) Program-
Construction of Kaliantana 
Bridge and Approaches, 

Kaliantana, Naga, Zamboanga 
Sibugay

Zamboanga Sibugay 6/7/2016 First
Zamboanga 
Sibugay 2nd 

Deo
LF 47.513 480 4/21/2015 8/12/2016 0.00% OG 0.364 0.240 0.150 0.023 0.040 0.050 86.70 - ONS

197 -
LONG ISLAND 

BUILDERS AND 
CONSTRUCTION

2 L 0 0 GB

Construction of Multi-Purpose 
Building (Covered Court), 
Barangay Gabu, Labason, 

Zamboanga del Norte 3rd LD
Zamboanga del Norte 6/14/2016 1st/Final

Zamboanga 
del Norte 2nd 

DEO
LF 2.689 110 2/19/2016 6/7/2016 0.00% C 0.352 0.200 0.137 0.030 0.035 0.033 78.70

78.7%                                                                         
Unsatisfactory

ONS

198 171

LOTRIM 
CONSTRUCTION, 
INCORPORATED 

(Formerly: Lotrim 
Construction)

12273 L A MB GB

Construction of 4 Storey 12 
Classroom School Building at 

San Roque Central Elementary 
School, Davao City

Davao City 6/16/2016 First
Davao City 

DEO
LF 22.102 210 3/16/2016 10/11/2016 10.88% OG 0.341 0.237 0.150 0.030 0.051 0.050 85.90 - AHD

199 172
LTB BUILDERS AND 

CONSTRUCTION
18752 L D SB GB

Cluster IV - Construction of 
Senior High School Building in El 

Nonok IS, Banga (1 storey 3 
CL), Banga, South Cotabato

Banga, South Cotabato 6/8/2016 1st/Final
SOUTH 

COTABATO 
DEO

LF 2.625 120 11/6/2015 3/4/2016 0.00% C 0.486 0.133 0.300 0.000 0.000 0.000 91.90
91.9%                                                                         

Very Satisfactory
ONS

200 173 LTDL BUILDERS 38371 L D SB GE

Rehabilitation/Improve- ment of 
Roads, Barangay Beverly Hills, 

Antipolo City 1st Legislative 
District

Antipolo City 1st LD 6/21/2016 1st/Final Rizal 1st LF 4.654 90 1/12/2016 4/10/2016 1.11% C 0.475 0.133 0.300 0.000 0.000 0.000 90.80
90.8%                                                                         

Very Satisfactory
AHD

201 174
LUMEL GLENN 

CONSTRUCTION
26817 L B MA GE

Upgrading/Concreting of 
National Road (Cawacat Jct.) 
Balatasan Leading to White 

Sand Coves & Various Beaches, 
Bulalacao, Oriental Mindoro

Bulalacao, Oriental 
Mindoro

6/16/2016 Second
Southern 

Mindoro DEO
LF 36.415 320 8/13/2015 6/27/2016 1.70% OG 0.431 0.200 0.300 0.000 0.000 0.000 93.10 - AHD

202 175
LXS BUILDERS & 

SUPPLIES
25172 L D SB GE

Construction/Rehabilitation of 
Drainage along Sta. Barbara Old 

Road, K0199+613 to 
K0200+150 with exception, Sta. 

Barbara, Pangasinan

Sta. Barbara, Pangasinan 6/16/2016 1st/Final
PANGASINAN 

4TH DEO
LF 4.644 180 4/27/2015 10/23/2015 0.00% C 0.400 0.200 0.300 0.000 0.000 0.000 90.00

90%                                                                         
Very Satisfactory

ONS

203 176

M. MONTESCLAROS 
ENTERPRISES, INC. 

(Formerly: M. 
Montescarlos 
Enterprise)

6506 L AA LA GE

Preventive Maintenance 
(Asphalt Overlay) based on 

Pavement Management 
System/Highway Development 
and Management-4 (HDM-4) 

(intermittent section) along Don 
Carlos-Kadingilarn Road, 

K1575+461 - K1576+350, Calao-
calao, Don Carlos, Bukidnon

Calao-calao, Don Carlos, 
Bukidnon

6/7/2016 1st/Final
BUKIDNON 
2ND DEO

LF 14.579 47 3/6/2016 4/21/2016 0.00% C 0.481 0.133 0.300 0.000 0.000 0.000 91.40
91.4%                                                                         

Very Satisfactory
ONS

204 177
M. V. SABALBURO  

CONSTRUCTION AND 
SUPPLY

32561 L B SB GE

Repair/Restoration of Santa 
Seawall along Manila North 
Road, Km 385+600, Santa, 

Ilocos Sur

Santa, Ilocos Sur 6/10/2016 1st/Final
ILOCOS SUR 

2ND DEO
LF 7.718 120 2/1/2016 5/30/2016 0.00% C 0.390 0.200 0.300 0.000 0.000 0.000 89.00

89%                                                                         
Satisfactory

ONS

205 -
M. V. SABALBURO  

CONSTRUCTION AND 
SUPPLY

32561 L B SB GE
Construction of Guimod - 

Capangdanan FMR, Bantay, 
Ilocos Sur

Bantay, Ilocos Sur 6/9/2016 1st/Final
ILOCOS SUR 

1ST DEO
LF 8.892 88 2/16/2016 5/13/2016 -1.10% C 0.404 0.200 0.267 0.000 0.000 0.000 87.10

87.1%                                                                         
Satisfactory

DEL

206 178
M.G. SALAZAR 

CONSTRUCTION CORP.
4072 L A MA GE

Construction/Rehabilitation of 
Flood Control Structures/River 

Wall along Casili Creek, Phase I, 
Navotas City, Manila

Navotas City, Manila 6/15/2016 Final
METRO 

MANILA 3RD 
DEO

LF 23.338 270 6/8/2015 3/3/2016 0.74% C 0.500 0.133 0.300 0.000 0.000 0.000 93.30
87.6%                                                                         

Satisfactory
AHD

207 179

M.V. CALDO 
ENGINEERING 

CONSTRUCTION AND 
SUPPLIES

16938 L B MA GE

Rehabilitation/Reconstruction/U
pgrading of Damaged Paved 

National Road including 
Drainage Based on Pavement 
Management System/Highway 

Development and Management-
4 (HDM-4), Intermittent Section, 

K0000+155 to K0005+605.4), 
Claro M. Rector Avenue, Sta. 

Cruz,

Sta. Cruz, Manila 6/10/2016 First
NORTH 

MANILA DEO
LF 8.407 135 2/1/2016 6/14/2016 14.51% OG 0.395 0.240 0.150 0.022 0.047 0.050 90.40 - AHD

208 180
MAI CONSTRUCTION & 

SUPPLY
308939 L D SB GB

Construction of Classrooms in 
Areas Experiencing Acute 
Classrooms Shortage at 

California E/S (2 
storey/4Classroom - 9.50 m x 

22.50 m), Ubay, Bohol

Ubay, Bohol 6/17/2016 1st/Final
BOHOL 
SECOND

LF 6.137 210 5/4/2015 11/29/2015 0.00% C 0.465 0.133 0.300 0.000 0.000 0.000 89.80
89.8%                                                                         

Very Satisfactory
ONS

209 181
MAKAPA 

CONSTRUCTION
30029 L AA MB GE

Construction/Improvement of 
Access ROAd Leading to 

Declared Tourism 
Destination/Upgrading of Donsol-

Sta. Cruz Road Leading to 
Butanding, Donsol, Sorsogon

Donsol, Sorsogon 6/13/2016 1st/Final
Sorsogon 1st 

DEO
LF 46.409 270 3/26/2015 12/20/2015 0.00% C 0.483 0.179 0.300 0.000 0.000 0.000 96.20

96.2%                                                                         
Outstanding

ONS

210 182
MAR-DEB 

CONSTRUCTION & 
DEVELOPMENT

6715 L A MA GE

Network Development Widening 
of National Roads along 

Santiago - Tuguegarao Road
K0351+400-K0353+317, 

San Mateo, Isabela
6/13/2016 1st/Final Isabela Third LF 46.310 269 4/1/2015 12/25/2015 0.00% C 0.476 0.133 0.300 0.000 0.000 0.000 90.90

90.9%                                                                         
Very Satisfactory

ONS

211 183

MAR-VEL 
CONSTRUCTION & 

SUPPLY (Formerly: Mar-
Vel Construction)

23722 L B MA GE

Local Infrastructure Program - 
Rehabilitation/ Improvement of 
Calauan-Nagcarlan K0077+000-

K0082+000 Laguna 3rd L.D.
Laguna 3rd LD 6/25/2016 First Laguna 3rd LF 22.511 180 3/21/2016 9/16/2016 11.27% OG 0.437 0.240 0.150 0.030 0.025 0.050 93.20 - AHD

212 -

MAR-VEL 
CONSTRUCTION & 

SUPPLY (Formerly: Mar-
Vel Construction)

23722 L B MA GB

Construction of Two (2) Storey, 
Six (6) CL, School Building, 

Buenavista NHS, Magdalena, 
Laguna

Magdalena, Laguna 6/25/2016 1st/Final Laguna 1st LF 8.065 140 9/3/2015 1/20/2016 6.67% C 0.467 0.133 0.300 0.000 0.000 0.000 90.00
90%                                                                         

Very Satisfactory
AHD

213 184
MASULOT 

CONSTRUCTION
10716 L A MA GE

Repair/Rehab/Improvement 
(Asphalt Overlay) along Davao-

Sarangani Coastal Road 
(Malalag-Malita-JAS Rd.) Sta. 
1598+600 to Sta. 1600+000, 
Caputian Section (Thru Cut), 

Malalag, Davao del Sur

Malalag, Davao del Sur 6/13/2016 Final
Davao del Sur 

2nd DEO
LF 10.577 54 1/18/2016 3/11/2016 0.00% C 0.434 0.136 0.300 0.000 0.000 0.000 87.00

90.96%                                                                         
Very Satisfactory

ONS

Consolidated on July 14, 2017
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214 185

MAVERICK BUILDERS 
INCORPORATED 

(Formerly: Maverick 
Builders)

14466 L AA LA GE

Concreting of Brgy. Proper to 
Sitio Mantapay, Binondo (With 
Coco-net Slope Protection) (1st 

Congressional District)

Sta. 1+000 to Sta. 5+170 
(with exception), 

Baganga, Davao Oriental
6/7/2016 First

Davao Oriental 
1st DEO

LF 70.116 220 3/28/2016 11/2/2016 0.00% OG 0.362 0.260 0.150 0.030 0.055 0.050 90.70 - ONS

215 186 MBM CONSTRUCTION 37891 L C SB GB

Construction/Completion of 
Multi-Purpose Buildings, 

Caipilan; Balolang, Larena; 
Bitaug, Enrique Villanueva; 

Pasihagon, Siquijor

Pasihagon, Siquijor 6/18/2016 Final SIQUIJOR LF 8.463 180 7/9/2015 1/4/2016 0.00% C 0.494 0.200 0.233 0.000 0.000 0.000 92.70
92.91%                                                                         

Very Satisfactory
ONS

216 187
MG SAMIDAN 

CONSTRUCTION
33234 L B MA GE

Road Upgrading (Unpaved to 
Paved) Based on Gravel Road 
Strategies, Traffic Benchmark 
for Upgrading to Paved Road 

Standards (HDM-4 Project 
Analysis) (Chainage Sections)-

National Secondary Roads, 
Bababao Access Road-Chainage 

1+444, Paracelis, Mountain 
Provi

Paracelis, Mountain 
Province

6/9/2016 1st/Final
MT. 

PROVINCE 
DEO

LF 35.026 223 5/28/2015 1/5/2016 0.00% C 0.428 0.200 0.300 0.000 0.000 0.000 92.80
92.8%                                                                         

Very Satisfactory
ONS

217 188

MG SAMIDAN 
CONSTRUCTION/TADIA

N GENERAL 
CONSTRUCTION JOINT 

VENTURE

JV-14-858 L B MA GE

Road Upgrading (Unpaved to 
Paved) Based on Gravel Road 
Strategies, Traffic Benchmark 
for Upgrading to Paved Road 

Standards (HDM-4 Project 
Analysis) (Intermittent 
Sections): via Tue Rd., 

K0387+081 to K0387+054, 
K0387+462 to K0388+800, 

Tadian, Mountain Prov

Tadian, Mountain Province 6/9/2016 Final
MT. 

PROVINCE 
DEO

LF 44.641 241 5/7/2015 1/2/2016 0.00% C 0.443 0.200 0.300 0.000 0.000 0.000 94.30
86.8%                                                                         

Satisfactory
ONS

218 189 MGDJ CONSTRUCTION 29352 L D SB GE

Construction/Upgrading/ 
Rehabilitation of Drainage along 
National Roads Daang Maharlika 

(LZ), KO.107+558.60 - 
KO.108+366.60, Candelaria, 

Quezon

Candelaria, Quezon 6/23/2016 Final Quezon 2nd LF 14.700 270 1/28/2015 10/24/2015 0.00% C 0.466 0.133 0.300 0.000 0.000 0.000 89.90
86.45%                                                                         

Satisfactory
ONS

219 190 MIGO CONSTRUCTION 34663 L B SB GB

Cluster V - Local Infrastructure 
Program: Repair/Improvement 

of Gym at Banga (2 Units), 
Tantangan (2 units) and 

Koronadal City (1 unit), South 
Cotabato 2nd LD, Barangay 

Carpenter Hill, Koronadal City

Barangay Carpenter Hill, 
Koronadal City

6/15/2016 1st/Final
SOUTH 

COTABATO 
DEO

LF 1.187 90 2/8/2016 5/7/2016 0.00% C 0.488 0.133 0.300 0.000 0.000 0.000 92.10
92.1%                                                                         

Very Satisfactory
ONS

220 191 MIN CONSTRUCTION 14656 L B MA GE

Proposed Asphalt to Concrete 
along Sindangan - Liloy Road, 
K1964+005-K1965+173.46 3rd 
District, Zamboanga del Norte

Zamboanga del Norte 6/14/2016 First
Zamboanga 

del Norte 2nd 
DEO

LF 27.946 132 3/17/2016 7/26/2016 0.00% OG 0.355 0.240 0.150 0.030 0.047 0.033 85.50 - ONS

221 192

MONOLITHIC 
CONSTRUCTION & 

CONCRETE PRODUCTS, 
INC. /BISLIG VENTURE 

CONSTRUCTION & 
DEV'T INC. JOINT 

VENTURE

JV-14-510 L AA LA GE

Construction/Upgrading/Rehabil
itation of Drainage along 

National Roads Daang Maharlika 
(MN) Jct. Cabaguio-Robinson, 

Delta Dacudao Main Drain 
Section, Davao City

Davao City 6/16/2016 1st/Final
Davao City 

DEO
LF 19.067 152 3/14/2015 8/12/2015 0.00% C 0.450 0.160 0.300 0.000 0.000 0.000 91.00

91%                                                                         
Very Satisfactory

ONS

222 193

MONTAÑO 
CONSTRUCTION & 

DEVELOPMENT 
CORPORATION

19473 L AA LA GB

Construction and Maintenance 
of Bridges Along National Roads 

- Replacement of Permanent 
Weak Bridges at Cangmangki 

Bridge (B00004SJ) Along 
Siquijor Circumferential Road, 

Siquijor

Siquijor 6/18/2016 1st/Final SIQUIJOR LF 12.545 185 3/30/2015 9/30/2015 0.00% C 0.492 0.133 0.210 0.000 0.000 0.000 83.50
83.5%                                                                         

Satisfactory
ONS

223 -

MONTAÑO 
CONSTRUCTION & 

DEVELOPMENT 
CORPORATION

19473 L AA LA GE

Road Upgrading (Unpaved to 
Paved) of Polanco-Macleodes 
Road, Zamboanga del Norte, 
K1831+040.00-K1838+000.00

Zamboanga del Norte, 
K1831+040.00-
K1838+000.00

6/13/2016 First
Regional 

Office No. IX
LF 143.061 480 3/26/2015 7/17/2016 0.00% OG 0.473 0.140 0.300 0.000 0.000 0.000 91.30 - ONS

224 194

MONTAÑO 
CONSTRUCTION & 

DEVELOPMENT 
CORPORATION / 

WESTMIN ENTERPRISES 
AND CONSTRUCTION 

SERVICES JOINT 
VENTURE

JV-14-446 L AA LA GE

Road Upgrading (Unpaved to 
Paved) Based on Gravel Road 
Strategies, Traffic Benchmark 
for Upgrading to Paved Road 

Standards (HDM-4 Project 
Analysis) (Intermittent Sections) 

Ilaya-Isis-Polanco Road, 
Concreting K1817+046-
K1817+914, K1817+982-

K1819+420, Zambo

Zamboanga del Norte 6/13/2016 1st/Final
Zamboanga 
del Norte 3rd 

DEO
LF 46.302 245 4/6/2015 12/6/2015 0.00% C 0.412 0.144 0.300 0.000 0.000 0.000 85.60

85.6%                                                                         
Satisfactory

ONS

225 195
MONTPHIL 

CONSTRUCTION 
CORPORATION

24285 L D SB GB

Construction/Repair/ 
Rehabilitation/ Improvements of 
Various Infrastructure including 
Local Projects Construction of 
Office of the Vice President 
(OVP)-Office Senior Citizens 
Affairs (OSCA) Multi-Purpose 

Building Center, Sibutad, 
Zamboanga del Norte

Zamboanga del Norte 6/13/2016 1st/Final
Zamboanga 
del Norte 3rd 

DEO
LF 1.930 60 10/12/2015 12/10/2015 0.00% C 0.445 0.133 0.300 0.000 0.000 0.000 87.80

87.8%                                                                         
Satisfactory

ONS

226 196 MPJR BUILDERS CO. 20446 L B MA GE

Construction/Repair/Rehabilitati
on/Improvement of Various 

Infrastructure including Local 
Projects, Road and Drainage 

Improvement, New Panaderos 
Street and Vicinity to Pasig 

River via Brgy. 892, Sta. Ana, 
Manila

Sta. Ana, Manila 6/9/2016 Final
SOUTH 

MANILA DEO
LF 5.741 180 5/1/2015 10/27/2015 0.00% C 0.465 0.133 0.300 0.000 0.000 0.000 89.80

89.8%                                                                         
Very Satisfactory

ONS

227 197

MRB 11 CONSTRUCTION 
CORPORATION 
(Formerly: MRB 

Construction and 
Supply)

17701 L AAA MB GB

Construction of 4 Storey 16 
Classroom, Quirino High School, 

Quezon City Quezon City 6/17/2016 1st/Final
QUEZON CITY 

2ND DEO
LF 25.903 240 9/4/2015 4/30/2016 0.00% C 0.478 0.133 0.300 0.000 0.000 0.000 91.10

91.1%                                                                         
Very Satisfactory

ONS
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228 198
MRRM TRADING & 

CONSTRUCTION
19657 L AA MA GE

Construction of Road, University 
Avenue/Joe Bautista Avenue, 

Caloocan City
Caloocan City 6/20/2016 1st/Final

METRO 
MANILA 3RD 

DEO
LF 4.589 90 3/21/2016 6/18/2016 6.80% C 0.496 0.133 0.300 0.000 0.000 0.000 92.90

92.9%                                                                         
Very Satisfactory

AHD

229 199

MUAÑA CONSTRUCTION 
AND DEVELOPMENT 

CORPORATION 
(Formerly: Muana 

Construction)

9354 L B MA GE

Construction of Candijay 
National High School (2-

Storey/6 Classrooms, 7.0m x 
9.0m), Candijay, Bohol

Candijay, Bohol 6/16/2016 1st/Final BOHOL THIRD LF 8.180 210 8/18/2015 3/14/2016 0.00% C 0.492 0.133 0.300 0.000 0.000 0.000 92.50
92.5%                                                                         

Very Satisfactory
ONS

230 200 MUST ENTERPRISES 13336 L A MA GE

Concreting/Rehabilitation of 
Balogo - Hacienda Maria FMR, 
Barangay Balogo, Pigcawayan, 

Cotabato

Pigcawayan, Cotabato 6/12/2016 1st/Final
COTABATO 
2ND DEO

LF 3.730 36 3/28/2016 5/2/2016 0.00% C 0.440 0.133 0.300 0.000 0.000 0.000 87.30
87.3%                                                                         

Satisfactory
ONS

231 201
N. B. SALBO 

CONSTRUCTION
6091 L B MA GE

Road Upgrading (Unpaved to 
Paved) Based on Gravel Road 
Strategies, Traffic Benchmark 

for Upgrading to Paved 
Standard (HDM-4 Project 

Analysis)(Intermittent Section) 
along Lanao del Norte Interior 
Circumferential Road (Tubod - 
Tagoloan Section) K1532+726 -

Iligan City, Lanao del 
Norte

6/14/2016 1st/Final
LANAO DEL 
NORTE 2ND 

DEO
LF 47.128 239 2/18/2015 10/14/2015 0.00% C 0.412 0.133 0.300 0.000 0.000 0.000 84.50

84.5%                                                                         
Satisfactory

ONS

232 202
N.B. AVILA 

CONSTRUCTION
13751 L B MA GB

Construction of Three (3) Storey 
- Six (6) Classroom School 
Building at Cavite National 

Science High School, 
Maragondon, Cavite 7th, 

Legislative District

Maragondon, Cavite 7th, 
Legislative District

7/1/2016 1st/Final Cavite 2nd LF 10.141 150 8/7/2015 1/3/2016 0.00% C 0.392 0.133 0.300 0.000 0.000 0.000 82.50
82.5%                                                                         

Satisfactory
ONS

233 203

N.D.M. SANCHEZ 
BUILDERS & 

DEVELOPMENT 
CORPORATION

35410 L AA SB GB

Repair/Rehabilitation/ 
Improvement/ Construction of 

Pedestrian Overpass along 
Manila-Batangas Road, 

(SO1917LZ) Brgy. Darasa, 
Tanauan City, Batangas 

(K0064+725), Tanauan City, 
Batangas

Tanauan City, Batangas 6/30/2016 1st/Final Batangas 3rd LF 9.205 120 1/7/2015 5/6/2015 0.00% C 0.495 0.133 0.300 0.000 0.000 0.000 92.80
92.8%                                                                         

Very Satisfactory
ONS

234 204 NASCON BUILDERS 14786 L B MA GB

Construction of Classrooms: 
2STY4CL, Mambuaya NHS-

Bayanga Annex, Brgy. Bayanga, 
Cagayan de Oro City

Brgy. Bayanga, Cagayan 
de Oro City

6/6/2016 1st/Final
CAGAYAN DE 
ORO 1ST DEO

LF 6.097 120 1/4/2016 5/2/2016 -15.00% C 0.322 0.240 0.000 0.020 0.035 0.000 61.70
61.7%                                                                         
Poor

DEL

235 205

NEW MINDOREÑOS 
LUMBER, HARDWARE 

AND GENERAL 
MERCHANDISE 

(Formerly: Mercedita 
Benasas General 

Merchandise)

31745 L A MA GE

Local Infrastructure Program: 
Construction of Banukan Bridge, 

Brgy. Tangkalan, Mamburao, 
Occidental Mindoro Lone District 

(Phase I)

Brgy. Tangkalan, 
Mamburao, Occidental 
Mindoro Lone District 

(Phase I)

6/14/2016 1st/Final
Mindoro 

Occidental 
DEO

LF 18.810 222 8/4/2015 3/12/2016 -13.44% C 0.400 0.300 0.016 0.030 0.041 0.000 78.70
78.7%                                                                         

Unsatisfactory
DEL

236 206

NEWBIG FOUR J 
CONSTRUCTION INC. 

(Formerly: Four J 
Construction)

15104 L AAA LA GE

Rehabilitation/Reconstruction/U
pgrading of Damaged Paved 

National Roads including 
Drainage Based on Pavement 
Management System/Highway 

Development and Management-
4 (HDM-4) along R-10, 

K0005+546 to K0005+1007, 
K0006+090 to K0006+625, 

Manila City

Manila City 6/10/2016 First
NORTH 

MANILA DEO
LF 19.201 150 2/1/2016 6/29/2016 4.83% OG 0.378 0.240 0.150 0.022 0.035 0.050 87.50 - AHD

237 207
O. G. SANTOS 

CONSTRUCTION
2050 L A MA GE

Road Concreting at Barangay 
Mintal, Tugbok District, Davao 

City

Tugbok District, Davao 
City

6/15/2016 1st/Final
Davao City 
2nd DEO

LF 1.930 25 3/14/2016 4/7/2016 0.00% C 0.410 0.137 0.300 0.000 0.000 0.000 84.70
84.7%                                                                         

Satisfactory
ONS

238 208
OCTAGON CONCRETE 

SOLUTIONS
34475 L A MA GE

Construction of Salvacion Flood 
Control Along Ormoc-Baybay 

So. Leyte Boundary Road, Brgy. 
Salvacion

Albuera, Leyte 6/24/2016 First Leyte 4th Deo LF 34.803 219 1/26/2016 8/31/2016 0.00% OG 0.336 0.266 0.150 0.030 0.050 0.050 88.20 - ONS

239 209
OLIN DEVELOPMENT 
ENGINEERING AND 

CONSTRUCTION
26271 L C SB GE

Repair/Maintenance of Slope 
Protection Along Surigao-

Agusan Road, Jagupit-
Tagmamarkay Section, Tubay, 

Agusan del Norte, 2nd LD

Tubay, Agusan del Norte, 
2nd LD

6/15/2016 Final
Agusan del 
Norte DEO

LF 2.908 89 1/5/2016 4/2/2016 25.84% C 0.390 0.133 0.300 0.000 0.000 0.000 82.30
86.9%                                                                         

Satisfactory
AHD

240 210

OMENGAN 
CONSTRUCTION AND 

DEVELOPMENT 
CORPORATION

31164 L AAA LB GE

Widening of Permanent Bridges 
Bulanao Bridge II along Kalinga-
Cagayan Road, Bulanao, Tabuk 

City, Kalinga

Tabuk City, Kalinga 6/11/2016 Final KALINGA DEO LF 22.688 311 7/9/2015 5/14/2016 12.17% C 0.438 0.200 0.300 0.000 0.000 0.000 93.80
87.92%                                                                         

Satisfactory
AHD

241 211
OMICRON 

CONSTRUCTION
9575 L A MB GB

Construction of 2-Storey 4 CL 
Dila-Dila E/S Sta. Rita, Pampanga 6/13/2016 1st/Final

Pampanga 
2nd

LF 6.063 120 9/10/2015 1/7/2016 6.67% C 0.496 0.068 0.300 0.000 0.000 0.000 86.40
86.4%                                                                         

Satisfactory
AHD

242 212

ORIENT STAR 
CONSTRUCTION, INC. 
(Formerly: Orient Star 

Construction)

7183 L A MA GE

Completion of San Vicente 
Bridge along Calapan South 
Road, Calapan City, Oriental 

Mindoro

Calapan City, Oriental 
Mindoro

6/17/2016 1st/Final
Mindoro 

Oriental  DEO
LF 9.074 120 11/18/2015 3/16/2016 0.00% C 0.484 0.133 0.300 0.000 0.000 0.000 91.70

91.7%                                                                         
Very Satisfactory

ONS

243 213
ORIENTAL SALES 

CENTER AND 
CONTRACTOR

33630 L B MA GE

Preventive Maintenance along 
Carmen Jct.- Bayambang - 

Manat Road, K0190+(-478) to 
K0190+169, Bayambang, 

Pangasinan

Bayambang, Pangasinan 6/15/2016 1st/Final
PANGASINAN 

4TH DEO
LF 4.773 52 2/3/2016 3/25/2016 69.23% C 0.409 0.190 0.300 0.000 0.000 0.000 89.90

89.9%                                                                         
Very Satisfactory

AHD

244 214
OTING CONSTRUCTION 

AND SUPPLY
32681 L D SB GB

Construction of One (1) Storey, 
Two (2) Classrooms (Batch 3), 
Corazon Galindo PS, Cabatuan, 

Iloilo

Cabatuan, Iloilo 6/15/2016 1st/Final
ILOILO 2ND 

DEO
LF 1.685 85 3/6/2016 5/29/2016 0.00% C 0.441 0.198 0.300 0.000 0.000 0.000 93.90

93.9%                                                                         
Very Satisfactory

ONS

245 215
P.T. DIAMOND 

MERCHANDISE AND 
CONSTRUCTION

15451 L B MA GE
Construction of Sagpat Bridge, 

Sagpat, Bantay, Ilocos Sur Bantay, Ilocos Sur 6/9/2016 First
ILOCOS SUR 

1ST DEO
LF 9.597 162 2/19/2016 7/29/2016 7.45% OG 0.317 0.250 0.150 0.024 0.037 0.050 82.78 - AHD

246 216
PALMARES GENERAL 

MERCHANDISE
24657 L B SB GB

Cluster I - Local Infrastructure 
Program: Construction of New 
Gym at Brgy. New Pangasinan, 

Koronadal City

Brgy. New Pangasinan, 
Koronadal City

6/8/2016 1st/Final
SOUTH 

COTABATO 
DEO

LF 2.262 105 2/5/2016 5/19/2016 0.00% C 0.464 0.133 0.300 0.000 0.000 0.000 89.70
89.7%                                                                         

Very Satisfactory
ONS

247 217
PANAY EAST COAST 

CONSTRUCTION AND 
SUPPLY

26469 L D SB GE

Road Upgrading (Unpaved to 
Paved) of Junction National 

Road Mianay - Duyoc - Calaan - 
Panitan Road, K0102+641 - 

K0102+830, Capiz

Capiz 6/14/2016 1st/Final
CAPIZ 2ND 

DEO
LF 4.373 40 2/11/2016 3/21/2016 0.00% C 0.392 0.200 0.300 0.000 0.000 0.000 89.20

89.2%                                                                         
Very Satisfactory

ONS
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248 218

PETRINA 
CONSTRUCTION AND 

GENERAL 
MERCHANDISING 
(Formerly: Petrina 
Grocers Marketing)

29695 L B MA GE

Rehabilitation/Reconstruction of 
National Roads with Slips, Slope 
Collapse and Landslide along Jct 

Sayre H-way - Impasugong-
Patulangan By-Pass Rd, 

K1481+906 - 
K1481+941,K1485+090-

K1485+140 Impasug-ong, 
Bukidnon

Impasug-ong, Bukidnon 6/9/2016 1st/Final
BUKIDNON 
1ST DEO

LF 0.967 45 1/25/2016 3/9/2016 0.00% C 0.343 0.200 0.300 0.000 0.000 0.000 84.30
84.3%                                                                         

Satisfactory
ONS

249 219
PHILIPPINE 
CHEMSTEEL 

INDUSTRIES, INC.
16965 L AA MA GE

Preventive Maintenance based 
on Pavement Management 

System/Highway Development 
and Management-4 (HDM-4), 
Secondary Roads, Fernando 

Airbase Road, Lipa City, 
Batangas

Lipa City, Batangas 6/29/2016 1st/Final Batangas 4th LF 5.102 30 2/9/2016 3/9/2016 0.00% C 0.427 0.133 0.300 0.000 0.000 0.000 86.00
86%                                                                         

Satisfactory
ONS

250 220
PHILSOUTH BUILDERS 

(Formerly: Lotiff 
Construction)

21962 L AA MB GE

Network Development-
Improvement/Widening of 

National Roads-Dumaguete City-
Valencia-Bacong Rd., 

K0008+467.8-K0009+134.8, 
Negros Oriental 3rd LD

K0008+467.8-
K0009+134.8, Negros 

Oriental 3rd LD
6/11/2016 First

Negros 
Oriental Third 

DEO
LF 27.777 143 3/29/2016 8/18/2016 0.00% OG 0.392 0.240 0.150 0.030 0.045 0.050 90.70 - ONS

251 221 PLD CONSTRUCTION 1859 L AAA MA GB

Construction/Improvement of 
Access Road to Ubay Port Via 

Reclamation Area, Ubay, Bohol
Ubay, Bohol 6/17/2016 1st/Final

BOHOL 
SECOND

LF 44.041 210 9/1/2015 3/28/2016 0.00% C 0.466 0.133 0.300 0.000 0.000 0.000 89.90
89.9%                                                                         

Very Satisfactory
ONS

252 - PLD CONSTRUCTION 1859 L AAA MA GE
Construction of Flood Mitigation 

Structure along Lahug River, 
Cebu City

Cebu City 6/9/2016 First CEBU CITY LF 12.570 188 2/24/2016 8/29/2016 0.00% OG 0.320 0.300 0.108 0.030 0.045 0.033 83.60 - ONS

253 222
PLERM CONSTRUCTION 

AND DEVELOPMENT 
CORPORATION

33288 L AA LA GE

Replacement of Permanent 
Weak Bridge, Pinga-agawan 
Bridge (B00047MR) along 

Calapan South Road, Bansud, 
Oriental Mindoro

Bansud, Oriental Mindoro 6/16/2016 First
Southern 

Mindoro DEO
LF 14.470 231 11/27/2015 7/14/2016 2.17% OG 0.395 0.240 0.150 0.030 0.045 0.050 91.00 - AHD

254 223

PONARBUILT 
CONSTRUCTION & 

GENERAL 
MERCHANDISE

32682 L B MA GE

SABO F/C Projects along Laoag 
River Basin & Principal 

Rivers/Tributaries-Construction 
of Flood Control Structures, 

Brgy. Casilian, Bacarra, Ilocos 
Norte

Bacarra, Ilocos Norte 6/7/2016 1st/Final
ILOCOS 

NORTE 1ST 
DEO

LF 13.736 119 2/9/2016 6/6/2016 0.00% C 0.399 0.200 0.300 0.000 0.000 0.000 89.90
89.9%                                                                         

Very Satisfactory
ONS

255 -

PONARBUILT 
CONSTRUCTION & 

GENERAL 
MERCHANDISE

32682 L B MA GE

Damaged Flood Control 
Facilities/Structures under the 

Laoag River Basin Flood Control 
& SABO Projects (LRBDCSP) - 
Bacarra Flood Control Project, 
Brgy. 16, Bacarra, Ilocos Norte

Bacarra, Ilocos Norte 6/7/2016 First
ILOCOS 

NORTE 1ST 
DEO

LF 9.426 130 3/16/2016 7/23/2016 25.72% OG 0.299 0.261 0.150 0.022 0.047 0.050 82.90 - AHD

256 224
PRIME PACIFIC 

MARINE & INDUSTRIAL 
SERVICES, CORP.

36171 L A MA GE

Raising of River Wall along 
Marala River, Sta. 1+400 to Sta. 

1+608, Navotas City
Navotas City 6/11/2016 First NCR LF 19.798 180 1/12/2016 7/9/2016 11.89% OG 0.396 0.240 0.150 0.022 0.040 0.050 89.80 - AHD

257 225

PRIME PAVE 
CONSTRUCTION AND 

ASPHALT 
CORPORATION

36597 L B MA GE

Asset Preservation of National 
Roads Preventive Maintenance 

based on Pavement 
Management System/ Highway 
Development and Management-
4 (Intermittent Section) Arayat-

Magalang Road (S01217LZ), 
Km. 99+000 to Km. 99+595

Arayat, Pampanga 6/14/2016 1st/Final Pampanga 1st LF 5.706 25 1/26/2016 2/19/2016 0.00% C 0.484 0.133 0.300 0.000 0.000 0.000 91.70
91.7%                                                                         

Very Satisfactory
ONS

258 226

PRISMODIAL 
CONSTRUCTION AND 
CORPORATION/R.U. 

AQUINO 
CONSTRUCTION AND 

DEVELOPMENT 
CORPORATION JOINT 

VENTURE

JV-15-526 L AAA LA GB

Construction/Repair/Rehabilitati
on/Improvement of Various 

Infrastructure Including Local 
Projects - 

Construction/Repair/Rehabilitati
on/Improvement of Multi-

Purpose Building and Athletic 
Bowl Oval, Burnham Park, 

Baguio City

Burnham Park, Baguio City 6/6/2016 First
BAGUIO CITY 

DEO
LF 46.992 180 2/12/2016 8/9/2016 11.59% OG 0.354 0.240 0.150 0.022 0.040 0.033 83.90 - AHD

259 227

PTK GROUP INC./IPM 
CONSTRUCTION & 

DEVELOPMENT 
CORPORATION JOINT 

VENTURE

JV-14-667 L AAA LB GE

Road Upgrading (Unpaved to 
Paved) Aramaywan-Berong-

Puerto Princesa Roadm, 
K0181+000 to K0181+620, 
K0185+392 to K0186+714, 

Palawan

Palawan 1/0/1900 Second
Regional 

Office
LF 63.690 289 6/1/2015 3/15/2016 0.00% OG 0.434 0.197 0.300 0.000 0.000 0.000 93.10 - ONS

260 228
PULSAR 

CONSTRUCTION
24422 L AAA LA GE

Off-Carriageway Improvement 
Including Drainage along Jct. 
Logac-Lasam-Gagabutan Road K0720+690-K0721+400, 

K0721+700-K0722+529, 
K0725+500-K07264+200, 
K0727+210-K0728+516, 
K0728+542-K0729+207, 

Lasam, Cagayan

6/8/2016 First
Cagayan 
Second

LF 45.688 194 3/8/2016 9/17/2016 14.00% OG 0.397 0.238 0.150 0.030 0.045 0.050 91.00 - AHD

261 -
PULSAR 

CONSTRUCTION
24422 L AAA MA GE

Construction of Flood Control 
System

Tanza, Tuguegarao City, 
Sta. 0+000 to Sta. 0+310

6/9/2016 First Cagayan Third LF 38.015 240 2/23/2016 10/19/2016 32.64% OG 0.396 0.200 0.150 0.030 0.035 0.050 86.10 - AHD

262 229

PYRAMID 
CONSOLIDATED 

BUILDERS & GEN. 
MERCHANDISE

15599 L B MA GE

Widening of National Roads 
along Maramag-Maradugao 

Road, K1558+(-526) to 
K1558+874, Poblacion Maramag 

Section, Maramag Bukidnon

Maramaf Bukidnon 6/7/2016 First
BUKIDNON 
2ND DEO

LF 32.583 156 3/6/2016 8/8/2016 0.00% OG 0.372 0.240 0.150 0.022 0.047 0.033 86.40 - ONS

263 -

PYRAMID 
CONSOLIDATED 

BUILDERS & GEN. 
MERCHANDISE

15599 L B MA GE

Rehabilitation/Reconstruction of 
National Roads with Slips, Slope 
Collapse and Landslide, Gingoog-

Claveria-Villanueva Road, 
K1345+820-K1345+885, 

K1358+(-)120-
K1358+220,K1359+400- 
K1359+600,K1360+446-
K1360+640,K1364+210-
K1364+250, K1364+955-

K1365+020, Clav

Claveria, Misamis Oriental 6/12/2016 First
MISAMIS 

ORIENTAL 
2ND DEO

LF 36.260 190 1/25/2016 8/1/2016 -4.88% OG 0.352 0.300 0.101 0.024 0.047 0.033 85.70 - DEL
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264 230

QM BUILDERS/UY 
CONDEV CORPORATION 

(Formerly : Uy 
Construction and 

Development) JOINT 
VENTURE

3 L 0 0 GE

Construction of Carcar By-Pass 
Road (Improvement of Drainage 
System) Phase VI, Carcar City, 

Cebu
Phase VI, Carcar City, 

Cebu
6/12/2016 First CEBU SECOND LF 47.000 255 11/3/2015 7/14/2016 0.00% OG 0.333 0.300 0.150 0.030 0.060 0.050 92.30 - ONS

265 231
QUIRANTE 

CONSTRUCTION
32827 L B SB GE

Rehabilitation/Construction of 
Flood Control Structure (Gabion 

Revetment) along San Isidro 
River, San Fernando, Cebu

San Fernando, Cebu 6/13/2016 First CEBU SECOND LF 17.025 201 1/20/2016 8/7/2016 0.00% OG 0.365 0.200 0.300 0.000 0.000 0.000 86.50 - ONS

266 232
R. A. PAHATI CONST. & 

SUPPLY, INC.
35843 L A MB GE

Construction/Improvement of 
Access Leading to Declared 

Tourism Destintations at Mabini 
Extension with Drainage, Road 

Leading to Davao Crocodile 
Park, Brgy. 9-A, Davao City

Brgy. 9-A, Davao City 6/16/2016 First
Davao City 

DEO
LF 47.530 190 4/13/2016 10/19/2016 55.50% OG 0.345 0.269 0.150 0.030 0.056 0.050 90.00 - AHD

267 233
R. D. INTERIOR JUNIOR 

CONSTRUCTION
183 L AAA LB GE

Replacement of Lisap Bridge 
along Calapan South Road, Sta. 
122+920 to Sta. 122+560.00, 
Bongabong, Oriental Mindoro

Bongabong, Oriental 
Mindoro

6/16/2016 First
Regional 

Office
LF 273.101 730 10/14/2014 10/12/2016 -5.73% OG 0.399 0.300 0.093 0.030 0.060 0.050 93.20 - DEL

268 234
R. M. VITUG 

CONSTRUCTION
9227 L B MA GB

Construction of 4 Storey 16 CL 
School Building, San Pablo 2nd 

NHS
Lubao, Pampanga 6/13/2016 First

Pampanga 
2nd

LF 25.892 240 1/11/2016 9/6/2016 9.97% OG 0.322 0.266 0.150 0.030 0.035 0.050 85.30 - AHD

269 235
R. R. DAVID 

CONSTRUCTION AND 
ELECTRICAL SERVICES

25577 L D SB GB

Construction of Building in 
Barangay Minane Concepcion, Tarlac 6/17/2016 1st/Final Tarlac 2nd LF 3.286 90 1/25/2016 4/23/2016 8.98% C 0.450 0.133 0.300 0.000 0.000 0.000 88.30

88.3%                                                                         
Satisfactory

AHD

270 236
R. SEMILLA 

CONSTRUCTIO AND 
MARKETING

9263 L A MA GE

Rehabilitation/Major Repair of 
Permanent Bridge Malabuaya 
Br. (B00299MN) along Davao-

Cotabato Road, Kabacan, 
Cotabato

Kabacan, Cotabato 6/12/2016 First
COTABATO 
2ND DEO

LF 8.204 92 3/20/2016 6/19/2016 0.00% OG 0.400 0.200 0.150 0.030 0.040 0.033 85.30 - ONS

271 -
R. SEMILLA 

CONSTRUCTION AND 
MARKETING

9263 L A MA GB

Construction of One (1) Storey, 
Two (2) Classroom School 

Building with Attached Toilet at 
Mamacao Elementary School, 

Sta. Maria, Davao del Sur

Sta. Maria, Davao del Sur 6/14/2016 1st/Final
Davao del Sur 

2nd DEO
LF 1.916 90 2/1/2016 4/30/2016 0.00% C 0.420 0.179 0.300 0.000 0.000 0.000 89.90

89.9%                                                                         
Very Satisfactory

ONS

272 -
R. SEMILLA 

CONSTRUCTION AND 
MARKETING

9263 L A MA GE

Rehabilitation of Gov. L.N. 
Lopez Bridge (B0011MN) along 
Surigao del Sur Bdry.-Davao 

Oriental Coastal Road, Manay, 
Davao Oriental

Manay, Davao Oriental 6/8/2016 First
Davao Oriental 

1st DEO
LF 7.839 146 2/2/2016 6/26/2016 52.87% OG 0.409 0.133 0.300 0.000 0.000 0.000 84.20 - AHD

273 237 R.A.M. BUILDERS 10549 L B MA GE

Widening of National Roads, 
Arterial Roads along National 

Road I (NI) Daang 
Maharlika/Asian Highway-26 

Daang Maharlika (LZ), 
KO.102+694 - KO. 103+608, 

Candelaria Section, Candelaria, 
Quezon

Candelaria, Quezon 6/23/2016 Final Quezon 2nd LF 48.232 390 1/28/2015 2/21/2016 0.56% C 0.468 0.133 0.300 0.000 0.000 0.000 90.10
86.72%                                                                         

Satisfactory
AHD

274 238
R.C. PALLARCA 

CONSTRUCTION
35863 L D SB GE

Asset Preservation of National 
Roads - Preventive Maintenance 

Based on Pavement 
Management System/Highway 

Development and Management-
4 (HDM-4), Ninoy Aquino 
Avenue, K0010+501 to 

K0010+649, Parañaque City, 
Metro Manila

Parañaque City, Metro 
Manila

6/8/2016 1st/Final
METRO 

MANILA 2ND 
DE0

LF 2.700 40 1/29/2016 3/8/2016 0.00% C 0.500 0.133 0.300 0.000 0.000 0.000 93.30
93.3%                                                                         

Very Satisfactory
ONS

275 239
R.C. TAGALA 

CONSTRUCTION
11597 L A MA GE

Construction/Rehabilitation of 
River Control along San, Brgy. 
San Jose, La Libertad, Negros 

Oriental

Brgy. San Jose, La 
Libertad, Negros Oriental

6/10/2016 First
Negros 

Oriental First 
DEO

LF 20.481 197 3/23/2016 10/5/2016 0.00% OG 0.353 0.275 0.150 0.030 0.045 0.050 90.30 - ONS

276 240
R.D. TALENS 

CONSTRUCTION AND 
TRADING

36817 L B SB GE
Rehabilitation of Local Road, 

Sta. Isabel Street, Brgy. Baritan, 
Malabon City

Malabon City 6/14/2016 1st/Final
MALABON-

NAVOTAS DEO
LF 4.798 60 2/18/2016 4/17/2016 0.00% C 0.476 0.133 0.300 0.000 0.000 0.000 90.90

90.9%                                                                         
Very Satisfactory

ONS

277 241

R.T. MORABE 
CONSTRUCTION/ 
JULITA BUILDERS 
JOINT VENTURE

JV-14-417 L B MA GB

Construction of Municipal Hall

Tabontabon, Leyte 6/21/2016 Final Leyte 2nd DEO LF 19.248 270 3/30/2015 12/24/2015 0.00% C 0.495 0.172 0.300 0.000 0.000 0.000 96.70
93.27%                                                                         

Very Satisfactory
ONS

278 242 R.T.Y. CONSTRUCTION 10341 L A MB GE

Road Upgrading (Concrete 
Paving) along Buenavista-

(Abuyon)-San Narciso Road 
(S02043LZ), K0252+390-
K0255+720, Barangay 

Pinamasagan-Guinhalinan, 
Buenavista, Quezon

Barangay Pinamasagan-
Guinhalinan, Buenavista, 

Quezon
6/22/2016 1st/Final Quezon 3rd LF 96.499 270 5/12/2015 2/5/2016 5.00% C 0.466 0.133 0.300 0.000 0.000 0.000 89.90

89.9%                                                                         
Very Satisfactory

AHD

279 243

RABBIT 
CONSTRUCTION & 

DEVELOPMENT 
CORPORATION

8545 L A MB GE

Upgrading (Gravel to Concrete) 
of Road from Junction National 
Highway to Ayala La-Paz Road 

Leading to La Paz Resort, 
Zamboanga City, K0009+390.00 

to K0011+852.50

Zamboanga City 6/16/2016 First
Regional 

Office No. IX
LF 93.133 605 4/13/2015 12/7/2016 0.00% OG 0.391 0.240 0.150 0.030 0.025 0.050 88.60 - ONS

280 244

RAMARPLUS 
INCORPORATED 

(Formerly: Ramar 
Enterprises)

8092 L A MA GE

Construction/Maintenance of 
Flood Mitigation Structures and 

Drainage System along 
Salvacion River, Daraga, Albay 

(Left Side)

Daraga, Albay 6/12/2016 1st/Final
Albay 2nd 

DEO
LF 18.326 120 1/29/2016 5/27/2016 0.00% C 0.460 0.133 0.300 0.000 0.000 0.000 89.30

89.3%                                                                         
Very Satisfactory

ONS

281 245
RAMONA 

CONSTRUCTION & 
ENTERPRISES

14661 L B SB GB

Construction of Senior High 
School Classroom, Tabid 

National Highschool, Ozamiz 
City, Misamis Occidental

Ozamiz City, Misamis 
Occidental

6/16/2016 Final
MISAMIS 

OCCIDENTAL 
2ND DEO

LF 8.018 150 8/31/2015 1/27/2016 0.00% C 0.441 0.133 0.300 0.000 0.000 0.000 87.40
87.75%                                                                         

Satisfactory
ONS

282 -
RAMONA 

CONSTRUCTION & 
ENTERPRISES

14661 L B MA GE

Rehabilitation/Reconstruction/U
pgrading of Damaged Paved 

National Roads including 
Drainage based on PMS/HDM-4, 

Ozamis-Oroquieta Road, 
K1703+000 - K1703+680; 
K1705+011 - K1706+217; 
K1708+614 - K1709+002 

Misamis Occidental

Misamis Occidental 6/16/2016 1st/Final
MISAMIS 

OCCIDENTAL 
2ND DEO

LF 36.369 160 2/27/2015 8/5/2015 0.00% C 0.380 0.196 0.300 0.000 0.000 0.000 87.60
87.6%                                                                         

Satisfactory
ONS
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283 246

RAPHAEIL 
CONSTRUCTION/THREE 

W BUILDERS, INC. 
JOINT VENTURE

JV-15-1248 L D SB GE

Rehabilitation/Major Repair of 
Permanent Bridge along 

Bacnotan-Luna-Balaoan Road, 
Nagrebcan Bridge, Luna, La 

Union

Luna, La Union 6/6/2016 First
LA UNION 1ST 

DEO
LF 9.500 102 3/20/2016 6/29/2016 3.34% OG 0.282 0.300 0.150 0.015 0.041 0.033 82.10 - AHD

284 247
RARMAN 

CONSTRUCTION & 
TRADING

35603 L D SB GE

Asset Preservation of National 
Roads Generated from 

PMS/HDM-4: 
Construction/Upgrading/Rehabil

itation of Drainage along 
National Road, Tertiary: 
Tagoloan-Balo-I Road, 

K1538+864-K1539+600: 
K1537+750-K1538+050 

Tagoloan, Lanao del Norte

Tagoloan, Lanao del Norte 6/13/2016 1st/Final
LANAO DEL 
NORTE 1ST 

DEO
LF 5.780 74 1/25/2016 4/7/2016 0.00% C 0.353 0.200 0.300 0.000 0.000 0.000 85.30

85.3%                                                                         
Satisfactory

ONS

285 248
RCDG CONSTRUCTION 

CORP.
5063 L AA MB GE

Road Upgrading (Gravel to 
Paved) of Crossing Sta. Clara - 

Sandayong Road, 
K1789+117.19-K1789+237.00, 
K1789+237.00 - K1810+517.70 

(Intermittent Sections), 
Zamboanga Sibugay

Zamboanga City 6/7/2016 Final
Regional 

Office No. IX
LF 97.325 332 3/18/2015 2/12/2016 0.00% C 0.435 0.133 0.300 0.000 0.000 0.000 86.80

85.12%                                                                         
Satisfactory

ONS

286 249
RELY CONSTRUCTION 

AND SUPPLY
10433 L AA MA GE

Construction of Cabasagan 
River Control, Boston, Davao 

Oriental
Boston, Davao Oriental 6/7/2016 First

Davao Oriental 
1st DEO

LF 9.408 164 2/3/2016 7/15/2016 25.08% OG 0.347 0.225 0.150 0.030 0.056 0.050 85.80 - AHD

287 250
REND ENTERPRISES & 

GENERAL CONTRACTOR 
CONSTRUCTION

32382 L B MA GE

Preventive Maintenance 
(Intermittent Section) along 

Canumay - Bignay, Valenzuela 
City

Valenzuela City 6/15/2016 First
METRO 

MANILA 3RD 
DEO

LF 9.489 180 3/31/2016 9/26/2016 1.67% OG 0.485 0.133 0.300 0.000 0.000 0.000 91.80 - AHD

288 251 REYDAN BUILDERS 13059 L A MA GB

Cluster VII - Local Infrastructure 
Program: 

Construction/Improvement of 
Multi-Purpose Building at Brgy. 

Paraiso, Koronadal City

Brgy. Paraiso, Koronadal 
City

6/7/2016 1st/Final
SOUTH 

COTABATO 
DEO

LF 1.185 90 2/8/2016 5/7/2016 0.00% C 0.482 0.133 0.300 0.000 0.000 0.000 91.50
91.5%                                                                         

Very Satisfactory
ONS

289 252
REYROSE 

CONSTRUCTION & 
SUPPLY

22934 L B MA GE

Construction/Restoration of 
Slope Protection of Nuevo 

Trabajo Bridge along Butuan 
City-Talacogon-Loreto-Veruela-

Sta. Josefa Road, San Luis, 
Agusan del Sur

San Luis, Agusan del Sur 6/15/2016 1st/Final
Agusan del 
Norte DEO

LF 13.021 132 3/27/2015 8/5/2015 0.00% C 0.416 0.190 0.300 0.000 0.000 0.000 90.60
90.6%                                                                         

Very Satisfactory
ONS

290 -
REYROSE 

CONSTRUCTION & 
SUPPLY

22934 L B MA GE

Widening of National Roads, 
Nasipit Port Road, 

Sta.1265+000-Sta. 1266+(-
478), Nasipit, Agusan del Norte

Sta.1265+000-Sta. 1266+(-
478), Nasipit, Agusan del 

Norte
6/7/2016 First

Agusan del 
Sur 1st

LF 14.035 155 2/22/2016 7/25/2016 0.00% OG 0.378 0.250 0.150 0.030 0.050 0.050 90.80 - ONS

291 -
REYROSE 

CONSTRUCTION & 
SUPPLY

22934 L B MA GE
Concreting of Durian-Casiklan 
FMR, Brgy. Durian, Las Nieves, 

Agusan del Norte

Brgy. Durian, Las Nieves, 
Agusan del Norte

6/16/2016 1st/Final
Butuan City 

DEO
LF 14.103 180 7/30/2015 1/25/2016 0.00% C 0.427 0.200 0.300 0.000 0.000 0.000 92.70

92.7%                                                                         
Very Satisfactory

ONS

292 253 RGP BUILDERS 20680 L B MA GB

Construction of Two (2) Storey 
Six (6) CL School Building at 
Unisan NHS, Unisan, Quezon

Unisan, Quezon 6/22/2016 1st/Final Quezon 3rd LF 8.082 180 7/16/2015 1/11/2016 0.00% C 0.449 0.133 0.300 0.000 0.000 0.000 88.20
88.2%                                                                         

Satisfactory
ONS

293 254

RITCHIE-NATHALIE 
BUILDERS AND 

GENERAL 
MERCHANDISE

27501 L A SB GB

Construction of Plaridel 
Community Hospital, 

Panalsalan, Plaridel, Misamis 
Occidental

Panalsalan, Plaridel, 
Misamis Occidental

6/15/2016 1st/Final
MISAMIS 

OCCIDENTAL 
1ST DEO

LF 9.503 210 8/27/2015 3/23/2016 0.00% C 0.466 0.133 0.300 0.000 0.000 0.000 89.90
89.9%                                                                         

Very Satisfactory
ONS

294 255
RITZTOK 

CONSTRUCTION AND 
SUPPLY

36070 L D SB GE

Farm to Market Road, 
Concreting Project for Osmena 

Street and Roxas Street, 
Almendras District, Padada, 

Davao del Sur

Padada, Davao del S 6/14/2016 1st/Final
Davao del Sur 

1st DEO
LF 4.807 75 1/28/2016 4/11/2016 0.00% C 0.413 0.156 0.300 0.000 0.000 0.000 86.90

86.9%                                                                         
Satisfactory

ONS

295 256 RJIR ENTERPRISES 34843 L B MA GB
Construction of Two (2) Storey 
DPWH Office Buildin, DPWH 5th 

LED

Brgy. Hipusngo, Baybay 
City, Leyte

6/24/2016 First Leyte 5th DEO LF 17.774 210 3/12/2016 10/7/2016 0.00% OG 0.491 0.154 0.300 0.000 0.000 0.000 94.50 - ONS

296 - RJIR ENTERPRISES 34843 L B MA GE

Retrofitting/Strengthening of 
Permanent Bridge, Bagacay 

(B00218LT), 
Retrofitting/Strengthening of 
Permanent Bridge, Can-unso 
(B00219LT) along Palompon-
Isabel-Merida-Ormoc Road, 

Ormoc City

Ormoc City 6/24/2016 1st/Final Leyte 4th Deo LF 12.172 120 1/24/2016 5/22/2016 0.00% C 0.482 0.140 0.300 0.000 0.000 0.000 92.20
92.2%                                                                         

Very Satisfactory
ONS

297 257
ROADTECH 

CONSTRUCTION
17580 L B MA GE

Rehabilitation/Reconstruction/U
pgrading of Pangasinan - 

Zambales Road, K0299+000 to 
K0300+000, K0306+096 to 
K0307+197, K0308+000 to 

K0308+543, Burgos & Mabini, 
Pangasinan

Burgos & Mabini, 
Pangasinan

6/14/2016 1st/Final
PANGASINAN 

1ST DEO
LF 37.086 240 6/9/2015 2/3/2016 0.83% C 0.370 0.200 0.300 0.000 0.000 0.000 87.00

87%                                                                         
Satisfactory

AHD

298 258
ROCKWORLD 
INDUSTRIES

7582 L B MA GE

Off-Carriageway Improvement 
including Drainage Jaro-Dagami-

Burauen-La Paz Road

Km. K0965+330 - 
K0969+500, Dagami, 

Leyte
6/21/2016 First Leyte 2nd DEO LF 37.177 200 3/28/2016 10/13/2016 0.00% OG 0.358 0.243 0.150 0.030 0.047 0.033 86.10 - ONS

299 259
ROGENOX 

CONSTRUCTION & 
SUPPLY CORP

32475 L A SB GE

Construction of Dike with 
Protection Works (L=204.00l.m.) 

Agno River Control Project, 
Brgy. San Patricio to Sta. Rosa, 

Sta. Maria, Pangasinan

Sta. Maria, Pangasinan 6/17/2016 1st/Final
PANGASINAN 

3RD DEO
LF 12.895 120 10/13/2015 2/9/2016 0.00% C 0.417 0.133 0.300 0.000 0.000 0.000 85.00

85%                                                                         
Satisfactory

ONS

300 260

ROIM BUILDERS &  
CONSTRUCTION 

SUPPLY / DATREBIL 
CONSTRUCTION & 

SUPPLY (JOINT 
VENTURE)

JV-15-661 L B MA GE

Rehabilitation/ Reconstruction/ 
Upgrading of Damaged Paved 

National Road Along NRJ-
Bahbah-Talacogon Road, 

K1306+304.00-K1307+000.00, 
Prosperidad, Agusan del Sur

K1306+304.00-
K1307+000.00, 

Prosperidad, Agusan del 
Sur

6/7/2016 First
Agusan del 

Sur 1st
LF 18.246 140 2/7/2016 6/25/2016 0.00% OG 0.386 0.236 0.150 0.030 0.050 0.050 90.20 - ONS

301 261
ROJUNED 

CONSTRUCTION
13483 L D SB GE

Construction/Improvement of 
Lagawe Municipal Water 
System, Lagawe, Ifugao

Lagawe, Ifugao 6/9/2016 Second
IFUGAO 1ST 

DEO
LF 9.484 170 10/19/2016 4/6/2017 0.00% OG 0.455 0.200 0.300 0.000 0.000 0.000 95.50 - ONS

302 262
ROMA CONSTRUCTION 

AND DEVELOPMENT 
CORPORATION

6514 L AAA MA GE

Repair/Rehabilitation of 
Borongan Seawall Brgy. Baybay, Borongan 

City, Eastern Samar
6/28/2016 First

Eastern Samar 
DEO

LF 42.610 167 2/18/2016 8/2/2016 0.00% OG 0.388 0.268 0.150 0.030 0.051 0.050 93.70 - ONS
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303 263
ROPRIM 

CONSTRUCTION
8546 L A MA GB

Basic Educational Facilities Fund  
Batch - 1 (Construction of 

Senior High School Classrooms 
in Area Experiencing Acute 

Classroom Shortage) Roxas City 
Cluster - 2 Construction of 2 
Storey, 6 Classroom School 

Building Dumolog NHS, Roxas 
City, Capiz

Roxas City, Capiz 6/13/2016 Final
CAPIZ 1ST 

DEO
LF 8.173 150 8/17/2015 1/13/2016 0.00% C 0.449 0.200 0.300 0.000 0.000 0.000 94.90

89.72%                                                                         
Very Satisfactory

ONS

304 -
ROPRIM 

CONSTRUCTION
8546 L A MB GE

Construction of Slope Protection 
and Concreting of Shoulder 

along Barotac Nuevo-Polot-an-
Bga. Bante Road, K0276+440-

K0276+657, Pototan, Iloilo

Pototan, Iloilo 6/15/2016 1st/Final
ILOILO 2ND 

DEO
LF 8.607 90 11/27/2015 2/24/2016 0.00% C 0.350 0.200 0.300 0.000 0.000 0.000 85.00

85%                                                                         
Satisfactory

ONS

305 264 RPF CONSTRUCTION 39106 L C SB GE

Construction of RC Canal closed 
type along National Roads CVR 
Regional Government Center Rd 

Network, (S00708LZ)

Chainage 200-Chainage 
290, Chainage 290-

Chainage 380, Chainage 
380-Chainage 545, Sta. 

0+000 - Sta. 0+110, 
Tuguegarao Bypass Road, 
S00726LZ, K0478+616 - 

K0478+722

6/9/2016 First Cagayan Third LF 6.226 180 3/8/2016 9/3/2016 0.55% OG 0.362 0.232 0.150 0.030 0.040 0.033 84.70 - AHD

306 265

RUDHIL 
CONSTRUCTION & 

ENTERPRISES, INC. 
(Formerly: Rudhil 

Construction)

22901 L A MA GE

Road Upgrading (gravel to 
paved) Based on Pavement 

Management  System/Highway 
Development and Management-

4 (HDM-4) (Intermittent 
Sections) along Jct. Tubod-

Lakewood Road (SO1171MN), 
Biswangan Section, K1711+735-

K1712+128, Lakewood, 
Zamboanga Del Sur

Zamboanga del Sur 6/9/2016 1st/Final
Zamboanga 
del Sur 2nd 

DEO
LF 17.670 75 1/21/2016 4/4/2016 0.00% C 0.445 0.133 0.300 0.000 0.000 0.000 87.80

87.8%                                                                         
Satisfactory

ONS

307 -

RUDHIL 
CONSTRUCTION & 

ENTERPRISES, INC. 
(Formerly: Rudhil 

Construction)

22901 L A MA GE

Improvement/Widening of 
National Roads along Oroquieta 

City  -Calamba Mt. Road, 
K1745+541 -K1746+250, 
K1746+390 - K1746+682 
Oroquieta City, Misamis 

Occidental

Oroquieta City, Misamis 
Occidental

6/15/2016 First
MISAMIS 

OCCIDENTAL 
1ST DEO

LF 27.927 171 2/8/2016 7/27/2016 0.00% OG 0.362 0.236 0.150 0.024 0.037 0.050 85.90 - ONS

308 -

RUDHIL 
CONSTRUCTION & 

ENTERPRISES, INC. 
(Formerly: Rudhil 

Construction)

22901 L A MA GB

Construction of 2 Storey 6-CL La 
Union NHS (Calamba NHS 
Annex), Cabadbaran City, 
Agusan del Norte,  2nd LD

Cabadbaran City, Agusan 
del Norte,  2nd LD

6/15/2016 First
Agusan del 
Norte DEO

LF 9.282 180 1/8/2016 7/5/2016 0.34% OG 0.338 0.240 0.150 0.030 0.029 0.050 83.70 - AHD

309 -

RUDHIL 
CONSTRUCTION & 

ENTERPRISES, INC. 
(Formerly: Rudhil 

Construction)

22901 L A MA GE

Rehab./Reconstruction/Upgradi
ng of Damaged Paved National 
Roads including Drainage Based 

on Pavement Management  
System/Highway Development 
and Management-4 (HDM-4) 
(Intermittent Sections), Jct. 
Aurora-Ozamis City Road 
K1653+923 -K1655+000; 

K1659+000-K165

Zamboanga del Sur 6/10/2016 1st/Final
Zamboanga 
del Sur 1st 

DEO
LF 46.550 174 4/13/2015 10/3/2015 0.00% C 0.379 0.188 0.300 0.000 0.000 0.000 86.70

86.7%                                                                         
Satisfactory

ONS

310 266

S. T. SALCEDO 
CONSTRUCTION CORP. 

(Formerly: Shak 
Construction & Supply)

28289 L B MA GE

Local Infrastructure Program - 
Concreting of Roads, 

Municipality of Jordan, 
Guimaras

Municipality of Jordan, 
Guimaras

6/8/2016 First
GUIMARAS 

DEO
LF 28.212 147 3/29/2016 8/22/2016 0.00% OG 0.377 0.300 0.150 0.008 0.040 0.050 92.50 - ONS

311 267 SB & T CONSTRUCTION 25313 L D SB GE

Construction of Senior High 
School Classrooms and 

Additional Foundation Works, 
Cebu City National Science High 

School, Cebu City

Cebu City 6/9/2016 1st/Final CEBU CUTY LF 14.704 180 9/25/2015 3/22/2016 0.00% C 0.496 0.133 0.300 0.000 0.000 0.000 92.90
92.9%                                                                         

Very Satisfactory
ONS

312 268 SBU BUILDERS 35570 L D SB GB

Construction of Multi-Purpose 
Building (Covered Court) 

Misamis Occidental National 
High School, Oroquieta City, 

Misamis Occidental

Oroquieta City, Misamis 
Occidental

6/15/2016 1st/Final
MISAMIS 

OCCIDENTAL 
1ST DEO

LF 3.290 105 7/28/2014 11/9/2014 0.00% C 0.414 0.133 0.300 0.000 0.000 0.000 84.70
84.7%                                                                         

Satisfactory
ONS

313 269 SETTLERS BUILDER 21643 L B MA GE

Repair/Rehabilitation/Improvem
ent (Drainage Improvement) 

Iloilo - Antique Road, 
K0081+300 - K0082+500 with 
Exception, Brgy. Guinsang-an, 

Hamtic, Antique, Brgy. 
Guinsang-an, Hamtic, Antique

Brgy. Guinsang-an, 
Hamtic, Antique

6/9/2016 First ANTIQUE DEO LF 11.168 169 2/22/2016 8/8/2016 0.00% OG 0.337 0.300 0.150 0.008 0.015 0.050 86.00 - ONS

314 270
SEVEN DIGIT 

CONSTRUCTION & 
SUPPLIES

25471 L B SB GB

Construction of Multi-Purpose 
Building at Roxas, Magsaysay, 
San Vicente, Cuyo & Busuanga, 

Palawan

Roxas, Palawan 6/8/2016 1st/Final
Palawan First  

DEO
LF 0.863 170 7/30/2015 1/15/2016 16.47% C 0.446 0.133 0.300 0.000 0.000 0.000 87.90

87.9%                                                                         
Satisfactory

AHD

315 271
SHEPPERD 

CONSTRUCTION AND 
SUPPLY

37373 L B SB GB

Construction of Multi-Purpose 
Building Barangay Hall, Nagpan, 
Malungon, Sarangani Province

Nagpan, Malungon, 
Sarangani Province

6/15/2016 1st/Final
SARANGANI 

DEO
LF 1.967 120 2/15/2016 6/13/2016 0.00% C 0.495 0.133 0.300 0.000 0.000 0.000 92.80

92.8%                                                                         
Very Satisfactory

ONS

316 272

SILVER DRAGON 
CONSTRUCTION & 
LUMBER & GLASS 

SUPPLY

30835 L AAA MA GE

`Construction of Drainage along 
Inzart - Lapuz Road K0002+(-
418) to K0002+136 Outfall at 
Iloilo Airport Direct Road, Sta. 
0+000 - 0+226.92, Iloilo City

Sta. 0+000 - 0+226.92, 
Iloilo City

6/6/2016 1st/Final
ILOILO CITY 

DEO
LF 13.065 205 8/7/2015 2/27/2016 0.00% C 0.458 0.200 0.300 0.000 0.000 0.000 95.80

95.8%                                                                         
Very Satisfactory

ONS

317 273
SIXTEEN ENTERPRISES-

CALAPAN BRANCH
18187 L A MA GE

Construction of Gabions 
Revetment, Panluan River 

Control, Brgy. Hagan 
Bongabong, Oriental Mindoro, 

Sta. 0+000-Sta. 0+342

Brgy. Hagan Bongabong, 
Oriental Mindoro, Sta. 

0+000-Sta. 0+342
6/16/2016 1st/Final

Southern 
Mindoro  DEO

LF 15.686 170 8/25/2015 2/10/2016 5.50% C 0.400 0.200 0.300 0.000 0.000 0.000 90.00
90%                                                                         

Very Satisfactory
AHD

318 274
SPECO BUILDERS, INC. 

(Formerly: VRF 
Construction)

15301 L AA MA GE

Const./ Rehab. of Flood Control 
Structures, Sta. 068+217.50 - 

Sta. 068+471.84
Brgy. Macapsing, Rizal, 

Nueva Ecija
6/16/2016 First

Nueva Ecija 
1st

LF 27.815 187 3/23/2016 9/25/2016 34.75% OG 0.378 0.231 0.150 0.012 0.045 0.050 86.60 - AHD
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319 275
SPRINGSTAR 

CONSTRUCTION & 
SUPPLY

2888 L B MA GE
Drainage Improvement along 

J.P. Rizal Ave., District I, Makati 
City, Metro Manila

Makati City, Metro Manila 6/8/2016 1st/Final
METRO 

MANILA 2ND 
DE0

LF 11.842 211 9/28/2015 4/25/2016 0.00% C 0.500 0.133 0.300 0.000 0.000 0.000 93.30
93.3%                                                                         

Very Satisfactory
ONS

320 276
SPRINGSTAR 

CONSTRUCTION & 
SUPPLY

20240 L B MA GE

Construction/Repair/Rehabilitati
on of Various Infrastructure 

including Local Projects - Road 
and Drainage Improvement, F. 
Calderon St. to Tejeron St. via 

Sutter St. and Vicinity, Sta. Ana, 
Manila

Sta. Ana, Manila 6/9/2016 Final
SOUTH 

MANILA DEO
LF 12.466 180 5/29/2015 11/24/2015 0.00% C 0.463 0.133 0.300 0.000 0.000 0.000 89.60

88.1%                                                                         
Satisfactory

ONS

321 277

SQUARE CUBE 
CONSTRUCTION 

(Formerly: Square Cube 
Trading Division & 

Construction Division-
Mandaue Branch

25120 L A MA GB

Local Infrastructure Program - 
Rehabilitation of Multi-Purpose 
Building (Multi-Purpose Hall), 
Barangay Casate, Ubay, Bohol

Barangay Casate, Ubay, 
Bohol

6/17/2016 1st/Final
BOHOL 
SECOND

LF 2.821 160 9/16/2015 2/22/2016 0.00% C 0.488 0.133 0.300 0.000 0.000 0.000 92.10
92.1%                                                                         

Very Satisfactory
ONS

322 278

ST. GERRARD 
CONSTRUCTION & 

SUPPLY/SMPE 
CONSTRUCTION JOINT 

VENTURE

JV-14-923 L A MB GE

Improvement/Desilting of San 
Dionisio River Phase III, 

Parañaque City Parañaque City 6/8/2016 Final
METRO 

MANILA 2ND 
DE0

LF 34.701 210 6/15/2015 1/10/2016 0.00% C 0.490 0.133 0.300 0.000 0.000 0.000 92.30
90.92%                                                                         

Very Satisfactory
ONS

323 279

ST. GERRARD 
CONSTRUCTION / 

BADSBRO 
CONSTRUCTION AND 

GENERAL 
MERCHANDISE JOINT 

VENTURE

JV-14-577 L AA MB GE

Construction of Diversion Road 
Phase-I Junction National 
Highway at Brgy. Pangi-

Guintoan-Taway-Suclema Jct. 
National Highway at Brgy. 

Tiayon, Zamboanga Sibugay, 
Sta. 0+000.00-Sta. 7+235.00, 

with exceptions

Brgy. Tiayon, Zamboanga 
Sibugay

6/7/2016 First
Regional 

Office No. IX
LF 171.031 432 4/21/2015 6/25/2016 0.00% OG 0.318 0.300 0.150 0.030 0.030 0.050 87.80 - ONS

324 280
STEVEN CONSTRUCTION 

& SUPPLY
21987 L B MA GE

Off-Carriageway Improvement 
(Paving of Shoulder) San 

Fernando-Talisay Road, San 
Fernando, Masbate

San Fernando, Masbate 6/14/2016 First
Masbate 3rd 

DEO
LF 30.463 180 3/15/2016 9/10/2016 0.00% OG 0.378 0.240 0.150 0.015 0.040 0.033 85.60 - ONS

325 281

STEVEN CONSTRUCTION 
& SUPPLY/MA. GINA M. 
PADOR CONSTRUCTION 

JOINT VENTURE

JV-15-332 L B MA GB

Construction of Senior High 
School Classrooms in Area 

Experiencing Acute Classroom 
Shortage 2STY6CL Looc 

National High School, Looc, 
Romblon

Looc, Romblon 6/13/2016 Final Romblon DEO LF 8.151 150 11/5/2015 4/2/2016 0.00% C 0.497 0.133 0.300 0.000 0.000 0.000 93.00
83.2%                                                                         

Satisfactory
ONS

326 282
STO. CRISTO 

CONSTRUCTION AND 
TRADING

26096 L B MA GE
Construction of Slope 
Protection, Gabor Dike 

(Upstream)

San Felipe, Zambales, Sta. 
0+928 - Sta. 1+284.50

6/11/2016 First Zambales 1st LF 15.284 190 3/9/2016 9/14/2016 26.53% OG 0.347 0.209 0.150 0.030 0.045 0.050 83.10 - AHD

327 -
STO. CRISTO 

CONSTRUCTION AND 
TRADING

26096 L B MA GB

Construction of Three (3) Storey 
Nine (9) Classroom Building, 

Mabalacat National High School 
at Barangay Duquit

Mabalacat City, Pampanga 6/14/2016 1st/Final Pampanga 3rd LF 15.007 210 10/13/2015 5/9/2016 0.00% C 0.493 0.113 0.300 0.000 0.000 0.000 90.60
90.6%                                                                         

Very Satisfactory
ONS

328 283

STRUKTURA TEKNIKA 
SERVICES CO./E.M. 

CUERPO INC. (JOINT 
VENTURE)

JV-15-894 L A MA GE

Off-Carriageway Improvement 
including Drainage, Tertiary 
Roads, San Juan-Laiya Road, 

K0142+ -284.00 to 
K0143+050.00, San Juan, 

Batangas

San Juan, Batangas 6/29/2016 First Batangas 4th LF 45.550 240 2/9/2016 10/5/2016 0.07% OG 0.391 0.240 0.150 0.030 0.035 0.050 89.60 - AHD

329 284
STRUKTURA TEKNIKA 
SERVICES COMPANY

16646 L A MA GE

Rehabilitation of Road, 
Daanghari Street (Gov. A. 

Pascual St. to Tabing Dagat), 
Brgy. Daanghari, Navotas City

Navotas City 6/15/2016 First
MALABON-

NAVOTAS DEO
LF 5.262 135 2/18/2016 7/1/2016 9.30% OG 0.385 0.240 0.150 0.022 0.050 0.050 89.70 - AHD

330 285

SUNWEST 
CONSTRUCTION AND 

DEVELOPMENT 
CORPORATION ( 

Formerly: Sunwest 
Construction and 

Supply)

15906 L AAA LB GE

Rehabilitation/Improvement of 
Tinago-Quituinn-Mina Road, 

Camalig, Albay
Camalig, Albay 6/12/2016 First

Albay 2nd 
DEO

LF 20.385 121 4/6/2016 8/4/2016 16.66% OG 0.385 0.300 0.150 0.030 0.048 0.050 96.30 - AHD

331 286

SUPREME ABF 
CONSTRUCTION & 
CONSTRUCTION 

SUPPLY COMPANY, INC.

25226 L A MA GE

Construction of Drainage along 
Iznart - Ledesma - Molo Road 

K0001+993 - K0002+414; 
K0002+538 - K0002+849; 

K0002+849 - K0003+526, Iloilo 
City, Lone District

Iloilo City, Lone District 6/6/2016 Final
ILOILO CITY 

DEO
LF 21.959 188 7/7/2015 1/10/2016 0.00% C 0.465 0.200 0.300 0.000 0.000 0.000 96.50

90.38%                                                                         
Very Satisfactory

ONS

332 -

SUPREME ABF 
CONSTRUCTION & 
CONSTRUCTION 

SUPPLY COMPANY, INC.

25226 L AAA MA GE

Const. of Flood Control 
Structure along Tres Fuentes 
Creek (Upstream Section),  

Sta.0+000-Sta.0+465 (R/S & 
L/S) Silay City, Negros 

Occidental

Sta.0+000-Sta.0+465 (R/S 
& L/S) Silay City, Negros 

Occidental
6/16/2016 First

Negros 
Occidental 
first DEO

LF 27.684 160 3/28/2016 9/3/2016 0.00% OG 0.375 0.236 0.150 0.030 0.045 0.050 88.60 - ONS

333 287

SUPREME ABF 
CONSTRUCTION & 
CONSTRUCTION 

SUPPLY COMPANY, 
INC./ BNYU 

ENTERPRISES AND 
CONSTRUCTION JOINT 

VENTURE

JV-14-754 L A LB GE

Maintenance and Construction 
Services of other 

Infrastructures, Jct. (TER) 
Guindulman - Anda -Badiang 

Cogtong rRoad leading to 
Beaches and Resorts, Sta. 

00+000 - Sta. 7+500, Bohol 
Province

Sta. 00+000 - Sta. 7+500, 
Bohol Province

6/6/2016 1st/Final REGIONAL LF 144.745 330 5/14/2015 4/7/2016 0.00% C 0.483 0.157 0.300 0.000 0.000 0.000 94.00
94%                                                                         

Very Satisfactory
ONS

334 288

SUPREME ABF 
CONSTRUCTION & 
CONSTRUCTION 

SUPPLY COMPANY, 
INC./EL-JAKE 

BUILDERS   JOINT 
VENTURE

JV-14-379 L A MB GE

Road Upgrading (Gravel to 
Paved) Based on Gravel Road 
Strategies, Traffic Benchmark 
for Upgrading to Paved Road 

Standard (HDM-4 Project 
Analysis) along Imelda-Bayog-

Kumalarang-Lapuyan-
Margosatubig Road, 

(S01174MN), Section 1: 
K1739+360.00-K1740+967.00; 

Se

Zamboanga del Sur 6/9/2016 1st/Final
Zamboanga 
del Sur 2nd 

DEO
LF 49.000 222 2/27/2015 10/6/2015 0.00% C 0.420 0.133 0.300 0.000 0.000 0.000 85.30

85.3%                                                                         
Satisfactory

ONS

335 289

SUPREME ABF 
CONSTRUCTION & 
CONSTRUCTION 

SUPPLY COMPANY, 
INC./TSD BUILDERS 
CONSTRUCTION AND 

SUPPLY JOINT VENTURE

JV-15-1472 L AAA MA GE

Const. of Flood Control 
Structure along Matagoy Creek 

(Upstream Section), Sta. 0+000-
Sta.0+372.50 (R/S & L/S), Silay 

City, Negros Occidental
Silay City, Negros 

Occidental
6/16/2016 First

Negros 
Occidental 
first DEO

LF 27.682 160 3/28/2016 9/3/2016 0.00% OG 0.368 0.240 0.150 0.030 0.055 0.050 89.30 - ONS
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336 290

SUPREME ABF 
CONSTRUCTION AND 

CONSTRUCTION 
SUPPLY COMPANY, INC. 
/RISM BUILDERS AND 

CONSTRUCTION 
SERVICES INC.

JV-15-712 L B MA GB

Construction of Three (3) Unit 
Four (4) Storey, Sixteen (16) 
Classroom (9.0m x 45.0m) 
School Building (SHS) at La 

Castellana National High School, 
La Castellana, Negros 

Occidental

La Castellana, Negros 
Occidental

6/15/2016 First
Negros 

Occidental 
Second DEO

LF 79.143 210 12/28/2015 7/24/2016 0.00% OG 0.360 0.211 0.150 0.030 0.042 0.033 82.60 - ONS

337 291
TABADA 

CONSTRUCTION & 
SUPPLIES

35997 L D SB GB
Construction of 2 Storey 6 CL 
Agay NHS, RTR, Agusan del 

Norte, 2nd LD
Agusan del Norte, 2nd LD 6/15/2016 First

Agusan del 
Norte DEO

LF 9.025 180 1/8/2016 7/5/2016 -0.61% OG 0.368 0.253 0.144 0.030 0.023 0.050 86.80 - DEL

338 -
TABADA 

CONSTRUCTION & 
SUPPLIES

35997 L D SB GE
Road Concreting From NRJ to 

Sitio Badiangon, Brgy. 
Ampayon, Butuan City

Brgy. Ampayon, Butuan 
City

6/16/2016 1st/Final
Butuan City 

DEO
LF 9.602 80 2/17/2016 5/6/2016 0.00% C 0.485 0.133 0.300 0.000 0.000 0.000 91.80

91.8%                                                                         
Very Satisfactory

ONS

339 292
TEDDIE CONSTRUCTION 

DEVELOPMENT, INC.
6313 L A MA GE

Construction/Upgrading/  
Rehabilitation of Drainage along 

National Roads NS Valderosa 
Street, Chainage 00 to Chainage 

678, Zamboanga City

Zamboanga City 6/15/2016 First
Zamboanga 

City DEO
LF 15.998 324 9/14/2015 8/2/2016 0.00% OG 0.380 0.240 0.140 0.030 0.025 0.033 84.80 - ONS

340 293
THREE W BUILDERS, 

INC.
10722 L AAA LB GE

Repair/Rehabilitation/ 
Improvement (Asphalt Overlay) 

along Cavite-Batangas Road 
(SO5888LZ) K0041+000 to 
K0042+928, 5th Legislative 

District

5th Legislative District 7/2/2016 1st/Final Cavite 2nd LF 10.692 49 1/19/2016 3/7/2016 0.00% C 0.477 0.133 0.300 0.000 0.000 0.000 91.00
91%                                                                         

Very Satisfactory
ONS

341 294

TIBIAO - ANTIQUE N. K. 
ENTERPRISE, INC. 

(Formerly: N. K. 
Enterprise)

29292 L A MB GE

Upgrading of Bugo - Gen. Fullon 
Road, (Unpaved to Paved), 
K0128+010 - K0129+202.50 

(Road Upgrading) & K0128+010 
- K0129+399 (Slope Protection 
and Drainage), San Remigo, 

Antique

San Remigo, Antique 6/9/2016 Final ANTIQUE DEO LF 47.106 168 5/22/2015 11/5/2015 0.00% C 0.450 0.200 0.300 0.000 0.000 0.000 95.00
91.16%                                                                         

Very Satisfactory
ONS

342 295
TOREJA'S 

CONSTRUCTION 
SUPPLY CORPORATION

15453 L AAA MA GE

MFO - 1  National Road Network 
Services Asset Preservation of 
National Roads Construction/ 
Upgrading/Rehabilitation of 

Drainage along National Roads 
Manila-Batangas Pier Rd - 
K0106+255-K0106+300, 
Batangas City, Batangas

Batangas City, Batangas 6/28/2016 First Batangas 2nd LF 49.000 272 8/7/2016 5/5/2017 0.00% OG 0.495 0.133 0.300 0.000 0.000 0.000 92.80 - ONS

343 296

TR CONSTRUCTION/CTC 
BUILDER & SUPPLIES 

INCORPORATED JOINT 
VENTURE

JV-14-834 L A MB GE

Construction of New Permanent 
Bridge: Ogod (Dawitan) Bridge 
and Approaches along Junction 

Putioa-Pilar-Donso Road, 
Sorsogon

Sorsogon 6/13/2016 1st/Final
Regional 

Office
LF 83.213 348 5/11/2015 4/22/2016 0.00% C 0.469 0.191 0.300 0.000 0.000 0.000 96.00

96%                                                                         
Very Satisfactory

ONS

344 297
TRIBU DESIGN AND 

CONSTRUCTION
12756 L A MB GE

Construction/ Improvement of 
Access Road Leading to 

Airports, Seaports, and Declared 
Tourism Destinations - Road 

from Maddela River Exology and 
Tourism Park to Vitoria 

Waterfalls and Eco-Tourism 
Park

Aglipay, Quirino, Section 
1: Sta. 1+060 - Sta. 

1+745 and Section 2: Sta. 
1+800 - Sta. 2+330

6/14/2016 1st/Final Quirino LF 45.844 209 6/23/2015 1/17/2016 1.82% C 0.456 0.133 0.300 0.000 0.000 0.000 88.90
88.9%                                                                         

Satisfactory
AHD

345 298
TRIMLUV BUILDERS 

AND SUPPLY
33467 L A SB GB

Construction of Multi-Purpose 
Covered Court (Jimalalud 

National HS), Jimalalud, Negros 
Oriental

Jimalalud, Negros Oriental 6/10/2016 First
Negros 

Oriental First 
DEO

LF 2.940 150 3/23/2016 8/19/2016 0.00% OG 0.313 0.300 0.050 0.030 0.045 0.000 73.80 - ONS

346 299
TRIPARCO 

DEVELOPMENT 
CORPORATION

23327 L A MA GE

Road Concreting From Tiniwisan 
(end of pavement) to Junction 
Cabcabon-Bobon Road (800 

meters), Butuan City
Butuan City 6/16/2016 1st/Final

Butuan City 
DEO

LF 9.601 80 2/17/2016 5/6/2016 0.77% C 0.405 0.183 0.300 0.000 0.000 0.000 88.80
88.8%                                                                         

Satisfactory
AHD

347 300
TRIPLE 8  

CONSTRUCTION & 
SUPPLY, INC.

10684 L A MA GE

MFO-2 Flood Management 
Services, Construction, 

Maintenance of Flood Mitigation 
Structures and Drainage 

System, Revetment along Ilang-
Ilang River, Brgy. San Jose and 
Brgy. Magdiwang, Cavite 1st LD, 

Noveleta, Cavite

Brgy. San Jose and Brgy. 
Magdiwang, Cavite 1st LD, 

Noveleta, Cavite
7/1/2016 1st/Final Cavite 1st LF 31.724 199 2/5/2015 8/22/2015 0.00% C 0.444 0.133 0.300 0.000 0.000 0.000 87.70

87.7%                                                                         
Satisfactory

ONS

348 301
TSD BUILDERS 

CONSTRUCTION AND 
SUPPLY

22129 L A MA GE

Rehabilitation/Reconstruction/U
pgrading of Damaged Paved 
Nat'l Road along Manapla By-

pass Road (Asphalt to concrete), 
K0042+(-126)-K0042+(-019), 
Manapla, Negros Occidental

K0042+(-126)-K0042+(-
019), Manapla, Negros 

Occidental
6/17/2016 1st/Final

Negros 
Occidental 
First DEO

LF 2.907 43 2/2/2016 3/15/2016 0.00% C 0.454 0.133 0.300 0.000 0.000 0.000 88.70
88.7%                                                                         

Satisfactory
ONS

349 302

TSQUARE 
CONSTRUCTION CORP. 

(Formerly: T-Square 
Builders)

14268 L A MB GE

Road Upgrading (Gravel to 
Concrete) of Paco-Roxas-Arakan 
Valley Road, Arakan-Katipunan 

Section, K1675+110.212 - 
K1677+620, Arakan, North 

Cotabato

Arakan, North Cotabato 6/16/2016 1st/Final
REGIONAL 

OFFICE
LF 97.500 245 3/26/2015 11/25/2015 0.00% C 0.436 0.191 0.300 0.000 0.000 0.000 92.70

92.7%                                                                         
Very Satisfactory

ONS

350 -

TSQUARE 
CONSTRUCTION CORP. 

(Formerly: T-Square 
Builders)

14268 L A MB GE

Road Upgrading (Gravel to 
Concrete) of Paco-Roxas-Arakan 
Valley Road, Arakan-Katipunan 

Section, K1685+480 -
K1687+400; K1687+091 - 
K1687+290, Arakan, North 

Cotabato

Arakan, North Cotabato 6/16/2016 1st/Final
REGIONAL 

OFFICE
LF 97.500 270 3/26/2015 12/20/2015 0.00% C 0.392 0.200 0.300 0.000 0.000 0.000 89.20

89.2%                                                                         
Very Satisfactory

ONS

351 -

TSQUARE 
CONSTRUCTION CORP. 

(Formerly: T-Square 
Builders)

14268 L A MB GE

Road Widening of Makar-Marbel 
Road; To Marbel: K1656+280 to 
K1661+360 with Exception; To 

Makar: K1655+000 to 
K1657+676 with Exception, 

General Santos City

General Santos City 6/16/2016 1st/Final
REGIONAL 

OFFICE
LF 125.013 304 4/7/2015 2/4/2016 0.00% C 0.392 0.200 0.300 0.000 0.000 0.000 89.20

89.2%                                                                         
Very Satisfactory

ONS

352 303

TURQUOISE 
CONSTRUCTION & 

TRADING (Formerly: 
Turquoise Construction)

21801 L B SB GE

Slope Protection of Gugu Creek 
(Maliwalu-Lara-Calibutbut) Sta. 

0+000 to Sta. 0+711 Bacolor, Pampanga 6/14/2016 1st/Final Pampanga 1st LF 18.277 150 10/9/2015 3/6/2016 16.67% C 0.326 0.200 0.300 0.000 0.000 0.000 82.60
82.6%                                                                         

Satisfactory
AHD
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CONSTRUCTOR

LICENSE 

NO.
L/F

353 304
UY CONDEV 

CORPORATION
12336 L AA LA GE

Asset Preservation of National 
Roads-Rehabilitation/ 

Reconstruction/Upgrading of 
Damaged Paved National Roads 

Including Drainage Based on 
Pavement Management 

System/Highway Development 
and Management-4 (HDM-4) 

(Intermittent Sections)-National 
Arterial Roa

Section 1: K0006+420-
K0006+907, Section 2: 
K0009+438-K0014+000 

(With 
Exceptions/reblocking), 
Section 3: K0021+000-
K0022+139, Section 4: 
K0023+000-K0025+000 

(With 
Exception/reblocking), 
Section 5: K0035+026-
K0036+433, Section 6: 

K00036+433-K0039+362 
(With

6/18/2016 Second REGIONAL LF 151.425 420 6/10/2015 8/2/2016 0.00% OG 0.342 0.240 0.150 0.030 0.060 0.050 87.20 - ONS

354 305
UY CONDEV 

CORPORATION
30743 L AA LA GE

Rehabilitation/Reconstruction/U
pgrading of Damaged Paved 

National Roads Including 
Drainage Based on Pavement 
Management System/Highway 

Development and Management-
4 (HDM-4) (Intermittent 

Sections) at Siquijor 
Circumferential Road: Section 1: 

K0004+824.20-K

Siquijor 6/18/2016 1st/Final SIQUIJOR LF 42.928 233 7/27/2015 3/15/2016 0.00% C 0.348 0.297 0.000 0.030 0.060 0.000 73.50
73.5%                                                                         
Poor

ONS

355 306
UY CONDEV 

CORPORATION
12336 L AA LA GE

Rehabilitation/Reconstruction/U
pgrading of Damaged Paved 

National Roads including 
drainage based on Pavement 
Management System Highway 

Development and Management-
4 (HDM-4), Sta. Catalina-

Pamplona-Tanjay City, Negros

Sta. Catalina-Pamplona-
Tanjay City, Negros

6/8/2016 First
Negros 
Oriental 

Second DEO
LF 43.190 201 3/23/2016 10/9/2016 0.00% OG 0.375 0.238 0.150 0.030 0.045 0.033 87.10 - ONS

356 -
UY CONDEV 

CORPORATION
12336 L AA LA GE

Rehab./Reconst./Upgrading od 
Damaged Paved National Roads 

including drainage based on 
Pavement Management System/ 

Highway Development and 
Management - (HDM-4) 

(intermittent sections), Sta. 
Catalina-Pamplona-Tanjay City 

Road, K0032+(-180)-
K0032+152; K0032+

K0032+(-180)-
K0032+152; K0032+152-

K0032+887 and 
K0036+217-K0037+836, 

Negros Oriental

6/8/2016 Second
Negros 
Oriental 

Second DEO
LF 42.722 269 3/18/2016 12/11/2016 0.00% OG 0.422 0.135 0.300 0.000 0.000 0.000 85.70 - ONS

357 307 VERTICAL BUILDERS 14029 L A MA GB

Construction of Classrooms and 
Additional Foundation Works, 4 

Storey 16 Classroom School 
Building at General Santos City 
National High School (Main), 
Brgy. Calumpang, General 

Santos City

Brgy. Calumpang, General 
Santos City

6/16/2016 First
SOUTH 

COTABATO 
2ND DEO

LF 26.564 240 3/17/2016 11/11/2016 0.00% OG 0.378 0.235 0.150 0.030 0.047 0.032 87.20 - ONS

358 308
VESA ENGINEERING  
AND CONSTRUCTION

32334 L B MA GE

Widening of National Road 
Including Drainage, Dipolog-

Sindangan-Liloy Road, K1847+(-
228.00)-K1848+(-377.00), Taga, 

Katipunan, Zamboanga del 
Norte

Zamboanga del Norte 6/11/2016 Final
Zamboanga 
del Norte 1st 

DEO
LF 20.185 373 2/28/2015 3/6/2016 0.00% C 0.468 0.100 0.300 0.000 0.000 0.000 86.80

87.4%                                                                         
Satisfactory

ONS

359 309
VICENTE T. LAO  
CONSTRUCTION

7040 L AAA LB GE

Construction/ Improvement of 
Access Road leading to Declared 

Tourism Destination, 
Const./Extension of  Dipolog 
City Boulevad, Dipolog City, 

Zamboanga del Norte

Zamboanga del Norte 6/11/2016 Final
Zamboanga 
del Norte 1st 

DEO
LF 46.506 307 2/28/2015 12/31/2015 0.00% C 0.467 0.133 0.300 0.000 0.000 0.000 90.00

88.74%                                                                         
Satisfactory

ONS

360 310

VICTORIA 
DEVELOPMENT AND 

CONSTRUCTION 
SUPPLY CORP. 

(Formerly: Victoria 
Development and 

Construction Supply)

32638 L B MA GE

Off-Carriageway Improvement 
including Drainage Mayorga-La 

Paz Road, K0946+ -043 - 
K0946+594, Mayorga, Leyte

K0946+ -043 - 
K0946+594, Mayorga, 

Leyte
6/21/2016 1st/Final Leyte 2nd DEO LF 5.734 55 1/29/2016 3/23/2016 0.00% C 0.433 0.200 0.300 0.000 0.000 0.000 93.30

93.3%                                                                         
Very Satisfactory

ONS

361 311

VICTORIA 
DEVELOPMENT AND 

CONSTRUCTION 
SUPPLY CORP./WAWOT 

BUILDERS (Formerly: 
Victoria Development 

and Construction 
Supply) (JOINT 

VENTURE)

JV-15-1081 L B MA GE

Const./Upgrading /Rehab. of 
Drainage along National Road 

k1122+925 - K1123+029 
(S00194LT) along Bdry. So. 

Leyte-Maasin-Macrohon-Sogod-
Daang Maharlika Road

Southern Leyte 6/26/2016 First
Southern 
Leyte DEO

LF 27.855 254 2/22/2016 11/1/2016 0.00% OG 0.379 0.240 0.150 0.030 0.050 0.050 89.90 - ONS

362 312
VICTORIANO C. LIM 

CONSTRUCTION
25318 L A MA GE

Repair/Rehabilitation/Improvem
ent along National Roads (Road 

Slope Protection) Misamis, 
Occidental

Misamis, Occidental 6/15/2016 First
MISAMIS 

OCCIDENTAL 
1ST DEO

LF 10.173 180 1/14/2016 7/11/2016 0.00% OG 0.355 0.239 0.150 0.020 0.033 0.050 84.70 - ONS

363 313
VIGAN FORTUNE 
CONSTRUCTION

3887 L A MB GB

Construction of Multi-Purpose 
Building, Tagudin Municipal 

Hall, Brgy. Poblacion, Tagudin, 
Ilocos Sur

Tagudin, Ilocos Sur 6/10/2016 First
ILOCOS SUR 

2ND DEO
LF 9.504 160 3/23/2016 8/29/2016 1.13% OG 0.298 0.243 0.150 0.022 0.052 0.050 81.50 - AHD

364 314

VIGUZ CONSTRUCTION 
CORPORATION 

(Formerly: Viguz 
Construction)

8178 L B MA GE

Rehabilitation/Reconstruction/U
pgrading of Damaged Paved 

National Roads including 
Drainage based on Pavement 
Management System/Highway 

Development and Management-
4 (HDM-4) Bagahupi-Babatngon-
Sta. Cruz-Barugo-Carigara Road

K0938+852 - K0939+352, 
Barugo, Leyte

6/21/2016 First Leyte 2nd DEO LF 13.665 147 2/15/2016 7/10/2016 0.00% OG 0.367 0.288 0.150 0.030 0.051 0.033 91.90 - ONS

365 315
VIKING CONSTRUCTION 

AND SUPPLIES
18129 L AAA LA GE

Concreting & Improvement of 
Laoag International Airport - 
Gabu - Fort Ilocandia Road, 

Laoag City, Ilocos Norte
Laoag City, Ilocos Norte 6/7/2016 Final

ILOCOS 
NORTE 1ST 

DEO
LF 34.541 222 8/19/2015 3/27/2016 0.00% C 0.285 0.200 0.300 0.000 0.000 0.000 78.50

85.88%                                                                         
Satisfactory

ONS

366 -
VIKING CONSTRUCTION 

AND SUPPLIES
18129 L AAA MA GE

Construction of Additional Dike 
along Cura River (Right Bank), 

Solsona, Ilocos Norte
Solsona, Ilocos Norte 6/8/2016 First

ILOCOS 
NORTE 2ND 

DEO
LF 9.810 180 3/29/2016 9/24/2016 38.65% OG 0.310 0.251 0.150 0.022 0.055 0.033 82.10 - AHD
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367 316
VIRAC NRC 

CONSTRUCTION
11396 L B MA GB

Construction of Multi-Purpose 
Building at Pedro P. Cruz 
Elementary School, Brgy. 

Barangka Drive, Mandaluyong 
City

Mandaluyong City 6/14/2016 Final
METRO 

MANILA 1ST 
DEO

LF 18.518 209 3/25/2015 10/19/2015 1.67% C 0.500 0.133 0.300 0.000 0.000 0.000 93.30
87.21%                                                                         

Satisfactory
AHD

368 317
WEARR ENTERPRISES & 

DEVELOPMENT CORP.
14123 L A MA GE

Construction of Flood Drainage 
Structure at Poblacion Gubat, 

Sorsogon
Poblacion Gubat, Sorsogon 6/13/2016 1st/Final

Sorsogon 2nd 
DEO

LF 23.249 218 7/8/2015 2/10/2016 0.00% C 0.463 0.133 0.300 0.000 0.000 0.000 89.60
89.6%                                                                         

Very Satisfactory
ONS

369 -
WEARR ENTERPRISES & 

DEVELOPMENT CORP.
14123 L A MA GE

Rehabilitation/Reconstruction of 
National Roads with Slips 

Collapse and Landslide along 
Ligao-Pioduran Road Culliat, 

Albay (K0510+399-
K0510+539.30)

Culliat, Albay (K0510+399-
K0510+539.30)

6/10/2016 1st/Final Albay 3rd DEO LF 36.798 320 4/2/2015 2/15/2016 0.00% C 0.386 0.200 0.300 0.000 0.000 0.000 88.60
88.6%                                                                         

Satisfactory
ONS

370 318
WEE ENG 

CONSTRUCTION, INC.
16380 L AAA LB GE

Road Upgrading (Gravel to 
Concrete) along Panabo City 
Coastal Road from Brgy. J.P. 
Laurel, Panabo City to La Paz, 
Carmen Leading to Migratory 
Bird Sanctuary, Mariculture 

Park, City Baywalk

Mariculture Park, City 
Baywalk

6/12/2016 First
Regional 

Office
LF 147.749 344 5/11/2016 4/19/2017 0.00% OG 0.411 0.200 0.300 0.000 0.000 0.000 91.10 - ONS

371 319
WILKINSON 

CONSTRUCTION
21422 L A MB GE

Repair/Rehabilitation and 
Construction of Farm-to-Market 
Road, Brgy. Cabug, Bacolod City

Brgy. Cabug, Bacolod City 6/6/2016 1st/Final
Bacolod City 

DEO
LF 4.750 130 8/26/2015 1/2/2016 0.00% C 0.438 0.124 0.300 0.000 0.000 0.000 86.20

86.2%                                                                         
Satisfactory

ONS

372 320 WILPRES ENTERPRISES 19698 L B MA GE

Agno River Basin Flood Control 
Project, Extension/Construction 

of Bank Protection, Brgy. 
Pangapisan Norte, Lingayen, 

Pangasinan

Lingayen, Pangasinan 6/13/2016 First
PANGASINAN 

2ND DEO
LF 17.463 150 2/10/2016 7/8/2016 20.61% OG 0.429 0.133 0.300 0.000 0.000 0.000 86.20 - AHD

373 321

WTG CONSTRUCTION 
AND DEVELOPMENT 

CORPORATION 
(Formerly: W. T. G. 

Construction)

7494 L AAA LB GE

Replacement of Permanent 
Weak Bridges at Tapon Bridge 
(B00579CB) along Cebu North, 
Hagnaya Wharf Road, Danao 

City, Cebu

Danao City, Cebu 6/9/2016 Final CEBU FIFTH LF 45.823 330 5/8/2015 4/1/2016 0.00% C 0.488 0.133 0.300 0.000 0.000 0.000 92.10
89.91%                                                                         

Very Satisfactory
ONS

374 322

YU 
CONSTRUCTION/HERBE

RT MALMIS GENERAL 
MERCHANDISE & 

CONTRACTORS, INC. 
JOINT VENTURE

JV-15-951 L A MB GE

Construction/Improvement of 
Access Roads leading to 

Airports, Seaports and declared 
Tourism Destinations - to 

delclared tourism destinations, 
Abatan-Agahay-Busao-Toril-

Aghao Road (Cabawan) leading 
to Several Tourism Sites, Sta. 
000+000 to Sta. 003+000, Ma

Sta. 000+000 to Sta. 
003+000, Maribojoc, Bohol

6/15/2016 Final REGIONAL LF 70.888 371 4/30/2015 5/4/2016 0.00% C 0.472 0.171 0.300 0.000 0.000 0.000 94.30
92.98%                                                                         

Very Satisfactory
ONS

375 323
Z & L CONSTRUCTION & 

SUPPLIES
25322 L B MA GB

Construction/Improvement of 
Multi-Purpose Building, Brgy. 

Anakan, Gingoog City, Misamis 
Oriental

Brgy. Anakan, Gingoog 
City, Misamis Oriental

6/11/2016 First
MISAMIS 

ORIENTAL 
1ST DEO

LF 2.820 150 1/27/2016 6/24/2016 1.07% OG 0.287 0.240 0.150 0.020 0.018 0.050 76.50 - AHD

376 324
ZI9 BUILDERS AND 

SUPPLIES
37547 L D SB GB

Repair of Multi-Purpose 
Building, City of Valencia, 

Bukidnon 4th LD (Bagontaas 
Brgy. Plaza Covered Court) 

Valencia City, Bukidnon

Valencia City, Bukidnon 6/9/2016 1st/Final
BUKIDNON 
1ST DEO

LF 0.967 105 10/22/2015 2/3/2016 0.00% C 0.446 0.133 0.300 0.000 0.000 0.000 87.90
87.9%                                                                         

Satisfactory
ONS
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