Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS

CENTRAL OFFICE
Manila

March 16, 2018

MEMORANDUM

MARK A. VILLAR
Secretary
This Department -

FOR

This refers to the memorandum dated 07 February 2018 of DPWH Region II Director
MELANIO C. BRIOSOS, requesting for the modification of the project under FY 2018
GAA, to wit;

Project Description

UACS No. 310205100155000
Project ID: P002011211L.Z

004: Ensure Safe and Reliable National Road System
/] etwork Development ~ Construction of Missing Links/
New Roads —

(h),?/(nsure Safe and Reliable National Road System
twork Development: Construction of Missing
Links/New Roads —

,Sﬁcente—Saviclug-Chavayan-Sumnanga-Nakanmuan

/Sén Vicente-Savidug-Chavayan-Sumnanga-Nakanmuan
“1 Road, incl. Slope Protection, Batanes

A Road, incl. Slope Protection, Batanes

Type of Work/ - . Type of Work/ < Estimated
Physical Target | UnitCost | Allocation | ppociai Target Unit Cost Cost
CW1 - Construction CW1 - Construction
of Bfavel Road/ R4.039M / £ 23.348M oncrete Road/ £50.786M/ R 69.070M
.78 lane-km lane-km 1.36 lane-km lane-km
CW2 - Construction CW2 - Construction
of Road Slope of Road Slope
Progection Structure/ £ 8.396T/sq.m. R73.152M Projaetion Structure/ £3.37T/sq.m. | £27.430M
. ,713.218 sq.m. ,149.179 sq.m.
EAOD - PR 3.50M EAQ - R 3.50M
Total £100M Total £ 100M
Justification:

Project is shortened due to;
Inclusion of Drainage and Slope Protection Structures to arrest soil/subbase erosion;

. Triple handling in the transshipment of construction materials and aggregates from Basco to Ivana Port

/ (14Kms), Ivana Port to Sabtang Port, and from Sabtang Port to the project site (9Kms);

Aggregates to be used wil| be collected from Manila which resulted to higher unit cost per approved
nstruction Materials Price Data;

4. Rock and Common soil excavation is voluminous since the project is a road opening;
5. Project entails road concreting not construction of gravel road because it will be constructed on cut surface

and underlying foundation soil is stable.




