Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS

OFFICE OF THE SECRETARY
0 7 MAY 20‘3 Manila
MEMORANDUM
FOR : MARK A. VILLAR
Secretary

This Department

Respectfully = submitted is the  Memorandum dated 29 January 2018 of
Regional Director Jorge U. Sebastian, Jr., CESO III of DPWH-IX, favorably endorsing the Project
Modification of Zamboanga del Sur 1st District Engineering Office under FY 2018 GAA in the prescribed
form (2018, version 6), to wit:

As per GAA/Original 1 As Modified
Project Description
UACS No. 300204100198000
Project ID: PO0230030MN
P: Convergence and Special Support Program | CSSP: Convergence and Special Support Program
| = Construction/Improvement of Access Roads | ~Construction/Improvement of Access Roads
leading to Trades, Industries and Economic Zones | leading to Trades, Industries and Economic Zones
| NRJ to Brgy. Bobongan to Brgy. Pobiacion in NRJ to Brgy. Bobongan to Brgy. Poblacion in
/| support of Engineered Bamboo, Ramon | support of Engineered Bamboo, Ramon
Magsaysay, Zamboanga del Sur Magsaysay, Zamboanga del Sur
. Unit Allocation Physical Unit Estimated
Physical Target |  cost(Php) (Php) Target Cost(Php) | Cost(Php)
CW-1 - CWw-1 -
Construction of Construction
Concrete Road /’;‘:‘]éz_ir:' Taan of Concrete /?é?wg?kn 19.60 M
/gtne km oad
X 2.20 lane km
EAO - 040 M EAO - 0.40 M
Total 20.0M Total 20.0 M
Justification:
O/K_ﬁég_in_pm(sical_tamet_by 0.60 lane km. (1.6 lane km to 2.20 lane km) based on approved

detailed engineering design and POW.
¢ The total length of unpaved road is about 5km.,hence maximizing utilization of funds by extending
the project length.

Based on our evaluation, the submitted request for modification of the said project is in order;
hence, approval hereof is recommended.
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