

DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS QUEZON III DEO PROCUREMENT MONITORING REPORT
PROCUREMENT MONITORING REPORT - CIVIL WORKS
 (January to June 2020)

Code (PAP)	Procurement Program / Project	PMO / End User (IU)	Is this an Early Procurement Activity	Mode of Procurement	Actual Procurement Activity												Source of Funds	ABC (Php)		Contract Cost (Php)			List of Invited Observers	Pre-bid Conference					Remarks			
					Pre-Proc Conference	Ads/Post of IABE	Pre-Bid Conference	Eligibility Check	Sub / Open of Bids	Bid Evaluation	Post-Qualification	Date of BAC Resolution	Notice of Award	Contract Signing	Notice to Proceed	Delivery / Completion		Acceptance / Turnover	Total	MOOE	COO	Total		MOOE	COO	Sub / Open of Bids	Bid Evaluation	Post-Qualification		Delivery/ Completion/ Acceptance (If applicable)		
COMPLETED PROCUREMENT ACTIVITIES																																
Total Allotted Budget of Procurement Activities														P0.00																		
Total Contract Price of Procurement Activities Conducted														P0.00																		
Total Savings (Total Allotted Budget - Total Contract Price)														P0.00																		
ON-GOING PROCUREMENT ACTIVITIES																																
310111100158000	Asset Preservation: Construction/Upgrading/Rehabilitation of Drainage Along National Roads - Secondary Roads - Gumaca-Pilogo-Mulanay-Sn Narciso Rd- K0280+328 - K0281+732 Mulanay, Quezon	Quezon III DEO	Yes	Public Bidding	October 02, 2019	October 09, 2019	October 16, 2019	October 28, 2019	October 28, 2019	October 29, 2019	October 30, 2019	October 31, 2019	January 23, 2020	January 31, 2020	February 11, 2020	February 12, 2020					P19,271,414.48		P9,831,343.23	P20,032,368.52		Quezon Contractors Association, COA, Bantay Lansangan, PICE Quezon Chapter	October 16, 2019	October 16, 2019	October 16, 2019	October 16, 2019	October 16, 2019	
310111100197000	Asset Preservation: Construction/Upgrading/Rehabilitation of Drainage Along National Roads - Secondary Roads - Gumaca - Pilogo - Mulanay - Sn Narciso Rd - K0278+863 - K0280+328 Mulanay, Quezon	Quezon III DEO	Yes	Public Bidding	October 02, 2019	October 09, 2019	October 16, 2019	October 28, 2019	October 28, 2019	October 29, 2019	October 30, 2019	October 31, 2019	January 23, 2020	January 31, 2020	February 11, 2020	February 12, 2020					P20,441,419.43		P20,441,419.43	P20,032,368.52		Quezon Contractors Association, COA, Bantay Lansangan, PICE Quezon Chapter	October 16, 2019	October 16, 2019	October 16, 2019	October 16, 2019	October 16, 2019	
310105100375000	Asset Preservation: Rehabilitation/Reconstruction/Upgrading of Damaged Paved Roads - P. Burpos- Potolanin Jct - K0155+000 - K0155+265 Padre Burgos, Quezon	Quezon III DEO	Yes	Public Bidding	October 02, 2019	October 09, 2019	October 16, 2019	October 28, 2019	October 28, 2019	October 29, 2019	November 07, 2019	November 08, 2019	February 03, 2020	February 11, 2020	February 12, 2020					P20,441,419.43		P9,831,343.23	P20,032,368.52		Quezon Contractors Association, COA, Bantay Lansangan, PICE Quezon Chapter	October 16, 2019	October 16, 2019	October 16, 2019	October 16, 2019	October 16, 2019		
310111100200000	Asset Preservation: Construction/Upgrading/Rehabilitation of Drainage Along National Roads - Secondary Roads - P. Burpos - Potolanin Jct - K0166+000 - K0168+100 Padre Burgos, Quezon	Quezon III DEO	Yes	Public Bidding	October 02, 2019	October 09, 2019	October 16, 2019	October 28, 2019	October 28, 2019	October 29, 2019	November 05, 2019	November 13, 2019	February 03, 2020	February 11, 2020	February 12, 2020					P9,831,343.23		P9,831,343.23	P20,032,368.52		Quezon Contractors Association, COA, Bantay Lansangan, PICE Quezon Chapter	October 16, 2019	October 16, 2019	October 16, 2019	October 16, 2019	October 16, 2019		
310111100195000	Asset Preservation: Construction/Upgrading/Rehabilitation of Drainage along National Roads - Secondary Roads - Mulanay - Sn Francisco Rd - K0310+079 - K0311+608 San Francisco, Quezon	Quezon III DEO	Yes	Public Bidding	October 02, 2019	October 09, 2019	October 16, 2019	October 28, 2019	October 28, 2019	October 29, 2019	November 06, 2019	December 17, 2019	January 23, 2020	January 31, 2020	February 11, 2020	February 12, 2020					P20,871,266.98		P20,871,266.98	P20,235,745.17		Quezon Contractors Association, COA, Bantay Lansangan, PICE Quezon Chapter	October 16, 2019	October 16, 2019	October 16, 2019	October 16, 2019	October 16, 2019	
310108100374000	Asset Preservation: Rehabilitation/Reconstruction of Roads with Slips, Slope Collapse and Landslide - Secondary Roads - Gumaca - Pilogo - Mulanay - Sn Narciso Rd - K0218+558 - K0218+617, K0220+778 - K0220+856 Padre Burgos, Quezon	Quezon III DEO	Yes	Public Bidding	October 02, 2019	October 09, 2019	October 16, 2019	October 28, 2019	October 28, 2019	October 29, 2019	November 06, 2019	December 13, 2019	January 23, 2020	February 11, 2020	February 12, 2020					P19,597,817.12		P19,597,817.12	P19,205,302.53		Quezon Contractors Association, COA, Bantay Lansangan, PICE Quezon Chapter	October 16, 2019	October 16, 2019	October 16, 2019	October 16, 2019	October 16, 2019		
310111100150000	Asset Preservation: Construction/Upgrading/Rehabilitation of Drainage along National Roads - Secondary Roads - Sn Francisco-Sn Andres-Sn Narciso Rd - K0314+660 - K0315+293, K0315+486 - K0316+900, K0359+940 - K0363+313 San Francisco - San Andres, Quezon	Quezon III DEO	Yes	Public Bidding	October 07, 2019	October 13, 2019	October 21, 2019	November 05, 2019	November 05, 2019	November 06, 2019	November 07, 2019	November 08, 2019	February 17, 2020	February 19, 2020	February 20, 2020					P64,899,831.22		P64,899,831.22	P63,601,614.33		Quezon Contractors Association, COA, Bantay Lansangan, PICE Quezon Chapter	October 16, 2019	October 16, 2019	October 16, 2019	October 16, 2019	October 16, 2019		

ANNEX B

Department of Public Works and Highways Quezon III District Engineering Office Procurement Monitoring Report for Consulting Services from January 1, 2020 to June 30, 2020

Code (UACS/PAP)	Procurement Program/Project	PMO/End-User	Is this an Early Procurement Activity?	Mode of Procurement	Actual Procurement Activity										Source of Funds	ABC (PUP)		Contract Cost			List of Invited Observers	Date of Receipt of Invitation					Remarks (Explaining changes from the App)			
					Pre-Proc Conference	Ads/Post of IB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of MAC Recommendation Award	Notice of Award	Contract Signing		Notice to Proceed	Delivery/ Completion	Inspection & Acceptance	Total	MOOE		CO	Total	MOOE	CO	Pre-bid Conf		Eligibility Check	Sub/Open of Bids	Bid Evaluation
COMPLETED PROCUREMENT ACTIVITIES																														
Total Allotted Budget of Procurement Activities																														
Total Contract Price of Procurement Activities Conducted																														
Total Savings [Total Allotted Budget - Total Contract Price]																														
ON-GOING PROCUREMENT ACTIVITIES																														
2000000100031000	20CSDM02 Consultancy Services for the Conduct of Preliminary Detailed Engineering (Parcellary Survey) along Missing Gap of San Francisco- San Andres-San Narciso Road Province of Quezon	Planning & Design Section	No	Public Bidding	3/16/2020	6/5/2020	7/1/2020	7/1/2020	7/1/2020	7/6/2020	7/13/2020	7/16/2020 - 7/17/2020	7/20/2020	7/20/2020	7/13/2020	7/14/2020 - 7/15/2020	7/16/2020		Gap 2020 (PDE)	6,000,000.00	6,000,000.00	5,999,976.00	COA, Bantay Lansanga n & QCA Represent atives							
2000000100031000	20CSDM03 Conduct of Preliminary Detailed Engineering (Parcellary Survey) along San Francisco-San Andres- San Narciso Road, Quezon Province	Planning & Design Section	No	Public Bidding	5/21/2020	6/12/2020	6/26/2020	7/10/2020	7/10/2020	7/13/2020	7/16/2020 - 7/17/2020	7/20/2020	7/21/2020 - 7/22/2020	7/23/2020	7/22/2020	7/23/2020	7/23/2020	Gap 2020 (PDE)	2,500,000.00	2,500,000.00	2,499,987.00	COA, Bantay Lansanga n & QCA Represent atives								
2000000100031000	20CSDM04 Conduct of Geotechnical Investigation for Basiao Seawall, Agdangan River, Poblacion and Pansoy Seawall, Talisay River Quezon III L.D.	Planning & Design Section	No	Public Bidding	5/21/2020	6/17/2020	7/1/2020	7/13/2020	7/13/2020	7/13/2020	7/21/2020 - 7/22/2020	7/23/2020	7/23/2020	7/24/2020 - 7/27/2020	7/28/2020	7/28/2020	7/28/2020	Gap 2020 (PDE)	2,030,000.00	2,030,000.00	2,009,700.00	COA, Bantay Lansanga n & QCA Represent atives								
2000000100031000	20CSDM05 Conduct of Geotechnical Investigation of San Andres - San Narciso Road Quezon III L.D.	Planning & Design Section	No	Public Bidding	5/21/2020	6/17/2020	7/1/2020	7/13/2020	7/13/2020	7/13/2020	7/21/2020 - 7/22/2020	7/23/2020	7/23/2020	7/24/2020 - 7/27/2020	7/28/2020	7/28/2020	7/28/2020	Gap 2020 (PDE)	1,000,000.00	1,000,000.00	990,000.00	COA, Bantay Lansanga n & QCA Represent atives								
2000000100031000	20CSDM06 Conduct of Geotechnical Investigation along Puris River and Mulanay River Bucnavista and Mulanay, Quezon	Planning & Design Section	No	Public Bidding	5/21/2020	6/17/2020	7/1/2020	7/13/2020	7/13/2020	7/13/2020	7/21/2020 - 7/22/2020	7/23/2020	7/23/2020	7/24/2020 - 7/27/2020	7/28/2020	7/28/2020	7/28/2020	Gap 2020 (PDE)	1,050,000.00	1,050,000.00	1,039,500.00	COA, Bantay Lansanga n & QCA Represent atives								

Code (UACS/PAP)	Procurement Program/Project	PMO/End-User	Is this an Early Procurement Activity?	Mode of Procurement	Pre-Proc Conference	Ads/Post of IB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution Awarding Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion	Inspection & Acceptance	Source of Funds	ABC (PhP)	Contract Cost	List of Invited Observers	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Delivery/ Completion/ Acceptance	Remarks (Explaining changes from the APP)
200000100031000	20CSDM01 Consultancy Services for the Conduct of Preliminary Detailed Engineering (Parcellary Survey) along Padre Burgos-Pototanin Road, Province of Quezon	Planning & Design Section	No	Public Bidding	6/30/2020													Gap 2020 (PDE)	Total MOOE CO	Total MOOE CO	COA, Bantay Lansang n & QCA Represent atives	8/28/2020	8/28/2020	8/28/2020	8/28/2020	8/28/2020		Re-bid
Total Allotted Budget of On-going Procurement Activities																				15,080,000.00								

Total Allotted Budget of On-going Procurement Activities

Prepared by:

Ferdinand Y. Ricablanca
FERDINAND Y. RICABLANCA
BAC Secretariat

Date: September 2, 2020

Recommended for Approval by:

Jorge C. Fasia
JORGE C. FASIA
BAC Chairperson

Date: September 2, 2020

APPROVED:

Carolinda P. Fastrana
CAROLINDA P. FASTRANA
OIC-Project Engineer
Head of the Procuring Entity

Date: September 2, 2020

ANNEX B

Department of Public Works and Highways Quezon III District Engineering Office Procurement Monitoring Report for Goods and Services from January 1, 2020 to June 30, 2020

Code (UACS/PAP)	Procurement Program/Project	PMO/ End-User	Is this an Early Procurement?	Mode of Procurement	Pre-Proc Conference	Ads/Post of IB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion	Inspection & Acceptance	Source of Funds	ABC (Php)			Contract Cost (Php)			List of Invited Observers	Date of Receipt of Invitation						Remarks (Explaining changes from the APP)			
																			Total	MOOE	CO	Total	MOOE	CO		Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Delivery/ Completion		Acceptance	CO	MOOE
COMPLETED PROCUREMENT ACTIVITIES																																			
3102041 100940000	20GDM0001 (P.R. No. 2020-01- 0001)Procurement of Toner for Gestetner Copier Machine DPWH Quezon III DEO, Catanauan, Quezon	Administrative Section	Yes	Shopping	N/A	1/27/2020	N/A	2/3/2020	2/3/2020	2/4/2020	N/A	2/5/2020	2/5/2020	N/A	2/10/2020	2/20/2020	2/20/2020	GoP 2020 (EAO)	44,940.00		44,940.00	37,450.00	N/A	N/A											
310105100379000	20GDM0002 (P.R. No. 2020-01- 0002)Procurement of Digital Copier Parts & Consumables of Kyocera Copier Machine (Toner) DPWH Quezon III DEO, Catanauan, Quezon	Administrative Section	Yes	Shopping	N/A	1/27/2020	N/A	2/3/2020	2/3/2020	2/4/2020	N/A	2/5/2020	2/5/2020	N/A	2/10/2020	2/20/2020	2/20/2020	GoP 2020 (EAO)	117,938.88		117,938.88	81,902.00	N/A	N/A											
3102041 100940000	20GDM0003 (P.R. No. 2020-01- 0003)Procurement of Toner for Sharp Copier Machine DPWH Quezon III DEO, Catanauan, Quezon	Administrative Section	Yes	Shopping	N/A	1/27/2020	N/A	2/3/2020	2/3/2020	2/4/2020	N/A	2/5/2020	2/5/2020	N/A	2/10/2020	2/20/2020	2/20/2020	GoP 2020 (EAO)	140,716.80		140,716.80	97,720.00	N/A	N/A											
3102041 100940000	20GDM0004 (P.R. No. 2020-01- 0004)Procurement of Copier Parts & Consumables of Sharp Copier Machine DPWH Quezon III DEO, Catanauan, Quezon	Administrative Section	Yes	Shopping	N/A	1/27/2020	N/A	2/3/2020	2/3/2020	2/4/2020	N/A	2/5/2020	2/5/2020	N/A	2/10/2020	2/20/2020	2/20/2020	GoP 2020 (EAO)	17,913.60		17,913.60	12,440.00	N/A	N/A											
3102041 100940000	20GDM0007 (P.R. No. 2020-01- 0007)Procurement of Ink for Epson Printer DPWH Quezon III DEO, Catanauan, Quezon	Administrative Section	Yes	Shopping	N/A	1/28/2020	N/A	2/4/2020	2/4/2020	2/5/2020	N/A	2/6/2020	2/6/2020	N/A	2/10/2020	2/20/2020	2/20/2020	GoP 2020 (EAO)	48,000.00		48,000.00	40,000.00	N/A	N/A											
310105100379000	20GDM0008 (P.R. No. 2020-01- 0008)Procurement of Digital Copier Parts & Consumables (toner) DPWH Quezon III DEO, Catanauan, Quezon	Administrative Section	Yes	Shopping	N/A	1/29/2020	N/A	2/5/2020	2/5/2020	2/6/2020	N/A	2/7/2020	2/7/2020	N/A	2/11/2020	2/21/2020	2/21/2020	GoP 2020 (EAO)	31,680.00		31,680.00	26,400.00	N/A	N/A											

Code (UACS/PAP)	Procurement Program/Project	PMO/ End-User	Is this an Early Procurement	Mode of Procurement	Actual Procurement Activity												Source of Funds	ABC (PAP)			Contract Cost (PAP)			List of Invited Observers	Date of Receipt of Invitation						Remarks (Explaining changes from the APP)					
					Pre-Proc Conference	1/31/2020	N/A	2/7/2020	2/7/2020	2/7/2020	Sub/Open of Bids	2/10/2020	N/A	2/11/2020	2/11/2020	Date of BAC Resolution		Recommendation	Notice of Award	Contract Signing	Notice to Proceed	2/13/2020	2/23/2020		Delivery/ Completion	Inspection & Acceptance	Total	MOOE	CO	Total		MOOE	CO	Pre-bid Conf	Eligibility Check	Sub/Open of Bids
300116201785000	20GDM0009 (P.R. No. 2020-01- 0009)Procurement of Vehicle Parts for use in the Repair of Service Vehicle with DPWH Property No. H1-5998 Detailed at DPWH Quezon III DEO, Catanauan, Quezon	Construction Section	Yes	Small Value Procurement	N/A	1/31/2020	N/A	2/7/2020	2/7/2020	2/7/2020	2/10/2020	N/A	2/11/2020	2/11/2020	N/A	2/13/2020	2/23/2020	2/23/2020	2,250.00	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A
	300116201785000	20GDM0010 (P.R. No. 2020-01- 0010)Procurement of Vehicle Parts including Job Order for use in the Repair of Service Vehicle with Plate No. JV- 600/DPWH Property No. H1-5503Detailed at DPWH Quezon III DEO, Catanauan, Quezon	Construction Section	Yes	Small Value Procurement	N/A	1/31/2020	N/A	2/7/2020	2/7/2020	2/10/2020	N/A	2/11/2020	2/11/2020	N/A	2/13/2020	2/23/2020	2/23/2020	5,600.00	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A
300106200206000	20GDM0011 (P.R. No. 2020-01- 0011)Procurement of Vehicle Parts including Job Order for use in the Repair of Service Vehicle with Plate No. RP- 0425201/DPWH Property No. H1- 5861Detailed at DPWH Quezon III DEO, Catanauan, Quezon	Quality Assurance Section	Yes	Small Value Procurement	N/A	1/31/2020	N/A	2/7/2020	2/7/2020	2/10/2020	N/A	2/11/2020	2/11/2020	N/A	2/13/2020	2/23/2020	2/23/2020	17,325.00	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A
	200500100017000	20GDM0012 (P.R. No. 2020-01- 0012)Procurement of Vehicle Parts including Job Order for use in the Repair of Service Vehicle with Plate No. SBD- 701/DPWH Property No. H1-3249Detailed at DPWH Quezon III DEO, Catanauan, Quezon	Maintenance Section	Yes	Small Value Procurement	N/A	1/31/2020	N/A	2/7/2020	2/7/2020	2/10/2020	N/A	2/11/2020	2/11/2020	N/A	2/13/2020	2/23/2020	2/23/2020	1,490.00	1,788.00	20,720.00	17,325.00	1,490.00	1,788.00	20,720.00	17,325.00	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	

Code (UACS/PAP)	Procurement Program/Project	PMO/ End-User	Is this an Early Procurement	Mode of Procurement	Actual Procurement Activity												Source of Funds	ABC (Php)			Contract Cost (Php)			List of Invited Observers	Date of Receipt of Invitation						Remarks (Explaining changes from the APP)
					Pre-Proc Conference	Ads/Post of IB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion		Inspection & Acceptance	Total	MOOE	CO	Total	MOOE		CO	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	
200000100017000	20GDM0013 (P.R. No. 2020-01- 0013)Procurement of Vehicle Parts for use in the Repair of Heavy Equipment with Plate No. SCV- 433/DPWH Property No. H1-3782Detailed at DPWH Quezon III DEO, Catanauan, Quezon	Maintenance Section	Yes	Small Value Procurement	N/A	1/31/2020	N/A	2/7/2020	2/7/2020	2/10/2020	N/A	2/11/2020	2/11/2020	2/11/2020	N/A	2/13/2020	2/23/2020	2/23/2020	GoP 2020 (MOOE)	2,292.00	2,292.00		1,910.00	1,910.00	N/A	N/A	N/A	N/A	N/A	N/A	N/A
	20GDM0014 (P.R. No. 2020-01- 0014)Procurement of Vehicle Parts including Job Order for use in the Repair of Heavy Equipment with DPWH Property No. H3-6543 (Foton)Detailed at DPWH Quezon III DEO, Catanauan, Quezon	Maintenance Section	Yes	Small Value Procurement	N/A	1/31/2020	N/A	2/7/2020	2/7/2020	2/10/2020	N/A	2/11/2020	2/11/2020	2/11/2020	N/A	2/13/2020	2/23/2020	2/23/2020	GoP 2020 (MOOE)	7,878.00	7,878.00		6,565.00	6,565.00	N/A	N/A	N/A	N/A	N/A	N/A	N/A
200000100017000	20GDM0015 (P.R. No. 2020-01- 0015)Procurement of Vehicle Parts including Job Order for use in the Repair of Heavy Equipment with DPWH Property No. H3-6771Detailed at DPWH Quezon III DEO, Catanauan, Quezon	Maintenance Section	Yes	Small Value Procurement	N/A	1/31/2020	N/A	2/7/2020	2/7/2020	2/10/2020	N/A	2/11/2020	2/11/2020	2/11/2020	N/A	2/13/2020	2/23/2020	2/23/2020	GoP 2020 (MOOE)	24,312.00	24,312.00		20,260.00	20,260.00	N/A	N/A	N/A	N/A	N/A	N/A	N/A
	20GDM0016 (P.R. No. 2020-01- 0016)Procurement of Vehicle Parts including Job Order for use in the Repair of Service Vehicle with Plate No. SJV- 620/DPWH Property No. 5504Detailed at DPWH Quezon III DEO, Catanauan, Quezon	Planning & Design Section	Yes	Small Value Procurement	N/A	1/31/2020	N/A	2/7/2020	2/7/2020	2/10/2020	N/A	2/11/2020	2/11/2020	2/11/2020	N/A	2/13/2020	2/23/2020	2/23/2020	GoP 2020 (EAO)	11,160.00	11,160.00		9,300.00	9,300.00	N/A	N/A	N/A	N/A	N/A	N/A	N/A
300117203651000																															

Code (UACS/PAP)	Procurement Program/Project	PMO/ End-User	Is this an Early Procurement	Mode of Procurement	Actual Procurement Activity												Source of Funds	ABC (PHP)			Contract Cost (PHP)			List of Invited Observers	Date of Receipt of Invitation						Remarks (Explaining changes from the APP)	
					Pre-Proc Conference	Ads/Post of IB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion		Inspection & Acceptance	Total	MOOE	CO	Total	MOOE		CO	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual		Delivery/ Completion
200000100017000	20GDM0021 (P.R. No. 2020-01- 0021)Procurement of Vehicle Parts for use in the Repair of Service Vehicle with Vehicle Plate No. SKA-490/DPWH Property No. H1- 5070Detailed at DPWH Quezon III DEO, Catanauan, Quezon	Maintenance Section	Yes	Small Value Procurement	N/A	1/31/2020	N/A	2/7/2020	2/7/2020	2/10/2020	N/A	2/11/2020	2/11/2020	N/A	2/13/2020	2/23/2020	2/23/2020	9,360.00	9,360.00		7,800.00			N/A	N/A	N/A	N/A	N/A	N/A	N/A		
300116201306000	20GDM0022 (P.R. No. 2020-01- 0022)Procurement of Vehicle Parts including Job Order for use in the Repair of Service Vehicle with DPWH Property No. H1-5999 Detailed at DPWH Quezon III DEO, Catanauan, Quezon	Planning & Design Section	Yes	Small Value Procurement	N/A	1/31/2020	N/A	2/7/2020	2/7/2020	2/10/2020	N/A	2/11/2020	2/11/2020	N/A	2/13/2020	2/23/2020	2/23/2020	15,342.00	15,342.00		12,785.00			N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	
200000100017000	20GDM0023 (P.R. No. 2020-01- 0023)Procurement of Vehicle Parts for use in the Repair of Service Vehicle with DPWH Property No. H1-6261Detailed at DPWH Quezon III DEO, Catanauan, Quezon	Maintenance Section	Yes	Small Value Procurement	N/A	1/31/2020	N/A	2/7/2020	2/7/2020	2/10/2020	N/A	2/11/2020	2/11/2020	N/A	2/13/2020	2/23/2020	2/23/2020	7,860.00	7,860.00		6,500.00			N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	
200000100017000	20GDM0024 (P.R. No. 2020-01- 0024)Procurement of Vehicle Parts for use in the Repair of Heavy Equipment with Plate No. REP- 910/DPWH Property No. H2-0292Detailed at DPWH Quezon III DEO, Catanauan, Quezon	Maintenance Section	Yes	Small Value Procurement	N/A	1/31/2020	N/A	2/7/2020	2/7/2020	2/10/2020	N/A	2/11/2020	2/11/2020	N/A	2/13/2020	2/23/2020	2/23/2020	1,674.00	1,674.00		1,395.00			N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	

Code (UACS/PAP)	Procurement Program/Project	PMO/ End-User	Is this an Early Procurement	Mode of Procurement	Actual Procurement Activity												Source of Funds	ABC (PhP)			Contract Cost (PhP)			List of Invited Observers	Date of Receipt of Invitation						Remarks (Explaining changes from the App)	
					Pre-Proc Conference	Ads/Post of IB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion		Inspection & Acceptance	Total	MOOE	CO	Total	MOOE		CO	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual		Delivery/ Completion/Acceptance
2000000100017000	20GDM0025 (P.R. No. 2020-01- 0025)Procurement of Vehicle Parts for use in the Repair of Heavy Equipment with Plate No. SFG- 586/DPWH Property No. H1-4234Detailed at DPWH Quezon III DEO, Catanauan, Quezon	Maintenance Section	Yes	Small Value Procurement	N/A	1/31/2020	N/A	2/7/2020	2/7/2020	2/10/2020	N/A	2/11/2020	2/11/2020	2/11/2020	N/A	2/13/2020	2/23/2020	2/23/2020	Gap 2020 (MOOE)	9,222.00	9,222.00		7,685.00			N/A	N/A	N/A	N/A	N/A	N/A	
2001162013060500	20GDM0028 (P.R. No. 2020-01- 0028)Procurement of Vehicle Parts for use in the Repair of Service Vehicle with Plate No. 043603/DPWH Property No. H1- 5825Detailed at DPWH Quezon III DEO, Catanauan, Quezon	Planning & Design Section	Yes	Small Value Procurement	N/A	1/31/2020	N/A	2/7/2020	2/7/2020	2/10/2020	N/A	2/11/2020	2/11/2020	2/11/2020	N/A	2/13/2020	2/23/2020	2/23/2020	Gap 2020 (EAO)	840.00			700.00			N/A	N/A	N/A	N/A	N/A	N/A	
2000000100017000	20GDM0029 (P.R. No. 2020-01- 0029)Procurement of Vehicle Parts for use in the Repair of Heavy Equipment with Plate No. SCY- 433/DPWH Property No. H1-3782 Detailed at DPWH Quezon III DEO, Catanauan, Quezon	Maintenance Section	Yes	Small Value Procurement	N/A	1/31/2020	N/A	2/7/2020	2/7/2020	2/10/2020	N/A	2/11/2020	2/11/2020	2/11/2020	N/A	2/13/2020	2/23/2020	2/23/2020	Gap 2020 (MOOE)	9,540.00			7,950.00			N/A	N/A	N/A	N/A	N/A	N/A	
2000000100017000	20GDM0030 (P.R. No. 2020-01- 0030)Procurement of Vehicle Parts for use in the Repair of Heavy Equipment with DPWH Property No. H3-677Detailed at DPWH Quezon III DEO, Catanauan, Quezon	Maintenance Section	Yes	Small Value Procurement	N/A	1/31/2020	N/A	2/7/2020	2/7/2020	2/10/2020	N/A	2/11/2020	2/11/2020	2/11/2020	N/A	2/13/2020	2/23/2020	2/23/2020	Gap 2020 (MOOE)	3,000.00			2,500.00			N/A	N/A	N/A	N/A	N/A	N/A	

Code (UACS/PAP)	Procurement Program/Project	PMO/ End-User	Is this an Early Procurement	Mode of Procurement	Actual Procurement Activity												Source of Funds	ABC (PhP)			Contract Cost (PhP)			List of Invited Observers	Date of Receipt of Invitation						Remarks (Explaining changes from the App)	
					Pre-Proc Conference	Ads/Post of IB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion		Inspection & Acceptance	Total	MOOE	CO	Total	MOOE		CO	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual		Delivery/ Completion/Acceptance
3001.062002060001	20GDM0031 (P.R. No. 2020-01- 0031)Procurement of Vehicle Parts for use in the Repair of Heavy Equipment with Plate No. SFG- 346/DPWH Property No. H1-4203Detailed at DPWH Quezon III DEO, Catanauan, Quezon.	Planning & Design Section	Yes	Small Value Procurement	N/A	1/31/2020	N/A	2/7/2020	2/7/2020	2/10/2020	N/A	2/11/2020	2/11/2020	2/11/2020	N/A	2/13/2020	2/23/2020	2/23/2020	Gap 2020 (EAC)	2,292.00		2,292.00	1,910.00		1,910.00	N/A	N/A	N/A	N/A	N/A	N/A	
2000001000170001	20GDM0032 (P.R. No. 2020-01- 0032)Procurement of Vehicle Parts for use in the Repair of Service Vehicle with DPWH Property No. H1-3249Detailed at DPWH Quezon III DEO, Catanauan, Quezon	Maintenance Section	Yes	Small Value Procurement	N/A	1/31/2020	N/A	2/7/2020	2/7/2020	2/10/2020	N/A	2/11/2020	2/11/2020	2/11/2020	N/A	2/13/2020	2/23/2020	2/23/2020	Gap 2020 (MOOE)	876.00		876.00	730.00		730.00	N/A	N/A	N/A	N/A	N/A	N/A	
2000001000170001	20GDM0033 (P.R. No. 2020-02- 0033)Procurement of Construction Materials for use in the Repair/Maintenance along Catanauan- Buenavista, Lopez- Buenavista Road & Buenavista-San Narciso (Abuyon) Road, Cracks & Joint Sealing and Vegetation Control Intermittent Section, Quezon III	Maintenance Section	No	Small Value Procurement	N/A	2/19/2020	N/A	2/26/2020	2/26/2020	2/27/2020	N/A	2/28/2020	2/28/2020	2/28/2020	N/A	3/3/2020	3/13/2020	3/13/2020	Gap 2020 (MOOE)	622,410.00		622,410.00	619,455.00		619,455.00	N/A	N/A	N/A	N/A	N/A	N/A	
2000001000170001	20GDM0034 (P.R. No. 2020-02- 0034)Procurement of Painting Materials for use in the Repair/Maintenance along Catanauan- Buenavista Road & Mulanay-San Francisco Road, Reflectorized Traffic PaintIntermittent Section, Quezon III	Maintenance Section	No	Small Value Procurement	N/A	2/19/2020	N/A	2/26/2020	2/26/2020	2/27/2020	N/A	2/28/2020	2/28/2020	2/28/2020	N/A	3/3/2020	3/13/2020	3/13/2020	Gap 2020 (MOOE)	827,044.00		827,044.00	826,200.00		826,200.00	N/A	N/A	N/A	N/A	N/A	N/A	

Code (UACS/PAP)	Procurement Program/Project	PMO/ End-User	Is this an Early Procurement	Mode of Procurement	Actual Procurement Activity												Source of Funds	ABC (PAP)			Contract Cost (PAP)			List of Invited Observers	Date of Receipt of Invitation						Remarks (Explaining changes from the APP)						
					Pre-Proc Conference	Ads/Post of IB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution	Recommendation	Notice of Award	Contract Signing	Notice to Proceed		Delivery/ Completion	Inspection & Acceptance	Total	MOOE	CO	Total		MOOE	CO	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation		Post Qual	Delivery/ Completion/ Acceptance				
200000100017000	20GDM0035 (P.R. No. 2020-02- 0035)Procurement of Painting Materials for use in the Repair/Maintenance along Mulanay-San Francisco & San Francisco-San Andres-San Narciso Road, Thermoplastic Pavement MarkingsIntermittent Section, Quezon III	Maintenance Section	No	Small Value Procurement	N/A	2/19/2020	N/A	2/26/2020	2/26/2020	2/27/2020	N/A	2/28/2020	2/28/2020	2/28/2020	N/A	3/3/2020	3/13/2020	3/13/2020	Gap 2020 (MOOE)	980,656.00	983,827.00		980,656.00	983,827.00		N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A		
200000100017000	20GDM0036 (P.R. No. 2020-02- 0036)Procurement of ASBC Materials for use in the Repair/Maintenance along Gumaca- Pitogo-Mulanay-San Narciso Road, ShoulderingK0281 + 000-K0290+000, Intermittent Section, Quezon III	Maintenance Section	No	Small Value Procurement	N/A	2/19/2020	N/A	2/26/2020	2/26/2020	2/27/2020	N/A	2/28/2020	2/28/2020	2/28/2020	N/A	3/3/2020	3/13/2020	3/13/2020	Gap 2020 (MOOE)	996,336.00	999,888.00		996,336.00	999,888.00		N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	
200000100017000	20GDM0037 (P.R. No. 2020-02- 0037)Procurement of Construction Materials for use in the Repair/Maintenance along Mulanay-San Francisco Road & San Francisco-San Andres-San Narciso Road, Cracks & Joint SealingIntermittent Section, Quezon III	Maintenance Section	No	Small Value Procurement	N/A	2/19/2020	N/A	2/26/2020	2/26/2020	2/27/2020	N/A	2/28/2020	2/28/2020	2/28/2020	N/A	3/3/2020	3/13/2020	3/13/2020	Gap 2020 (MOOE)	733,380.00	734,340.00		733,380.00	734,340.00		N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A
200000100017000	20GDM0038 (P.R. No. 2020-02- 0038)Procurement of Construction Materials for use in the Repair/Maintenance along Gumaca- Pitogo-Mulanay-San Narciso Road, Asphalt Cold MixK0209+000- K0215+000 & K0218+000- K0220+000, Intermittent Section, Quezon III	Maintenance Section	No	Small Value Procurement	N/A	2/19/2020	N/A	2/26/2020	2/26/2020	2/27/2020	N/A	2/28/2020	2/28/2020	2/28/2020	N/A	3/3/2020	3/13/2020	3/13/2020	Gap 2020 (MOOE)	703,000.00	705,600.00		703,000.00	705,600.00		N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A

Code (UACS/PAP)	Procurement Program/Project	PMO/ End-User	Is this an Early Procurement	Mode of Procurement	Actual Procurement Activity										ABC (PhP)			Contract Cost (PhP)			List of Invited Observers					Date of Receipt of Invitation					Remarks (Explaining changes from the App)
					Conference	Ads/Post of IB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution	Recommendation	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion	Inspection & Acceptance	Source of Funds	Total	MOOE	CO	Total	MOOE	CO	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Delivery/ Completion/Acceptance
	20GDM0039 (P.R. No. 2020-02- 0039)Procurement of Working Uniforms and Personal Protective Equipment to be used by Maintenance Staffs and Crew of DPWH for the implementation of Maintenance ActivitiesQuezon III DEO, Catanduan, Quezon	Maintenance Section	No	Small Value Procurement	N/A	2/19/2020	N/A	2/26/2020	2/26/2020	2/27/2020	N/A	2/28/2020	2/28/2020	2/28/2020	N/A	3/3/2020	3/13/2020	3/13/2020	GAP 2020 (MOOE)	471,400.00	477,500.00		471,400.00	477,500.00	N/A	N/A	N/A	N/A	N/A	N/A	N/A
3102041009-0000000	20GDM0044 (P.R. No. 2020-02- 0044)Procurement of Digital Copier Parts and Consumables (Cartridge for Gestetner Copier Machine, Quezon III DEO, Catanduan, Quezon	Administrative Section	No	Shopping	N/A	3/4/2020	N/A	3/9/2020	3/9/2020	3/10/2020	N/A	3/11/2020	3/11/2020	3/11/2020	N/A	3/16/2020	3/26/2020	3/26/2020	GAP 2020 (EAO)	214,375.00	257,250.00		214,375.00	257,250.00	N/A	N/A	N/A	N/A	N/A	N/A	N/A
200000100017000	20GDM0045 (P.R. No. 2020-02- 0045)Procurement of Vehicle Parts for use in the Repair of Heavy Equipment with Plate No. SBX- 489/DPWH Property No. H2-0297 Detailed at DPWH Quezon III DEO, Catanduan, Quezon	Maintenance Section	No	Small Value Procurement	N/A	3/10/2020	N/A	3/13/2020	3/13/2020	3/16/2020	N/A	3/17/2020	3/17/2020	3/17/2020	N/A	3/19/2020	3/29/2020	3/29/2020	GAP 2020 (MOOE)	970.00	1,164.00		970.00	1,164.00	N/A	N/A	N/A	N/A	N/A	N/A	N/A
200000100017000	20GDM0046 (P.R. No. 2020-02- 0046)Procurement of Vehicle Parts for use in the Repair of Heavy Equipment (Loader) DPWH NO. L2-1501 Detailed at DPWH Quezon III DEO, Catanduan, Quezon	Maintenance Section	No	Small Value Procurement	N/A	3/10/2020	N/A	3/13/2020	3/13/2020	3/16/2020	N/A	3/17/2020	3/17/2020	3/17/2020	N/A	3/19/2020	3/29/2020	3/29/2020	GAP 2020 (MOOE)	1,160.00	1,344.00		1,160.00	1,344.00	N/A	N/A	N/A	N/A	N/A	N/A	N/A

Code (UACS/PAP)	Procurement Program/Project	PMO/ End-User	Is this an Early Procurement	Mode of Procurement	Actual Procurement Activity										Source of Funds	ABC (Php)			Contract Cost (Php)			List of Invited Observers	Date of Receipt of Invitation						Remarks (Explaining changes from the APP)								
					Pre-Proc Conference	Ads/Post of IB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution	Notice of Award	Contract Signing		Notice to Proceed	Delivery/ Completion	Inspection & Acceptance	Total	MOOE	CO		Total	MOOE	CO	Pre-bid Conf	Eligibility Check	Sub/Open of Bids		Bid Evaluation	Post Qual	Delivery/ Completion/ Acceptance					
200000100017000	20GDM0047 (P.R. No. 2020-02- 0047)Procurement of Vehicle Parts for use in the Repair of Heavy Equipment with DPWH Property No. H3-6886 Detailed at DPWH Quezon III DEO, Catanauan, Quezon	Maintenance Section	No	Small Value Procurement	N/A	3/10/2020	N/A	3/13/2020	3/13/2020	3/16/2020	N/A	3/17/2020	3/17/2020	3/17/2020	N/A	3/19/2020	3/29/2020	3/29/2020	GOP 2020 (MOOE)	2,750.00	3,300.00		2,750.00	3,300.00		N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	
	200000100017000	20GDM0048 (P.R. No. 2020-02- 0048)Procurement of Vehicle Parts for including Job Order for use in the Repair of Heavy Equipment w/ DPWH Property No. H3-6543 (Foton) Detailed at DPWH Quezon III DEO, Catanauan, Quezon	Maintenance Section	No	Small Value Procurement	N/A	3/10/2020	N/A	3/13/2020	3/13/2020	3/16/2020	N/A	3/17/2020	3/17/2020	3/17/2020	N/A	3/19/2020	3/29/2020	3/29/2020	GOP 2020 (MOOE)	12,900.00	16,440.00		12,900.00	16,440.00		N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A
200000100017000	20GDM0049 (P.R. No. 2020-02- 0049)Procurement of Vehicle Parts for use in the Repair of Heavy Equipment w/ DPWH Property No. H3-6885Detailed at DPWH Quezon III DEO, Catanauan, Quezon	Maintenance Section	No	Small Value Procurement	N/A	3/10/2020	N/A	3/13/2020	3/13/2020	3/16/2020	N/A	3/17/2020	3/17/2020	3/17/2020	N/A	3/19/2020	3/29/2020	3/29/2020	GOP 2020 (MOOE)	2,750.00	3,300.00		2,750.00	3,300.00		N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A
	200000100017000	20GDM0050 (P.R. No. 2020-02- 0050)Procurement of Vehicle Parts for use in the Repair of Heavy Equipment w/ DPWH Property No. LX-47Detailed at DPWH Quezon III DEO, Catanauan, Quezon	Maintenance Section	No	Small Value Procurement	N/A	3/10/2020	N/A	3/13/2020	3/13/2020	3/16/2020	N/A	3/17/2020	3/17/2020	3/17/2020	N/A	3/19/2020	3/29/2020	3/29/2020	GOP 2020 (MOOE)	5,250.00	7,320.00		5,250.00	7,320.00		N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A

Code (UACS/PAP)	Procurement Program/Project	PMO/ End-User	Is this an Early Procurement?	Mode of Procurement	Actual Procurement Activity												Source of Funds	ABC (PhpP)			Contract Cost (PhpP)			List of Invited Observers	Date of Receipt of Invitation						Remarks (Explaining changes from the APP)				
					Pre-Proc Conference	Ads/Post of IB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion		Inspection & Acceptance	Total	MOOE	CO	Total	MOOE		CO	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual		Delivery/ Completion	Acceptance		
200000100017000	20GDM0051 (P.R. No. 2020-02- 0051)Procurement of Vehicle Parts for the Repair of Service Vehicle w/ DPWH Property No. H1- 6261 Detailed at DPWH Quezon III DEO, Catanauan, Quezon	Maintenance Section	No	Small Value Procurement	N/A	3/10/2020	N/A	3/13/2020	3/13/2020	3/16/2020	N/A	3/17/2020	3/17/2020	3/17/2020	N/A	3/19/2020	3/29/2020	3/29/2020	Gap 2020 (MOOE)	6,300.00	5,250.00		7,340.00	2,245.00		N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A		
200000100017000	20GDM0052 (P.R. No. 2020-02- 0052)Procurement of Vehicle Parts for use in the Repair of Heavy Equipment (Bulldozer) w/ DPWH Property No. L1-1689 Detailed at DPWH Quezon III DEO, Catanauan, Quezon	Maintenance Section	No	Small Value Procurement	N/A	3/10/2020	N/A	3/13/2020	3/13/2020	3/16/2020	N/A	3/17/2020	3/17/2020	3/17/2020	N/A	3/19/2020	3/29/2020	3/29/2020	Gap 2020 (MOOE)	48,216.00	48,180.00		48,180.00	2,245.00		N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	
300106200000000	20GDM0053 (P.R. No. 2020-02- 0053)Procurement of Vehicle Parts for use in the Repair of Service Vehicle w/ DPWH Property No. H1-6259 Detailed at DPWH Quezon III DEO, Catanauan, Quezon	Planning & Design Section	No	Small Value Procurement	N/A	3/10/2020	N/A	3/13/2020	3/13/2020	3/16/2020	N/A	3/17/2020	3/17/2020	3/17/2020	N/A	3/19/2020	3/29/2020	3/29/2020	Gap 2020 (EAO)	20,028.00	16,690.00		16,690.00	2,245.00		N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A
2000006100017000	20GDM0054 (P.R. No. 2020-02- 0054)Procurement of Vehicle Parts for use in the Repair of Service Vehicle w/ DPWH Property No. H1-6336 Detailed at DPWH Quezon III DEO, Catanauan, Quezon	Maintenance Section	No	Small Value Procurement	N/A	3/10/2020	N/A	3/13/2020	3/13/2020	3/16/2020	N/A	3/17/2020	3/17/2020	3/17/2020	N/A	3/19/2020	3/29/2020	3/29/2020	Gap 2020 (MOOE)	2,694.00	2,245.00		2,245.00	2,694.00		N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A
200000100017000	20GDM0055 (P.R. No. 2020-02- 0055)Procurement of Vehicle Parts for use in the Repair of Service Vehicle w/ Plate No. SKA- 490/DPWH Property No. H1-5070Detailed at DPWH Quezon III DEO, Catanauan, Quezon	Maintenance Section	No	Small Value Procurement	N/A	3/10/2020	N/A	3/13/2020	3/13/2020	3/16/2020	N/A	3/17/2020	3/17/2020	3/17/2020	N/A	3/19/2020	3/29/2020	3/29/2020	Gap 2020 (MOOE)	8,808.00	7,340.00		7,340.00	8,808.00		N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A

Page 11 of 20

Code (UACS/FAP)	Procurement Program/Project	PMO/ End-User	Is this an Early Procurement	Mode of Procurement	Actual Procurement Activity												Source of Funds	ABC (Php)			Contract Cost (Php)			List of Invited Observers	Date of Receipt of Invitation						Remarks (Explaining changes from the App)	
					Pre-Proc Conference	Ads/Post of IB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution	Recommendation	Notice of Award	Contract Signing	Notice to Proceed		Delivery/ Completion	Inspection & Acceptance	Total	MOOE	CO	Total		MOOE	CO	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation		Post Qual
2006000100017000	20GDM0056 (P.R. No. 2020-02- 0056)Procurement of Vehicle Parts for use in the Repair of Heavy Equipment (Loader-Dresla) w/ DPWH No. L2- 1426Detailed at DPWH Quezon III DEO, Catanauan, Quezon	Maintenance Section	No	Small Value Procurement	N/A	3/10/2020	N/A	3/13/2020	3/13/2020	3/16/2020	N/A	3/17/2020	3/17/2020	3/17/2020	N/A	3/19/2020	3/29/2020	3/29/2020	Gap 2020 (MOOE)	11,900.00	14,280.00		11,900.00	14,280.00		N/A	N/A	N/A	N/A	N/A	N/A	N/A
200000100017000	20GDM0057 (P.R. No. 2020-02- 0057)Procurement of Vehicle Parts for use in the Repair of Heavy Equipment w/ DPWH Property No. LX-47Detailed at DPWH Quezon III DEO, Catanauan, Quezon	Maintenance Section	No	Small Value Procurement	N/A	3/10/2020	N/A	3/13/2020	3/13/2020	3/16/2020	N/A	3/17/2020	3/17/2020	3/17/2020	N/A	3/19/2020	3/29/2020	3/29/2020	Gap 2020 (MOOE)	2,830.00	3,396.00		2,830.00	3,396.00		N/A	N/A	N/A	N/A	N/A	N/A	N/A
300110201785000	20GDM0058 (P.R. No. 2020-02- 0058)Procurement of Vehicle Parts including Job Order for use in the Repair of Service Vehicle Plate No. 043605/DPWH Property No. H1- 5883Detailed at DPWH Quezon III DEO, Catanauan, Quezon	Administrative Section	No	Small Value Procurement	N/A	3/10/2020	N/A	3/13/2020	3/13/2020	3/16/2020	N/A	3/17/2020	3/17/2020	3/17/2020	N/A	3/19/2020	3/29/2020	3/29/2020	Gap 2020 (EAO)	15,290.00	18,348.00		15,290.00	18,348.00		N/A	N/A	N/A	N/A	N/A	N/A	N/A
3101110015000	20GDM0059 (P.R. No. 2020-02- 0059)Procurement of Vehicle Parts use in the Repair of Service Vehicle w/ DPWH Property No. H1- 6260 Detailed at DPWH Quezon III DEO, Catanauan, Quezon	Quality Assurance Section	No	Small Value Procurement	N/A	3/10/2020	N/A	3/13/2020	3/13/2020	3/16/2020	N/A	3/17/2020	3/17/2020	3/17/2020	N/A	3/19/2020	3/29/2020	3/29/2020	Gap 2020 (EAO)	6,290.00	7,548.00		6,290.00	7,548.00		N/A	N/A	N/A	N/A	N/A	N/A	N/A

Code (UACS/PAP)	Procurement Program/Project	PMO/ End-User	Is this an Early Procurement	Mode of Procurement	Actual Procurement Activity												Source of Funds	ABC (Php)			Contract Cost (Php)			List of Invited Observers	Date of Receipt of Invitation						Remarks (Explaining changes from the APP)					
					Pre-Proc Conference	Ads/Post of IB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution	Recommendation	Notice of Award	Contract Signing	Notice to Proceed		Delivery/ Completion	Inspection & Acceptance	Total	MOOE	CO	Total		MOOE	CO	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation		Post Qual	Delivery/ Completion/Acceptance			
200000100017000	20GDM0061 (P.R. No. 2020-02- 0061)Procurement of Vehicle Parts including Job Order for use in the Repair of Service Vehicle w/ DPWH Property No. H1-3249Detailed at DPWH Quezon III DEO, Catanauan, Quezon	Maintenance Section	No	Small Value Procurement	N/A	3/10/2020	N/A	3/13/2020	3/13/2020	3/16/2020	N/A	3/17/2020	3/17/2020	3/17/2020	N/A	3/19/2020	3/29/2020	3/29/2020	GoP 2020 (MOOE)	3,584.00	2,987.00		2,987.00	3,584.00		N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A			
200000100017000	20GDM0062 (P.R. No. 2020-02- 0062)Procurement of Vehicle Parts use in the Repair of Heavy Equipment w/ Plate No. SCY-433/DPWH Property No. H1- 3782Detailed at DPWH Quezon III DEO, Catanauan, Quezon	Maintenance Section	No	Small Value Procurement	N/A	3/10/2020	N/A	3/13/2020	3/13/2020	3/16/2020	N/A	3/17/2020	3/17/2020	3/17/2020	N/A	3/19/2020	3/29/2020	3/29/2020	GoP 2020 (MOOE)	8,550.00	7,125.00		7,125.00	8,550.00		N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	
31011110015000	20GDM0063 (P.R. No. 2020-02- 0063)Procurement of Vehicle Parts use in the Repair of Service Vehicle Plate No. SDT-264/DPWH Property No. H1- 5577 Detailed at DPWH Quezon III DEO, Catanauan, Quezon	Construction Section	No	Small Value Procurement	N/A	3/10/2020	N/A	3/13/2020	3/13/2020	3/16/2020	N/A	3/17/2020	3/17/2020	3/17/2020	N/A	3/19/2020	3/29/2020	3/29/2020	GoP 2020 (EAO)	16,032.00	13,360.00		13,360.00	16,032.00		N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A
200000100017000	20GDM0064 (P.R. No. 2020-02- 0064)Procurement of Vehicle Parts including Job Order for use in the Repair of Service Vehicle w/ Plate No. SDT-264 /DPWH Property No. H1-5577Detailed at DPWH Quezon III DEO, Catanauan, Quezon	Maintenance Section	No	Small Value Procurement	N/A	3/10/2020	N/A	3/13/2020	3/13/2020	3/16/2020	N/A	3/17/2020	3/17/2020	3/17/2020	N/A	3/19/2020	3/29/2020	3/29/2020	GoP 2020 (MOOE)	7,710.00	6,298.00		6,298.00	7,710.00		N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A

Code (UACS/PAP)	Procurement Program/Project	PMO/ End-User	Is this an Early Procurement	Mode of Procurement	Actual Procurement Activity												Source of Funds	ABC (Php)			Contract Cost (Php)			Date of Receipt of Invitation						Remarks (Explaining changes from the APP)			
					Pre-Proc Conference	Ads/Post of IB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion		Inspection & Acceptance	Total	MOOE	CO	Total	MOOE	CO	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual		Delivery/ Completion/ Acceptance		
300116201785000	20GDM0065 (P.R. No. 2020-02- 0065)Procurement of Vehicle Parts for use in the Repair of Service Vehicle w/ Plate No. RP- 045201/DPWH Property No. H1- 5861Detailed at DPWH Quezon III DEO, Catanauan, Quezon	Quality Assurance Section	No	Small Value Procurement	N/A	3/10/2020	N/A	3/13/2020	3/13/2020	3/16/2020	N/A	3/17/2020	3/17/2020	3/17/2020	N/A	3/19/2020	3/29/2020	3/29/2020	GAP 2020 (EAO)	4,728.00	4,728.00	3,940.00	3,940.00	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A
	20GDM0067 (P.R. No. 2020-02- 0067)Procurement of Vehicle Parts for use in the Repair of Service Vehicle w/ Plate No. SFG- 346/DPWH Property No. H1-4203Detailed at DPWH Quezon III DEO, Catanauan, Quezon	Planning & Design Section	No	Small Value Procurement	N/A	3/10/2020	N/A	3/13/2020	3/13/2020	3/16/2020	N/A	3/17/2020	3/17/2020	3/17/2020	N/A	3/19/2020	3/29/2020	3/29/2020	GAP 2020 (EAO)	20,113.00	20,113.00	16,582.00	16,582.00	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A
300116201785000	20GDM0068 (P.R. No. 2020-02- 0068)Procurement of Vehicle Parts including Job Order for use in the Repair of Service Vehicle w/ DPWH Property No. H1-5998 Detailed at DPWH Quezon III DEO, Catanauan, Quezon	Construction Section	No	Small Value Procurement	N/A	3/10/2020	N/A	3/13/2020	3/13/2020	3/16/2020	N/A	3/17/2020	3/17/2020	3/17/2020	N/A	3/19/2020	3/29/2020	3/29/2020	GAP 2020 (EAO)	26,460.00	26,460.00	22,050.00	22,050.00	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A
	20GDM0069 (P.R. No. 2020-02- 0069)Procurement of Vehicle Parts including Job Order for use in the Repair of Service Vehicle w/ Plate No. 043605/DPWH Property No. H1- 5883Detailed at DPWH Quezon III DEO, Catanauan, Quezon	Administrative Section	No	Small Value Procurement	N/A	3/10/2020	N/A	3/13/2020	3/13/2020	3/16/2020	N/A	3/17/2020	3/17/2020	3/17/2020	N/A	3/19/2020	3/29/2020	3/29/2020	GAP 2020 (EAO)	4,032.00	4,032.00	3,360.00	3,360.00	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A

Code (UACS/PAP)	Procurement Program/Project	PMO/ End-User	Is this an Early Procurement	Mode of Procurement	Actual Procurement Activity												Source of Funds	ABC (Php)			Contract Cost (Php)			List of Invited Observers	Date of Receipt of Invitation						Remarks (Explaining changes from the APP)	
					Pre-Proc Conference	Ads/Post of IB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution	Recommendation	Notice of Award	Contract Signing	Notice to Proceed		Delivery/ Completion	Inspection & Acceptance	Total	MOOE	CO	Total		MOOE	CO	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation		Post Qual
300018201785000	20GDM0070 (P.R. No. 2020-02-0070)Procurement of Vehicle Parts including Job Order for use in the Repair of Service Vehicle w/ Plate No. SJV-600/DPWH Property No. 5503 Detailed at DPWH Quezon III DEO, Catanauan, Quezon	Planning & Design Section	No	Small Value Procurement	N/A	3/10/2020	N/A	3/13/2020	3/13/2020	3/16/2020	N/A	3/17/2020	3/17/2020	3/17/2020	N/A	3/19/2020	3/29/2020	3/29/2020	Gap 2020 (EAO)	18,312.00		18,312.00	15,260.00		15,260.00	N/A	N/A	N/A	N/A	N/A	N/A	
2000000100017000	20GDM0071 (P.R. No. 2020-02-0071)Procurement of Vehicle Parts for use in the Repair of Heavy Equipment w/ Plate No. REP-910/DPWH Property No. H2-0292Detailed at DPWH Quezon III DEO, Catanauan, Quezon	Maintenance Section	No	Small Value Procurement	N/A	3/10/2020	N/A	3/13/2020	3/13/2020	3/16/2020	N/A	3/17/2020	3/17/2020	3/17/2020	N/A	3/19/2020	3/29/2020	3/29/2020	Gap 2020 (MOOE)	3,300.00	3,300.00		2,750.00		2,750.00	N/A	N/A	N/A	N/A	N/A	N/A	N/A
2000000100017000	20GDM0072 (P.R. No. 2020-02-0072)Procurement of Vehicle Parts for use in the Repair of Heavy Equipment w/ Plate No. SBX-489/DPWH Property No. H2-0297Detailed at DPWH Quezon III DEO, Catanauan, Quezon	Maintenance Section	No	Small Value Procurement	N/A	3/10/2020	N/A	3/13/2020	3/13/2020	3/16/2020	N/A	3/17/2020	3/17/2020	3/17/2020	N/A	3/19/2020	3/29/2020	3/29/2020	Gap 2020 (MOOE)	1,536.00	1,536.00		1,280.00		1,280.00	N/A	N/A	N/A	N/A	N/A	N/A	N/A
2000000100017000	20GDM0073 (P.R. No. 2020-02-0073)Procurement of Vehicle Parts for use in the Repair of Service Vehicle w/ DPWH Property No. H1-6336Detailed at DPWH Quezon III DEO, Catanauan, Quezon	Maintenance Section	No	Small Value Procurement	N/A	3/10/2020	N/A	3/13/2020	3/13/2020	3/16/2020	N/A	3/17/2020	3/17/2020	3/17/2020	N/A	3/19/2020	3/29/2020	3/29/2020	Gap 2020 (MOOE)	26,160.00		26,160.00	21,800.00		21,800.00	N/A	N/A	N/A	N/A	N/A	N/A	N/A

Code (UACS/PAP)	Procurement Program/Project	PMO/ End-User	Is this an Early Procurement?	Mode of Procurement	Actual Procurement Activity												ABC (PhP)			Contract Cost (PhP)			Date of Receipt of Invitation						Remarks (Explaining changes from the APP)		
					Pre-Proc Conference	Ads/Post of IB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution	Recommendation	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion	Inspection & Acceptance	Source of Funds	Total	MOOE	CO	Total	MOOE	CO	Pre-bid Conf	Eligibility Check	Sub/Open of Bids		Bid Evaluation	Post Qual
2000000100017000	20GDM00090 (P.R. No. 2020-05- 0090)Procurement of ASBC Materials for use in the Repair/Maintenance along Padre Burgos- Pototanin Junction Road, KO153+(-)958- K0202+500 (Shouldering)Intermi- nent Section, Quezon III	Maintenance Section	No	Small Value Procurement	N/A	5/29/2020	N/A	6/5/2020	6/5/2020	6/8/2020	N/A	6/9/2020	6/9/2020	6/9/2020	N/A	6/15/2020	6/25/2020	6/25/2020	GAP 2020 (MOOE)	999,540.00	994,680.00		994,680.00	N/A	N/A	N/A	N/A	N/A	N/A	N/A	
					N/A	6/3/2020	N/A	6/11/2020	6/11/2020	6/15/2020	6/15/2020									625,000.00	625,000.00	625,000.00	-			N/A	N/A	N/A	N/A	N/A	N/A
310200100006000 320101100006000 310303100003000	20GDM00095 (P.R. No. 2020-06- 0095)Procurement of Materials to be used in the Repair/Maintenance of Buildings & Ground Facilities DPWH Quezon III DEO, Catanaunan, Quezon	Administrative Section	No	Small Value Procurement	N/A	6/4/2020	N/A	6/8/2020	6/8/2020	6/9/2020	N/A	6/10/2020	6/10/2020	6/10/2020	N/A	6/11/2020	6/21/2020	6/21/2020	GAP 2020 (EAO)	49,878.00		49,878.00	41,565.00	41,565.00	N/A	N/A	N/A	N/A	N/A	N/A	N/A
					N/A	6/8/2020	N/A	6/11/2020	6/11/2020	6/15/2020	N/A	6/16/2020	6/16/2020	6/16/2020	N/A	6/19/2020	6/29/2020	6/29/2020		27,500.00		27,500.00	27,500.00	27,500.00	N/A	N/A	N/A	N/A	N/A	N/A	N/A
2000000100031000	20GDM00096 (P.R. No. 2020-06- 0096)Standard Calibration of Survey Equipment (Leica Viva GNSS) to be used in the Planning & Design SectionDPWH Quezon III DEO, Catanaunan, Quezon	Planning & Design Section	No		N/A	6/8/2020	N/A	6/11/2020	6/11/2020	6/15/2020	N/A	6/16/2020	6/16/2020	6/16/2020	N/A	6/19/2020	6/29/2020	6/29/2020	GAP 2020 (PDE)	27,500.00		27,500.00	27,500.00	27,500.00	N/A	N/A	N/A	N/A	N/A	N/A	N/A
					N/A	6/8/2020	N/A	6/11/2020	6/11/2020	6/15/2020	N/A	6/16/2020	6/16/2020	6/16/2020	N/A	6/19/2020	6/29/2020	6/29/2020		36,300.00		36,300.00	36,300.00	36,300.00	N/A	N/A	N/A	N/A	N/A	N/A	N/A
2000000100031000	20GDM00097 (P.R. No. 2020-06- 0097)Standard Calibration of Survey Equipment (TopCon T-S Model & SOKKIA TS Model) to be used in the Planning & Design SectionDPWH Quezon III DEO, Catanaunan, Quezon	Planning & Design Section	No		N/A	6/8/2020	N/A	6/11/2020	6/11/2020	6/15/2020	N/A	6/16/2020	6/16/2020	6/16/2020	N/A	6/19/2020	6/29/2020	6/29/2020	GAP 2020 (PDE)	36,300.00		36,300.00	36,300.00	36,300.00	N/A	N/A	N/A	N/A	N/A	N/A	N/A
					N/A	6/8/2020	N/A	6/11/2020	6/11/2020	6/15/2020	N/A	6/16/2020	6/16/2020	6/16/2020	N/A	6/19/2020	6/29/2020	6/29/2020		36,300.00		36,300.00	36,300.00	36,300.00	N/A	N/A	N/A	N/A	N/A	N/A	N/A

Department of Public Works and Highways Quezon III District Engineering Office Procurement Monitoring Report for Consulting Services from January 1, 2020 to June 30, 2020

[illegible]

Code (UACS/PAP)	Procurement Program/Project	PMO/End-User	Is this an Early Procurement Activity?	Mode of Procurement	Actual Procurement Activity										ABC (PhP)			Contract Cost			Date of Receipt of Invitation					Remarks (Explaining changes from the APP)							
					Pre-Proc Conference	Ads/Post of IB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution	Recommendation Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion	Inspection & Acceptance	Source of Funds	Total	MOOE	CO	Total	MOOE	CO		Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Delivery/ Completion	Acceptance
200000100031000	20CSDM01 Consultancy Services for the Conduct of Preliminary Detailed Engineering (Parcellary Survey) along Padre Burgos-Pototanin Road, Province of Quezon	Planning & Design Section	No	Public Bidding	6/30/2020														GoP 2020 (PDE)	2,500,000.00		2,500,000.00	2,499,995.00		2,499,995.00	COA, Bantay Lansanga & QCA Representa- tives	8/28/2020	8/28/2020	8/28/2020	8/28/2020			Re-bid
Total Allotted Budget of On-going Procurement Activities																				15,080,000.00													

Prepared by:

Recommended for Approval by:

APPROVED:

Ferdinand Y. Ricablanca
FERDINAND Y. RICABLANCA
BAC Secretariat

Jorge C. Paska
JORGE C. PASKA
BAC Chairperson

Carolina D. Fastrana
CAROLINA D. FASTERANA
OIC-District Engineer
Head of the Procuring Entity

Date: September 2, 2020

Date: September 2, 2020

Date: September 2, 2020