

**COMPLETED AND ON-GOING
PROCUREMENT ACTIVITIES
FOR CIVIL WORKS**

FY 2024 (2nd Semester)

Code (PAP)	Procurement Project	PMO/End-User	Is this an Early Procurement Activity?	Mode of Procurement	Actual Procurement Activities												
					Pre-Proc Conference	Ads/Post of IB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution Recommending Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion	Inspection & Acceptance
COMPLETED PROCUREMENT ACTIVITIES																	
300200100003000PC	1.) 24LA0122 - Repair/Rehabilitation of Tagmanok Bridge along Daang Maharlika, Mawab, Davao de Oro	Maintenance Section	No	Competitive Bidding	16-07-2024	18-07-2024	26-07-2024	08-08-2024	08-08-2024	09-08-2024	13-08-2024	14-08-2024	16-08-2024	19-08-2024	22-08-2024	01-12-2024	N/A
300219102975000PC	2.) 24LA0123 - Construction of Revetment along Bukal River, Bukal, Nabunturan, Davao de Oro	Construction Section	No	Competitive Bidding	06-08-2024	08-08-2024	16-08-2024	29-08-2024	29-08-2024	30-08-2024	05-09-2024	11-09-2024	11-09-2024	13-09-2024	16-09-2024	04-04-2025	N/A
300200100003000PC	3.) 24LA0124 - Repair/Rehabilitation of Road Slope Protection Structure along Nabunturan-Mainit Park Road (S00138MN) Sta.1440+450-K1440+500, Brgy. Mainit, Nabunturan, Davao de Oro	Maintenance Section	No	Competitive Bidding	19-08-2024	22-08-2024	29-08-2024	10-09-2024	10-09-2024	11-09-2024	13-09-2024	17-09-2024	17-09-2024	19-09-2024	20-09-2024	30-12-2024	N/A
3002001000003000PC	4.) 24LA0125 - Repair/Rehabilitation of Road Slope Protection Structure along Nabunturan-Mainit Park Road (S00138MN) Sta.1440+600-K1440+650, Brgy. Mainit, Nabunturan, Davao de Oro	Maintenance Section	No	Competitive Bidding	19-08-2024	22-08-2024	29-08-2024	10-09-2024	10-09-2024	11-09-2024	13-09-2024	17-09-2024	17-09-2024	19-09-2024	20-09-2024	30-12-2024	N/A
3002001000003000PC	5.) 24LA0126 - Repair/Rehabilitation of Road Slope Protection Structure along Nabunturan-Mainit Park Road (S00138MN) Sta.1440+900-K1440+980, Brgy. Mainit, Nabunturan, Davao de Oro	Maintenance Section	No	Competitive Bidding	19-08-2024	22-08-2024	29-08-2024	10-09-2024	10-09-2024	11-09-2024	13-09-2024	17-09-2024	17-09-2024	19-09-2024	20-09-2024	30-12-2024	N/A
3002001000003000PC	6.) 24LA0127 - Repair/Rehabilitation of Hijo Bridge (B00209N) along Surigao-Davao Coastal Road, Sta.K1821+000-K1821+101, Brgy. Hijo, Maco, Davao de Oro	Maintenance Section	No	Competitive Bidding	19-08-2024	22-08-2024	29-08-2024	10-09-2024	10-09-2024	11-09-2024	13-09-2024	17-09-2024	17-09-2024	19-09-2024	20-09-2024	29-01-2025	N/A
3002001000003000PC	7.) 24LA0128 - Repair/Rehabilitation of Cross Drainage Structure along Maharlika Highway (S00126MN) Sta. K1424+200, Poblacion Nabunturan, Davao de Oro	Maintenance Section	No	Competitive Bidding	19-08-2024	22-08-2024	29-08-2024	10-09-2024	10-09-2024	11-09-2024	13-09-2024	17-09-2024	17-09-2024	19-09-2024	20-09-2024	30-12-2024	N/A
300226115640000PC	8.) 24LA0129 - Construction of Multi-Purpose Building, Municipal Hall, Nabunturan, Davao del Oro	Construction Section	No	Competitive Bidding	27-08-2024	29-08-2024	05-09-2024	17-09-2024	17-09-2024	18-09-2024	20-09-2024	23-09-2024	23-09-2024	24-09-2024	25-09-2024	18-06-2025	N/A
300219102976000PC	9.) 24LA0130 - Construction of Revetment along New Sibunga Creek, New Sibunga, Nabunturan, Davao de Oro	Construction Section	No	Competitive Bidding	27-08-2024	29-08-2024	05-09-2024	17-09-2024	17-09-2024	18-09-2024	20-09-2024	23-09-2024	23-09-2024	25-09-2024	25-09-2024	13-04-2025	N/A
Trust Fund	10.) 24LA0132 - Concreting of Road at Brgy. Panibasan – Brgy. Gubatan – Brgy. Elizalde, Maco, Davao de Oro	Construction Section	No	Competitive Bidding	17-09-2024	19-09-2024	26-09-2024	08-10-2024	08-10-2024	09-10-2024	11-10-2024	17-10-2024	17-10-2024	23-10-2024	24-10-2024	02-06-2025	N/A
Trust Fund	11.) 24LA0131 - Concreting of Road from Nuevo Iloco-Mahayag, Mawab, Davao de Oro	Construction Section	No	Competitive Bidding	17-09-2024	26-09-2024	03-10-2024	15-10-2024	15-10-2024	16-10-2024	19-11-2024	25-11-2024	25-11-2024	29-11-2024	04-12-2024	06-11-2025	N/A
300213100015000PC	12.) 24LA0133 - Construction of Senior Citizen's Center Building, Provincial Capitol Compound, Cabidanan, Nabunturan, Davao de Oro	Construction Section	No	Competitive Bidding	05-11-2024	07-11-2024	14-11-2024	26-11-2024	26-11-2024	27-11-2024	02-12-2024	06-12-2024	10-12-2024	19-12-2024	23-12-2024	20-07-2025	N/A
409903000000000PC	13.) 24LA0135 - Construction of Road Barangay Ogao, Nabunturan, Davao de Oro	Construction Section	No	Competitive Bidding	28-11-2024	29-11-2024	06-12-2024	19-12-2024	19-12-2024	20-12-2024	23-12-2024	27-12-2024	27-12-2024	03-01-2025	06-01-2025	22-04-2025	N/A
409903000000000PC	14.) 24LA0137 - Construction of Revetment Flood Control Garinan Creek, Poblacion, Mawab, Davao de Oro	Construction Section	No	Competitive Bidding	28-11-2024	29-11-2024	06-12-2024	19-12-2024	19-12-2024	20-12-2024	23-12-2024	27-12-2024	27-12-2024	03-01-2025	06-01-2025	31-07-2025	N/A

Source of Funds	ABC (PhP)			Contract Cost (PhP)			List of Invited Observers	Date of Receipt of Invitation						Remarks (Explaining changes from the APP)
	Total	MOOE	CO	Total2	MOOE	CO3		Pre-bid Conf	Eligibility Check	Sub/ Open of Bids	Bid Evaluation	Post Qual	Delivery/ Completion/ Acceptance (If applicable)	
Government of the Philippines (current year's budget)	10,579,062.40		10,579,062.40	10,529,251.91		10,529,251.91	COA, NICO, CAI, CCWI	17-07-2024	17-07-2024	17-07-2024	17-07-2024	17-07-2024		Completed
Government of the Philippines (current year's budget)	10,065,266.99		10,065,266.99	9,958,202.45		9,958,202.45	COA, NICO, CAI, CCWI	07-08-2024	07-08-2024	07-08-2024	07-08-2024	07-08-2024		Completed
Government of the Philippines (current year's budget)	10,065,266.99		10,065,266.99	9,958,202.45		9,958,202.45	COA, NICO, CAI, CCWI	20-08-2024	20-08-2024	20-08-2024	20-08-2024	20-08-2024		Completed
Government of the Philippines (current year's budget)	11,063,246.49		11,063,246.49	11,043,622.15		11,043,622.15	COA, NICO, CAI, CCWI	20-08-2024	20-08-2024	20-08-2024	20-08-2024	20-08-2024		Completed
Government of the Philippines (current year's budget)	13,275,280.20		13,275,280.20	13,224,295.84		13,224,295.84	COA, NICO, CAI, CCWI	20-08-2024	20-08-2024	20-08-2024	20-08-2024	20-08-2024		Completed
Government of the Philippines (current year's budget)	10,095,963.80		10,095,963.80	10,030,082.88		10,030,082.88	COA, NICO, CAI, CCWI	20-08-2024	20-08-2024	20-08-2024	20-08-2024	20-08-2024		Completed
Government of the Philippines (current year's budget)	9,563,811.90		9,563,811.90	9,462,620.82		9,462,620.82	COA, NICO, CAI, CCWI	20-08-2024	20-08-2024	20-08-2024	20-08-2024	20-08-2024		Completed
Government of the Philippines (current year's budget)	39,600,000.00		39,600,000.00	39,549,865.55		39,549,865.55	COA, NICO, CAI, CCWI	28-08-2024	28-08-2024	28-08-2024	28-08-2024	28-08-2024		Completed
Government of the Philippines (current year's budget)	49,000,000.00		49,000,000.00	48,499,101.79		48,499,101.79	COA, NICO, CAI, CCWI	28-08-2024	28-08-2024	28-08-2024	28-08-2024	28-08-2024		Completed
Government of the Philippines (current year's budget)	56,354,312.50		56,354,312.50	55,788,424.86		55,788,424.86	COA, NICO, CAI, CCWI	18-09-2024	18-09-2024	18-09-2024	18-09-2024	18-09-2024		Completed
Government of the Philippines (current year's budget)	89,550,000.00		89,550,000.00	88,641,677.43		88,641,677.43	COA, NICO, CAI, CCWI	18-09-2024	18-09-2024	18-09-2024	18-09-2024	18-09-2024		Completed
Government of the Philippines (current year's budget)	9,650,000.00		9,650,000.00	9,629,708.96		9,629,708.96	COA, NICO, CAI, CCWI	06-11-2024	06-11-2024	06-11-2024	06-11-2024	06-11-2024		Completed
Government of the Philippines (current year's budget)	14,475,000.00		14,475,000.00	14,366,437.50		14,366,437.50	COA, NICO, CAI, CCWI	29-11-2024	29-11-2024	29-11-2024	29-11-2024	29-11-2024		Completed
Government of the Philippines (current year's budget)	48,250,000.00		48,250,000.00	48,199,860.50		48,199,860.50	COA, NICO, CAI, CCWI	29-11-2024	29-11-2024	29-11-2024	29-11-2024	29-11-2024		Completed

Code (PAP)	Procurement Project	PMO/End-User	Is this an Early Procurement Activity?	Mode of Procurement	Actual Procurement Activities												
					Pre-Proc Conference	Ads/Post of IB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution Recommending Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion	Inspection & Acceptance

Total Allotted Budget

Total Contract Price of Procurement

Total Savings (Total Allotted Budget - Total Contract Price)

ONGOING PROCUREMENT ACTIVITIES																	
1.) 24LA0136 - Construction of Road, Araibo to Las Arenas, Pantukan, Davao de Oro	Construction Section	No	Competitive Bidding	28-11-2024	29-11-2024	06-12-2024	19-12-2024	19-12-2024	-	-	-	-	-	-	-	-	N/A
2.) 24LA0138 - Construction of Concrete Road, Purok 6 Sitio Nagas to Purok 10 Sitio Tapis, Tambongon, Pantukan, Davao de Oro	Construction Section	No	Competitive Bidding	29-11-2024	30-11-2024	09-12-2024	23-12-2024	23-12-2024	-	-	-	-	-	-	-	-	N/A
3.) 24LA0139 - Construction of Road at Poblacion Nabunturan, Nabunturan, Davao de Oro	Construction Section	No	Competitive Bidding	29-11-2024	30-11-2024	09-12-2024	23-12-2024	23-12-2024	-	-	-	-	-	-	-	-	N/A
4.) 25LA0002 - Construction of Multi-Purpose Building, Barangay Pangutusan, Nabunturan, Davao de Oro	Construction Section	Yes	Competitive Bidding	03-10-2024	08-10-2024	15-10-2024	07-11-2024	07-11-2024	-	-	-	-	-	-	-	-	N/A
5.) Construction of Multi-Purpose Building, Barangay Magading, Nabunturan, Davao de Oro	Construction Section	Yes	Competitive Bidding	03-10-2024	08-10-2024	15-10-2024	07-11-2024	07-11-2024	-	-	-	-	-	-	-	-	N/A
6.) 25LA0001 - Rehabilitation (Completion) of Multi-Purpose Building, Pangl Elementary School, Maco, Davao de Oro	Construction Section	Yes	Competitive Bidding	15-10-2024	17-10-2024	24-10-2024	07-11-2024	07-11-2024	-	-	-	-	-	-	-	-	N/A
7.) 25LA0005 - Araibo - Las Arenas Road in support of the Banana, Tablea, and other Agri-business Products, Pantukan, Davao De Oro	Construction Section	Yes	Competitive Bidding	15-10-2024	17-10-2024	24-10-2024	12-11-2024	12-11-2024	-	-	-	-	-	-	-	-	N/A
8.) 25LA0006 - Mag-agbay - Longganapan - Napantigan Road in support Banana, Coconut, and other Agri-business Products, Laak, San Vicente, Davao de Oro	Construction Section	Yes	Competitive Bidding	15-10-2024	17-10-2024	24-10-2024	12-11-2024	12-11-2024	-	-	-	-	-	-	-	-	N/A
9.) 25LA0007 - Sto. Niño Road leading to Sto. Niño Caves, Brgy. Sto. Niño, Laak, Davao de Oro	Construction Section	Yes	Competitive Bidding	15-10-2024	17-10-2024	24-10-2024	12-11-2024	12-11-2024	-	-	-	-	-	-	-	-	N/A
10.) 25LA0008 - Libudon Road leading to Laki Pool Inland Resort, Brgy. Libudon, Mabini, Davao De Oro	Construction Section	Yes	Competitive Bidding	15-10-2024	17-10-2024	24-10-2024	12-11-2024	12-11-2024	-	-	-	-	-	-	-	-	N/A
11.) 25LA0011 - Construction of Revetment along Hijo River, Barangay Limbo, Maco, Davao de Oro	Construction Section	Yes	Competitive Bidding	15-10-2024	17-10-2024	24-10-2024	12-11-2024	12-11-2024	-	-	-	-	-	-	-	-	N/A
12.) 25LA0009 - Construction of Revetment along Hijo River, Left Side (Nuevo Iloco Communal Irrigation System), Dapon Area, Brgy. Limbo, Maco, Davao de Oro	Construction Section	Yes	Competitive Bidding	22-10-2024	24-10-2024	05-11-2024	19-11-2024	19-11-2024	-	-	-	-	-	-	-	-	N/A
13.) 25LA0010 - Construction of Multi-Purpose Building, Barangay Binugayan Elementary School, Pantukan, Davao de Oro	Construction Section	Yes	Competitive Bidding	22-10-2024	24-10-2024	05-11-2024	19-11-2024	19-11-2024	-	-	-	-	-	-	-	-	N/A
14.) 25LA0012 - Construction (Completion) of Multi-Purpose Building, Kao Elementary School, Barangay Santo Niño, Nabunturan, Davao de Oro	Construction Section	Yes	Competitive Bidding	22-10-2024	24-10-2024	05-11-2024	19-11-2024	19-11-2024	-	-	-	-	-	-	-	-	N/A
15.) 25LA0013 - Construction (Completion) of Multi-Purpose Building, Kao National High School, Barangay Santo Niño, Nabunturan, Davao de Oro	Construction Section	Yes	Competitive Bidding	22-10-2024	24-10-2024	05-11-2024	19-11-2024	19-11-2024	-	-	-	-	-	-	-	-	N/A
16.) 25LA0016 - Construction of Multi-Purpose Building, Barangay New Dauls, Nabunturan, Davao de Oro	Construction Section	Yes	Competitive Bidding	22-10-2024	24-10-2024	05-11-2024	19-11-2024	19-11-2024	-	-	-	-	-	-	-	-	N/A
17.) 25LA0017 - Construction of Multi-Purpose Building, Barangay San Isidro, Nabunturan, Davao de Oro	Construction Section	Yes	Competitive Bidding	22-10-2024	24-10-2024	05-11-2024	19-11-2024	19-11-2024	-	-	-	-	-	-	-	-	N/A
18.) 25LA0018 - Construction of Multi-Purpose Building, Sisimon Elementary School, Barangay Sisimon, Laak, Davao de Oro	Construction Section	Yes	Competitive Bidding	05-11-2024	07-11-2024	14-11-2024	26-11-2024	26-11-2024	-	-	-	-	-	-	-	-	N/A
19.) 25LA0019 - Construction of Multi-Purpose Building, Katipunan Elementary School, Barangay Katipunan, Nabunturan, Davao de Oro	Construction Section	Yes	Competitive Bidding	05-11-2024	07-11-2024	14-11-2024	26-11-2024	26-11-2024	-	-	-	-	-	-	-	-	N/A

Source of Funds	ABC (PhP)			Contract Cost (PhP)			List of Invited Observers	Date of Receipt of Invitation						Remarks (Explaining changes from the APP)
	Total	MOOE	CO	Total2	MOOE	CO3		Pre-bid Conf	Eligibility Check	Sub/ Open of Bids	Bid Evaluation	Post Qual	Delivery/ Completion/ Acceptance (If applicable)	
of Procurement Activities	381,587,211.27	0.00	381,587,211.27											
nent Activities Conducted				378,881,355.09	0.00	378,881,355.09								
get - Total Contract Price)	2,705,856.18													

Government of the Philippines (current year's budget)	96,500,000.00		96,500,000.00	-		-	COA, NICO, CAI, CCWI	29-11-2024	29-11-2024	29-11-2024	29-11-2024	29-11-2024		Ongoing Procurement Process
Government of the Philippines (current year's budget)	38,600,000.00		38,600,000.00	-		-	COA, NICO, CAI, CCWI	02-12-2024	02-12-2024	02-12-2024	02-12-2024	02-12-2024		Ongoing Procurement Process
Government of the Philippines (current year's budget)	14,475,000.00		14,475,000.00	-		-	COA, NICO, CAI, CCWI	02-12-2024	02-12-2024	02-12-2024	02-12-2024	02-12-2024		Ongoing Procurement Process
Government of the Philippines (current year's budget)	5,940,000.00		5,940,000.00	-		-	COA, NICO, CAI, CCWI	04-10-2024	04-10-2024	04-10-2024	04-10-2024	04-10-2024		Ongoing Procurement Process
Government of the Philippines (current year's budget)	5,940,000.00		5,940,000.00	-		-	COA, NICO, CAI, CCWI	04-10-2024	04-10-2024	04-10-2024	04-10-2024	04-10-2024		Ongoing Procurement Process
Government of the Philippines (current year's budget)	2,970,000.00		2,970,000.00	-		-	COA, NICO, CAI, CCWI	16-10-2024	16-10-2024	16-10-2024	16-10-2024	16-10-2024		Ongoing Procurement Process
Government of the Philippines (current year's budget)	4,900,000.00		4,900,000.00	-		-	COA, NICO, CAI, CCWI	16-10-2024	16-10-2024	16-10-2024	16-10-2024	16-10-2024		Ongoing Procurement Process
Government of the Philippines (current year's budget)	4,900,000.00		4,900,000.00	-		-	COA, NICO, CAI, CCWI	16-10-2024	16-10-2024	16-10-2024	16-10-2024	16-10-2024		Ongoing Procurement Process
Government of the Philippines (current year's budget)	9,800,000.00		9,800,000.00	-		-	COA, NICO, CAI, CCWI	16-10-2024	16-10-2024	16-10-2024	16-10-2024	16-10-2024		Ongoing Procurement Process
Government of the Philippines (current year's budget)	9,800,000.00		9,800,000.00	-		-	COA, NICO, CAI, CCWI	16-10-2024	16-10-2024	16-10-2024	16-10-2024	16-10-2024		Ongoing Procurement Process
Government of the Philippines (current year's budget)	57,900,000.00		57,900,000.00	-		-	COA, NICO, CAI, CCWI	16-10-2024	16-10-2024	16-10-2024	16-10-2024	16-10-2024		Ongoing Procurement Process
Government of the Philippines (current year's budget)	14,700,000.00		14,700,000.00	-		-	COA, NICO, CAI, CCWI	23-10-2024	23-10-2024	23-10-2024	23-10-2024	23-10-2024		Ongoing Procurement Process
Government of the Philippines (current year's budget)	4,950,000.00		4,950,000.00	-		-	COA, NICO, CAI, CCWI	23-10-2024	23-10-2024	23-10-2024	23-10-2024	23-10-2024		Ongoing Procurement Process
Government of the Philippines (current year's budget)	2,970,000.00		2,970,000.00	-		-	COA, NICO, CAI, CCWI	23-10-2024	23-10-2024	23-10-2024	23-10-2024	23-10-2024		Ongoing Procurement Process
Government of the Philippines (current year's budget)	2,970,000.00		2,970,000.00	-		-	COA, NICO, CAI, CCWI	23-10-2024	23-10-2024	23-10-2024	23-10-2024	23-10-2024		Ongoing Procurement Process
Government of the Philippines (current year's budget)	5,940,000.00		5,940,000.00	-		-	COA, NICO, CAI, CCWI	23-10-2024	23-10-2024	23-10-2024	23-10-2024	23-10-2024		Ongoing Procurement Process
Government of the Philippines (current year's budget)	5,940,000.00		5,940,000.00	-		-	COA, NICO, CAI, CCWI	23-10-2024	23-10-2024	23-10-2024	23-10-2024	23-10-2024		Ongoing Procurement Process
Government of the Philippines (current year's budget)	4,950,000.00		4,950,000.00	-		-	COA, NICO, CAI, CCWI	06-11-2024	06-11-2024	06-11-2024	06-11-2024	06-11-2024		Ongoing Procurement Process
Government of the Philippines (current year's budget)	4,950,000.00		4,950,000.00	-		-	COA, NICO, CAI, CCWI	06-11-2024	06-11-2024	06-11-2024	06-11-2024	06-11-2024		Ongoing Procurement Process

Code (PAP)	Procurement Project	PMO/End-User	Is this an Early Procurement Activity?	Mode of Procurement	Actual Procurement Activities												
					Pre-Proc Conference	Ads/Post of IB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution Recommending Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion	Inspection & Acceptance
	20.) 25LA0020 - Rehabilitation of Multi-Purpose Building, Barangay Libay-Libay, Maco, Davao de Oro	Construction Section	Yes	Competitive Bidding	05-11-2024	07-11-2024	14-11-2024	26-11-2024	26-11-2024	-	-	-	-	-	-	-	N/A
	21.) 25LA0022 - Construction of Multi-Purpose Building, Salvacion Elementary School, Barangay Salvacion, Mawab, Davao de Oro	Construction Section	Yes	Competitive Bidding	05-11-2024	07-11-2024	14-11-2024	26-11-2024	26-11-2024	-	-	-	-	-	-	-	N/A
	22.) 25LA0023 - Construction of Multi-Purpose Building, Anitapan Elementary School, Barangay Anitapan, Mabini, Davao de Oro	Construction Section	Yes	Competitive Bidding	05-11-2024	07-11-2024	14-11-2024	26-11-2024	26-11-2024	-	-	-	-	-	-	-	N/A
	23.) 25LA0024 - Mamplesing Br. (B00202MN) along Surigao-Davao Coastal Rd	Construction Section	Yes	Competitive Bidding	05-11-2024	07-11-2024	14-11-2024	26-11-2024	26-11-2024	-	-	-	-	-	-	-	N/A
	24.) 25LA0025 - Construction (Completion) of Multi-Purpose Building, Anitapan National High School, Barangay Anitapan, Mabini, Davao de Oro	Construction Section	Yes	Competitive Bidding	05-11-2024	07-11-2024	14-11-2024	26-11-2024	26-11-2024	-	-	-	-	-	-	-	N/A
	25.) 25LA0021 - Construction (Completion) of Multi-Purpose Building, Barangay Dumlan, Maco, Davao de Oro	Construction Section	Yes	Competitive Bidding	12-11-2024	14-11-2024	21-11-2024	03-12-2024	03-12-2024	-	-	-	-	-	-	-	N/A
	26.) 25LA0026 - Rehabilitation (Completion) of Multi-Purpose Building, Bulucan Elementary School, Barangay Bulucan, Laak, Davao de Oro	Construction Section	Yes	Competitive Bidding	12-11-2024	14-11-2024	21-11-2024	03-12-2024	03-12-2024	-	-	-	-	-	-	-	N/A
	27.) 25LA0027 - Construction of Multi-Purpose Building, Barangay Anislangan, Nabunturan, Davao de Oro	Construction Section	Yes	Competitive Bidding	12-11-2024	14-11-2024	21-11-2024	03-12-2024	03-12-2024	-	-	-	-	-	-	-	N/A
	28.) 25LA0028 - Construction of Road, Barangay Mapang to Barangay Concepcion, Maco, Davao de Oro	Construction Section	Yes	Competitive Bidding	12-11-2024	14-11-2024	21-11-2024	03-12-2024	03-12-2024	-	-	-	-	-	-	-	N/A
	29.) 25LA0029 - Construction of Multi-Purpose Building, Barangay Basak, Nabunturan, Davao de Oro	Construction Section	Yes	Competitive Bidding	12-11-2024	14-11-2024	21-11-2024	03-12-2024	03-12-2024	-	-	-	-	-	-	-	N/A
	30.) 25LA0030 - Construction of Flood Mitigation Structure along Kingking River, Barangay Kingking, Pantukan, Davao de Oro	Construction Section	Yes	Competitive Bidding	19-11-2024	21-11-2024	28-11-2024	10-12-2024	10-12-2024	-	-	-	-	-	-	-	N/A
	31.) 25LA0031 - Construction of Road, Barangay Naga, Laak, Davao de Oro	Construction Section	Yes	Competitive Bidding	19-11-2024	21-11-2024	28-11-2024	10-12-2024	10-12-2024	-	-	-	-	-	-	-	N/A
	32.) 25LA0032 - Construction of Multi-Purpose Building, Barangay Napnapan, Pantukan, Davao de Oro	Construction Section	Yes	Competitive Bidding	19-11-2024	21-11-2024	28-11-2024	10-12-2024	10-12-2024	-	-	-	-	-	-	-	N/A
	33.) 25LA0033 - Construction (Completion) of Multi-Purpose Building, Libasan Elementary School, Barangay Libasan, Nabunturan, Davao de Oro	Construction Section	Yes	Competitive Bidding	19-11-2024	21-11-2024	28-11-2024	10-12-2024	10-12-2024	-	-	-	-	-	-	-	N/A
	34.) 25LA0034 - Construction of Road, Boringot-Diat, Pantukan, Davao de Oro	Construction Section	Yes	Competitive Bidding	19-11-2024	21-11-2024	28-11-2024	10-12-2024	10-12-2024	-	-	-	-	-	-	-	N/A
	35.) 25LA0036 - Construction of Road, Upper Maubog, Tibagon to Diat, Napnapan Road, Pantukan, Davao de Oro	Construction Section	Yes	Competitive Bidding	21-11-2024	26-11-2024	03-12-2024	17-12-2024	17-12-2024	-	-	-	-	-	-	-	N/A
	36.) 25LA0037 - Construction of Road leading to Nuevo Estrella Elementary School, Barangay Matiao, Pantukan, Davao de Oro	Construction Section	Yes	Competitive Bidding	21-11-2024	26-11-2024	03-12-2024	17-12-2024	17-12-2024	-	-	-	-	-	-	-	N/A
	37.) 25LA0038 - Rehabilitation (Completion) of Multi-Purpose Building, Barangay Cabacungan, Nabunturan, Davao de Oro	Construction Section	Yes	Competitive Bidding	21-11-2024	26-11-2024	03-12-2024	17-12-2024	17-12-2024	-	-	-	-	-	-	-	N/A
	38.) 25LA0014 - Construction of Multi-Purpose Building, Colegio de Nabunturan, Nabunturan, Davao de Oro	Construction Section	Yes	Competitive Bidding	26-11-2024	28-11-2024	05-12-2024	17-12-2024	17-12-2024	-	-	-	-	-	-	-	N/A
	39.) 25LA0039 - Construction of Road, Phase 2, Purok Calmito - San Miguel - Maplag - Barungkag - Buko-Buko sa Anay, Pantukan, Davao de Oro	Construction Section	Yes	Competitive Bidding	26-11-2024	28-11-2024	05-12-2024	17-12-2024	17-12-2024	-	-	-	-	-	-	-	N/A
	40.) 25LA0040 - Construction of Multi-Purpose Building, Barangay Kilagding, Laak, Davao de Oro	Construction Section	Yes	Competitive Bidding	26-11-2024	28-11-2024	05-12-2024	17-12-2024	17-12-2024	-	-	-	-	-	-	-	N/A
	41.) 25LA0041 - Construction of Multi-Purpose Building, Barangay Pindasan, Mabini, Davao de Oro	Construction Section	Yes	Competitive Bidding	26-11-2024	28-11-2024	05-12-2024	17-12-2024	17-12-2024	-	-	-	-	-	-	-	N/A

Source of Funds	ABC (PhP)			Contract Cost (PhP)			List of Invited Observers	Date of Receipt of Invitation						Remarks (Explaining changes from the APP)
	Total	MOOE	CO	Total2	MOOE	CO3		Pre-bid Conf	Eligibility Check	Sub/ Open of Bids	Bid Evaluation	Post Qual	Delivery/ Completion/ Acceptance (If applicable)	
Government of the Philippines (current year's budget)	9,900,000.00		9,900,000.00			-	COA, NICO, CAI, CCWI	06-11-2024	06-11-2024	06-11-2024	06-11-2024	06-11-2024		Ongoing Procurement Process
Government of the Philippines (current year's budget)	4,950,000.00		4,950,000.00			-	COA, NICO, CAI, CCWI	06-11-2024	06-11-2024	06-11-2024	06-11-2024	06-11-2024		Ongoing Procurement Process
Government of the Philippines (current year's budget)	4,950,000.00		4,950,000.00			-	COA, NICO, CAI, CCWI	06-11-2024	06-11-2024	06-11-2024	06-11-2024	06-11-2024		Ongoing Procurement Process
Government of the Philippines (current year's budget)	5,997,600.00		5,997,600.00			-	COA, NICO, CAI, CCWI	06-11-2024	06-11-2024	06-11-2024	06-11-2024	06-11-2024		Ongoing Procurement Process
Government of the Philippines (current year's budget)	2,970,000.00		2,970,000.00			-	COA, NICO, CAI, CCWI	06-11-2024	06-11-2024	06-11-2024	06-11-2024	06-11-2024		Ongoing Procurement Process
Government of the Philippines (current year's budget)	3,960,000.00		3,960,000.00			-	COA, NICO, CAI, CCWI	13-11-2024	13-11-2024	13-11-2024	13-11-2024	13-11-2024		Ongoing Procurement Process
Government of the Philippines (current year's budget)	3,960,000.00		3,960,000.00			-	COA, NICO, CAI, CCWI	13-11-2024	13-11-2024	13-11-2024	13-11-2024	13-11-2024		Ongoing Procurement Process
Government of the Philippines (current year's budget)	5,940,000.00		5,940,000.00			-	COA, NICO, CAI, CCWI	13-11-2024	13-11-2024	13-11-2024	13-11-2024	13-11-2024		Ongoing Procurement Process
Government of the Philippines (current year's budget)	4,950,000.00		4,950,000.00			-	COA, NICO, CAI, CCWI	13-11-2024	13-11-2024	13-11-2024	13-11-2024	13-11-2024		Ongoing Procurement Process
Government of the Philippines (current year's budget)	4,950,000.00		4,950,000.00			-	COA, NICO, CAI, CCWI	13-11-2024	13-11-2024	13-11-2024	13-11-2024	13-11-2024		Ongoing Procurement Process
Government of the Philippines (current year's budget)	128,700,000.00		128,700,000.00			-	COA, NICO, CAI, CCWI	20-11-2024	20-11-2024	20-11-2024	20-11-2024	20-11-2024		Ongoing Procurement Process
Government of the Philippines (current year's budget)	34,300,000.00		34,300,000.00			-	COA, NICO, CAI, CCWI	20-11-2024	20-11-2024	20-11-2024	20-11-2024	20-11-2024		Ongoing Procurement Process
Government of the Philippines (current year's budget)	4,950,000.00		4,950,000.00			-	COA, NICO, CAI, CCWI	20-11-2024	20-11-2024	20-11-2024	20-11-2024	20-11-2024		Ongoing Procurement Process
Government of the Philippines (current year's budget)	3,960,000.00		3,960,000.00			-	COA, NICO, CAI, CCWI	20-11-2024	20-11-2024	20-11-2024	20-11-2024	20-11-2024		Ongoing Procurement Process
Government of the Philippines (current year's budget)	29,400,000.00		29,400,000.00			-	COA, NICO, CAI, CCWI	20-11-2024	20-11-2024	20-11-2024	20-11-2024	20-11-2024		Ongoing Procurement Process
Government of the Philippines (current year's budget)	49,000,000.00		49,000,000.00			-	COA, NICO, CAI, CCWI	22-11-2024	22-11-2024	22-11-2024	22-11-2024	22-11-2024		Ongoing Procurement Process
Government of the Philippines (current year's budget)	49,000,000.00		49,000,000.00			-	COA, NICO, CAI, CCWI	22-11-2024	22-11-2024	22-11-2024	22-11-2024	22-11-2024		Ongoing Procurement Process
Government of the Philippines (current year's budget)	2,970,000.00		2,970,000.00			-	COA, NICO, CAI, CCWI	22-11-2024	22-11-2024	22-11-2024	22-11-2024	22-11-2024		Ongoing Procurement Process
Government of the Philippines (current year's budget)	14,850,000.00		14,850,000.00			-	COA, NICO, CAI, CCWI	27-11-2024	27-11-2024	27-11-2024	27-11-2024	27-11-2024		Ongoing Procurement Process
Government of the Philippines (current year's budget)	98,000,000.00		98,000,000.00			-	COA, NICO, CAI, CCWI	27-11-2024	27-11-2024	27-11-2024	27-11-2024	27-11-2024		Ongoing Procurement Process
Government of the Philippines (current year's budget)	5,940,000.00		5,940,000.00			-	COA, NICO, CAI, CCWI	27-11-2024	27-11-2024	27-11-2024	27-11-2024	27-11-2024		Ongoing Procurement Process
Government of the Philippines (current year's budget)	29,700,000.00		29,700,000.00			-	COA, NICO, CAI, CCWI	27-11-2024	27-11-2024	27-11-2024	27-11-2024	27-11-2024		Ongoing Procurement Process

Code (PAP)	Procurement Project	PMO/End-User	Is this an Early Procurement Activity?	Mode of Procurement	Actual Procurement Activities												
					Pre-Proc Conference	Ads/Post of IB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution Recommending Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion	Inspection & Acceptance
	42.) 25LA0042 - Construction of Multi-Purpose Building, Panamin Elementary School, Barangay Golden Valley, Mabinl, Davao de Oro	Construction Section	Yes	Competitive Bidding	26-11-2024	28-11-2024	05-12-2024	17-12-2024	17-12-2024	-	-	-	-	-	-	-	N/A
	43.) 25LA0043 - Construction of Water Supply System - Level II, North Side, Pantukan, Davao de Oro	Construction Section	Yes	Competitive Bidding	26-11-2024	28-11-2024	05-12-2024	17-12-2024	17-12-2024	-	-	-	-	-	-	-	N/A
	44.) 25LA0044 - Construction of Road, Biasong Road, Pantukan, Davao de Oro	Construction Section	Yes	Competitive Bidding	26-11-2024	28-11-2024	05-12-2024	19-12-2024	19-12-2024	-	-	-	-	-	-	-	N/A
	45.) 25LA0045 - Construction of Multi-Purpose Building (Municipal Hall), Phase 2, Barangay Poblacion, Mawab, Davao de Oro	Construction Section	Yes	Competitive Bidding	26-11-2024	28-11-2024	05-12-2024	19-12-2024	19-12-2024	-	-	-	-	-	-	-	N/A
	46.) 25LA0046 - Construction of Road, Barangay Katipunan, Nabunturan, Davao de Oro	Construction Section	Yes	Competitive Bidding	26-11-2024	28-11-2024	05-12-2024	17-12-2024	17-12-2024	-	-	-	-	-	-	-	N/A
	47.) 25LA0047 - Rehabilitation of Road, Barangay Kinuban-New Leyte Road, Maco, Davao de Oro	Construction Section	Yes	Competitive Bidding	26-11-2024	28-11-2024	05-12-2024	17-12-2024	17-12-2024	-	-	-	-	-	-	-	N/A
																Total Allotted Budget of On-going	

Source of Funds	ABC (PhP)			Contract Cost (PhP)			List of Invited Observers	Date of Receipt of Invitation						Remarks (Explaining changes from the APP)
	Total	MOOE	CO	Total2	MOOE	CO3		Pre-bid Conf	Eligibility Check	Sub/ Open of Bids	Bid Evaluation	Post Qual	Delivery/ Completion/ Acceptance (If applicable)	
Government of the Philippines (current year's budget)	4,950,000.00		4,950,000.00			-	COA, NICO, CAI, CCWI	27-11-2024	27-11-2024	27-11-2024	27-11-2024	27-11-2024		Ongoing Procurement Process
Government of the Philippines (current year's budget)	118,800,000.00		118,800,000.00			-	COA, NICO, CAI, CCWI	27-11-2024	27-11-2024	27-11-2024	27-11-2024	27-11-2024		Ongoing Procurement Process
Government of the Philippines (current year's budget)	34,300,000.00		34,300,000.00			-	COA, NICO, CAI, CCWI	27-11-2024	27-11-2024	27-11-2024	27-11-2024	27-11-2024		Ongoing Procurement Process
Government of the Philippines (current year's budget)	49,500,000.00		49,500,000.00			-	COA, NICO, CAI, CCWI	27-11-2024	27-11-2024	27-11-2024	27-11-2024	27-11-2024		Ongoing Procurement Process
Government of the Philippines (current year's budget)	49,000,000.00		49,000,000.00			-	COA, NICO, CAI, CCWI	27-11-2024	27-11-2024	27-11-2024	27-11-2024	27-11-2024		Ongoing Procurement Process
Government of the Philippines (current year's budget)	99,000,000.00		99,000,000.00			-	COA, NICO, CAI, CCWI	27-11-2024	27-11-2024	27-11-2024	27-11-2024	27-11-2024		Ongoing Procurement Process
ng Procurement Activities	1,157,942,600.00	0.00	1,157,942,600.00		0.00	-								

Prepared by:

MA. SHELBY S. JUPIA
BAC Secretariat

Recommended for Approval by:

EVA M. DEL FIERRO
BAC Chairperson

APPROVED:

RONALD B. CARIAGA
District Engineer