

[illegible]

Code (FAP)	Procurement Project	PMO/End-User	Is this an Early Procurement Activity?	Mode of Procurement	Actual Procurement Activities																	ABC (PMP)			Contract Cost (PMP)			Date of Receipt of Invitation						Remarks (Explaining changes from the af
					Dre-Proc Confirmed	Ads/Past of B	Dre-Bid Cost	Eligibility Check	Sub/Open at Bid	Bid Evaluation	Post Qual	Date of RAC Resolution Documenting Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion	Inspection & Acceptance	Source of Funds	Total	MDOE	CO	Total	MDOE	CO	List of Invited Observers	Fwd-Rd Cont.	Eligibility Check	Out / Open of Rd	Rd Evaluation	Post Qual	Delivery/ Completion/ Acceptance (If applicable)			
19002109438000	PLA006 Construction of Secondary School Building Phase I: Design and Construction of Buildings, San Juan de los Baños City, LGU - Marikina City Government, Davao del Sur	Construction Section	No	Competitive Bidding	06-12-2022	06-12-2022	15-12-2022	27-12-2022	27-12-2022	27-12-2022	29-12-2022	29-12-2022	29-12-2022	01-01-2023	08-01-2023	12-01-2023	N/A	N/A	Governments of the Philippines (Current year's budget)	\$7,965,980.00			\$7,965,980.00			NICD CIVIL COA DENICA		07-12-2022	07-12-2022	07-12-2022	07-12-2022	07-12-2022		
19002109431000	PLA007 Road Widening Program – Agaña to Alibon Highway (Kilometer 13.525-KM14) Along Bay Bridge Area, Malabanan, Davao del Sur	Construction Section	No	Competitive Bidding	06-12-2022	06-12-2022	15-12-2022	27-12-2022	27-12-2022	27-12-2022	29-12-2022	29-12-2022	29-12-2022	06-01-2023	08-01-2023	12-01-2023	N/A	N/A	Governments of the Philippines (Current year's budget)	\$7,965,980.00			\$7,965,980.00			NICD CIVIL COA DENICA		07-12-2022	07-12-2022	07-12-2022	07-12-2022	07-12-2022		
19002109438000	PLA008 Construction of Residential Longhouse Phase II: Purchase of Materials and Supplies Against Payment Security Deposit From Bank, Malabanan, Davao del Sur	Construction Section	No	Competitive Bidding	06-12-2022	06-12-2022	15-12-2022	27-12-2022	27-12-2022	27-12-2022	29-12-2022	29-12-2022	29-12-2022	06-01-2023	08-01-2023	12-01-2023	N/A	N/A	Governments of the Philippines (Current year's budget)	\$1,600,000.00			\$1,600,000.00			NICD CIVIL COA DENICA		07-12-2022	07-12-2022	07-12-2022	07-12-2022	07-12-2022		
19002109438000	PLA009 Construction of Residential Longhouse Phase III: Purchase of Materials and Supplies Against Payment Security Deposit From Bank, Malabanan, Davao del Sur	Construction Section	No	Competitive Bidding	06-12-2022	06-12-2022	15-12-2022	27-12-2022	27-12-2022	27-12-2022	29-12-2022	29-12-2022	29-12-2022	06-01-2023	08-01-2023	12-01-2023	N/A	N/A	Governments of the Philippines (Current year's budget)	\$1,600,000.00			\$1,600,000.00			NICD CIVIL COA DENICA		07-12-2022	07-12-2022	07-12-2022	07-12-2022	07-12-2022		
19002109438000	PLA010 Construction of Flood Mitigation System along Riverbank (Riverbank Erosion Control Structure), Palawan, Compostela, Davao del Sur	Construction Section	No	Competitive Bidding	06-12-2022	06-12-2022	15-12-2022	27-12-2022	27-12-2022	27-12-2022	29-12-2022	29-12-2022	29-12-2022	16-01-2023	16-01-2023	16-01-2023	N/A	N/A	Governments of the Philippines (Current year's budget)	\$1,373,000.00			\$1,373,000.00			NICD CIVIL COA DENICA		07-12-2022	07-12-2022	07-12-2022	07-12-2022	07-12-2022		
19002109438000	PLA011 Provision of Maintenance and Repair against Disaster Preparedness Fund (DRPF) for the Municipality of Malabanan, Davao del Sur	Construction Section	No	Competitive Bidding	06-12-2022	06-12-2022	15-12-2022	27-12-2022	27-12-2022	27-12-2022	29-12-2022	29-12-2022	29-12-2022	16-01-2023	16-01-2023	16-01-2023	N/A	N/A	Governments of the Philippines (Current year's budget)	\$1,373,000.00			\$1,373,000.00			NICD CIVIL COA DENICA		07-12-2022	07-12-2022	07-12-2022	07-12-2022	07-12-2022		
19002109438000	PLA012 Provision of Maintenance and Repair against Disaster Preparedness Fund (DRPF) for the Municipality of Malabanan, Davao del Sur	Construction Section	No	Competitive Bidding	06-12-2022	06-12-2022	15-12-2022	27-12-2022	27-12-2022	27-12-2022	29-12-2022	29-12-2022	29-12-2022	16-01-2023	16-01-2023	16-01-2023	N/A	N/A	Governments of the Philippines (Current year's budget)	\$1,373,000.00			\$1,373,000.00			NICD CIVIL COA DENICA		07-12-2022	07-12-2022	07-12-2022	07-12-2022	07-12-2022		
19002109438000	PLA013 Provision of Maintenance and Repair against Disaster Preparedness Fund (DRPF) for the Municipality of Malabanan, Davao del Sur	Construction Section	No	Competitive Bidding	06-12-2022	06-12-2022	15-12-2022	27-12-2022	27-12-2022	27-12-2022	29-12-2022	29-12-2022	29-12-2022	16-01-2023	16-01-2023	16-01-2023	N/A	N/A	Governments of the Philippines (Current year's budget)	\$1,373,000.00			\$1,373,000.00			NICD CIVIL COA DENICA		07-12-2022	07-12-2022	07-12-2022	07-12-2022	07-12-2022		
19002109438000	PLA014 Provision of Maintenance and Repair against Disaster Preparedness Fund (DRPF) for the Municipality of Malabanan, Davao del Sur	Construction Section	No	Competitive Bidding	06-12-2022	06-12-2022	15-12-2022	27-12-2022	27-12-2022	27-12-2022	29-12-2022	29-12-2022	29-12-2022	16-01-2023	16-01-2023	16-01-2023	N/A	N/A	Governments of the Philippines (Current year's budget)	\$1,373,000.00			\$1,373,000.00			NICD CIVIL COA DENICA		07-12-2022	07-12-2022	07-12-2022	07-12-2022	07-12-2022		
19002109438000	PLA015 Provision of Maintenance and Repair against Disaster Preparedness Fund (DRPF) for the Municipality of Malabanan, Davao del Sur	Construction Section	No	Competitive Bidding	06-12-2022	06-12-2022	15-12-2022	27-12-2022	27-12-2022	27-12-2022	29-12-2022	29-12-2022	29-12-2022	16-01-2023	16-01-2023	16-01-2023	N/A	N/A	Governments of the Philippines (Current year's budget)	\$1,373,000.00			\$1,373,000.00			NICD CIVIL COA DENICA		07-12-2022	07-12-2022	07-12-2022	07-12-2022	07-12-2022		
19002109438000	PLA016 Provision of Maintenance and Repair against Disaster Preparedness Fund (DRPF) for the Municipality of Malabanan, Davao del Sur	Construction Section	No	Competitive Bidding	06-12-2022	06-12-2022	15-12-2022	27-12-2022	27-12-2022	27-12-2022	29-12-2022	29-12-2022	29-12-2022	16-01-2023	16-01-2023	16-01-2023	N/A	N/A	Governments of the Philippines (Current year's budget)	\$1,373,000.00			\$1,373,000.00			NICD CIVIL COA DENICA		07-12-2022	07-12-2022	07-12-2022	07-12-2022	07-12-2022		
19002109438000	PLA017 Provision of Maintenance and Repair against Disaster Preparedness Fund (DRPF) for the Municipality of Malabanan, Davao del Sur	Construction Section	No	Competitive Bidding	06-12-2022	06-12-2022	15-12-2022	27-12-2022	27-12-2022	27-12-2022	29-12-2022	29-12-2022	29-12-2022	16-01-2023	16-01-2023	16-01-2023	N/A	N/A	Governments of the Philippines (Current year's budget)	\$1,373,000.00			\$1,373,000.00			NICD CIVIL COA DENICA		07-12-2022	07-12-2022	07-12-2022	07-12-2022	07-12-2022		
19002109438000	PLA018 Provision of Maintenance and Repair against Disaster Preparedness Fund (DRPF) for the Municipality of Malabanan, Davao del Sur	Construction Section	No	Competitive Bidding	06-12-2022	06-12-2022	15-12-2022	27-12-2022	27-12-2022	27-12-2022	29-12-2022	29-12-2022	29-12-2022	16-01-2023	16-01-2023	16-01-2023	N/A	N/A	Governments of the Philippines (Current year's budget)	\$1,373,000.00			\$1,373,000.00			NICD CIVIL COA DENICA		07-12-2022	07-12-2022	07-12-2022	07-12-2022	07-12-2022		
19002109438000	PLA019 Provision of Maintenance and Repair against Disaster Preparedness Fund (DRPF) for the Municipality of Malabanan, Davao del Sur	Construction Section	No	Competitive Bidding	06-12-2022	06-12-2022	15-12-2022	27-12-2022	27-12-2022	27-12-2022	29-12-2022	29-12-2022	29-12-2022	16-01-2023	16-01-2023	16-01-2023	N/A	N/A	Governments of the Philippines (Current year's budget)	\$1,373,000.00			\$1,373,000.00			NICD CIVIL COA DENICA		07-12-2022	07-12-2022	07-12-2022	07-12-2022	07-12-2022		
19002109438000	PLA020 Provision of Maintenance and Repair against Disaster Preparedness Fund (DRPF) for the Municipality of Malabanan, Davao del Sur	Construction Section	No	Competitive Bidding	06-12-2022	06-12-2022	15-12-2022	27-12-2022	27-12-2022	27-12-2022	29-12-2022	29-12-2022	29-12-2022	16-01-2023	16-01-2023	16-01-2023	N/A	N/A	Governments of the Philippines (Current year's budget)	\$1,373,000.00			\$1,373,000.00			NICD CIVIL COA DENICA		07-12-2022	07-12-2022	07-12-2022	07-12-2022	07-12-2022		
19002109438000	PLA021 Provision of Maintenance and Repair against Disaster Preparedness Fund (DRPF) for the Municipality of Malabanan, Davao del Sur	Construction Section	No	Competitive Bidding	06-12-2022	06-12-2022	15-12-2022	27-12-2022	27-12-2022	27-12-2022	29-12-2022	29-12-2022	29-12-2022	16-01-2023	16-01-2023	16-01-2023	N/A	N/A	Governments of the Philippines (Current year's budget)	\$1,373,000.00			\$1,373,000.00			NICD CIVIL COA DENICA		07-12-2022	07-12-2022	07-12-2022	07-12-2022	07-12-2022		
19002109438000	PLA022 Provision of Maintenance and Repair against Disaster Preparedness Fund (DRPF) for the Municipality of Malabanan, Davao del Sur	Construction Section	No	Competitive Bidding	06-12-2022	06-12-2022	15-12-2022	27-12-2022	27-12-2022	27-12-2022	29-12-2022	29-12-2022	29-12-2022	16-01-2023	16-01-2023	16-01-2023	N/A	N/A	Governments of the Philippines (Current year's budget)	\$1,373,000.00			\$1,373,000.00			NICD CIVIL COA DENICA		07-12-2022	07-12-2022	07-12-2022	07-12-2022	07-12-2022		
19002109438000	PLA023 Provision of Maintenance and Repair against Disaster Preparedness Fund (DRPF) for the Municipality of Malabanan, Davao del Sur	Construction Section	No	Competitive Bidding	06-12-2022	06-12-2022	15-12-2022	27-12-2022	27-12-2022	27-12-2022	29-12-2022	29-12-2022	29-12-2022	16-01-2023	16-01-2023	16-01-2023	N/A	N/A	Governments of the Philippines (Current year's budget)	\$1,373,000.00			\$1,373,000.00			NICD CIVIL COA DENICA		07-12-2022	07-12-2022	07-12-2022	07-12-2022	07-12-2022		
19002109438000	PLA024 Provision of Maintenance and Repair against Disaster Preparedness Fund (DRPF) for the Municipality of Malabanan, Davao del Sur	Construction Section	No	Competitive Bidding	06-12-2022	06-12-2022	15-12-2022	27-12-2022	27-12-2022	27-12-2022	29-12-2022	29-12-2022	29-12-2022	16-01-2023	16-01-2023	16-01-2023	N/A	N/A	Governments of the Philippines (Current year's budget)	\$1,373,000.00			\$1,373,000.00			NICD CIVIL COA DENICA		07-12-2022	07-12-2022	07-12-2022	07-12-2022	07-12-2022		
19002109438000	PLA025 Provision of Maintenance and Repair against Disaster Preparedness Fund (DRPF) for the Municipality of Malabanan, Davao del Sur	Construction Section	No	Competitive Bidding	06-12-2022	06-12-2022	15-12-2022	27-12-2022	27-12-2022	27-12-2022	29-12-2022	29-12-2022	29-12-2022	16-01-2023	16-01-2023	16-01-2023	N/A	N/A	Governments of the Philippines (Current year's budget)	\$1,373,000.00			\$1,373,000.00			NICD CIVIL COA DENICA		07-12-2022	07-12-2022	07-12-2022	07-12-2022	07-12-2022		
19002109438000	PLA026 Provision of Maintenance and Repair against Disaster Preparedness Fund (DRPF) for the Municipality of Malabanan, Davao del Sur	Construction Section	No	Competitive Bidding	06-12-2022	06-12-2022	15-12-2022	27-12-2022	27-12-2022	27-12-2022	29-12-2022	29-12-2022	29-12-2022	16-01-2023	16-01-2023	16-01-2023	N/A	N/A	Governments of the Philippines (Current year's budget)	\$1,373,000.00			\$1,373,000.00			NICD CIVIL COA DENICA		07-12-2022	07-12-2022	07-12-2022	07-12-2022	07-12-2022		
19002109438000	PLA027 Provision of Maintenance and Repair against Disaster Preparedness Fund (DRPF) for the Municipality of Malabanan, Davao del Sur	Construction Section	No	Competitive Bidding	06-12-2022	06-12-2022	15-12-2022	27-12-2022	27-12-2022	27-12-2022	29-12-2022	29-12-2022	29-12-2022	16-01-2023	16-01-2023	16-01-2023	N/A	N/A	Governments of the Philippines (Current year's budget)	\$1,373,000.00			\$1,373,000.00			NICD CIVIL COA DENICA		07-12-2022	07-12-2022	07-12-2022	07-12-2022	07-12-2022		
19002109438000	PLA028 Provision of Maintenance and Repair against Disaster Preparedness Fund (DRPF) for the Municipality of Malabanan, Davao del Sur	Construction Section	No	Competitive Bidding	06-12-2022	06-12-2022	15-12-2022	27-12-2022	27-12-2022	27-12-2022	29-12-2022	29-12-2022	29-12-2022	16-01-2023	16-01-2023	16-01-2023	N/A	N/A	Governments of the Philippines (Current year's budget)	\$1,373,000.00			\$1,373,000.00			NICD CIVIL COA DENICA		07-12-2022	07-12-2022	07-12-2022	07-12-2022	07-12-2022		
19002109438000	PLA029 Provision of Maintenance and Repair against Disaster Preparedness Fund (DRPF) for the Municipality of Malabanan, Davao del Sur	Construction Section	No	Competitive Bidding	06-12-2022	06-12-2022	15-12-2022	27-12-2022	27-12-2022	27-12-2022	29-12-2022	29-12-2022	29-12-2022	16-01-2023	16-01-2023	16-01-2023	N/A	N/A	Governments of the Philippines (Current year's budget)	\$1,373,000.00			\$1,373,000.00			NICD CIVIL COA DENICA		07-12-2022	07-12-2022	07-12-2022	07-12-2022	07-12-2022		
19002109438000	PLA030 Provision of Maintenance and Repair against Disaster Preparedness Fund (DRPF) for the Municipality of Malabanan, Davao del Sur	Construction Section	No	Competitive Bidding	06-12-2022	06-12-2022	15-12-2022	27-12-2022	27-12-2022	27-12-2022	29-12-2022	29-12-2022	29-12-2022	16-01-2023	16-01-2023	16-01-2023	N/A	N/A	Governments of the Philippines (Current year's budget)	\$1,373,000.00			\$1,373,000.00			NICD CIVIL COA DENICA		07-12-2022	07-12-2022	07-12-2022	07-12-2022	07-12-2022		
19002109438000	PLA031 Provision of Maintenance and Repair against Disaster Preparedness Fund (DRPF) for the Municipality of Malabanan, Davao del Sur	Construction Section	No	Competitive Bidding	06-12-2022	06-12-2022	15-12-2022	27-12-2022	27-12-2022	27-12-2022	29-12-2022	29-12-2022	29-12-2022	16-01-2023	16-01-2023	16-01-2023	N/A	N/A	Governments of the Philippines (Current year's budget)	\$1,373,000.00			\$1,373,000.00			NICD CIVIL COA DENICA		07-12-2022	07-12-2022	07-12-2022	07-12-2022	07-12-2022		
19002109438000	PLA032 Provision of Maintenance and Repair against Disaster Preparedness Fund (DRPF) for the Municipality of Malabanan, Davao del Sur	Construction Section	No	Competitive Bidding	06-12-2022	06-12-2022	15-12-2022	27-12-2022	27-12-2022	27-12-2022	29-12-2022	29-12-2022	29-12-2022	16-01-2023	16-01-2023	16-01-2023	N/A	N/A	Governments of the Philippines (Current year's budget)	\$1,373,000.00			\$1,373,000.00			NICD CIVIL COA DENICA		07-12-2022	07-12-2022	07-12-2022	07-12-2022	07-12-2022		
19002109438000	PLA033 Provision of Maintenance and Repair against Disaster Preparedness Fund (DRPF) for the Municipality of Malabanan, Davao del Sur	Construction Section	No	Competitive Bidding	06-12-2022	06-12-2022	15-12-2022	27-12-2022	27-12-2022	27-12-2022	29-12-2022	29-1																						

Code (PAP)	Procurement Project	PMO/End-User	Is this an Early Procurement Activity?	Mode of Procurement	Actual Procurement Activities																	ABC (PWP)			Contract Cost (PWP)			Date of Receipt of Invitation					Remarks (Explaining changes from the APP)
					Pre-Proc Conference	Advs/Post of It	Pre-Bid Card	Eligibility Check	Sub/Opn of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution/Recommend Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery/Completion	Inspection & Acceptance	Source of Funds	Total	MOOE	CO	Total	MOOE	CO	List of Invited Observers	Pre-Bid Conf	Highly Bids Check	Sub/Opn of Bids	Bid Evaluation	Post Qual	Undelivery/Cancelation/Acceptance (if applicable)		
13010110640100	231001 Construction of pavement along Auro-Crest Bridge, Naga Highway, Naga City, Camarines Sur Bids Opening: 09-01-2023	Construction Section	No	Competitive Bidding	17-02-2023	27-02-2023	29-02-2023	14-03-2023	14-03-2023	15-03-2023	15-03-2023	24-03-2023	29-03-2023	29-03-2023	29-03-2023	N/A	N/A	Government of the Philippines (current year's budget)	79,300,000.00	79,300,000.00	0.00	NGO DOH DOWA	28-02-2023	28-03-2023	28-03-2023	28-03-2023	28-03-2023	28-03-2023					
12010102040100	231002 Construction of pavement along Auro-Crest Bridge, Naga Highway, Naga City, Camarines Sur Bids Opening: 09-01-2023	Construction Section	No	Competitive Bidding	17-02-2023	27-02-2023	29-02-2023	14-03-2023	14-03-2023	15-03-2023	15-03-2023	24-03-2023	29-03-2023	29-03-2023	29-03-2023	N/A	N/A	Government of the Philippines (current year's budget)	81,300,000.00	81,300,000.00	0.00	NGO DOH DOWA	28-02-2023	28-03-2023	28-03-2023	28-03-2023	28-03-2023	28-03-2023					
31010102050100	231003 Office of the Regional Executive Director, Regional Office, Naga City, Camarines Sur Bids Opening: 09-01-2023	Construction Section	No	Competitive Bidding	19-02-2023	29-02-2023	31-02-2023	14-03-2023	19-03-2023	19-03-2023	20-03-2023	20-03-2023	21-03-2023	21-03-2023	21-03-2023	N/A	N/A	Government of the Philippines (current year's budget)	36,000,000.00	36,000,000.00	0.00	NGO DOH DOWA	28-02-2023	28-03-2023	28-03-2023	28-03-2023	28-03-2023	28-03-2023					
30010102060100	231004 Construction of pavement along Auro-Crest Bridge, Naga Highway, Naga City, Camarines Sur Bids Opening: 09-01-2023	Construction Section	No	Competitive Bidding	19-02-2023	29-02-2023	31-02-2023	14-03-2023	19-03-2023	19-03-2023	20-03-2023	20-03-2023	21-03-2023	21-03-2023	21-03-2023	N/A	N/A	Government of the Philippines (current year's budget)	40,000,000.00	40,000,000.00	0.00	NGO DOH DOWA	28-02-2023	28-03-2023	28-03-2023	28-03-2023	28-03-2023	28-03-2023					
30010102070100	231005 Construction of pavement along Auro-Crest Bridge, Naga Highway, Naga City, Camarines Sur Bids Opening: 09-01-2023	Construction Section	No	Competitive Bidding	19-02-2023	29-02-2023	31-02-2023	14-03-2023	19-03-2023	19-03-2023	20-03-2023	20-03-2023	21-03-2023	21-03-2023	21-03-2023	N/A	N/A	Government of the Philippines (current year's budget)	40,000,000.00	40,000,000.00	0.00	NGO DOH DOWA	28-02-2023	28-03-2023	28-03-2023	28-03-2023	28-03-2023	28-03-2023					
30010102080100	231006 Construction of pavement along Auro-Crest Bridge, Naga Highway, Naga City, Camarines Sur Bids Opening: 09-01-2023	Construction Section	No	Competitive Bidding	19-02-2023	29-02-2023	31-02-2023	14-03-2023	19-03-2023	19-03-2023	20-03-2023	20-03-2023	21-03-2023	21-03-2023	21-03-2023	N/A	N/A	Government of the Philippines (current year's budget)	40,000,000.00	40,000,000.00	0.00	NGO DOH DOWA	28-02-2023	28-03-2023	28-03-2023	28-03-2023	28-03-2023	28-03-2023					
30010102090100	231007 Construction of pavement along Auro-Crest Bridge, Naga Highway, Naga City, Camarines Sur Bids Opening: 09-01-2023	Construction Section	No	Competitive Bidding	19-02-2023	29-02-2023	31-02-2023	14-03-2023	19-03-2023	19-03-2023	20-03-2023	20-03-2023	21-03-2023	21-03-2023	21-03-2023	N/A	N/A	Government of the Philippines (current year's budget)	40,000,000.00	40,000,000.00	0.00	NGO DOH DOWA	28-02-2023	28-03-2023	28-03-2023	28-03-2023	28-03-2023	28-03-2023					
30010102100100	231008 Construction of pavement along Auro-Crest Bridge, Naga Highway, Naga City, Camarines Sur Bids Opening: 09-01-2023	Construction Section	No	Competitive Bidding	19-02-2023	29-02-2023	31-02-2023	14-03-2023	19-03-2023	19-03-2023	20-03-2023	20-03-2023	21-03-2023	21-03-2023	21-03-2023	N/A	N/A	Government of the Philippines (current year's budget)	40,000,000.00	40,000,000.00	0.00	NGO DOH DOWA	28-02-2023	28-03-2023	28-03-2023	28-03-2023	28-03-2023	28-03-2023					
130102060100	231009 Construction of pavement along Auro-Crest Bridge, Naga Highway, Naga City, Camarines Sur Bids Opening: 09-01-2023	Construction Section	No	Competitive Bidding	17-03-2023	27-03-2023	29-03-2023	14-04-2023	14-04-2023	15-04-2023	15-04-2023	24-04-2023	29-04-2023	29-04-2023	29-04-2023	N/A	N/A	Government of the Philippines (current year's budget)	2,160,000.00	2,160,000.00	0.00	NGO DOH DOWA	28-03-2023	28-04-2023	28-04-2023	28-04-2023	28-04-2023	28-04-2023					
48010101740100	231010 Construction of pavement along Auro-Crest Bridge, Naga Highway, Naga City, Camarines Sur Bids Opening: 09-01-2023	Construction Section	No	Competitive Bidding	01-04-2023	09-04-2023	10-04-2023	29-04-2023	29-04-2023	30-04-2023	30-04-2023	29-04-2023	29-04-2023	29-04-2023	29-04-2023	N/A	N/A	Government of the Philippines (current year's budget)	1,875,000.00	1,875,000.00	0.00	NGO DOH DOWA	28-03-2023	28-04-2023	28-04-2023	28-04-2023	28-04-2023	28-04-2023					
44010101800100	231011 Construction of pavement along Auro-Crest Bridge, Naga Highway, Naga City, Camarines Sur Bids Opening: 09-01-2023	Construction Section	No	Competitive Bidding	26-04-2023	06-05-2023	29-04-2023	29-04-2023	29-04-2023	29-04-2023	29-04-2023	29-04-2023	29-04-2023	29-04-2023	29-04-2023	N/A	N/A	Government of the Philippines (current year's budget)	3,840,000.00	3,840,000.00	0.00	NGO DOH DOWA	28-04-2023	28-05-2023	28-05-2023	28-05-2023	28-05-2023	28-05-2023					
89010101300100	231012 Construction of pavement along Auro-Crest Bridge, Naga Highway, Naga City, Camarines Sur Bids Opening: 09-01-2023	Construction Section	No	Competitive Bidding	01-05-2023	09-05-2023	29-04-2023	29-04-2023	29-04-2023	29-04-2023	29-04-2023	29-04-2023	29-04-2023	29-04-2023	29-04-2023	N/A	N/A	Government of the Philippines (current year's budget)	4,975,000.00	4,975,000.00	0.00	NGO DOH DOWA	28-04-2023	28-05-2023	28-05-2023	28-05-2023	28-05-2023	28-05-2023					
89010101300100	231012 Construction of pavement along Auro-Crest Bridge, Naga Highway, Naga City, Camarines Sur Bids Opening: 09-01-2023	Construction Section	No	Competitive Bidding	01-05-2023	09-05-2023	29-04-2023	29-04-2023	29-04-2023	29-04-2023	29-04-2023	29-04-2023	29-04-2023	29-04-2023	29-04-2023	N/A	N/A	Government of the Philippines (current year's budget)	4,975,000.00	4,975,000.00	0.00	NGO DOH DOWA	28-04-2023	28-05-2023	28-05-2023	28-05-2023	28-05-2023	28-05-2023					
79010101600100	231013 Construction of pavement along Auro-Crest Bridge, Naga Highway, Naga City, Camarines Sur Bids Opening: 09-01-2023	Construction Section	No	Competitive Bidding	29-04-2023	08-05-2023	29-04-2023	29-04-2023	29-04-2023	29-04-2023	29-04-2023	29-04-2023	29-04-2023	29-04-2023	29-04-2023	N/A	N/A	Government of the Philippines (current year's budget)	40,000,000.00	40,000,000.00	0.00	NGO DOH DOWA	28-04-2023	28-05-2023	28-05-2023	28-05-2023	28-05-2023	28-05-2023					
89010101600100	231013 Construction of pavement along Auro-Crest Bridge, Naga Highway, Naga City, Camarines Sur Bids Opening: 09-01-2023	Construction Section	No	Competitive Bidding	29-04-2023	08-05-2023	29-04-2023	29-04-2023	29-04-2023	29-04-2023	29-04-2023	29-04-2023	29-04-2023	29-04-2023	29-04-2023	N/A	N/A	Government of the Philippines (current year's budget)	40,000,000.00	40,000,000.00	0.00	NGO DOH DOWA	28-04-2023	28-05-2023	28-05-2023	28-05-2023	28-05-2023	28-05-2023					
13010109000100	231014 Construction of pavement along Auro-Crest Bridge, Naga Highway, Naga City, Camarines Sur Bids Opening: 09-01-2023	Construction Section	No	Competitive Bidding	01-05-2023	09-05-2023	29-04-2023	29-04-2023	29-04-2023	29-04-2023	29-04-2023	29-04-2023	29-04-2023	29-04-2023	29-04-2023	N/A	N/A	Government of the Philippines (current year's budget)	95,000,000.00	95,000,000.00	0.00	NGO DOH DOWA	28-04-2023	28-05-2023	28-05-2023	28-05-2023	28-05-2023	28-05-2023					
30010101370100	231015 Construction of pavement along Auro-Crest Bridge, Naga Highway, Naga City, Camarines Sur Bids Opening: 09-01-2023	Construction Section	No	Competitive Bidding	01-05-2023	09-05-2023	29-04-2023	29-04-2023	29-04-2023	29-04-2023	29-04-2023	29-04-2023	29-04-2023	29-04-2023	29-04-2023	N/A	N/A	Government of the Philippines (current year's budget)	96,000,000.00	96,000,000.00	0.00	NGO DOH DOWA	28-04-2023	28-05-2023	28-05-2023	28-05-2023	28-05-2023	28-05-2023					
48010101370100	231016 Construction of pavement along Auro-Crest Bridge, Naga Highway, Naga City, Camarines Sur Bids Opening: 09-01-2023	Construction Section	No	Competitive Bidding	17-05-2023	26-05-2023	29-04-2023	29-04-2023	29-04-2023	29-04-2023	29-04-2023	29-04-2023	29-04-2023	29-04-2023	29-04-2023	N/A	N/A	Government of the Philippines (current year's budget)	3,840,000.00	3,840,000.00	0.00	NGO DOH DOWA	27-05-2023	27-06-2023	27-06-2023	27-06-2023	27-06-2023	27-06-2023					
48010101370100	231016 Construction of pavement along Auro-Crest Bridge, Naga Highway, Naga City, Camarines Sur Bids Opening: 09-01-2023	Construction Section	No	Competitive Bidding	17-05-2023	26-05-2023	29-04-2023	29-04-2023	29-04-2023	29-04-2023	29-04-2023	29-04-2023	29-04-2023	29-04-2023	29-04-2023	N/A	N/A	Government of the Philippines (current year's budget)	40,000,000.00	40,000,000.00	0.00	NGO DOH DOWA	28-05-2023	28-06-2023	28-06-2023	28-06-2023	28-06-2023	28-06-2023					
13010109000100	231017 Construction of pavement along Auro-Crest Bridge, Naga Highway, Naga City, Camarines Sur Bids Opening: 09-01-2023	Construction Section	No	Competitive Bidding	01-05-2023	09-05-2023	29-04-2023	29-04-2023	29-04-2023	29-04-2023	29-04-2023	29-04-2023	29-04-2023	29-04-2023	29-04-2023	N/A	N/A	Government of the Philippines (current year's budget)	95,000,000.00	95,000,000.00	0.00	NGO DOH DOWA	28-05-2023	28-06-2023	28-06-2023	28-06-2023	28-06-2023	28-06-2023					
30010101370100	231018 Construction of pavement along Auro-Crest Bridge, Naga Highway, Naga City, Camarines Sur Bids Opening: 09-01-2023	Construction Section	No	Competitive Bidding	01-05-2023	09-05-2023	29-04-2023	29-04-2023	29-04-2023	29-04-2023	29-04-2023	29-04-2023	29-04-2023	29-04-2023	29-04-2023	N/A	N/A	Government of the Philippines (current year's budget)	96,000,000.00	96,000,000.00	0.00	NGO DOH DOWA	28-05-2023	28-06-2023	28-06-2023	28-06-2023	28-06-2023	28-06-2023					
48010101370100	231018 Construction of pavement along Auro-Crest Bridge, Naga Highway, Naga City, Camarines Sur Bids Opening: 09-01-2023	Construction Section	No	Competitive Bidding	17-05-2023	26-05-2023	29-04-2023	29-04-2023	29-04-2023	29-04-2023	29-04-2023	29-04-2023	29-04-2023	29-04-2023	29-04-2023	N/A	N/A	Government of the Philippines (current year's budget)	40,000,000.00	40,000,000.00	0.00	NGO DOH DOWA	28-05-2023	28-06-2023	28-06-2023	28-06-2023	28-06-2023	28-06-2023					
13010109000100	231019 Construction of pavement along Auro-Crest Bridge, Naga Highway, Naga City, Camarines Sur Bids Opening: 09-01-2023	Construction Section	No	Competitive Bidding	01-05-2023	09-05-2023	29-04-2023	29-04-2023	29-04-2023	29-04-2023	29-04-2023	29-04-2023	29-04-2023	29-04-2023	29-04-2023	N/A	N/A	Government of the Philippines (current year's budget)	95,000,000.00	95,000,000.00	0.00	NGO DOH DOWA	28-05-2023	28-06-2023	28-06-2023	28-06-2023	28-06-2023	28-06-2023					
30010101370100	231020 Construction of pavement along Auro-Crest Bridge, Naga Highway, Naga City, Camarines Sur Bids Opening: 09-01-2023	Construction Section	No	Competitive Bidding	01-05-2023	09-05-2023	29-04-2023	29-04-2023	29-04-2023	29-04-2023	29-04-2023	29-04-2023	29-04-2023	29-04-2023	29-04-2023	N/A	N/A	Government of the Philippines (current year's budget)	96,000,000.00	96,000,000.00	0.00	NGO DOH DOWA	28-05-2023	28-06-2023	28-06-2023	28-06-2023	28-06-2023	28-06-2023					
48010101370100	231020 Construction of pavement along Auro-Crest Bridge, Naga Highway, Naga City, Camarines Sur Bids Opening: 09-01-2023	Construction Section	No	Competitive Bidding	17-05-2023	26-05-2023	29-04-2023	29-04-2023	29-04-2023	29-04-2023	29-04-2023	29-04-2023	29-04-2023	29-04-2023	29-04-2023	N/A	N/A	Government of the Philippines (current year's budget)	40,000,000.00	40,000,000.00	0.00	NGO DOH DOWA	28-05-2023	28-06-2023	28-06-2023	28-06-2023	28-06-2023	28-06-2023					
13010109000100	231021 Construction of pavement along Auro-Crest Bridge, Naga Highway, Naga City, Camarines Sur Bids Opening: 09-01-2023	Construction Section	No	Competitive Bidding	01-05-2023	09-05-2023	29-04-2023	29-04-2023	29-04-2023	29-04-2023	29-04-2023	29-04-2023	29-04-2023	29-04-2023	29-04-2023	N/A	N/A	Government of the Philippines (current year's budget)	95,000,000.00	95,000,000.00	0.00	NGO DOH DOWA	28-05-2023	28-06-2023	28-06-2023	28-06-2023	28-06-2023	28-06-2023					
30010101370100	231022 Construction of pavement along Auro-Crest Bridge, Naga Highway, Naga City, Camarines Sur Bids Opening: 09-01-2023	Construction Section	No	Competitive Bidding	01-05-2023	09-05-2023	29-04-2023	29-04-2023	29-04-2023	29-04-2023	29-04-2023	29-04-2023	29-04-2023	29-04-2023	29-04-2023	N/A	N/A	Government of the Philippines (current year's budget)	96,000,000.00	96,000,000.00	0.00	NGO DOH DOWA	28-05-2023	28-06-2023	28-06-2023	28-06-2023	28-06-2023	28-06-2023					
48010101370100	231022 Construction of pavement along Auro-Crest Bridge, Naga Highway, Naga City, Camarines Sur Bids Opening: 09-01-2023	Construction Section	No	Competitive Bidding	17-05-2023	26-05-2023	29-04-2023	29-04																									

APPROVED.
MINDAR, ROLINDA
Head of the Procuring Entity