

	Code (PAF)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity?	Mode of Procurement	Actual Procurement Activity													Source of Funds	ABC (PhP)			Contract Cost (PhP)			List of Invited Observers	Date of Receipt of Invitation						Remarks (Explaining changes from the APP)
						Pre-Proc Conference	Ads/Post of IB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution Recommending Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion	Inspection & Acceptance		Total	MOOE	CO	Total	MOOE	CO		Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Delivery/ Completion/ Acceptance (if applicable)	
COMPLETED PROCUREMENT ACTIVITIES																																	
1	31010400000000	25HF0001-ORGANIZATIONAL OUTCOME 1 : Ensure Safe and Reliable National Road System Asset Preservation Program Rehabilitation/ Reconstruction/ Upgrading of Damaged Paved Roads - Primary Roads Naga-Uling Rd - K0042 + 000 - K0042 + 254	Construction Section	YES	Competitive Bidding	10/16/2024	10/18/2024	10/24/2024	5/11/2024	5/11/2024	6/11/2024	7/11/2024	11/11/2024	11/2/2025	12/2/2025	02/14/2025	04/14/25	N/A	GoP	11,316,000.00		11,316,000.00	11,248,554.39	-	11,248,554.39	COA, Cebu Contractors Association, Inc., Kakasaka Training Center	10/18/2024	10/18/2024	10/18/2024	10/18/2024	10/18/2024	N/A	COMPLETED
2	310104100906000	25HF0002-ORGANIZATIONAL OUTCOME 1 : Ensure Safe and Reliable National Road SystemAsset Preservation ProgramRehabilitation/ Reconstruction/ Upgrading of Damaged Paved Roads - Primary RoadsCebu-Toledo Wharf Rd (Uling-Toledo Wharf) - K0043 + 000 - K0043 + 600	Construction Section	YES	Competitive Bidding	10/16/2024	10/18/2024	10/24/2024	5/11/2024	5/11/2024	6/11/2024	7/11/2024	11/11/2024	11/2/2025	12/2/2025	02/14/2025	On-going	N/A	GoP	26,732,440.00		26,732,440.00	26,643,449.15	-	26,643,449.15	COA, Cebu Contractors Association, Inc., Kakasaka Training Center	10/18/2024	10/18/2024	10/18/2024	10/18/2024	10/18/2024	N/A	NONE
3	320102105511000	25HF0003- ORGANIZATIONAL OUTCOME 1 : Ensure Safe and Reliable National Road System Asset Preservation ProgramRehabilitation/ Reconstruction/ Upgrading of Damaged Paved Roads - Primary RoadsToledo-Pinamungahan-Aloguinsan-Mantalongon Rd - K0059 + 000 - K0059 + 160, K0064 + 334 - K0064 + 682, K0065 + 173 - K0066 + 000, K0070 + 583 - K0071 + 000, K0072 + 116 - K0072 + 383	Construction Section	YES	Competitive Bidding	11/20/2024	11/22/2024	11/28/2024	10/12/2024	10/12/2024	11/12/2024	12/12/2024	12/16/2024	11/2/2025	12/2/2025	02/14/2025	On-going	N/A	GoP	87,701,130.00		87,701,130.00	87,621,874.44	-	87,621,874.44	COA, Cebu Contractors Association, Inc., Kakasaka Training Center	11/12/2024	11/12/2024	11/12/2024	11/12/2024	11/12/2024	N/A	NONE
4	310104100907000	25HF0004-ORGANIZATIONAL OUTCOME 1 : Ensure Safe and Reliable National Road System Asset Preservation Program Rehabilitation/ Reconstruction/ Upgrading of Damaged Paved Roads - Primary Roads Toledo-Pinamungahan-Aloguinsan-Mantalongon Rd - K0087 + 672 - K0087 + 212	Construction Section	YES	Competitive Bidding	N/A	11/22/2024	11/28/2024	10/12/2024	10/12/2024	11/12/2024	12/12/2024	12/16/2024	11/2/2025	12/2/2025	02/14/2025	03/28/25	N/A	GoP	1,782,620.00		1,782,620.00	1,777,622.10	-	1,777,622.10	COA, Cebu Contractors Association, Inc., Kakasaka Training Center	11/22/2024	11/22/2024	11/22/2024	11/22/2024	11/22/2024	N/A	NONE
5	320102105878000	25HF0005-ORGANIZATIONAL OUTCOME 1 : Ensure Safe and Reliable National Road SystemAsset Preservation ProgramRehabilitation/ Reconstruction/ Upgrading of Damaged Paved Roads - Primary Roads Cebu-Toledo Wharf Rd (Uling-Toledo Wharf) - K0048 + 546 - K0050 + 067	Construction Section	YES	Competitive Bidding	11/11/2024	12/11/2024	11/18/2024	2/12/2024	2/12/2024	3/12/2024	4/12/2024	6/12/2024	11/2/2025	12/2/2025	02/14/2025	On-going	N/A	GoP	66,994,160.00		66,994,160.00	66,875,987.71	-	66,875,987.71	COA, Cebu Contractors Association, Inc., Kakasaka Training Center	11/11/2024	11/11/2024	11/11/2024	11/11/2024	11/11/2024	N/A	NONE
7	310105101481000	25HF0007-ORGANIZATIONAL OUTCOME 1 : Ensure Safe and Reliable National Road System Asset Preservation ProgramRehabilitation/ Reconstruction/ Upgrading of Damaged Paved Roads - Secondary RoadsToledo-Tabuelan-Sn Remigio Rd - K0050 + 915 - K0051 + 208, K0053 + 234 - K0053 + 517	Construction Section	YES	Competitive Bidding	10/24/2024	10/25/2024	10/31/2024	12/11/2024	12/11/2024	11/13/2024	11/14/2024	11/18/2024	11/2/2025	12/2/2024	02/14/2025	On-going	N/A	GoP	27,843,760.00		27,843,760.00	27,776,716.24	-	27,776,716.24	COA, Cebu Contractors Association, Inc., Kakasaka Training Center	10/25/2024	10/25/2024	10/25/2024	10/25/2024	10/25/2024	N/A	NONE
8	310305102473000	25HF0008-ORGANIZATIONAL OUTCOME 1 : Ensure Safe and Reliable National Road SystemBridge ProgramWidening of Permanent BridgesAllaway Br. (B00677CB) along Toledo-Tabuelan-Sn Remigio Rd	Construction Section	NO	Competitive Bidding	01/14/2025	01/15/2025	01/21/2025	3/2/2025	3/2/2025	4/2/2025	6/2/2025	10/2/2025	11/2/2025	10/3/2025	11/3/2025	On-going	N/A	GoP	32,300,000.00		32,300,000.00	32,186,379.25	-	32,186,379.25	COA, Cebu Contractors Association, Inc., Kakasaka Training Center	01/15/2025	01/15/2025	01/15/2025	01/15/2025	01/15/2025	N/A	NONE
9	300203103019000	25HF0009-Convergence and Special Support ProgramConstruction/ Improvement of Access Roads leading to Declared Tourism Destinations (Tourism Road Infrastructure Program - TRIP)-Brgy. Bunga-Lamac-Poblacion Road leading to Resort and Cave, Pinamungahan, Cebu	Construction Section	YES	Competitive Bidding	11/20/2024	11/22/2024	11/28/2024	10/12/2024	10/12/2024	11/12/2024	12/12/2024	12/16/2024	11/3/2025	12/3/2025	03/14/2025	6/15/255	N/A	GoP	9,800,000.00		9,800,000.00	9,737,339.19	-	9,737,339.19	COA, Cebu Contractors Association, Inc., Kakasaka Training Center	11/22/2024	11/22/2024	11/22/2024	11/22/2024	11/22/2024	N/A	NONE
10	300203102178000	25HF0010-Convergence and Special Support ProgramConstruction/ Improvement of Access Roads leading to Declared Tourism Destinations (Tourism Road Infrastructure Program - TRIP)-Access Road leading to Mt. Manunggal, Brgy. Sunog, Balamban, Cebu	Construction Section	NO	Competitive Bidding	N/A	02/27/2025	5/3/2025	03/17/2025	03/17/2025	03/18/2025	03/19/2025	03/21/2025	03/24/2025	03/25/2025	03/27/2025	On-going	N/A	GoP	4,900,000.00		4,900,000.00	4,699,200.00		4,699,200.00	COA, Cebu Contractors Association, Inc., Kakasaka Training Center	02/27/2025	02/27/2025	02/27/2025	02/27/2025	02/27/2025	N/A	NONE
11	300204101843000	25HF0011-Convergence and Special Support ProgramConstruction/ Improvement of Access Roads leading to Trades, Industries and Economic Zones (Roads Leveraging Linkages for Industry and Trade Infrastructure Program - ROLL-IT)-Brgy. Busay-Tupas-Tangub leading to Poutry Farm, Pinamungajan, Cebu	Construction Section	YES	Competitive Bidding	11/27/2024	11/28/2024	4/12/2024	12/16/2024	12/16/2024	12/17/2024	12/18/2024	12/20/2024	11/2/2025	12/2/2025	02/14/2025	05/23/25	N/A	GoP	19,600,000.00		19,600,000.00	19,529,452.52		19,529,452.52	COA, Cebu Contractors Association, Inc., Kakasaka Training Center	11/28/2024	11/28/2024	11/28/2024	11/28/2024	11/28/2024	N/A	NONE
12	300204101249000	25HF0012-ORGANIZATIONAL OUTCOME 2 : Protect Lives and Properties Against Major FloodsFlood Management ProgramConstruction/ Rehabilitation of Flood Mitigation Facilities within Major River Basins and Principal Rivers Construction of Flood Mitigation Structure, Guinabasan River, Barangay Santa Rita, Asturias, Cebu	Construction Section	YES	Competitive Bidding	10/16/2024	10/18/2024	10/24/2024	5/11/2024	5/11/2024	6/11/2024	7/11/2024	11/11/2024	11/2/2025	12/2/2025	02/14/2025	On-going	N/A	GoP	96,500,000.00		96,500,000.00	96,375,597.42		96,375,597.42	COA, Cebu Contractors Association, Inc., Kakasaka Training Center	10/18/2024	10/18/2024	10/18/2024	10/18/2024	10/18/2024	N/A	NONE
13	300215107438000	25HF0013-Convergence and Special Support ProgramSustainable Infrastructure Projects Alleviating Gaps (SIPAG)SIPAG - Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities Construction of Road, Barangay Dakis, Barili, Cebu	Construction Section	YES	Competitive Bidding	11/27/2024	11/28/2024	4/12/2024	02/08/2025	12/16/2024	12/16/2024	12/18/2024	12/20/2024	11/2/2025	12/2/2025	02/14/2025	On-going	N/A	GoP	42,658,420.00		42,658,420.00	42,458,420.00		42,458,420.00	COA, Cebu Contractors Association, Inc., Kakasaka Training Center	11/28/2024	11/28/2024	11/28/2024	11/28/2024	11/28/2024	N/A	NONE
14	320101114165000	25HF0014-ORGANIZATIONAL OUTCOME 2 : Protect Lives and Properties Against Major FloodsFlood Management ProgramConstruction/ Rehabilitation of Flood Mitigation Structures and Drainage SystemsConstruction of Flood Control Structure, Tagamakan CIS, Asturias, Cebu	Construction Section	NO	Competitive Bidding	01/14/2025	01/15/2025	01/21/2025	3/2/2025	3/2/2025	4/2/2025	6/2/2025	10/2/2025	11/2/2025	12/2/2025	02/14/2025	On-going	N/A	GoP	14,700,000.00		14,700,000.00	14,524,685.75		14,524,685.75	COA, Cebu Contractors Association, Inc., Kakasaka Training Center	01/15/2025	01/15/2025	01/15/2025	01/15/2025	01/15/2025	N/A	NONE
15	300221106404000	25HF0015-ORGANIZATIONAL OUTCOME 2 : Protect Lives and Properties Against Major FloodsFlood Management ProgramConstruction/ Rehabilitation of Flood Mitigation Facilities within Major River Basins and Principal Rivers Construction of Flood Mitigation Structure, Guinabasan River, Barangay Bago, Asturias, Cebu	Construction Section	YES	Competitive Bidding	11/13/2024	11/14/2024	11/20/2024	2/12/2024	2/12/2024	3/12/2024	4/12/2024	6/12/2024	11/2/2025	12/2/2025	02/14/2025	On-going	N/A	GoP	144,750,000.00		144,750,000.00	142,578,750.00		142,578,750.00	COA, Cebu Contractors Association, Inc., Kakasaka Training Center	11/14/2024	11/14/2024	11/14/2024	11/14/2024	11/14/2024	N/A	NONE
16	300221106405000	25HF0016-ORGANIZATIONAL OUTCOME 2 : Protect Lives and Properties Against Major FloodsFlood Management ProgramConstruction/ Rehabilitation of Flood Mitigation Facilities within Major River Basins and Principal Rivers Construction of Flood Mitigation Structure, Combedo River, Barangay Vito, Balamban, Cebu	Construction Section	YES	Competitive Bidding	11/20/2024	11/22/2024	11/28/2024	10/12/2024	10/12/2024	11/12/2024	12/12/2024	12/16/2024	11/2/2025	12/2/2025	02/14/2025	On-going	N/A	GoP	96,500,000.00		96,500,000.00	95,851,752.80		95,851,752.80	COA, Cebu Contractors Association, Inc., Kakasaka Training Center	11/22/2024	11/22/2024	11/22/2024	11/22/2024	11/22/2024	N/A	NONE
17	300215107439000	25HF0017-Convergence and Special Support ProgramSustainable Infrastructure Projects Alleviating Gaps (SIPAG)SIPAG - Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities Construction of Road, Barangay Colonia, Tuburan, Cebu	Construction Section	YES	Competitive Bidding	11/11/2024	12/11/2024	11/18/2024	2/12/2024	2/12/2024	3/12/2024	4/12/2024	6/12/2024	11/2/2025	12/2/2025	02/14/2025	On-going	N/A	GoP	24,500,000.00		24,500,000.00	24,356,500.00		24,356,500.00	COA, Cebu Contractors Association, Inc., Kakasaka Training Center	11/11/2024	11/11/2024	11/11/2024	11/11/2024	11/11/2024	N/A	NONE
18	300221108699000	25HF0018-Convergence and Special Support ProgramBasic Infrastructure Program (BIP)BIP - Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities Construction of Road, Sitio Asiotas, Barangay Tag-anagan, Asturias, Cebu	Construction Section	YES	Competitive Bidding	N/A	4/10/2024	10/10/2024	10/22/2024	10/22/2024	10/23/2024	10/24/2024	10/28/2024	11/2/2025	12/2/2025	02/14/2025	4/4/2025	N/A	GoP	4,950,000.00		4,950,000.00	4,945,000.00		4,945,000.00	COA, Cebu Contractors Association, Inc., Kakasaka Training Center	10/04/2024	10/04/2024	10/04/2024	10/04/2024	10/04/2024	N/A	NONE
19	300221108700000	25HF0019-Convergence and Special Support ProgramBasic Infrastructure Program (BIP)BIP - Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities Construction of Road, Sitio Mabugnaw, Barangay San Isidro, Asturias, Cebu	Construction Section	YES	Competitive Bidding	N/A	4/10/2024	10/10/2024	10/22/2024	10/22/2024	10/23/2024	10/24/2024	10/28/2024	11/2/2025	12/2/2025	02/14/2025	4/4/2025	N/A	GoP	4,950,000.00		4,950,000.00	4,920,000.00		4,920,000.00	COA, Cebu Contractors Association, Inc., Kakasaka Training Center	10/04/2024	10/04/2024	10/04/2024	10/04/2024	10/04/2024	N/A	NONE
20	300221108701000	25HF0020-Convergence and Special Support ProgramBasic Infrastructure Program (BIP)BIP - Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities Construction of Road, Sitio Candumogdog, Barangay Manuicao, Asturias, Cebu	Construction Section	YES	Competitive Bidding	N/A	9/10/2024	10/15/2024	10/28/2024	10/28/2024	10/29/2024	10/31/2024	11/05/2024	11/2/2025	12/2/2025	02/14/2025	4/4/2025	N/A	GoP	4,950,000.00		4,950,000.00	4,930,000.00		4,930,000.00	COA, Cebu Contractors Association, Inc., Kakasaka Training Center	9/10/2024	9/10/2024	9/10/2024	9/10/2024	9/10/2024	N/A	NONE

21	300221108702000	25HF0021-Convergence and Special Support ProgramBasic Infrastructure Program (BIP)BIP - Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities Construction of Road, Barangay Kawasan, Aloguinsan, Cebu	Construction Section	YES	Competitive Bidding	N/A	4/10/2024	10/10/2024	10/22/2024	10/22/2024	10/23/2024	10/24/2025	10/28/2024	11/2/2025	12/2/2025	02/14/2025	4/4/2025	N/A	GoP	4,950,000.00		4,950,000.00	4,934,996.82		4,934,996.82	COA, Cebu Contractors Association, Inc., Kalasaka Training Center	10/04/2024	10/04/2024	10/04/2024	10/04/2024	10/04/2024	N/A	NONE
22	300221108703000	25HF0022-Convergence and Special Support ProgramBasic Infrastructure Program (BIP)BIP - Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities Construction of Road, Barangay Tuyoan, Aloguinsan, Cebu	Construction Section	YES	Competitive Bidding	N/A	4/10/2024	10/10/2024	10/22/2024	10/22/2024	10/23/2024	10/24/2025	10/28/2024	11/2/2025	12/2/2025	02/14/2025	04/08/25	N/A	GoP	4,950,000.00		4,950,000.00	4,942,000.00		4,942,000.00	COA, Cebu Contractors Association, Inc., Kalasaka Training Center	10/04/2024	10/04/2024	10/04/2024	10/04/2024	10/04/2024	N/A	NONE
23	300221108704000	25HF0023-Convergence and Special Support ProgramBasic Infrastructure Program (BIP)BIP - Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities Construction of Road, Barangay Saksak, Aloguinsan, Cebu	Construction Section	YES	Competitive Bidding	N/A	10/22/2024	10/10/2024	10/22/2024	10/22/2024	10/23/2024	10/24/2025	10/28/2024	11/2/2025	12/2/2025	02/14/2025	4/4/2025	N/A	GoP	4,950,000.00		4,950,000.00	4,942,200.00		4,942,200.00	COA, Cebu Contractors Association, Inc. Kalasaka Training Center	10/04/2024	10/04/2024	10/04/2024	10/04/2024	10/04/2024	N/A	NONE
24	300221108715000	25HF0024-Convergence and Special Support ProgramBasic Infrastructure Program (BIP)BIP - Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities Construction of Road, Barangay Binabag, Pinamungajan, Cebu	Construction Section	YES	Competitive Bidding	N/A	4/10/2024	10/10/2024	10/22/2024	10/22/2024	10/23/2024	10/24/2025	10/28/2024	11/2/2025	12/2/2025	02/14/2025	4/4/2025	N/A	GoP	4,950,000.00		4,950,000.00	4,948,016.33		4,948,016.33	COA, Cebu Contractors Association, Inc., Kalasaka Training Center	10/04/2024	10/04/2024	10/04/2024	10/04/2024	10/04/2024	N/A	NONE
25	300221108716000	25HF0025-Convergence and Special Support ProgramBasic Infrastructure Program (BIP)BIP - Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities Construction of Road, Barangay Punod, Pinamungajan, Cebu	Construction Section	YES	Competitive Bidding	N/A	4/10/2024	10/10/2024	10/22/2024	10/22/2024	10/23/2024	10/24/2024	10/28/2024	11/2/2025	12/2/2025	02/14/2025	4/4/2025	N/A	GoP	4,950,000.00		4,950,000.00	4,942,100.00		4,942,100.00	COA, Cebu Contractors Association, Inc. Kalasaka Training Center	10/04/2024	10/04/2024	10/04/2024	10/04/2024	10/04/2024	N/A	NONE
26	300221108717000	25HF0026-Convergence and Special Support ProgramBasic Infrastructure Program (BIP)BIP - Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities Construction of Road, Barangay Butong, Pinamungajan, Cebu	Construction Section	YES	Competitive Bidding	N/A	4/10/2024	10/10/2024	10/22/2024	10/22/2024	10/23/2024	10/24/2024	10/28/2024	11/2/2025	12/2/2025	02/14/2025	4/4/2025	N/A	GoP	4,950,000.00		4,950,000.00	4,934,996.38		4,934,996.38	COA, Cebu Contractors Association, Inc., Kalasaka Training Center	10/04/2024	10/04/2024	10/04/2024	10/04/2024	10/04/2024	N/A	NONE
27	300221108718000	25HF0027-Convergence and Special Support ProgramBasic Infrastructure Program (BIP)BIP - Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities Construction of Road, Barangay Guimbawian, Pinamungajan, Cebu	Construction Section	YES	Competitive Bidding	N/A	4/10/2024	10/10/2024	10/22/2024	10/22/2024	10/23/2024	10/24/2024	10/28/2024	11/2/2025	12/2/2025	02/14/2025	4/4/2025	N/A	GoP	4,950,000.00		4,950,000.00	4,947,724.21		4,947,724.21	COA, Cebu Contractors Association, Inc., Kalasaka Training Center	10/04/2024	10/04/2024	10/04/2024	10/04/2024	10/04/2024	N/A	NONE
28	300221108719000	25HF0028-Convergence and Special Support ProgramBasic Infrastructure Program (BIP)BIP - Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities Construction of Road, Barangay Camugao, Pinamungajan, Cebu	Construction Section	YES	Competitive Bidding	N/A	12/11/2024	11/18/2024	2/12/2024	2/12/2024	3/12/2024	4/12/2024	6/12/2024	11/2/2025	12/2/2025	02/14/2025	4/4/2025	N/A	GoP	4,950,000.00		4,950,000.00	4,922,289.45		4,922,289.45	COA, Cebu Contractors Association, Inc., Kalasaka Training Center	11/11/2024	11/11/2024	11/11/2024	11/11/2024	11/11/2024	N/A	NONE
29	300226121912000	25HF0029-Convergence and Special Support ProgramBasic Infrastructure Program (BIP)BIP - Multi-Purpose Buildings/ Facilities to Support Social ServicesConstruction of Multi-Purpose Building, Barangay Carmen, Toledo City, Cebu	Construction Section	YES	Competitive Bidding	N/A	11/14/2024	11/20/2024	2/12/2024	2/12/2024	3/12/2024	4/12/2024	6/12/2024	11/2/2025	12/2/2025	02/14/2025	06/08/25	N/A	GoP	4,950,000.00		4,950,000.00	4,945,000.00		4,945,000.00	COA, Cebu Contractors Association, Inc. Kalasaka Training Center	11/14/2024	11/14/2024	11/14/2024	11/14/2024	11/14/2024	N/A	NONE
30	300226121913000	25HF0030-Convergence and Special Support ProgramBasic Infrastructure Program (BIP)BIP - Multi-Purpose Buildings/ Facilities to Support Social ServicesConstruction (Completion) of Multi-Purpose Building, Barangay Campo 8, Toledo City, Cebu	Construction Section	YES	Competitive Bidding	N/A	9/10/2024	10/15/2024	10/28/2024	10/28/2024	10/29/2024	10/31/2024	5/11/2024	11/2/2025	12/2/2025	02/14/2025	06/16/25	N/A	GoP	2,970,000.00		2,970,000.00	2,964,790.85		2,964,790.85	COA, Cebu Contractors Association, Inc., Kalasaka Training Center	9/10/2024	9/10/2024	9/10/2024	9/10/2024	9/10/2024	N/A	NONE
31	300226121914000	25HF0031-Convergence and Special Support ProgramBasic Infrastructure Program (BIP)BIP - Multi-Purpose Buildings/ Facilities to Support Social ServicesConstruction (Completion) of Multi-Purpose Building, Barangay Trinidad, Toledo City, Cebu	Construction Section	YES	Competitive Bidding	N/A	12/11/2024	11/18/2024	2/12/2024	2/12/2024	3/12/2024	4/12/2024	6/12/2024	11/2/2025	12/2/2025	02/14/2025	04/16/25	N/A	GoP	1,980,000.00		1,980,000.00	1,969,998.08		1,969,998.08	COA, Cebu Contractors Association, Inc., Kalasaka Training Center	11/11/2024	11/11/2024	11/11/2024	11/11/2024	11/11/2024	N/A	NONE
32	300221108720000	25HF0032-Convergence and Special Support ProgramBasic Infrastructure Program (BIP)BIP - Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities Construction of Road, Barangay Cabitoonan, Toledo City, Cebu	Construction Section	YES	Competitive Bidding	N/A	12/11/2024	11/18/2024	2/12/2024	2/12/2024	3/12/2024	4/12/2024	6/12/2024	11/2/2025	12/2/2025	02/14/2025	On-going	N/A	GoP	4,950,000.00		4,950,000.00	4,945,000.00		4,945,000.00	COA, Cebu Contractors Association, Inc., Kalasaka Training Center	11/11/2024	11/11/2024	11/11/2024	11/11/2024	11/11/2024	N/A	NONE
33	300221108721000	25HF0033-Convergence and Special Support ProgramBasic Infrastructure Program (BIP)BIP - Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities Construction of Road, Barangay Ilhan, Toledo City, Cebu	Construction Section	YES	Competitive Bidding	N/A	4/10/2024	10/10/2024	10/22/2024	10/22/2024	10/23/2024	10/24/2024	10/28/2024	11/2/2025	12/2/2025	02/14/2025	4/4/2025	N/A	GoP	4,950,000.00		4,950,000.00	4,949,000.00		4,949,000.00	COA, Cebu Contractors Association, Inc., Kalasaka Training Center	4/10/2024	4/10/2024	4/10/2024	4/10/2024	4/10/2024	N/A	NONE
34	300221108722000	25HF0034-Convergence and Special Support ProgramBasic Infrastructure Program (BIP)BIP - Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities Construction of Road, Barangay Bunga, Toledo City, Cebu	Construction Section	YES	Competitive Bidding	N/A	4/10/2024	10/10/2024	10/22/2024	10/22/2024	10/23/2024	10/24/2024	10/28/2024	11/2/2025	12/2/2025	02/14/2025	4/4/2025	N/A	GoP	4,950,000.00		4,950,000.00	4,920,000.00		4,920,000.00	COA, Cebu Contractors Association, Inc. Kalasaka Training Center	4/10/2024	4/10/2024	4/10/2024	4/10/2024	4/10/2024	N/A	NONE
35	300221108723000	25HF0035-Convergence and Special Support ProgramBasic Infrastructure Program (BIP)BIP - Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities Construction of Road, Barangay Mag-alwa, Tuburan, Cebu	Construction Section	YES	Competitive Bidding	N/A	12/11/2024	11/18/2024	2/12/2024	2/12/2024	3/12/2024	4/12/2024	6/12/2024	11/2/2025	12/2/2025	02/14/2025	4/4/2025	N/A	GoP	4,950,000.00		4,950,000.00	4,938,500.00		4,938,500.00	COA, Cebu Contractors Association, Inc. Kalasaka Training Center	11/11/2024	11/11/2024	11/11/2024	11/11/2024	11/11/2024	N/A	NONE
36	300221108724000	25HF0036-Convergence and Special Support ProgramBasic Infrastructure Program (BIP)BIP - Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities Construction of Road, Barangay Kamansi, Tuburan, Cebu	Construction Section	YES	Competitive Bidding	N/A	11/14/2024	11/20/2024	2/12/2024	2/12/2024	3/12/2024	4/12/2024	6/12/2024	11/2/2025	12/2/2025	02/14/2025	4/4/2025	N/A	GoP	4,950,000.00		4,950,000.00	4,942,500.00		4,942,500.00	COA, Cebu Contractors Association, Inc. Kalasaka Training Center	11/14/2024	11/14/2024	11/14/2024	11/14/2024	11/14/2024	N/A	NONE
37	300221108727000	25HF0037-Convergence and Special Support ProgramBasic Infrastructure Program (BIP)BIP - Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities Construction of Road, Barangay Montealegre, Tuburan, Cebu	Construction Section	YES	Competitive Bidding	N/A	11/14/2024	11/20/2024	2/12/2024	2/12/2024	3/12/2024	4/12/2024	6/12/2024	11/2/2025	12/2/2025	02/14/2025	4/4/2025	N/A	GoP	4,950,000.00		4,950,000.00	4,941,500.00		4,941,500.00	COA, Cebu Contractors Association, Inc., Kalasaka Training Center	11/14/2024	11/14/2024	11/14/2024	11/14/2024	11/14/2024	N/A	NONE
38	300215107431000	25HF0038-Convergence and Special Support ProgramSustainable Infrastructure Projects Alleviating Gaps (SIPAG)SIPAG - Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities Construction of Road, Barangay Kamansi to Barangay Tornugay, Tuburan, Cebu	Construction Section	YES	Competitive Bidding	11/20/2024	11/22/2024	11/28/2024	10/12/2024	10/12/2024	11/12/2024	12/12/2024	12/16/2024	11/2/2025	12/2/2025	02/14/2025	On-going	N/A	GoP	48,000,000.00		48,000,000.00	48,789,610.00		48,789,610.00	COA, Cebu Contractors Association, Inc., Kalasaka Training Center	11/22/2024	11/22/2024	11/22/2024	11/22/2024	11/22/2024	N/A	NONE
39	300215107435000	25HF0042-Convergence and Special Support ProgramSustainable Infrastructure Projects Alleviating Gaps (SIPAG)SIPAG - Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities Construction of Road, Barangay Jagbuaaya to Kan-an, Tuburan, Cebu	Construction Section	YES	Competitive Bidding	11/11/2024	12/11/2024	11/18/2024	2/12/2024	2/12/2024	3/12/2024	4/12/2024	6/12/2024	11/2/2025	12/2/2025	02/14/2025	On-going	N/A	GoP	48,000,000.00		48,000,000.00	48,698,500.00		48,698,500.00	COA, Cebu Contractors Association, Inc., Kalasaka Training Center	11/11/2024	11/11/2024	11/11/2024	11/11/2024	11/11/2024	N/A	NONE
40	300215107437000	25HF0043-Convergence and Special Support ProgramSustainable Infrastructure Projects Alleviating Gaps (SIPAG)SIPAG - Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities Construction of Road, Barangay Bagakay to Barangay Mayana, Barili, Cebu	Construction Section	YES	Competitive Bidding	11/27/2024	11/28/2024	4/12/2024	12/16/2024	12/16/2024	12/17/2024	12/18/2024	12/20/2024	11/2/2025	12/2/2025	02/14/2025	On-going	N/A	GoP	48,000,000.00		48,000,000.00	48,800,000.00		48,800,000.00	COA, Cebu Contractors Association, Inc., Kalasaka Training Center	11/28/2024	11/28/2024	11/28/2024	11/28/2024	11/28/2024	N/A	NONE
41	320101114166000	25HF0044-ORGANIZATIONAL OUTCOME 2 : Protect Lives and Properties Against Major FloodsFlood Management Program Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems Construction of Flood Control Structure, Apili Buayon CIS, Balamban, Cebu	Construction Section	NO	Competitive Bidding	01/14/2025	01/15/2024	01/21/2024	3/2/2024	3/2/2024	4/2/2024	6/2/2024	10/2/2024	11/2/2025	12/2/2025	02/14/2025	On-going	N/A	GoP	14,700,000.00		14,700,000.00	14,577,000.00		14,577,000.00	COA, Cebu Contractors Association, Inc. Kalasaka Training Center	11/15/2024	11/15/2024	11/15/2024	11/15/2024	11/15/2024	N/A	NONE
42	300221108705000	25HF0045-Convergence and Special Support ProgramBasic Infrastructure Program (BIP)BIP - Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities Construction of Road, Sitio Unidos, Barangay Cabadbaran, Balamban, Cebu	Construction Section	YES	Competitive Bidding	N/A	10/18/2024	10/24/2025	5/11/2024	5/11/2024	6/11/2024	7/11/2024	11/11/2024	11/2/2025	12/2/2025	02/14/2025	4/4/2025	N/A	GoP	4,950,000.00		4,950,000.00	4,930,000.00		4,930,000.00	COA, Cebu Contractors Association, Inc. Kalasaka Training Center	10/18/2024	10/18/2024	10/18/2024	10/18/2024	10/18/2024	N/A	NONE
43	300221108706000	25HF0046-Convergence and Special Support ProgramBasic Infrastructure Program (BIP)BIP - Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities Construction of Road, Barangay Cantudod, Balamban, Cebu	Construction Section	NO	Competitive Bidding	N/A	01/15/2025	01/21/2025	3/2/2025	3/2/2025	4/2/2025	6/2/2025	10/2/2025	11/2/2025	12/2/2025	02/14/2025	4/4/2025	N/A	GoP	4,950,000.00		4,950,000.00	4,920,000.00		4,920,000.00	COA, Cebu Contractors Association, Inc., Kalasaka Training Center	01/15/2025	01/15/2025	01/15/2025	01/15/2025	01/15/2025	N/A	NONE

67	200000100491000	25HF0083 - CLUSTER 1: a. Reblocking of Concrete Pavements along Toledo-Tabuelan-San Remigio Road, K0051+000 - K0053+000 with Exception; Carcar-Barill Road, K0051+(-726) - K0053+000 with Exception; Tapal (Cancar)-Zaragosa-Orango-Aloguinsan Road, K0082+000 - K0084+000 with Exception; and Toledo-Panamungahan-Aloguinsan-Hantalangan Road, K0062+000 - K0063+000 with Exception; b. Repair/Maintenance of Roadside Structure along Cebu-Toledo-Wharf Road (Jct. Naga-Uling), K0031+244 - K0031+259 and Toledo-Tabuelan-San Remigio Road, K0078+735 - K0078+770	Maintenance Section	NO	Competitive Bidding	4/2/2025	4/2/2025	10/2/2025	02/21/2025	02/21/2025	02/24/2025	02/24/2025	02/26/2024	02/26/2024	02/27/2024	02/28/2024	03/31/2025	N/A	GoP	3,489,574.70		3,489,574.70	3,484,717.19		3,484,717.19	COA, Cebu Contractors Association, Inc., Kakasaka Training Center	4/2/2025	4/2/2025	4/2/2025	4/2/2025	4/2/2025	N/A	NONE
68	200000100491000	25HF0084 - Asphalt Thin Overlay along Toledo-Panamungahan-Aloguinsan-Hantalangan Road, K0053+050 - K0054+000 and K0051+51.5 - K0054+000 with Exception	Maintenance Section	NO	Competitive Bidding	4/2/2025	4/2/2025	10/2/2025	02/21/2025	02/21/2025	02/24/2025	02/24/2025	02/26/2024	02/26/2024	02/27/2024	02/28/2024	03/27/2025	N/A	GoP	5,721,294.93		5,721,294.93	5,691,294.93		5,691,294.93	COA, Cebu Contractors Association, Inc., Kakasaka Training Center	4/2/2025	4/2/2025	4/2/2025	4/2/2025	4/2/2025	N/A	NONE
69	300200100003000	24HF0111 - Rehabilitation of Flood Control Structures at Guinabasan River, Brgy. Sta. Lucia, Asturias, Cebu	Construction Section	NO	Competitive Bidding	01/20/2025	01/21/2025	01/27/2025	10/2/2025	10/2/2025	11/2/2025	12/2/2025	02/17/2025	02/26/2024	02/27/2024	03/03/25	On-going	N/A	GoP	43,425,000.00		43,425,000.00	43,208,000.00		43,208,000.00	COA, Cebu Contractors Association, Inc., Kakasaka Training Center	01/21/2025	01/21/2025	01/21/2025	01/21/2025	01/21/2025	N/A	NONE
70	300116201297000	25HF0085 - Concreting of Cabaslangan FMR (Phase II), Brgy. Cabaslangan, Balaibar, Cebu	Construction Section	NO	Competitive Bidding	4/3/2025	5/3/2025	11/3/2025	03/24/2025	03/24/2025	03/25/2025	03/26/2025	03/28/2025	03/27/2025	05/27/2025	2/6/2025	On-going	N/A	GoP	14,850,000.00		14,850,000.00	14,327,998.43		14,327,998.43	COA, Cebu Contractors Association, Inc., Kakasaka Training Center	5/3/2025	5/3/2025	5/3/2025	5/3/2025	5/3/2025	N/A	NONE
71	300116201297000	25HF0086 - Concreting of Brgy. Ubogon to Magcalape FMR, Brgy. Ubogon, Asturias, Cebu	Construction Section	NO	Competitive Bidding	4/3/2025	5/3/2025	11/3/2025	03/24/2025	03/24/2025	03/25/2025	03/26/2025	03/27/2025	03/27/2025	03/27/2025	2/6/2025	On-going	N/A	GoP	14,925,000.00		14,925,000.00	14,908,350.00		14,908,350.00	COA, Cebu Contractors Association, Inc., Kakasaka Training Center	5/3/2025	5/3/2025	5/3/2025	5/3/2025	5/3/2025	N/A	NONE
72	300116201297000	25HF0087 - Concreting of Sitio Lawis FMR, Brgy. Rosario, Aloguinsan, Cebu	Construction Section	NO	Competitive Bidding	4/3/2025	5/3/2025	11/3/2025	03/24/2025	03/24/2025	03/25/2025	03/26/2025	03/27/2025	03/27/2025	03/27/2025	2/6/2025	On-going	N/A	GoP	29,850,000.00		29,850,000.00	29,253,000.00		29,253,000.00	COA, Cebu Contractors Association, Inc., Kakasaka Training Center	5/3/2025	5/3/2025	5/3/2025	5/3/2025	5/3/2025	N/A	NONE
73	300116201297000	25HF0088 - Concreting of Sitio Kandahunog, Brgy. Balaio FMR, Barill, Cebu	Construction Section	NO	Competitive Bidding	4/3/2025	5/3/2025	11/3/2025	03/24/2025	03/24/2025	03/25/2025	03/26/2025	03/27/2025	03/27/2025	05/27/2025	2/6/2025	On-going	N/A	GoP	29,850,000.00		29,850,000.00	29,253,000.00		29,253,000.00	COA, Cebu Contractors Association, Inc., Kakasaka Training Center	5/3/2025	5/3/2025	5/3/2025	5/3/2025	5/3/2025	N/A	NONE
74	300237100258000	25SHF090 - Convergence and Special Support Program - Basic Infrastructure Program (BIP) - Flood Mitigation Structures protecting Major/Strategic Public Buildings/Facilities - Construction/Rehabilitation of Flood Mitigation Facilities within Major River Basins and Principal Rivers - Construction of Flood Control Structure, Barangay Poblacion, Aloguinsan, Cebu	Construction Section	NO	Competitive Bidding	N/A	04/25/2025	2/5/2025	05/14/2025	05/14/2025	05/15/2025	05/16/2025	05/20/2025	05/20/2025	05/21/2025	05/23/2025	On-going	N/A	GoP	4,950,000.00		4,950,000.00	4,940,000.00		4,940,000.00	COA, Cebu Contractors Association, Inc., Kakasaka Training Center	04/25/2025	04/25/2025	04/25/2025	04/25/2025	04/25/2025	N/A	NONE
75	300203102788000	25SHF092 - Convergence and Special Support Program - Construction/ Improvement of Access Roads leading to Declared Tourism Destinations (Tourism Road Infrastructure Program - TRIP) -Poblacion, Tampsanan, Esperanza in support to Hermit Cove and Eco Tourism Cebu in Marikina, Cebu	Construction Section	NO	Competitive Bidding	N/A	04/25/2025	2/5/2025	05/14/2025	05/14/2025	05/15/2025	05/16/2025	05/20/2025	05/20/2025	05/21/2025	05/23/2025	On-going	N/A	GoP	4,900,000.00		4,900,000.00	4,890,000.00		4,890,000.00	COA, Cebu Contractors Association, Inc., Kakasaka Training Center	04/25/2025	04/25/2025	04/25/2025	04/25/2025	04/25/2025	N/A	NONE
76	200000100020000	25HF0093 - Repair/Maintenance of Guinabasan River Revetment 6 along Toledo-Tabuelan-San Remigio Road	Maintenance Section	NO	Competitive Bidding	N/A	05/20/2025	05/26/2025	9/6/2025	9/6/2025	10/6/2025	11/6/2025	06/18/2025	06/18/2025	06/19/2025	06/23/2025	On-going	N/A	GoP	2,000,000.00		2,000,000.00	1,981,276.19		1,981,276.19	COA, Cebu Contractors Association, Inc., Kakasaka Training Center	05/20/2025	05/20/2025	05/20/2025	05/20/2025	05/20/2025	N/A	NONE
77	200000100017000	25HF0094 - Asphalt Thin Overlay Along Toledo-Tabuelan-San Remigio Road, K0048+(-400) - K0048+(-100), K0053+100 - K0053+650, K0059+300 - K0059+500 And K0061+200 - K0061+700 with Exception	Maintenance Section	NO	Competitive Bidding	05/20/2025	05/20/2025	05/26/2025	9/6/2025	9/6/2025	10/6/2025	11/6/2025	06/18/2025	06/18/2025	06/17/2025	06/18/2025	On-going	N/A	GoP	5,004,657.48		5,004,657.48	4,994,657.48		4,994,657.48	COA, Cebu Contractors Association, Inc., Kakasaka Training Center	05/20/2025	05/20/2025	05/20/2025	05/20/2025	05/20/2025	N/A	NONE
	200000101320000	25CSHF0001 - Consultancy Services in the Conduct of Parcelary Survey - Cebu-Toledo Wharf Road (Uling-Toledo Wharf), K0052+000 - K0052+441	Planning and Design Section	NO	Competitive Bidding	N/A	03/18/2025	N/A	03/25/2025	03/31/2025	1/4/2025	7/4/2025	10/4/2025	05/15/2025	05/16/2025	05/20/2025	08/28/2025	N/A	GoP	266,059.43		266,059.43	253,000.00		253,000.00	COA, Cebu Contractors Association, Inc., Kakasaka Training Center	03/18/2025	03/18/2025	03/18/2025	03/18/2025	03/18/2025	N/A	NONE
	200000101320000	25CSHF0002 - CONSULTANCY SERVICES IN THE CONDUCT OF PARCELLARY SURVEY - Cebu-Toledo Wharf Road (Uling-Toledo Wharf), K0053+965 - K0054+525	Planning and Design Section	NO	Competitive Bidding	N/A	03/18/2025	N/A	03/25/2025	03/31/2025	1/4/2025	7/4/2025	10/4/2025	05/15/2025	05/16/2025	05/20/2025	08/28/2025	N/A	GoP	266,059.43		266,059.43	253,000.00		253,000.00	COA, Cebu Contractors Association, Inc., Kakasaka Training Center	03/18/2025	03/18/2025	03/18/2025	03/18/2025	03/18/2025	N/A	NONE
	200000101320000	25CSHF0004 - CONSULTANCY SERVICES IN THE CONDUCT OF PARCELLARY SURVEY Toledo-Tabuelan-Sn Remigio Rd, K0058+300- K0059+000	Planning and Design Section	NO	Competitive Bidding	N/A	03/18/2025	N/A	03/25/2025	03/31/2025	1/4/2025	7/4/2025	10/4/2025	05/15/2025	05/16/2025	05/20/2025	08/28/2025	N/A	GoP	266,059.43		266,059.43	253,000.00		253,000.00	COA, Cebu Contractors Association, Inc., Kakasaka Training Center	03/18/2025	03/18/2025	03/18/2025	03/18/2025	03/18/2025	N/A	NONE
	-	PRRFQ No. 2024-11-0122 Supply and Installation of Spare Parts for the Corrective Maintenance of UD Croner Dump Truck with Plate No. SAB-6062 (H3-6723) assigned in Cebu 3rd DEO	Maintenance Section	NO	Direct Contracting	N/A	N/A	N/A	12/20/24	12/20/24	N/A	N/A	03/03/25	03/04/25	04/14/25	04/15/25	05/20/25	05/20/25	GoP	123,845.00	123,845.00	-	123,830.00	123,830.00	-	N/A	N/A	N/A	N/A	N/A	N/A	NONE	
	-	PRRFQ No. 2024-12-0133 Supply and Delivery of Safety Signages for use within Cebu 3rd DEO Jurisdiction	Maintenance Section	NO	Competitive Bidding	12/04/24	12/05/24	12/11/24	12/23/24	12/23/24	12/26/24	12/26/24	12/27/24	12/27/24	01/07/25	01/08/25	02/10/25	02/10/25	GoP	4,999,200.00	4,999,200.00	-	4,964,000.00	4,964,000.00	-	COA, Cebu Contractors Association, Inc., Kakasaka Training Center	12/05/24	12/05/24	12/05/24	12/05/24	12/05/24	N/A	NONE
	-	PRRFQ No. 2024-12-0134 Supply of Unleaded Gasoline for use in light vehicles, heavy equipment and miscellaneous equipment assigned in DPWH Cebu 3rd DEO for the 4th Quarter of CY 2024	Maintenance Section	NO	NP-53.9 - Small Value Procurement	N/A	12/17/24	N/A	12/20/24	12/20/24	12/23/24	12/26/24	03/13/25	03/13/25	03/21/25	03/24/25	N/A	04/16/25	GoP	350,000.00	350,000.00	-	340,000.00	340,000.00	-	N/A	N/A	N/A	N/A	N/A	N/A	NONE	
	-	PRRFQ No. 2024-12-0137 Supply and Delivery of Spare Parts for use in the Preventive and Corrective Maintenance of Heavy Equipment, Service Vehicle and Miscellaneous Equipment for the 4th Quarter of CY 2024 assigned in Cebu 3rd DEO	Maintenance Section	NO	NP-53.9 - Small Value Procurement	N/A	12/17/24	N/A	12/20/24	12/20/24	12/23/24	12/26/24	03/03/25	03/04/25	03/13/25	03/14/25	04/10/25	04/11/25	GoP	333,725.00	333,725.00	-	331,846.00	331,846.00	-	N/A	N/A	N/A	N/A	N/A	N/A	NONE	
	-	PRRFQ No. 2024-12-0138 Supply, Delivery and Installation of Spare Parts for the Corrective Maintenance of Doosan Hydraulic Excavator (F17-82) assigned in Cebu 3rd DEO	Maintenance Section	NO	Direct Contracting	N/A	N/A	N/A	12/20/24	12/20/24	N/A	N/A	03/03/25	03/04/25	03/13/25	03/14/25	04/03/25	04/04/25	GoP	261,251.55	261,251.55	-	261,251.55	261,251.55	-	N/A	N/A	N/A	N/A	N/A	N/A	NONE	
	-	PRRFQ No. 2024-12-0139 Supply and Delivery of Printing Supplies for Tackles, 25534 and Tackles, 25540	Planning & Design Section	NO	Direct Contracting	N/A	N/A	N/A	N/A	12/26/24	N/A	N/A	12/27/24	12/27/24	01/02/25	01/03/25	01/20/25	01/21/25	GoP	107,415.00	-	107,415.00	107,415.00	-	107,415.00	N/A	N/A	N/A	N/A	N/A	N/A	NONE	
	-	PRRFQ No. 2024-12-0140 Supply and Delivery of Water Soluble Fragrances for the 4th Quarter of CY 2024	Office of the District Engineer	NO	NP-53.9 - Small Value Procurement	N/A	N/A	N/A	12/23/24	12/23/24	12/26/24	12/26/24	12/27/24	12/27/24	01/02/25	01/03/25	01/20/25	01/20/25	GoP	3,453.26	-	3,453.26	3,453.26	-	3,453.26	N/A	N/A	N/A	N/A	N/A	N/A	NONE	
	-	PRRFQ No. 2025-02-0002 Supply and Application of Materials for NonAdhesed Thermoplastic Pavement Markings along National Roads within Cebu 3rd DEO Jurisdiction	Maintenance Section	NO	Competitive Bidding	02/28/25	02/27/25	03/05/25	03/17/25	03/17/25	03/18/25	03/19/25	03/20/25	03/20/25	03/27/25	03/28/25	04/08/25	04/10/25	GoP	3,980,000.00	3,980,000.00	-	3,978,375.00	3,978,375.00	-	COA, Cebu Contractors Association, Inc., Kakasaka Training Center	02/27/25	02/27/25	02/27/25	02/27/25	02/27/25	N/A	NONE
	-	PRRFQ No. 2025-02-0003 Supply and Delivery of Asphalt Materials for Road Patching Potholes & Ravelling in Cebu 3rd District Engineering Office	Maintenance Section	NO	Competitive Bidding	02/28/25	02/27/25	03/05/25	03/17/25	03/17/25	03/18/25	03/19/25	03/20/25	03/20/25	03/27/25	03/28/25	04/08/25	04/10/25	GoP	3,875,000.00	3,875,000.00	-	3,869,425.00	3,869,425.00	-	COA, Cebu Contractors Association, Inc., Kakasaka Training Center	02/27/25	02/27/25	02/27/25	02/27/25	02/27/25	N/A	NONE
	-	PRRFQ No. 2025-03-0006 Supply and Installation of Spare Parts for the repair of Toyota Hi-Lux, Pick-Up with MV – File No. 0701-345745 & Toyota Hi – Ace S – Grandia with Plate No. GDM-9387 for the 1st Quarter assigned in Cebu 3rd DEO	Maintenance Section	NO	Direct Contracting	N/A	N/A	N/A	N/A	03/07/25	N/A	N/A	03/20/25	03/20/25	03/27/25	03/28/25	04/20/25	N/A	GoP	171,992.35	-	171,992.35	171,992.35	-	171,992.35	N/A	N/A	N/A	N/A	N/A	N/A	NONE	
	-	PRRFQ No. 2025-03-0008 Supply and Delivery of Materials and Peripherals for use in the Construction Section	Construction Section	NO	NP-53.9 - Small Value Procurement	N/A	N/A	N/A	03/24/25	03/24/25	03/25/25	03/26/25	03/27/25	03/27/25	04/02/25	04/03/25	4/15/2025 - 4/16/2025	04/16/25	GoP	23,554.00	-	23,554.00	23,155.00	-	23,155.00	N/A	N/A	N/A	N/A	N/A	N/A	NONE	
	-	PRRFQ No. 2025-03-0009 Supply and Delivery of Inks and Toners (RISO and DEVELOP) for the 1st Quarter of CY 2025	Office of the District Engineer	NO	Direct Contracting	N/A	N/A	N/A	03/25/25	N/A	N/A	05/14/25	05/15/25	05/21/25	05/22/25	06/15/25	06/16/25	GoP	772,300.00	-	772,300.00	694,300.00	-	694,300.00	N/A	N/A	N/A	N/A	N/A	N/A	NONE		
	-	PRRFQ No. 2025-03-0010 Supply and Delivery of Printing Supplies for use in the 1st Quarter of CY 2025	Administrative Section / Quality Assurance	NO	Shopping	N/A	03/21/25	N/A	03/24/25	03/24/25	03/25/25	03/26/25	03/27/25	03/27/25	04/02/25	04/03/25	04/29/25	04/29/25	GoP	771,875.00	-	771,875.00	761,700.00	-	761,700.00	N/A	N/A	N/A	N/A	N/A	N/A	NONE	
	-	PRRFQ No. 2025-03-0012 Supply and Delivery of Printing Supplies / Consumables (Kyocera Toners) for the 1st Quarter of CY 2025	Office of the District Engineer / Construction Section	NO	Direct Contracting	N/A	N/A	N/A	N/A	03/25/25	N/A	N/A	05/14/25	05/15/25	05/21/25	05/22/25	06/04/25	06/05/25	GoP	1,015,930.00	-	1,015,930.00	995,518.00	-	995,518.00	N/A	N/A	N/A	N/A	N/A	N/A	NONE	
	-	PRRFQ No. 2025-03-0013 Supply and Installation of Spare Parts for the Repair of Service Vehicle Nissan Navara, Pick-Up with MV-File 0701-110778 (F4B-223) & Nissan Urvan NV350 with MV-File 0701-110775 (F3Y-921) for the 1st Quarter assigned in Cebu 3rd DEO	Maintenance Section - EMU	NO	Direct Contracting	N/A	N/A	N/A	N/A	03/25/25	N/A	N/A	05/14/25	05/15/25	05/21/25	05/22/25	04/20/25	N/A	GoP	110,791.00	-	110,791.00	108,441.20	-	108,441.20	N/A	N/A	N/A	N/A	N/A	N/A	NONE	
	-	PRRFQ No. 2025-03-0014 Supply and Delivery of Spare Parts and Lubricants for the Preventive & Corrective Maintenance of Heavy Equipment,																															

		PRRFQ No. 2025-03-0017 Supply and Delivery of Hardware Materials & Supplies for use in Cebu 3rd District Engineering Office	Maintenance Section	NO	NP-53.9 - Small Value Procurement	N/A	03/22/25	N/A	03/25/25	03/25/25	03/26/25	03/26/25	03/27/25	03/27/25	04/02/25	04/03/25	05/09/25	05/09/25	GoP	995,925.00	995,925.00	-	994,750.00	994,750.00	-	N/A	N/A	N/A	N/A	N/A	N/A	N/A	NONE
		PRRFQ No. 2025-03-0018 Supply and Delivery of Asphalt Materials for Cracks and Joint Sealing of Cebu 3rd District Engineering Office	MaintenanceSection	NO	NP-53.9 - Small Value Procurement	N/A	03/22/25	N/A	03/25/25	03/25/25	03/26/25	03/26/25	03/27/25	03/27/25	04/02/25	04/03/25	4/13/2025 - 4/14/2025	04/14/25	GoP	870,000.00	870,000.00	-	868,500.00	868,500.00	-	N/A	N/A	N/A	N/A	N/A	N/A	N/A	NONE
		PRRFQ No. 2025-03-0019 Supply and Delivery of Cleaning Equipment and Supplies for use in the Maintenance Section of Cebu 3rd DEO	Maintenance Section	NO	NP-53.9 - Small Value Procurement	N/A	03/22/25	N/A	03/25/25	03/25/25	03/26/25	03/26/25	03/27/25	03/27/25	04/02/25	04/03/25	05/07/25	05/09/25	GoP	208,235.00	208,235.00	-	208,160.00	208,160.00	-	N/A	N/A	N/A	N/A	N/A	N/A	N/A	NONE
		PRRFQ No. 2025-03-0020 Supply and Delivery of Common Office Supplies for use in Maintenance Section	Maintenance Section	NO	Shopping	N/A	03/22/25	N/A	03/25/25	03/25/25	03/26/25	03/26/25	03/27/25	03/27/25	04/02/25	04/03/25	05/07/25	05/09/25	GoP	719,734.98	719,734.98	-	717,870.00	717,870.00	-	N/A	N/A	N/A	N/A	N/A	N/A	N/A	NONE
		PRRFQ No. 2025-03-0023 Supply and Delivery of Information and Communication Technology (ICT) Equipment and Devices and Accessories for use in Maintenance Section	Maintenance Section	NO	NP-53.9 - Small Value Procurement	N/A	03/30/25	N/A	04/03/25	04/03/25	04/04/25	04/07/25	05/14/25	05/15/25	05/22/25	05/23/25	06/23/25	06/25/25	GoP	995,000.00	995,000.00	-	993,450.00	993,450.00	-	N/A	N/A	N/A	N/A	N/A	N/A	N/A	NONE
		PRRFQ No. 2025-03-0024 Supply and Delivery of Materials for National Roads of Maintenance Routine Activities within Cebu 3rd District Engineering Office Jurisdiction	Maintenance Section	NO	NP-53.9 - Small Value Procurement	N/A	03/30/25	N/A	04/03/25	04/03/25	04/04/25	04/07/25	05/14/25	05/15/25	05/23/25	05/28/25	06/23/25	06/25/25	GoP	999,300.00	999,300.00	-	998,619.00	998,619.00	-	N/A	N/A	N/A	N/A	N/A	N/A	N/A	NONE
		PRRFQ No. 2025-03-0025 Supply and Delivery of Occupational Supplies for use in the operation of Roadside/Routine Maintenance Activities for CY 2025	Maintenance Section	NO	NP-53.9 - Small Value Procurement	N/A	03/30/25	N/A	04/03/25	04/03/25	04/04/25	04/07/25	05/14/25	05/15/25	05/23/25	05/23/25	06/23/25	06/25/25	GoP	771,254.00	771,254.00	-	769,920.00	769,920.00	-	N/A	N/A	N/A	N/A	N/A	N/A	N/A	NONE

Total Allocated Budget of Procurement Activities

1,783,715,675.54

Total Contract Price of Procurement Activities Conducted

1,731,291,652.65

Total Savings (Total Allocated Budget - Total Contract Price)

52,424,022.89

ON-GOING PROCUREMENT ACTIVITIES

ON-GOING PROCUREMENT ACTIVITIES																																																
1	32010210655100	25HF0005-ORGANIZATIONAL OUTCOME 1 : Ensure Safe and Reliable National Road System Asset Preservation Program/Rehabilitation/ Reconstruction/ Upgrading of Damaged Paved Roads - Secondary Roads Toledo-Tabuelan-Sn Remigio Rd - K0079 + 977 - K0080 + 356, K0084 + 621 - K0085 + 941	Construction Section	NO	Competitive Bidding	04/21/2025	04/25/2024	2/5/2025	05/14/2025	05/14/2025	05/15/2025	05/16/2025	05/20/2025						GoP	74,363,865.00		74,363,865.00	-	-	-	COA, Cebu Contractors Association, Inc., Kakasaka Training Center	04/25/2025	04/25/2025	04/25/2025	04/25/2025	04/25/2025	-	Awaiting for the release of funds.															
2	300221108725000	25HF0009 - Convergence and Special Support Program - Basic Infrastructure Program (BIP) - Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities - Construction of Road at Brgy. Aliva, Tuburan, Cebu	Construction Section	NO	Competitive Bidding	02/26/2025	02/27/2025	5/3/2025	03/17/2025	03/17/2025	03/18/2025	03/19/2025	03/21/2025						GoP	19,800,000.00		19,800,000.00	-	-	-	COA, Cebu Contractors Association, Inc., Kakasaka Training Center	02/27/2025	02/27/2025	02/27/2025	02/27/2025	02/27/2025	-	Awaiting for the release of funds.															
3	300221108726000	25HF0008 - Convergence and Special Support Program - Basic Infrastructure Program (BIP) - Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities - Construction of Road from Brgy., Binabag to Brgy., Duangan, Biscayan, Cebu.	Construction Section	NO	Competitive Bidding	02/26/2025	02/27/2025	5/3/2025	03/17/2025	03/17/2025	03/18/2025	03/19/2025	03/21/2025	-	-	-	-	-	GoP	39,600,000.00		39,600,000.00	-	-	-	COA, Cebu Contractors Association, Inc., Kakasaka Training Center	02/27/2025	02/27/2025	02/27/2025	02/27/2025	02/27/2025	-	Awaiting for the release of funds.															
4	300226121915000	25HF0081 - Convergence and Special Support Program - Basic Infrastructure Program (BIP) - Construction of Multi-Purpose Building (Legislative Building), Barili, Cebu	Construction Section	NO	Competitive Bidding	04/25/2025	05/14/2025	05/20/2025	05/21/2025	05/21/2025	05/15/2025	05/16/2025	05/20/2025	-	-	-	-	-	GoP	14,850,000.00		14,850,000.00	-	-	-	COA, Cebu Contractors Association, Inc., Kakasaka Training Center	04/25/2025	04/25/2025	04/25/2025	04/25/2025	04/25/2025	-	Aaiting for the release of funds.															
5	300226121916000	25HF0082 - Convergence and Special Support Program - Basic Infrastructure Program (BIP) - Completion of Multi-Purpose Building (Hall of Justice), Poblacion, Barili, Cebu	Construction Section	NO	Competitive Bidding	04/25/2025	05/14/2025	05/20/2025	05/21/2025	05/21/2025	-	-	-	-	-	-	-	-	GoP	49,500,000.00		49,500,000.00	-	-	-	COA, Cebu Contractors Association, Inc., Kakasaka Training Center	04/25/2025	04/25/2025	04/25/2025	04/25/2025	04/25/2025	-	Awaiting for the result of the Request for Unlocking.															
6		25HF0091 - Construction of 2-Storey 4-Classroom School Building in Gubuangan Central School, Brgy. Gubuangan, Barili, Cebu	Construction Section	NO	Competitive Bidding	04/21/2025	04/25/2025	2/5/2025	05/14/2025	05/14/2025	-	-	-	-	-	-	-	-	GoP	19,900,000.00		19,900,000.00	-	-	-	COA, Cebu Contractors Association, Inc., Kakasaka Training Center	04/25/2025	04/25/2025	04/25/2025	04/25/2025	04/25/2025	-	Waiting for the release of funds.															
		Cluster 1: Consultancy Services in the Conduct of Parcelary Survey a. Toledo-Pinamungjan-Alagusan-Mantalangon Road, K0050+767 - K0051+995 b.Toledo-Pinamungjan-Alagusan-Mantalangon Rd., K0064+000 - K0064+754	Planning and Design Section	NO	Competitive Bidding	N/A	6/5/2025	N/A	05/14/2025	05/19/2025	05/20/2025	05/26/2025	-	-	-	-	-	GoP	661,274.42		661,274.42	-	-	-	COA, Cebu Contractors Association, Inc., Kakasaka Training Center	04/25/2025	04/25/2025	04/25/2025	04/25/2025	04/25/2025	-	Waiting for the release of funds.																
		PRRFQ No. 2025-05-0026 Procurement of Security Services at DPWH Cebu 3rd District Engineering Office for CY 2025	Administrative Section	NO	Competitive Bidding	05/08/25	05/09/25	05/15/25	05/28/25	05/28/25	05/29/25	05/30/25	06/03/25	06/04/25	06/19/25	06/20/25	-	-	GoP	2,243,762.15	-	2,243,762.15	1,748,449.92	-	1,748,449.92	COA, Cebu Contractors Association, Inc., Kakasaka Training Center	05/09/25	05/09/25	05/09/25	05/09/25	05/09/25	-	NONE															
		PRRFQ No. 2025-05-0027 Supply and Delivery of Construction Logbooks (Customized) for the 2nd Quarter of CY 2025	Construction Section	NO	NP-53.9 - Small Value Procurement	N/A	05/18/25	N/A	05/21/25	05/21/25	05/29/25	05/30/25	06/03/25	06/04/25	06/13/25	06/19/25	-	-	GoP	79,250.00	-	79,250.00	79,250.00	-	79,250.00	N/A	N/A	N/A	N/A	N/A	N/A	-	NONE															
		PRRFQ No. 2025-05-0028 Supply and Delivery of Air Conditioning Unit for use in the Office of the Assistant District Engineer	Office of the District Engineer	NO	NP-53.9 - Small Value Procurement	N/A	05/18/25	N/A	05/21/25	05/21/25	05/29/25	05/30/25	06/03/25	06/04/25	06/13/25	06/19/25	-	-	GoP	85,000.00	-	85,000.00	84,990.00	-	84,990.00	N/A	N/A	N/A	N/A	N/A	N/A	-	NONE															
		PRRFQ No. 2025-05-0029 Supply and Delivery of Furniture for the 2nd Quarter of CY 2025	Administrative Section / Planning & Design Section	NO	NP-53.9 - Small Value Procurement	N/A	05/18/25	N/A	05/21/25	05/21/25	05/29/25	05/30/25	06/03/25	06/04/25	06/13/25	06/19/25	-	-	GoP	295,500.00	-	295,500.00	295,425.00	-	295,425.00	N/A	N/A	N/A	N/A	N/A	N/A	-	NONE															
		PRRFQ No. 2025-05-0030 Supply and Delivery of Printing Supplies with Free Use Printer for the 2nd Quarter of CY 2025	Administrative Section / Finance Section / Quality Assurance	NO	Shopping	N/A	05/18/25	N/A	05/21/25	05/21/25	05/29/25	05/30/25	06/03/25	06/04/25	06/13/25	06/19/25	-	-	GoP	183,100.00	-	183,100.00	119,880.00	-	119,880.00	N/A	N/A	N/A	N/A	N/A	N/A	-	NONE															
		PRRFQ No. 2025-05-0031 Supply and Delivery of Printing Supplies for the 2nd Quarter of CY 2025	Construction Section / Administrative Section / Quality Assurance	NO	Competitive Bidding	N/A	05/28/25	06/03/25	06/16/25	06/16/25	06/17/25	06/18/25	06/30/25	06/30/25	-	-	-	-	GoP	1,138,697.00	-	1,138,697.00	1,125,000.00	-	1,125,000.00	COA, Cebu Contractors Association, Inc., Kakasaka Training Center	05/28/25	05/28/25	05/28/25	05/28/25	05/28/25	-	NONE															
		PRRFQ No. 2025-05-0035 Supply and Delivery of Common Office Supplies for the 2nd Quarter of CY 2025	Office of the District Engineer / Construction Section /	NO	Competitive Bidding	N/A	05/28/25	06/03/25	06/16/25	06/16/25	06/17/25	06/18/25	06/30/25	06/30/25	-	-	-	-	GoP	1,980,990.39	-	1,980,990.39	1,704,730.15	-	1,704,730.15	COA, Cebu Contractors Association, Inc., Kakasaka Training Center	05/28/25	05/28/25	05/28/25	05/28/25	05/28/25	-	NONE															
		PRRFQ No. 2025-05-0036 Supply and Delivery of Asphalt Materials for Road Patching for Potholes within Cebu 3rd DEO Jurisdiction	Maintenance Section	NO	NP-53.9 - Small Value Procurement	N/A	05/18/25	-	05/21/25	05/21/25	05/22/25	05/23/25	05/27/25	05/27/25	06/05/25	06/09/25	-	-	GoP	984,410.00	984,410.00	-	774,200.00	774,200.00	-	N/A	N/A	N/A	N/A	N/A	N/A	-	NONE															
		PRRFQ No. 2025-05-0038 Supply and Application of Materials for No/Faded Thermoplastic Pavement Markings along National Roads & Bridges within Cebu 3rd DEO Jurisdiction	Maintenance Section	NO	Competitive Bidding	05/27/25	05/28/25	06/03/25	06/16/25	06/16/25	06/17/25	06/18/25	06/26/25	06/27/25	-	-	-	-	GoP	3,999,020.00	3,999,020.00	-	3,995,999.20	3,995,999.20	-	COA, Cebu Contractors Association, Inc., Kakasaka Training Center	05/28/25	05/28/25	05/28/25	05/28/25	05/28/25	-	NONE															
		PRRFQ No. 2025-05-0039 Supply and Delivery of Asphalt Materials for the Raveling, Cracks & Shoving of Roads and Bridges along Cebu 3rd District Engineering Office	Maintenance Section	NO	Competitive Bidding	05/27/25	05/28/25	06/03/25	06/16/25	06/16/25	06/17/25	06/18/25	06/26/25	06/27/25	-	-	-	-	GoP	3,999,900.00	3,999,900.00	-	3,988,000.00	3,988,000.00	-	COA, Cebu Contractors Association, Inc., Kakasaka Training Center	05/28/25	05/28/25	05/28/25	05/28/25	05/28/25	-	NONE															
		PRRFQ No. 2025-06-0041 Supply and Installation of Spare Parts for the Preventive Maintenance of Isuzu Traviz L with Plate No. 070108 for the 2nd Quarter assigned in Cebu 3rd DEO	Maintenance Section - EMU	NO	Direct Contracting	N/A	N/A	N/A	N/A	06/13/25	-	-	06/30/25	06/30/25	-	-	-	-	GoP	21,436.00	-	21,436.00	21,436.00	-	21,436.00	N/A	N/A	N/A	N/A	N/A	N/A	-	NONE															
		PRRFQ No. 2025-06-0042 supply and installation of spare Parts for the Preventive Maintenance of Toyota Hi-Lux, Pick-Up with Plate No. 0701-907482 for the 2nd Quarter assigned in Cebu 3rd DEO.	Maintenance Section - EMU	NO	Direct Contracting	N/A	N/A	N/A	N/A	06/13/25	-	-	06/30/25	06/30/25	-	-	-	-	GoP	76,551.74	-	76,551.74	76,551.74	-	76,551.74	N/A	N/A	N/A	N/A	N/A	N/A	-	NONE															
		PRRFQ No. 2025-06-0043 Procurement of Services for the general check-up / diagnose of Ford Ranger, Pick-Up with Plate No. YKD-168 for the 2nd Quarter assigned in Cebu 3rd DEO	Maintenance Section - EMU	NO	Direct Contracting	N/A	N/A	N/A	N/A	06/13/25	-	-	06/30/25	06/30/25	-	-	-	-	GoP	53,747.40	-	53,747.40	53,747.40	-	53,747.40	N/A	N/A	N/A	N/A	N/A	N/A	-	NONE															
		PRRFQ No. 2025-06-0044 Supply, Delivery and Installation of Spare Parts for UD Croner Dump Truck for the 2nd Quarter assigned in Cebu 3rd DEO	Maintenance Section - EMU	NO	Direct Contracting	N/A	N/A	N/A	N/A	06/23/25	-	-	06/27/25	06/27/25	-	-	-	-	GoP	378,602.00	378,602.00	-	378,602.00	378,602.00	-	N/A	N/A	N/A	N/A	N/A	N/A	-	NONE															
		PRRFQ No. 2025-06-0045 Supply, Delivery and Installation of Spare Parts for Corrective Maintenance of Doosan Hydraulic Excavator (F17-82) assigned in Cebu 3rd DEO	Maintenance Section - EMU	NO	Direct Contracting	N/A	N/A	N/A	N/A	06/23/25	-	-	06/27/25	06/27/25	-	-	-	-	GoP	45,333.79	45,333.79	-	45,333.79	45,333.79	-	N/A	N/A	N/A	N/A	N/A	N/A	-	NONE															
		PRRFQ No. 2025-06-0046 Supply and Delivery of Medical Supplies for the 2nd Quarter of CY 2025	Finance Section	NO	NP-53.9 - Small Value Procurement	N/A	N/A	N/A	07/04/25	07/04/25	-	-	-	-	-	-	-	-	GoP	11,560.30	-	11,560.30	-	-	-	N/A	N/A	N/A	N/A	N/A	N/A	-	NONE															
		PRRFQ No. 2025-06-0047 Supply of Diesel Fuel and Unleaded Gasoline for use in Heavy, Light Equipment, Service Vehicle and other Miscellaneous Equipment for the 2nd Quarter of CY 2025.	Office of the District Engineer / Construction Section / Quality Assurance	NO	Competitive Bidding	N/A	N/A	N/A	N/A	07/23/25	-	-	-	-	-	-	-	-	GoP	1,835,000.00	868,500.00	978,500.00	-	-	-	COA, CCC, PCA, NCAP,	07/04/25	07/04/25	07/04/25	07/04/25	07/04/25	-	NONE															
Total Allocated Budget of On-going Procurement Activities																				236,087,000.19															236,087,000.19													

Prepared by:

GRACIA S. ABANQUEZ
BAC Secretariat

Recommended for Approval by:

LESLIE M. AMAMIO
BAC Chairman

APPROVED: