

Code (PAP)	Procurement Project	PMO/End-User	Is this an Early Procurement Activity?	Mode of Procurement	Actual Procurement Activities													Source of Funds	ABC (PhP)			Contract Cost (PhP)			Date of Receipt of Invitation						Remarks (Explaining changes from the APP)	
					Pre-Proc Conference	Ads/Post of IB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution Recommending Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion	Inspection & Acceptance		Total	MOOE	CO	Total	MOOE	CO	List of Invited Observers	Pre-bid Conf	Eligibility Check	Sub/ Open of Bids	Bid Evaluation	Post Qual		Delivery/ Completion/ Acceptance (If applicable)
COMPLETED PROCUREMENT ACTIVITIES																																
310102101861000	24GJ0002 - Preventive Maintenance of Road Asphalt Overlay - Iloilo City-Leganes-Dumagtas Coastal Rd - K0003 + (-321) - K0003 + (-242)	Construction Section	Yes	Competitive Bidding	10-11-2023	16-11-2023	23-11-2023	05-12-2023	05-12-2023	12-12-2023	22-06-2024	04-07-2024	08-07-2024	22-07-2024	23-07-2024			Government of the Philippines (current year's budget)	3,888,640.00		3,888,640.00	2,887,286.86		2,887,286.86	PICE, NGO, COA, PCAI, NCAP, CCWII	23-11-2023	05-12-2023	05-12-2023	11-12-2023	18-12-2023		Completed
310102101863000	24GJ0003 - Preventive Maintenance of Road Asphalt Overlay - President Corason C. Aquino Ave. - K0008 + 011 - K0008 + 628	Construction Section	Yes	Competitive Bidding	10-11-2023	16-11-2023	23-11-2023	05-12-2023	05-12-2023	12-12-2023	22-06-2024	04-07-2024	08-07-2024	22-07-2024	23-07-2024			Government of the Philippines (current year's budget)	21,514,920.00		21,514,920.00	14,909,799.77		14,909,799.77	PICE, NGO, COA, PCAI, NCAP, CCWII	23-11-2023	05-12-2023	05-12-2023	11-12-2023	18-12-2023		Completed
200000100017000	24GJ0093 - Replacement of Concrete Pavement Along National Roads	Maintenance Section	No	Competitive Bidding	19-06-2024	26-06-2024	03-07-2024	15-07-2024	15-07-2024	15-07-2024	22-07-2024	23-07-2024	23-07-2024	25-07-2024	26-07-2024			Government of the Philippines (current year's budget)	6,073,012.31	6,073,012.31		6,042,718.75	6,042,718.75		PICE, NGO, COA, PCAI, NCAP, CCWII	03-07-2024	15-07-2024	15-07-2024	21-07-2024	26-07-2024		Completed
300226109897000	24GJ0095 - Construction of Multi-Purpose Building (University of the Philippines - Visayas), Iloilo City	Construction Section	No	Competitive Bidding	11-07-2024	18-07-2024	29-07-2024	13-08-2024	13-08-2024	14-08-2024	16-08-2024	19-08-2024	20-08-2024	27-08-2024	02-09-2024			Government of the Philippines (current year's budget)	20,243,158.21		20,243,158.21	20,243,158.21		20,243,158.21	PICE, NGO, COA, PCAI, NCAP, CCWII	25-07-2024	06-08-2024	06-08-2024	08-08-2024	13-08-2024		Completed
300213100010000	24GJ0097 - Construction/Rehabilitation/Improvement of Facilities of Persons with Disabilities (PWD) and Elderlies/Senior Citizens, Including Gender-Responsive Facilities in Region VI	Construction Section	No	Competitive Bidding	N/A	19-09-2024	26-09-2024	08-10-2024	08-10-2024	11-10-2024	07-11-2024	11-11-2024	12-11-2024	18-11-2024	19-11-2024			Government of the Philippines (current year's budget)	1,033,901.00		1,033,901.00	1,028,900.08		1,028,900.08	PICE, NGO, COA, PCAI, NCAP, CCWII	26-09-2024	08-10-2024	08-10-2024	11-10-2024	18-10-2024		Completed
200000100017000	24GJ0098 - Reconstruction of Concrete Pavement Along National Roads	Maintenance Section	No	Competitive Bidding	18-11-2024	25-11-2024	03-12-2024	16-12-2024	16-12-2024	16-12-2024	17-12-2024	19-12-2024	19-12-2024	20-12-2024	20-12-2024			Government of the Philippines (current year's budget)	13,623,500.00	13,623,500.00		13,589,260.09	13,589,260.09		PICE, NGO, COA, PCAI, NCAP, CCWII	03-12-2024	16-12-2024	16-12-2024	18-12-2024	20-12-2024		Completed
310101109162000 310101200021000 310101026480000	24GGJ0017 - PROCUREMENT OF IT EQUIPMENT, ACCESSORIES AND DEVICES FOR THE USE OF PLANNING AND DESIGN SECTION, DPWH-ICDO	Planning and Design Section	No	Competitive Bidding	N/A	19-04-2024	26-04-2024	09-05-2024	09-05-2024	16-05-2024	07-06-2024	11-06-2024	18-06-2024	27-06-2024	28-06-2024			Government of the Philippines (current year's budget)	1,304,400.00		1,304,400.00	1,173,058.01		1,173,058.01	PICE, NGO, COA, PCCI	26-04-2024	09-05-2024	09-05-2024	10-05-2024	13-05-2024		Completed
200000100017000 200000100018000	24GGJ0018 - PURCHASE OF THERMO PLASTIC KENADING MACHINE WITH ACCESSORIES FOR THE USE OF MAINTENANCE SECTION, DPWH-ICDO	Maintenance Section	No	Competitive Bidding	19-06-2024	26-06-2024	03-07-2024	15-07-2024	15-07-2024	15-07-2024	16-07-2024	17-07-2024	17-07-2024	19-07-2024	22-07-2024			Government of the Philippines (current year's budget)	4,152,970.58	4,152,970.58		4,092,970.58	4,092,970.58		PICE, NGO, COA, PCCI	03-07-2024	15-07-2024	15-07-2024	17-07-2024	19-07-2024		Completed
200000100017000	24GGJ0019 - SUPPLY AND DELIVERY OF INFRA-RELATED MATERIALS FOR THE REPAIR/MAINTENANCE OF NATIONAL ROADS AND BRIDGES (CARRIAGEWAY MAINTENANCE, 2ND QUARTER, CY 2024) DISTRICT WIDE, FOR THE USE OF MAINTENANCE SECTION, DPWH-ICDO	Maintenance Section	No	Competitive Bidding	N/A	26-06-2024	03-07-2024	15-07-2024	15-07-2024	15-07-2024	16-07-2024	17-07-2024	17-07-2024	19-07-2024	22-07-2024			Government of the Philippines (current year's budget)	4,415,710.80	4,415,710.80		4,413,680.00	4,413,680.00		PICE, NGO, COA, PCCI	03-07-2024	15-07-2024	15-07-2024	17-07-2024	19-07-2024		Completed
200000100017000	24GGJ0020 - SUPPLY AND DELIVERY OF INFRA-RELATED MATERIALS FOR THE REPAIR/MAINTENANCE OF NATIONAL ROADS AND BRIDGES (DRAINAGE MAINTENANCE, 2ND QUARTER, CY 2024) DISTRICT WIDE, FOR THE USE OF MAINTENANCE SECTION, DPWH-ICDO	Maintenance Section	No	Competitive Bidding	N/A	26-06-2024	03-07-2024	15-07-2024	15-07-2024	15-07-2024	16-07-2024	17-07-2024	17-07-2024	19-07-2024	22-07-2024			Government of the Philippines (current year's budget)	791,140.00	791,140.00		789,590.00	789,590.00		PICE, NGO, COA, PCCI	03-07-2024	15-07-2024	15-07-2024	17-07-2024	19-07-2024		Completed
200000100018000	24GGJ0021 - SUPPLY AND DELIVERY OF INFRA-RELATED MATERIALS FOR THE REPAIR/MAINTENANCE OF NATIONAL ROADS AND BRIDGES (FIX - SPECIAL MAINTENANCE, BRIDGE MAINTENANCE, 2ND QUARTER, CY 2024) DISTRICT WIDE FOR THE USE OF MAINTENANCE SECTION, DPWH-ICDO	Maintenance Section	No	Competitive Bidding	N/A	26-06-2024	03-07-2024	15-07-2024	15-07-2024	15-07-2024	16-07-2024	17-07-2024	17-07-2024	19-07-2024	22-07-2024			Government of the Philippines (current year's budget)	683,594.35	683,594.35		682,400.00	682,400.00		PICE, NGO, COA, PCCI	03-07-2024	15-07-2024	15-07-2024	17-07-2024	19-07-2024		Completed
200000100017000	24GGJ0022 - SUPPLY AND DELIVERY OF INFRA-RELATED MATERIALS FOR THE REPAIR/MAINTENANCE OF NATIONAL ROADS AND BRIDGES (FIX - SPECIAL MAINTENANCE, CARRIAGEWAY MAINTENANCE, 2ND QUARTER, CY 2024) DISTRICT WIDE FOR THE USE OF MAINTENANCE SECTION, DPWH-ICDO	Maintenance Section	No	Competitive Bidding	N/A	26-06-2024	03-07-2024	15-07-2024	15-07-2024	15-07-2024	16-07-2024	17-07-2024	17-07-2024	19-07-2024	22-07-2024			Government of the Philippines (current year's budget)	450,459.35	450,459.35		427,937.28	427,937.28		PICE, NGO, COA, PCCI	03-07-2024	15-07-2024	15-07-2024	17-07-2024	19-07-2024		Completed
200000100017000	24GGJ0023 - SUPPLY AND DELIVERY OF INFRA-RELATED MATERIALS FOR THE REPAIR/MAINTENANCE OF NATIONAL ROADS (FIX - SPECIAL MAINTENANCE ALONG NATIONAL ROADS, 2ND QUARTER, CY 2024) DISTRICT WIDE FOR THE USE OF MAINTENANCE SECTION, DPWH-ICDO	Maintenance Section	No	Competitive Bidding	N/A	26-06-2024	03-07-2024	15-07-2024	15-07-2024	15-07-2024	16-07-2024	17-07-2024	17-07-2024	19-07-2024	22-07-2024			Government of the Philippines (current year's budget)	1,300,000.00	1,300,000.00		1,139,999.70	1,139,999.70		PICE, NGO, COA, PCCI	03-07-2024	15-07-2024	15-07-2024	17-07-2024	19-07-2024		Completed
31010111133000	24GGJ0024 - PROCUREMENT OF UNMANNED AERIAL VEHICLE DRONE MAPPING/SYSTEM (UAV/UAS/RPA) WITH LIDAR FOR THE USE OF PLANNING AND DESIGN SECTION, DPWH-ICDO	Planning and Design Section	No	Competitive Bidding	09-07-2024	18-07-2024	29-07-2024	13-08-2024	13-08-2024	14-08-2024	15-08-2024	19-08-2024	20-08-2024	27-08-2024	28-08-2024			Government of the Philippines (current year's budget)	4,000,000.00		4,000,000.00	3,960,000.00		3,960,000.00	PICE, NGO, COA, PCCI	25-07-2024	06-08-2024	06-08-2024	08-08-2024	13-08-2024		Completed
200000100017000	24GGJ0025 - SUPPLY AND DELIVERY OF INFRA-RELATED MATERIALS FOR THE REPAIR/MAINTENANCE OF NATIONAL ROADS AND BRIDGES DISTRICT WIDE (COLD MIX ASPHALT CARRIAGEWAY MAINTENANCE/PAVEMENT MAINTENANCE) FOR THE USE OF MAINTENANCE SECTION, DPWH-ICDO	Maintenance Section	No	Competitive Bidding	01-08-2024	08-08-2024	15-08-2024	27-08-2024	27-08-2024	02-09-2024	12-09-2024	02-10-2024	04-10-2024	14-10-2024	15-10-2024			Government of the Philippines (current year's budget)	2,296,780.92	2,296,780.92		1,987,200.00	1,987,200.00		PICE, NGO, COA, PCCI	15-08-2024	27-08-2024	27-08-2024	27-08-2024	30-08-2024		Completed
31010111133000	24GGJ0026 - REQUEST FOR QUOTATION - SUPPLY AND DELIVERY OF PHOTOCOPIER DRUM FOR THE REPAIR/MAINTENANCE OF PHOTOCOPIING MACHINE ASSIGNED TO PROCUREMENT UNIT, DPWH-ICDO	DPWH-ICDO	No	NP-5.3.9 - Small Value Procurement	N/A	14-08-2024	N/A	15-08-2024	15-08-2024	22-08-2024	11-09-2024	17-09-2024	18-09-2024	23-09-2024	24-09-2024			Government of the Philippines (current year's budget)	92,113.28		92,113.28	91,600.65		91,600.65	PICE, NGO,							

Code (PAP)	Procurement Project	PMO/End-User	Is this an Early Procurement Activity?	Mode of Procurement	Actual Procurement Activities													Source of Funds	ABC (Php)			Contract Cost (Php)			List of Invited Observers	Date of Receipt of Invitation						Remarks (Explaining changes from the APP)	
					Pre-Proc Conference	Ads/Post of IB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution Recommending Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion	Inspection & Acceptance		Total	MOOE	CO	Total	MOOE	CO		Pre-bid Conf	Eligibility Check	Sub/ Open of Bids	Bid Evaluation	Post Qual	Delivery/ Completion/ Acceptance (If applicable)		
20000010018000	246G0035 - REQUEST FOR QUOTATION - SUPPLY AND DELIVERY OF INFRA-RELATED MATERIALS FOR THE REPAIR/MAINTENANCE OF NATIONAL ROADS AND BRIDGES (CARTRIDGEWAY MAINTENANCE/PAVEMENT MAINTENANCE, CARTRIDGEWAY MAINTENANCE), DISTRICT WIDE, DPWH-ICDEO	Maintenance Section	No	NP-53.9 - Small Value Procurement	N/A	11-11-2024	N/A	14-11-2024	14-11-2024	18-11-2024	20-11-2024	21-11-2024	22-11-2024	27-11-2024	29-11-2024			Government of the Philippines (current year's budget)	151,576.90		151,576.90	151,000.00		151,000.00	PICE, NGO, COA, PCCI	N/A	14-11-2024	14-11-2024	15-11-2024	19-11-2024		Completed	
310101111133000	246G0036 - REQUEST FOR QUOTATION - SUPPLY AND DELIVERY OF VARIOUS EQUIPMENT PARTS FOR THE REPAIR/MAINTENANCE OF PHOTOCOPIING MACHINES (INTEOSSE AND KIP170) ASSIGNED TO PLANNING AND DESIGN SECTION, DPWH-ICDEO	Planning and Design Section	No	NP-53.9 - Small Value Procurement	N/A	31-10-2024	N/A	06-11-2024	06-11-2024	11-11-2024	20-11-2024	21-11-2024	22-11-2024	27-11-2024	29-11-2024			Government of the Philippines (current year's budget)	130,274.10		130,274.10	118,431.00		118,431.00	PICE, NGO, COA, PCCI	N/A	06-11-2024	06-11-2024	07-11-2024	11-11-2024		Completed	
200000100491000	246G0037 - REQUEST FOR QUOTATION - SUPPLY AND DELIVERY OF OCCUPATIONAL SAFETY & HEALTH PROGRAM/SAFETY DEVICES FOR THE USE OF MAINTENANCE SECTION, DPWH-ICDEO	Maintenance Section	No	NP-53.9 - Small Value Procurement	N/A	11-11-2024	N/A	14-11-2024	06-11-2024	11-11-2024	20-11-2024	21-11-2024	22-11-2024	27-11-2024	29-11-2024			Government of the Philippines (current year's budget)	87,644.59	87,644.59		67,693.00	67,693.00		PICE, NGO, COA, PCCI	N/A	14-11-2024	06-11-2024	15-11-2024	19-11-2024		Completed	
300105201187000	246G0038 - REQUEST FOR QUOTATION - SUPPLY AND DELIVERY OF VARIOUS SPARE PARTS AND SERVICES FOR THE REPAIR/MAINTENANCE OF FORD RANGER WITH PROPERTY NO. HJ-8001 (TP-062510) ASSIGNED TO THE OFFICE OF THE ASSISTANT DISTRICT ENGINEER, DPWH-ICDEO	DPWH-ICDEO	No	NP-53.9 - Small Value Procurement	N/A	12-11-2024	N/A	19-11-2024	19-11-2024	26-11-2024	13-12-2024	17-12-2024	19-12-2024	20-12-2024	26-12-2024			Government of the Philippines (current year's budget)	117,448.10		117,448.10	110,372.12		110,372.12	PICE, NGO, COA, PCCI	N/A	19-11-2024	19-11-2024	20-11-2024	22-11-2024		Completed	
300105201187000	246G0039 - REQUEST FOR QUOTATION - SUPPLY AND DELIVERY OF VARIOUS SPARE PARTS AND SERVICES FOR THE REPAIR/MAINTENANCE OF ISUZU D-MAX WITH PROPERTY NO. HJ-7424 (TP-063501) ASSIGNED TO HUMAN RESOURCE AND ADMINISTRATIVE SECTION, DPWH-ICDEO	Administrative Section	No	NP-53.9 - Small Value Procurement	N/A	12-11-2024	N/A	19-11-2024	19-11-2024	26-11-2024	13-12-2024	17-12-2024	19-12-2024	20-12-2024	26-12-2024			Government of the Philippines (current year's budget)	238,283.32		238,283.32	189,669.16		189,669.16	PICE, NGO, COA, PCCI	N/A	19-11-2024	19-11-2024	20-11-2024	22-11-2024		Completed	
300105201187000	246G0040 - SUPPLY AND DELIVERY OF OFFICE SUPPLIES AND DEVICES (4TH QUARTER, CY 2024) FOR THE USE OF DPWH-ICDEO	DPWH-ICDEO	No	Competitive Bidding	04-11-2024	12-11-2024	19-11-2024	03-12-2024	03-12-2024	09-12-2024	16-12-2024	16-12-2024	16-12-2024	19-12-2024	26-12-2024			Government of the Philippines (current year's budget)	2,794,469.50		2,794,869.50	2,794,500.00		2,794,500.00	PICE, NGO, COA, PCCI	19-11-2024	03-12-2024	03-12-2024	05-12-2024	09-12-2024		Completed	
20000010001800	246G0041 - REQUEST FOR QUOTATION - SUPPLY AND DELIVERY OF INFRA-RELATED MATERIALS FOR THE REPAIR/MAINTENANCE OF NATIONAL ROADS AND BRIDGES (REPAIR - REPLACEMENT OF CONCRETE PAVEMENTS ALONG NATIONAL ROADS AND BRIDGES) DISTRICT WIDE, DPWH-ICDEO	Maintenance Section	No	NP-53.9 - Small Value Procurement	N/A	26-11-2024	N/A	03-12-2024	03-12-2024	09-12-2024	16-12-2024	16-12-2024	16-12-2024	19-12-2024	26-12-2024			Government of the Philippines (current year's budget)	278,756.40	278,756.40		277,986.00	277,986.00		PICE, NGO, COA, PCCI	N/A	03-12-2024	03-12-2024	05-12-2024	09-12-2024		Completed	
300105201187000	246G0042 - REQUEST FOR QUOTATION - SUPPLY AND DELIVERY OF VARIOUS SPARE PARTS FOR THE REPAIR/MAINTENANCE OF VARIOUS SERVICE VEHICLES ASSIGNED TO DPWH-ICDEO	DPWH-ICDEO	No	NP-53.9 - Small Value Procurement	N/A	26-11-2024	N/A	03-12-2024	03-12-2024	09-12-2024	16-12-2024	16-12-2024	16-12-2024	19-12-2024	26-12-2024			Government of the Philippines (current year's budget)	158,567.22		158,567.22	158,450.00			PICE, NGO, COA, PCCI	N/A	03-12-2024	03-12-2024	05-12-2024	09-12-2024		Completed	
200000100491000	246G0044 - REQUEST FOR QUOTATION - PURCHASE OF CONSUMABLES (INK) FOR THE USE OF MAINTENANCE SECTION, DPWH-ICDEO	Maintenance Section	No	NP-53.9 - Small Value Procurement	N/A	12-12-2024	N/A	16-12-2024	16-12-2024	17-12-2024	17-12-2024	17-12-2024	19-12-2024	21-12-2024	26-12-2024			Government of the Philippines (current year's budget)	19,400.00	19,400.00		9,900.00	9,900.00		PICE, NGO, COA, PCCI	N/A	16-12-2024	16-12-2024	17-12-2024	18-12-2024		Completed	
20000010001800	246G0045 - REQUEST FOR QUOTATION - SUPPLY AND DELIVERY OF INFRA-RELATED MATERIALS FOR THE REPAIR/MAINTENANCE OF NATIONAL ROADS AND BRIDGES (OTHER TRAFFIC SERVICES MAINTENANCE/SIGN MAINTENANCE), DISTRICT WIDE FOR THE USE OF MAINTENANCE SECTION, DPWH-ICDEO	Maintenance Section	No	NP-53.9 - Small Value Procurement	N/A	12-12-2024	N/A	16-12-2024	16-12-2024	17-12-2024	17-12-2024	17-12-2024	19-12-2024	21-12-2024	26-12-2024			Government of the Philippines (current year's budget)	48,292.91	48,292.91		48,120.00	48,120.00		PICE, NGO, COA, PCCI	N/A	16-12-2024	16-12-2024	17-12-2024	18-12-2024		Completed	
Total Allotted Budget of Procurement Activities																		100,156,238.32	34,309,999.79	65,846,238.53													
Total Contract Price of Procurement Activities Conducted																					88,644,018.50	33,716,705.40	54,972,873.10										
Total Savings (Total Allotted Budget - Total Contract Price)																		11,268,209.82															

Code (PAP)	Procurement Project	PMO/End-User	Is this an Early Procurement Activity?	Mode of Procurement	Actual Procurement Activities													Source of Funds	ABC (Php)			Contract Cost (Php)			List of Invited Observers	Date of Receipt of Invitation						Remarks (Explaining changes from the APP)	
					Pre-Proc Conference	Ads/Post of IB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution Recommending Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion	Inspection & Acceptance		Total	MOOE	CO	Total	MOOE	CO		Pre-bid Conf	Eligibility Check	Sub/ Open of Bids	Bid Evaluation	Post Qual	Delivery/ Completion/ Acceptance (If applicable)		
ONGOING PROCUREMENT ACTIVITIES																																	
	24GJ0096 - Construction of Road (Beside Moraga Garage - Cubay-Balabago Road), Barangay Cubay, Jaro, Iloilo	Construction Section	No	Competitive Bidding	06-08-2024	13-08-2024	20-08-2024	03-09-2024	03-09-2024	04-09-2024	10-09-2024						Government of the Philippines (current year's budget)	14,850,000		14,850,000	14,850,000			PICE, NGO, COA, PCAI, NCAP, CCWII	20-08-2024	03-09-2024	03-09-2024	05-09-2024	10-09-2024		Ongoing Procurement Process		
	25GJ0003 - Construction of Drainage Structure along Road - Timawa Ave - K0003+(-620) - K0003+(-549)	Construction Section	Yes	Competitive Bidding	26-09-2024	03-10-2024	10-10-2024	22-10-2024	22-10-2024	25-10-2024	04-11-2024	06-11-2024					Government of the Philippines (current year's budget)	9,800,000		9,800,000	9,800,000	9,780,000	PICE, NGO, COA, PCAI, NCAP, CCWII	10-10-2024	22-10-2024	22-10-2024	29-10-2024	04-11-2024		Ongoing Procurement Process			
	25GJ0010 - Reconstruction to Concrete Pavement Arevalo By-Pass Rd - K0005 + (-042) - K0005 + 222	Construction Section	Yes	Competitive Bidding	26-09-2024	03-10-2024	10-10-2024	22-10-2024	22-10-2024	25-10-2024	04-11-2024	06-11-2024					Government of the Philippines (current year's budget)	6,612,060		6,612,060	6,612,060	6,562,060	PICE, NGO, COA, PCAI, NCAP, CCWII	10-10-2024	22-10-2024	22-10-2024	29-10-2024	04-11-2024		Ongoing Procurement Process			
	25GJ0011 - Reconstruction to Concrete Pavement Jalandoni Flyover - (S00017P/N) Chainage 000 - Chainage 054, Chainage 254 - Chainage 316	Construction Section	Yes	Competitive Bidding	26-09-2024	03-10-2024	10-10-2024	22-10-2024	22-10-2024	25-10-2024	04-11-2024	06-11-2024					Government of the Philippines (current year's budget)	2,283,400		2,283,400	2,283,400	2,268,036	PICE, NGO, COA, PCAI, NCAP, CCWII	10-10-2024	22-10-2024	22-10-2024	29-10-2024	04-11-2024		Ongoing Procurement Process			
	25GJ0012 - Reconstruction to Concrete Pavement North Marginal Wharf Rd - K0001+(-085) - K0001+128	Construction Section	Yes	Competitive Bidding	26-09-2024	03-10-2024	10-10-2024	22-10-2024	22-10-2024	25-10-2024	04-11-2024	06-11-2024					Government of the Philippines (current year's budget)	7,888,020		7,888,020	7,888,020	7,882,711	PICE, NGO, COA, PCAI, NCAP, CCWII	10-10-2024	22-10-2024	22-10-2024	29-10-2024	04-11-2024		Ongoing Procurement Process			
	25GJ0018 - Construction of Drainage Structure - Improvement and Canal Lining of Drainage Canal, Sta. Barbara River Irrigation System (RIS), Jaro, Iloilo City, Iloilo	Construction Section	Yes	Competitive Bidding	26-09-2024	03-10-2024	10-10-2024	22-10-2024	22-10-2024	25-10-2024	04-11-2024	06-11-2024					Government of the Philippines (current year's budget)	29,400,000		29,400,000	29,400,000	29,098,473	PICE, NGO, COA, PCAI, NCAP, CCWII	10-10-2024	22-10-2024	22-10-2024	29-10-2024	04-11-2024		Ongoing Procurement Process			
	25GJ0023 - Construction of Flood Mitigation Structures along Calajunan Creek, Barangay Calajunan, Iloilo City	Construction Section	Yes	Competitive Bidding	26-09-2024	03-10-2024	10-10-2024	22-10-2024	22-10-2024	25-10-2024	04-11-2024	06-11-2024					Government of the Philippines (current year's budget)	125,902,585		125,902,585	125,902,585	125,802,122	PICE, NGO, COA, PCAI, NCAP, CCWII	10-10-2024	22-10-2024	22-10-2024	29-10-2024	04-11-2024		Ongoing Procurement Process			
	25GJ0001 - Construction of Drainage Structure along Road - Iloilo Airport Direct Rd - K0001+ (-838) - K0001+ (-358)	Construction Section	Yes	Competitive Bidding	27-09-2024	04-10-2024	11-10-2024	24-10-2024	24-10-2024	28-10-2024	04-11-2024	06-11-2024					Government of the Philippines (current year's budget)	27,258,700		27,258,700	27,258,700	27,108,440	PICE, NGO, COA, PCAI, NCAP, CCWII	11-10-2024	24-10-2024	24-10-2024	31-10-2024	05-11-2024		Ongoing Procurement Process			
	25GJ0004 - Preventive Maintenance of Road: Asphalt Overlay - Iloilo City - Leganes - Dumangas Coastal Rd - K0003 + (-242) - K0003 + (-165)	Construction Section	Yes	Competitive Bidding	27-09-2024	04-10-2024	11-10-2024	24-10-2024	24-10-2024	26-10-2024	04-11-2024	06-11-2024					Government of the Philippines (current year's budget)	3,031,140		3,031,140	3,031,140	2,510,600	PICE, NGO, COA, PCAI, NCAP, CCWII	11-10-2024	24-10-2024	24-10-2024	31-10-2024	05-11-2024		Ongoing Procurement Process			
	25GJ0005 - Preventive Maintenance of Road: Asphalt Overlay - Iloilo - Capiz Rd (Old Route) - K0004+(-773) - K0004 + (-728)	Construction Section	Yes	Competitive Bidding	27-09-2024	04-10-2024	11-10-2024	24-10-2024	24-10-2024	31-10-2024	05-11-2024	06-11-2024					Government of the Philippines (current year's budget)	1,328,880		1,328,880	1,328,880	1,102,970	PICE, NGO, COA, PCAI, NCAP, CCWII	11-10-2024	24-10-2024	24-10-2024	31-10-2024	05-11-2024		Ongoing Procurement Process			
	25GJ0006 - Preventive Maintenance of Road: Asphalt Overlay - Iloilo Airport Direct Rd - K0001 + (-879) - K0001+(-418)	Construction Section	Yes	Competitive Bidding	27-09-2024	04-10-2024	11-10-2024	24-10-2024	24-10-2024	24-10-2024	04-11-2024	06-11-2024					Government of the Philippines (current year's budget)	18,227,020		18,227,020	18,227,020	13,304,502	PICE, NGO, COA, PCAI, NCAP, CCWII	11-10-2024	24-10-2024	24-10-2024	31-10-2024	05-11-2024		Ongoing Procurement Process			
	25GJ0022 - Installation/Application of Road Safety Facilities (Roadway Lighting) along Iloilo - Antique Rd - K0003 + (-924) - K0008 + 214 and Mandurao - Sn Miguel Rd - K0008 + 096 - K0009 + 483	Construction Section	Yes	Competitive Bidding	27-09-2024	04-10-2024	11-10-2024	24-10-2024	24-10-2024	28-10-2024	04-11-2024	06-11-2024					Government of the Philippines (current year's budget)	39,200,000		39,200,000	39,200,000	39,149,354	PICE, NGO, COA, PCAI, NCAP, CCWII	11-10-2024	24-10-2024	24-10-2024	31-10-2024	05-11-2024		Ongoing Procurement Process			
	25GJ0007 - Preventive Maintenance of Road: Asphalt Overlay - La Paz - Lapuz Rd - K0002+(-136) - K0002+134	Construction Section	Yes	Competitive Bidding	04-10-2024	11-10-2024	18-10-2024	06-11-2024	06-11-2024	11-11-2024	25-11-2024	19-12-2024					Government of the Philippines (current year's budget)	5,849,620		5,849,620	5,849,620	3,802,258	PICE, NGO, COA, PCAI, NCAP, CCWII	18-10-2024	31-10-2024	31-10-2024	08-11-2024	15-11-2024		Ongoing Procurement Process			
	25GJ0008 - Preventive Maintenance of Road: Asphalt Overlay - Delgado St - K0001+459 - K0001+669	Construction Section	Yes	Competitive Bidding	04-10-2024	11-10-2024	18-10-2024	06-11-2024	06-11-2024	26-11-2024	16-12-2024	19-12-2024					Government of the Philippines (current year's budget)	7,597,940		7,597,940	7,597,940	4,938,657	PICE, NGO, COA, PCAI, NCAP, CCWII	18-10-2024	31-10-2024	31-10-2024	08-11-2024	15-11-2024		Ongoing Procurement Process			
	25GJ0021 - Installation/Application of Road Safety Facilities (Roadway Lighting) Along Iloilo City - Leganes-Dumangas Coastal Rd - K0004+949 - K0006+027, Jereos St - K0002+(-592) - K0002+628, and La Paz-Jaro Rd - K0002+671 - K0003+208	Construction Section	Yes	Competitive Bidding	04-10-2024	11-10-2024	18-10-2024	06-11-2024	06-11-2024	11-11-2024	25-11-2024	19-12-2024					Government of the Philippines (current year's budget)	14,489,300		14,489,300	14,489,300	14,479,301	PICE, NGO, COA, PCAI, NCAP, CCWII	18-10-2024	31-10-2024	31-10-2024	08-11-2024	15-11-2024		Ongoing Procurement Process			
	25GJ0028 - Construction of Road (Section 3), Iloilo City	Construction Section	Yes	Competitive Bidding	04-10-2024	11-10-2024	18-10-2024	06-11-2024	06-11-2024	11-11-2024	25-11-2024	19-12-2024					Government of the Philippines (current year's budget)	9,900,000		9,900,000	9,900,000	9,880,000	PICE, NGO, COA, PCAI, NCAP, CCWII	18-10-2024	31-10-2024	31-10-2024	08-11-2024	15-11-2024		Ongoing Procurement Process			
	25GJ0028 - Construction of Road and Drainage (Section 1), Iloilo City	Construction Section	Yes	Competitive Bidding	04-10-2024	11-10-2024	18-10-2024	06-11-2024	06-11-2024	11-11-2024	25-11-2024	19-12-2024					Government of the Philippines (current year's budget)	19,800,000		19,800,000	19,800,000	19,780,001	PICE, NGO, COA, PCAI, NCAP, CCWII	18-10-2024	31-10-2024	31-10-2024	08-11-2024	15-11-2024		Ongoing Procurement Process			
	25GJ0029 - Construction of Road and Drainage (																																

Code (PAP)	Procurement Project	PMO/End-User	Is this an Early Procurement Activity?	Mode of Procurement	Actual Procurement Activities													Source of Funds	ABC (Php)			Contract Cost (Php)			List of Invited Observers	Date of Receipt of Invitation						Remarks (Explaining changes from the APP)
					Pre-Proc Conference	Ads/Post of IB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution Recommending Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion	Inspection & Acceptance		Total	MOOE	CO	Total	MOOE	CO		Pre-bid Conf	Eligibility Check	Sub/ Open of Bids	Bid Evaluation	Post Qual	Delivery/ Completion/ Acceptance (If applicable)	
	25GJ0031 - Construction of Road (Section 2), Jaro, Iloilo City	Construction Section	Yes	Competitive Bidding	16-10-2024	23-10-2024	30-10-2024	12-11-2024	12-11-2024	18-11-2024	29-11-2024	19-12-2024						Government of the Philippines (current year's budget)	9,900,000		9,900,000	9,900,000		9,889,996	PICE, NGO, COA, PCAI, NCAP, CCWII	30-10-2024	12-11-2024	12-11-2024	18-11-2024	23-11-2024		Ongoing Procurement Process
	25GJ0032 - Construction of Road (Section 3), Jaro, Iloilo City	Construction Section	Yes	Competitive Bidding	16-10-2024	23-10-2024	30-10-2024	12-11-2024	12-11-2024	18-11-2024	29-11-2024	19-12-2024						Government of the Philippines (current year's budget)	9,900,000		9,900,000	9,900,000		9,849,030	PICE, NGO, COA, PCAI, NCAP, CCWII	30-10-2024	12-11-2024	12-11-2024	18-11-2024	23-11-2024		Ongoing Procurement Process
	25GJ0009 - Reconstruction to Concrete Pavement - President Corason C. Aquino Ave. - (S00094PH) K0007+070 - K0007+198, K0007+340 - K0007+489, (S00512PH) Chainage 113 - Chainage 201, Chainage 217 - Chainage 312, (S00513PH) Chainage 069 - Chainage 163, Chainage 177 - Chainage 272, (S00516PH) K0014+(-378) - K0014+(-130), K0014+(-116) - K0014+139	Construction Section	Yes	Competitive Bidding	25-10-2024	31-10-2024	08-11-2024	21-11-2024	21-11-2024	28-11-2024	05-12-2024	19-12-2024						Government of the Philippines (current year's budget)	19,601,960		19,601,960	19,601,960		19,558,416	PICE, NGO, COA, PCAI, NCAP, CCWII	08-11-2024	21-11-2024	21-11-2024	27-11-2024	06-12-2024		Ongoing Procurement Process
	25GJ0036 - Construction (Completion) of Multi-Purpose Building (Resilient), Building 2, Iloilo City	Construction Section	Yes	Competitive Bidding	25-10-2024	31-10-2024	08-11-2024	21-11-2024	21-11-2024	28-11-2024	05-12-2024	19-12-2024						Government of the Philippines (current year's budget)	19,800,000		19,800,000	19,800,000		19,783,862	PICE, NGO, COA, PCAI, NCAP, CCWII	08-11-2024	21-11-2024	21-11-2024	27-11-2024	06-12-2024		Ongoing Procurement Process
	25GJ0037 - Construction of Multi-Purpose Building (Barangay Services) Iloilo City	Construction Section	Yes	Competitive Bidding	25-10-2024	31-10-2024	08-11-2024	21-11-2024	21-11-2024	28-11-2024	05-12-2024	19-12-2024						Government of the Philippines (current year's budget)	14,850,000		14,850,000	14,850,000		14,749,999	PICE, NGO, COA, PCAI, NCAP, CCWII	08-11-2024	21-11-2024	21-11-2024	27-11-2024	06-12-2024		Ongoing Procurement Process
	25GJ0043 - Construction of Multi-Purpose - Construction (Completion) of Multi-Purpose Building (Cluster 1), Iloilo City	Construction Section	Yes	Competitive Bidding	25-10-2024	31-10-2024	08-11-2024	21-11-2024	21-11-2024	28-11-2024	05-12-2024	19-12-2024						Government of the Philippines (current year's budget)	34,650,000		34,650,000	34,650,000		34,630,000	PICE, NGO, COA, PCAI, NCAP, CCWII	08-11-2024	21-11-2024	21-11-2024	27-11-2024	06-12-2024		Ongoing Procurement Process
	25GJ0045 - Construction (Completion) of DPWH - Iloilo City District Engineering Office, Quality Assurance Building, Barangay Socco, Mandurriao, Iloilo City	Construction Section	Yes	Competitive Bidding	25-10-2024	31-10-2024	08-11-2024	21-11-2024	21-11-2024	28-11-2024	05-12-2024	19-12-2024						Government of the Philippines (current year's budget)	9,800,000		9,800,000	9,800,000		9,749,394	PICE, NGO, COA, PCAI, NCAP, CCWII	08-11-2024	21-11-2024	21-11-2024	27-11-2024	06-12-2024		Ongoing Procurement Process
	25GJ0046 - Road Widening - President Corason C. Aquino Ave. - (S00512PH) Chainage 000 - Chainage 384, (S00094PH) K0007+468 - K0007+498, K0007+874 - K0007+1002, (S00513PH) Chainage 000 - Chainage 163, Chainage 177 - Chainage 366, (S00096PH) K0014+(-295) - K0014+(-145), K0014+372 - K0014+427, (S00516PH) K0014+(-378) - K0014+(-130), K0014+(-116) - K0014+139, (S00517PH) K0014+(-133) - K0014+118, K0014+131 - K0014+377	Construction Section	Yes	Competitive Bidding	25-10-2024	31-10-2024	08-11-2024	21-11-2024	21-11-2024	28-11-2024	05-12-2024	19-12-2024						Government of the Philippines (current year's budget)	75,626,970		75,626,970	75,626,970		74,487,640	PICE, NGO, COA, PCAI, NCAP, CCWII	08-11-2024	21-11-2024	21-11-2024	27-11-2024	06-12-2024		Ongoing Procurement Process
	25GJ0002 - Construction of Drainage Structure along Road - President Corason C. Aquino Ave. - (S00512PH) Chainage 061 - Chainage 201, Chainage 217 - Chainage 384, (S00513PH) Chainage 000 - Chainage 163, Chainage 177 - Chainage 325	Construction Section	Yes	Competitive Bidding	30-10-2024	07-11-2024	14-11-2024	28-11-2024	28-11-2024	04-12-2024	12-12-2024	19-12-2024						Government of the Philippines (current year's budget)	48,020,000		48,020,000	48,020,000		47,990,800	PICE, NGO, COA, PCAI, NCAP, CCWII	14-11-2024	28-11-2024	28-11-2024	04-12-2024	13-12-2024		Ongoing Procurement Process
	25GJ0038 - Construction of Multi-Purpose Building (Building 3), Iloilo City	Construction Section	Yes	Competitive Bidding	30-10-2024	07-11-2024	14-11-2024	28-11-2024	28-11-2024	04-12-2024	12-12-2024	19-12-2024						Government of the Philippines (current year's budget)	24,750,000		24,750,000	24,750,000		24,698,534	PICE, NGO, COA, PCAI, NCAP, CCWII	14-11-2024	28-11-2024	28-11-2024	04-12-2024	13-12-2024		Ongoing Procurement Process
	25GJ0039 - Construction of Multi-Purpose Building - Construction of Multi-Purpose Building (Social Services), Iloilo City	Construction Section	Yes	Competitive Bidding	30-10-2024	07-11-2024	14-11-2024	28-11-2024	28-11-2024	04-12-2024	12-12-2024	19-12-2024						Government of the Philippines (current year's budget)	9,900,000		9,900,000	9,900,000		9,890,002	PICE, NGO, COA, PCAI, NCAP, CCWII	14-11-2024	28-11-2024	28-11-2024	04-12-2024	13-12-2024		Ongoing Procurement Process
	25GJ0040 - Construction of Multi-Purpose Building (Government Center) Iloilo City	Construction Section	Yes	Competitive Bidding	30-10-2024	07-11-2024	14-11-2024	28-11-2024	28-11-2024	04-12-2024	12-12-2024	19-12-2024						Government of the Philippines (current year's budget)	14,850,000		14,850,000	14,850,000		14,739,144	PICE, NGO, COA, PCAI, NCAP, CCWII	14-11-2024	28-11-2024	28-11-2024	04-12-2024	13-12-2024		Ongoing Procurement Process
	25GJ0041 - Construction (Completion) of Multi-Purpose Building (Building 2), Iloilo City	Construction Section	Yes	Competitive Bidding	30-10-2024	07-11-2024	14-11-2024	28-11-2024	28-11-2024	04-12-2024	12-12-2024	19-12-2024						Government of the Philippines (current year's budget)	14,850,000		14,850,000	14,850,000		14,800,278	PICE, NGO, COA, PCAI, NCAP, CCWII	14-11-2024	28-11-2024	28-11-2024	04-12-2024	13-12-2024		Ongoing Procurement Process
	25GJ0042 - Construction (Completion) of Multi-Purpose Building (Building 1), Iloilo City	Construction Section	Yes	Competitive Bidding	30-10-2024	07-11-2024	14-11-2024	28-11-2024	28-11-2024	04-12-2024	12-12-2024	19-12-2024						Government of the Philippines (current year's budget)	19,800,000		19,800,000	19,800,000		19,780,000	PICE, NGO, COA, PCAI, NCAP, CCWII	14-11-2024	28-11-2024	28-11-2024	04-12-2024	13-12-2024		Ongoing Procurement Process
	25GJ0044 - Construction of Multi-Purpose Building - Construction (Completion) of Multi-Purpose Building (Building 4), Iloilo City	Construction Section	Yes	Competitive Bidding	30-10-2024	07-11-2024	14-11-2024	28-11-2024	28-11-2024	04-12-2024	12-12-2024	19-12-2024						Government of the Philippines (current year's budget)	34,650,000		34,650,000	34,650,000		34,452,206	PICE, NGO, COA, PCAI, NCAP, CCWII	14-11-2024	28-11-2024	28-11-2024	04-12-2024	13-12-2024		Ongoing Procurement Process
4999030000000000	24GJ0099 - Construction/Completion of Bridge, Molo, Iloilo City	Construction Section	No	Competitive Bidding	28-11-2024	04-12-2024	11-12-2024	23-12-2024	23-12-2024	23-12-2024	24-12-2024	26-12-2024	26-12-2024	06-01-2025	07-01-2025			Government of the Philippines (current year's budget)	14,475,000		14,475,000	14,475,000		14,455,003	PICE, NGO, COA, PCAI, NCAP, CCWII	11-12-2024	23-12-2024	23-12-2024	23-12-2024	23-12-2024		Ongoing Procurement Process
4999030000000000	24GJ0100 - Construction/Completion of Evacuation/Convention/Sports Center, Iloilo City, Iloilo	Construction Section	No	Competitive Bidding	28-11-2024	04-12-2024	11-12-2024	23-12-2024	23-12-2024	23-12-2024	24-12-2024	26-12-2024	26-12-2024	06-01-2025	07-01-2025			Government of the Philippines (current year's budget)	33,775,000		33,775,000	33,775,000		33,674,850	PICE, NGO, COA, PCAI, NCAP, CCWII	11-12-2024	23-12-2024	23-12-2024	23-12-2024	23-12-2024		Ongoing Procurement Process
4999030000000000	24GJ0101 - Construction of Multi-Purpose Building (Building 5), Iloilo City	Construction Section	No	Competitive Bidding	28-11-2024	04-12-2024	11-12-2024	23-12-2024	23-12-2024	23-12-2024	24-12-2024	26-12-2024	26-12-2024	06-01-2025	07-01-2025			Government of the Philippines (current year's budget)	9,650,000		9,650,000	9,650,000		9,629,135	PICE, NGO, COA, PCAI, NCAP, CCWII	11-12-2024	23-12-2024	23-12-2024	23-12-2024	23-12-2024		Ongoing Procurement Process
4999030000000000	24GJ0102 - Construction (Completion) of Multi-Purpose Building (Gymnasium) in Molo District, Iloilo City, Iloilo	Construction Section	No	Competitive Bidding	28-11-2024	04-12-2024	11-12-2024	23-12-2024	23-12-2024	23-12-2024	24-12-2024	26-12-2024	26-12-2024	06-01-2025	07-01-2025			Government of the Philippines (current year's budget)	12,062,500		12,062,500	12,062,500		12,057,006	PICE, NGO, COA, PCAI, NCAP, CCWII	11-12-2024	23-12-2024	23-12-2024	23-12-2024	23-12-2024		Ongoing Procurement Process
310204102840000 310304101307000 3001050201187000 300226114183000 300226114184000 300226114185000 300226114186000 320101111133000 300226114187000 300226114188000 300226114189000 310203100846000 300226110006000 320101111131000 300226114191000 300226114192000 300226114193000 300226114194000 300226114195000 300226114196000 300226114197000 300226114198000 310102101865000 310103101634000 310103101636000 320101111131000 310203100848000 300226110887000	24GJ0043 - PROCUREMENT OF VARIOUS LABORATORY/TESTING EQUIPMENT FOR THE USE OF QUALITY ASSURANCE SECTION, DPWH-ICEDO	Quality Assurance Section	No	Competitive Bidding	28-11-2024	04-12-2024	11-12-2024	23-12-2024	23-12-2024	23-12-2024	24-12-2024	26-12-2024	26-12-2024	06-01-2025	07-01-2025			Government of the Philippines (current year's budget)	13,000,000		13,000,000	12,995,000		12,995,000	PICE, NGO, COA, PCCI	11-12-2024	23-12-2024	23-12-2024	24-12-2024	26-12-2024		Ongoing Procurement Process
Total Allocated Budget of On-going Procurement Activities																			1,423,678,765.00	0.00	1,423,678,765.00	1,423,678,765.00	0.00	1,392,431,306.70								

Prepared by:
CZARIN M. CASPILLO
BAC Secretariat

Recommended for Approval by:
CHRISTIAN M. GARCIA
BAC Chairperson

APPROVED:
ROY C. PACANAN
Head of the Procuring Entity