

25CSFF05	Multi-Purpose Building Projects: 1. Barangay San Roque, Bombon, Camarines Sur 2. Barangay Balatas, Naga City, Camarines Sur 3. Barangay San Antonio, Guilayan, Catubanga, Camarines Sur	DPWH Camarines Sur 3rd DEO - Construction Section	No	Competitive Bidding	14-Feb-25	25-Feb-25	13-Mar-25	25-Mar-25	25-Mar-25	28-Mar-25	3-Apr-25	16-May-25	20-May-25	29-May-25	3-Jun-25			Government of the Philippines (current year's budget)	1,974,552.30		1,974,552.30	1,915,000.00		1,915,000.00	Nacap Rep, NGO Rep, COA, CCWI, CamSur Chamber of Commerce & Industry	25-Feb-25	25-Feb-25	25-Feb-25	25-Feb-25	25-Feb-25	Completed									
																			Total Allotted Budget of Procurement Activities													747,238,898.26	22,480,368.93	774,858,529.33						
																			Total Contract Price of Procurement Activities Conducted																682,629,980.63	22,251,413.00	640,378,343.63			
																			Total Savings (Total Allotted Budget - Total Contract Price)														84,658,937.63							

Code (PAP)	Procurement Project	PMO/End-User	Is this an Early Procurement Activity?	Mode of Procurement	Pre-Proc Conference	Ads/Post of IB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution Recommending Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery/Completion	Inspection & Acceptance	Source of Funds	Total	MOOE	CO	Total	MOOE	CO	List of Invited Observers	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Delivery/Completion/Acceptance (If applicable)	Remarks (Explaining changes from the APP)
ONGOING PROCUREMENT ACTIVITIES																																
25FP006	001. Network Development Program - Road Widening - Secondary Roads - Pilo-Tigson-Albay Bdry Rd - 42457-499 - 42459-523, 42459-555, 13 - 42459-552, Ocampo, Camarines Sur	DPWH Camarines Sur 3rd DEO - Construction Section	Yes	Competitive Bidding	30-Oct-24	31-Oct-24	7-Nov-24	10-Dec-24	10-Dec-24										95,477,994.55		95,477,994.55				Nacap Rep, NGO Rep, COA, CCWI	31-Oct-24	31-Oct-24	31-Oct-24	31-Oct-24	31-Oct-24		Ongoing Procurement Process
25CSFF04	Subdivision Survey of 8 Parcels of Lots Affected by the Right-of-Way Requirements of 2 Projects, in Accordance with the Terms of Reference (TOR), Naga City, Camarines Sur	DPWH Camarines Sur 3rd DEO	No	Competitive Bidding	15-Jan-25	16-Jan-25	4-Feb-25	18-Feb-25	18-Feb-25										404,324.64		404,324.64				PICE, NGO Rep, COA, CCWI	14-Jan-25	14-Jan-25	14-Jan-25	14-Jan-25	14-Jan-25		Ongoing Procurement Process
Total Allotted Budget of Ongoing Procurement Activities																		95,882,319.19	0.00	95,882,319.19	0.00	0.00	0.00									


Prepared by:


DEBBIE H. ESCURO
BAC Secretariat

Recommended for Approval by:


JOSE B. GIGANTONE JR.
BAC Chairperson

APPROVED:


ROMEO D. DOLQUIRAS
Head of the Procuring Entity