

DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS QUEZON III DEO PROCUREMENT MONITORING REPORT
PROCUREMENT MONITORING REPORT - CIVIL WORKS
 (July 1, 2022 to December 31, 2022)

Code (UACS/PAP)	Procurement Project	PMO / End-User (DU)	Is this an Early Procurement Activity	Mode of Procurement	Actual Procurement Activity													Source of Funds	ABC (Php)			Contract Cost (Php)			List of Invited Observers	Date of Receipt of Invitation					Remarks	
					Pre-Proc Conference	Ads /Post of IALB	Pre-bid Conference	Eligibility Check	Sub / Open of Bids	Bid Evaluation	Post-Qualification	Date of BAC Resolution Recommending Approval	Notice of Award	Contract Signing	Notice to Proceed	Delivery / Completion	Acceptance / Turnover		Total	MOOE	CO	Total	MOOE	CO		Pre-bid Conference	Eligibility Check	Sub / Open of Bids	Bid Evaluation	Post-Qualification		Delivery / Completion/ Acceptance (If applicable)
300205100007000	Construction of Rainwater Collection System (RWCS)	Quezon III DEO	NO	Public Bidding	December 03, 2021	December 10, 2021	December 20, 2021	January 03, 2022	January 03, 2022	January 04, 2022	January 06, 2022	September 06, 2022	September 07, 2022	September 15, 2022	September 16, 2022	March 21, 2023	March 21, 2023	RWCS for FY 2021 GAA	PHP 4,439,431.52	PHP 4,439,431.52		PHP 4,375,819.37	PHP 4,375,819.37		Quezon Contractors Association, COA, Bantay Lansangan, PICE Quezon Chapter	December 20, 2021	January 03, 2022	January 03, 2022	January 04, 2022	January 06, 2022	March 21, 2023	Notice to Proceed was issued
19DM0124	Construction of Breakwater, Brgy. Punta Port, Unisan, Quezon	Quezon III DEO	NO	Public Bidding	December 03, 2021	December 03, 2021	December 13, 2021	December 27, 2021	December 27, 2021	December 28, 2021	December 31, 2021	October 12, 2022	October 13, 2022	October 20, 2022	October 21, 2022	August 23, 2023	August 23, 2023		FY 2019 DOTR	PHP 96,499,968.15	PHP 96,499,968.15		PHP 94,570,238.53	PHP 94,570,238.53		Quezon Contractors Association, COA, Bantay Lansangan, PICE Quezon Chapter	December 13, 2021	December 27, 2021	December 27, 2021	December 28, 2021	December 31, 2021	August 23, 2023
310102100942000	Asset Preservation Program - Preventive Maintenance - Tertiary Roads - MSR Jct-Lopez- Catanaun Rd - K0253 + 200 - K0255 + 199, Catanaun, Quezon	Quezon III DEO	NO	Public Bidding	January 25, 2022	February 01, 2022	February 09, 2022	February 21, 2022	February 21, 2022	February 22, 2022	February 23, 2022	February 25, 2022	August 04, 2022	August 11, 2022	August 12, 2022	December 15, 2022	December 15, 2022	FY 2022 GAA	PHP 48,999,933.75		PHP 48,999,933.75	PHP 47,774,935.40		PHP 47,774,935.40	Quezon Contractors Association, COA, Crimes and Corruption Watch International, Inc.	February 09, 2022	February 21, 2022	February 21, 2022				Notice to Proceed was issued RESOLUTION NO. 2022-CW-16 Re-scheduling of Pre-Bid Conference from February 9, 2022 at 10:00 am to late afternoon of that day at 2:00 pm
310204101521000 310208100390000 310208100392000 310208100391000	Improvement/Rehabilitation of Various DPWH Buildings at DPWH Quezon 3rd DEO, Catanaun, Quezon	Quezon III DEO	NO	Public Bidding	May 11, 2022	May 18, 2022	May 30, 2022	June 13, 2022	June 13, 2022	June 14, 2022	June 15, 2022	June 17, 2022	June 23, 2022	July 01, 2022	July 04, 2022	August 23, 2022	August 23, 2022	EAO 2022	PHP 6,499,947.06	PHP 6,499,947.06		PHP 6,275,841.53	PHP 6,275,841.53		Quezon Contractors Association, COA, Crimes and Corruption Watch International, Inc.	May 30, 2022	June 13, 2022	June 13, 2022				Notice to Proceed was issued RESOLUTION NO. 2022-CW-31 (May 26, 2022) Bid Bulletin No. 2022-41 Re-scheduling of Pre-Bid Conference from May 26, 2022 to May 30, 2022 and the Opening of Bids from June 7, 2022 to June 13, 2022 RESOLUTION NO. 2022-CW-32 (June 6, 2022) Supplemental Bulletin No. 42 Modification of the posted/advised Bill of Quantities (BOQ)
320102104585000	Construction of Flood Control Structures along Catanaun River (Right-Side) Catanaun, Quezon	Quezon III DEO	NO	Public Bidding	May 11, 2022	May 18, 2022	May 30, 2022	June 13, 2022	June 13, 2022	June 14, 2022	June 15, 2022	June 17, 2022	June 23, 2022	July 01, 2022	July 04, 2022	December 06, 2022	December 06, 2022	GAA 2022	PHP 13,635,127.10		PHP 13,635,127.10	PHP 13,226,275.24		PHP 13,226,275.24	Quezon Contractors Association, COA, Crimes and Corruption Watch International, Inc.	May 30, 2022	June 13, 2022	June 13, 2022				Notice to Proceed was issued RESOLUTION NO. 2022-CW-31 (May 26, 2022) Re-scheduling of Pre-Bid Conference from May 26, 2022 to May 30, 2022 and the Opening of Bids from June 7, 2022 to June 13, 2022
22DM0147	Repair/Maintenance of Drainage along Gumaca-Pitogo-Mulanay-San Narciso Road (S04256LZ), K0222+895 - K0223+164, Brgy. Calantas, Macalelon, Quezon	Quezon III DEO	NO	Public Bidding	June 11, 2022	June 18, 2022	June 28, 2022	July 12, 2022	July 12, 2022	July 13, 2022	July 14, 2022	July 15, 2022	July 25, 2022	July 26, 2022	July 27, 2022	September 30, 2022	September 30, 2022	FY 2022 RA 11639 Regular 2022 CURRENT	PHP 1,499,998.05	PHP 1,499,998.05		PHP 1,468,314.86	PHP 1,468,314.86		Quezon Contractors Association, COA, Crimes and Corruption Watch International, Inc.	June 28, 2022						Notice to Proceed was issued
22DM0148	Repair/Maintenance of DILG Building, PNP Building, Unisan, Quezon	Quezon III DEO	NO	Public Bidding	June 11, 2022	June 18, 2022	June 28, 2022	July 12, 2022	July 12, 2022	July 13, 2022	July 14, 2022	July 15, 2022	July 25, 2022	July 26, 2022	July 27, 2022	October 30, 2022	October 30, 2022	FY 2022 RA 11639 Regular 2022 CURRENT	PHP 1,499,991.40	PHP 1,499,991.40		PHP 1,453,095.83	PHP 1,453,095.83		Quezon Contractors Association, COA, Crimes and Corruption Watch International, Inc.	June 28, 2022						Notice to Proceed was issued

Code (UACS/PAP)	Procurement Project	PMO / End-User (IU)	Is this an Early Procurement Activity	Mode of Procurement	Actual Procurement Activity												Source of Funds	ABC (Php)			Contract Cost (Php)			List of Invited Observers	Date of Receipt of Invitation					Remarks		
					Pre-Proc Conference	Ads/Post of IAEB	Pre-bid Conference	Eligibility Check	Sub / Open of Bids	Bid Evaluation	Post-Qualification Date of BAC Resolution Recommending Approval	Notice of Award	Contract Signing	Notice to Proceed	Delivery / Completion	Acceptance / Turnover		Total	MOOE	CO	Total	MOOE	CO		Pre-bid Conference	Eligibility Check	Sub / Open of Bids	Bid Evaluation	Post-Qualification		Delivery/ Completion/ Acceptance (if applicable)	
300219100133000	SIPAG: Flood Mitigation Structures protecting Public Infrastructure/ Facilities - Construction of Flood Control Structure, Brgy. Amonlay, Pitogo, Quezon	Quezon III DEO	NO	Public Bidding	June 16, 2022	June 23, 2022	June 30, 2022	July 14, 2022	July 14, 2022	July 15, 2022	July 18, 2022	July 19, 2022	July 26, 2022	July 28, 2022	July 29, 2022	January 30, 2023	January 30, 2023	GAA 2022		PHP 20,264,745.29		PHP 20,264,745.29	PHP 19,659,287.80		PHP 19,659,287.80	Quezon Contractors Association, COA, Crimes and Corruption Watch International, Inc.	June 30, 2022					Notice to Proceed was issued
300101200001000	Construction of Two (2) Storey, Four (4) Classroom School Building at Dayap Elementary School, Agdangan Quezon	Quezon III DEO	NO	Public Bidding	June 30, 2022	July 07, 2022	July 15, 2022	August 01, 2022	August 01, 2022	July 29, 2022	August 01, 2022	August 02, 2022	November 14, 2022	November 22, 2022	November 23, 2022	May 22, 2023	May 22, 2023	BEFF, CY 2022	PHP 14,123,861.57	PHP 14,123,861.57		PHP 13,687,062.72	PHP 13,687,062.72		Quezon Contractors Association, COA, Crimes and Corruption Watch International, Inc.	July 15, 2022	August 01, 2022	August 01, 2022	July 29, 2022	August 01, 2022	May 22, 2023	Notice to Proceed was issued RESOLUTION NO. 2022-CW-35 (July 22, 2022) Bid Bulletin No. 2022-46 Re-scheduling of Opening of Bids from July 28, 2022 to August 1, 2022. RESOLUTION NO. 2022-CW-34 (July 20, 2022) Supplemental Bulletin No. 2022-44 Modification of the posted/advertised Bill of Quantities (BOQ)
300101200001000	Construction of Two (2) Storey, Four (4) Classroom School Building at E. Licup Elementary School, Agdangan Quezon	Quezon III DEO	NO	Public Bidding	June 30, 2022	July 07, 2022	July 15, 2022	August 01, 2022	August 01, 2022	July 29, 2022	August 01, 2022	August 02, 2022	November 14, 2022	November 22, 2022	November 23, 2022	May 22, 2023	May 22, 2023	BEFF, CY 2022	PHP 14,074,109.58	PHP 14,074,109.58		PHP 13,650,916.30	PHP 13,650,916.30		Quezon Contractors Association, COA, Crimes and Corruption Watch International, Inc.	July 15, 2022	August 01, 2022	August 01, 2022	July 29, 2022	August 01, 2022	May 22, 2023	Notice to Proceed was issued RESOLUTION NO. 2022-CW-35 (July 22, 2022) Bid Bulletin No. 2022-46 Re-scheduling of Opening of Bids from July 28, 2022 to August 1, 2022. RESOLUTION NO. 2022-CW-34 (July 20, 2022) Supplemental Bulletin No. 2022-45 Modification of the posted/advertised Bill of Quantities (BOQ)
300205100007000	Construction/Rehabilitation of Water Supply/Septage and Sewerage/ Rainwater Collector System, Quezon III, Legislative District	Quezon III DEO	NO	Public Bidding	September 09, 2022	September 17, 2022	September 26, 2022	October 11, 2022	October 11, 2022	October 12, 2022	October 17, 2022	October 18, 2022	October 25, 2022	November 02, 2022	November 03, 2022	January 07, 2023	January 07, 2023	RWCs, FY 2022 GAA	PHP 3,463,580.11	PHP 3,463,580.11		PHP 3,411,566.97	PHP 3,411,566.97		Quezon Contractors Association, COA, Crimes and Corruption Watch International, Inc.	September 26, 2022	October 11, 2022	October 11, 2022	October 12, 2022	October 17, 2022	January 07, 2023	Notice to Proceed was issued RESOLUTION NO. 2022-CW-41 (October 3, 2022) Supplemental Bulletin No. 2022-46 Modification of the posted / advertised Bill of Quantities (BOQ)
320102104583000 320102104584000 320102104585000	Construction of Stockroom & Parking Area (Former Temporary Office of Construction and Maintenance Section), DPWH Quezon III DEO, Catanduan, Quezon	Quezon III DEO	NO	Public Bidding	September 09, 2022	September 17, 2022	September 26, 2022	October 11, 2022	October 11, 2022	October 12, 2022	October 17, 2022	October 18, 2022	October 25, 2022	November 02, 2022	November 03, 2022	May 02, 2023	May 02, 2023	EAO CY 2022	PHP 5,999,984.72	PHP 5,999,984.72		PHP 5,879,087.73	PHP 5,879,087.73		Quezon Contractors Association, COA, Crimes and Corruption Watch International, Inc.	September 26, 2022	October 11, 2022	October 11, 2022	October 12, 2022	October 17, 2022	May 02, 2023	Notice to Proceed was issued
320102104586000 320102104587000 310109100829000 320102104593000	Construction of Pipe Testing Machine and Universal Testing Machine House Enclosure, DPWH Quezon III DEO, Catanduan, Quezon	Quezon III DEO	NO	Public Bidding	September 09, 2022	September 17, 2022	September 26, 2022	October 11, 2022	October 11, 2022	October 12, 2022	October 17, 2022	October 18, 2022	October 25, 2022	November 02, 2022	November 03, 2022	March 03, 2023	March 03, 2023	EAO CY 2022	PHP 5,999,849.31	PHP 5,999,849.31		PHP 5,866,547.26	PHP 5,866,547.26		Quezon Contractors Association, COA, Crimes and Corruption Watch International, Inc.	September 26, 2022	October 11, 2022	October 11, 2022	October 12, 2022	October 17, 2022	March 03, 2023	Notice to Proceed was issued
310109100857000	Construction/Completion of Stockroom (Mezzanine), DPWH Quezon III DEO, Catanduan, Quezon	Quezon III DEO	NO	Public Bidding	September 09, 2022	September 17, 2022	September 26, 2022	October 11, 2022	October 11, 2022	October 12, 2022	October 17, 2022	October 18, 2022	October 25, 2022	November 02, 2022	November 03, 2022	February 26, 2023	February 26, 2023	EAO CY 2022	PHP 2,999,927.66	PHP 2,999,927.66		PHP 2,948,972.57	PHP 2,948,972.57		Quezon Contractors Association, COA, Crimes and Corruption Watch International, Inc.	September 26, 2022	October 11, 2022	October 11, 2022	October 12, 2022	October 17, 2022	February 26, 2023	Notice to Proceed was issued

Code (UACS/PAP)	Procurement Project	PMO / End-User (TU)	Is this an Early Procurement Activity	Mode of Procurement	Actual Procurement Activity											Source of Funds	ABC (Php)			Contract Cost (Php)			List of Invited Observers	Date of Receipt of Invitation					Remarks			
					Pre-Proc Conference	Ads/Post of IABEB	Pre-bid Conference	Eligibility Check	Sub / Open of Bids	Bid Evaluation	Post-Qualification Date of BAC Resolution Recommending Approval	Notice of Award	Contract Signing	Notice to Proceed	Delivery / Completion		Acceptance / Turnover	Total	MOOE	CO	Total	MOOE		CO	Pre-bid Conference	Eligibility Check	Sub / Open of Bids	Bid Evaluation		Post-Qualification	Delivery / Completion/ Acceptance (If applicable)	
310204101509000 310205100800000 310306300027000 310209100332000 310306300027000	Improvement of Parking Area (Beside Covered Court), DPWH Quezon III DEO, Catanaun, Quezon	Quezon III DEO	NO	Public Bidding	September 09, 2022	September 17, 2022	September 26, 2022	October 11, 2022	October 11, 2022	October 12, 2022	October 17, 2022	October 18, 2022	October 25, 2022	November 02, 2022	November 03, 2022	March 03, 2023	March 03, 2023	BAO CY 2022	PHP 7,999,996.60	PHP 7,999,996.60		PHP 7,836,513.54	PHP 7,836,513.54		Quezon Contractors Association, COA, Crimes and Corruption Watch International, Inc.	September 26, 2022	October 11, 2022	October 11, 2022	October 12, 2022	October 17, 2022	March 03, 2023	Notice to Proceed was issued RESOLUTION NO. 2022-CW-41 (October 3, 2022) Supplemental Bulletin No.2022-47 Modification of the posted / advertised Bill of Quantities (BOQ)
300200100003000	Repair/Rehabilitation/Improvement of Slope Protection Structure with Road Slips, Slope Collapse and Landslide along Catanaun - Buenavista Road, K0277+250 - K0277+500, Catanaun, Quezon	Quezon III DEO	NO	Public Bidding	November 16, 2022	November 23, 2022	November 29, 2022	December 15, 2022	December 15, 2022	December 16, 2022		December 19, 2022	December 20, 2022	December 23, 2022	December 27, 2022	July 30, 2023	July 30, 2023	FY 2023 RA 11639 Regular 2022 CURRENT	PHP 25,117,101.76	PHP 25,117,101.76		PHP 24,530,840.15	PHP 24,530,840.15		Quezon Contractors Association, COA, Philippine Contractors Association	November 29, 2022	December 15, 2022	December 15, 2022	December 16, 2022	January 09, 1900	July 30, 2023	Notice to Proceed was issued
22DM0158	Reconstruction of Gumaca - Pitogo - Mulanay - San Narciso Road, K0289+500 - K0289+600, San Narciso, Quezon	Quezon III DEO	NO	Public Bidding	November 16, 2022	November 23, 2022	November 29, 2022	December 15, 2022	December 15, 2022	December 16, 2022		December 19, 2022	December 20, 2022	December 23, 2022	December 27, 2022	May 01, 2023	May 01, 2023	FY 2023 RA 11639 Regular 2022 CURRENT	PHP 9,649,997.30	PHP 9,649,997.30		PHP 9,349,860.38	PHP 9,349,860.38		Quezon Contractors Association, COA, Philippine Contractors Association	November 29, 2022	December 15, 2022	December 15, 2022	December 16, 2022	January 09, 1900	May 01, 2023	Notice to Proceed was issued RESOLUTION NO. 2022-CW-16 (December 7, 2022) Supplemental Bulletin No.2022-52 Modification of the posted / advertised Bill of Quantities (BOQ)
22DM0159	Reconstruction of Gumaca - Pitogo - Mulanay - San Narciso Road, K0289+600 - K0289+900, San Narciso, Quezon	Quezon III DEO	NO	Public Bidding	November 16, 2022	November 23, 2022	November 29, 2022	December 15, 2022	December 15, 2022	December 16, 2022		December 19, 2022	December 20, 2022	December 23, 2022	December 27, 2022	May 01, 2023	May 01, 2023	FY 2022 RA 11639 Regular 2022 CURRENT	PHP 9,649,999.46	PHP 9,649,999.46		PHP 9,355,377.60	PHP 9,355,377.60		Quezon Contractors Association, COA, Philippine Contractors Association	November 29, 2022	December 15, 2022	December 15, 2022	December 16, 2022	January 09, 1900	May 01, 2023	Notice to Proceed was issued RESOLUTION NO. 2022-CW-46 (December 7, 2022) Supplemental Bulletin No.2022-53 Modification of the posted / advertised Bill of Quantities (BOQ)
COMPLETED PROCUREMENT ACTIVITIES																																
Total Alloted Budget of Procurement Activities																		PHP 292,417,550.39														
Total Contract Price of Procurement Activities Conducted																		PHP 285,720,553.78														
Total Savings (Total Alloted Budget - Total Contract Price)																		PHP 6,696,996.61														
ON-GOING PROCUREMENT ACTIVITIES																																
20DM0094	Rehabilitation of Roads with Slips, Slope Collapse, and Landslide along Gumaca - Pitogo - Mulanay - San Narciso Road, K0291+500 - K0293+000 San Narciso, Quezon	Quezon III DEO	NO	Public Bidding	January 21, 2021	February 12, 2021	February 08, 2021	March 08, 2021	March 08, 2021									CALAMITY FUND	PHP 9,116,476.58	PHP 9,116,476.58		PHP 0.00			Quezon Contractors Association, COA, Bantay Lansangan, PICE Quezon Chapter	February 08, 2021	March 08, 2021	March 08, 2021	January 09, 1900	January 09, 1900	Cancelled	
20DM0095	Rehabilitation of Roads with Slips, Slope Collapse, and Landslide along San Francisco - San Andres - San Narciso Road, K0376+000 - K0376+500 San Andres, Quezon	Quezon III DEO	NO	Public Bidding	January 21, 2021	February 12, 2021	February 08, 2021	March 08, 2021	March 08, 2021									CALAMITY FUND	PHP 9,116,476.58	PHP 9,116,476.58		PHP 0.00			Quezon Contractors Association, COA, Bantay Lansangan, PICE Quezon Chapter	February 08, 2021	March 08, 2021	March 08, 2021	January 09, 1900	January 09, 1900	Cancelled	
20DM0096	Rehabilitation of Roads with Slips, Slope Collapse and Landslide along Lopez-Catanaun Road, K0242+850- K0243+000 Catanaun, Quezon	Quezon III DEO	NO	Public Bidding	January 21, 2021	February 12, 2021	February 08, 2021	March 08, 2021	March 08, 2021									CALAMITY FUND	PHP 9,116,476.58	PHP 9,116,476.58		PHP 0.00			Quezon Contractors Association, COA, Bantay Lansangan, PICE Quezon Chapter	February 08, 2021	March 08, 2021	March 08, 2021	January 09, 1900	January 09, 1900	Cancelled	

Code (PAP)	Procurement Project	PMO / End-User (IU)	Is this an Early Procurement Activity	Mode of Procurement	Actual Procurement Activity													Source of Funds	ABC (Php)			Contract Cost (Php)			List of Invited Observers	Date of Receipt of Invitation					Remarks	
					Pre-Proc Conference	Ads/Post of IALB	Pre-Bid Conference	Eligibility Check	Sub / Open of Bids	Bid Evaluation	Post-Qualification	Date of BAC Resolution Recommending Approval	Notice of Award	Contract Signing	Notice to Proceed	Delivery / Completion	Acceptance / Turnover		Total	MOOE	CO	Total	MOOE	CO		Pre-bid Conference	Eligibility Check	Sub / Open of Bids	Bid Evaluation	Post-Qualification		Delivery/ Completion/ Acceptance (If applicable)
21DM0096	Repair/Reconstruction of Roads with Slips, Slope Collapse and Landslide along Catanauan - Buenavista Road, Catanauan, Quezon, K0265+000 - K0266+000 Catanauan, Quezon	Quezon III DEO	NO	Public Bidding	November 16, 2021	November 23, 2021	December 01, 2021	December 14, 2021	December 14, 2021									CALAMITY FUND 2021	PHP 13,415,517.69	PHP 13,415,517.69		PHP 0.00			Quezon Contractors Association, COA, Bantay Lansangan, PICE Quezon Chapter	December 01, 2021	December 14, 2021	December 14, 2021				Cancelled
21DM0097	Repair/Rehabilitation/Improvement of Slope Protection with Road Slips, Slope Collapse and Landslide along HSR JCT Lopez-Catanauan Road, Gen.Luna, Quezon, K0238+700 - K0238+760 General Luna, Quezon	Quezon III DEO	NO	Public Bidding	November 16, 2021	November 23, 2021	December 01, 2021											CALAMITY FUND 2021	PHP 19,383,415.16	PHP 19,383,415.16		PHP 0.00			Quezon Contractors Association, COA, Bantay Lansangan, PICE Quezon Chapter	December 01, 2021						Cancelled
21DM0098	Repair/Reconstruction of Roads with Slips, Slope Collapse and Landslide along Catanauan - Buenavista Road, Catanauan, Quezon, K0268+000 - K0269+000 Catanauan, Quezon	Quezon III DEO	NO	Public Bidding	November 16, 2021	November 23, 2021	December 01, 2021	December 14, 2021	December 14, 2021									CALAMITY FUND 2021	PHP 13,570,766.11	PHP 13,570,766.11		PHP 0.00			Quezon Contractors Association, COA, Bantay Lansangan, PICE Quezon Chapter	December 01, 2021	December 14, 2021	December 14, 2021				Cancelled
21DM0099	Repair/Reconstruction of Roads with Slips, Slope Collapsed and Landslide along Gumaca - Pitogo - Mulanay - San Narciso Road, Mulanay, Quezon, K0285+800 - K0286+300 Mulanay, Quezon	Quezon III DEO	NO	Public Bidding	November 16, 2021	November 23, 2021	December 01, 2021	December 14, 2021	December 14, 2021									CALAMITY FUND 2021	PHP 13,367,146.35	PHP 13,367,146.35		PHP 0.00			Quezon Contractors Association, COA, Bantay Lansangan, PICE Quezon Chapter	December 01, 2021	December 14, 2021	December 14, 2021				Cancelled
21DM0100	Repair/Reconstruction of Roads with Slips, Slope Collapsed and Landslide along Gumaca - Pitogo - Mulanay - San Narciso Road, Mulanay, Quezon, K0276+000 - K0277+000 Mulanay, Quezon	Quezon III DEO	NO	Public Bidding	November 16, 2021	November 23, 2021	December 01, 2021	December 14, 2021	December 14, 2021									CALAMITY FUND 2021	PHP 28,566,992.27	PHP 28,566,992.27		PHP 0.00			Quezon Contractors Association, COA, Bantay Lansangan, PICE Quezon Chapter	December 01, 2021	December 14, 2021	December 14, 2021				Cancelled
21DM0101	Repair/Reconstruction of Roads with Slips, Slope Collapse and Landslide along Buenavista (Abuyon) - San Narciso Road, Buenavista, Quezon, K0255+150-K0255+350 Buenavista, Quezon	Quezon III DEO	NO	Public Bidding	November 16, 2021	November 23, 2021	December 01, 2021	December 14, 2021	December 14, 2021									CALAMITY FUND 2021	PHP 12,749,790.32	PHP 12,749,790.32		PHP 0.00			Quezon Contractors Association, COA, Bantay Lansangan, PICE Quezon Chapter	December 01, 2021	December 14, 2021	December 14, 2021				Cancelled
21DM0102	Repair/Reconstruction of Roads with Slips, Slope Collapsed and Landslide along San Francisco-San Andres-San Narciso, San Francisco, Quezon, K0318+300-K0318+500 San Francisco, Quezon	Quezon III DEO	NO	Public Bidding	November 16, 2021	November 23, 2021	December 01, 2021	December 14, 2021	December 14, 2021									CALAMITY FUND 2021	PHP 47,167,213.32	PHP 47,167,213.32		PHP 0.00			Quezon Contractors Association, COA, Bantay Lansangan, PICE Quezon Chapter	December 01, 2021	December 14, 2021	December 14, 2021				Cancelled
21DM0103	Repair / Reconstruction of Secondary Roads with Slips, Slope Collapsed and Landslide along San Francisco - San Andres - San Narciso Road, San Francisco K0314+150 - K0314+530 San Francisco, Quezon	Quezon III DEO	NO	Public Bidding	November 16, 2021	November 23, 2021	December 01, 2021	December 14, 2021	December 14, 2021									CALAMITY FUND 2021	PHP 5,742,793.42	PHP 5,742,793.42		PHP 0.00			Quezon Contractors Association, COA, Bantay Lansangan, PICE Quezon Chapter	December 01, 2021	December 14, 2021	December 14, 2021				Cancelled
21DM0104	Repair/Reconstruction of Roads with Slips, Slope Collapsed and Landslide along Gumaca - Pitogo - Mulanay - San Narciso Road, San Narciso, Quezon, K0290+200-K0291+000 San Narciso, Quezon	Quezon III DEO	NO	Public Bidding	November 16, 2021	November 23, 2021	December 01, 2021	December 14, 2021	December 14, 2021									CALAMITY FUND 2021	PHP 14,474,573.91	PHP 14,474,573.91		PHP 0.00			Quezon Contractors Association, COA, Bantay Lansangan, PICE Quezon Chapter	December 01, 2021	December 14, 2021	December 14, 2021				Cancelled

Code (PAP)	Procurement Project	PMO / End-User (TU)	Is this an Early Procurement Activity	Mode of Procurement	Actual Procurement Activity													Source of Funds	ABC (Php)			Contract Cost (Php)			List of Invited Observers	Date of Receipt of Invitation					Remarks
					Pre-Proc Conference	Ads/Post of IABE	Pre-bid Conference	Eligibility Check	Sub / Open of Bids	Bid Evaluation	Post-Qualification Date of BAC Resolution Recommending Approval	Notice of Award	Contract Signing	Notice to Proceed	Delivery / Completion	Acceptance / Turnover	Total		MOOE	CO	Total	MOOE	CO	Pre-bid Conference		Eligibility Check	Sub / Open of Bids	Bid Evaluation	Post-Qualification	Delivery/ Completion/ Acceptance (if applicable)	
21DM0105	Repair / Reconstruction of Secondary Roads with Slips, Slope Collapsed and Landslide along Mulanay - San Francisco Road, Mulanay Quezon, K0286+080 - K0286+200 Mulanay, Quezon	Quezon III DEO	NO	Public Bidding	November 16, 2021	November 23, 2021	December 01, 2021	December 14, 2021	December 14, 2021										CALAMITY FUND 2021	PHP 15,229,192.74	PHP 15,229,192.74		Quezon Contractors Association, COA, Bantay Lansangan, PICE Quezon Chapter	December 01, 2021	December 14, 2021	December 14, 2021				Cancelled	
21DM0106	Reconstruction of Roads along San Francisco-San Andres-San Narciso Road (Missing Link), Brgy. Butanglad, San Francisco Quezon	Quezon III DEO	NO	Public Bidding	November 17, 2021	November 24, 2021	December 02, 2021	December 15, 2021	December 15, 2021										CALAMITY FUND 2021	PHP 72,114,394.00	PHP 72,114,394.00		Quezon Contractors Association, COA, Bantay Lansangan, PICE Quezon Chapter	December 02, 2021	December 15, 2021	December 15, 2021				Cancelled	
21DM0107	Repair/Rehabilitation/Improvement of Slope Protection with Road Slips, Slope Collapse and Landslide along Catanaun - Buenavista Road, Catanaun, Quezon, K0262+550 - K0262+700 Catanaun, Quezon	Quezon III DEO	NO	Public Bidding	November 17, 2021	November 24, 2021	December 02, 2021												CALAMITY FUND 2021	PHP 15,018,609.52	PHP 15,018,609.52		Quezon Contractors Association, COA, Bantay Lansangan, PICE Quezon Chapter	December 02, 2021						Cancelled	
21DM0108	Repair/Rehabilitation/Improvement of Slope Protection with Road Slips, Slope Collapse and Landslide along Catanaun - Buenavista Road, Catanaun, Quezon, K0264+650 - K0264+800 Catanaun, Quezon	Quezon III DEO	NO	Public Bidding	November 17, 2021	November 24, 2021	December 02, 2021												CALAMITY FUND 2021	PHP 12,419,987.69	PHP 12,419,987.69		Quezon Contractors Association, COA, Bantay Lansangan, PICE Quezon Chapter	December 02, 2021						Cancelled	
21DM0109	Repair/Rehabilitation/Improvement of Slope Protection with Road Slips, Slope Collapse and Landslide along Catanaun - Buenavista Road, Catanaun, Quezon, K0265+120 - K0265+365 Catanaun, Quezon	Quezon III DEO	NO	Public Bidding	November 17, 2021	November 24, 2021	December 02, 2021												CALAMITY FUND 2021	PHP 12,923,631.03	PHP 12,923,631.03		Quezon Contractors Association, COA, Bantay Lansangan, PICE Quezon Chapter	December 02, 2021						Cancelled	
21DM0110	Repair/Rehabilitation/Improvement of Slope Protection with Road Slips, Slope Collapse and Landslide along Catanaun - Buenavista Road, K0266+400 - K0266+650 Catanaun, Quezon	Quezon III DEO	NO	Public Bidding	November 17, 2021	November 24, 2021	December 02, 2021												CALAMITY FUND 2021	PHP 7,839,702.04	PHP 7,839,702.04		Quezon Contractors Association, COA, Bantay Lansangan, PICE Quezon Chapter	December 02, 2021						Cancelled	
21DM0111	Repair/Reconstruction of Roads with Slips, Slope Collapsed and Landslide along Catanaun - Buenavista Road, Catanaun, Quezon K0263+000 - K0264+000 Catanaun, Quezon	Quezon III DEO	NO	Public Bidding	November 17, 2021	November 24, 2021	December 02, 2021	December 15, 2021	December 15, 2021										CALAMITY FUND 2021	PHP 22,314,384.09	PHP 22,314,384.09		Quezon Contractors Association, COA, Bantay Lansangan, PICE Quezon Chapter	December 02, 2021	December 15, 2021	December 15, 2021				Cancelled	
21DM0112	Repair/Rehabilitation/Improvement of Slope Protection with Road Slips, Slope Collapse and Landslide along MSR Jct Lopez-Catanaun Road, Catanaun, Quezon, K0243+900 - K0244+050 Catanaun, Quezon	Quezon III DEO	NO	Public Bidding	November 18, 2021	November 25, 2021	December 03, 2021												CALAMITY FUND 2021	PHP 3,399,576.20	PHP 3,399,576.20		Quezon Contractors Association, COA, Bantay Lansangan, PICE Quezon Chapter	December 03, 2021						Cancelled	
21DM0113	Repair/Rehabilitation/Improvement of Slope Protection with Road Slips, Slope Collapse and Landslide along MSR Jct Lopez-Catanaun Road, Catanaun, Quezon, K0244+110 - K0244+300 Catanaun, Quezon	Quezon III DEO	NO	Public Bidding	November 18, 2021	November 25, 2021	December 03, 2021												CALAMITY FUND 2021	PHP 3,329,015.69	PHP 3,329,015.69		Quezon Contractors Association, COA, Bantay Lansangan, PICE Quezon Chapter	December 03, 2021						Cancelled	

Code (PAP)	Procurement Project	PMO / End-User (IU)	Is this an Early Procurement Activity	Mode of Procurement	Actual Procurement Activity												Source of Funds	ABC (Php)			Contract Cost (Php)			List of Invited Observers	Date of Receipt of Invitation					Remarks		
					Pre-Proc Conference	Add/ Post of IABEB	Pre-bid Conference	Eligibility Check	Sub / Open of Bids	Bid Evaluation	Post-Qualification	Date of BAC Resolution Recommending Approval	Notice of Award	Contract Signing	Notice to Proceed	Delivery / Completion		Acceptance / Turnover	Total	MOOE	CO	Total	MOOE		CO	Pre-bid Conference	Eligibility Check	Sub / Open of Bids	Bid Evaluation		Post-Qualification	Delivery / Completion/ Acceptance (If applicable)
21DM0114	Repair/Rehabilitation/Improvement of Slope Protection with Road Slips, Slope Collapse and Landslide along San Francisco-San Andres-San Narciso Road, San Narciso, Quezon, K0382+450-K0382+650 San Narciso, Quezon	Quezon III DEO	NO	Public Bidding	November 18, 2021	November 25, 2021	December 03, 2021											CAVANTY FUND 2021	PHP 9,739,215.74	PHP 9,739,215.74	PHP 0.00	Quezon Contractors Association, COA, Bantay Lansangan, PICE Quezon Chapter	December 03, 2021					Cancelled				
21DM0115	Rehabilitation/Improvement/Maintenance of Drainage System along Gumaca - Pitogo - Mulanay - San Narciso Road, K0255+052 - K0256+400, Catanduan, Quezon	Quezon III DEO	NO	Public Bidding	November 18, 2021	November 25, 2021	December 03, 2021	December 16, 2021	December 16, 2021									CAVANTY FUND 2021	PHP 48,999,767.86	PHP 48,999,767.86	PHP 0.00	Quezon Contractors Association, COA, Bantay Lansangan, PICE Quezon Chapter	December 03, 2021	December 16, 2021	December 16, 2021			Cancelled				
21DM0116	Repair/Rehabilitation/Improvement of Seawall, Brgy. Silangan Calutan, and Brgy. Kankurang Calutan, Agdangan, Quezon	Quezon III DEO	NO	Public Bidding	November 18, 2021	November 25, 2021	December 03, 2021	December 16, 2021	December 16, 2021									CAVANTY FUND 2021	PHP 48,999,945.38	PHP 48,999,945.38	PHP 0.00	Quezon Contractors Association, COA, Bantay Lansangan, PICE Quezon Chapter	December 03, 2021	December 16, 2021	December 16, 2021			Cancelled				
21DM0117	Rehabilitation/Improvement /Maintenance of Drainage System Along Gumaca - Pitogo - Mulanay San Narciso Road, K0235 + 800 - K0236 + 500, General Luna Quezon	Quezon III DEO	NO	Public Bidding	November 18, 2021	November 25, 2021	December 03, 2021	December 16, 2021	December 16, 2021									CAVANTY FUND 2021	PHP 19,929,023.93	PHP 19,929,023.93	PHP 0.00	Quezon Contractors Association, COA, Bantay Lansangan, PICE Quezon Chapter	December 03, 2021	December 16, 2021	December 16, 2021			Cancelled				
23DM0001	Construction of Road, Barangay Ilayang Yuni - White Cliff	Quezon III DEO	NO	Public Bidding	October 04, 2022	November 12, 2022	November 21, 2022	December 06, 2022	December 06, 2022	December 07, 2022	December 08, 2022	December 12, 2022							CAVANTY FUND 2021	PHP 4,949,916.74	PHP 4,949,916.74	PHP 4,850,911.64	Quezon Contractors Association, COA, Crimes and Corruption Watch International, Inc.	November 21, 2022	December 06, 2022	December 06, 2022						
23DM0002	Construction of Road, Barangay Villa Batabat - Ligpit Bantayan	Quezon III DEO	NO	Public Bidding	October 04, 2022	November 12, 2022	November 21, 2022	December 06, 2022	December 06, 2022	December 07, 2022	December 08, 2022	December 12, 2022								PHP 4,949,968.61	PHP 4,949,968.61	PHP 4,850,971.69	Quezon Contractors Association, COA, Crimes and Corruption Watch International, Inc.	November 21, 2022	December 06, 2022	December 06, 2022						
23DM0003 (Re-Advertised)	Bridge Program - Retrofitting/ Strengthening of Permanent Bridges - Bintakayin Br. (B01697L2) along Talaba-Summit-Panaon Rd	Quezon III DEO	NO	Public Bidding	October 06, 2022	December 21, 2022	December 29, 2022	January 10, 2023	January 10, 2023	January 11, 2023	January 12, 2023	January 16, 2023								PHP 4,899,904.05	PHP 4,899,904.05	PHP 0.00	Quezon Contractors Association, COA, Philippine Contractors Association	December 29, 2022	January 10, 2023	January 10, 2023			RESOLUTION NO. 2022-CW-44 (December 6, 2022) Cancellation of Projects due to revision of the Program of Works (POWs)			
23DM0004 (Re-Advertised)	Bridge Program - Retrofitting/ Strengthening of Permanent Bridges - Panaon Br. (B01696L2) along Talaba-Summit-Panaon Rd	Quezon III DEO	NO	Public Bidding	October 06, 2022	December 21, 2022	December 29, 2022	January 10, 2023	January 10, 2023	January 11, 2023	January 12, 2023	January 16, 2023								PHP 6,899,959.47	PHP 6,899,959.47	PHP 0.00	Quezon Contractors Association, COA, Philippine Contractors Association	December 29, 2022	January 10, 2023	January 10, 2023			RESOLUTION NO. 2022-CW-44 (December 6, 2022) Cancellation of Projects due to revision of the Program of Works (POWs)			
23DM0005 (Re-Advertised)	Bridge Program - Retrofitting/ Strengthening of Permanent Bridges - Pinamasagan Br. (B01193L2) along Abuyon-Buenavista Rd	Quezon III DEO	NO	Public Bidding	October 06, 2022	December 21, 2022	December 29, 2022	January 10, 2023	January 10, 2023	January 11, 2023	January 12, 2023	January 16, 2023								PHP 4,899,795.53	PHP 4,899,795.53	PHP 0.00	Quezon Contractors Association, COA, Philippine Contractors Association	December 29, 2022	January 10, 2023	January 10, 2023			RESOLUTION NO. 2022-CW-44 (December 6, 2022) Cancellation of Projects due to revision of the Program of Works (POWs)			

Code (PAP)	Procurement Project	PMO / End-User (IU)	Is this an Early Procurement Activity	Mode of Procurement	Actual Procurement Activity													Source of Funds	ABC (Php)			Contract Cost (Php)			List of Invited Observers	Date of Receipt of Invitation					Remarks	
					Pre-Proc Conference	Advs/Post of IABs	Pre-bid Conference	Eligibility Check	Sub / Open of Bids	Bid Evaluation	Post-Qualification	Date of BAC Resolution Recommending Approval	Notice of Award	Contract Signing	Notice to Proceed	Delivery / Completion	Acceptance / Turnover		Total	MOOE	CO	Total	MOOE	CO		Pre-bid Conference	Eligibility Check	Sub / Open of Bids	Bid Evaluation	Post-Qualification		Delivery / Completion/ Acceptance (if applicable)
23DM0006	Construction of Road, Barangay Cabulihan Ilaya - San Roque	Quezon III DEO	NO	Public Bidding	October 04, 2022	November 12, 2022	November 21, 2022	December 06, 2022	December 06, 2022	December 07, 2022	December 08, 2022	December 12, 2022						PHP 4,949,613.32			PHP 4,949,613.32		PHP 4,874,383.97	Quezon Contractors Association, COA, Crimes and Corruption Watch International, Inc.	November 21, 2022	December 06, 2022	December 06, 2022					
23DM0007	Asset Preservation Program - Rehabilitation/ Reconstruction/ Upgrading of Damaged Paved Roads - Secondary Roads - Sn Francisco - Sn Andres - Sn Narciso Rd - K0366 + 630 - K0368 + 000	Quezon III DEO	NO	Public Bidding	October 04, 2022	November 12, 2022	November 21, 2022	December 06, 2022	December 06, 2022	December 07, 2022	December 08, 2022	December 12, 2022						PHP 28,650,283.74			PHP 28,650,283.74		PHP 28,130,807.96	Quezon Contractors Association, COA, Crimes and Corruption Watch International, Inc.	November 21, 2022	December 06, 2022	December 06, 2022				RESOLUTION NO. 2022-CW-42 (November 28, 2022) Supplemental Bulletin No.2022-18 Modification of the posted / advertised Bill of Quantities (BOQ)	
23DM0008 (Re-Advised)	Bridge Program - Retrofitting/ Strengthening of Permanent Bridges - Pacabiti Br. (B01774LZ) along Catanduan-Buenavista Rd	Quezon III DEO	NO	Public Bidding	October 06, 2022	December 21, 2022	December 29, 2022	January 10, 2023	January 10, 2023	January 11, 2023	January 12, 2023	January 16, 2023						PHP 4,899,824.61			PHP 4,899,824.61	PHP 0.00		Quezon Contractors Association, COA, Philippine Contractors Association	December 29, 2022	January 10, 2023	January 10, 2023				RESOLUTION NO. 2022-CW-44 (December 6, 2022) Cancellation of Projects due to revision of the Program of Works (POWs)	
23DM0009 (Re-Advised)	Bridge Program - Retrofitting/ Strengthening of Permanent Bridges - Calasaglin Br. (B02289LZ) along MSR-Lopez Catanduan Rd	Quezon III DEO	NO	Public Bidding	October 06, 2022	December 21, 2022	December 29, 2022	January 10, 2023	January 10, 2023	January 11, 2023	January 12, 2023	January 16, 2023						PHP 6,855,877.73			PHP 6,855,877.73	PHP 0.00		Quezon Contractors Association, COA, Philippine Contractors Association	December 29, 2022	January 10, 2023	January 10, 2023				RESOLUTION NO. 2022-CW-44 (December 6, 2022) Cancellation of Projects due to revision of the Program of Works (POWs)	
23DM0010	Bridge Program - Retrofitting/ Strengthening of Permanent Bridges - Gutong Br. (B02949LZ) along P Burgos-Pototanin Jct	Quezon III DEO	NO	Public Bidding	October 06, 2022													PHP 4,899,960.37			PHP 4,899,960.37	PHP 0.00		Quezon Contractors Association, COA, Philippine Contractors Association	January 00, 1900	January 00, 1900	January 00, 1900				RESOLUTION NO. 2022-CW-43 (November 29, 2022) Supplemental Bulletin No.2022-45 Modification of the posted / advertised Bill of Quantities (BOQ) & Re-scheduling of Opening of Bids from December 6, 2022 to December 20, 2022. RESOLUTION NO. 2022-CW-44 (December 6, 2022) Cancellation of Projects due to revision of the Program of Works (POWs)	
23DM0011	Asset Preservation Program - Rehabilitation/ Reconstruction of Roads with Slips, Slope Collapse, and Landslide - Secondary Roads - Gumaca-Pitogo-Mulanay-Sn Narciso Rd - K0225+000 - K0225+200	Quezon III DEO	NO	Public Bidding	November 03, 2022	November 22, 2022	November 29, 2022	December 13, 2022	December 13, 2022	December 14, 2022	December 15, 2022	December 19, 2022						PHP 14,699,919.73			PHP 14,699,919.73	PHP 14,481,376.46		Quezon Contractors Association, COA, Philippine Contractors Association	November 29, 2022	December 13, 2022	December 13, 2022					
23DM0012	Construction of Multi-Purpose Building , Barangay Taguin	Quezon III DEO	NO	Public Bidding	October 20, 2022	November 22, 2022	November 29, 2022	December 13, 2022	December 13, 2022	December 14, 2022	December 15, 2022	December 19, 2022						PHP 4,899,998.24			PHP 4,899,998.24	PHP 4,806,505.56		Quezon Contractors Association, COA, Philippine Contractors Association	November 29, 2022	December 13, 2022	December 13, 2022					
23DM0013	Asset Preservation Program - Preventive Maintenance - Secondary Roads - Gumaca-Pitogo-Mulanay-Sn Narciso Rd - K0238 + 000 - K0240 + 697	Quezon III DEO	NO	Public Bidding	October 13, 2022	November 22, 2022	November 29, 2022	December 13, 2022	December 13, 2022	December 14, 2022	December 15, 2022	December 19, 2022						PHP 35,687,432.43			PHP 35,687,432.43	PHP 34,970,034.92		Quezon Contractors Association, COA, Philippine Contractors Association	November 29, 2022	December 13, 2022	December 13, 2022					

Code (PAP)	Procurement Project	PMO / End-User (DU)	Is this an Early Procurement Activity	Mode of Procurement	Actual Procurement Activity												Source of Funds	ABC (Php)			Contract Cost (Php)			List of Invited Observers	Date of Receipt of Invitation					Remarks	
					Pre-Proc Conference	Advs/Post of IABEB	Pre-bid Conference	Eligibility Check	Sub / Open of Bids	Bid Evaluation	Post-Qualification Date of BAC Resolution Recommending Approval	Notice of Award	Contract Signing	Notice to Proceed	Delivery / Completion	Acceptance / Turnover		Total	MOOE	CO	Total	MOOE	CO		Pre-bid Conference	Eligibility Check	Sub / Open of Bids	Bid Evaluation	Post-Qualification		Delivery/ Completion/ Acceptance (If applicable)
23DM0014	Asset Preservation Program - Preventive Maintenance - Secondary Roads - Padre Burgos - Potolanin Jct. Road - K0188+094 - K0190+794	Quezon III DEO	NO	Public Bidding	October 27, 2022	November 22, 2022	November 29, 2022	December 13, 2022	December 13, 2022	December 14, 2022	December 15, 2022	December 19, 2022							PHP 35,686,296.85		PHP 35,686,296.85	PHP 34,687,080.16	Quezon Contractors Association, COA, Philippine Contractors Association	November 29, 2022	December 13, 2022	December 13, 2022					
23DM0015	Construction of Road, Barangay Magsaysay	Quezon III DEO	NO	Public Bidding	October 13, 2022	November 22, 2022	November 29, 2022	December 13, 2022	December 13, 2022	December 14, 2022	December 15, 2022	December 19, 2022							PHP 4,949,996.85		PHP 4,949,996.85	PHP 4,847,733.65	Quezon Contractors Association, COA, Philippine Contractors Association	November 29, 2022	December 13, 2022	December 13, 2022					
23DM0016	Asset Preservation - Rehabilitation/ Reconstruction/ Upgrading of Damaged Paved Road - Secondary Roads - Abuyon - Buenavista Rd - K0252+390 - K0252+450	Quezon III DEO	NO	Public Bidding	October 20, 2022	November 22, 2022	November 29, 2022	December 13, 2022	December 13, 2022	December 14, 2022	December 15, 2022	December 19, 2022							PHP 1,587,413.66		PHP 1,587,413.66	PHP 1,558,702.93	Quezon Contractors Association, COA, Philippine Contractors Association	November 29, 2022	December 13, 2022	December 13, 2022					
23DM0017	Network Development Program - Construction of By-Pass and Diversion Roads - Agdangan By-Pass Road, Kinagunan Ibaa Br. (Package 3)	Quezon III DEO	NO	Public Bidding	November 10, 2022	November 22, 2022	November 29, 2022	December 13, 2022	December 13, 2022	December 14, 2022	December 15, 2022	December 19, 2022							PHP 30,379,907.80		PHP 30,379,907.80	PHP 29,531,037.51	Quezon Contractors Association, COA, Philippine Contractors Association	November 29, 2022	December 13, 2022	December 13, 2022					
23DM0018	Construction of Multi-Purpose Building, Buenavista Central Elementary School, Barangay Poblacion	Quezon III DEO	NO	Public Bidding	October 04, 2022	November 22, 2022	November 29, 2022	December 13, 2022	December 13, 2022	December 14, 2022	December 15, 2022	December 19, 2022							PHP 4,899,999.01		PHP 4,899,999.01	PHP 4,801,563.28	Quezon Contractors Association, COA, Philippine Contractors Association	November 29, 2022	December 13, 2022	December 13, 2022					
23DM0019	Construction of Multi-Purpose Building, Barangay Osmeña	Quezon III DEO	NO	Public Bidding	October 20, 2022	November 22, 2022	November 29, 2022	December 13, 2022	December 13, 2022	December 14, 2022	December 15, 2022	December 19, 2022							PHP 4,899,955.95		PHP 4,899,955.95	PHP 4,807,177.61	Quezon Contractors Association, COA, Philippine Contractors Association	November 29, 2022	December 13, 2022	December 13, 2022					
23DM0020	Construction of Multi-Purpose Building, Baguipaye National High School, Barangay Baguipaye	Quezon III DEO	NO	Public Bidding	October 20, 2022	November 22, 2022	November 29, 2022	December 13, 2022	December 13, 2022	December 14, 2022	December 15, 2022	December 19, 2022							PHP 4,899,990.91		PHP 4,899,990.91	PHP 4,793,814.28	Quezon Contractors Association, COA, Philippine Contractors Association	November 29, 2022	December 13, 2022	December 13, 2022				RESOLUTION NO. 2022-CW-45 (December 6, 2022) Supplemental Bulletin No.2022-51 Revision on the Contract Name	
23DM0021	Construction of Multi-Purpose Building, Barangay Pag-asá	Quezon III DEO	NO	Public Bidding	November 03, 2022	November 22, 2022	November 29, 2022	December 13, 2022	December 13, 2022	December 14, 2022	December 15, 2022	December 19, 2022							PHP 4,899,916.37		PHP 4,899,916.37	PHP 4,797,637.13	Quezon Contractors Association, COA, Philippine Contractors Association	November 29, 2022	December 13, 2022	December 13, 2022					
23DM0022	Construction of Multi-Purpose Building, Barangay Del Rosario	Quezon III DEO	NO	Public Bidding	October 20, 2022	November 22, 2022	November 29, 2022	December 13, 2022	December 13, 2022	December 14, 2022	December 15, 2022	December 19, 2022							PHP 4,899,994.09		PHP 4,899,994.09	PHP 4,810,469.40	Quezon Contractors Association, COA, Philippine Contractors Association	November 29, 2022	December 13, 2022	December 13, 2022					

Code (PAP)	Procurement Project	PMO / End-User (IU)	Is this an Early Procurement Activity	Mode of Procurement	Actual Procurement Activity												Source of Funds	ABC (Php)			Contract Cost (Php)			List of Invited Observers	Date of Receipt of Invitation					Remarks	
					Pre-Proc Conference	Ads/Post of IAEs	Pre-bid Conference	Eligibility Check	Subs / Open of Bids	Bid Evaluation	Post-Qualification Date of BAC Resolution/Recommending Approval	Notice of Award	Contract Signing	Notice to Proceed	Delivery / Completion	Acceptance / Turnover		Total	MOOE	CO	Total	MOOE	CO		Pre-bid Conference	Eligibility Check	Subs / Open of Bids	Bid Evaluation	Post-Qualification		Delivery/ Completion/ Acceptance (if applicable)
23DM0023	Construction of Multi-Purpose Building, Calantas National High School	Quezon III DEO	NO	Public Bidding	October 20, 2022	November 22, 2022	November 29, 2022	December 13, 2022	December 13, 2022	December 14, 2022	December 15, 2022	December 19, 2022							PHP 4,899,996.72		PHP 4,899,996.72	PHP 4,796,665.59	PHP 4,796,665.59	Quezon Contractors Association, COA, Philippine Contractors Association	November 29, 2022	December 13, 2022	December 13, 2022				
23DM0024	Construction of Multi-Purpose Building, Barangay Luctob	Quezon III DEO	NO	Public Bidding	October 20, 2022	November 22, 2022	November 29, 2022	December 13, 2022	December 13, 2022	December 14, 2022	December 15, 2022	December 19, 2022							PHP 4,899,988.56		PHP 4,899,988.56	PHP 4,816,805.25	PHP 4,816,805.25	Quezon Contractors Association, COA, Philippine Contractors Association	November 29, 2022	December 13, 2022	December 13, 2022				
23DM0025	Construction of Multi-Purpose Building, Barangay Mabinlilaya	Quezon III DEO	NO	Public Bidding		November 22, 2022	November 29, 2022	December 13, 2022	December 13, 2022	December 14, 2022	December 15, 2022	December 19, 2022							PHP 4,899,986.56		PHP 4,899,986.56	PHP 4,804,363.38	PHP 4,804,363.38	Quezon Contractors Association, COA, Philippine Contractors Association	November 29, 2022	December 13, 2022	December 13, 2022				
23DM0026	Asset Preservation Program - Preventive Maintenance - Secondary Roads - Mulanay-Sn Francisco Rd - K0280 + 687 - K0281 + 000, K0280+ 100 - K0280+440, K0280+600 - K0280 + 687, K0282 + 000 - K0283 + 000, K0293 + 000 - K0293 + 849	Quezon III DEO	NO	Public Bidding	November 10, 2022	December 01, 2022	December 09, 2022	December 21, 2022	December 21, 2022	December 22, 2022	December 25, 2022	December 27, 2022							PHP 28,302,648.73		PHP 28,302,648.73	PHP 27,733,481.42	PHP 27,733,481.42	Quezon Contractors Association, COA, Philippine Contractors Association	December 09, 2022	December 21, 2022	December 21, 2022				
23DM0027	Network Development Program - Construction of Missing Links/ New Roads - San Francisco - San Andres - San Narciso Road, Package 7, Quezon	Quezon III DEO	NO	Public Bidding	November 17, 2022	December 01, 2022	December 09, 2022	December 21, 2022	December 21, 2022	December 22, 2022	December 25, 2022	December 27, 2022							PHP 63,689,955.74		PHP 63,689,955.74	PHP 62,288,623.51	PHP 62,288,623.51	Quezon Contractors Association, COA, Philippine Contractors Association	December 09, 2022	December 21, 2022	December 21, 2022				
23DM0028	Asset Preservation Program - Preventive Maintenance - Secondary Roads - Gumaca-Pitogo-Mulanay-Sn Narciso Rd - K0271 + 000 - K0273 + 000	Quezon III DEO	NO	Public Bidding	November 03, 2022	December 01, 2022	December 09, 2022	December 21, 2022	December 21, 2022	December 22, 2022	December 25, 2022	December 27, 2022							PHP 26,480,254.41		PHP 26,480,254.41	PHP 25,945,649.01	PHP 25,945,649.01	Quezon Contractors Association, COA, Philippine Contractors Association	December 09, 2022	December 21, 2022	December 21, 2022				
23DM0029	Asset Preservation Program - Rehabilitation/ Reconstruction/ Upgrading of Damaged Paved Roads - Secondary Roads - Gumaca-Pitogo-Mulanay-Sn Narciso Rd - K0207 + (-295) - K0207 + 824	Quezon III DEO	NO	Public Bidding	October 13, 2022	December 01, 2022	December 09, 2022	December 21, 2022	December 21, 2022	December 22, 2022	December 25, 2022	December 27, 2022							PHP 19,599,786.48		PHP 19,599,786.48	PHP 19,219,432.32	PHP 19,219,432.32	Quezon Contractors Association, COA, Philippine Contractors Association	December 09, 2022	December 21, 2022	December 21, 2022			RESOLUTION NO. 2022-CW-47 (December 14, 2022) Supplemental Bulletin No.2022-54 Modification of the posted / advertised Bill of Quantities (BOQ)	
23DM0030	Construction of Road, Barangay Pajarillo - Anos	Quezon III DEO	NO	Public Bidding	November 17, 2022	December 01, 2022	December 09, 2022	December 21, 2022	December 21, 2022	December 22, 2022	December 25, 2022	December 27, 2022							PHP 4,949,965.48		PHP 4,949,965.48	PHP 4,897,009.59	PHP 4,897,009.59	Quezon Contractors Association, COA, Philippine Contractors Association	December 09, 2022	December 21, 2022	December 21, 2022			RESOLUTION NO. 2022-CW-47 (December 14, 2022) Revision on the cost of Bidding of Document	
23DM0031	Construction (Completion) of Multi-Purpose Building, Barangay Don Juan Vercelos	Quezon III DEO	NO	Public Bidding	December 02, 2022	December 01, 2022	December 09, 2022	December 21, 2022	December 21, 2022	December 22, 2022	December 25, 2022	December 27, 2022							PHP 2,449,994.98		PHP 2,449,994.98	PHP 2,409,188.69	PHP 2,409,188.69	Quezon Contractors Association, COA, Philippine Contractors Association	December 09, 2022	December 21, 2022	December 21, 2022				

Code (UACS/PAP)	Procurement Project	PMO / End-User (IU)	Is this an Early Procurement Activity	Mode of Procurement	Actual Procurement Activity												Source of Funds	ABC (Php)			Contract Cost (Php)			List of Invited Observers	Date of Receipt of Invitation					Remarks		
					Pre-Proc Conference	Ads/Post of IAEB	Pre-bid Conference	Eligibility Check	Sub / Open of Bids	Bid Evaluation	Post-Qualification	Date of BAC Resolution Recommending Approval	Notice of Award	Contract Signing	Notice to Proceed	Delivery / Completion		Acceptance / Turnover	Total	MOOE	CO	Total	MOOE		CO	Pre-bid Conference	Eligibility Check	Sub / Open of Bids	Bid Evaluation		Post-Qualification	Delivery / Completion/ Acceptance (if applicable)
23DM0032	Construction of Multi-Purpose Building, Sampaloc National High School, Barangay Sampaloc	Quezon III DEO	NO	Public Bidding	November 17, 2022	December 01, 2022	December 09, 2022	December 21, 2022	December 21, 2022	December 22, 2022	December 25, 2022	December 27, 2022						PHP 4,899,997.87		PHP 4,899,997.87	PHP 4,790,382.50		PHP 4,790,382.50	Quezon Contractors Association, COA, Philippine Contractors Association	December 09, 2022	December 21, 2022	December 21, 2022				RESOLUTION NO. 2022-CW-47 (December 14, 2022) Supplemental Bulletin No.2022-55 Modification of the posted / advertised Bill of Quantities (BOQ)	
23DM0033	Construction of Multi-Purpose Building, Barangay San Diego	Quezon III DEO	NO	Public Bidding	November 03, 2022	December 01, 2022	December 09, 2022	December 21, 2022	December 21, 2022	December 22, 2022	December 25, 2022	December 27, 2022						PHP 4,899,994.09		PHP 4,899,994.09	PHP 4,801,158.79		PHP 4,801,158.79	Quezon Contractors Association, COA, Philippine Contractors Association	December 09, 2022	December 21, 2022	December 21, 2022				RESOLUTION NO. 2022-CW-47 (December 14, 2022) Supplemental Bulletin No.2022-56 Modification of the posted / advertised Bill of Quantities (BOQ)	
23DM0034	Construction of Road, Barangay San Pablo Suha - Sta. Maria Dao	Quezon III DEO	NO	Public Bidding		December 23, 2022	January 03, 2023	January 17, 2023	January 17, 2023	January 18, 2023	January 19, 2023	January 23, 2023						PHP 4,949,965.98		PHP 4,949,965.98	PHP 0.00			Quezon Contractors Association, COA, Philippine Contractors Association	January 03, 2023	January 17, 2023	January 17, 2023				RESOLUTION NO. 2022-CW-49 (December 28, 2022) Supplemental Bulletin No.2022-57 Modification of the posted / advertised Bill of Quantities (BOQ)	
Total Allotted Budget of On-going Procurement Activities																	PHP 892,176,547.86															

Prepared by:

DOMINGO P. VILLARUEL
Engineer III (Procurement)
Head, BAC Secretariat

Date: January 9, 2023

Recommended For Approval by:

FERDINAND Y. RICABLANCA
Chief, Planning & Design Section
BAC Chairperson

Date: January 9, 2023

Approved by:

JORGE C. PASTA
Officer-In-Charge
Office of the District Engineer

Date: January 9, 2023

DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS QUEZON III DEO PROCUREMENT MONITORING REPORT
PROCUREMENT MONITORING REPORT - CONSULTING SERVICES
 (July 1, 2022 to December 31, 2022)

Code (UACS/PAP)	Procurement Program/Project	PMO/ End- User	Is this an Early Procure- ment Activity ?	Mode of Procure- ment	Actual Procurement Activity												Source of Funds	ABC (PhP)			Contract Cost (PhP)			List of Invited Observers	Date of Receipt of Invitation						Remarks (Explaining changes from the APP)																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																		
					Pre-Proc Conference	Ads/Post of IB	Pre-bid Conf	Eligibility Check	Sub/ Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution Recommending Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion		Inspection & Acceptance	Total	MODE	CO	Total	MODE		CO	Pre-bid Conf	Eligibility Check	Sub/ Open of Bids	Bid Evaluation	Post Qual		Delivery/ Completion/ Acceptance (If applicable)																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																	
COMPLETED PROCUREMENT ACTIVITIES																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																	
	N/A																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																</

Prepared by:

DOMINGO P. VILLARUEL
 Engineer III (Procurement)
 Head, BAC Secretariat

Date: January 9, 2023

Recommended for Approval by:

FERDINAND Y. RICABLANCA
 Chief, Planning & Design Section
 BAC Chairperson

Date: January 9, 2023

Approved by:

JORGE C. PASIA
 Officer-In-Charge
 Office of the District Engineer

Date: January 9, 2023

DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS QUEZON III DEO PROCUREMENT MONITORING REPORT
PROCUREMENT MONITORING REPORT - GOODS & SERVICES
 (July 1, 2022 to December 31, 2022)

Code (UACS/P AP)	Procurement Program/Project	PMO/ End-User	Is this an Early Procure- ment Activity ?	Mode of Procure- ment	Actual Procurement Activity												Source of Funds	ABC (PhP)			Contract Cost (PhP)			List of Invited Observers	Pre-bid Conf	Date of Receipt of Invitation					Remarks (Explaining changes from the APP)	
					Pre-Proc Conference	Advs/Post of IB	Pre-bid Conf	Eligibility Check	Sub/Spec of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution Recommending Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion		Inspection & Acceptance	Total	MOOE	CO	Total	MOOE			CO	Eligibility Check	Sub/Spec of Bids	Bid Evaluation	Post Qual		Delivery/ Completion/ Acceptance (If applicable)
COMPLETED PROCUREMENT ACTIVITIES																																
22GDM003	22GDM0003 2022-01-0003 Procurement of Vehicle Parts Including Job Order of Service Vehicle with Plate No. NEP-6066/DPWH Property No. HI-8504 Detailed at Quezon III District Engineering Office, Catanduan, Quezon	Quezon III DEO	NO	Small Value Procurement	N/A		January 27, 2022					February 07, 2022	February 07, 2022	N/A		February 15, 2022	February 26, 2022	February 26, 2022	GOP 2022	PHP 18,600.00		PHP 18,600.00	PHP 15,500.00		N/A	N/A	February 03, 2022	February 03, 2022	February 04, 2022	Post Qual	February 26, 2022	
22GDM004	22GDM0004 2022-01-0004 Procurement of Vehicle Parts and Job Order for Use in the Repair of Service Vehicle with DPWH Property No. HI-5998 Detailed at Quezon III District Engineering Office, Catanduan, Quezon	Quezon III DEO	NO	Small Value Procurement	N/A		January 27, 2022					February 07, 2022	February 07, 2022	N/A		February 16, 2022	February 26, 2022	February 26, 2022	GOP 2022	PHP 12,000.00		PHP 12,000.00	PHP 10,000.00		N/A	N/A	February 03, 2022	February 03, 2022	February 04, 2022	January 03, 1900	February 26, 2022	
22GDM005	22GDM0005 2022-01-0005 Procurement of Vehicle Parts Including Job Order of Service Vehicle with Plate No. NGI-8921/DPWH Property No. HI-8567 Detailed at Quezon III District Engineering Office, Catanduan, Quezon	Quezon III DEO	NO	Small Value Procurement	N/A		January 27, 2022					February 07, 2022	February 07, 2022	N/A		February 16, 2022	February 26, 2022	February 26, 2022	GOP 2022	PHP 12,340.00		PHP 12,340.00	PHP 10,200.00		N/A	N/A	February 03, 2022	February 03, 2022	February 04, 2022	January 26, 1900	February 26, 2022	
22GDM006	22GDM0006 2022-01-0006 Procurement of Vehicle Parts Including Job Order for Use in the Repair of Service Vehicle with Plate No. : DAO2344/DPWH Property No. HI-7927 Detailed at Quezon III District Engineering Office, Catanduan, Quezon	Quezon III DEO	NO	Small Value Procurement	N/A		January 27, 2022					February 07, 2022	February 07, 2022	N/A		February 15, 2022	February 26, 2022	February 26, 2022	GOP 2022	PHP 11,016.00		PHP 11,016.00	PHP 9,180.00		N/A	N/A	February 03, 2022	February 03, 2022	February 04, 2022	N/A	February 26, 2022	
22GDM007	22GDM0007 2022-01-0007 Procurement of Vehicle Parts Including Job Order for Use in the Repair of Service Vehicle with Plate No.: 030102/DPWH Property # HI-5999 Detailed at Quezon III District Engineering Office, Catanduan, Quezon	Quezon III DEO	NO	Small Value Procurement	N/A		January 27, 2022					February 07, 2022	February 07, 2022	N/A		February 16, 2022	February 26, 2022	February 26, 2022	GOP 2022	PHP 14,280.00		PHP 14,280.00	PHP 11,900.00		N/A	N/A	February 03, 2022	February 03, 2022	February 04, 2022	N/A	February 26, 2022	
22GDM008	22GDM0008 2022-01-0008 Procurement of Vehicle Parts Including Job Order for Use in the Repair of Service Vehicle with Plate No. NEP-1752/DPWH Property No. HI-8566 Detailed at Quezon III District Engineering Office, Catanduan, Quezon	Quezon III DEO	NO	Small Value Procurement	N/A		January 27, 2022					February 07, 2022	February 07, 2022	N/A		February 16, 2022	February 26, 2022	February 26, 2022	GOP 2022	PHP 47,640.00		PHP 47,640.00	PHP 39,700.00		N/A	N/A	February 03, 2022	February 03, 2022	February 04, 2022	N/A	February 26, 2022	
22GDM009	22GDM0009 2022-01-0009 Procurement of Vehicle Parts Including Job Order for Use in the Repair of Service Vehicle with DPWH Property No. HI-7926 Detailed at Quezon III District Engineering Office, Catanduan, Quezon	Quezon III DEO	NO	Small Value Procurement	N/A		January 27, 2022					February 07, 2022	February 07, 2022	N/A		February 16, 2022	February 26, 2022	February 26, 2022	GOP 2022	PHP 15,024.00		PHP 15,024.00	PHP 12,520.00		N/A	N/A	February 03, 2022	February 03, 2022	February 04, 2022	N/A	February 26, 2022	
22GDM010	22GDM0010 2022-01-0010 Procurement of Consumable Parts (Toner) for Copier Machine in Quezon III District Engineering Office, Catanduan, Quezon	Quezon III DEO	NO	Shopping	N/A		January 27, 2022		February 03, 2022	February 03, 2022	February 04, 2022	February 07, 2022	February 07, 2022	N/A		February 16, 2022	February 26, 2022	February 26, 2022	GOP 2022	PHP 426,400.00		PHP 426,400.00	PHP 383,700.00		N/A	N/A	February 03, 2022	February 03, 2022	February 04, 2022	N/A	February 26, 2022	
22GDM013	22GDM0013 2022-01-0013 Procurement of Medical Supplies and Medicines for Emergency Preparedness and Quick Response for use in the Office of District Engineer, DPWH Quezon III DEO, Catanduan, Quezon	Quezon III DEO	NO	Small Value Procurement	N/A		February 11, 2022		February 18, 2022	February 18, 2022	February 21, 2022	February 24, 2022	February 24, 2022	N/A		March 11, 2022	March 21, 2022	March 21, 2022	GOP 2022	PHP 43,770.45		PHP 43,770.45	PHP 37,700.36		N/A	N/A	February 16, 2022	February 16, 2022	February 04, 2022	N/A	March 21, 2022	
22GDM014	22GDM0014 2022-01-0014 Procurement of Vehicle Parts Including Job Order for the Repair of Service Vehicle with Plate No. NFX-6066/DPWH Property No. HI-8505 Detailed at Quezon III District Engineering Office, Catanduan, Quezon	Quezon III DEO	NO	Small Value Procurement	N/A		February 11, 2022		February 18, 2022	February 18, 2022	February 21, 2022	February 24, 2022	February 24, 2022	N/A		March 11, 2022	March 21, 2022	March 21, 2022	GOP 2022	PHP 11,440.00		PHP 11,440.00	PHP 9,550.00		N/A	N/A	February 18, 2022	February 18, 2022	February 21, 2022	N/A	March 21, 2022	

Code (UACS/P AP)	Procurement Program/Project	PMO/ End-User	Is this an Early Procure- ment Activity?	Mode of Procure- ment	Actual Procurement Activity													Source of Funds	ABC (PHP)			Contract Cost (PHP)			Date of Receipt of Invitation					Remarks (Explaining changes from the APP)		
					Pre-Proc Conference	Advs/Post of IB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of SAC Recommendation Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion	Inspection & Acceptance		Total	MOOE	CO	Total	MOOE	CO	List of Invited Observers	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation		Post Qual	Delivery/ Completion/ Acceptance (If applicable)
22GDM0015	22GDM0015 2022-01-0015 Procurement of Vehicle Parts Including Job Order for the Repair of Service Vehicle with Plate No. 043603/DPWH Property No. HI-5825 Detailed at Quizon III District Engineering Office, Catanduan, Quezon	Quizon III DEO	NO	Small Value Procurement	N/A	February 11, 2022	N/A	February 18, 2022	February 18, 2022	February 21, 2022	N/A	February 24, 2022	February 24, 2022	N/A	March 11, 2022	March 21, 2022	March 21, 2022	GOP 2022	PHP 6,090.00		PHP 6,090.00	PHP 5,075.00			N/A	N/A	February 18, 2022	February 18, 2022	February 21, 2022	N/A	March 21, 2022	
22GDM0016	22GDM0016 2022-01-0016 Procurement of Vehicle Parts Including Job Order for the Repair of Service Vehicle with Plate No. A3-0558/DPWH Property No. HI-6261 Detailed at Quizon III District Engineering Office, Catanduan, Quezon	Quizon III DEO	NO	Small Value Procurement	N/A	February 11, 2022	N/A	February 18, 2022	February 18, 2022	February 21, 2022	N/A	February 24, 2022	February 24, 2022	N/A	March 11, 2022	March 21, 2022	March 21, 2022	GOP 2022	PHP 7,152.00		PHP 7,152.00	PHP 5,960.00			N/A	N/A	February 18, 2022	February 18, 2022	February 21, 2022	N/A	March 21, 2022	
22GDM0017	22GDM0017 2022-01-0017 Procurement of Vehicle Parts Including Job Order for the Repair of Service Vehicle with Plate No. 043605/DPWH Property No. HI-5083 Detailed at Quizon III District Engineering Office, Catanduan, Quezon	Quizon III DEO	NO	Small Value Procurement	N/A	February 11, 2022	N/A	February 18, 2022	February 18, 2022	February 21, 2022	N/A	February 24, 2022	February 24, 2022	N/A	March 11, 2022	March 21, 2022	March 21, 2022	GOP 2022	PHP 18,300.00		PHP 18,300.00	PHP 15,250.00			N/A	N/A	February 18, 2022	February 18, 2022	February 21, 2022	N/A	March 21, 2022	
22GDM0018	22GDM0018 2022-01-0018 Procurement of Vehicle Parts Including Job Order for the Repair of Service Vehicle with Plate No. SFG-899/DPWH Property No. HI-4233 Detailed at Quizon III District Engineering Office, Catanduan, Quezon	Quizon III DEO	NO	Small Value Procurement	N/A	February 11, 2022	N/A	February 18, 2022	February 18, 2022	February 21, 2022	N/A	February 24, 2022	February 24, 2022	N/A	March 11, 2022	March 21, 2022	March 21, 2022	GOP 2022	PHP 21,820.00		PHP 21,820.00	PHP 6,450.00			N/A	N/A	February 18, 2022	February 18, 2022	February 21, 2022	N/A	March 21, 2022	
22GDM0019	22GDM0019 2022-01-0019 Procurement of Vehicle Parts for the Repair of Service with Plate No. 62-G350/DPWH Property No. HI-6336 Detailed at Quizon III District Engineering Office, Catanduan, Quezon	Quizon III DEO	NO	Small Value Procurement	N/A	February 11, 2022	N/A	February 18, 2022	February 18, 2022	February 21, 2022	N/A	February 24, 2022	February 24, 2022	N/A	March 11, 2022	March 21, 2022	March 21, 2022	GOP 2022	PHP 7,536.00		PHP 7,536.00	PHP 6,280.00			N/A	N/A	February 18, 2022	February 18, 2022	February 21, 2022	N/A	March 21, 2022	
22GDM0020	22GDM0020 2022-01-0020 Procurement of Vehicle Parts Including Job Order for the Repair of Service Vehicle with Plate No. 043602/DPWH Property No. HI-6571 Detailed at Quizon III District Engineering Office, Catanduan, Quezon	Quizon III DEO	NO	Small Value Procurement	N/A	February 11, 2022	N/A	February 18, 2022	February 18, 2022	February 21, 2022	N/A	February 24, 2022	February 24, 2022	N/A	March 11, 2022	March 21, 2022	March 21, 2022	GOP 2022	PHP 20,076.00		PHP 20,076.00	PHP 17,230.00			N/A	N/A	February 18, 2022	February 18, 2022	February 21, 2022	N/A	March 21, 2022	
22GDM0021	22GDM0021 2022-01-0021 Procurement of Vehicle Parts Including Job Order for the use in the Repair of Service Vehicle w/ Plate # 53V-600/DPWH Property # HI-5503 Detailed at Quizon III District Engineering Office, Catanduan, Quezon	Quizon III DEO	NO	Small Value Procurement	N/A	February 11, 2022	N/A	February 18, 2022	February 18, 2022	February 21, 2022	N/A	February 24, 2022	February 24, 2022	N/A	March 11, 2022	March 21, 2022	March 21, 2022	GOP 2022	PHP 47,100.00		PHP 47,100.00	PHP 21,900.00			N/A	N/A	February 18, 2022	February 18, 2022	February 21, 2022	N/A	March 21, 2022	
22GDM0022	22GDM0022 2022-01-0022 Procurement of Vehicle Parts Including Job Order for the Repair of Service Vehicle with Plate No. NFZ-6056/DPWH Property No. HI-8503 Detailed at Quizon III District Engineering Office, Catanduan, Quezon	Quizon III DEO	NO	Small Value Procurement	N/A	February 11, 2022	N/A	February 18, 2022	February 18, 2022	February 21, 2022	N/A	February 24, 2022	February 24, 2022	N/A	March 11, 2022	March 21, 2022	March 21, 2022	GOP 2022	PHP 22,140.00		PHP 22,140.00	PHP 10,150.00			N/A	N/A	February 18, 2022	February 18, 2022	February 21, 2022	N/A	March 21, 2022	
22GDM0023	22GDM0023 2022-01-0023 Procurement of Painting Materials for use in the Repair/Maintenance along Gumaca-Prigoto-Mulanay-San Narciso Road, Thermoplastic Pavement Markings, K0255+000 – K0262+000 & K0272+000 – K0275+000 Intermittent Section, Quizon III	Quizon III DEO	NO	Small Value Procurement	N/A	February 11, 2022	N/A	February 18, 2022	February 18, 2022	February 21, 2022	N/A	February 24, 2022	February 24, 2022	N/A	March 11, 2022	March 21, 2022	March 21, 2022	GOP 2022	PHP 602,032.00		PHP 602,032.00	PHP 537,505.00			N/A	N/A	February 18, 2022	February 18, 2022	February 21, 2022	N/A	March 21, 2022	
22GDM0024	22GDM0024 2022-01-0024 Procurement of Painting Materials for use in the Repair/Maintenance along Gumaca-Prigoto-Mulanay-San Narciso Road (504256L2), Repainted Traffic Paint Intermittent Section, Quizon III	Quizon III DEO	NO	Small Value Procurement	N/A	February 11, 2022	N/A	February 18, 2022	February 18, 2022	February 21, 2022	N/A	February 24, 2022	February 24, 2022	N/A	March 11, 2022	March 21, 2022	March 21, 2022	GOP 2022	PHP 658,112.00		PHP 658,112.00	PHP 653,950.00			N/A	N/A	February 18, 2022	February 18, 2022	February 21, 2022	N/A	March 21, 2022	
22GDM0025	22GDM0025 2022-01-0025 Procurement of Construction Materials for use in the Repair/Maintenance along Padre Burgos-Pototanin Junction Road, K0153+000 – K0155+000, K0157+000 – K0161+000, K0162+500 – K0166+000 & K0171+000 – K0191+000, Cracks & Joint Sealing Intermittent Section, Quizon III	Quizon III DEO	NO	Small Value Procurement	N/A	February 11, 2022	N/A	February 18, 2022	February 18, 2022	February 21, 2022	N/A	February 24, 2022	February 24, 2022	N/A	March 11, 2022	March 21, 2022	March 21, 2022	GOP 2022	PHP 902,878.00		PHP 902,878.00	PHP 896,320.00			N/A	N/A	February 18, 2022	February 18, 2022	February 21, 2022	N/A	March 21, 2022	

Code (UACS/P AP)	Procurement Program/Project	PMO/ End- User	Is this an Early Procurement Activity ?	Mode of Procurement	Actual Procurement Activity												Source of Funds	ABC (PhP)			Contract Cost (PhP)			List of Invited Observers	Date of Receipt of Invitation					Remarks (Explaining changes from the App)	
					Pre-Proc Conference	Ads/Post of IB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution/Recommending Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion		Inspection & Acceptance	Total	MOOE	CO	Total	MOOE		CO	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation		Post Qual
22GDM0026	22GDM0026 2022-01-0026 Procurement of Construction Materials for use in the Repair/Maintenance along Malanday-San Francisco Road, NGR Junction Lopez-Catanauan Road in Catanauan-Buenavista Road, Cracks & Joint Sealing and Vegetation Control Intermittent Section, Quezon III	Quezon III DEO	NO	Small Value Procurement	N/A	February 11, 2022	N/A	February 18, 2022	February 18, 2022	February 21, 2022	N/A	February 24, 2022	February 24, 2022	N/A	March 11, 2022	March 21, 2022	March 21, 2022	GOP 2022	PhP 600,101.00		PhP 600,101.00	PhP 59,705.00		N/A	N/A	February 18, 2022	February 18, 2022	February 21, 2022	N/A	March 21, 2022	
22GDM0027	22GDM0027 2022-01-0027 Procurement Of ASBC Materials for use in the Repair/Maintenance along Catanauan-Buenavista Road, K0266+000 – K0279+000 (Shouldering) Intermittent Section, Quezon III	Quezon III DEO	NO	Small Value Procurement	N/A	February 11, 2022	N/A	February 18, 2022	February 18, 2022	February 21, 2022	N/A	February 24, 2022	February 24, 2022	N/A	March 11, 2022	March 21, 2022	March 21, 2022	GOP 2022	PhP 900,276.00		PhP 900,276.00	PhP 895,900.00		N/A	N/A	February 18, 2022	February 18, 2022	February 21, 2022	N/A	March 21, 2022	
22GDM0028	22GDM0028 2022-01-0028 Procurement of Parts/Consumables (Toner) for Kyocera Copier TASKalfa 4052CI and P5-6525NPP to be used at DPWH Quezon III DEO Catanauan, Quezon	Quezon III DEO	NO	Shopping	N/A	February 15, 2022	N/A	February 22, 2022	February 22, 2022	February 21, 2022	N/A	February 28, 2022	February 28, 2022	N/A	March 14, 2022	March 24, 2022	March 24, 2022	GOP 2022	PhP 49,670.40		PhP 49,670.40	PhP 41,392.00		N/A	N/A	February 22, 2022	February 22, 2022	February 21, 2022	N/A	March 24, 2022	
22GDM0029	22GDM0029 2022-01-0029 Procurement of Materials and Supplies to be used in the Repair/Rehabilitation/Maintenance of Buildings & Facilities at DPWH Quezon III District Engineering Office Catanauan, Quezon	Quezon III DEO	NO	Shopping	N/A	February 15, 2022	N/A	February 22, 2022	February 22, 2022	February 24, 2022	N/A	February 28, 2022	February 28, 2022	N/A	March 14, 2022	March 24, 2022	March 24, 2022	GOP 2022	PhP 46,978.90		PhP 46,978.90	PhP 42,355.00		N/A	N/A	February 22, 2022	February 22, 2022	February 24, 2022	N/A	March 24, 2022	
22GDM0030	22GDM0030 2022-01-0030 Procurement of Vehicle Parts Including Job Order to be used in the Repair of Service Vehicle with DPWH Property No. H1-6259/Plate No. 040101 Detailed at DPWH Quezon III DEO, Catanauan, Quezon	Quezon III DEO	NO	Small Value Procurement	N/A	February 15, 2022	N/A	February 22, 2022	February 22, 2022	February 24, 2022	N/A	February 28, 2022	February 28, 2022	N/A	March 14, 2022	March 24, 2022	March 24, 2022	GOP 2022	PhP 7,730.00		PhP 7,730.00	PhP 6,450.00		N/A	N/A	February 22, 2022	February 22, 2022	February 24, 2022	N/A	March 24, 2022	
22GDM0031	22GDM0031 2022-01-0031 Procurement of Vehicle Parts to be used in the Repair of Heavy Equipment (Backhoe) with DPWH Property No. F17-140 Detailed at DPWH Quezon III DEO, Catanauan, Quezon	Quezon III DEO	NO	Small Value Procurement	N/A	February 15, 2022	N/A	February 22, 2022	February 22, 2022	February 24, 2022	N/A	February 28, 2022	February 28, 2022	N/A	March 14, 2022	March 24, 2022	March 24, 2022	GOP 2022	PhP 25,930.00		PhP 25,930.00	PhP 21,600.00		N/A	N/A	February 22, 2022	February 22, 2022	February 24, 2022	N/A	March 24, 2022	
22GDM0032	22GDM0032 2022-01-0032 Procurement of Vehicle Parts to be used in the Repair of Heavy Equipment (Dumpertruck) with DPWH Property No. H3-6886/Plate No. 040104 Detailed at DPWH Quezon III DEO, Catanauan, Quezon	Quezon III DEO	NO	Small Value Procurement	N/A	February 15, 2022	N/A	February 22, 2022	February 22, 2022	February 24, 2022	N/A	February 28, 2022	February 28, 2022	N/A	March 14, 2022	March 24, 2022	March 24, 2022	GOP 2022	PhP 17,724.00		PhP 17,724.00	PhP 14,900.00		N/A	N/A	February 22, 2022	February 22, 2022	February 24, 2022	N/A	March 24, 2022	
22GDM0035	22GDM0035 2022-01-0035 Procurement of Common Supplies and Ink for use in the Office of the District Engineer, DPWH Quezon III DEO Catanauan, Quezon	Quezon III DEO	NO	Shopping	N/A	February 22, 2022	N/A	March 01, 2022	March 01, 2022	February 24, 2022	N/A	March 03, 2022	March 03, 2022	N/A	March 15, 2022	March 25, 2022	March 25, 2022	GOP 2022	PhP 469,604.40		PhP 469,604.40	PhP 380,124.00		N/A	N/A	March 01, 2022	March 01, 2022	February 24, 2022	N/A	March 25, 2022	
22GDM0036	22GDM0036 2022-01-0036 Procurement of Copier Parts and Consumables (Toner) for Gestetner JMC 2000 Copier Machine to be used at DPWH Quezon III DEO Catanauan, Quezon	Quezon III DEO	NO	Shopping	N/A	February 22, 2022	N/A	March 01, 2022	March 01, 2022	March 02, 2022	N/A	March 03, 2022	March 03, 2022	N/A	March 15, 2022	March 25, 2022	March 25, 2022	GOP 2022	PhP 340,219.58		PhP 340,219.58	PhP 291,016.32		N/A	N/A	March 01, 2022	March 01, 2022	March 02, 2022	N/A	March 25, 2022	
22GDM0037	22GDM0037 2022-01-0037 Procurement of Fire Extinguisher for use in Quezon III District Engineering Office Catanauan, Quezon	Quezon III DEO	NO	Shopping	N/A	February 22, 2022	N/A	March 01, 2022	March 01, 2022	March 02, 2022	N/A	March 03, 2022	March 03, 2022	N/A	March 15, 2022	March 25, 2022	March 25, 2022	GOP 2022	PhP 46,916.80		PhP 46,916.80	PhP 39,750.00		N/A	N/A	March 01, 2022	March 01, 2022	March 02, 2022	N/A	March 25, 2022	
22GDM0038	22GDM0038 2022-01-0038 Procurement of Various Materials and Cleaning Supplies to be used in DPWH Quezon III DEO Catanauan, Quezon	Quezon III DEO	NO	Small Value Procurement	N/A	February 22, 2022	N/A	March 01, 2022	March 01, 2022	March 02, 2022	N/A	March 03, 2022	March 03, 2022	N/A	March 15, 2022	March 25, 2022	March 25, 2022	GOP 2022	PhP 49,894.25		PhP 49,894.25	PhP 42,315.00		N/A	N/A	March 01, 2022	March 01, 2022	March 02, 2022	N/A	March 25, 2022	

Code (UACS/P AP)	Procurement Program/Project	PMO/ End- User	Is this an Entry Procure- ment Activity ?	Mode of Procure- ment	Actual Procurement Activity												Source of Funds	ABC (PhP)			Contract Cost (PhP)			List of Invited Observers	Date of Receipt of Invitation					Remarks (Explaining changes from the APP)		
					Pre-Proc Conference	Ads/Post of IB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution Recommending Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion		Inspection & Acceptance	Total	MOOE	CO	Total	MOOE		CO	Sub/Open of Bids	Bid Evaluation	Post Qual	Delivery/ Completion/ Acceptance (If applicable)			
22GDM0039	22GDM0039 2022-01-0039 Procurement of Vehicle Parts Including Job Order to be used in the Repair of Service Vehicle with DPWH Property No. HI-5599/Plate No. 030102 Detailed at DPWH Quezon III DEO, Catanduan, Quezon	Quezon III DEO	NO	Small Value Procurement	N/A	February 22, 2022	N/A	March 01, 2022	March 01, 2022	March 02, 2022	March 02, 2022	N/A	March 03, 2022	March 03, 2022	N/A	March 15, 2022	March 26, 2022	March 26, 2022	GOP 2022	PhP 11,471.00		PhP 11,471.00	PhP 9,610.00		PhP 9,610.00	N/A	N/A	March 01, 2022	March 01, 2022	March 02, 2022	N/A	March 26, 2022
22GDM0040	22GDM0040 2022-01-0040 Procurement of Engine Lubricant and Various Vehicle Parts Including Labor to be used in the Repair of Service Vehicle with DPWH Property No. HI-8504/Plate No. NFX-6063 Detailed at DPWH Quezon III DEO, Catanduan, Quezon	Quezon III DEO	NO	Small Value Procurement	N/A	February 22, 2022	N/A	March 01, 2022	March 01, 2022	March 01, 2022	March 02, 2022	N/A	March 03, 2022	March 03, 2022	N/A	March 15, 2022	March 26, 2022	March 26, 2022	GOP 2022	PhP 10,020.00		PhP 10,020.00	PhP 8,350.00		PhP 8,350.00	N/A	N/A	March 01, 2022	March 01, 2022	March 02, 2022	N/A	March 26, 2022
22GDM0041	22GDM0041 2022-01-0041 Procurement of Vehicle Parts Including Labor to be used in the Repair of Service Vehicle with DPWH Property No. HI-8567/Plate No. NSL-6921 Detailed at DPWH Quezon III DEO, Catanduan, Quezon	Quezon III DEO	NO	Small Value Procurement	N/A	February 22, 2022	N/A	March 01, 2022	March 01, 2022	March 01, 2022	March 02, 2022	N/A	March 03, 2022	March 03, 2022	N/A	March 15, 2022	March 26, 2022	March 26, 2022	GOP 2022	PhP 65,496.00		PhP 65,496.00	PhP 54,580.00		PhP 54,580.00	N/A	N/A	March 01, 2022	March 01, 2022	March 02, 2022	N/A	March 26, 2022
22GDM0042	22GDM0042 2022-01-0042 Procurement of Various Vehicle Parts to be used in the Repair of Service Vehicle with DPWH Property No. HI-8566/Plate No. NEP-1752 Detailed at DPWH Quezon III DEO, Catanduan, Quezon	Quezon III DEO	NO	Small Value Procurement	N/A	February 22, 2022	N/A	March 01, 2022	March 01, 2022	March 01, 2022	March 02, 2022	N/A	March 03, 2022	March 03, 2022	N/A	March 15, 2022	March 26, 2022	March 26, 2022	GOP 2022	PhP 78,760.00		PhP 78,760.00	PhP 71,600.00		PhP 71,600.00	N/A	N/A	March 01, 2022	March 01, 2022	March 02, 2022	N/A	March 26, 2022
22GDM0043	22GDM0043 2022-02-0043 Procurement of Materials to be used in the Construction of New Power House & Rehabilitation of DPWH Quezon III DEO Water Tank Stand & Water Pipe Line at Brgy. Matandang Sabang Catanduan, Quezon	Quezon III DEO	NO	Small Value Procurement	N/A	March 03, 2022	N/A	March 10, 2022	March 10, 2022	March 10, 2022	March 12, 2022	N/A	March 14, 2022	March 14, 2022	N/A	March 26, 2022	April 07, 2022	April 07, 2022	GOP 2022	PhP 49,914.00		PhP 49,914.00	PhP 42,300.00		PhP 42,300.00	N/A	N/A	March 10, 2022	March 10, 2022	March 02, 2022	N/A	April 07, 2022
22GDM0044	22GDM0044 2022-02-0044 Procurement of Various Vehicle Parts and Paint Materials Including Labor to be used in the Repair of Service Vehicle with DPWH Property No. HI-5504/Plate No. SJW-620 Detailed at DPWH Quezon III District Engineering Office, Catanduan, Quezon	Quezon III DEO	NO	Small Value Procurement	N/A	March 03, 2022	N/A	March 10, 2022	March 10, 2022	March 10, 2022	March 11, 2022	N/A	March 14, 2022	March 14, 2022	N/A	March 26, 2022	April 07, 2022	April 07, 2022	GOP 2022	PhP 56,759.00		PhP 56,759.00	PhP 48,000.00		PhP 48,000.00	N/A	N/A	March 10, 2022	March 10, 2022	March 11, 2022	N/A	April 07, 2022
22GDM0045	22GDM0045 2022-02-0045 Procurement of Vehicle Parts (Tires) for Service Vehicle with DPWH Property No. HI-5577/Plate No. SGT-264 Detailed at DPWH Quezon III District Engineering Office Catanduan, Quezon	Quezon III DEO	NO	Small Value Procurement	N/A	March 03, 2022	N/A	March 10, 2022	March 10, 2022	March 10, 2022	March 11, 2022	N/A	March 14, 2022	March 14, 2022	N/A	March 26, 2022	April 07, 2022	April 07, 2022	GOP 2022	PhP 25,200.00		PhP 25,200.00	PhP 21,500.00		PhP 21,500.00	N/A	N/A	March 10, 2022	March 10, 2022	March 11, 2022	N/A	April 07, 2022
22GDM0046	22GDM0046 2022-02-0046 Procurement of Engine Lubricant and Various Vehicle Parts Including Labor to be used in the Repair of Service Vehicle with DPWH Property No. HI-5504/Plate No. SJW-620 Detailed at DPWH Quezon III District Engineering Office Catanduan, Quezon	Quezon III DEO	NO	Small Value Procurement	N/A	March 03, 2022	N/A	March 10, 2022	March 10, 2022	March 10, 2022	March 11, 2022	N/A	March 14, 2022	March 14, 2022	N/A	March 26, 2022	April 07, 2022	April 07, 2022	GOP 2022	PhP 14,615.00		PhP 14,615.00	PhP 12,200.00		PhP 12,200.00	N/A	N/A	March 10, 2022	March 10, 2022	March 11, 2022	N/A	April 07, 2022
22GDM0049	22GDM0049 2022-02-0049 Procurement of Engine Lubricant and Vehicle Parts (Tires) Including Job Order for the Repair of Service Vehicle with DPWH Property No. HI-8599/Plate No. DAV-1077 Detailed at DPWH Quezon III District Engineering Office, Catanduan, Quezon	Quezon III DEO	NO	Small Value Procurement	N/A	March 03, 2022	N/A	March 10, 2022	March 10, 2022	March 10, 2022	March 11, 2022	N/A	March 14, 2022	March 14, 2022	N/A	March 26, 2022	April 07, 2022	April 07, 2022	GOP 2022	PhP 73,260.00		PhP 73,260.00	PhP 61,050.00		PhP 61,050.00	N/A	N/A	March 10, 2022	March 10, 2022	March 11, 2022	N/A	April 07, 2022
22GDM0050	22GDM0050 2022-02-0050 Procurement of Engine Lubricant Including Job Order of Service Vehicle with DPWH Property No. HI-7927/Plate No. DAO-2344 Detailed at DPWH Quezon III District Engineering Office Catanduan, Quezon	Quezon III DEO	NO	Small Value Procurement	N/A	March 03, 2022	N/A	March 10, 2022	March 10, 2022	March 10, 2022	March 11, 2022	N/A	March 14, 2022	March 14, 2022	N/A	March 26, 2022	April 07, 2022	April 07, 2022	GOP 2022	PhP 13,472.00		PhP 13,472.00	PhP 10,400.00		PhP 10,400.00	N/A	N/A	March 10, 2022	March 10, 2022	March 11, 2022	N/A	April 07, 2022
22GDM0051	22GDM0051 2022-02-0051 Procurement of Engine Lubricant for the Maintenance of Heavy Equipment (Dump Trucks) with DPWH Property No. HI-6543/Plate No. SLF-151 Detailed at DPWH Quezon III District Engineering Office Catanduan, Quezon	Quezon III DEO	NO	Small Value Procurement	N/A	March 03, 2022	N/A	March 10, 2022	March 10, 2022	March 10, 2022	March 11, 2022	N/A	March 14, 2022	March 14, 2022	N/A	March 26, 2022	April 07, 2022	April 07, 2022	GOP 2022	PhP 9,960.00		PhP 9,960.00	PhP 8,200.00		PhP 8,200.00	N/A	N/A	March 10, 2022	March 10, 2022	March 11, 2022	N/A	April 07, 2022

Code (UACS/P AP)	Procurement Program/Project	PMO/ End-User	Is this an Early Procure- ment Activity ?	Mode of Procure- ment	Actual Procurement Activity												Source of Funds	ABC (PhP)			Contract Cost (PhP)			List of Invited Observers	Date of Receipt of Invitation					Remarks (Explaining changes from the APP)
					Pre-Proc Conference	Ads/Post of IB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution Recommendation Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion		Inspection & Acceptance	Total	MOOE	CO	Total	MOOE		CO	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	
22GDM0052	22GDM0052 2022-02-0052 Procurement of Vehicle Parts (Battery) for the Repair of Heavy Equipment (Road Grader) with DPWH Property No. N1-2287 Detailed at DPWH Quezon III District Engineering Office Catanduan, Quezon	Quezon III DEO	NO	Small Value Procurement	N/A	March 03, 2022	N/A	March 10, 2022	March 10, 2022	March 11, 2022	N/A	March 14, 2022	March 14, 2022	N/A	March 28, 2022	April 07, 2022	April 07, 2022	GOP 2022	PhP 25,794.00	PhP 25,794.00	PhP 25,794.00	N/A	N/A	March 10, 2022	March 10, 2022	March 11, 2022	N/A	April 07, 2022		
22GDM0053	22GDM0053 2022-02-0053 Purchased of Survey Supplies for the Preparation of Preliminary Detailed Engineering of Projects within Quezon III DEO Catanduan, Quezon	Quezon III DEO	NO	Small Value Procurement	N/A	March 03, 2022	N/A	March 10, 2022	March 10, 2022	March 11, 2022	N/A	March 14, 2022	March 14, 2022	N/A	March 28, 2022	April 07, 2022	April 07, 2022	GOP 2022	PhP 43,200.00	PhP 43,200.00	PhP 40,060.00	N/A	N/A	March 10, 2022	March 10, 2022	March 11, 2022	N/A	April 07, 2022		
22GDM0054	22GDM0054 2022-02-0054 Calibration of Survey Equipment use for Preliminary Detailed Engineering of Projects within Quezon III DEO Catanduan, Quezon	Quezon III DEO	NO	Small Value Procurement	N/A	March 03, 2022	N/A	March 10, 2022	March 10, 2022	March 11, 2022	N/A	March 14, 2022	March 14, 2022	N/A	March 28, 2022	April 07, 2022	April 07, 2022	GOP 2022	PhP 400,000.00	PhP 400,000.00	PhP 390,000.00	N/A	N/A	March 10, 2022	March 10, 2022	March 11, 2022	N/A	April 07, 2022		
22GDM0055	22GDM0055 2022-03-0055 Procurement of Engine Lubricant and Vehicle Parts for the Repair of Service Vehicle Including Job Order with DPWH Property No. HI-4185/Plate No. SED-968 Detailed at DPWH Quezon III DEO, Catanduan, Quezon	Quezon III DEO	NO	Small Value Procurement	N/A	March 08, 2022	N/A	March 15, 2022	March 15, 2022	March 11, 2022	N/A	March 18, 2022	March 18, 2022	N/A	March 29, 2022	April 08, 2022	April 08, 2022	GOP 2022	PhP 11,376.00	PhP 11,376.00	PhP 9,500.00	N/A	N/A	March 16, 2022	March 16, 2022	March 11, 2022	N/A	April 08, 2022		
22GDM0056	22GDM0056 2022-03-0056 Procurement of Vehicle Parts and Engine Oil Including Job Order for the Repair/Maintenance of Service Vehicle with DPWH Property No. HI-6260/Plate No. 0-0101 Detailed at DPWH Quezon III DEO, Catanduan, Quezon	Quezon III DEO	NO	Small Value Procurement	N/A	March 08, 2022	N/A	March 15, 2022	March 15, 2022	March 17, 2022	N/A	March 18, 2022	March 18, 2022	N/A	March 29, 2022	April 08, 2022	April 08, 2022	GOP 2022	PhP 18,213.00	PhP 18,213.00	PhP 15,190.00	N/A	N/A	March 16, 2022	March 16, 2022	March 17, 2022	N/A	April 08, 2022		
22GDM0057	22GDM0057 2022-03-0057 Procurement of Vehicle Parts Including Job Order for the Repair of Service Vehicle with DPWH Property No. HI-5594/Plate No. SYV-620 Detailed at DPWH Quezon III DEO, Catanduan, Quezon	Quezon III DEO	NO	Small Value Procurement	N/A	March 08, 2022	N/A	March 16, 2022	March 16, 2022	March 17, 2022	N/A	March 18, 2022	March 18, 2022	N/A	March 29, 2022	April 08, 2022	April 08, 2022	GOP 2022	PhP 22,800.00	PhP 22,800.00	PhP 19,000.00	N/A	N/A	March 16, 2022	March 16, 2022	March 17, 2022	N/A	April 08, 2022		
22GDM0058	22GDM0058 2022-03-0058 Procurement of Vehicle Parts (Tires) for the Repair of Service Vehicle with DPWH Property No. HI-6569/Plate No. NEP-1753 Detailed at DPWH Quezon III DEO, Catanduan, Quezon	Quezon III DEO	NO	Small Value Procurement	N/A	March 08, 2022	N/A	March 16, 2022	March 16, 2022	March 17, 2022	N/A	March 18, 2022	March 18, 2022	N/A	March 29, 2022	April 08, 2022	April 08, 2022	GOP 2022	PhP 30,000.00	PhP 30,000.00	PhP 25,000.00	N/A	N/A	March 16, 2022	March 16, 2022	March 17, 2022	N/A	April 08, 2022		
22GDM0061	22GDM0061 2022-03-0061 Procurement of Road Safety Concrete Barriers to be used for the Implementation of Maintenance Activities, Quezon III	Quezon III DEO	NO	Competitive Bidding	March 09, 2022	March 16, 2022	March 24, 2022	April 05, 2022	April 05, 2022	March 17, 2022	May 19, 2022	May 20, 2022	May 20, 2022	May 21, 2022	June 02, 2022	August 01, 2022	August 01, 2022	BAO 2022	PhP 1,314,500.00	PhP 1,314,500.00	PhP 1,138,100.00	N/A	March 24, 2022	April 05, 2022	April 05, 2022	March 17, 2022	N/A	August 01, 2022		
22GDM0062	22GDM0062 2022-03-0062 Procurement of Goods needed during Inspection of Various Projects in DPWH Quezon III DEO, Catanduan, Quezon	Quezon III DEO	NO	Small Value Procurement	N/A	March 22, 2022	N/A	March 29, 2022	March 29, 2022	April 06, 2022	N/A	March 31, 2022	March 31, 2022	N/A	April 12, 2022	April 22, 2022	April 22, 2022	GOP 2022	PhP \$25,420.00	PhP \$25,420.00	PhP \$24,949.00	N/A	N/A	March 29, 2022	March 29, 2022	April 06, 2022	N/A	April 22, 2022		
22GDM0063	22GDM0063 2022-03-0063 Procurement of Vehicle Parts for use in the Repair of Heavy Equipment w/ DPWH Property No. F17-140 Detailed at Quezon III District Engineering Office, Catanduan, Quezon	Quezon III DEO	NO	Small Value Procurement	N/A	March 22, 2022	N/A	March 29, 2022	March 29, 2022	March 30, 2022	N/A	March 31, 2022	March 31, 2022	N/A	April 12, 2022	April 22, 2022	April 22, 2022	GOP 2022	PhP 42,059.00	PhP 42,059.00	PhP 42,660.00	N/A	N/A	March 29, 2022	March 29, 2022	March 30, 2022	N/A	April 22, 2022		
22GDM0064	22GDM0064 2022-03-0064 Procurement of Vehicle Parts for use in the Repair of Heavy Equipment with Plate # RGN 485/DPWH Property # H2-0291 Detailed at Quezon III District Engineering Office, Catanduan, Quezon	Quezon III DEO	NO	Small Value Procurement	N/A	March 22, 2022	N/A	March 29, 2022	March 29, 2022	March 30, 2022	N/A	March 31, 2022	March 31, 2022	N/A	April 12, 2022	April 22, 2022	April 22, 2022	GOP 2022	PhP 35,832.00	PhP 35,832.00	PhP 35,860.00	N/A	N/A	March 29, 2022	March 29, 2022	March 30, 2022	N/A	April 22, 2022		

Code (UACS/P AP)	Procurement Program/Project	PMO/ End-User	Is this an Early Procure- ment Activity ?	Mode of Procure- ment	Actual Procurement Activity												Source of Funds	ABC (PHP)			Contract Cost (PHP)			Date of Receipt of Invitation					Remarks (Explaining from the changes from the APP)			
					Pre-Proc Conference	Add/Post of IB	Pre-bid Conf	Eligibility Check	Sub/Opn of Bids	Bid Evaluation	Post Qual	Date of BAC Recommending Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion		Inspection & Acceptance	Total	MOOE	CO	Total	MOOE	CO	List of Invited Observers	Pre-bid Conf	Eligibility Check	Sub/Opn of Bids		Bid Evaluation	Post Qual	Delivery/ Completion/ Acceptance (If applicable)
22GDM0065	22GDM0065 2022-03-0065 Procurement of Vehicle Parts for use in the Repair of Heavy Equipment w/ DPWH Property # Z18-330 (ROAD ROLLER) Detailed at Quezon III District Engineering Office, Catanduan, Quezon	Quezon III DEO	NO	Small Value Procurement	N/A	March 22, 2022	N/A	March 29, 2022	March 29, 2022	March 29, 2022	March 30, 2022	N/A	March 31, 2022	March 31, 2022	N/A	April 12, 2022	April 22, 2022	April 22, 2022	GOP 2022	PHP 13,200.00		PHP 13,200.00	N/A	N/A	March 29, 2022	March 29, 2022	March 30, 2022	N/A	April 22, 2022			
22GDM0066	22GDM0066 2022-03-0066 Procurement of Vehicle Parts for use in the Repair of Heavy Equipment w/ DPWH Property # H1-2287 (GRADER) Detailed at Quezon III District Engineering Office, Catanduan, Quezon	Quezon III DEO	NO	Small Value Procurement	N/A	March 22, 2022	N/A	March 29, 2022	March 29, 2022	March 29, 2022	March 30, 2022	N/A	March 31, 2022	March 31, 2022	N/A	April 12, 2022	April 22, 2022	April 22, 2022	GOP 2022	PHP 14,892.00		PHP 14,892.00	N/A	N/A	March 29, 2022	March 29, 2022	March 30, 2022	N/A	April 22, 2022			
22GDM0067	22GDM0067 2022-03-0067 Procurement of Vehicle Parts Including Job Order for use in the Repair of Service Vehicle with Plate # SFG-586/DPWH Property # H1-4234 Detailed at Quezon III District Engineering Office, Catanduan, Quezon	Quezon III DEO	NO	Small Value Procurement	N/A	March 22, 2022	N/A	March 29, 2022	March 29, 2022	March 29, 2022	March 30, 2022	N/A	March 31, 2022	March 31, 2022	N/A	April 12, 2022	April 22, 2022	April 22, 2022	GOP 2022	PHP 53,708.10		PHP 53,708.10	N/A	N/A	March 29, 2022	March 29, 2022	March 30, 2022	N/A	April 22, 2022			
22GDM0068	22GDM0068 2022-03-0068 Procurement of Vehicle Parts Including Job Order for use in the Repair of Service Vehicle w/ Plate # SDT-264/DPWH Property # H1-5577 Detailed at Quezon III District Engineering Office, Catanduan, Quezon	Quezon III DEO	NO	Small Value Procurement	N/A	March 22, 2022	N/A	March 29, 2022	March 29, 2022	March 29, 2022	March 30, 2022	N/A	March 31, 2022	March 31, 2022	N/A	April 12, 2022	April 22, 2022	April 22, 2022	GOP 2022	PHP 14,940.00		PHP 14,940.00	N/A	N/A	March 29, 2022	March 29, 2022	March 30, 2022	N/A	April 22, 2022			
22GDM0069	22GDM0069 2022-03-0069 Procurement of Vehicle Parts Including Job Order for use in the Repair of Service Vehicle with DPWH Property # H1-6690 Detailed at Quezon III District Engineering Office, Catanduan, Quezon	Quezon III DEO	NO	Small Value Procurement	N/A	March 22, 2022	N/A	March 29, 2022	March 29, 2022	March 29, 2022	March 30, 2022	N/A	March 31, 2022	March 31, 2022	N/A	April 12, 2022	April 22, 2022	April 22, 2022	GOP 2022	PHP 8,436.00		PHP 8,436.00	N/A	N/A	March 29, 2022	March 29, 2022	March 30, 2022	N/A	April 22, 2022			
22GDM0070	22GDM0070 2022-03-0070 Procurement of Vehicle Parts Including Job Order in the Repair of Service Vehicle with DPWH Property No. H1-6567 Detailed at Quezon III District Engineering Office, Catanduan, Quezon	Quezon III DEO	NO	Small Value Procurement	N/A	March 22, 2022	N/A	March 29, 2022	March 29, 2022	March 29, 2022	March 30, 2022	N/A	March 31, 2022	March 31, 2022	N/A	April 12, 2022	April 22, 2022	April 22, 2022	GOP 2022	PHP 7,572.00		PHP 7,572.00	N/A	N/A	March 29, 2022	March 29, 2022	March 30, 2022	N/A	April 22, 2022			
22GDM0071	22GDM0071 2022-03-0071 Procurement of Vehicle Parts Including Job Order for use in the Repair of Service Vehicle with DPWH Property No. H1-6335 Detailed at Quezon III District Engineering Office, Catanduan, Quezon	Quezon III DEO	NO	Small Value Procurement	N/A	March 22, 2022	N/A	March 29, 2022	March 29, 2022	March 29, 2022	March 30, 2022	N/A	March 31, 2022	March 31, 2022	N/A	April 12, 2022	April 22, 2022	April 22, 2022	GOP 2022	PHP 5,808.00		PHP 5,808.00	N/A	N/A	March 29, 2022	March 29, 2022	March 30, 2022	N/A	April 22, 2022			
22GDM0072	22GDM0072 2022-03-0072 Procurement of Vehicle Parts for use Including Job Order in the Repair of Service Vehicle w/ Plate # SKA-190/DPWH Property # H1-5970 Detailed at Quezon III District Engineering Office, Catanduan, Quezon	Quezon III DEO	NO	Small Value Procurement	N/A	March 22, 2022	N/A	March 29, 2022	March 29, 2022	March 29, 2022	March 30, 2022	N/A	March 31, 2022	March 31, 2022	N/A	April 12, 2022	April 22, 2022	April 22, 2022	GOP 2022	PHP 11,580.00		PHP 11,580.00	N/A	N/A	March 29, 2022	March 29, 2022	March 30, 2022	N/A	April 22, 2022			
22GDM0073	22GDM0073 2022-03-0073 Procurement of Vehicle Parts Including Job Order for use in the Repair of Heavy Equipment w/ DPWH Property No. H3-6771 Detailed at Quezon III District Engineering Office, Catanduan, Quezon	Quezon III DEO	NO	Small Value Procurement	N/A	March 22, 2022	N/A	March 29, 2022	March 29, 2022	March 29, 2022	March 30, 2022	N/A	March 31, 2022	March 31, 2022	N/A	April 12, 2022	April 22, 2022	April 22, 2022	GOP 2022	PHP 7,968.00		PHP 7,968.00	N/A	N/A	March 29, 2022	March 29, 2022	March 30, 2022	N/A	April 22, 2022			
22GDM0074	22GDM0074 2022-03-0074 Procurement of Job Order of Service Vehicle with DPWH Property No. H1-6571 Detailed at Quezon III District Engineering Office, Catanduan, Quezon	Quezon III DEO	NO	Small Value Procurement	N/A	March 22, 2022	N/A	March 29, 2022	March 29, 2022	March 29, 2022	March 30, 2022	N/A	March 31, 2022	March 31, 2022	N/A	April 12, 2022	April 22, 2022	April 22, 2022	GOP 2022	PHP 5,000.00		PHP 5,000.00	N/A	N/A	March 29, 2022	March 29, 2022	March 30, 2022	N/A	April 22, 2022			
22GDM0075	22GDM0075 2022-03-0075 Procurement of Vehicle Parts for use in the Repair of Service Vehicle with DPWH Property No. H1-7926 Detailed at Quezon III District Engineering Office, Catanduan, Quezon	Quezon III DEO	NO	Small Value Procurement	N/A	March 22, 2022	N/A	March 29, 2022	March 29, 2022	March 29, 2022	March 30, 2022	N/A	March 31, 2022	March 31, 2022	N/A	April 12, 2022	April 22, 2022	April 22, 2022	GOP 2022	PHP 83,900.00		PHP 83,900.00	N/A	N/A	March 29, 2022	March 29, 2022	March 30, 2022	N/A	April 22, 2022			

Code (UACS/P AP)	Procurement Program/Project	PMO/ End-User	Is this an Early Procure- ment Activity ?	Mode of Procure- ment	Actual Procurement Activity															Source of Funds	ABC (P/Ph)			Contract Cost (P/Ph)			List of Invited Observers	Date of Receipt of Invitation					Remarks (Explaining from the changes from the APP)
					Pre-Bid Conference	Adm./Post of ID	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution (Receipt of Award)	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion	Inspection & Acceptance	Total	MOOE		CO	Total	MOOE	CO	Pre-bid Conf	Eligibility Check		Sub/Open of Bids	Bid Evaluation	Post Qual	Delivery/ Completion/ Acceptance (If applicable)		
22GDM0076	22GDM0076 2022-03-0076 Procurement of Vehicle Parts Including Job Order for use in the Repair of Service Vehicle with Plate # RP-04520/DPWH Property # HI-5863 Detailed at Quizon III District Engineering Office, Catanduanes, Quezon	Quizon III DEO	NO	Small Value Procurement	N/A	N/A	March 22, 2022	N/A	March 29, 2022	March 29, 2022	March 30, 2022	N/A	March 31, 2022	March 31, 2022	N/A	April 12, 2022	April 22, 2022	April 22, 2022	GOP 2022	PHP 192,050.00		PHP 192,050.00	PHP 160,050.00		PHP 160,050.00	N/A	N/A	March 29, 2022	March 29, 2022	March 30, 2022	N/A	April 22, 2022	
22GDM0078	22GDM0078 2022-03-0078 Procurement of Vehicle Parts Including Job Order for use in the Repair of Service Vehicle with Plate # MFX-6063/DPWH Property # HI-6504 Detailed at DPWH Quizon III District Engineering Office, Catanduanes, Quezon	Quizon III DEO	NO	Small Value Procurement	N/A	N/A	March 24, 2022	N/A	March 31, 2022	March 31, 2022	March 30, 2022	N/A	April 04, 2022	April 04, 2022	N/A	April 27, 2022	May 07, 2022	May 07, 2022	GOP 2022	PHP 32,460.00		PHP 32,460.00	PHP 27,050.00		PHP 27,050.00	N/A	N/A	March 31, 2022	March 31, 2022	March 30, 2022	N/A	May 07, 2022	
22GDM0079	22GDM0079 2022-03-0079 Procurement of Vehicle Parts Including Job Order for use in the Repair of Service Vehicle with Plate # 043603/DPWH Property # HI-5825 Detailed at DPWH Quizon III District Engineering Office, Catanduanes, Quezon	Quizon III DEO	NO	Small Value Procurement	N/A	N/A	March 24, 2022	N/A	March 31, 2022	March 31, 2022	March 31, 2022	N/A	April 04, 2022	April 04, 2022	N/A	April 27, 2022	May 07, 2022	May 07, 2022	GOP 2022	PHP 43,532.00		PHP 43,532.00	PHP 36,360.00		PHP 36,360.00	N/A	N/A	March 31, 2022	March 31, 2022	April 01, 2022	N/A	May 07, 2022	
22GDM0080	22GDM0080 2022-03-0080 Procurement of Vehicle Parts for use in the Repair of Service Vehicle with Plate # REN-455/DPWH Property # HI-0291 Detailed at DPWH Quizon III District Engineering Office, Catanduanes, Quezon	Quizon III DEO	NO	Small Value Procurement	N/A	N/A	March 24, 2022	N/A	March 31, 2022	March 31, 2022	March 31, 2022	N/A	April 04, 2022	April 04, 2022	N/A	April 27, 2022	May 07, 2022	May 07, 2022	GOP 2022	PHP 15,360.00		PHP 15,360.00	PHP 12,800.00		PHP 12,800.00	N/A	N/A	March 31, 2022	March 31, 2022	April 01, 2022	N/A	May 07, 2022	
22GDM0081	22GDM0081 2022-03-0081 Procurement of Spare Parts for use in the Repair of Heavy Equipment DPWH Property # LX 47 (BACKHOE LOADER) Detailed at DPWH Quizon III District Engineering Office, Catanduanes, Quezon	Quizon III DEO	NO	Small Value Procurement	N/A	N/A	March 24, 2022	N/A	March 31, 2022	March 31, 2022	March 31, 2022	N/A	April 04, 2022	April 04, 2022	N/A	April 27, 2022	May 07, 2022	May 07, 2022	GOP 2022	PHP 10,556.00		PHP 10,556.00	PHP 8,880.00		PHP 8,880.00	N/A	N/A	March 31, 2022	March 31, 2022	April 01, 2022	N/A	May 07, 2022	
22GDM0082	22GDM0082 2022-03-0082 Procurement of Spare Parts for use in the Repair of Heavy Equipment DPWH Property # LX-1501 (FAYLOADER) Detailed at DPWH Quizon III District Engineering Office, Catanduanes, Quezon	Quizon III DEO	NO	Small Value Procurement	N/A	N/A	March 24, 2022	N/A	March 31, 2022	March 31, 2022	March 31, 2022	N/A	April 04, 2022	April 04, 2022	N/A	April 27, 2022	May 07, 2022	May 07, 2022	GOP 2022	PHP 49,450.00		PHP 49,450.00	PHP 43,000.00		PHP 43,000.00	N/A	N/A	March 31, 2022	March 31, 2022	April 01, 2022	N/A	May 07, 2022	
22GDM0083	22GDM0083 2022-03-0083 Procurement of Vehicle Parts for use including Job Order in the Repair of Service Vehicle with Plate # 030102/DPWH Property # HI-5999 Detailed at DPWH Quizon III District Engineering Office, Catanduanes, Quezon	Quizon III DEO	NO	Small Value Procurement	N/A	N/A	March 24, 2022	N/A	March 31, 2022	March 31, 2022	March 31, 2022	N/A	April 04, 2022	April 04, 2022	N/A	April 27, 2022	May 07, 2022	May 07, 2022	GOP 2022	PHP 23,652.00		PHP 23,652.00	PHP 19,710.00		PHP 19,710.00	N/A	N/A	March 31, 2022	March 31, 2022	April 01, 2022	N/A	May 07, 2022	
22GDM0084	22GDM0084 2022-03-0084 Procurement of Spare Parts (TIRES) for use in the Repair of Heavy Equipment DPWH Property # LX-47 (BACKHOE LOADER) Detailed at DPWH Quizon III District Engineering Office, Catanduanes, Quezon	Quizon III DEO	NO	Small Value Procurement	N/A	N/A	March 31, 2022	N/A	April 07, 2022	April 07, 2022	April 07, 2022	N/A	April 12, 2022	April 12, 2022	N/A	April 27, 2022	May 07, 2022	May 07, 2022	GOP 2022	PHP 64,800.00		PHP 64,800.00	PHP 54,000.00		PHP 54,000.00	N/A	N/A	April 07, 2022	April 07, 2022	April 01, 2022	N/A	May 07, 2022	
22GDM0085	22GDM0085 2022-03-0085 Purchased of Campaign Materials for National Women's Month Celebration, DPWH Quizon III District Engineering Office, Catanduanes, Quezon	Quizon III DEO	NO	Small Value Procurement	N/A	N/A	March 31, 2022	N/A	April 07, 2022	April 07, 2022	April 07, 2022	N/A	April 12, 2022	April 12, 2022	N/A	April 27, 2022	May 07, 2022	May 07, 2022	GOP 2022	PHP 30,000.00		PHP 30,000.00	PHP 28,971.40		PHP 28,971.40	N/A	N/A	April 07, 2022	April 07, 2022	April 06, 2022	N/A	May 07, 2022	
22GDM0086	22GDM0086 2022-03-0086 Procurement of Vehicle Parts Including Job Order for use in the Repair of Service Vehicle with Plate # 040101/DPWH Property # HI-6261 Detailed at DPWH Quizon III District Engineering Office, Catanduanes, Quezon	Quizon III DEO	NO	Small Value Procurement	N/A	N/A	March 31, 2022	N/A	April 07, 2022	April 07, 2022	April 07, 2022	N/A	April 12, 2022	April 12, 2022	N/A	April 27, 2022	May 07, 2022	May 07, 2022	GOP 2022	PHP 11,250.00		PHP 11,250.00	PHP 9,400.00		PHP 9,400.00	N/A	N/A	April 07, 2022	April 07, 2022	April 08, 2022	N/A	May 07, 2022	
22GDM0087	22GDM0087 2022-03-0087 Procurement of Vehicle Parts Including Job Order for use in the Repair of Service Vehicle with Plate # 130105/DPWH Property # HI-5883 Detailed at DPWH Quizon III District Engineering Office, Catanduanes, Quezon	Quizon III DEO	NO	Small Value Procurement	N/A	N/A	March 31, 2022	N/A	April 07, 2022	April 07, 2022	April 08, 2022	N/A	April 12, 2022	April 12, 2022	N/A	April 27, 2022	May 07, 2022	May 07, 2022	GOP 2022	PHP 73,820.00		PHP 73,820.00	PHP 61,350.00		PHP 61,350.00	N/A	N/A	April 07, 2022	April 07, 2022	April 08, 2022	N/A	May 07, 2022	

Code (UACS/P AP)	Procurement Program/Project	PMO/ End- User	Is this an Early Procure- ment Activity ?	Mode of Procure- ment	Actual Procurement Activity													Source of Funds	ABC (PHP)			Contract Cost (PHP)			List of Invited Observers	Date of Receipt of Invitation					Remarks (Explaining changes from the APP)		
					Pre-Proc Conference	Ads/Post of IB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of SAC Recommending Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion	Inspection & Acceptance		Total	MOOE	CO	Total	MOOE	CO		Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual		Delivery/ Completion/ Acceptance (If applicable)	
22GDM0090	22GDM0090 2022-04-0090 Purchased of Customized File Folder to be used in DPWH Quezon III DEO, Catanduan, Quezon	Quezon III DEO	NO	Shopping	N/A	April 07, 2022	N/A	N/A	April 18, 2022	April 18, 2022	April 08, 2022	N/A	April 22, 2022	April 22, 2022	N/A	May 10, 2022	May 20, 2022	May 20, 2022	GOP 2022	PHP 251,200.00		PHP 251,200.00		PHP 153,450.00	PHP 153,450.00	N/A	N/A	April 18, 2022	April 18, 2022	April 08, 2022	N/A	May 20, 2022	
22GDM0091	22GDM0091 2022-04-0091 Procurement of Copier Parts to be used in the Repair of Getzner IMC 2000 Copier Machine, DPWH Quezon III DEO, Catanduan, Quezon	Quezon III DEO	NO	Shopping	N/A	April 07, 2022	N/A	N/A	April 18, 2022	April 18, 2022	April 19, 2022	N/A	April 22, 2022	April 22, 2022	N/A	May 10, 2022	May 20, 2022	May 20, 2022	GOP 2022	PHP 26,079.65		PHP 26,079.65		PHP 22,308.16	PHP 22,308.16	N/A	N/A	April 18, 2022	April 18, 2022	April 19, 2022	N/A	May 20, 2022	
22GDM0092	22GDM0092 2022-04-0092 Procurement of Cleaning Supplies and Various Safety Devices to be used in DPWH Quezon III DEO, Catanduan, Quezon	Quezon III DEO	NO	Small Value Procurement	N/A	April 07, 2022	N/A	N/A	April 18, 2022	April 18, 2022	April 19, 2022	N/A	April 22, 2022	April 22, 2022	N/A	May 10, 2022	May 20, 2022	May 20, 2022	GOP 2022	PHP 40,368.00		PHP 40,368.00		PHP 41,140.00		N/A	N/A	April 18, 2022	April 18, 2022	April 19, 2022	N/A	May 20, 2022	
22GDM0093	22GDM0093 2022-04-0093 Procurement of Vehicle Parts Including Job Order for use in the Repair of Service Vehicle with Plate # 041102/DPWH Property # HI-8566 Detailed at DPWH Quezon III District Engineering Office, Catanduan, Quezon	Quezon III DEO	NO	Small Value Procurement	N/A	April 07, 2022	N/A	N/A	April 18, 2022	April 18, 2022	April 19, 2022	N/A	April 22, 2022	April 22, 2022	N/A	May 10, 2022	May 20, 2022	May 20, 2022	GOP 2022	PHP 18,330.00		PHP 18,330.00		PHP 15,275.00		N/A	N/A	April 18, 2022	April 18, 2022	April 19, 2022	N/A	May 20, 2022	
22GDM0094	22GDM0094 2022-04-0094 Procurement of Vehicle Parts Including Job Order for use in the Repair of Service Vehicle with Plate # SJV-600/DPWH Property # HI-5503 Detailed at DPWH Quezon III District Engineering Office, Catanduan, Quezon	Quezon III DEO	NO	Small Value Procurement	N/A	April 12, 2022	N/A	N/A	April 20, 2022	April 20, 2022	April 19, 2022	N/A	April 25, 2022	April 25, 2022	N/A	May 10, 2022	May 20, 2022	May 20, 2022	GOP 2022	PHP 15,952.00		PHP 15,952.00		PHP 14,085.00		N/A	N/A	April 20, 2022	April 20, 2022	April 19, 2022	N/A	May 20, 2022	
22GDM0095	22GDM0095 2022-04-0095 Purchased of Supplies for the Preparation of Data Collection gathered on Annual Visual Road Condition (RoCoD) Survey of 346.32 km Road within DPWH Quezon III District Engineering Office, Catanduan, Quezon	Quezon III DEO	NO	Shopping	N/A	April 12, 2022	N/A	N/A	April 20, 2022	April 20, 2022	April 22, 2022	N/A	April 25, 2022	April 25, 2022	N/A	May 10, 2022	May 20, 2022	May 20, 2022	GOP 2022	PHP 85,000.00		PHP 85,000.00		PHP 84,946.00		N/A	N/A	April 20, 2022	April 20, 2022	April 22, 2022	N/A	May 20, 2022	
22GDM0096	22GDM0096 2022-04-0096 Procurement of Spare Parts to be used in the Maintenance of Sharp DX2500 Copier Machine Detailed at DPWH Quezon III District Engineering Office, Catanduan, Quezon	Quezon III DEO	NO	Shopping	N/A	April 12, 2022	N/A	N/A	April 20, 2022	April 20, 2022	April 22, 2022	N/A	April 25, 2022	April 25, 2022	N/A	May 10, 2022	May 20, 2022	May 20, 2022	GOP 2022	PHP 150,344.00		PHP 150,344.00		PHP 150,000.00		N/A	N/A	April 20, 2022	April 20, 2022	April 22, 2022	N/A	May 20, 2022	
22GDM0097	22GDM0097 2022-04-0097 Procurement of Vehicle Parts Including Job Order for use in the Repair of Service Vehicle with Plate # 030102/DPWH Property # HI-5938 Detailed at DPWH Quezon III District Engineering Office, Catanduan, Quezon	Quezon III DEO	NO	Small Value Procurement	N/A	April 12, 2022	N/A	N/A	April 20, 2022	April 20, 2022	April 22, 2022	N/A	April 25, 2022	April 25, 2022	N/A	May 10, 2022	May 20, 2022	May 20, 2022	GOP 2022	PHP 18,126.00		PHP 18,126.00		PHP 15,055.00		N/A	N/A	April 20, 2022	April 20, 2022	April 22, 2022	N/A	May 20, 2022	
22GDM0098	22GDM0098 2022-04-0098 Procurement of Vehicle Parts Including Job Order for use in the Repair of Service Vehicle with Plate # 040102/DPWH Property # HI-6571 Detailed at DPWH Quezon III District Engineering Office, Catanduan, Quezon	Quezon III DEO	NO	Small Value Procurement	N/A	April 12, 2022	N/A	N/A	April 20, 2022	April 20, 2022	April 22, 2022	N/A	April 25, 2022	April 25, 2022	N/A	May 10, 2022	May 20, 2022	May 20, 2022	GOP 2022	PHP 29,370.00		PHP 29,370.00		PHP 24,475.00		N/A	N/A	April 20, 2022	April 20, 2022	April 22, 2022	N/A	May 20, 2022	
22GDM0099	22GDM0099 2022-04-0099 Procurement of Vehicle Parts Including Job Order for use in the Repair of Service Vehicle with Plate # 18X-6066/DPWH Property # HI-8505 Detailed at DPWH Quezon III District Engineering Office, Catanduan, Quezon	Quezon III DEO	NO	Small Value Procurement	N/A	April 12, 2022	N/A	N/A	April 20, 2022	April 20, 2022	April 22, 2022	N/A	April 25, 2022	April 25, 2022	N/A	May 10, 2022	May 20, 2022	May 20, 2022	GOP 2022	PHP 17,135.00		PHP 17,135.00		PHP 14,275.00		N/A	N/A	April 20, 2022	April 20, 2022	April 22, 2022	N/A	May 20, 2022	
22GDM0102	22GDM0102 2022-04-0102 Procurement of Vehicle Parts Including Job Order for use in the Repair of Service Vehicle with Plate # DAO 2342/DPWH Property # HI-7928 Detailed at DPWH Quezon III District Engineering Office, Catanduan, Quezon	Quezon III DEO	NO	Small Value Procurement	N/A	April 26, 2022	N/A	N/A	May 04, 2022	May 04, 2022	April 22, 2022	N/A	May 05, 2022	May 05, 2022	N/A	May 23, 2022	June 02, 2022	June 02, 2022	GOP 2022	PHP 23,760.00		PHP 23,760.00		PHP 19,800.00		N/A	N/A	May 04, 2022	April 22, 2022		N/A	June 02, 2022	

Code (UACS/P AP)	Procurement Program/Project	PMO/ End-User	Is this an Early Procurement Activity ?	Mode of Procurement	Actual Procurement Activity														Source of Funds	ABC (Php)			Contract Cost (Php)			List of Invited Observers	Date of Receipt of Invitation						Remarks (Explaining changes from the APP)
					Pre-Proc Conference	Ads/Post of IB	Pre-bid Conf	Eligibility Check	Sub/Opn of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution/Recommendation/ Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion	Inspection & Acceptance	Total		MOOE	CO	Total	MOOE	CO	Pre-bid Conf		Eligibility Check	Sub/Opn of Bids	Bid Evaluation	Post Qual	Delivery/ Completion/ Acceptance (If applicable)		
22GDM0103	22GDM0103 2022-04-0103 Procurement of Vehicle Parts Including Job Order for use in the Repair of Service Vehicle with Plate # 040101/DPWH Property # HI-6258 Detailed at DPWH Quezon III District Engineering Office, Catanduan, Quezon	Quezon III DEO	NO	Small Value Procurement	N/A	April 26, 2022	N/A	May 04, 2022	May 04, 2022	May 05, 2022	N/A	May 05, 2022	May 05, 2022	N/A	May 23, 2022	June 02, 2022	June 02, 2022	GDP 2022	PHP 13,500.00		PHP 13,500.00	PHP 11,250.00		PHP 11,250.00	N/A	N/A	May 04, 2022	May 04, 2022	May 05, 2022	N/A	June 02, 2022		
22GDM0104	22GDM0104 2022-04-0104 Procurement of Vehicle Parts Including Job Order for use in the Repair of Service Vehicle with Plate # 130103/DPWH Property # HI-7927 Detailed at DPWH Quezon III District Engineering Office, Catanduan, Quezon	Quezon III DEO	NO	Small Value Procurement	N/A	April 26, 2022	N/A	May 04, 2022	May 04, 2022	May 05, 2022	N/A	May 05, 2022	May 05, 2022	N/A	May 23, 2022	June 02, 2022	June 02, 2022	GDP 2022	PHP 10,476.00		PHP 10,476.00	PHP 8,730.00		PHP 8,730.00	N/A	N/A	May 04, 2022	May 04, 2022	May 05, 2022	N/A	June 02, 2022		
22GDM0105	22GDM0105 2022-04-0105 Procurement of Vehicle Parts Including Job Order for use in the Repair of Service Vehicle with Plate # 045201/DPWH Property # HI-8661 Detailed at DPWH Quezon III District Engineering Office, Catanduan, Quezon	Quezon III DEO	NO	Small Value Procurement	N/A	May 03, 2022	N/A	May 11, 2022	May 11, 2022	May 15, 2022	N/A	May 15, 2022	May 15, 2022	N/A	May 31, 2022	June 10, 2022	June 10, 2022	GDP 2022	PHP 18,180.00		PHP 18,180.00	PHP 15,150.00		PHP 15,150.00	N/A	N/A	May 11, 2022	May 11, 2022	May 15, 2022	N/A	June 10, 2022		
22GDM0106	22GDM0106 2022-04-0106 Procurement of Vehicle Parts Including Job Order for use in the Repair of Service Vehicle with Plate # DAV-1078/DPWH Property # HI-8690 Detailed at DPWH Quezon III District Engineering Office, Catanduan, Quezon	Quezon III DEO	NO	Small Value Procurement	N/A	May 03, 2022	N/A	May 11, 2022	May 11, 2022	May 15, 2022	N/A	May 15, 2022	May 15, 2022	N/A	May 31, 2022	June 10, 2022	June 10, 2022	GDP 2022	PHP 77,196.00		PHP 77,196.00	PHP 64,330.00		PHP 64,330.00	N/A	N/A	May 11, 2022	May 11, 2022	May 12, 2022	N/A	June 10, 2022		
22GDM0107	22GDM0107 2022-04-0107 Procurement of Vehicle Parts for use in the Repair of Service Vehicle with Plate # 040102/DPWH Property # HI-6571 Detailed at DPWH Quezon III District Engineering Office, Catanduan, Quezon	Quezon III DEO	NO	Small Value Procurement	N/A	May 03, 2022	N/A	May 11, 2022	May 11, 2022	May 15, 2022	N/A	May 15, 2022	May 15, 2022	N/A	May 31, 2022	June 10, 2022	June 10, 2022	GDP 2022	PHP 112,776.00		PHP 112,776.00	PHP 93,980.00		PHP 93,980.00	N/A	N/A	May 11, 2022	May 11, 2022	May 12, 2022	N/A	June 10, 2022		
22GDM0108	22GDM0108 2022-04-0108 Procurement of Vehicle Parts Including Job Order for use in the Repair of Service Vehicle with Plate # 043603/DPWH Property # HI-8825 Detailed at DPWH Quezon III District Engineering Office, Catanduan, Quezon	Quezon III DEO	NO	Small Value Procurement	N/A	May 03, 2022	N/A	May 11, 2022	May 11, 2022	May 15, 2022	N/A	May 15, 2022	May 15, 2022	N/A	May 31, 2022	June 10, 2022	June 10, 2022	GDP 2022	PHP 5,304.00		PHP 5,304.00	PHP 4,370.00		PHP 4,370.00	N/A	N/A	May 11, 2022	May 11, 2022	May 12, 2022	N/A	June 10, 2022		
22GDM0109	22GDM0109 2022-04-0109 Procurement of Vehicle Parts Including Job Order for use in the Repair of Service Vehicle with Plate # NEP-1753/DPWH Property # HI-8568 Detailed at DPWH Quezon III District Engineering Office, Catanduan, Quezon	Quezon III DEO	NO	Small Value Procurement	N/A	May 03, 2022	N/A	May 11, 2022	May 11, 2022	May 15, 2022	N/A	May 15, 2022	May 15, 2022	N/A	May 31, 2022	June 10, 2022	June 10, 2022	GDP 2022	PHP 4,342.00		PHP 4,342.00	PHP 3,535.00		PHP 3,535.00	N/A	N/A	May 11, 2022	May 11, 2022	May 12, 2022	N/A	June 10, 2022		
22GDM0110	22GDM0110 2022-04-0110 Procurement of Vehicle Parts for use in the Repair of Service Vehicle with Plate # DAV-1077/DPWH Property # HI-8509 Detailed at DPWH Quezon III District Engineering Office, Catanduan, Quezon	Quezon III DEO	NO	Small Value Procurement	N/A	May 03, 2022	N/A	May 11, 2022	May 11, 2022	May 15, 2022	N/A	May 15, 2022	May 15, 2022	N/A	May 31, 2022	June 10, 2022	June 10, 2022	GDP 2022	PHP 16,428.00		PHP 16,428.00	PHP 13,690.00		PHP 13,690.00	N/A	N/A	May 11, 2022	May 11, 2022	May 12, 2022	N/A	June 10, 2022		
22GDM0111	22GDM0111 2022-04-0111 Procurement of IT Equipment to be used in DPWH Quezon III District Engineering Office, Catanduan, Quezon	Quezon III DEO	NO	Competitive Bidding		April 26, 2022		May 23, 2022	May 23, 2022	May 12, 2022	June 06, 2022	June 07, 2022	June 07, 2022	June 08, 2022	June 22, 2022	July 22, 2022	July 22, 2022	EAO 2022	PHP 6,105,000.00		PHP 6,105,000.00	PHP 5,189,385.00		PHP 5,189,385.00	N/A	N/A	May 11, 2022	May 23, 2022	May 23, 2022	N/A	July 22, 2022		
22GDM0112	22GDM0112 2022-04-0112 Procurement of Consumables Toner to be used for TASKALFA 4052C1 Detailed in the Planning and Design Section, DPWH Quezon III District Engineering Office, Catanduan, Quezon	Quezon III DEO	NO	Shopping	N/A	May 03, 2022	N/A	May 11, 2022	May 11, 2022	May 24, 2022	N/A	May 15, 2022	May 15, 2022	N/A	May 31, 2022	June 10, 2022	June 10, 2022	GDP 2022	PHP 204,518.40		PHP 204,518.40	PHP 170,432.00		PHP 170,432.00	N/A	N/A	May 11, 2022	May 11, 2022	May 24, 2022	N/A	June 10, 2022		
22GDM0113	22GDM0113 2022-04-0113 Purchased of Supplies and IT Equipment for the Bridge Condition Survey within Quezon III Legislative District, Catanduan, Quezon	Quezon III DEO	NO	Small Value Procurement	N/A	May 03, 2022	N/A	May 11, 2022	May 11, 2022	May 16, 2022	N/A	May 16, 2022	May 16, 2022	N/A	May 30, 2022	June 10, 2022	June 10, 2022	GDP 2022	PHP 169,035.00		PHP 169,035.00	PHP 146,250.00		PHP 146,250.00	N/A	N/A	May 11, 2022	May 12, 2022	N/A	July 30, 2022			

Code (UACS/P AP)	Procurement Program/Project	PMO/ End-User	Is this an Early Procurement Activity?	Mode of Procurement	Actual Procurement Activity													Source of Funds	ABC (Php)			Contract Cost (Php)			List of Invited Observers	Date of Receipt of Invitation						Remarks (Explaining changes from the APP)
					Pre-Proc Conference	Ads/Post of IB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution Recommending Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion	Inspection & Acceptance		Total	MOOE	CO	Total	MOOE	CO		Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Delivery/ Completion/ Acceptance (If applicable)	
22GDM0114	22GDM0114 2022-04-0114 Procurement of Cleaning Supplies and Various Safety Devices to be used in DPWH Quezon III DEO, Catanduan, Quezon	Quezon III DEO	NO	Small Value Procurement	N/A	May 03, 2022	N/A	May 11, 2022	May 11, 2022	May 12, 2022	N/A	May 16, 2022	May 16, 2022	N/A	May 31, 2022	June 10, 2022	June 10, 2022	GOP 2022	PHP 49,754.70		PHP 49,754.70	PHP 42,155.00			N/A	N/A	May 11, 2022	May 11, 2022	May 12, 2022	June 05, 2022	June 10, 2022	
22GDM0117	22GDM0117 2022-05-0117 Procurement of Vehicle Parts Including Job Order for use in the Repair of Service Vehicle with Plate # 130103/DPAWH Property # HI-7927 Detailed at DPWH Quezon III District Engineering Office, Catanduan, Quezon	Quezon III DEO	NO	Small Value Procurement	N/A	May 11, 2022	N/A	May 18, 2022	May 18, 2022	May 12, 2022	N/A	May 20, 2022	May 20, 2022	N/A	May 31, 2022	June 10, 2022	June 10, 2022	GOP 2022	PHP 18,480.00		PHP 18,480.00	PHP 15,400.00			N/A	N/A	May 18, 2022	May 18, 2022	May 12, 2022	N/A	June 10, 2022	
22GDM0118	22GDM0118 2022-05-0118 Procurement of Vehicle Parts for use in the Repair of Service Vehicle with Plate # SPG-346/DPAWH Property # HI-4203 Detailed at DPWH Quezon III District Engineering Office, Catanduan, Quezon	Quezon III DEO	NO	Small Value Procurement	N/A	May 11, 2022	N/A	May 18, 2022	May 18, 2022	May 19, 2022	N/A	May 20, 2022	May 20, 2022	N/A	May 31, 2022	June 10, 2022	June 10, 2022	GOP 2022	PHP 6,438.00		PHP 6,438.00	PHP 5,365.00			N/A	N/A	May 18, 2022	May 18, 2022	May 19, 2022	N/A	June 10, 2022	
22GDM0119	22GDM0119 2022-05-0119 Procurement of Vehicle Parts for use in the Repair of Service Vehicle with Plate # SPG-586/DPAWH Property # HI-4234 Detailed at DPWH Quezon III District Engineering Office, Catanduan, Quezon	Quezon III DEO	NO	Small Value Procurement	N/A	May 11, 2022	N/A	May 18, 2022	May 18, 2022	May 19, 2022	N/A	May 20, 2022	May 20, 2022	N/A	May 31, 2022	June 10, 2022	June 10, 2022	GOP 2022	PHP 11,016.00		PHP 11,016.00	PHP 9,180.00			N/A	N/A	May 18, 2022	May 18, 2022	May 19, 2022	N/A	June 10, 2022	
22GDM0120	22GDM0120 2022-05-0120 Procurement of Spare Parts for use in the Repair of Heavy Equipment with Plate # 58X-486/DPAWH Property # H2-0297 Detailed at DPWH Quezon III District Engineering Office, Catanduan, Quezon	Quezon III DEO	NO	Small Value Procurement	N/A	May 11, 2022	N/A	May 18, 2022	May 18, 2022	May 19, 2022	N/A	May 20, 2022	May 20, 2022	N/A	May 31, 2022	June 10, 2022	June 10, 2022	GOP 2022	PHP 5,160.00		PHP 5,160.00	PHP 4,300.00			N/A	N/A	May 18, 2022	May 18, 2022	May 19, 2022	N/A	June 10, 2022	
22GDM0121	22GDM0121 2022-05-0121 Procurement and Installation of Window Blinds for the DPWH Quezon III DEO Two-Story Building in Catanduan, Quezon	Quezon III DEO	NO	Shopping	N/A	May 11, 2022	N/A	May 18, 2022	May 18, 2022	May 19, 2022	N/A	May 20, 2022	May 20, 2022	N/A	May 31, 2022	June 10, 2022	June 10, 2022	GOP 2022	PHP 771,150.00		PHP 771,150.00	PHP 747,300.00			N/A	N/A	May 18, 2022	May 18, 2022	May 19, 2022	N/A	June 10, 2022	
22GDM0122	22GDM0122 2022-05-0122 Procurement of Spare Parts for use in the Repair of Service Vehicle with Plate # HI-3101/DPAWH Property # H2-0292 Detailed at DPWH Quezon III District Engineering Office, Catanduan, Quezon	Quezon III DEO	NO	Small Value Procurement	N/A	May 20, 2022	N/A	May 27, 2022	May 27, 2022	May 19, 2022	N/A	May 31, 2022	May 31, 2022	N/A	June 14, 2022	June 24, 2022	June 24, 2022	GOP 2022	PHP 48,461.00		PHP 48,461.00	PHP 44,910.00			N/A	N/A	May 27, 2022	May 27, 2022	May 19, 2022	N/A	June 24, 2022	
22GDM0123	22GDM0123 2022-05-0123 Procurement of Vehicle Parts Including Job Order for use in the Repair of Service Vehicle with Plate # 041103/DPAWH Property # HI-8504 Detailed at DPWH Quezon III District Engineering Office, Catanduan, Quezon	Quezon III DEO	NO	Small Value Procurement	N/A	May 20, 2022	N/A	May 27, 2022	May 27, 2022	May 30, 2022	N/A	May 31, 2022	May 31, 2022	N/A	June 14, 2022	June 24, 2022	June 24, 2022	GOP 2022	PHP 11,700.00		PHP 11,700.00	PHP 9,750.00			N/A	N/A	May 27, 2022	May 27, 2022	May 30, 2022	N/A	June 24, 2022	
22GDM0124	22GDM0124 2022-05-0124 Procurement of Vehicle Parts Including Job Order for use in the Repair of Service Vehicle with Plate # 041101/DPAWH Property # HI-8567 Detailed at DPWH Quezon III District Engineering Office, Catanduan, Quezon	Quezon III DEO	NO	Small Value Procurement	N/A	May 20, 2022	N/A	May 27, 2022	May 27, 2022	May 30, 2022	N/A	May 31, 2022	May 31, 2022	N/A	June 14, 2022	June 24, 2022	June 24, 2022	GOP 2022	PHP 11,220.00		PHP 11,220.00	PHP 9,350.00			N/A	N/A	May 27, 2022	May 27, 2022	May 30, 2022	N/A	June 24, 2022	
22GDM0125	22GDM0125 2022-05-0125 Procurement of Spare Parts for use in the Repair of Heavy Equipment with Plate # 040104/DPAWH Property # H3-6885 Detailed at DPWH Quezon III District Engineering Office, Catanduan, Quezon	Quezon III DEO	NO	Small Value Procurement	N/A	May 20, 2022	N/A	May 27, 2022	May 27, 2022	May 30, 2022	N/A	May 31, 2022	May 31, 2022	N/A	June 14, 2022	June 24, 2022	June 24, 2022	GOP 2022	PHP 8,460.00		PHP 8,460.00	PHP 6,800.00			N/A	N/A	May 27, 2022	May 27, 2022	May 30, 2022	N/A	June 24, 2022	
22GDM0128	22GDM0128 2022-05-0128 Procurement of Vehicle Parts Including Job Order for use in the Repair of Service Vehicle with Plate # 040101/DPAWH Property # HI-8260 Detailed at DPWH Quezon III District Engineering Office, Catanduan, Quezon	Quezon III DEO	NO	Small Value Procurement	N/A	May 21, 2022	N/A	May 20, 2022	May 20, 2022	May 30, 2022	N/A	June 01, 2022	June 01, 2022	N/A	June 14, 2022	June 24, 2022	June 24, 2022	GOP 2022	PHP 67,680.00		PHP 67,680.00	PHP 55,550.00			N/A	N/A	May 30, 2022	May 30, 2022	May 30, 2022	N/A	June 24, 2022	

Code (UACS/P AP)	Procurement Program/Project	PMO/End-User	Is this an Early Procurement Activity ?	Mode of Procurement	Actual Procurement Activity													Source of Funds	ABC (PHP)			Contract Cost (PHP)			List of Invited Observers	Date of Receipt of Invitation					Remarks (Explaining any change from the APP)		
					Pre-Proc Conference	Ads/Post of IB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution/Recommendation Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery/Completion	Inspection & Acceptance		Total	MOOE	CO	Total	MOOE	CO		Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual		Delivery/Completion/Acceptance (if applicable)	
22GDM0129	22GDM0129 2022-05-0129 Procurement of Construction Materials for use in the Repair/Maintenance along Gumaca-Pitogo-Mulanay-San Narciso Road and Talsaba-Summit-Panason Road, Cracks & Joint Sealing and Vegetation Control, Intermittent Section, Quezon III	Quezon III DEO	NO	Small Value Procurement	N/A	May 21, 2022	N/A	N/A	May 30, 2022	May 30, 2022	May 31, 2022	N/A	June 01, 2022	June 01, 2022	N/A	June 14, 2022	June 24, 2022	June 24, 2022	GOP 2022	PHP 400,590.00		PHP 400,590.00	PHP 351,075.00		PHP 351,075.00	N/A	N/A	May 30, 2022	May 30, 2022	May 31, 2022	N/A	June 24, 2022	
22GDM0130	22GDM0130 2022-05-0130 Procurement of Construction Materials for use in the Repair/Maintenance along Gumaca-Pitogo-Mulanay-San Narciso Road, K0263+200 - K0273+300 and Mulanay-San Francisco Road, K0300+100 - K0311+600, Cracks & Joint Sealing, Intermittent Section, Quezon III	Quezon III DEO	NO	Small Value Procurement	N/A	May 21, 2022	N/A	N/A	May 30, 2022	May 30, 2022	May 31, 2022	N/A	June 01, 2022	June 01, 2022	N/A	June 14, 2022	June 24, 2022	June 24, 2022	GOP 2022	PHP 801,453.00		PHP 801,453.00	PHP 693,712.00		PHP 693,712.00	N/A	N/A	May 30, 2022	May 30, 2022	May 31, 2022	N/A	June 24, 2022	
22GDM0131	22GDM0131 2022-05-0131 Procurement of ASBC Materials for use in the Repair/Maintenance along San Francisco-San Andres-San Narciso Road, K0384+000 - K0393+000 (Shouldering), Intermittent Section, Quezon III	Quezon III DEO	NO	Small Value Procurement	N/A	May 21, 2022	N/A	N/A	May 30, 2022	May 30, 2022	May 31, 2022	N/A	June 01, 2022	June 01, 2022	N/A	June 14, 2022	June 24, 2022	June 24, 2022	GOP 2022	PHP 899,804.00		PHP 899,804.00	PHP 781,400.00		PHP 781,400.00	N/A	N/A	May 30, 2022	May 30, 2022	May 31, 2022	N/A	June 24, 2022	
22GDM0132	22GDM0132 2022-05-0132 Procurement of Painting Materials for use in the Repair/Maintenance along Padre Burgos-Pototann Junction Road, ReflectORIZED Traffic Paint, Intermittent Section Quezon III	Quezon III DEO	NO	Small Value Procurement	N/A	May 21, 2022	N/A	N/A	May 30, 2022	May 30, 2022	May 31, 2022	N/A	June 01, 2022	June 01, 2022	N/A	June 14, 2022	June 24, 2022	June 24, 2022	GOP 2022	PHP 688,112.00		PHP 688,112.00	PHP 682,680.00		PHP 682,680.00	N/A	N/A	May 30, 2022	May 30, 2022	May 31, 2022	N/A	June 24, 2022	
22GDM0133	22GDM0133 2022-05-0133 Procurement of Painting Materials for use in the Repair/Maintenance along Mulanay-San Francisco Road, Thermoplastic Pavement Markings, K0276+000 - K0309+000, Intermittent Section, Quezon III	Quezon III DEO	NO	Small Value Procurement	N/A	May 21, 2022	N/A	N/A	May 30, 2022	May 30, 2022	May 31, 2022	N/A	June 01, 2022	June 01, 2022	N/A	June 14, 2022	June 24, 2022	June 24, 2022	GOP 2022	PHP 756,815.00		PHP 756,815.00	PHP 658,615.00		PHP 658,615.00	N/A	N/A	May 30, 2022	May 30, 2022	May 31, 2022	N/A	June 24, 2022	
22GDM0134	22GDM0134 2022-05-0134 Procurement of Vehicle Parts Including Job Order for use in the Repair of Service Vehicle with Plate # SJV-600/DPWH Property # H1-5503 Detailed at DPWH Quezon III District Engineering Office, Catanduan, Quezon	Quezon III DEO	NO	Small Value Procurement	N/A	May 21, 2022	N/A	N/A	May 30, 2022	May 30, 2022	May 31, 2022	N/A	June 01, 2022	June 01, 2022	N/A	June 14, 2022	June 24, 2022	June 24, 2022	GOP 2022	PHP 65,316.00		PHP 65,316.00	PHP 54,430.00		PHP 54,430.00	N/A	N/A	May 30, 2022	May 30, 2022	May 31, 2022	N/A	June 24, 2022	
22GDM0135	22GDM0135 2022-05-0135 Procurement of Spare Parts for use in the Repair of Heavy Equipment DPWH Property # F17-108 Detailed at DPWH Quezon III District Engineering Office, Catanduan, Quezon	Quezon III DEO	NO	Small Value Procurement	N/A	May 25, 2022	N/A	N/A	June 01, 2022	June 01, 2022	May 31, 2022	N/A	June 03, 2022	June 03, 2022	N/A	June 22, 2022	July 02, 2022	July 02, 2022	GOP 2022	PHP 21,012.00		PHP 21,012.00	PHP 17,510.00		PHP 17,510.00	N/A	N/A	June 01, 2022	June 01, 2022	May 31, 2022	N/A	July 02, 2022	
22GDM0136	22GDM0136 2022-05-0136 Procurement of Vehicle Parts Including Job Order for use in the Repair of Service Vehicle with Plate # 040101/DPWH Property # H1-6261 Detailed at DPWH Quezon III District Engineering Office, Catanduan, Quezon	Quezon III DEO	NO	Small Value Procurement	N/A	May 25, 2022	N/A	N/A	June 01, 2022	June 01, 2022	June 02, 2022	N/A	June 03, 2022	June 03, 2022	N/A	June 22, 2022	July 02, 2022	July 02, 2022	GOP 2022	PHP 16,548.00		PHP 16,548.00	PHP 13,790.00		PHP 13,790.00	N/A	N/A	June 01, 2022	June 01, 2022	June 02, 2022	N/A	July 02, 2022	
22GDM0137	22GDM0137 2022-05-0137 Procurement of Vehicle Parts Including Job Order for use in the Repair of Service Vehicle with Plate # 030102/DPWH Property # H1-6259 Detailed at DPWH Quezon III District Engineering Office, Catanduan, Quezon	Quezon III DEO	NO	Small Value Procurement	N/A	May 25, 2022	N/A	N/A	June 01, 2022	June 01, 2022	June 02, 2022	N/A	June 03, 2022	June 03, 2022	N/A	June 22, 2022	July 02, 2022	July 02, 2022	GOP 2022	PHP 12,156.00		PHP 12,156.00	PHP 10,130.00		PHP 10,130.00	N/A	N/A	June 01, 2022	June 01, 2022	June 02, 2022	N/A	July 02, 2022	
22GDM0138	22GDM0138 2022-05-0138 Procurement of Vehicle Parts Including Job Order for use in the Repair of Service Vehicle with Plate # SJV-620/DPWH Property # H1-5504 Detailed at DPWH Quezon III District Engineering Office, Catanduan, Quezon	Quezon III DEO	NO	Small Value Procurement	N/A	May 25, 2022	N/A	N/A	June 01, 2022	June 01, 2022	June 02, 2022	N/A	June 03, 2022	June 03, 2022	N/A	June 22, 2022	July 02, 2022	July 02, 2022	GOP 2022	PHP 15,050.00		PHP 15,050.00	PHP 12,550.00		PHP 12,550.00	N/A	N/A	June 01, 2022	June 01, 2022	June 02, 2022	N/A	July 02, 2022	
22GDM0139	22GDM0139 2022-05-0139 Purchased of Automated Traffic Classifier (ATC) and Supplies to be used in Traffic Count Survey within Quezon III DEO, Catanduan, Quezon	Quezon III DEO	NO	Small Value Procurement	N/A	May 25, 2022	N/A	N/A	June 01, 2022	June 01, 2022	June 02, 2022	N/A	June 03, 2022	June 03, 2022	N/A	July 20, 2022	July 30, 2022	July 30, 2022	GOP 2022	PHP 276,000.00		PHP 276,000.00	PHP 268,800.00		PHP 268,800.00	N/A	N/A	June 01, 2022	June 01, 2022	June 02, 2022	N/A	July 30, 2022	

Code (UACS/P AP)	Procurement Program/Project	PMO/End-User	Is this an Early Procurement Activity ?	Mode of Procurement	Actual Procurement Activity													Source of Funds	ABC (PHP)			Contract Cost (PHP)			List of Invited Observers	Date of Receipt of Invitation					Remarks (Explaining change from the APP)
					Pre-Proc Conference	Ads/Post of IB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution/ Recommendation/ Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion	Inspection & Acceptance		Total	MOOE	CO	Total	MOOE	CO		Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	
22GDM0140	22GDM0140 2022-05-0140 Provision of DPWH Security Services for its Office Buildings and Compound Requiring at least seven (7) Security Guards at any time of the 24 hour round-the-clock duty at DPWH, Quezon III District Engineering Office, Catanduan, Quezon	Quezon III DEO	NO	Competitive Bidding	May 18, 2022	May 25, 2022	June 02, 2022	June 14, 2022	June 14, 2022	June 02, 2022	June 28, 2022	June 25, 2022	June 29, 2022	June 30, 2022	July 01, 2022	July 01, 2023	July 01, 2023	EAO 2022	PHP 2,186,495.00	PHP 2,186,495.00		PHP 1,821,990.60	PHP 1,821,990.60		N/A	June 02, 2022	June 14, 2022	June 14, 2022	June 02, 2022		
22GDM0143	22GDM0143 2022-06-0143 Procurement of Vehicle Parts for use in the Repair of Service Vehicle with Plate # SFG-095/DPWH Property # HI-4233 Detailed at DPWH Quezon III District Engineering Office, Catanduan, Quezon	Quezon III DEO	NO	Small Value Procurement	N/A	June 08, 2022	N/A	June 15, 2022	June 15, 2022	June 15, 2022	N/A	June 17, 2022	June 17, 2022	N/A	June 28, 2022	July 05, 2022	July 05, 2022	GOP 2022	PHP 10,776.00		PHP 10,776.00	PHP 8,980.00		PHP 6,980.00	N/A	N/A	June 15, 2022	June 15, 2022	June 15, 2022	July 08, 2022	
22GDM0144	22GDM0144 2022-06-0144 Procurement of Vehicle Parts Including Job Order for use in the Repair of Service Vehicle with Plate # D43602/DPWH Property # HI-6591 Detailed at DPWH Quezon III District Engineering Office, Catanduan, Quezon	Quezon III DEO	NO	Small Value Procurement	N/A	June 05, 2022	N/A	June 15, 2022	June 15, 2022	June 15, 2022	N/A	June 17, 2022	June 17, 2022	N/A	June 28, 2022	July 08, 2022	July 08, 2022	GOP 2022	PHP 28,775.00		PHP 28,775.00	PHP 23,975.00		PHP 23,975.00	N/A	N/A	June 15, 2022	June 15, 2022	June 15, 2022	July 08, 2022	
22GDM0145	22GDM0145 2022-06-0145 Procurement of Vehicle Parts Including Job Order for use in the Repair of Service Vehicle with Plate # 030102/DPWH Property # HI-5998 Detailed at DPWH Quezon III District Engineering Office, Catanduan, Quezon	Quezon III DEO	NO	Small Value Procurement	N/A	June 03, 2022	N/A	June 15, 2022	June 15, 2022	June 16, 2022	N/A	June 17, 2022	June 17, 2022	N/A	June 28, 2022	July 05, 2022	July 05, 2022	GOP 2022	PHP 6,120.00		PHP 6,120.00	PHP 5,100.00		PHP 5,100.00	N/A	N/A	June 15, 2022	June 15, 2022	June 15, 2022	July 05, 2022	
22GDM0146	22GDM0146 2022-06-0146 Procurement of Vehicle Parts Including Job Order for use in the Repair of Service Vehicle with Plate # SKA-490/DPWH Property # HI-5070 Detailed at DPWH Quezon III District Engineering Office, Catanduan, Quezon	Quezon III DEO	NO	Small Value Procurement	N/A	June 30, 2022	N/A	July 05, 2022	July 05, 2022	June 16, 2022	N/A	June 12, 2022	June 12, 2022	N/A	July 20, 2022	July 30, 2022	July 30, 2022	GOP 2022	PHP 35,900.00		PHP 35,900.00	PHP 28,250.00		PHP 28,250.00	N/A	N/A	July 08, 2022	July 08, 2022	June 15, 2022	July 30, 2022	
22GDM0147	22GDM0147 2022-06-0147 Procurement of Vehicle Parts for use in the Repair of Service Vehicle with Plate # 040101/DPWH Property # HI-6255 Detailed at DPWH Quezon III District Engineering Office, Catanduan, Quezon	Quezon III DEO	NO	Small Value Procurement	N/A	June 30, 2022	N/A	July 03, 2022	July 03, 2022	June 11, 2022	N/A	June 12, 2022	June 12, 2022	N/A	July 20, 2022	July 30, 2022	July 30, 2022	GOP 2022	PHP 5,400.00		PHP 5,400.00	PHP 4,500.00		PHP 4,500.00	N/A	N/A	July 08, 2022	July 08, 2022	June 11, 2022	July 30, 2022	
22GDM0148	22GDM0148 2022-06-0148 Procurement of Spare Parts for use in the Repair of Heavy Equipment with Plate # 343-791/DPWH Property # HI-6771 Detailed at DPWH Quezon III District Engineering Office, Catanduan, Quezon	Quezon III DEO	NO	Small Value Procurement	N/A	June 30, 2022	N/A	July 05, 2022	July 05, 2022	June 11, 2022	N/A	June 12, 2022	June 12, 2022	N/A	July 20, 2022	July 30, 2022	July 30, 2022	GOP 2022	PHP 21,120.00		PHP 21,120.00	PHP 17,690.00		PHP 17,690.00	N/A	N/A	July 05, 2022	July 05, 2022	June 11, 2022	July 30, 2022	
22GDM0149	22GDM0149 2022-06-0149 Procurement of Vehicle Parts Including Job Order for use in the Repair of Service Vehicle with Plate # 013603/DPWH Property # HI-5825 Detailed at DPWH Quezon III District Engineering Office, Catanduan, Quezon	Quezon III DEO	NO	Small Value Procurement	N/A	June 30, 2022	N/A	July 05, 2022	July 05, 2022	June 11, 2022	N/A	June 12, 2022	June 12, 2022	N/A	July 20, 2022	July 30, 2022	July 30, 2022	GOP 2022	PHP 17,964.00		PHP 17,964.00	PHP 14,920.00		PHP 14,920.00	N/A	N/A	July 05, 2022	July 05, 2022	June 11, 2022	July 30, 2022	
22GDM0150	22GDM0150 2022-06-0150 Procurement of Vehicle Parts Including Job Order for use in the Repair of Service Vehicle with Plate # 043604/DPWH Property # HI-5415 Detailed at DPWH Quezon III District Engineering Office, Catanduan, Quezon	Quezon III DEO	NO	Small Value Procurement	N/A	June 30, 2022	N/A	July 05, 2022	July 05, 2022	June 11, 2022	N/A	June 12, 2022	June 12, 2022	N/A	July 20, 2022	July 30, 2022	July 30, 2022	GOP 2022	PHP 7,764.00		PHP 7,764.00	PHP 6,470.00		PHP 6,470.00	N/A	N/A	July 05, 2022	July 05, 2022	June 11, 2022	July 30, 2022	
22GDM0151	22GDM0151 2022-06-0151 Procurement of Vehicle Parts Including Job Order for use in the Repair of Service Vehicle with Plate # 04106/DPWH Property # HI-6505 Detailed at DPWH Quezon III District Engineering Office, Catanduan, Quezon	Quezon III DEO	NO	Small Value Procurement	N/A	June 30, 2022	N/A	July 05, 2022	July 05, 2022	June 11, 2022	N/A	June 12, 2022	June 12, 2022	N/A	July 20, 2022	July 30, 2022	July 30, 2022	GOP 2022	PHP 11,532.00		PHP 11,532.00	PHP 9,610.00		PHP 9,610.00	N/A	N/A	July 05, 2022	July 05, 2022	June 11, 2022	July 30, 2022	
22GDM0152	22GDM0152 2022-06-0152 Procurement of Vehicle Parts Including Job Order for use in the Repair of Service Vehicle with Plate # SDT-2640/DPWH Property # HI-5572 Detailed at DPWH Quezon III District Engineering Office, Catanduan, Quezon	Quezon III DEO	NO	Small Value Procurement	N/A	June 30, 2022	N/A	July 05, 2022	July 05, 2022	June 11, 2022	N/A	June 12, 2022	June 12, 2022	N/A	July 20, 2022	July 30, 2022	July 30, 2022	GOP 2022	PHP 13,416.00		PHP 13,416.00	PHP 11,180.00		PHP 11,180.00	N/A	N/A	July 05, 2022	July 05, 2022	June 11, 2022	July 30, 2022	

Code (UACS/P AP)	Procurement Program/Project	PMO/ End-User	Is this an Early Procure- ment Activity ?	Mode of Procure- ment	Actual Procurement Activity													ABC (Php)			Contract Cost (Php)			List of Invited Observers	Date of Receipt of Invitation					Remarks (Explaining changes from the APP)			
					Pre-Proc Conference	Ads/Post of ItB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution/ Recommending Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion	Inspection & Acceptance	Source of Funds	Total	MODE	CO	Total	MODE		CO	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation		Post Qual	Delivery/ Completion/ Acceptance (If applicable)	
22GDM0153	22GDM0153 2022-06-0153 Procurement of Vehicle Parts Including Job Order for use in the Repair of Service Vehicle with Plate # B2-G358/DPWH Property # HI-6336 Detailed at DPWH Quezon III District Engineering Office, Catanduan, Quezon	Quezon III DEO	NO	Small Value Procurement	N/A	June 30, 2022	N/A	N/A	July 05, 2022	July 05, 2022	June 11, 2022	N/A	June 12, 2022	June 12, 2022	N/A	July 20, 2022	July 30, 2022	July 30, 2022	GOP 2022	PHP 7,058.00		PHP 7,058.00	PHP 5,890.00		PHP 5,890.00	N/A	N/A	July 08, 2022	July 08, 2022	June 11, 2022	N/A	July 30, 2022	
22GDM0154	22GDM0154 2022-06-0154 Procurement of Vehicle Parts Including Job Order for use in the Repair of Service Vehicle with Plate # 53V-620/DPWH Property # HI-5504 Detailed at DPWH Quezon III District Engineering Office, Catanduan, Quezon	Quezon III DEO	NO	Small Value Procurement	N/A	June 30, 2022	N/A	N/A	July 08, 2022	July 08, 2022	June 11, 2022	N/A	June 12, 2022	June 12, 2022	N/A	July 20, 2022	July 30, 2022	July 30, 2022	GOP 2022	PHP 69,340.00		PHP 69,340.00	PHP 57,900.00		PHP 57,900.00	N/A	N/A	July 08, 2022	July 08, 2022	June 11, 2022	N/A	July 30, 2022	
22GDM0156	22GDM0156 2022-06-0156 Procurement of Materials and Various Safety Devices to be used in DPWH Quezon III DEO, Catanduan, Quezon	Quezon III DEO	NO	Small Value Procurement	N/A	June 30, 2022	N/A	N/A	July 08, 2022	July 08, 2022	June 11, 2022	N/A	June 12, 2022	June 12, 2022	N/A	July 20, 2022	July 30, 2022	July 30, 2022	GOP 2022	PHP 49,687.44		PHP 49,687.44	PHP 42,108.00		PHP 42,108.00	N/A	N/A	July 08, 2022	July 08, 2022	June 11, 2022	N/A	July 30, 2022	
22GDM0159	22GDM0159 2022-06-0159 Procurement of Vehicle Parts Including Job Order for use in the Repair of Service Vehicle with Plate # 130110/DPWH Property # HI-7926 Detailed at DPWH Quezon III District Engineering Office, Catanduan, Quezon	Quezon III DEO	NO	Small Value Procurement	N/A	June 30, 2022	N/A	N/A	July 05, 2022	July 05, 2022	June 11, 2022	N/A	June 12, 2022	June 12, 2022	N/A	July 20, 2022	July 30, 2022	July 30, 2022	GOP 2022	PHP 35,480.00		PHP 35,480.00	PHP 30,400.00		PHP 30,400.00	N/A	N/A	July 08, 2022	July 08, 2022	June 11, 2022	N/A	July 30, 2022	
22GDM0160	22GDM0160 2022-06-0160 Procurement of Vehicle Parts Including Job Order for use in the Repair of Service Vehicle with Plate # 045201/DPWH Property # HI-5861 Detailed at DPWH Quezon III District Engineering Office, Catanduan, Quezon	Quezon III DEO	NO	Small Value Procurement	N/A	June 30, 2022	N/A	N/A	July 08, 2022	July 08, 2022	June 11, 2022	N/A	June 12, 2022	June 12, 2022	N/A	July 20, 2022	July 30, 2022	July 30, 2022	GOP 2022	PHP 48,994.00		PHP 48,994.00	PHP 44,540.00		PHP 44,540.00	N/A	N/A	July 08, 2022	July 08, 2022	June 11, 2022	N/A	July 30, 2022	
22GDM0161	22GDM0161 2022-06-0161 Procurement of Vehicle Parts Including Job Order for use in the Repair of Service Vehicle with Plate # 041103/DPWH Property # HI-6568 Detailed at DPWH Quezon III District Engineering Office, Catanduan, Quezon	Quezon III DEO	NO	Small Value Procurement	N/A	June 30, 2022	N/A	N/A	July 08, 2022	July 08, 2022	June 11, 2022	N/A	June 12, 2022	June 12, 2022	N/A	July 20, 2022	July 30, 2022	July 30, 2022	GOP 2022	PHP 14,340.00		PHP 14,340.00	PHP 11,950.00		PHP 11,950.00	N/A	N/A	July 08, 2022	July 08, 2022	June 11, 2022	N/A	July 30, 2022	
22GDM0162	22GDM0162 2022-06-0162 Procurement of Spare Parts for use in the Repair of Heavy Equipment DPWH Property # L2 1436 (PAYLOADER) Detailed at DPWH Quezon III District Engineering Office, Catanduan, Quezon	Quezon III DEO	NO	Small Value Procurement	N/A	June 30, 2022	N/A	N/A	July 08, 2022	July 08, 2022	June 11, 2022	N/A	June 12, 2022	June 12, 2022	N/A	July 20, 2022	July 30, 2022	July 30, 2022	GOP 2022	PHP 46,575.00		PHP 46,575.00	PHP 40,500.00		PHP 40,500.00	N/A	N/A	July 08, 2022	July 08, 2022	June 11, 2022	N/A	July 30, 2022	
22GDM0163	22GDM0163 2022-06-0163 Procurement of Vehicle Parts Including Job Order for use in the Repair of Service Vehicle with Plate # 041102/DPWH Property # HI-8566 Detailed at DPWH Quezon III District Engineering Office, Catanduan, Quezon	Quezon III DEO	NO	Small Value Procurement	N/A	June 30, 2022	N/A	N/A	July 08, 2022	July 08, 2022	June 11, 2022	N/A	June 12, 2022	June 12, 2022	N/A	July 20, 2022	July 30, 2022	July 30, 2022	GOP 2022	PHP 15,732.00		PHP 15,732.00	PHP 13,110.00		PHP 13,110.00	N/A	N/A	July 08, 2022	July 08, 2022	June 11, 2022	N/A	July 30, 2022	
22GDM0164	22GDM0164 2022-06-0164 Procurement of Vehicle Parts for use in the Repair of Service Vehicle with Plate # 030102/DPWH Property # HI-5999 Detailed at DPWH Quezon III District Engineering Office, Catanduan, Quezon	Quezon III DEO	NO	Small Value Procurement	N/A	July 08, 2022	N/A	N/A	June 15, 2022	June 15, 2022	June 11, 2022	N/A	July 19, 2022	July 19, 2022	N/A	August 04, 2022	August 14, 2022	August 14, 2022	GOP 2022	PHP 18,864.00		PHP 18,864.00	PHP 15,470.00		PHP 15,470.00	N/A	N/A	June 15, 2022	June 15, 2022	June 11, 2022	N/A	August 14, 2022	
22GDM0165	22GDM0165 2022-06-0165 Procurement of Vehicle Parts for use in the Repair of Service Vehicle with Plate # 130105/DPWH Property # HI-5883 Detailed at DPWH Quezon III District Engineering Office, Catanduan, Quezon	Quezon III DEO	NO	Small Value Procurement	N/A	July 08, 2022	N/A	N/A	June 15, 2022	June 15, 2022	July 15, 2022	N/A	July 19, 2022	July 19, 2022	N/A	August 04, 2022	August 14, 2022	August 14, 2022	GOP 2022	PHP 17,820.00		PHP 17,820.00	PHP 14,890.00		PHP 14,890.00	N/A	N/A	June 15, 2022	June 15, 2022	July 18, 2022	N/A	August 14, 2022	
22GDM0166	22GDM0166 2022-06-0166 Procurement of Battery for use in the Repair of Office Generator Detailed at DPWH Quezon III District Engineering Office, Catanduan, Quezon	Quezon III DEO	NO	Small Value Procurement	N/A	July 08, 2022	N/A	N/A	June 15, 2022	June 15, 2022	July 15, 2022	N/A	July 19, 2022	July 19, 2022	N/A	August 04, 2022	August 14, 2022	August 14, 2022	GOP 2022	PHP 28,000.00		PHP 28,000.00	PHP 24,000.00		PHP 24,000.00	N/A	N/A	June 15, 2022	June 15, 2022	July 18, 2022	N/A	August 14, 2022	

Code (UACS/P AP)	Procurement Program/Project	PMO/ End-User	Is this an Early Procure- ment Activity ?	Mode of Procure- ment	Actual Procurement Activity													Source of Funds	ABC (Php)			Contract Cost (Php)			List of Invited Observers	Date of Receipt of Invitation					Remarks (Explaining changes from the APP)		
					Pre-Proc Conference	Advs/Post of IB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution Recommend Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion	Inspection & Acceptance		Total	MOOE	CO	Total	MOOE	CO		Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual		Delivery/ Completion/ Acceptance (If applicable)	
22GDM0167	22GDM0167 2022-06-0167 Procurement of Spare Parts for use in the Repair of Heavy Equipment DPWH Property # F17-108 Detailed at DPWH Quizon III District Engineering Office, Catanduan, Quizon	Quizon III DEO	NO	Small Value Procurement	N/A		July 08, 2022	N/A	June 15, 2022	June 15, 2022	July 18, 2022	N/A	July 19, 2022	July 19, 2022	N/A	August 04, 2022	August 14, 2022	August 14, 2022	GOP 2022	PHP 29,076.00		PHP 29,076.00	PHP 24,230.00		PHP 24,230.00	N/A	N/A	June 15, 2022	June 15, 2022	July 15, 2022	N/A	August 14, 2022	
22GDM0168	22GDM0168 2022-06-0168 Procurement of Vehicle Parts for use in the Repair of Service Vehicle with Plate # 040101/DPWH Property # HJ-6251 Detailed at DPWH Quizon III District Engineering Office, Catanduan, Quizon	Quizon III DEO	NO	Small Value Procurement	N/A		July 08, 2022	N/A	June 15, 2022	June 15, 2022	July 18, 2022	N/A	July 19, 2022	July 19, 2022	N/A	August 04, 2022	August 14, 2022	August 14, 2022	GOP 2022	PHP 9,940.00		PHP 9,940.00	PHP 8,200.00		PHP 8,200.00	N/A	N/A	June 15, 2022	June 15, 2022	July 18, 2022	N/A	August 14, 2022	
22GDM0169	22GDM0169 2022-06-0169 Procurement of Vehicle Parts Including Job Order for use in the Repair of Service Vehicle with Plate # 041103/DPWH Property # HJ-6504 Detailed at DPWH Quizon III District Engineering Office, Catanduan, Quizon	Quizon III DEO	NO	Small Value Procurement	N/A		July 08, 2022	N/A	June 15, 2022	June 15, 2022	July 18, 2022	N/A	July 19, 2022	July 19, 2022	N/A	August 04, 2022	August 14, 2022	August 14, 2022	GOP 2022	PHP 12,350.00		PHP 12,350.00	PHP 10,300.00		PHP 10,300.00	N/A	N/A	June 15, 2022	June 15, 2022	July 18, 2022	N/A	August 14, 2022	
22GDM0170	22GDM0170 2022-06-0170 Procurement of Vehicle Parts Including Job Order for use in the Repair of Service Vehicle with Plate # NGL-8921/DPWH Property # HJ-8567 Detailed at DPWH Quizon III District Engineering Office, Catanduan, Quizon	Quizon III DEO	NO	Small Value Procurement	N/A		July 08, 2022	N/A	June 15, 2022	June 15, 2022	July 18, 2022	N/A	July 19, 2022	July 19, 2022	N/A	August 04, 2022	August 14, 2022	August 14, 2022	GOP 2022	PHP 16,260.00		PHP 16,260.00	PHP 13,550.00		PHP 13,550.00	N/A	N/A	June 15, 2022	June 15, 2022	July 18, 2022	N/A	August 14, 2022	
22GDM0171	22GDM0171 2022-06-0171 Procurement of Vehicle Parts Including Job Order for use in the Repair of Service Vehicle with Plate # 040101/DPWH Property # HJ-6258 Detailed at DPWH Quizon III District Engineering Office, Catanduan, Quizon	Quizon III DEO	NO	Small Value Procurement	N/A		July 08, 2022	N/A	June 15, 2022	June 15, 2022	July 18, 2022	N/A	July 19, 2022	July 19, 2022	N/A	August 04, 2022	August 14, 2022	August 14, 2022	GOP 2022	PHP 13,080.00		PHP 13,080.00	PHP 10,900.00		PHP 10,900.00	N/A	N/A	June 15, 2022	June 15, 2022	July 18, 2022	N/A	August 14, 2022	
22GDM0174	22GDM0174 2022-06-0174 Procurement of Vehicle Parts for use in the Repair of Service Vehicle with Plate # NFX-6606/DPWH Property # HJ-8505 Detailed at DPWH Quizon III District Engineering Office, Catanduan, Quizon	Quizon III DEO	NO	Small Value Procurement	N/A		July 08, 2022	N/A	June 15, 2022	June 15, 2022	July 18, 2022	N/A	July 19, 2022	July 19, 2022	N/A	August 04, 2022	August 14, 2022	August 14, 2022	GOP 2022	PHP 10,680.00		PHP 10,680.00	PHP 8,900.00		PHP 8,900.00	N/A	N/A	June 15, 2022	June 15, 2022	July 18, 2022	N/A	August 14, 2022	
22GDM0175	22GDM0175 2022-07-0175 Procurement of Spare Parts for use in the Repair of Service Vehicle with Plate # RGN-4859/DPWH Property # HJ-0291 Detailed at DPWH Quizon III District Engineering Office, Catanduan, Quizon	Quizon III DEO	NO	Small Value Procurement	N/A		July 19, 2022	N/A	July 26, 2022	July 26, 2022	July 18, 2022	N/A	July 28, 2022	July 28, 2022	N/A	August 04, 2022	August 14, 2022	August 14, 2022	GOP 2022	PHP 48,590.00		PHP 48,590.00	PHP 44,500.00		PHP 44,500.00	N/A	N/A	July 26, 2022	July 26, 2022	July 15, 2022	N/A	August 14, 2022	
22GDM0176	22GDM0176 2022-07-0176 Procurement of Spare Parts for use in the Repair of Service Vehicle with Plate # SDB-409/DPWH Property # HJ-0297 Detailed at DPWH Quizon III District Engineering Office, Catanduan, Quizon	Quizon III DEO	NO	Small Value Procurement	N/A		July 19, 2022	N/A	July 26, 2022	July 26, 2022	July 27, 2022	N/A	July 28, 2022	July 28, 2022	N/A	August 04, 2022	August 14, 2022	August 14, 2022	GOP 2022	PHP 22,500.00		PHP 22,500.00	PHP 18,750.00		PHP 18,750.00	N/A	N/A	July 26, 2022	July 26, 2022	July 27, 2022	N/A	August 14, 2022	
22GDM0177	22GDM0177 2022-07-0177 Procurement of Vehicle Parts Including Job Order for use in the Repair of Service Vehicle with Plate # SDT-264/DPWH Property # HJ-5577 Detailed at DPWH Quizon III District Engineering Office, Catanduan, Quizon	Quizon III DEO	NO	Small Value Procurement	N/A		July 19, 2022	N/A	July 26, 2022	July 26, 2022	July 27, 2022	N/A	July 28, 2022	July 28, 2022	N/A	August 04, 2022	August 14, 2022	August 14, 2022	GOP 2022	PHP 5,280.00		PHP 5,280.00	PHP 4,400.00		PHP 4,400.00	N/A	N/A	July 26, 2022	July 26, 2022	July 27, 2022	N/A	August 14, 2022	
22GDM0178	22GDM0178 2022-07-0178 Procurement of Vehicle Parts Including Job Order for use in the Repair of Service Vehicle with Plate # 030402/DPWH Property # HJ-5999 Detailed at DPWH Quizon III District Engineering Office, Catanduan, Quizon	Quizon III DEO	NO	Small Value Procurement	N/A		July 19, 2022	N/A	July 26, 2022	July 26, 2022	July 27, 2022	N/A	July 28, 2022	July 28, 2022	N/A	August 04, 2022	August 14, 2022	August 14, 2022	GOP 2022	PHP 77,760.00		PHP 77,760.00	PHP 64,800.00		PHP 64,800.00	N/A	N/A	July 26, 2022	July 26, 2022	July 27, 2022	N/A	August 14, 2022	
22GDM0179	22GDM0179 2022-07-0179 Procurement of Common Supplies and Ink for use in the Office of the District Engineer, DPWH Quizon III DEO, Catanduan, Quizon	Quizon III DEO	NO	Shopping	N/A		July 19, 2022	N/A	July 26, 2022	July 26, 2022	July 27, 2022	N/A	July 28, 2022	July 28, 2022	N/A	August 04, 2022	August 14, 2022	August 14, 2022	GOP 2022	PHP 322,640.00		PHP 322,640.00				N/A	N/A	July 26, 2022	July 26, 2022	July 27, 2022	N/A	August 14, 2022	

Code (UACS/P AP)	Procurement Program/Project	PMO/ End-User	Is this an Early Procure- ment Activity ?	Mode of Procure- ment	Actual Procurement Activity													Source of Funds	ABC (PhP)			Contract Cost (PhP)			List of Invited Observers	Date of Receipt of Invitation					Remarks (Explaining changes from the APP)				
					Pre-Proc Conference	Add/Post of IB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of IAC Resolution Recommending Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion	Inspection & Acceptance		Total	MOOE	CO	Total	MOOE	CO		Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual		Delivery/ Completion/ Acceptance (If applicable)			
22GDM0100	22GDM0100 2022-07-0180 Procurement of ANTIGEN Test Kit to be used for the Conduct of Mandatory Random Covid-19 ANTIGEN Swab Test, Office of the District Engineer, DPWH Quezon III DEO, Catanduan, Quezon	Quezon III DEO	NO	Small Value Procurement	N/A	July 19, 2022	N/A	July 26, 2022	July 26, 2022	July 27, 2022	N/A	July 28, 2022	July 28, 2022	N/A	July 28, 2022	N/A	August 04, 2022	August 14, 2022	August 14, 2022	GOP 2022	PHP 576,000.00		PHP 576,000.00	PHP 576,000.00		PHP 90,000.00	N/A	N/A	July 26, 2022	July 26, 2022	July 26, 2022	July 27, 2022	N/A	August 14, 2022	
22GDM0101	22GDM0101 2022-07-0181 Purchased of Concrete Testing Machine to be used in Quality Assurance Laboratory for Testing of Concrete Pipes in DPWH Quezon III District Engineering Office, Catanduan, Quezon	Quezon III DEO	NO	Competitive Bidding	July 26, 2022	August 02, 2022	August 10, 2022	August 30, 2022	August 30, 2022	July 27, 2022	September 06, 2022	September 07, 2022	September 07, 2022	September 08, 2022	October 17, 2022	December 16, 2022	December 16, 2022	EAC 2022	PHP 9,890,400.00	PHP 9,890,400.00	PHP 9,890,400.00	PHP 9,890,400.00		PHP 9,890,400.00	N/A	N/A	August 10, 2022	August 30, 2022	August 30, 2022	July 27, 2022	N/A	December 16, 2022			
22GDM0104	22GDM0104 2022-07-0184 Procurement of Vehicle Parts Including Job Order for use in the Repair of Service Vehicle with Plate # DAV-1077/DPWH Property # HI-8599 Detailed at DPWH Quezon III District Engineering Office, Catanduan, Quezon	Quezon III DEO	NO	Small Value Procurement	N/A	August 02, 2022	N/A	August 11, 2022	August 11, 2022	August 31, 2022	N/A	August 15, 2022	August 15, 2022	N/A	September 07, 2022	September 17, 2022	September 17, 2022	GOP 2022	PHP 9,540.00		PHP 9,540.00	PHP 7,950.00		PHP 7,950.00	N/A	N/A	August 11, 2022	August 11, 2022	August 31, 2022	August 31, 2022	N/A	September 17, 2022			
22GDM0105	22GDM0105 2022-07-0185 Procurement of Vehicle Parts Including Job Order for use in the Repair of Service Vehicle with Plate # 0130A/DPWH Property # HI-5415 Detailed at DPWH Quezon III District Engineering Office, Catanduan, Quezon	Quezon III DEO	NO	Small Value Procurement	N/A	August 02, 2022	N/A	August 11, 2022	August 11, 2022	August 12, 2022	N/A	August 15, 2022	August 15, 2022	N/A	September 07, 2022	September 17, 2022	September 17, 2022	GOP 2022	PHP 13,140.00		PHP 13,140.00	PHP 10,950.00		PHP 10,950.00	N/A	N/A	August 11, 2022	August 11, 2022	August 12, 2022	August 12, 2022	N/A	September 17, 2022			
22GDM0106	22GDM0106 2022-07-0186 Procurement of Vehicle Parts Including Job Order for use in the Repair of Service Vehicle with Plate # 030102/DPWH Property # HI-5598 Detailed at DPWH Quezon III District Engineering Office, Catanduan, Quezon	Quezon III DEO	NO	Small Value Procurement	N/A	August 02, 2022	N/A	August 11, 2022	August 11, 2022	August 12, 2022	N/A	August 15, 2022	August 15, 2022	N/A	September 07, 2022	September 17, 2022	September 17, 2022	GOP 2022	PHP 10,080.00		PHP 10,080.00	PHP 8,400.00		PHP 8,400.00	N/A	N/A	August 11, 2022	August 11, 2022	August 12, 2022	August 12, 2022	September 06, 2022	September 17, 2022			
22GDM0107	22GDM0107 2022-07-0187 Procurement of Vehicle Parts Including Job Order for use in the Repair of Service Vehicle with Plate # 130103/DPWH Property # HI-7927 Detailed at DPWH Quezon III District Engineering Office, Catanduan, Quezon	Quezon III DEO	NO	Small Value Procurement	N/A	August 02, 2022	N/A	August 11, 2022	August 11, 2022	August 12, 2022	N/A	August 15, 2022	August 15, 2022	N/A	September 07, 2022	September 17, 2022	September 17, 2022	GOP 2022	PHP 10,476.00		PHP 10,476.00	PHP 11,400.00		PHP 11,400.00	N/A	N/A	August 11, 2022	August 11, 2022	August 12, 2022	August 12, 2022	N/A	September 17, 2022			
22GDM0108	22GDM0108 2022-07-0188 Procurement of Vehicle Parts Including Job Order for use in the Repair of Service Vehicle with Plate # DAV-1078/DPWH Property # HI-8600 Detailed at DPWH Quezon III District Engineering Office, Catanduan, Quezon	Quezon III DEO	NO	Small Value Procurement	N/A	August 02, 2022	N/A	August 11, 2022	August 11, 2022	August 12, 2022	N/A	August 15, 2022	August 15, 2022	N/A	September 07, 2022	September 17, 2022	September 17, 2022	GOP 2022	PHP 16,032.00		PHP 16,032.00	PHP 15,072.00		PHP 13,360.00	N/A	N/A	August 11, 2022	August 11, 2022	August 12, 2022	August 12, 2022	N/A	September 17, 2022			
22GDM0109	22GDM0109 2022-07-0189 Procurement of Spare Parts Including Job Order for use in the Repair of Heavy Equipment DPWH Property # 218-330(ROAD ROLLER) Detailed at DPWH Quezon III District Engineering Office, Catanduan, Quezon	Quezon III DEO	NO	Small Value Procurement	N/A	August 02, 2022	N/A	August 11, 2022	August 11, 2022	August 12, 2022	N/A	August 15, 2022	August 15, 2022	N/A	September 07, 2022	September 17, 2022	September 17, 2022	GOP 2022	PHP 4,350.00		PHP 4,350.00	PHP 3,550.00		PHP 3,550.00	N/A	N/A	August 11, 2022	August 11, 2022	August 12, 2022	August 12, 2022	N/A	September 17, 2022			
22GDM0190	22GDM0190 2022-07-0190 Purchased of Automated Traffic Classifier (ATC) to be used in Traffic Count Survey within Quezon III DEO, Catanduan, Quezon	Quezon III DEO	NO	Small Value Procurement	N/A	August 02, 2022	N/A	August 11, 2022	August 11, 2022	August 12, 2022	N/A	August 15, 2022	August 15, 2022	N/A	August 26, 2022	September 05, 2022	September 05, 2022	GOP 2022	PHP 200,000.00		PHP 200,000.00	PHP 193,000.00		PHP 193,000.00	N/A	N/A	August 11, 2022	August 11, 2022	August 12, 2022	August 12, 2022	N/A	September 05, 2022			
22GDM0191	22GDM0191 2022-07-0191 Procurement of Vehicle Parts for use in the Repair of Service Vehicle with Plate # SFG-489/DPWH Property # HI-4233 Detailed at DPWH Quezon III District Engineering Office, Catanduan, Quezon	Quezon III DEO	NO	Small Value Procurement	N/A	August 02, 2022	N/A	August 11, 2022	August 11, 2022	August 12, 2022	N/A	August 15, 2022	August 15, 2022	N/A	September 07, 2022	September 17, 2022	September 17, 2022	GOP 2022	PHP 3,000.00		PHP 3,000.00	PHP 2,500.00		PHP 2,500.00	N/A	N/A	August 11, 2022	August 11, 2022	August 12, 2022	August 12, 2022	N/A	September 17, 2022			
22GDM0192	22GDM0192 2022-07-0192 Procurement of Spare Parts Including Job Order for use in the Repair of Heavy Equipment with Plate # SDC-489/DPWH Property # HI-0297 Detailed at DPWH Quezon III District Engineering Office, Catanduan, Quezon	Quezon III DEO	NO	Small Value Procurement	N/A	August 02, 2022	N/A	August 11, 2022	August 11, 2022	August 12, 2022	N/A	August 15, 2022	August 15, 2022	N/A	September 07, 2022	September 17, 2022	September 17, 2022	GOP 2022	PHP 17,742.00		PHP 17,742.00	PHP 14,785.00		PHP 14,785.00	N/A	N/A	August 11, 2022	August 11, 2022	August 12, 2022	August 12, 2022	N/A	September 17, 2022			

Code (UACS/P AP)	Procurement Program/Project	PMO/ End- User	Is this an Early Procure- ment Activity ?	Mode of Procure- ment	Actual Procurement Activity												Source of Funds	ABC (PHP)			Contract Cost (PHP)			List of Invited Observers	Pre-bid Conf	Date of Receipt of Invitation				Remarks (Explaining changes from the APP)		
					Pre-Proc Conference	Ads/Post of TS	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution Recommending Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion		Inspection & Acceptance	Total	MOOE	CO	Total	MOOE			CO	Eligibility Check	Sub/Open of Bids	Bid Evaluation		Post Qual	Delivery/ Completion/ Acceptance (If applicable)
22GDM0193	22GDM0193 2022-07-0193 Procurement of IT Equipment and devices to be used in DPWH Quezon III District Engineering Office, Catanduan, Quezon	Quezon III DEO	NO	Small Value Procurement	N/A	August 02, 2022	N/A	August 11, 2022	August 11, 2022	August 12, 2022	N/A	August 15, 2022	August 15, 2022	N/A	August 26, 2022	September 05, 2022	September 05, 2022	GOP 2022	PHP 299,750.00		PHP 299,750.00	PHP 299,160.00		N/A	N/A	August 11, 2022	August 11, 2022	August 12, 2022	N/A	September 05, 2022		
22GDM0199	22GDM0199 2022-08-0199 Procurement of Vehicle Parts Including Job Order for use in the Repair of Service Vehicle with Plate # NGL-802/DPWH Property # H1-0567 Detailed at DPWH Quezon III District Engineering Office, Catanduan, Quezon	Quezon III DEO	NO	Small Value Procurement	N/A	September 14, 2022	N/A	September 21, 2022	September 21, 2022	August 12, 2022	N/A	October 11, 2022	October 11, 2022	N/A	October 24, 2022	November 03, 2022	November 03, 2022	GOP 2022	PHP 9,720.00		PHP 9,720.00	PHP 8,100.00		N/A	N/A	September 21, 2022	September 21, 2022	August 12, 2022	N/A	November 03, 2022		
22GDM0200	22GDM0200 2022-08-0200 Procurement of Vehicle Parts Including Job Order for use in the Repair of Service Vehicle with Plate # 04360/DPWH Property # H1-0571 Detailed at DPWH Quezon III District Engineering Office, Catanduan, Quezon	Quezon III DEO	NO	Small Value Procurement	N/A	September 14, 2022	N/A	September 21, 2022	September 21, 2022	September 22, 2022	N/A	October 11, 2022	October 11, 2022	N/A	October 24, 2022	November 03, 2022	November 03, 2022	GOP 2022	PHP 18,480.00		PHP 18,480.00	PHP 15,400.00		N/A	N/A	September 21, 2022	September 21, 2022	September 22, 2022	N/A	November 03, 2022		
22GDM0201	22GDM0201 2022-08-0201 Procurement of Vehicle Parts Including Job Order for use in the Repair of Service Vehicle with Plate # 043603/DPWH Property # H1-5025 Detailed at DPWH Quezon III District Engineering Office, Catanduan, Quezon	Quezon III DEO	NO	Small Value Procurement	N/A	September 14, 2022	N/A	September 21, 2022	September 21, 2022	September 22, 2022	N/A	October 11, 2022	October 11, 2022	N/A	October 24, 2022	November 03, 2022	November 03, 2022	GOP 2022	PHP 16,680.00		PHP 16,680.00	PHP 13,900.00		N/A	N/A	September 21, 2022	September 21, 2022	September 22, 2022	N/A	November 03, 2022		
22GDM0202	22GDM0202 2022-08-0202 Procurement of Vehicle Parts for use in the Repair of Service Vehicle with Plate # DAO-234/DPWH Property No. H1-7928 Detailed at DPWH Quezon III District Engineering Office, Catanduan, Quezon	Quezon III DEO	NO	Small Value Procurement	N/A	September 14, 2022	N/A	September 21, 2022	September 21, 2022	September 22, 2022	N/A	October 11, 2022	October 11, 2022	N/A	October 24, 2022	November 03, 2022	November 03, 2022	GOP 2022	PHP 20,772.00		PHP 20,772.00	PHP 17,310.00		N/A	N/A	September 21, 2022	September 21, 2022	September 22, 2022	N/A	November 03, 2022		
22GDM0203	22GDM0203 2022-08-0203 Procurement of Vehicle Parts for use in the Repair of Service Vehicle with Plate # SJV-660/DPWH Property No. H1-5503 Detailed at DPWH Quezon III District Engineering Office, Catanduan, Quezon	Quezon III DEO	NO	Small Value Procurement	N/A	September 14, 2022	N/A	September 21, 2022	September 21, 2022	September 22, 2022	N/A	October 11, 2022	October 11, 2022	N/A	October 24, 2022	November 03, 2022	November 03, 2022	GOP 2022	PHP 6,036.00		PHP 6,036.00	PHP 5,036.00		N/A	N/A	September 21, 2022	September 21, 2022	September 22, 2022	N/A	November 03, 2022		
22GDM0204	22GDM0204 2022-08-0204 Procurement of Vehicle Parts Including Job Order for use in the Repair of Service Vehicle with Plate # 040101/DPWH Property # H1-6259 Detailed at DPWH Quezon III District Engineering Office, Catanduan, Quezon	Quezon III DEO	NO	Small Value Procurement	N/A	September 14, 2022	N/A	September 21, 2022	September 21, 2022	September 22, 2022	N/A	October 11, 2022	October 11, 2022	N/A	October 24, 2022	November 03, 2022	November 03, 2022	GOP 2022	PHP 15,264.00		PHP 15,264.00	PHP 13,720.00		N/A	N/A	September 21, 2022	September 21, 2022	September 22, 2022	N/A	November 03, 2022		
22GDM0205	22GDM0205 2022-08-0205 Procurement of Vehicle Parts Including Job Order for use in the Repair of Service Vehicle with Plate # NFX-6066/DPWH Property # H1-8505 Detailed at DPWH Quezon III District Engineering Office, Catanduan, Quezon	Quezon III DEO	NO	Small Value Procurement	N/A	September 14, 2022	N/A	September 21, 2022	September 21, 2022	September 22, 2022	N/A	October 11, 2022	October 11, 2022	N/A	October 24, 2022	November 03, 2022	November 03, 2022	GOP 2022	PHP 8,460.00		PHP 8,460.00	PHP 7,050.00		N/A	N/A	September 21, 2022	September 21, 2022	September 22, 2022	N/A	November 03, 2022		
22GDM0206	22GDM0206 2022-08-0206 Procurement of Vehicle Parts Including Job Order for use in the Repair of Service Vehicle with Plate # SJV-620/DPWH Property # H1-5504 Detailed at DPWH Quezon III District Engineering Office, Catanduan, Quezon	Quezon III DEO	NO	Small Value Procurement	N/A	September 14, 2022	N/A	September 21, 2022	September 21, 2022	September 22, 2022	N/A	October 11, 2022	October 11, 2022	N/A	October 24, 2022	November 03, 2022	November 03, 2022	GOP 2022	PHP 26,856.00		PHP 26,856.00	PHP 21,105.00		N/A	N/A	September 21, 2022	September 21, 2022	September 22, 2022	N/A	November 03, 2022		
22GDM0207	22GDM0207 2022-08-0207 Procurement of Spare Parts Including Job Order for use in the Repair of Heavy Equipment with DPWH Property # LX-47 Detailed at DPWH Quezon III District Engineering Office, Catanduan, Quezon	Quezon III DEO	NO	Small Value Procurement	N/A	September 14, 2022	N/A	September 21, 2022	September 21, 2022	September 22, 2022	N/A	October 11, 2022	October 11, 2022	N/A	October 24, 2022	November 03, 2022	November 03, 2022	GOP 2022	PHP 11,448.00		PHP 11,448.00	PHP 9,540.00		N/A	N/A	September 21, 2022	September 21, 2022	September 22, 2022	N/A	November 03, 2022		
22GDM0208	22GDM0208 2022-08-0208 Procurement of Vehicle Parts Including Job Order for use in the Repair of Service Vehicle with Plate # L30110/DPWH Property # H1-7926 Detailed at DPWH Quezon III District Engineering Office, Catanduan, Quezon	Quezon III DEO	NO	Small Value Procurement	N/A	September 14, 2022	N/A	September 21, 2022	September 21, 2022	September 22, 2022	N/A	October 11, 2022	October 11, 2022	N/A	October 24, 2022	November 03, 2022	November 03, 2022	GOP 2022	PHP 36,960.00		PHP 36,960.00	PHP 30,800.00		N/A	N/A	September 21, 2022	September 21, 2022	September 22, 2022	N/A	November 03, 2022		

Code (UACS/P AP)	Procurement Program/Project	PMO/ End-User	Is this an Early Procure- ment Activity ?	Mode of Procure- ment	Actual Procurement Activity														Contract Cost (PHP)										Remarks (Explaining changes from the APP)	
					Pre-Proc Conference	Ads/Post of TB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution Recommending Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion	Inspection & Acceptance	Source of Funds	ABC (P/R)			Contract Cost (PHP)			Date of Receipt of Invitation					
																			Total	MOOE	CO	Total	MOOE	CO	List of Invited Observers	Pre-bid Conf	Eligibility Check	Sub/Open of Bids		Bid Evaluation
22GDM0222	22GDM0222 2022-09-0222 Purchased of Supplies for the Preparation of Detailed Engineering Design Plans within Quezon III Legislative District, Catanduan, Quezon	Quezon III DEO	NO	Small Value Procurement	N/A	September 17, 2022	N/A	September 26, 2022	September 26, 2022	September 27, 2022	N/A	October 11, 2022	October 11, 2022	N/A	October 24, 2022	November 03, 2022	November 03, 2022	GOP 2022	PHP 1,000,000.00		PHP 1,000,000.00	PHP 993,835.00		N/A	N/A	September 26, 2022	September 26, 2022	September 27, 2022	N/A	
22GDM0223	22GDM0223 2022-09-0223 Procurement of Painting Materials for use in the Repair/Maintenance along Padre Burgos - Potocan Junction Road, Thermoplastic Pavement Markings, K0152+000 - K0156+000 & K0171+000 - K0194+000, Intermittent Section, Quezon III	Quezon III DEO	NO	Small Value Procurement	N/A	September 17, 2022	N/A	September 26, 2022	September 26, 2022	September 27, 2022	N/A	October 04, 2022	October 04, 2022	N/A	October 13, 2022	October 23, 2022	October 23, 2022	GOP 2022	PHP 601,826.00		PHP 601,826.00	PHP 584,564.00		N/A	N/A	September 26, 2022	September 26, 2022	September 27, 2022	N/A	
22GDM0224	22GDM0224 2022-09-0224 Procurement of Construction Materials for use in the Repair/Maintenance along Gumaca - Patogo - Mulanay - San Narciso Road, K0214+000 - K0262+180 and K0275+000 - K0294+023, Cracks & Joint Sealing, Intermittent Section, Quezon III	Quezon III DEO	NO	Small Value Procurement	N/A	September 17, 2022	N/A	September 26, 2022	September 26, 2022	September 27, 2022	N/A	October 04, 2022	October 04, 2022	N/A	October 13, 2022	October 23, 2022	October 23, 2022	GOP 2022	PHP 798,069.00		PHP 798,069.00	PHP 782,200.00		N/A	N/A	September 26, 2022	September 26, 2022	September 27, 2022	N/A	
22GDM0225	22GDM0225 2022-09-0225 Procurement of Painting Materials for use in the Repair/Maintenance along Gumaca - Patogo - Mulanay - San Narciso Road and San Francisco - San Andres - San Narciso Road, Refactorized Traffic Paint, Intermittent Section, Quezon III	Quezon III DEO	NO	Small Value Procurement	N/A	September 17, 2022	N/A	September 26, 2022	September 26, 2022	September 27, 2022	N/A	October 04, 2022	October 04, 2022	N/A	October 13, 2022	October 23, 2022	October 23, 2022	GOP 2022	PHP 500,156.00		PHP 500,156.00	PHP 491,860.00		N/A	N/A	September 26, 2022	September 26, 2022	September 27, 2022	N/A	
22GDM0226	22GDM0226 2022-09-0226 Procurement of ASBC Materials for use in the Repair/Maintenance along Mulanay - San Francisco Road, K0284+000 - K0291+702 (Shouldering), Intermittent Section, Quezon III	Quezon III DEO	NO	Small Value Procurement	N/A	September 17, 2022	N/A	September 26, 2022	September 26, 2022	September 27, 2022	N/A	October 04, 2022	October 04, 2022	N/A	October 13, 2022	October 23, 2022	October 23, 2022	GOP 2022	PHP 400,408.00		PHP 400,408.00	PHP 392,370.00		N/A	N/A	September 26, 2022	September 26, 2022	September 27, 2022	N/A	
22GDM0227	22GDM0227 2022-09-0227 Procurement of ASBC Materials for use in the Repair/Maintenance along Gumaca - Patogo - Mulanay - San Narciso Road, K0276+000 - K0290+000 and K0272+000 - K0274+095 (Shouldering), Intermittent Section, Quezon III	Quezon III DEO	NO	Small Value Procurement	N/A	September 17, 2022	N/A	September 26, 2022	September 26, 2022	September 27, 2022	N/A	October 04, 2022	October 04, 2022	N/A	October 13, 2022	October 23, 2022	October 23, 2022	GOP 2022	PHP 795,980.00		PHP 795,980.00	PHP 786,050.00		N/A	N/A	September 26, 2022	September 26, 2022	September 27, 2022	N/A	
22GDM0228	22GDM0228 2022-09-0228 Procurement of Construction Materials for use in the Repair/Maintenance along Padre Burgos - Potocan Junction Road, Catanduan - Buenavista Road and Buenavista - San Narciso (Aboyon) Road, Cracks & Joint Sealing and Vegetation Control, Intermittent Section, Quezon III	Quezon III DEO	NO	Small Value Procurement	N/A	September 17, 2022	N/A	September 26, 2022	September 26, 2022	September 27, 2022	N/A	October 04, 2022	October 04, 2022	N/A	October 13, 2022	October 23, 2022	October 23, 2022	GOP 2022	PHP 500,204.00		PHP 500,204.00	PHP 481,600.00		N/A	N/A	September 26, 2022	September 26, 2022	September 27, 2022	N/A	
22GDM0231	22GDM0231 2022-09-0231 Purchase of Consumables for Kyocera Multi Function Laser Taskalfa 4052CI to be used in the Planning and Design Section, DPWH Quezon III DEO, Catanduan, Quezon	Quezon III DEO	NO	Shopping	N/A	September 17, 2022	N/A	September 26, 2022	September 26, 2022	September 27, 2022	N/A	October 11, 2022	October 11, 2022	N/A	October 24, 2022	November 03, 2022	November 03, 2022	GOP 2022	PHP 58,416.00		PHP 58,416.00	PHP 51,980.00		N/A	N/A	September 26, 2022	September 26, 2022	September 27, 2022	N/A	
22GDM0234	22GDM0234 2022-09-0234 Procurement of Vehicle Parts Including Job Order for use in the Repair of Service Vehicle with Plate # NEP-1752/DPWH Property # HI-8566 Detailed at DPWH-Quezon III DEO, Catanduan, Quezon	Quezon III DEO	NO	Small Value Procurement	N/A	September 26, 2022	N/A	October 06, 2022	October 06, 2022	September 27, 2022	N/A	October 12, 2022	October 12, 2022	N/A	October 25, 2022	November 04, 2022	November 04, 2022	GOP 2022	PHP 10,960.00		PHP 10,960.00	PHP 9,150.00		N/A	N/A	October 06, 2022	October 06, 2022	September 27, 2022	N/A	
22GDM0235	22GDM0235 2022-09-235 Procurement of Vehicle Parts Including Job Order for use in the Repair of Service with Plate # 043604/DPWH Property # HI-5415 Detailed at DPWH-Quezon III DEO, Catanduan, Quezon	Quezon III DEO	NO	Small Value Procurement	N/A	September 26, 2022	N/A	October 06, 2022	October 06, 2022	October 07, 2022	N/A	October 12, 2022	October 12, 2022	N/A	October 25, 2022	November 04, 2022	November 04, 2022	GOP 2022	PHP 16,500.00		PHP 16,500.00	PHP 13,750.00		N/A	N/A	October 06, 2022	October 06, 2022	October 07, 2022	N/A	
22GDM0236	22GDM0236 2022-09-236 Procurement Of Vehicle Parts Including Job Order For Use In The Repair of Service Vehicle With Plate # CR-4122/ DPWH Property # HI-5998 Detailed at DPWH Quezon III DEO Catanduan, Quezon	Quezon III DEO	NO	Small Value Procurement	N/A	September 26, 2022	N/A	October 06, 2022	October 06, 2022	October 07, 2022	N/A	October 12, 2022	October 12, 2022	N/A	October 25, 2022	November 04, 2022	November 04, 2022	GOP 2022	PHP 21,900.00		PHP 21,900.00	PHP 18,300.00		N/A	N/A	October 06, 2022	October 06, 2022	October 07, 2022	N/A	

Code (UACS/P AP)	Procurement Program/Project	PHO/ End-User	Is this an Early Procure- ment Activity ?	Mode of Procure- ment	Actual Procurement Activity																	Contract Cost (Php)										Remarks (Explaining changes from the APP)
					Pre-Proc Conference	Add/Post of IB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution Recommending Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion	Inspection & Acceptance	Source of Funds	ABC (Php)			Contract Cost (Php)			List of Invited Observers	Pre-bid Conf	Eligibility Check	Date of Receipt of Invitation				
																			Total	MOOE	CO	Total	MOOE	CO				Sale/Open of Bids	Bid Evaluation	Post Qual	Delivery/ Completion/ Acceptance (If applicable)	
22GDM0237	22GDM0237 2022-09-237 Procurement of Vehicle Parts Including Job Order for use in the Repair of Service Vehicle with Plate # B2-G358/DPWH Property # H1-6336 Detailed at DPWH-Quezon III DEO, Catanduan, Quezon	Quezon III DEO	NO	Small Value Procurement	N/A	September 29, 2022	N/A	N/A	October 06, 2022	October 06, 2022	October 07, 2022	October 12, 2022	October 12, 2022	N/A	October 25, 2022	November 04, 2022	November 04, 2022	GOP 2022	PHP 6,962.00		PHP 6,962.00	PHP 5,800.00		PHP 5,800.00	N/A	N/A	October 06, 2022	October 06, 2022	October 07, 2022	N/A	November 04, 2022	
22GDM0238	22GDM0238 2022-09-238 Procurement of Vehicle Parts Including Job Order for use in the Repair of Service Vehicle with Plate # DAW-1078/DPWH Property # H1-8590 Detailed at DPWH-Quezon III DEO, Catanduan, Quezon	Quezon III DEO	NO	Small Value Procurement	N/A	September 29, 2022	N/A	N/A	October 06, 2022	October 06, 2022	October 07, 2022	October 12, 2022	October 12, 2022	N/A	October 25, 2022	November 04, 2022	November 04, 2022	GOP 2022	PHP 10,620.00		PHP 10,620.00	PHP 8,850.00		PHP 8,850.00	N/A	N/A	October 06, 2022	October 06, 2022	October 07, 2022	N/A	November 04, 2022	
22GDM0239	22GDM0239 2022-09-239 Procurement of Vehicle Parts Including Job Order for use in the Repair of Service Vehicle with Plate # 041103/DPWH Property # H1-8504 Detailed at DPWH-Quezon III DEO, Catanduan, Quezon	Quezon III DEO	NO	Small Value Procurement	N/A	September 29, 2022	N/A	N/A	October 06, 2022	October 06, 2022	October 07, 2022	October 12, 2022	October 12, 2022	N/A	October 25, 2022	November 04, 2022	November 04, 2022	GOP 2022	PHP 11,220.00		PHP 11,220.00	PHP 9,350.00		PHP 9,350.00	N/A	N/A	October 06, 2022	October 06, 2022	October 07, 2022	N/A	November 04, 2022	
22GDM0240	22GDM0240 2022-09-240 Procurement of Vehicle Parts Including Job Order for use in the Repair of Service Vehicle with Plate # SDT-26/DPWH Property # H1-5577 Detailed at DPWH-Quezon III DEO, Catanduan, Quezon	Quezon III DEO	NO	Small Value Procurement	N/A	September 29, 2022	N/A	N/A	October 06, 2022	October 06, 2022	October 07, 2022	October 12, 2022	October 12, 2022	N/A	October 25, 2022	November 04, 2022	November 04, 2022	GOP 2022	PHP 13,800.00		PHP 13,800.00	PHP 11,500.00		PHP 11,500.00	N/A	N/A	October 06, 2022	October 06, 2022	October 07, 2022	N/A	November 04, 2022	
22GDM0241	22GDM0241 2022-09-241 Procurement of Vehicle Parts Including Job Order for use in the Repair of Service Vehicle with Plate # CI-8915/DPWH Property # H1-6571 Detailed at DPWH-Quezon III DEO, Catanduan, Quezon	Quezon III DEO	NO	Small Value Procurement	N/A	September 29, 2022	N/A	N/A	October 06, 2022	October 06, 2022	October 07, 2022	October 12, 2022	October 12, 2022	N/A	October 25, 2022	November 04, 2022	November 04, 2022	GOP 2022	PHP 72,450.00		PHP 72,450.00	PHP 49,135.00		PHP 49,135.00	N/A	N/A	October 06, 2022	October 06, 2022	October 07, 2022	N/A	November 04, 2022	
22GDM0242	22GDM0242 2022-09-242 Procurement of Vehicle Parts Including Job Order for use in the Repair of Service Vehicle with Plate # 0403603/DPWH Property # H1-5825 Detailed at DPWH-Quezon III DEO, Catanduan, Quezon	Quezon III DEO	NO	Small Value Procurement	N/A	September 29, 2022	N/A	N/A	October 06, 2022	October 06, 2022	October 07, 2022	October 12, 2022	October 12, 2022	N/A	October 25, 2022	November 04, 2022	November 04, 2022	GOP 2022	PHP 11,442.00		PHP 11,442.00	PHP 9,535.00		PHP 9,535.00	N/A	N/A	October 06, 2022	October 06, 2022	October 07, 2022	N/A	November 04, 2022	
22GDM0243	22GDM0243 2022-09-0243 Purchase of Consumables to be used in DPWH Quezon III Catanduan, Quezon	Quezon III DEO	NO	Shopping	N/A	October 05, 2022	N/A	N/A	October 12, 2022	October 12, 2022	October 07, 2022	October 17, 2022	October 17, 2022	N/A	October 27, 2022	November 06, 2022	November 06, 2022	GOP 2022	PHP 560,953.40		PHP 560,953.40	PHP 373,594.00		PHP 373,594.00	N/A	N/A	October 12, 2022	October 12, 2022	October 07, 2022	N/A	November 06, 2022	
22GDM0244	22GDM0244 2022-09-0244 Procurement of Vehicle Parts Including Job Order for use in the Repair of Service Vehicle with Plate # SJY 600 / DPWH Property # H1-5503 Detailed at DPWH-Quezon III DEO, Catanduan, Quezon	Quezon III DEO	NO	Small Value Procurement	N/A	October 05, 2022	N/A	N/A	October 12, 2022	October 12, 2022	October 13, 2022	October 17, 2022	October 17, 2022	N/A	October 27, 2022	November 06, 2022	November 06, 2022	GOP 2022	PHP 28,776.00		PHP 28,776.00	PHP 23,960.00		PHP 23,960.00	N/A	N/A	October 12, 2022	October 12, 2022	October 13, 2022	N/A	November 06, 2022	
22GDM0245	22GDM0245 2022-09-0245 Procurement of Vehicle Parts for use in the Repair of Service Vehicle with Plate # SED 968 / DPWH Property # H1-4185 Detailed at DPWH-Quezon III DEO, Catanduan, Quezon	Quezon III DEO	NO	Small Value Procurement	N/A	October 05, 2022	N/A	N/A	October 12, 2022	October 12, 2022	October 13, 2022	October 17, 2022	October 17, 2022	N/A	October 27, 2022	November 06, 2022	November 06, 2022	GOP 2022	PHP 4,800.00		PHP 4,800.00	PHP 4,000.00		PHP 4,000.00	N/A	N/A	October 12, 2022	October 12, 2022	October 13, 2022	N/A	November 06, 2022	
22GDM0246	22GDM0246 2022-09-0246 Procurement of Parts for use in the Repair of Office Generator Detailed at DPWH-Quezon III DEO, Catanduan, Quezon	Quezon III DEO	NO	Small Value Procurement	N/A	October 05, 2022	N/A	N/A	October 12, 2022	October 12, 2022	October 13, 2022	October 17, 2022	October 17, 2022	N/A	October 27, 2022	November 06, 2022	November 06, 2022	GOP 2022	PHP 15,000.00		PHP 15,000.00	PHP 12,500.00		PHP 12,500.00	N/A	N/A	October 12, 2022	October 12, 2022	October 13, 2022	N/A	November 06, 2022	
22GDM0247	22GDM0247 2022-09-0247 Procurement of Split Type Aircon to be used in Procurement Unit, DPWH Quezon III DEO, Catanduan, Quezon	Quezon III DEO	NO	Small Value Procurement	N/A	October 05, 2022	N/A	N/A	October 12, 2022	October 12, 2022	October 13, 2022	October 17, 2022	October 17, 2022	N/A	October 27, 2022	November 06, 2022	November 06, 2022	GOP 2022	PHP 49,830.00		PHP 49,830.00	PHP 40,330.00		PHP 40,330.00	N/A	N/A	October 12, 2022	October 12, 2022	October 13, 2022	N/A	November 06, 2022	

Code (UACS/P AP)	Procurement Program/Project	PHO/ End-User	Is this an Early Procure- ment Activity?	Mode of Procure- ment	Actual Procurement Activity												Source of Funds	ABC (Php)			Contract Cost (Php)			List of Invited Observers	Pre-bid Conf	Date of Receipt of Invitation				Remarks (Explaining changes from the APP)			
					Pre-Proc Conference	Advs/Post of IB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of SAC Recommendation Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion		Inspection & Acceptance	Total	MOOE	CO	Total	MOOE			CO	Eligibility Check	Sub/Open of Bids	Bid Evaluation		Post Qual	Delivery/ Completion/ Acceptance (if applicable)	
22GDM02 50	22GDM0250 2022-10-0250 Procurement of Construction Materials for use in the Repair/Maintenance along Gumaca-Platogo - Mulanay - San Narciso Road, K0244+000 - K0247+000 (Drainage Structures), Intermittent Section, Quezon III	Quezon III DEO	NO	Small Value Procurement	N/A				October 05, 2022				October 12, 2022		N/A	October 17, 2022										N/A	N/A	October 12, 2022	October 12, 2022	October 13, 2022	N/A	November 06, 2022	
22GDM02 51	22GDM0251 2022-10-0251 Procurement of Vehicle Parts Including Job Order for use in the Repair of Service Vehicle with Plate # NFX-6066 / DPWH Property #H1-5305 Detailed at DPWH-Quezon III DEO, Catanduan, Quezon	Quezon III DEO	NO	Small Value Procurement	N/A				October 13, 2022				October 20, 2022		N/A	October 24, 2022										N/A	N/A	October 20, 2022	October 20, 2022	October 13, 2022	N/A	November 18, 2022	
22GDM02 52	22GDM0252 2022-10-0252 Procurement of Vehicle Parts Including Job Order for use in the Repair of Service Vehicle with Plate # DAU-1077 / DPWH Property #H1-5599 Detailed at DPWH-Quezon III DEO, Catanduan, Quezon	Quezon III DEO	NO	Small Value Procurement	N/A				October 13, 2022				October 20, 2022		N/A	October 24, 2022										N/A	N/A	October 20, 2022	October 20, 2022	October 21, 2022	N/A	November 18, 2022	
22GDM02 53	22GDM0253 2022-10-0253 Purchase of consumables/spare parts to be used in the repair/maintenance of SHARP COPIER DX2500 detailed in Records Unit and SHARP COPIER AR602001 detailed in Maintenance Section, DPWH Quezon III DEO, Catanduan, Quezon	Quezon III DEO	NO	Shopping	N/A				October 13, 2022				October 20, 2022		N/A	October 24, 2022										N/A	N/A	October 20, 2022	October 20, 2022	October 21, 2022	N/A	November 18, 2022	
22GDM02 54	22GDM0254 2022-10-0254 Procurement of Vehicle Parts Including Job Order for use in the Repair of Service Vehicle with Plate # C1-0915/ DPWH Property #H1-6571 Detailed at DPWH-Quezon III DEO, Catanduan, Quezon	Quezon III DEO	NO	Small Value Procurement	N/A				October 13, 2022				October 20, 2022		N/A	October 24, 2022										N/A	N/A	October 20, 2022	October 20, 2022	October 21, 2022	N/A	November 18, 2022	
22GDM02 55	22GDM0255 2022-10-0255 Procurement of Vehicle Parts Including Job Order for use in the Repair of Service Vehicle with Plate # A3-5395/ DPWH Property #H1-6258 Detailed at DPWH-Quezon III DEO, Catanduan, Quezon	Quezon III DEO	NO	Small Value Procurement	N/A				October 13, 2022				October 20, 2022		N/A	October 24, 2022										N/A	N/A	October 20, 2022	October 20, 2022	October 21, 2022	N/A	November 18, 2022	
22GDM02 56	22GDM0256 2022-10-0256 Procurement of Vehicle Parts for use in the Repair of Service Vehicle with Plate # DAO-2344/ DPWH Property #H1-7927 Detailed at DPWH-Quezon III DEO, Catanduan, Quezon	Quezon III DEO	NO	Small Value Procurement	N/A				October 13, 2022				October 20, 2022		N/A	October 24, 2022										N/A	N/A	October 20, 2022	October 20, 2022	October 21, 2022	N/A	November 18, 2022	
22GDM02 57	22GDM0257 2022-10-0257 Procurement of Vehicle Parts for use in the Repair of Service Vehicle with Plate # A3-5772/ DPWH Property #H1-6260 Detailed at DPWH-Quezon III DEO, Catanduan, Quezon	Quezon III DEO	NO	Small Value Procurement	N/A				October 13, 2022				October 20, 2022		N/A	October 24, 2022										N/A	N/A	October 20, 2022	October 20, 2022	October 21, 2022	N/A	November 18, 2022	
22GDM02 58	22GDM0258 2022-10-0258 Procurement of Various Construction Office Supplies to be used in DPWH Quezon III DEO, Catanduan, Quezon	Quezon III DEO	NO	Shopping	N/A				October 13, 2022				October 20, 2022		N/A	October 24, 2022										N/A	N/A	October 20, 2022	October 20, 2022	October 21, 2022	N/A	November 18, 2022	
22GDM02 59	22GDM0259 2022-10-0259 Procurement of Vehicle Parts Including For Use in the Repair of Service Vehicle With Plate #B2G-358/DPWH Property # H1-6336 Detailed at DPWH-Quezon III DEO, Catanduan, Quezon	Quezon III DEO	NO	Small Value Procurement	N/A				October 19, 2022				October 26, 2022		N/A	October 28, 2022										N/A	N/A	October 26, 2022	October 26, 2022	October 27, 2022	N/A	December 01, 2022	
22GDM02 60	22GDM0260 2022-10-0260 Procurement of Vehicle Parts For Use in the Repair of Heavy Equipment with Plate # JM-791 / DPWH Property # H1-6771 Detailed at DPWH-Quezon III DEO, Catanduan, Quezon	Quezon III DEO	NO	Small Value Procurement	N/A				October 19, 2022				October 26, 2022		N/A	October 28, 2022										N/A	N/A	October 26, 2022	October 26, 2022	October 27, 2022	N/A	December 01, 2022	

Code (UACS/P AP)	Procurement Program/Project	PMO/ End- User	Is this an Early Procure- ment Activity ?	Mode of Procure- ment	Actual Procurement Activity													ABC (PhP)			Contract Cost (PhP)			List of Invited Observers	Pre-bid Conf	Date of Receipt of Invitation					Remarks (Explaining changes from the APP)			
					Pre-Proc Conference	Adm /Post of IB	Pre-bid Conf	Eligibility Check	Sub /Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution Recommending Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion	Inspection & Acceptance	Source of Funds	Total	MODE	CO	Total	MODE			CO	Date of Receipt of Invitation							
22GDM02 74	22GDM0274 2022-10-0274 Procurement of Equipment Parts for Use in the Repair Heavy Equipment with Plate #REP-910 /DPWH Property # H2-0292 Detailed at DPWH-Quizon III DEO, Catanduan, Quizon	Quizon III DEO	NO	Small Value Procurement	N/A		October 27, 2022		November 03, 2022	November 04, 2022	N/A	November 07, 2022		November 07, 2022	November 07, 2022	N/A	December 09, 2022	December 19, 2022	December 19, 2022	GOP 2022	PHP 105,240.00		PHP 105,240.00	PHP 87,700.00		N/A	N/A	November 03, 2022	November 03, 2022	November 03, 2022	November 04, 2022	N/A	December 19, 2022	
22GDM02 75	22GDM0275 2022-10-0275 Procurement of Vehicle Parts Including Job Order for Use in the Repair of Service Vehicle with Plate #045201 / DPWH Property # HI-5561 Detailed at DPWH-Quizon III DEO, Catanduan, Quizon	Quizon III DEO	NO	Small Value Procurement	N/A		October 27, 2022		November 03, 2022	November 04, 2022	N/A	November 07, 2022		November 07, 2022	November 07, 2022	N/A	December 09, 2022	December 19, 2022	December 19, 2022	GOP 2022	PHP 105,720.00		PHP 105,720.00	PHP 88,100.00		N/A	N/A	November 03, 2022	November 03, 2022	November 03, 2022	November 04, 2022	N/A	December 19, 2022	
22GDM02 78	22GDM0278 2022-10-0278 Procurement of Various Janitorial Supplies and Restroom Fixtures for Office Building Maintenance, DPWH-Quizon III DEO, Catanduan, Quizon	Quizon III DEO	NO	Shopping	N/A		November 16, 2022		November 23, 2022	November 04, 2022	N/A	December 01, 2022		December 01, 2022	December 01, 2022	N/A	December 12, 2022	December 22, 2022	December 22, 2022	GOP 2022	PHP 320,652.19		PHP 320,652.19	PHP 318,864.72		N/A	N/A	November 23, 2022	November 23, 2022	November 23, 2022	November 04, 2022	N/A	December 22, 2022	
22GDM02 79	22GDM0279 2022-11-0279 Procurement of Copier Parts to be used in the maintenance/repair of TASKALFA 4052C1 Detailed in the Planning and Design Section, DPWH Quizon III DEO, Catanduan, Quizon	Quizon III DEO	NO	Shopping	N/A		November 16, 2022		November 23, 2022	November 24, 2022	N/A	December 01, 2022		December 01, 2022	December 01, 2022	N/A	December 12, 2022	December 22, 2022	December 22, 2022	GOP 2022	PHP 46,639.20		PHP 46,639.20	PHP 38,866.00		N/A	N/A	November 23, 2022	November 23, 2022	November 23, 2022	November 24, 2022	N/A	December 22, 2022	
22GDM02 80	22GDM0280 2022-11-0280 Procurement of Road Safety Concrete Barriers to be Used for the Implementation of Maintenance Activities, Quizon III	Quizon III DEO	NO	Competitive Bidding	November 09, 2022		November 16, 2022		November 24, 2022	December 07, 2022	December 07, 2022	December 12, 2022		December 12, 2022	December 12, 2022	December 13, 2022	December 12, 2022	February 10, 2023	February 10, 2023		PHP 3,231,360.00	PHP 3,231,360.00		PHP 3,069,792.00	PHP 3,069,792.00		N/A	November 24, 2022	December 07, 2022	December 07, 2022	November 24, 2022	N/A	February 10, 2023	
22GDM02 81	22GDM0281 2022-11-0281 Procurement Of Vehicle Parts Including Job Order for Use in the Repair Of Service Vehicle with Plate # SKA-499 / DPWH Property # HI-5070 Detailed at DPWH-Quizon III DEO, Catanduan, Quizon	Quizon III DEO	NO	Small Value Procurement	N/A		November 16, 2022		November 23, 2022	November 23, 2022	November 23, 2022	December 01, 2022		December 01, 2022	December 01, 2022	N/A	December 12, 2022	December 22, 2022	December 22, 2022	GOP 2022	PHP 10,020.00		PHP 10,020.00	PHP 8,350.00		N/A	N/A	November 23, 2022	November 23, 2022	November 23, 2022	December 09, 2022	N/A	December 22, 2022	
22GDM02 82	22GDM0282 2022-11-0282 Procurement of Vehicle Parts Including Job Order for Use in the Repair of Service Vehicle with Plate # 043605 / DPWH Property # HI-5683 Detailed at DPWH-Quizon III DEO, Catanduan, Quizon	Quizon III DEO	NO	Small Value Procurement	N/A		November 16, 2022		November 23, 2022	November 23, 2022	November 23, 2022	December 01, 2022		December 01, 2022	December 01, 2022	N/A	December 12, 2022	December 22, 2022	December 22, 2022	GOP 2022	PHP 12,084.00		PHP 12,084.00	PHP 10,070.00		N/A	N/A	November 23, 2022	November 23, 2022	November 23, 2022	November 24, 2022	N/A	December 22, 2022	
22GDM02 83	22GDM0283 2022-11-0283 Procurement of Vehicle Parts Including Job Order for Use in the Repair of Service Vehicle with Plate # DMO-2342 / DPWH Property # HI-7926 Detailed at DPWH Quizon III DEO, Catanduan, Quizon	Quizon III DEO	NO	Small Value Procurement	N/A		November 16, 2022		November 23, 2022	November 24, 2022	November 24, 2022	December 01, 2022		December 01, 2022	December 01, 2022	N/A	December 12, 2022	December 22, 2022	December 22, 2022	GOP 2022	PHP 15,480.00		PHP 15,480.00	PHP 13,500.00		N/A	N/A	November 23, 2022	November 23, 2022	November 23, 2022	November 24, 2022	N/A	December 22, 2022	
22GDM02 84	22GDM0284 2022-11-0284 Procurement of Vehicle Parts Including Job Order for Use in the Repair of Service Vehicle with Plate #041101 / DPWH Property # HI-8567 Detailed at DPWH-Quizon III DEO, Catanduan, Quizon	Quizon III DEO	NO	Small Value Procurement	N/A		November 16, 2022		November 23, 2022	November 24, 2022	November 24, 2022	December 01, 2022		December 01, 2022	December 01, 2022	N/A	December 12, 2022	December 22, 2022	December 22, 2022	GOP 2022	PHP 11,220.00		PHP 11,220.00	PHP 9,350.00		N/A	N/A	November 23, 2022	November 23, 2022	November 23, 2022	November 24, 2022	N/A	December 22, 2022	
22GDM02 85	22GDM0285 2022-11-0285 Procurement of Vehicle Parts Including Job Order for Use in the Repair of Service Vehicle with Plate #SV-620 / DPWH Property # HI-5504 Detailed at DPWH-Quizon III DEO, Catanduan, Quizon	Quizon III DEO	NO	Small Value Procurement	N/A		November 16, 2022		November 23, 2022	November 24, 2022	November 24, 2022	December 01, 2022		December 01, 2022	December 01, 2022	N/A	December 12, 2022	December 22, 2022	December 22, 2022	GOP 2022	PHP 13,800.00		PHP 13,800.00	PHP 11,500.00		N/A	N/A	November 23, 2022	November 23, 2022	November 23, 2022	November 24, 2022	N/A	December 22, 2022	
22GDM02 86	22GDM0286 2022-11-0286 Procurement of Vehicle Parts Including Job Order for Use in the Repair of Service Vehicle with Plate #041106 / DPWH Property # HI-5503 Detailed at DPWH-Quizon III DEO, Catanduan, Quizon	Quizon III DEO	NO	Small Value Procurement	N/A		November 16, 2022		November 23, 2022	November 24, 2022	November 24, 2022	December 01, 2022		December 01, 2022	December 01, 2022	N/A	December 12, 2022	December 22, 2022	December 22, 2022	GOP 2022	PHP 12,756.00		PHP 12,756.00	PHP 10,630.00		N/A	N/A	November 23, 2022	November 23, 2022	November 23, 2022	November 24, 2022	N/A	December 22, 2022	

Code (UACS/P AP)	Procurement Program/Project	PMO/ End-User	Is this an Early Procure- ment Activity ?	Mode of Procure- ment	Actual Procurement Activity													Source of Funds	ABC (PhP)			Contract Cost (PhP)			List of Invited Observers	Pre-bid Conf	Date of Receipt of Invitation					Remarks (Explaining changes from the APP)	
					Pre-Proc Conference	Ads/Post of IB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Past Qual	Date of BAC Recommending Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion	Inspection & Acceptance		Total	MOOE	CO	Total	MOOE	CO			Sub/Open of Bids	Bid Evaluation	Past Qual	Delivery/ Completion/ Acceptance (If applicable)			
22GDM02-89	22GDM0269 2022-11-0269 Procurement of Vehicle Parts Including Job Order for use in the Repair of Service Vehicle with Plate # 130110/DPWH Property # H1-7926 Detailed at DPWH Quezon III District Engineering Office, Catanduan, Quezon	Quezon III DEO	NO	Small Value Procurement	N/A	November 23, 2022	N/A	N/A	December 01, 2022	December 01, 2022	November 24, 2022	N/A	December 05, 2022	December 05, 2022	N/A	December 12, 2022	December 22, 2022	December 22, 2022	GOP 2022	PhP 21,540.00		PhP 21,540.00	PhP 17,950.00		PhP 17,950.00	N/A	N/A	December 01, 2022	December 01, 2022	November 24, 2022	N/A	December 22, 2022	
22GDM02-90	22GDM0290 2022-11-0290 Procurement of Vehicle Parts Including Job Order for use in the Repair of Service Vehicle with Plate #030102/DPWH Property # H1-5998 Detailed at DPWH Quezon III District Engineering Office, Catanduan, Quezon	Quezon III DEO	NO	Small Value Procurement	N/A	November 24, 2022	N/A	N/A	December 01, 2022	December 01, 2022	December 02, 2022	N/A	December 05, 2022	December 05, 2022	N/A	December 12, 2022	December 22, 2022	December 22, 2022	GOP 2022	PhP 56,520.00		PhP 56,520.00	PhP 47,100.00		PhP 47,100.00	N/A	N/A	December 01, 2022	December 01, 2022	December 02, 2022	N/A	December 22, 2022	
22GDM02-91	22GDM0291 2022-11-0291 Procurement of Vehicle Parts Including Job Order for use in the Repair of Service Vehicle with Plate #043602/DPWH Property # H1-6571 Detailed at DPWH Quezon III District Engineering Office, Catanduan, Quezon	Quezon III DEO	NO	Small Value Procurement	N/A	November 23, 2022	N/A	N/A	December 01, 2022	December 01, 2022	December 02, 2022	N/A	December 05, 2022	December 05, 2022	N/A	December 12, 2022	December 22, 2022	December 22, 2022	GOP 2022	PhP 18,240.00		PhP 18,240.00	PhP 15,300.00		PhP 15,300.00	N/A	N/A	December 01, 2022	December 01, 2022	December 02, 2022	N/A	December 22, 2022	
22GDM02-92	22GDM0292 2022-11-0292 Procurement of Vehicle Parts Including Job Order for use in the Repair of Service Vehicle with Plate #030102/DPWH Property # H1-5999 Detailed at DPWH Quezon III District Engineering Office, Catanduan, Quezon	Quezon III DEO	NO	Small Value Procurement	N/A	November 24, 2022	N/A	N/A	December 01, 2022	December 01, 2022	December 02, 2022	N/A	December 05, 2022	December 05, 2022	N/A	December 12, 2022	December 22, 2022	December 22, 2022	GOP 2022	PhP 57,465.00		PhP 57,465.00	PhP 47,880.00		PhP 47,880.00	N/A	N/A	December 01, 2022	December 01, 2022	December 02, 2022	N/A	December 22, 2022	
22GDM02-93	22GDM0293 2022-11-0293 Procurement of Vehicle Parts Including Job Order for use in the Repair of Service Vehicle Plate # 041103/DPWH Property # H1-8588 Detailed at DPWH Quezon III District Engineering Office, Catanduan, Quezon	Quezon III DEO	NO	Small Value Procurement	N/A	November 23, 2022	N/A	N/A	December 01, 2022	December 01, 2022	December 02, 2022	N/A	December 05, 2022	December 05, 2022	N/A	December 12, 2022	December 22, 2022	December 22, 2022	GOP 2022	PhP 43,476.00		PhP 43,476.00	PhP 36,236.00		PhP 36,236.00	N/A	N/A	December 01, 2022	December 01, 2022	December 02, 2022	N/A	December 22, 2022	
22GDM02-94	22GDM0294 2022-11-0294 Procurement of Vehicle Parts Including Job Order for use in the Repair of Service Vehicle with Plate # 041106/DPWH Property # H1-8595 Detailed at DPWH Quezon III District Engineering Office, Catanduan, Quezon	Quezon III DEO	NO	Small Value Procurement	N/A	November 23, 2022	N/A	N/A	December 01, 2022	December 01, 2022	December 02, 2022	N/A	December 05, 2022	December 05, 2022	N/A	December 12, 2022	December 22, 2022	December 22, 2022	GOP 2022	PhP 11,100.00		PhP 11,100.00	PhP 9,250.00		PhP 9,250.00	N/A	N/A	December 01, 2022	December 01, 2022	December 02, 2022	N/A	December 22, 2022	
22GDM02-95	22GDM0295 2022-11-0295 Procurement of Vehicle Parts Including Job Order for use in the Repair of Service Vehicle with Plate # SKA-490/DPWH Property # H1-5070 Detailed at DPWH Quezon III District Engineering Office, Catanduan, Quezon	Quezon III DEO	NO	Small Value Procurement	N/A	November 23, 2022	N/A	N/A	December 01, 2022	December 01, 2022	December 02, 2022	N/A	December 05, 2022	December 05, 2022	N/A	December 12, 2022	December 22, 2022	December 22, 2022	GOP 2022	PhP 48,934.00		PhP 48,934.00	PhP 40,770.00		PhP 40,770.00	N/A	N/A	December 01, 2022	December 01, 2022	December 02, 2022	N/A	December 22, 2022	
22GDM02-96	22GDM0296 2022-11-0296 Purchase of Campaign Materials to be used in the Preparation for the Gender and Development (GAD) Integration Framework in Road Infrastructure Sector and other Related Activities 2022 18-Day End VAW Campaign, DPWH Quezon III DEO, Catanduan, Quezon	Quezon III DEO	NO	Small Value Procurement	N/A	November 25, 2022	N/A	N/A	December 05, 2022	December 05, 2022	December 02, 2022	N/A	December 07, 2022	December 07, 2022	N/A	December 12, 2022	December 22, 2022	December 22, 2022	GOP 2022	PhP 30,000.00		PhP 30,000.00	PhP 25,950.25		PhP 25,950.25	N/A	N/A	December 05, 2022	December 05, 2022	December 02, 2022	N/A	December 22, 2022	
22GDM02-97	22GDM0297 2022-11-0297 Procurement of Equipment Parts Including Job Order for use in the Repair of Heavy Equipment with Plate # 040104/DPWH Property # H3-6886 Detailed at DPWH Quezon III District Engineering Office, Catanduan, Quezon	Quezon III DEO	NO	Small Value Procurement	N/A	November 25, 2022	N/A	N/A	December 06, 2022	December 06, 2022	December 05, 2022	N/A	December 07, 2022	December 07, 2022	N/A	December 12, 2022	December 22, 2022	December 22, 2022	GOP 2022	PhP 70,740.00		PhP 70,740.00	PhP 58,700.00		PhP 58,700.00	N/A	N/A	December 06, 2022	December 06, 2022	December 06, 2022	N/A	December 22, 2022	
22GDM02-98	22GDM0298 2022-11-0298 Procurement of Equipment Parts for use in the Repair of Heavy Equipment with Plate # REP-918/DPWH Property # H2-0292 Detailed at DPWH Quezon III District Engineering Office, Catanduan, Quezon	Quezon III DEO	NO	Small Value Procurement	N/A	November 25, 2022	N/A	N/A	December 05, 2022	December 05, 2022	December 07, 2022	N/A	December 07, 2022	December 07, 2022	N/A	December 12, 2022	December 22, 2022	December 22, 2022	GOP 2022	PhP 41,795.00		PhP 41,795.00	PhP 34,830.00		PhP 34,830.00	N/A	N/A	December 05, 2022	December 05, 2022	December 07, 2022	N/A	December 22, 2022	
22GDM02-99	22GDM0299 2022-11-0299 Procurement of Vehicle Parts Including Job Order for use in the Repair of Service Vehicle with Plate # SFG-495/DPWH Property # H1-4233 Detailed at DPWH Quezon III District Engineering Office, Catanduan, Quezon	Quezon III DEO	NO	Small Value Procurement	N/A	November 25, 2022	N/A	N/A	December 05, 2022	December 05, 2022	December 06, 2022	N/A	December 07, 2022	December 07, 2022	N/A	December 12, 2022	December 22, 2022	December 22, 2022	GOP 2022	PhP 10,440.00		PhP 10,440.00	PhP 8,700.00		PhP 8,700.00	N/A	N/A	December 05, 2022	December 05, 2022	December 06, 2022	N/A	December 22, 2022	

Code (UNCS/P AP)	Procurement Program/Project	PMO/End-User	Is this an Early Procurement Activity?	Mode of Procurement	Actual Procurement Activity													Source of Funds	ABC (PHP)			Contract Cost (PHP)			List of Invited Observers	Pre-bid Conf	Date of Receipt of Invitation					Remarks (Explaining changes from the APP)				
					Pre-Proc Conference	Aids/Post of TB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of SAC Resolution/Recommendation/Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery/Completion	Inspection & Acceptance		Total	MOOE	CO	Total	MOOE	CO			Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Delivery/Completion/Acceptance (If applicable)					
22GDM0300	22GDM0300 2022-11-0300 Procurement of Vehicle Parts for use in the Repair of Service Vehicle with Plate # 040101/DPWH Property # HJ-6258 Detailed at DPWH Quezon III District Engineering Office, Catanduan, Quezon	Quezon III DEO	NO	Small Value Procurement	N/A	November 25, 2022	N/A	N/A	December 05, 2022	December 05, 2022	December 05, 2022	December 06, 2022	December 06, 2022	December 06, 2022	December 06, 2022	N/A	December 07, 2022	December 07, 2022	N/A	December 12, 2022	December 22, 2022	December 22, 2022	GOP 2022	PHP 60,000.00		PHP 60,000.00	PHP 50,000.00		PHP 50,000.00	N/A	N/A	December 05, 2022	December 05, 2022	December 05, 2022	December 22, 2022	
22GDM0301	22GDM0301 2022-11-0301 Procurement of Equipment Parts for use in the Repair of Heavy Equipment with DPWH Property # LX-47 Detailed at DPWH Quezon III District Engineering Office, Catanduan, Quezon	Quezon III DEO	NO	Small Value Procurement	N/A	November 25, 2022	N/A	N/A	December 05, 2022	December 05, 2022	December 05, 2022	December 06, 2022	December 06, 2022	December 06, 2022	December 06, 2022	N/A	December 07, 2022	December 07, 2022	N/A	December 12, 2022	December 22, 2022	December 22, 2022	GOP 2022	PHP 66,000.00		PHP 66,000.00	PHP 55,000.00		PHP 55,000.00	N/A	N/A	December 05, 2022	December 05, 2022	December 05, 2022	December 22, 2022	
22GDM0302	22GDM0302 2022-11-0302 Procurement of Construction Materials for use in the Repair/Maintenance along San Francisco-San Andres-San Narciso Road K0369+000 - K0401+594, Cracks & Joint Sealing, Interim Section, DPWH Quezon III DEO, Catanduan, Quezon	Quezon III DEO	NO	Small Value Procurement	N/A	November 25, 2022	N/A	N/A	December 05, 2022	December 05, 2022	December 05, 2022	December 06, 2022	December 06, 2022	December 06, 2022	December 06, 2022	N/A	December 07, 2022	December 07, 2022	N/A	December 12, 2022	December 22, 2022	December 22, 2022	GOP 2022	PHP 850,750.00		PHP 850,750.00	PHP 800,750.00		PHP 800,750.00	N/A	N/A	December 05, 2022	December 05, 2022	December 05, 2022	December 22, 2022	
22GDM0303	22GDM0303 2022-11-0303 Procurement of Painting Materials for use in the Repair/Maintenance along Mulanay-San Francisco Road, Buenavista - San Narciso (Abyon) Road and MSR Junction Lopez-Catanduan Road, Reflectorized Traffic Paint, Interim Section, DPWH Quezon III DEO, Catanduan, Quezon	Quezon III DEO	NO	Small Value Procurement	N/A	November 25, 2022	N/A	N/A	December 05, 2022	December 05, 2022	December 05, 2022	December 06, 2022	December 06, 2022	December 06, 2022	December 06, 2022	N/A	December 07, 2022	December 07, 2022	N/A	December 12, 2022	December 22, 2022	December 22, 2022	GOP 2022	PHP 498,854.00		PHP 498,854.00	PHP 494,850.00		PHP 494,850.00	N/A	N/A	December 05, 2022	December 05, 2022	December 05, 2022	December 22, 2022	
22GDM0304	22GDM0304 2022-11-0304 Procurement of ASBC Materials for use in the Repair/Maintenance along Catanduan-Buenavista Road, K0255+630 - K0278+600 (Shouldering), Interim Section, DPWH Quezon III DEO, Catanduan, Quezon	Quezon III DEO	NO	Small Value Procurement	N/A	November 25, 2022	N/A	N/A	December 05, 2022	December 05, 2022	December 05, 2022	December 06, 2022	December 06, 2022	December 06, 2022	December 06, 2022	N/A	December 07, 2022	December 07, 2022	N/A	December 12, 2022	December 22, 2022	December 22, 2022	GOP 2022	PHP 750,464.00		PHP 750,464.00	PHP 730,454.00		PHP 730,454.00	N/A	N/A	December 05, 2022	December 05, 2022	December 05, 2022	December 22, 2022	
22GDM0305	22GDM0305 2022-11-0305 Procurement of Construction Materials for use in the Repair/Maintenance along Gumaca-Pitogo-Mulanay-San Narciso Road, Mulanay-San Francisco Road and San Francisco-San Andres-San Narciso Road (Tailay Section), Cracks & Joint Sealing and Vegetation Control, Interim Section, DPWH Quezon III DEO, Catanduan, Quezon	Quezon III DEO	NO	Small Value Procurement	N/A	November 25, 2022	N/A	N/A	December 05, 2022	December 05, 2022	December 05, 2022	December 06, 2022	December 06, 2022	December 06, 2022	December 06, 2022	N/A	December 07, 2022	December 07, 2022	N/A	December 12, 2022	December 22, 2022	December 22, 2022	GOP 2022	PHP 700,088.00		PHP 700,088.00	PHP 666,746.00		PHP 666,746.00	N/A	N/A	December 05, 2022	December 05, 2022	December 05, 2022	December 22, 2022	
22GDM0306	22GDM0306 2022-11-0306 Procurement of Painting Materials for use in the Repair/Maintenance along Gumaca-Pitogo-Mulanay-San Narciso Road, Thermoplastic Pavement Markings, K0215+000 - K0220+000 & K0248+000 - K0255+052, Interim Section, DPWH Quezon III DEO, Catanduan, Quezon	Quezon III DEO	NO	Small Value Procurement	N/A	November 25, 2022	N/A	N/A	December 05, 2022	December 05, 2022	December 05, 2022	December 06, 2022	December 06, 2022	December 06, 2022	December 06, 2022	N/A	December 07, 2022	December 07, 2022	N/A	December 12, 2022	December 22, 2022	December 22, 2022	GOP 2022	PHP 801,225.00		PHP 801,225.00	PHP 757,030.00		PHP 757,030.00	N/A	N/A	December 05, 2022	December 05, 2022	December 05, 2022	December 22, 2022	
22GDM0308	22GDM0308 2022-11-0308 Purchased of Supplies for the Preparation of Detailed Engineering Design Plans within Quezon III Legislative District, Catanduan, Quezon	Quezon III DEO	NO	Small Value Procurement	N/A	November 30, 2022	N/A	N/A	December 07, 2022	December 07, 2022	December 07, 2022	December 07, 2022	December 07, 2022	December 07, 2022	December 07, 2022	N/A	December 12, 2012	December 12, 2012	N/A	December 15, 2022	December 25, 2022	December 25, 2022	GOP 2022	PHP 1,000,000.00		PHP 1,000,000.00	PHP 983,605.00		PHP 983,605.00	N/A	N/A	December 07, 2022	December 07, 2022	December 07, 2022	December 25, 2022	
22GDM0312	22GDM0312 2022-12-0312 Procurement of Construction Materials for use in the Repair/Maintenance along Catanduan-Buenavista Road K0279+158 - K0294+694, Lopez - Buenavista Road K0236+(-)1055 - K0249+181 and Buenavista (Abyon) San Narciso Road K0204+(-)3800 - K0257+173, Cracks & Joint Sealing, Interim Section, Quezon III DEO, Catanduan, Quezon	Quezon III DEO	NO	Small Value Procurement	N/A	December 03, 2022	N/A	N/A	December 12, 2022	December 12, 2022	December 09, 2022	December 12, 2022	December 12, 2022	December 12, 2022	December 12, 2022	N/A	December 14, 2022	December 14, 2022	N/A	December 15, 2022	December 25, 2022	December 25, 2022	GOP 2022	PHP 952,878.00		PHP 952,878.00	PHP 904,200.00		PHP 904,200.00	N/A	N/A	December 12, 2022	December 12, 2022	December 09, 2022	December 25, 2022	
22GDM0313	22GDM0313 2022-12-0313 Procurement of Painting Materials for use in the Repair/Maintenance along San Francisco-San Andres-San Narciso Road (S04253L2), K0777+037 - K0380+413, Thermoplastic Pavement Markings, Interim Section, Quezon III DEO, Catanduan, Quezon	Quezon III DEO	NO	Small Value Procurement	N/A	December 03, 2022	N/A	N/A	December 12, 2022	December 12, 2022	December 13, 2022	December 12, 2022	December 12, 2022	December 12, 2022	December 12, 2022	N/A	December 14, 2022	December 14, 2022	N/A	December 15, 2022	December 25, 2022	December 25, 2022	GOP 2022	PHP 951,845.00		PHP 951,845.00	PHP 902,860.00		PHP 902,860.00	N/A	N/A	December 12, 2022	December 12, 2022	December 13, 2022	December 25, 2022	
22GDM0314	22GDM0314 2022-12-0314 Procurement of Painting Materials for use in the Repair/Maintenance along Catanduan-Buenavista Road, Lopez-Buenavista Road and Buenavista-San Narciso (Abyon) Road, Reflectorized Traffic Paint, Interim Section, Quezon III DEO, Catanduan, Quezon	Quezon III DEO	NO	Small Value Procurement	N/A	December 03, 2022	N/A	N/A	December 12, 2022	December 12, 2022	December 12, 2022	December 12, 2022	December 12, 2022	December 12, 2022	December 12, 2022	N/A	December 14, 2022	December 14, 2022	N/A	December 15, 2022	December 25, 2022	December 25, 2022	GOP 2022	PHP 850,025.00		PHP 850,025.00	PHP 806,300.00		PHP 806,300.00	N/A	N/A	December 12, 2022	December 12, 2022	December 13, 2022	December 25, 2022	

Code (UACS/P AP)	Procurement Program/Project	PNO/ End- User	Is this an Early Procure- ment Activity ?	Mode of Procure- ment	Actual Procurement Activity													Source of Funds	ABC (PhP)			Contract Cost (PhP)			List of Invited Observers	Date of Receipt of Invitation					Remarks (Explaining the changes from the APP)	
					Pre-Proc Conference	Ads/Post of IB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC Recommendation Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion	Inspection & Acceptance		Total	MOOE	CO	Total	MOOE	CO		Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual		Delivery/ Completion/ Acceptance (if applicable)
22GDM0315	22GDM0315 2022-12-0315 Procurement of Painting Materials for use in the Repair/Maintenance along Padre Burgos-Pototanin Junction Road and Talaba-Summit-Panacan Road, ReflectORIZED Traffic Paint, Intermittent Section, Quezon III DEO, Catanduan, Quezon	Quezon III DEO	NO	Small Value Procurement	N/A	December 01, 2022	N/A	December 12, 2022	December 12, 2022	December 13, 2022	N/A	December 14, 2022	N/A	December 16, 2022	December 26, 2022	December 26, 2022	GOP 2022	PHP 850,025.00		PHP 850,025.00	PHP 806,300.00		PHP 806,300.00	N/A	N/A	December 12, 2022	December 12, 2022	December 13, 2022	N/A			
22GDM0316	22GDM0316 2022-12-0316 Procurement of ASBC Materials for use in the Repair/Maintenance along San Francisco-San Andres-San Narciso Road (S04263L2), K0324+700 - K0324+800 (Regraveling), Intermittent Section, Quezon III DEO, Catanduan, Quezon	Quezon III DEO	NO	Small Value Procurement	N/A	December 03, 2022	N/A	December 12, 2022	December 12, 2022	December 13, 2022	N/A	December 14, 2022	N/A	December 16, 2022	December 26, 2022	December 26, 2022	GOP 2022	PHP 901,168.00		PHP 901,168.00	PHP 857,900.00		PHP 857,900.00	N/A	N/A	December 12, 2022	December 12, 2022	December 13, 2022	N/A			
22GDM0317	22GDM0317 2022-12-0317 Procurement of ASBC Materials for use in the Repair/Maintenance along San Francisco-San Andres-San Narciso Road (S04263L2), K0325+950 - K0326+000 (Regraveling), Intermittent Section, Quezon III DEO, Catanduan, Quezon	Quezon III DEO	NO	Small Value Procurement	N/A	December 03, 2022	N/A	December 12, 2022	December 12, 2022	December 13, 2022	N/A	December 14, 2022	N/A	December 16, 2022	December 26, 2022	December 26, 2022	GOP 2022	PHP 901,056.00		PHP 901,056.00	PHP 852,150.00		PHP 852,150.00	N/A	N/A	December 12, 2022	December 12, 2022	December 13, 2022	N/A			
22GDM0318	22GDM0318 2022-12-0318 Procurement of ASBC Materials for use in the Repair/Maintenance along Gumaca-Pitogo-Mulanay-San Narciso Road (S04257L2), K0279+000 - K0287+006 (Shouldering), Intermittent Section, Quezon III DEO, Catanduan, Quezon	Quezon III DEO	NO	Small Value Procurement	N/A	December 03, 2022	N/A	December 12, 2022	December 12, 2022	December 13, 2022	N/A	December 14, 2022	N/A	December 16, 2022	December 26, 2022	December 26, 2022	GOP 2022	PHP 900,694.00		PHP 900,694.00	PHP 861,676.00		PHP 861,676.00	N/A	N/A	December 12, 2022	December 12, 2022	December 13, 2022	N/A			
22GDM0319	22GDM0319 2022-12-0319 Procurement of ASBC Materials for use in the Repair/Maintenance along Padre Burgos-Pototanin Junction Road (S020+0L2), K0188+062 - K0203+400 (Shouldering), Intermittent Section, Quezon III DEO, Catanduan, Quezon	Quezon III DEO	NO	Small Value Procurement	N/A	December 03, 2022	N/A	December 12, 2022	December 12, 2022	December 13, 2022	N/A	December 14, 2022	N/A	December 16, 2022	December 26, 2022	December 26, 2022	GOP 2022	PHP 900,000.00		PHP 900,000.00	PHP 855,360.00		PHP 855,360.00	N/A	N/A	December 12, 2022	December 12, 2022	December 13, 2022	N/A			
22GDM0320	22GDM0320 2022-12-0320 Procurement of Construction Materials for use in the Repair/Maintenance along Padre Burgos-Pototanin Junction Road, Talaba-Summit-Panacan Road, Pitogo Junction-Pollacion Road and Gumaca-Pitogo-Mulanay-San Narciso Road (S04255L2), Cracks & Joint Sealing and Vegetation Control, Intermittent Section, Quezon III DEO, Catanduan, Quezon	Quezon III DEO	NO	Small Value Procurement	N/A	December 03, 2022	N/A	December 12, 2022	December 12, 2022	December 13, 2022	N/A	December 14, 2022	N/A	December 16, 2022	December 26, 2022	December 26, 2022	GOP 2022	PHP 800,980.00		PHP 800,980.00	PHP 761,850.00		PHP 761,850.00	N/A	N/A	December 12, 2022	December 12, 2022	December 13, 2022	N/A			
22GDM0321	22GDM0321 2022-12-0321 Procurement of Construction Materials for use in the Repair/Maintenance of Drainage along Gumaca-Pitogo-Mulanay-San Narciso Road, K0248+627 - K0248+669, Brgy. San Isidro, Catanduan, Quezon, Quezon III DEO, Catanduan, Quezon	Quezon III DEO	NO	Small Value Procurement	N/A	December 03, 2022	N/A	December 12, 2022	December 12, 2022	December 13, 2022	N/A	December 14, 2022	N/A	December 16, 2022	December 26, 2022	December 26, 2022	GOP 2022	PHP 500,136.90		PHP 500,136.90	PHP 459,588.00		PHP 459,588.00	N/A	N/A	December 12, 2022	December 12, 2022	December 13, 2022	N/A			
22GDM0322	22GDM0322 2022-12-0322 Procurement of Various Tools and Personal Protective Equipment To be used by Maintenance Staffs and Crew for the Implementation of Maintenance Activities, DPWH Quezon III DEO, Catanduan, Quezon	Quezon III DEO	NO	Small Value Procurement	N/A	December 03, 2022	N/A	December 12, 2022	December 12, 2022	December 13, 2022	N/A	December 14, 2022	N/A	December 16, 2022	December 26, 2022	December 26, 2022	GOP 2022	PHP 564,015.00		PHP 564,015.00	PHP 541,490.00		PHP 541,490.00	N/A	N/A	December 12, 2022	December 12, 2022	December 13, 2022	N/A			
Total Allocated Budget of Procurement Activities																		62,128,446.02														
Total Contract Price of Procurement Activities Conducted																					67,203,034.31											
Total Savings (Total Allocated Budget - Total Contract Price)																					4,845,411.71											
ON-GOING PROCUREMENT ACTIVITIES																																
22GDM0307	22GDM0307 2022-11-0307 Purchased of Survey Engineering Equipment for the Preparation of Detailed Engineering Design for Highway, Bridge and Water Projects, DPWH Quezon III DEO, Catanduan, Quezon	Quezon III DEO	NO	Competitive Bidding		November 21, 2022		November 30, 2022	December 12, 2022								EAO 2022	PHP 5,380,000.00		PHP 5,380,000.00			PHP 5,699,000.00	N/A	N/A	N/A	N/A	N/A	N/A	N/A		
22GDM0309	22GDM0309 2022-11-0309 Procurement of various IT Equipment (Hardware), to replace defective units for server rack cabinets and eVGA server, DPWH Quezon III DEO, Catanduan, Quezon	Quezon III DEO	NO	Competitive Bidding		November 29, 2022		December 06, 2022	December 14, 2022								EAO 2022	PHP 1,083,000.00		PHP 1,083,000.00			PHP 940,000.00	N/A	N/A	N/A	N/A	N/A	N/A	N/A		

Code (UACS/P AP)	Procurement Program/Project	PMO/End-User	Is this an Early Procurement Activity ?	Mode of Procurement	Actual Procurement Activity												Source of Funds	ABC (Php)			Contract Cost (Php)			List of Invited Observers	Date of Receipt of Invitation							Remarks (Explaining changes from the APP)
					Pre-Proc Conference	Ads/Post of IB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution Recommending Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion		Inspection & Acceptance	Total	MODE	CO	Total	MODE		CO	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Delivery/ Completion/ Acceptance (If applicable)	
22GDM0323	22GDM0323 2022-12-0323 Procurement of Common Supplies for use in the Office of the District Engineer, DPWH Quezon III DEO, Catanduan, Quezon	Quezon III DEO	NO	Shopping	N/A	December 19, 2022	N/A		December 27, 2022	December 27, 2022	December 28, 2022	N/A	December 28, 2022	December 28, 2022	N/A	N/A	N/A	N/A	GOP 2022	PHP 229,741.40		PHP 229,741.40			N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A
22GDM0324	22GDM0324 2022-12-0324 Procurement of Vehicle Parts Including Job Order for use in the Repair of Service Vehicle with Plate # SED-968/DPWH Property # HI-4185 Detailed at DPWH Quezon III District Engineering Office, Catanduan, Quezon	Quezon III DEO	NO	Small Value Procurement	N/A	December 20, 2022	N/A	N/A	December 28, 2022	December 28, 2022	December 29, 2022	N/A	December 29, 2022	December 29, 2022	N/A	N/A	N/A	N/A	GOP 2022	PHP 12,336.00		PHP 12,336.00			N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A
22GDM0325	22GDM0325 2022-12-0325 Procurement of Vehicle Parts Including Job Order for use in the Repair of Service Vehicle with Plate # SFG-348/DPWH Property # HI-4203 Detailed at DPWH Quezon III District Engineering Office, Catanduan, Quezon	Quezon III DEO	NO	Small Value Procurement	N/A	December 20, 2022	N/A	N/A	December 28, 2022	December 28, 2022	December 29, 2022	N/A	December 29, 2022	December 29, 2022	N/A	N/A	N/A	N/A	GOP 2022	PHP 6,280.00		PHP 6,280.00			N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A
22GDM0326	22GDM0326 2022-12-0326 Procurement of Parts Including Job Order for use in the Repair of Heavy Equipment with Plate # SLF-151/DPWH Property # H3-6543 Detailed at DPWH Quezon III District Engineering Office, Catanduan, Quezon	Quezon III DEO	NO	Small Value Procurement	N/A	December 20, 2022	N/A	N/A	December 28, 2022	December 28, 2022	December 29, 2022	N/A	December 29, 2022	December 29, 2022	N/A	N/A	N/A	N/A	GOP 2022	PHP 21,846.00		PHP 21,846.00			N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A
22GDM0327	22GDM0327 2022-12-0327 Procurement of Parts Including Job Order for use in the Repair of Heavy Equipment with Plate #040104/DPWH Property # H3-6885 Detailed at DPWH Quezon III District Engineering Office, Catanduan, Quezon	Quezon III DEO	NO	Small Value Procurement	N/A	December 20, 2022	N/A	N/A	December 28, 2022	December 28, 2022	December 29, 2022	N/A	December 29, 2022	December 29, 2022	N/A	N/A	N/A	N/A	GOP 2022	PHP 28,692.00		PHP 28,692.00			N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A
22GDM0328	22GDM0328 2022-12-0328 Procurement of Parts Including Job Order for use in the Repair of Heavy Equipment with Plate #2H3791/DPWH Property # H3-6771 Detailed at DPWH Quezon III District Engineering Office, Catanduan, Quezon	Quezon III DEO	NO	Small Value Procurement	N/A	December 20, 2022	N/A	N/A	December 28, 2022	December 28, 2022	December 29, 2022	N/A	December 29, 2022	December 29, 2022	N/A	N/A	N/A	N/A	GOP 2022	PHP 11,220.00		PHP 11,220.00			N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A
22GDM0329	22GDM0329 2022-12-0329 Procurement of Vehicle Parts Including Job Order for use in the Repair of Service Vehicle with Plate #041102/DPWH Property # HI-8566 Detailed at DPWH Quezon III District Engineering Office, Catanduan, Quezon	Quezon III DEO	NO	Small Value Procurement	N/A	December 20, 2022	N/A	N/A	December 28, 2022	December 28, 2022	December 29, 2022	N/A	December 29, 2022	December 29, 2022	N/A	N/A	N/A	N/A	GOP 2022	PHP 11,040.00		PHP 11,040.00			N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A
22GDM0330	22GDM0330 2022-12-0330 Procurement of Vehicle Parts Including Job Order for use in the Repair of Service Vehicle with Plate # 53N-609/DPWH Property # HI-5503 Detailed at DPWH Quezon III District Engineering Office, Catanduan, Quezon	Quezon III DEO	NO	Small Value Procurement	N/A	December 20, 2022	N/A	N/A	December 28, 2022	December 28, 2022	December 29, 2022	N/A	December 29, 2022	December 29, 2022	N/A	N/A	N/A	N/A	GOP 2022	PHP 5,180.00		PHP 5,180.00			N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A
22GDM0333	22GDM0333 2022-12-0333 Purchased of Supplies for the Road Slope Management (RSM) within Quezon III Legislative District, Catanduan, Quezon	Quezon III DEO	NO	Small Value Procurement	N/A	December 20, 2022	N/A	N/A	December 28, 2022	December 28, 2022	December 29, 2022	N/A	December 29, 2022	December 29, 2022	N/A	N/A	N/A	N/A	GOP 2022	PHP 48,000.00		PHP 48,000.00			N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A
22GDM0334	22GDM0334 2022-12-0334 Purchased of Supplies for the Pavement Management System (PMS) within Quezon III Legislative District, Catanduan, Quezon	Quezon III DEO	NO	Shopping	N/A	December 19, 2022	N/A	N/A	December 27, 2022	December 27, 2022	December 28, 2022	N/A	December 28, 2022	December 28, 2022	N/A	N/A	N/A	N/A	GOP 2022	PHP 60,300.00		PHP 60,300.00			N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A
22GDM0335	22GDM0335 2022-12-0335 Purchased of Supplies for Multi-Year Programming and Scheduling Application (MYPS) Validation Survey within Quezon III Legislative District, Catanduan, Quezon	Quezon III DEO	NO	Shopping	N/A	December 19, 2022	N/A	N/A	December 27, 2022	December 27, 2022	December 28, 2022	N/A	December 28, 2022	December 28, 2022	N/A	N/A	N/A	N/A	GOP 2022	PHP 63,000.00		PHP 63,000.00			N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A

Code (UACS/P AP)	Procurement Program/Project	PMO/ End- User	Is this an Early Procure- ment Activity ?	Mode of Procure- ment	Actual Procurement Activity												Source of Funds	ABC (Php)			Contract Cost (Php)			List of Invited Observers	Date of Receipt of Invitation						Remarks (Explaining changes from the APP)	
					Pre-Proc Conference	Adt/Post of IB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution (Recommending Award)	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion		Inspection & Acceptance	Total	MODE	CO	Total	MODE		CO	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid evaluation	Post Qual		Delivery/ Completion/ Acceptance (If applicable)
22GDM03 36	22GDM0336 2022-12-0336 Procurement of Vehicle Parts Including Job Order for use in the Repair of Service Vehicle with Plate # 043604/DPWH Property # H1-5415 Detailed at DPWH Quezon III District Engineering Office, Catanduan, Quezon	Quezon III DEO	NO	Small Value Procurement	N/A	December 29, 2022	N/A	N/A	January 05, 2023	January 05, 2023	N/A	N/A	N/A	N/A	N/A	N/A	N/A	GCP 2022	PHP 21,056.00		PHP 21,056.00	PHP 0.00		PHP 0.00	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A
22GDM03 37	22GDM0337 2022-12-0337 Procurement of Vehicle Parts Including Job Order for use in the Repair of Service Vehicle with Plate # DAV 1078/DPWH Property # H1-6600 Detailed at DPWH Quezon III District Engineering Office, Catanduan, Quezon	Quezon III DEO	NO	Small Value Procurement	N/A	December 29, 2022	N/A	N/A	January 05, 2023	January 05, 2023	N/A	N/A	N/A	N/A	N/A	N/A	N/A	GCP 2022	PHP 20,088.00		PHP 20,088.00	PHP 0.00		PHP 0.00	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A
22GDM03 38	22GDM0338 2022-12-0338 Procurement of Vehicle Parts Including Job Order for use in the Repair of Service Vehicle with Plate # B2-G358/DPWH Property # H1-6336 Detailed at DPWH Quezon III District Engineering Office, Catanduan, Quezon	Quezon III DEO	NO	Small Value Procurement	N/A	December 29, 2022	N/A	N/A	January 05, 2023	January 05, 2023	N/A	N/A	N/A	N/A	N/A	N/A	N/A	GCP 2022	PHP 10,350.00		PHP 10,350.00	PHP 0.00		PHP 0.00	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A
22GDM03 39	22GDM0339 2022-12-0339 Procurement of Vehicle Parts for use in the Repair of Service Vehicle with Plate # SPG-4950/DPWH Property # H1-4233 Detailed at DPWH Quezon III District Engineering Office, Catanduan, Quezon	Quezon III DEO	NO	Small Value Procurement	N/A	December 29, 2022	N/A	N/A	January 05, 2023	January 05, 2023	N/A	N/A	N/A	N/A	N/A	N/A	N/A	GCP 2022	PHP 31,922.00		PHP 31,922.00	PHP 0.00		PHP 0.00	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A
22GDM03 40	22GDM0340 2022-12-0340 Procurement of Equipment Parts for use in the Repair of Heavy Equipment with DPWH Property # NI-2287 Detailed at DPWH Quezon III District Engineering Office, Catanduan, Quezon	Quezon III DEO	NO	Small Value Procurement	N/A	December 30, 2022	N/A	N/A	January 10, 2023	January 10, 2023	N/A	N/A	N/A	N/A	N/A	N/A	N/A	GCP 2022	PHP 204,000.00		PHP 204,000.00	PHP 0.00		PHP 0.00	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A
22GDM03 41	22GDM0341 2022-12-0341 Procurement of Equipment Parts including Job Order for use in the Repair of Heavy Equipment with DPWH Property # NI-2287 Detailed at DPWH Quezon III District Engineering Office, Catanduan, Quezon	Quezon III DEO	NO	Small Value Procurement	N/A	December 29, 2022	N/A	N/A	January 05, 2023	January 05, 2023	N/A	N/A	N/A	N/A	N/A	N/A	N/A	GCP 2022	PHP 18,650.00		PHP 18,650.00	PHP 0.00		PHP 0.00	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A
22GDM03 42	22GDM0342 2022-12-0342 Procurement of Vehicle Parts Including Job Order for use in the Repair of Service Vehicle with Plate # SGT-26/DPWH Property # H1-5577 Detailed at DPWH Quezon III District Engineering Office, Catanduan, Quezon	Quezon III DEO	NO	Small Value Procurement	N/A	December 29, 2022	N/A	N/A	January 05, 2023	January 05, 2023	N/A	N/A	N/A	N/A	N/A	N/A	N/A	GCP 2022	PHP 8,745.00		PHP 8,745.00	PHP 0.00		PHP 0.00	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A
Total Allocated Budget of On-going Procurement Activities																						7,703,641.40										

Prepared by:

DOMINGO P. VILLARUEL
Engineer III (Procurement)
Head, BAC Secretariat

Date: January 9, 2023

Recommended for Approval by:

FERDINAND Y. RICABLANCA
Chief, Planning & Design Section
BAC Chairperson

Date: January 9, 2023

Approved by:

JORGE C. PASIA
Officer-In-Charge
Office of the District Engineer

Date: January 9, 2023