

public of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE DISTRICT ENGINEER
Butuan City District Engineering Office

PMR - (2a) Procurement Schedule (Consultancy Services)

Implementing Office: DPWH Butuan City District Engineering Office, Butuan City														As of June 30, 2017													
Code (PAP)		Procurement Program/Project	Planned Procurement Activity																								
			Pre-Proc Conf	Ads/Post Sched	Pre-Bid Conf.	Eligibility/ Shortlisting	Sub/Open of Bids	Bid Evaluation	Post Qual	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Comp	Accept/ Turnover													
1	17ND0007	Geotechnical/Soil Exploration for Two(2) Bridges @ Ngilan Br, (B00822MN) along Butuan City- Pianing-Tandag Road and Two(2) Bank Protection at Lower Agusan River Bank Protection and Improvement of Bank Protection along Butuan City-Malaybalay Road (Dankias Section), Tungao, Butuan City	14-Oct-16	20-Oct-16 to 26-Oct-16	12-Nov-16	3-Nov-16 to 9-Nov-16	23-Nov-16	24-Nov-16 to 28-Nov-16	5-Dec-16 to 10-Dec-16	8-Dec-16	9-Jan-17 to 18-Jan-17	31-Jan-17	25-Feb-17	25-Feb-17													
2	17ND0015	Geotechnical/Soil Exploration for the Construction of Five(5) Barangay Hall at Brgy. Baan, Bilay, Dumalagan, Taguibo, Butuan City and Barangay Hall at Brgy. Katipunon, Las Nieves, Agusan del Norte	7-Nov-16	15-Nov-16 to 21-Nov-16	5-Dec-16	25-Nov-16 to 29-Apr-16	16-Dec-16	17-Dec-16 to 20-Dec-16	20-Dec-16 to 23-Dec-16	24-Dec-16	25-Dec-16 to 27-Dec-16	29-Dec-16	24-Jan-17	24-Jan-17													

Prepared by:

Checked by:

APPROVED:

ARLENA R. DELGADO
Engineer III
Head, BAC Secretariat

LEOPOLDO A. LOMONSOD
Engineer III
BAC Chairman

ATIPICO GRANA
District Engineer

PMR - (2b) Procurement Schedule (Consultancy Services)

Implementing Office: DPWH Butuan City District Engineering Office, Butuan City

Code (PAP)	Procurement Program/Project	Actual Procurement Activity											
		Pre-Proc Conf	Ads/Post Sched	Pre-Bid Conf.	Eligibility/ Shortlisting	Sub/Open of Bids	Bid Evaluation	Post Qual	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Comp	Accept/ Turnover
1	17ND0007 Geotechnical/Soil Exploration for Two(2) Bridges @ Ngilan Br, (B00822MN) along Butuan City- Pianing-Tandag Road and Two(2) Bank Protection at Lower Agusan River Bank Protection and Improvement of Bank Protection along Butuan City-Malaybalay Road (Dankias Section), Tungao, Butuan City	14-Oct-16	20-Oct-16 to 26-Oct-17	11-Nov-16	9-Nov-16	23-Nov-16	28-Nov-16	5-Dec-16	8-Dec-16	April 3, 2017	4-Apr-17	30-Apr-17	
2	16ND015 Geotechnical/Soil Exploration for the Construction of Five(5) Barangay Hall at Brgy. Baan, Bilay, Dumalagan, Taguibo, Butuan City and Barangay Hall at Brgy. Katipunan, Las Nieves, Agusan del Norte	7-Nov-16	15-Nov-16 to 21-Nov-16	5-Dec-16	29-Nov-16	16-Dec-16	21-Dec-16	27-Dec-16	28-Dec-16	7-Apr-17	11-Apr-17	7-May-17	

Prepared by:

ARLENA R. DELGADO
Engineer III
Head, BAC Secretariat

Checked by:

LEOPOLDO A. LOMONSOD
Engineer III
BAC Chairman

APPROVED:

ALFREDO S. GRANA
District Engineer

PMR - (4) Observers (Consultancy Services)

Implementing Office: DPWH Butuan City DEO, Butuan City

As of June 30, 2017

Code (PAP)	Procurement Program/Project	List of Invited Observers	Date of Receipt of Invitation					Remarks (Explaining Changes from the APP)
			Pre-Proc Conf	Pre-Bid Conf.	Eligibility Check	Sub/Open of Bids	Bid Evaluation	
1	17ND0007 Geotechnical/Soil Exploration for Two(2) Bridges @ Ngilan Br, (B00822MN) along Butuan City-Planing-Tandag Road and Two(2) Bank Protection at Lower Agusan River Bank Protection and Improvement of Bank Protection along Butuan City-Malaybalay Road (Dankias Section), Tungao, Butuan City	1 The State Auditor 2 The City Mayor 3 The Pres, SOC 4 AGTASI 5 The Congressman		24-Oct-16 24-Oct-16 24-Oct-16 24-Oct-16 24-Oct-16	24-Oct-16 24-Oct-16 24-Oct-16 24-Oct-16 24-Oct-16	24-Oct-16 24-Oct-16 24-Oct-16 24-Oct-16 24-Oct-16	24-Oct-16 24-Oct-16 24-Oct-16 24-Oct-16 24-Oct-16	Advance Procurement
2	17ND0015 Geotechnical/Soil Exploration for the Construction of Five(5) Barangay Hall at Brgy. Baan, Bilay, Dumalagan, Taguibo, Butuan City and Barangay Hall at Brgy. Katipunan, Las Nieves, Agusan del Norte	1 The State Auditor 2 The City Mayor 3 The Pres, SOC 4 AGTASI 5 The Congressman		11-Nov-16 11-Nov-16 11-Nov-16 11-Nov-16 11-Nov-16	11-Nov-16 11-Nov-16 11-Nov-16 11-Nov-16 11-Nov-16	11-Nov-16 11-Nov-16 11-Nov-16 11-Nov-16 11-Nov-16	11-Nov-16 11-Nov-16 11-Nov-16 11-Nov-16 11-Nov-16	Advance Procurement

Prepared by:

Checked by:

APPROVED:

ARLENA R. DELGADO
Engineer III
Head, BAC Secretariat

LEOPOLDO A. LIPMONSOD
Engineer III
BAC Chairman

ALFONSO GRANA
District Engineer


Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE DISTRICT ENGINEER
Butuan City District Engineering Office

PMR - (1) Project Description and Mode of Procurement (Consultancy Services)


Implementing Office: DPWH Butuan City District Engineering Office, Butuan City

Code (PAP)	Procurement Program/Project	PMO End User	Mode of Implementation
1	17ND0007 Geotechnical/Soil Exploration for Two(2) Bridges @ Ngilan Br, (B00822MN) along Butuan City-Pianing-Tandag Road and Two(2) Bank Protection at Lower Agusan River Bank Protection and Improvement of Bank Protection along Butuan City-Malaybalay Road (Dankias Section), Tungao, Butuan City	DPWH Butuan City DEO	Public Bidding
2	17ND0015 Geotechnical/Soil Exploration for the Construction of Five(5) Barangay Hall at Brgy. Baan, Bilay, Dumalagan, Taguibo, Butuan City and Barangay Hall at Brgy. Katipunan, Las Nieves, Agusan del Norte	DPWH Butuan City DEO	Public Bidding

Prepared by:


ARLENA R. DELGADO
Engineer III
Head, BAC Secretariat

Checked by:


LEOPOLDO A. LOMONSOD
Engineer III
BAC Chairman

APPROVED:


ALIPIO B. GRANA
District Engineer