

 Republic of the Philippines
 Department of Public and Highways
 Camarines Sur 1st District Engineering Office
 REGIONAL OFFICE V
 Baras, Canaman, Camarines Sur

Procurement Monitoring Report from January 1 to June 30, 2018

Code (PMP)	Procurement Program Project	Procurement User	Mode of Procurement	Advs/Post of DAEB	Pre-bid Conference	Eligibility Check	Sale/Open of Bids	Bid Evaluation	Post Qual	Notice of Award	Contract Signing	Notice to Proceed	Delivery Completion	Acceptance/Turnover	Source of Funds	ABC (Php)	Contract Cost	LIST OF INVITED OBSERVERS	Date Received		REMARKS
																			Pre-Bid Conference	Sub-Open of Bids	
18FD0001	CONSTRUCTION OF COVERED COURT, BRGY. POBLACION, PAMPONA, CAMARINES SUR	Public Bidding	Consol.	10/13-19/2017	10/25/2017	11/3/2017	11/3/2017	11/6/2017	11/8/2017	1/16/2018	4/10/2018	4/16/2018			FY 2018 GAA	4,950,000.00	4,899,020.00	COA, CCW, CEMPC NACAP	10/16/2017 10/18/2017	10/16/2017 10/18/2017	
18FD0002	CONSTRUCTION OF COVERED COURT, BRGY. TANBO, PAMPONA, CAMARINES SUR	Public Bidding	Consol.	10/13-19/2017	10/20/2017	11/3/2017	11/3/2017	11/6/2017	11/8/2017	1/16/2018	2/27/2018	3/1/2018			FY 2018 GAA	4,950,000.00	4,697,744.85	COA, CCW, NACAP CEMPC	10/16/2017 10/16/2017	10/16/2017 10/16/2017	
18FD0003	CONSTRUCTION OF MULTI-PURPOSE BUILDING, BRGY. SIBUXO, LIBMANAN, CAMARINES SUR	Public Bidding	Consol.	10/16-22/2017	10/23/2017	11/7/2017	11/7/2017	11/8/2017	11/11/2017	1/18/2018	2/27/2018	3/1/2018			FY 2018 GAA	4,950,000.00	4,700,025.00	CEMPC, NACAP COA, CCW	10/18/2017 10/18/2017	10/18/2017 10/18/2017	
18FD0004	CONSTRUCTION OF COVERED COURT, BRGY. TANAG, LIBMANAN, CAMARINES SUR	Public Bidding	Consol.	10/16-22/2017	10/23/2017	11/7/2017	11/7/2017	11/8/2017	11/10/2017	1/10/2018	4/10/2018	4/16/2018			FY 2018 GAA	4,950,000.00	4,697,400.83	COA, CCW CEMPC, NACAP	10/18/2017 10/18/2017	10/18/2017 10/18/2017	
18FD0005	CLUSTER PROJECTS: I. CONSTRUCTION OF MPB, BRGY. SAN JOSE, HILARIO, CAM. SUR AND II. CONSTRUCTION OF MPB, BRGY. BALSUNG YEDO, MONALIBAC, CAM. SUR	Public Bidding	Consol.	10/18-25/2017	10/26/2017	11/9/2017	11/9/2017	11/10/2017	11/13/2017	1/17/2018	2/27/2018	3/1/2018			FY 2018 GAA	4,950,000.00	4,700,000.00	COA, CCW NACAP	10/19/2017 10/20/2017	10/19/2017 10/20/2017	
18FD0006	CLUSTER PROJECTS: I. CONST. OF MPB, PAMBULO YEDO, LIBMANAN, CAM. SUR & II. CONST. OF MPB, BRGY. BIKAL, LIBMANAN, CAM. SUR	Public Bidding	Consol.	10/18-25/2017	10/26/2017	11/9/2017	11/9/2017	11/10/2017	11/13/2017	1/18/2018	2/27/2018	3/1/2018			FY 2018 GAA	4,950,000.00	4,700,000.00	COA, CEMPC CCW NACAP	10/19/2017 10/19/2017 10/20/2017	10/19/2017 10/19/2017 10/20/2017	
18FD0007	CLUSTER PROJECTS: I. CONST. OF MPB, BAGACAY, LIBMANAN, CAM. SUR, and II. CONSTRUCTION OF MPB, BRGY. CANDATO, LIBMANAN, CAM. SUR	Public Bidding	Consol.	10/18-25/2017	10/26/2017	11/10/2017	11/10/2017	11/13/2017	11/15/2017	1/18/2018	2/27/2018	3/1/2018			FY 2018 GAA	4,950,000.00	4,700,000.00	CCW, CEMPC COA NACAP	10/20/2017 10/20/2017 10/23/2017	10/20/2017 10/20/2017 10/23/2017	
18FD0008	CLUSTER PROJECTS: I. CONSTRUCTION OF MPB, MAMBAYAWAS, LIBMANAN, CAM. SUR, AND II. CONSTRUCTION OF MPB, BRGY. ANAYAN, LIBMANAN, CAM. SUR	Public Bidding	Consol.	10/19-25/2017	10/26/2017	11/10/2017	11/10/2017	11/13/2017	11/15/2017	1/17/2018	2/27/2018	3/1/2018			FY 2018 GAA	4,950,000.00	4,699,821.10	COA CCW, CEMPC NACAP	10/20/2017 10/20/2017 10/23/2017	10/20/2017 10/20/2017 10/23/2017	
18FD0009	CLUSTER PROJECTS: 1. CONSTRUCTION OF MPB, BRGY. FATAG, LIBMANAN, CAMARINES SUR AND 2. CONSTRUCTION OF MPB, BRGY. BAGUMBAYAN, LIBMANAN, CAMARINES SUR	Public Bidding	Consol.	10/21-29/2017	10/30/2017	11/13/2017	11/13/2017	11/14/2017	11/16/2017	1/17/2018	2/27/2018	3/1/2018			FY 2018 GAA	4,950,000.00	4,701,901.20	COA, CEMPC NACAP CCW	10/25/2017 10/25/2017 10/26/2017	10/25/2017 10/25/2017 10/26/2017	
18FD0010	CLUSTER PROJECTS: 1. CONSTRUCTION OF MULTI-PURPOSE BUILDING, BRGY. BAHAD, LIBMANAN, CAMARINES SUR AND 2. CONSTRUCTION OF MULTI-PURPOSE BUILDING, BRGY. VILLADINA, LIBMANAN, CAMARINES SUR	Public Bidding	Consol.	10/25-11-30/2017	11/3/2017	11/16/2017	11/16/2017	11/17/2017	11/20/2017	1/24/2018	2/27/2018	3/1/2018			FY 2018 GAA	4,950,000.00	4,697,207.48	COA CEMPC NACAP CCW	10/30/2017 10/30/2017 10/30/2017 10/31/2017	10/30/2017 10/30/2017 10/30/2017 10/31/2017	
18FD0011	CLUSTER PROJECTS: 1. CONSTRUCTION OF PATONG-CAGIBI ROAD, BRGY. PATONG, PAMPONA, CAMARINES SUR AND 2. RECONSTRUCTION OF TAMBO-CALAWAT ROAD, BRGY. CALAWAT, PAMPONA, CAMARINES SUR	Public Bidding	Consol.	10/26-11/2/2017	11/3/2017	11/16/2017	11/16/2017	11/17/2017	11/20/2017	****Short of award waiting for the approval of request for budget	2/27/2018	3/1/2018			FY 2018 GAA	3,980,000.00		COA CEMPC NACAP CCW	10/30/2017 10/30/2017 10/30/2017 10/31/2017	10/30/2017 10/30/2017 10/30/2017 10/31/2017	
18FD0012	OFF-CARRIAGEWAY IMPROVEMENT-SECONDARY ROADS-DANAO-PASACAO RD-X0420+800+180	Public Bidding	Consol.	10/28-11/6/2017	11/8/2017	11/20/2017	11/20/2017	11/21/2017	11/21/2017	1/24/2018	2/2/2018	3/8/2018			FY 2018 GAA	9,288,440.00	9,095,202.14	COA, CCW NACAP CEMPC	11/2/2017 11/2/2017 11/2/2017	11/2/2017 11/2/2017 11/2/2017	
18FD0013	CONSTRUCTION OF MULTI-PURPOSE BUILDING, BRGY. GRIJALVO, SAN FERNANDO, CAM. SUR	Public Bidding	Consol.	10/30-11/5/2017	11/8/2017	11/20/2017	11/20/2017	11/21/2017	11/22/2017	1/16/2018	2/27/2018	3/1/2018			FY 2018 GAA	2,227,300.00	2,116,125.00	COA NACAP CEMPC CCW	11/2/2017 11/2/2017 11/2/2017 11/2/2017	11/2/2017 11/2/2017 11/2/2017 11/2/2017	

NOTE:

***** SHORT OF AWARD WAITING FOR THE APPROVAL OF REQUEST FOR BUDGET



Republic of the Philippines
Department of Public and Highways
Camarines Sur 1st District Engineering Office
REGIONAL OFFICE V
Beras, Canaman, Camarines Sur

Procurement Monitoring Report from January 1 to June 30, 2018

Code (PMU)	Procurement Program Project	PMU/End-user	Mode of Procurement	Auto/Post of IAB	Pre-bid Conference	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Notice of Award	Contract Signing	Notice to Proceed	Delivery Completion	Acceptance/ Turnover	Source of Funds	ABC (Php)	Contract Cost	LIST OF INVITED OBSERVERS	Date Received		REMARKS
																Total	Total		Pre-Bid Conference	Sub/Open of Bids	
18FD0014	CLUSTER PROJECTS: 1. CONSTRUCTION OF MULTIPURPOSE BUILDING, BRGY. BEGUITO NUEVO, LIBMANAN, CAMARINES SUR; AND 2. CONSTRUCTION OF MULTI PURPOSE BUILDING, BRGY. BEGUITO VIEJO, LIBMANAN, CAMARINES SUR	Public Bidding	Const.	1030-11/5/2017	11/7/2017	11/21/2017	11/21/2017	11/22/2017	11/27/2017	11/17/2018	2/27/2018	3/1/2018			FY 2018 GAA	4,950,000.00	4,707,089.96	NACAP	11/3/2017	11/3/2017	
																		CEMPC	11/3/2017	11/3/2017	
																		COA	11/2/2017	11/2/2017	
																		CCW	11/2/2017	11/2/2017	
18FD0015	CLUSTER PROJECTS: 1. CONSTRUCTION OF MULTI PURPOSE BUILDING, BRGY. IBSD, LIBMANAN, CAMARINES SUR AND 2. CONSTRUCTION OF MULTI PURPOSE BUILDING, BRGY. SAN PABLO, LIBMANAN, CAMARINES SUR	Public Bidding	Const.	1031-11/6/2017	11/7/2017	11/21/2017	11/21/2017	11/22/2017	11/27/2017	11/18/2018	2/27/2018	3/1/2018			FY 2018 GAA	4,950,000.00	4,705,680.62	NACAP	11/3/2017	11/3/2017	
																		CEMPC	11/3/2017	11/3/2017	
																		COA	11/2/2017	11/2/2017	
																		CCW	11/2/2017	11/2/2017	
18FD0016	CLUSTER PROJECTS: 1. CONSTRUCTION OF MULTIPURPOSE BUILDING, BRGY. BIGAJO NORTE, LIBMANAN, CAMARINES SUR AND 2. CONSTRUCTION OF MULTI PURPOSE BUILDING, BRGY. BUSAK, LIBMANAN, CAMARINES SUR	Public Bidding	Const.	1031-11/6/2017	11/7/2017	11/21/2017	11/21/2017	11/22/2017	11/27/2017	11/18/2018	2/27/2018	3/1/2018			FY 2018 GAA	4,950,000.00	4,752,499.20	NACAP	11/3/2017	11/3/2017	
																		CEMPC	11/3/2017	11/3/2017	
																		COA	11/2/2017	11/2/2017	
																		CCW	11/2/2017	11/2/2017	
18FD0017	CLUSTER PROJECTS: 1. CONSTRUCTION OF MULTI-PURPOSE BUILDING, BRGY. FLORDELIZ, MILAOR, CAMARINES SUR AND 2. CONSTRUCTION OF MULTI-PURPOSE BUILDING, BRGY. SAN ANTONIO, MILAOR, CAMARINES SUR	Public Bidding	Const.	11/7-13/2017	11/14/2017	12/4/2017	12/4/2017	12/5/2017	12/7/2017	11/16/2018	2/27/2018	3/1/2018			FY 2018 GAA	4,950,000.00	4,701,896.23	COA	11/7/2017	11/7/2017	
																		NACAP	11/7/2017	11/7/2017	
																		CEMPC	11/6/2017	11/6/2017	
																		CCW	11/6/2017	11/6/2017	
18FD0018	CLUSTER PROJECTS: 1. CONSTRUCTION OF MULTI-PURPOSE BUILDING, BRGY. DEL CARMEN-DEL ROSARIO, MINALABAC, CAMARINES SUR AND 2. CONSTRUCTION OF MULTI PURPOSE BUILDING, BRGY. HAMORAH, MINALABAC, CAMARINES SUR	Public Bidding	Const.	11/7-13/2017	11/14/2017	12/4/2017	12/4/2017	12/5/2017	12/7/2017	11/17/2018	2/27/2018	3/1/2018			FY 2018 GAA	4,990,000.00	4,701,806.52	COA	11/7/2017	11/7/2017	
																		NACAP	11/7/2017	11/7/2017	
																		CEMPC	11/6/2017	11/6/2017	
																		CCW	11/6/2017	11/6/2017	
18FD0019	CLUSTER PROJECTS: 1. CONST. OF MULTI-PURPOSE BUILDING, BRGY. LUPU, SAN FERNANDO, CAMARINES SUR AND 2. CONST. OF MULTI-PURPOSE BUILDING, BRGY. FANUKO, SAN FERNANDO, CAMARINES SUR	Public Bidding	Const.	11/7-13/2017	11/14/2017	12/4/2017	12/4/2017	12/5/2017	12/7/2017	11/17/2018	2/27/2018	3/1/2018			FY 2018 GAA	4,950,000.00	4,702,498.14	COA	11/7/2017	11/7/2017	
																		NACAP	11/7/2017	11/7/2017	
																		CEMPC	11/6/2017	11/6/2017	
																		CCW	11/6/2017	11/6/2017	
18FD0020	CLUSTER PROJECTS: 1. CONST. OF MPB, BRGY. ODICON, PASACAO, CAM. SUR AND 2. CONST. OF MULTI-PURPOSE BUILDING, BRGY. QUITANG, PASACAO, CAM.SUR	Public Bidding	Const.	11/7-13/2017	11/14/2017	12/4/2017	12/4/2017	12/5/2017	12/7/2017	11/17/2018	2/27/2018	3/1/2018			FY 2018 GAA	4,950,000.00	4,700,690.00	CEMPC/CCW	11/6/2017	11/6/2017	
																		NACAP	11/7/2017	11/7/2017	
																		COA	11/7/2017	11/7/2017	
18FD0021	CLUSTER PROJECTS: 1. CONST. OF MPB, BRGY. SAN VICENTE, MANLONA, CAM. SUR AND 2. CONST. OF MPB, BRGY. TAMPADONG, MANLONA, CAMARINES SUR	Public Bidding	Const.	11/8-14/2017	11/15/2017	12/5/2017	12/5/2017	12/6/2017	12/6/2017	11/16/2018	2/27/2018	3/1/2018			FY 2018 GAA	4,950,000.00	4,700,940.00	COA, CEMPC,	11/10/2017	11/10/2017	
																		CCW	11/10/2017	11/10/2017	
																		NACAP	11/10/2017	11/10/2017	
18FD0022	CLUSTER PROJECTS: 1. CONST. OF MPB, BRGY. LOBA-LOBA, LIBMANAN, CAM. SUR AND 2. CONST. OF MPB, BRGY. PALONG, LIBMANAN, CAMARINES SUR	Public Bidding	Const.	11/8-14/2017	11/15/2017	12/5/2017	12/5/2017	12/6/2017	12/6/2017	11/16/2018	2/27/2018	3/1/2018			FY 2018 GAA	4,950,000.00	4,700,940.00	COA, CEMPC,	11/10/2017	11/10/2017	
																		CCW	11/10/2017	11/10/2017	
																		NACAP	11/10/2017	11/10/2017	



Republic of the Philippines
Department of Public and Highways
Camarines Sur 1st District Engineering Office
REGIONAL OFFICE V

Procurement Monitoring Report from January 1 to June 30, 2018

Code (PMP)	Procurement Program/Project	Proc./Est./User	Mode of Procurement	Adm./Proc. of DMB	Pre-Bid Conference	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Notice of Award	Contract Signing	Notice to Proceed	Delivery Completion Acceptance/Turnover	Source of Funds	ABC (Php)	Contract Cost	LIST OF INVITED OBSERVERS	Date Received		REMARKS
																		Pre-Bid Conference	Sub/Open of Bids	
18FD0023	CONST./MAINT. OF FLOOD MITIGATION STRUCTURES AND DRAINAGE SYSTEMS- CONST. OF DIKE (ALONG LIBMANAN RIVER) WITHIN BICOL RIVER BASIN, BRGY. PURO BATIA, LIBMANAN, CAM. SUR	Public Bidding	Const.	11/11-19/2017	11/29/2017	12/6/2017	12/6/2017	12/7/2017	12/6/2017	5/30/2018	5/8/2018			GAA FY 2017	39,200,000.00	37,863,897.38	COA,CEMPC	11/15/2017	11/15/2017	
																	CCW	11/16/2017	11/16/2017	
																	NACAP	11/16/2017	11/16/2017	
18FD0024	CONST./MAINT. OF FLOOD MITIGATION STRUCTURES AND DRAINAGE SYSTEMS- CONST. OF D.IKE (ALONG LIBMANAN RIVER) WITHIN BICOL RIVER BASIN, BRGY. POTOT, LIBMANAN, CAM. SUR	Public Bidding	Const.	11/11-19/2017	11/29/2017	12/6/2017	12/6/2017	12/7/2017		3/1/2018	2/20/2018	2/26/2018		GAA FY 2017	39,200,000.00	37,863,536.42	COA,CEMPC	11/15/2017	11/15/2017	
																	CCW	11/16/2017	11/16/2017	
																	NACAP	11/16/2017	11/16/2017	
18FD0025	CONSTRUCTION OF MULTI-PURPOSE BUILDING AT BRGY. PURO-BATIA, LIBMANAN, CAMARINES SUR	Public Bidding	Const.	11/11-19/2017	11/29/2017	12/6/2017	12/6/2017	12/7/2017	12/6/2017	1/24/2018	2/27/2018	3/1/2018		FY 2018 GAA	3,465,900.00	3,291,090.00	COA,CEMPC	11/15/2017	11/15/2017	
																	CCW	11/16/2017	11/16/2017	
																	NACAP	11/16/2017	11/16/2017	
18FD0026	REHABILITATION/RECONSTRUCTION/UPGRADING OF DAMAGED PAVED ROADS- TERTIARY ROADS-MELACR-MINALABAC-PLI RD- RD035+095-K0436+155, RD0436+320-RD0436+360	Public Bidding	Const.	11/16-23/2018	11/23/2017	12/11/2017	12/11/2017	12/12/2017	12/14/2017	1/24/2018	2/3/2018	2/8/2018		FY 2018 GAA	7,586,140.00	7,352,900.00	COA	11/23/2017	11/23/2017	
																	CEMPC	11/23/2017	11/23/2017	
																	CCW	11/23/2017	11/23/2017	
18FD0027	WIDENING OF PERMANENT BRIDGES- BARACA BR. 1 (B00392L2) ALONG DAANG MAHARLKA (L2)	Public Bidding	Const.	11/17-23/2017	11/27/2017	12/11/2017	12/11/2017	12/12/2017	12/14/2017	2/1/2018	2/3/2018	2/8/2018		GAA 2017	20,580,300.00	19,740,007.83	NACAP,COA	11/22/2017	11/22/2017	
																	CCW,CEMPC	11/23/2017	11/23/2017	
																	COA	11/23/2017	11/23/2017	
18FD0028	CONST./MAINT. OF FLOOD MITIGATION STRUCTURES & DRAINAGE SYSTEMS- CONST./REHAB. OF FLOOD MITIGATION STRUCTURES (ALONG LIBMANAN RIVER), BRGY. TABAN-FUNDADO, LIBMANAN, CAM. SUR	Public Bidding	Const.	11/16-23/2017	11/27/2017	12/11/2017	12/11/2017	12/12/2017	12/14/2017	4/9/2018	4/10/2018	4/16/2018		GAA FY 2017	37,240,000.00	35,724,035.58	COA	11/22/2017	11/22/2017	
																	CEMPC	11/23/2017	11/23/2017	
																	NACAP	11/23/2017	11/23/2017	
18FD0029	CONSTRUCTION/MAINTENANCE OF FLOOD MITIGATION STRUCTURES AND DRAINAGE SYSTEMS- CONSTRUCTION OF DIKE WITHIN BICOL RIVER BASIN, BRGY. BAGUMBAYAN, LIBMANAN, CAMARINES SUR	Public Bidding	Const.	11/28-12/4/2017	12/5/2017	12/18/2017	12/18/2017	12/20/2017	12/21/2017	3/1/2018	3/25/2018	3/28/2018		GAA FY 2018	39,200,000.00	37,353,145.95	COA	11/29/2017	11/29/2017	
																	CCW	11/29/2017	11/29/2017	
																	CEMPC	11/29/2017	11/29/2017	
18FD0030	CONST./MAINT. OF FLOOD MITIGATION STRUCTURES & DRAINAGE SYSTEMS- CONST. OF DIKE WITHIN BICOL RIVER BASIN, BRGY. BAGAJO NORTE, LIBMANAN, CAM. SUR	Public Bidding	Const.	11/28-12/4/2017	12/5/2017	12/18/2017	12/18/2017	12/20/2017	12/21/2017	3/1/2018	3/25/2018	3/28/2018		GAA FY 2018	39,200,000.00	37,306,258.07	NACAP	11/29/2017	11/29/2017	
																	COA	11/29/2017	11/29/2017	
																	CCW	11/29/2017	11/29/2017	
18FD0031	CONST./MAINT. OF FLOOD MITIGATION STRUCTURES & DRAINAGE SYSTEMS- CONST./REHAB. OF FLOOD MITIGATION STRUCTURES/RIVER WALL ALONG BICOL RIVER, BRGY. BORONGBORONGAN, MELACR, CAMARINES SUR	Public Bidding	Const.	11/28-12/4/2017	12/5/2017	12/18/2017	12/18/2017	12/20/2017	12/21/2017	1/31/2018	2/20/2018	3/26/2018		GAA FY 2018	39,200,000.00	37,990,000.00	COA	11/29/2017	11/29/2017	
																	CCW	11/29/2017	11/29/2017	
																	CEMPC	11/29/2017	11/29/2017	
18FD0032	WIDENING OF PERMANENT BRIDGES- PAHOHO BR. (B00392L2) ALONG DAANG MAHARLKA (L2)	Public Bidding	Const.	11/29-12/5/2017	12/6/2017	12/20/2017	12/20/2017	12/21/2017	12/26/2017	3/1/2018	3/2/2018	3/6/2018		GAA 2017	14,216,000.00	13,582,830.37	NACAP	11/29/2017	11/29/2017	
																	COA,CEMPC	11/29/2017	11/29/2017	
																	CCW	11/29/2017	11/29/2017	
18FD0033	WIDENING OF PERMANENT BRIDGES- SGT. NATAS BR. 1 (B00396L2) ALONG DAANG MAHARLKA (L2)	Public Bidding	Const.	11/29-5/2017	12/6/2017	12/20/2017	12/20/2017	12/21/2017	12/26/2017	3/1/2018	3/2/2018	3/6/2018		GAA 2017	16,660,000.00	15,854,540.23	COA,NACAP	11/29/2017	11/29/2017	
																	CEMPC,CCW	11/29/2017	11/29/2017	
																	COA	11/29/2017	11/29/2017	
18FD0034	WIDENING OF PERMANENT BRIDGES- SAN FERNANDO B.R. (B00396L2) ALONG DAANG MAHARLKA (L2), INCL. ROW	Public Bidding	Const.	11/29-12/5/2017	12/6/2017	12/20/2017	12/20/2017	12/21/2017	12/27/2017	1/31/2018				GAA 2017	24,420,000.00	22,365,827.81	COA,CCW	11/29/2017	11/29/2017	
																	CEMPC	11/29/2017	11/29/2017	
																	NACAP	11/29/2017	11/29/2017	
18FD0035	CONST./MAINT. OF FLOOD MITIGATION STRUCTURES & DRAINAGE SYSTEMS- CONST. OF REYRETHMENT AT BRGY. ALIBUYOG, MELACR, CAMARINES SUR	Public Bidding	Const.	11/29-12/5/2017	12/6/2017	12/20/2017	12/20/2017	***	***	***	***	***		GAA FY 2018	48,000,000.00		COA,CCW	12/1/2017	12/1/2017	No Release of Fund
																	CEMPC	12/1/2017	12/1/2017	
																	NACAP	11/29/2017	11/29/2017	

NOTE:*** NO RELEASE OF FUNDS



Republic of the Philippines
Department of Public Works and Highways
Cam. Sur First Engineering Office
REGIONAL OFFICE

Procurement Monitoring Report from January 1 to June 30, 2018

Code (PMP)	Procurement Program Project	Proc/End User	Mode of Procurement	Adm/Post of IABER	Pre-bid Conference	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Notice of Award	Contract Signing	Notice to Proceed	Delivery Completion Acceptance/ Turnover	Source of Funds	ABC (Php)	Contract Cost	LIST OF INVITED OBSERVERS	Date Received		Remarks
																		Pre-Bid Conference	Sub/Open of Bids	
18FD0036	CONSTRUCTION/MAINTENANCE OF FLOOD MITIGATION STRUCTURES AND DRAINAGE SYSTEMS- CONSTRUCTION OF REVEMENT AT BRGY. BORONGBORONGAN TO BRGY. ALIBUNOG, MLAOR, CAMARINES SUR	Public Bidding	Const.	11/29-12/5/2017	12/6/2017	12/20/2017	12/20/2017	---	---	---	---	---	---	GAA FY 2018	49,000,000.00		CCW, CEMPC, NACAP, COA	11/29/2017 12/1/2017 11/29/2017 11/29/2017	12/1/2017 12/1/2017 11/29/2017 11/29/2017	No Release of Fund
18FD0037	CONST./MAINT. OF FLOOD MITIGATION STRUCTURES & DRAINAGE SYSTEMS- CONST. OF FLOOD CONTROL STRUCTURES/RIVER WALL ALONG BICOL RIVER, BRGY. MALBONG, GAINZA, CAMARINES SUR	Public Bidding	Const.	11/29-12/5/2017	12/6/2017	12/20/2017	12/20/2017	12/21/2017	12/27/2017	1/31/2018	2/27/2018	3/6/2018		GAA FY 2018	39,230,000.00	37,994,367.78	CCW, COA, CEMPC, NACAP	11/29/2017 11/29/2017 12/1/2017 12/1/2017	11/29/2017 11/29/2017 12/1/2017 12/1/2017	
18FD0038	CONSTRUCTION/MAINTENANCE OF FLOOD MITIGATION STRUCTURES AND DRAINAGE SYSTEMS- CONSTRUCTION OF REVEMENT AT BRGY. SAN MIGUEL, MLAOR, CAMARINES SUR	Public Bidding	Const.	12/1-7/2017	12/8/2017	12/21/2017	12/21/2017	---	---	---	---	---		GAA FY 2018	49,000,000.00		CCW, COA, CEMPC, NACAP	12/1/2017 12/4/2018 12/1/2017 12/1/2017	12/1/2017 12/4/2018 12/1/2017 12/1/2017	No Release of Fund
18FD0039	CONSTRUCTION/MAINTENANCE OF FLOOD MITIGATION STRUCTURES AND DRAINAGE SYSTEMS- CONSTRUCTION OF REVEMENT AT BRGY. SAN VICENTE, MLAOR, CAMARINES SUR	Public Bidding	Const.	12/1-7/2017	12/8/2017	12/21/2017	12/21/2017	---	---	---	---	---		GAA FY 2018	49,000,000.00		COA, CCW, CEMPC, NACAP	12/4/2018 12/1/2017 12/4/2018 12/4/2017	12/4/2018 12/1/2017 12/4/2018 12/4/2017	No Release of Fund
18FD0040	CONSTRUCTION/MAINTENANCE OF FLOOD MITIGATION STRUCTURES AND DRAINAGE SYSTEMS- CONSTRUCTION/ REHABILITATION OF REVEMENT AT BRGY. STO. DOMINGO AND BRGY. DEL ROSARIO, MLAOR, CAMARINES SUR	Public Bidding	Const.	12/1-7/2017	12/8/2017	12/21/2017	12/21/2017	---	---	---	---	---		GAA FY 2018	49,000,000.00		COA, CCW, CEMPC, NACAP	12/4/2017 12/1/2017 12/4/2017 12/4/2017	12/4/2017 12/1/2017 12/4/2017 12/4/2017	No Release of Fund
18FD0041	WIDENING OF PERMANENT BRIDGES- CABANGOG BR. (8093821Z) ALONG DAANG MAHARAJA (LZ)	Public Bidding	Const.	12/2-10/2017	12/11/2017	12/22/2017	12/22/2017	12/23/2017	12/28/2017	2/1/2018	2/2/2018	2/6/2018		GAA FY 2018	33,340,000.00	31,545,969.90	COA, CCW, CEMPC, NACAP	12/6/2017 12/4/2017 12/6/2017 12/6/2017	12/6/2017 12/4/2017 12/6/2017 12/6/2017	
18FD0042	CONSTRUCTION OF BY-PASS AND DIVERSION ROADS- MLAOR- PILL BY PASS ROAD, CAMARINES SUR	Public Bidding	Const.	12/2-10/2017	12/11/2017	12/22/2017	12/22/2017	12/27/2017	12/28/2017	2/1/2018	2/21/2018	3/17/2018		GAA FY 2018	49,000,000.00	47,481,022.91	COA, CCW, CEMPC, NACAP	12/6/2017 12/6/2017 12/6/2017 12/6/2017	12/6/2017 12/6/2017 12/6/2017 12/6/2017	
18FD0043	CONSTRUCTION OF BY-PASS AND DIVERSION ROADS- NAMPONA-SAN FERNANDO BY PASS ROAD, CAMARINES SUR	Public Bidding	Const.	12/2-10/2017	12/11/2017	12/22/2017	12/22/2017	12/27/2017	12/28/2017		5/28/2018			GAA FY 2018	49,000,000.00	47,423,735.57	COA, CCW, CEMPC, NACAP	12/6/2017 12/6/2017 12/6/2017 12/6/2017	12/6/2017 12/6/2017 12/6/2017 12/6/2017	
18FD0044	SUPPLY OF MATERIALS FOR TRAFFIC SERVICE, PAVEMENTS & DRAINAGE MAINT. ALONG SECONDARY & TERTIARY ROADS AND BRIDGES 1ST QUARTER	Public Bidding	Maint.	2/23-3/2/2018	3/2/2018	3/15/2018	3/15/2018	3/21/2018	3/21/2018	3/22/2018	3/27/2018	4/2/2018		SR2018-02-003919	3,400,893.40	3,345,943.06	COA, CCW, CEMPC, NACAP	3/1/2018 3/2/2018 3/1/2018 3/1/2018	3/1/2018 3/2/2018 3/1/2018 3/1/2018	
18FD0045	PROCUREMENT OF OFFICE SUPPLIES FOR DE'S OFFICE, SAC UNIT, CONSTRUCTION, ADMIN., COMPTROLLERSHIP & FINANCIAL MANAGEMENT, PLANNING & DESIGN SECT.	Public Bidding	Maint.	2/28-3/5/2018	3/6/2018		FAILURE OF BIDDING							CURRENT MOCE 2018	1,588,881.44		COA, CCW, CEMPC, NACAP	3/1/2018 3/2/2018 3/1/2018 3/1/2018	3/1/2018 3/2/2018 3/1/2018 3/1/2018	Failure of Bidding
18FD0046	REPAIR/MAINTENANCE OF BATANG RIVER CONTROL	Public Bidding	Maint.	3/6-12/2018	3/13/2018	3/26/2018	3/26/2018	3/27/2018	3/27/2018	3/27/2018	3/27/2018	4/3/2018		GAA FY 2018 (w/2018-02-004112)	4,000,000.00	3,786,397.10	COA, CCW, CEMPC, NACAP	3/6/2018 3/6/2018 3/6/2018 3/6/2018	3/6/2018 3/6/2018 3/6/2018 3/6/2018	
18FD0047	REPAIR/MAINTENANCE OF STA. CRUZ RIVER CONTROL	Public Bidding	Maint.	3/6-12/2018	3/13/2018	3/26/2018	3/26/2018	3/27/2018	3/27/2018	4/6/2018	4/24/2018	4/30/2018		GAA 2018 (w/2018-02-004112)	3,000,000.00	2,609,810.00	COA, CCW, CEMPC, NACAP	3/6/2018 3/6/2018 3/6/2018 3/6/2018	3/6/2018 3/6/2018 3/6/2018 3/6/2018	
18FD0048	REPAIR/MAINTENANCE OF ODECON RIVER CONTROL	Public Bidding	Maint.	3/17-25/2018	3/26/2018	4/10/2018	4/10/2018	4/10/2018	4/11/2018	4/19/2018	4/24/2018	4/30/2018		GAA 2018 (w/2018-02-004112)	3,000,000.00	2,839,961.32	COA, CCW, CEMPC, NACAP	3/22/2018 3/18/2018 3/22/2018 3/18/2018	3/22/2018 3/18/2018 3/22/2018 3/18/2018	
18FD0049	CONSTRUCTION OF RAIN WATER COLLECTION SYSTEM (RWCS) FY 2018	Public Bidding	Const.	3/21-27/2018	3/28/2018	4/10/2018	4/10/2018	4/10/2018	4/11/2018	4/27/2018	4/30/2018	5/7/2018		GAA FY 2018 RA 10916 (SR2018-02-004094)	3,261,000.00	3,189,987.24	COA, CCW, CEMPC, NACAP	3/23/2018 3/22/2018 3/23/2018 3/22/2018	3/23/2018 3/22/2018 3/23/2018 3/22/2018	



Republic of the Philippines
Department of Public and Highways
Camarines Sur 1st District Engineering Office
REGIONAL OFFICE V

Procurement Monitoring Report from January 1 to June 30, 2018

Code (HWP)	Procurement Program Project	Proc/End-User	Mode of Procurement	Advs/Post of JMB	Pre-bid Conference	Eligibility Check	Bids/Opening of Bids	Bid Evaluation	Post Qual	Notice of Award	Contract Signing	Notice to Proceed	Delivery Completion Acceptance/Turnover	Source of Funds	ABC (Php)	Contract Cost	LIST OF INVITED OBSERVERS	Date Received		Remarks
															Total	Total		Pre-Bid Conference	Sub/Close of Bids	
18FD0050	CONSTRUCTION OF A MULTI-PURPOSE BUILDING/COVERED COURT, BRGY. PLANZA, LIBMANAN, CAMARINES SUR	Public Bidding	Consol.	3/28-4/3/2018	4/4/2018	****FAILURE OF BIDDING								FY 2018 GAA	2,475,000.00		COA	3/27/2018	3/27/2018	Failure of Bidding
																	CCW, CEMPC	3/28/2018	3/28/2018	
																	NACAP	3/27/2018	3/27/2018	
18FD0051	CONSTRUCTION OF A MULTI-PURPOSE BUILDING (COVERED COURT), BRGY. CAGUASO, MELIAR, CAMARINES SUR	Public Bidding	Consol.	3/28-4/2/2018	4/4/2018	4/17/2018	4/17/2018	4/18/2018	4/20/2018	4/27/2018	4/30/2018	5/7/2018		FY 2018 GAA	4,960,000.00	4,827,218.07	COA, CCW	3/27/2018	3/27/2018	
																	CEMPC, NACAP	3/27/2018	3/27/2018	
18FD0052	CLUSTER PROJECTS: 1. CONST. OF MULTI-PURPOSE BUILDING/COVERED COURT, BRGY. LIBOD 1, LIBMANAN, CAMARINES SUR & 2. CONST. OF MULTI-PURPOSE BUILDING/COVERED COURT, BRGY. PADLOS, LIBMANAN, CAMARINES SUR	Public Bidding	Consol.	3/28-4/3/2018	4/4/2018	4/18/2018	4/18/2018	4/19/2018	4/23/2018	4/26/2018	4/30/2018	5/2/2018		FY 2018 GAA	4,990,000.00	4,890,400.18	COA	3/28/2018	3/28/2018	
																	CCW	3/28/2018	3/28/2018	
																	CEMPC	3/28/2018	3/28/2018	
																	NACAP	3/28/2018	3/28/2018	
18FD0053	CONSTRUCTION OF MULTI-PURPOSE BUILDING/COVERED COURT, BRGY. PAG-ORING VIEJO, LIBMANAN, CAMARINES SUR	Public Bidding	Consol.	3/28-4/4/2018	4/4/2018	4/18/2018	4/18/2018	4/19/2018	4/23/2018	4/27/2018	4/30/2018	5/7/2018		FY 2018 GAA	2,970,000.00	2,896,332.27	COA, CCW	3/28/2018	3/28/2018	
																	CEMPC, NACAP	3/28/2018	3/28/2018	
18FD0054	CLUSTER PROJECTS: 1. CONST./REPAIR/REHAB. OF MULTI-PURPOSE BUILDING, BRGY. BUIASOD, PAMPLONA, CAM. SUR & 2. CONST./REPAIR/REHAB. OF MULTI-PURPOSE BUILDING, BRGY. SAN ISIDRO, PAMPLONA, CAM. SUR	Public Bidding	Consol.	3/28-4/4/2018	4/5/2018	4/18/2018	4/19/2018	4/20/2018	4/23/2018	4/26/2018	4/30/2018	5/7/2018		FY 2018 GAA	4,080,000.00	4,848,514.58	COA	4/2/2018	4/2/2018	
																	CCW	4/2/2018	4/2/2018	
																	CEMPC	4/2/2018	4/2/2018	
																	NACAP	4/2/2018	4/2/2018	
18FD0055	CONCRETING OF SAGRADA PHIL. BRGY. SAGRADA, MINALABAC, CAMARINES SUR	Public Bidding	Consol.	4/14-22/2018	4/23/2018	5/7/2018	5/7/2018	5/9/2018	5/21/2018	5/21/2018	5/30/2018	6/5/2018		SR2018-03-006173 FY 2018 GAA RA 10964	9,900,000.00	9,851,540.00	COA	4/18/2018	4/18/2018	
																	CCW, CEMPC	4/18/2018	4/18/2018	
																	NACAP	4/18/2018	4/18/2018	
18FD0056	CONCRETING OF SITIO BALATAS, BRGY. BALEWAG VIEJO PHIL. BRGY. BALTUAG VIEJO, MINALABAC, CAMARINES SUR(RE-BIDDING)	Public Bidding	Consol.	4/14-22/2018	3/16/2018	5/29/2018	5/29/2018	5/30/2018	8/3/2018	8/7/2018	8/15/2018	8/15/2018		SR2018-03-006178 FY 2018 GAA RA 10964	9,980,000.00	9,851,540.00	COA	5/10/2018	5/10/2018	
																	CCW, CEMPC	5/9/2018	5/9/2018	
																	NACAP	5/10/2018	5/10/2018	
18FD0057	CONCRETING OF BUSAK PHIL. BRGY. BUSAK, LIBMANAN, CAMARINES SUR	Public Bidding	Consol.	4/14-22/2018	4/23/2018	5/8/2018	5/8/2018	5/9/2018	5/21/2018	5/23/2018	5/30/2018	6/6/2018		SR2018-03-006189 FY 2018 GAA RA 10964	4,975,000.00	4,821,785.29	COA	4/16/2018	4/16/2018	
																	CCW, CEMPC	4/17/2018	4/17/2018	
																	NACAP	4/18/2018	4/18/2018	
18FD0058	SUPPLY OF MATERIALS FOR TRAFFIC SERVICE, PAVEMENT AND DRAINAGE MAINTENANCE ALONG NATIONAL ROADS AND BRIDGES	Public Bidding	Merit	4/14-23/2018	4/24/2018	5/7/2018	5/7/2018	5/10/2018	5/16/2018	5/22/2018	5/24/2018	5/25/2018		SR2017-02-003815	3,260,675.50	3,216,173.00	COA	4/17/2018	4/17/2018	
																	CCW	4/18/2018	4/18/2018	
																	CEMPC	4/17/2018	4/17/2018	
																	NACAP	4/17/2018	4/17/2018	
18FD0059	CONSTRUCTION OF CLASSROOMS (BATCH 1), ANTIPOLO HS, MINALABAC, CAMARINES SUR	Public Bidding	Consol.	4/18-24/2018	4/25/2018	5/8/2018	5/8/2018	5/9/2018	5/15/2018	5/23/2018	6/5/2018	6/11/2018		FY 2018 BEFF (BATCH 1)	17,379,789.05	16,834,751.32	COA, DEPED	4/20/2018	4/20/2018	
																	CCW, CEMPC	4/19/2018	4/19/2018	
																	NACAP	4/19/2018	4/19/2018	
18FD0060	CONSTRUCTION OF CLASSROOMS (BATCH 1), JUAN F. TRIVINO MHS (FORMERLY PASACAO SCHOOL OF FISHERIES), PASACAO, CAMARINES SUR	Public Bidding	Consol.	4/18-24/2018	4/25/2018	5/8/2018	5/8/2018	5/9/2018	5/15/2018	5/23/2018	6/5/2018	6/11/2018		FY 2018 BEFF (BATCH 1)	17,128,528.91	16,576,377.58	COA	4/20/2018	4/20/2018	
																	CCW, CEMPC	4/20/2018	4/20/2018	
																	NACAP, DEPED	4/25/2018	5/8/2018	
18FD0061	CONSTRUCTION OF CLASSROOMS (BATCH 1), EDUARDO V. AGUIRRE NATIONAL HIGH SCHOOL, LIBMANAN, CAMARINES SUR	Public Bidding	Consol.	4/18-24/2018	4/25/2018	5/8/2018	5/8/2018	5/9/2018	5/15/2018	5/23/2018	6/5/2018	6/11/2018		FY 2018 BEFF (BATCH 1)	17,308,854.06	16,730,332.05	COA, DEPED	4/20/2018	4/20/2018	
																	CCW, CEMPC	4/20/2018	4/20/2018	
																	NACAP	4/25/2018	5/8/2018	
18FD0062	CONSTRUCTION OF CLASSROOMS (BATCH 1), DR. NELSON A. MEJIA HS, LIBMANAN, CAMARINES SUR	Public Bidding	Consol.	4/18-24/2018	4/25/2018	5/8/2018	5/8/2018	5/9/2018	5/15/2018	5/23/2018	6/5/2018	6/11/2018		FY 2018 BEFF (BATCH 1)	17,189,527.15	16,893,818.86	COA	4/20/2018	4/20/2018	
																	DEPED, CEMPC	4/20/2018	4/20/2018	
																	NACAP	4/25/2018	5/8/2018	
18FD0063	CONSTRUCTION OF CLASSROOMS (BATCH 1), CAGIBI NATIONAL HIGH SCHOOL, PAMPLONA, CAMARINES SUR	Public Bidding	Consol.	4/20-28/2018	4/27/2018	5/10/2018	5/10/2018	5/11/2018	5/22/2018	5/30/2018	6/5/2018	6/11/2018		FY 2018 BEFF (BATCH 1)	17,881,146.05	17,132,283.87	COA, CCW	4/23/2018	4/23/2018	
																	CCW, CEMPC	4/20/2018	4/20/2018	
																	NACAP, DEPED	4/23/2018	4/23/2018	



Republic of the Philippines
Department of Public and Highways
Camarines Sur 1st District Engineering Office
REGIONAL OFFICE V

Procurement Monitoring Report from January 1 to June 30, 2018

Code (PNP)	Procurement Program/Project	PNP/End-User	Mode of Procurement	Advs/Post of IAB	Pre-Bid Conference	Eligibility Check	Sub/Opening of Bids	Bid Evaluation	Last Qual	Notice of Award	Contract Signing	Notice to Proceed	Delivery Completion Acceptance/Turnover	Source of Funds	ABC (Php)	Contract Cost	LIST OF INVITED OBSERVERS	Date Received		Remarks
															Total	Total		Pre-Bid Conference	Sub/Opening of Bids	
18FD0054	CONSTRUCTION OF CLASSROOMS (BATCH 1), VILLAHAYOR HS, MINALASAG, CAMARINES SUR	Public Bidding	Consol.	4/20-26/2018	4/27/2018	5/10/2018	5/10/2018	5/11/2018	5/22/2018	5/30/2018	6/5/2018	6/11/2018		FY 2018 BEFF (BATCH 1)	22,523,394.88	21,793,113.03	COA, CEMPC, NACAP	4/23/2018	4/23/2018	
18FD0065	CONSTRUCTION OF CLASSROOMS (BATCH 1), SAN ANTONIO NHS, HILAR, CAMARINES SUR	Public Bidding	Consol.	4/20-26/2018	4/27/2018	5/10/2018	5/10/2018	5/11/2018	5/22/2018	5/30/2018	6/5/2018	6/11/2018		FY 2018 BEFF (BATCH 1)	22,086,610.21	21,547,625.28	COA, CCW, CEMPC, NACAP, DEPED	4/23/2018	4/23/2018	
18FD0066	CONCRETING OF HAMBULO NUEVO-BAGADON PMR, BRGY. MAYBULO NUEVO AND BRGY. BAGADON, LIBMANAN, CAMARINES SUR	Public Bidding	Consol.	4/20-26/2018	4/27/2018	6/13/2018	6/13/2018	6/14/2018	6/18/2018					SR2018-03-008177 GAA FY 2018 RA 10964	9,950,000.00		COA, CCW, CEMPC, NACAP	4/23/2018	4/23/2018	
18FD0067	CONCRETING OF ALANZA PMR, BRGY. ALANZA, SAN FERNANDO, CAMARINES SUR	Public Bidding	Consol.	4/20-26/2018	4/27/2018	5/11/2018	5/11/2018	5/14/2018	5/15/2018	5/22/2018	5/30/2018	6/6/2018		SR2018-03-008186 GAA FY 2018 RA 10964	9,950,000.00	9,656,355.74	COA, CCW, CEMPC, NACAP	4/23/2018	4/23/2018	
18FD0068	CONCRETING OF CAMBALIDIO PMR, BRGY. CAMBALIDIO, LIBMANAN, CAMARINES SUR	Public Bidding	Consol.	4/21-29/2018	4/30/2018	5/15/2018	5/15/2018	5/16/2018	5/24/2018	5/31/2018	6/5/2018	6/11/2018		SR2018-03-008170 GAA FY 2018 RA 10964	6,965,000.00	6,735,333.96	COA, CCW, CEMPC, NACAP	4/23/2018	4/23/2018	
18FD0069	CONCRETING OF SITIO PURCOT, BRGY. DUNAG NDOG PMR, BRGY. DUNAG NDOG, LIBMANAN, CAMARINES SUR	Public Bidding	Consol.	4/21-29/2018	4/30/2018	5/15/2018	5/15/2018	5/16/2018	5/17/2018	5/22/2018	5/30/2018	6/6/2018		SR2018-03-008177 GAA FY 2018 RA 10964	4,075,000.00	4,025,977.18	COA, CCW, CEMPC, NACAP	4/23/2018	4/23/2018	
18FD0070	CONSTRUCTION OF CLASSROOMS (BATCH 1), LUPIT NATIONAL HIGH SCHOOL, SAN FERNANDO, CAMARINES SUR	Public Bidding	Consol.	4/21-29/2018	4/30/2018	5/15/2018	5/15/2018	5/16/2018	5/24/2018	5/31/2018	6/5/2018	6/11/2018		FY 2008 BEFF (BATCH 1)	5,208,818.06	5,087,130.79	COA, CCW, CEMPC, NACAP	4/26/2018	4/26/2018	
18FD0071	CONSTRUCTION OF CLASSROOMS (BATCH 1), VILLA SOCORRO ELEMENTARY SCHOOL, LIBMANAN, CAMARINES SUR	Public Bidding	Consol.	4/21-29/2018	4/30/2018	5/15/2018	5/15/2018	5/16/2018	5/24/2018	5/31/2018	6/5/2018	6/11/2018		FY 2008 BEFF (BATCH 1)	5,621,880.94	5,313,828.83	COA, CCW, CEMPC, NACAP	4/26/2018	4/26/2018	
18FD0072	CONCRETING OF PLANZA-STA. CRUZ PMR, BRGY. PLANZA AND BRGY. STA. CRUZ, SAN FERNANDO, CAMARINES SUR	Public Bidding	Consol.	4/21-29/2018	4/30/2018	6/13/2018	6/13/2018	6/14/2018	6/18/2018					SR2018-03-008174 GAA FY 2018 RA 10964	1,875,000.00		COA, CCW, CEMPC, NACAP	4/23/2018	4/23/2018	
18FD0073	CONCRETING OF BALAGBAS PMR, BRGY. BALAGBAS, MELABO, CAMARINES SUR	Public Bidding	Consol.	4/21-29/2018	4/30/2018	***FAILED BIDDING								SR2018-03-008187 GAA FY 2018 RA 10964	1,990,000.00		COA, CCW, CEMPC, NACAP	4/23/2018	4/23/2018	
18FD0074	CONCRETING OF BOQUITES PMR, BRGY. LABAO, LIBMANAN, CAMARINES SUR	Public Bidding	Consol.	4/21-29/2018	4/30/2018	5/15/2018	5/15/2018	5/16/2018	5/24/2018	5/31/2018	6/5/2018	6/11/2018		SR2018-03-008186 GAA FY 2018 RA 10964	4,975,000.00	4,925,744.47	COA, CCW, CEMPC, NACAP	4/23/2018	4/23/2018	
18FD0075	TRANSFER/RE-INSTALLATION OF THE COMMUNICATION NETWORK FOR THE DPWH CAMARINES SUR 1ST DEO NEW OFFICE BUILDING AT BRGY. BARIAS, CANAMAN, CAMARINES SUR	Public Bidding	Consol.	5/10-16/2018	5/17/2018	****-CANCELLED								SR2018-03-008186 GAA FY 2018 RA 10964 (P 1,274,525.85), SR2018-03-008171 GAA FY 2018 RA 10964 (P 614,880.00) AND SR2018-03-008170 GAA FY 2018 RA 10964 (P 1,808,795.00)	4,975,000.00		COA, CCW, CEMPC, NACAP	5/10/2018	5/10/2018	
18FD0076	Purchase of office Supply, IT Equipment and Software for use in Maintenance section	Public Bidding	Maint.	5/23/2018		**Cancelled due to change of Contract ID No.								SR2018-03-003819	855,901.24		COA, CCW, CEMPC, NACAP	5/24/2018	5/24/2018	
18FD0077	Supply of Fuel, Oil and Lubricant for various DPWH Equip. And Service Vehicle	Public Bidding	Maint.	5/23/2018		**Cancelled due to change of Contract ID No.								SR2018-03-003819	998,546.91		COA, CCW, CEMPC, NACAP	5/24/2018	5/24/2018	



Republic of the Philippines
Department of Public and Highways
Camarines Sur 1st District Engineering Office
REGIONAL OFFICE V

Procurement Monitoring Report from January 1 to June 30, 2018

Code (PNV)	Procurement Program Project	PEO/End-User	Mode of Procurement	Adm/Post of IAB	Pre-bid Conference	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Notice of Award	Contract Signing	Notice to Proceed	Delivery Completion Acceptance/ Turnover	Source of Funds	ABC (Pnp)	Contract Cost	LIST OF INVITED OBSERVERS	Date Received		Remarks
															Total	Total		Pre-Bid Conference	Sub/Open of Bids	
18FD0078	Purchase of Spare Parts for the Repair & Maint. Of DPWH Equip't & service Vehicle(H1-6321,H3-6322,H3-6326,H3-6327,H-5045,L2-1427,NR317,1633	Public Bidding	Maint.	5/23-6/13/2018		Cancelled due to change of Contract ID No.								SR2018-02-003519	305,662.10		COA	5/24/2018	5/24/2018	
																	CCW, CEMPC	5/25/2018	5/25/2018	
																	NACAP	5/24/2018	5/24/2018	
18FD0079	CONSTRUCTION OF MULTI-PURPOSE BUILDING/COVERED COURT, BRGY. ANTIPOLLO, MINALABAC, CAMARINES SUR	Public Bidding	Const.	5/8-14/2018	6/13/2018									FY 2018 GAA	4,950,000.00		COA	6/13/2018	6/13/2018	
																	CCW, CEMPC	6/13/2018	6/13/2018	
																	NACAP	6/13/2018	6/13/2018	
18FD0080	CONSTRUCTION OF MULTI-PURPOSE BUILDING/COVERED COURT, MINALABAC NATIONAL HIGH SCHOOL, MINALABAC, CAMARINES SUR	Public Bidding	Const.	5/8-14/2018	6/13/2018									FY 2018 GAA	7,425,000.00		COA	6/14/2018	6/14/2018	
																	CCW, CEMPC	6/13/2018	6/13/2018	
																	NACAP	6/13/2018	6/13/2018	
18FD0081	CONSTRUCTION OF BRIDGE, BRGY. SAN JOSE, MINALABAC, CAMARINES SUR	Public Bidding	Const.	5/8-14/2018	6/13/2018									FY 2018 RA 10964 SR2018-05-009511	77,200,000.00		COA	6/14/2018	6/14/2018	
																	CCW, CEMPC	6/13/2018	6/13/2018	
																	NACAP	6/13/2018	6/13/2018	
18FD0082	CONSTRUCTION OF CAMBALIDIO BRIDGE, INCLUDING APPROACHES, LIBMANAN, CAMARINES SUR	Public Bidding	Const.	5/9-17/2018	6/13/2018									FY 2018 RA 10964 SR2018-05-009511	57,900,000.00		COA	6/14/2018	6/14/2018	
																	CCW, CEMPC	6/13/2018	6/13/2018	
																	NACAP	6/13/2018	6/13/2018	
18FD0083	CONSTRUCTION OF BUTELLA BRIDGE, LIBMANAN, CAMARINES SUR	Public Bidding	Const.	5/9-17/2018	6/13/2018									FY 2018 RA 10964 SR2018-05-009511	17,852,500.00		COA	6/14/2018	6/14/2018	
																	CCW, CEMPC	6/13/2018	6/13/2018	
																	NACAP	6/13/2018	6/13/2018	
18FD0084	REHABILITATION AND IMPROVEMENT OF BRGY. CAMAMBUGAN-MANTALISAY ROAD, LIBMANAN, CAMARINES SUR	Public Bidding	Const.	5/9-17/2018	6/13/2018									01101401 FY 2018 RA 10964 SPECIAL PURPOSE FUND 2018 CURRENT (SR2018-03-008570)	28,950,000.00		COA	6/14/2018	6/14/2018	
																	CCW	6/14/2018	6/14/2018	
																	CEMPC			
																	NACAP	6/13/2018	6/13/2018	
18FD0085	CLUSTER PROJECTS: 1. REHAB. & IMPROVEMENT OF BRGY. BAGUMBAYAN TO CAMAMBUGAN RD., LIBMANAN, CAM. SUR, 2. REHAB. OF BRGY. PURO BATIA TO CASURECO RD., LIBMANAN, CAM. SUR, 3. REHAB. & IMPROVEMENT TO BRGY. CANDATO TO PATAG ROAD, LIBMANAN, CAM. SUR, 4. REHAB. & IMPROVEMENT OF BRGY. MANDACANAN TO SAN PABLO ROAD, LIBMANAN, CAM. SUR, 5. REHAB. OF DAMAGED ROAD AT BRGY. SAN MIGUEL, MILAOR, CAMARINES SUR, AND 6. REHAB. AND IMPROVEMENT OF BRGY. BAGUMBAYAN TO CANDATO RD., LIBMANAN, CAM. SUR	Public Bidding	Const.	5/9-17/2018	6/13/2018									01101401 FY2018 RA 10964 SPECIAL PURPOSE FUND 2018 CURRENT (SR2018-03-008570)	35,705,000.00		COA	6/14/2018	6/14/2018	
																	CCW	6/14/2018	6/14/2018	
																	CEMPC	6/13/2018	6/13/2018	
																	NACAP	6/13/2018	6/13/2018	
18FD0086	REPAIR/MAINTENANCE OF VARIOUS DPWH BUILDINGS	Public Bidding	Const.	5/9-18/2018	6/13/2018									GAA 2018 (SR2018-03-007449)	1,000,000.00		COA, CCW	6/14/2018	6/14/2018	
																	CEMPC, NACAP	6/13/2018	6/13/2018	
18FD0087	CLUSTER PROJECTS: 1. REHABILITATION AND IMPROVEMENT OF BRGY. MAMBULO NUEVO TO DUANG NIOG ROAD, LIBMANAN, CAMARINES SUR, 2. REHABILITATION AND IMPROVEMENT OF BRGY. BAGUMBAYAN TO BIGAJO NORTE ROAD, LIBMANAN, CAMARINES SUR AND 3. REHABILITATION OF SAN MIGUEL BRIDGE, BRGY. SAN MIGUEL, MILAOR, CAMARINES SUR	Public Bidding	Const.	6/21-27/2018	6/28/2018									01101401 FY 2018 10964 SPECIAL PURPOSE FUND 2018 CURRENT (SR2018-03-008570 AND SR2018-03-008570)	6,272,500.00		COA	6/22/2018	6/22/2018	
																	CCW	6/25/2018	6/14/2018	
																	CEMPC	6/22/2018	6/22/2018	
																	NACAP	6/25/2018	6/25/2018	



Republic of the Philippines
Department of Public and Highways
Camarines Sur 1st District Engineering Office
REGIONAL OFFICE V

Procurement Monitoring Report from January 1 to June 30, 2018

Code (PAF)	Procurement Program Project	PMO/End-User	Mode of Procurement	Acty/Post of IACB	Pre-bid Conference	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Notice of Award	Contract Signing	Notice to Proceed	Delivery Completion Acceptance/ Turnover	Source of Funds	ABC (Php)	Contract Cost	LIST OF INVITED OBSERVERS	Date Received		Remarks
																		Pre-Bid Conference	Sub/Open of Bids	
18FD0089	REHABILITATION/IMPROVEMENT/CONSTRUCTION OF BRGY. QUITANG FLOOD CONTROL, PASACAO, CAMARINES SUR	Public Bidding	Const.	6/23-7/1/2018										01/15/2017 FY 2018 RA 10664 SPECIAL PURPOSE FUND 2018 CURRENT (SR2018-05-008574)	40,250,000.00		COA	6/22/2018	6/22/2018	
																	CCW	6/25/2018	6/25/2018	
																	CEMPC	6/22/2018	6/22/2018	
																	NACAP	6/25/2018	6/25/2018	
18FD0089	REHABILITATION AND UPGRADING OF BUSAK-BAHAY BYPASS ROAD WITH DRAINAGE AND SLOPE PROTECTION, LIBMANAN, CAMARINES SUR	Public Bidding	Const.	6/23-7/1/2018										01/15/2017 FY 2018 RA 10664 SPECIAL PURPOSE FUND 2018 CURRENT (SR2018-05-008575)	48,250,000.00		COA	1/31/2020	1/31/2020	
																	CEMPC	6/22/2018	6/22/2018	
																	CCW	6/25/2018	6/25/2018	
																	NACAP	6/25/2018	6/25/2018	
18FD0090	CONSTRUCTION OF BRGY. SARZMAC, CARANAN BRIDGE, PASACAO, CAMARINES SUR	Public Bidding	Const.	6/26-6/8/2018										01/15/2017 FY 2018 RA 10664 SPECIAL PURPOSE FUND 2018 CURRENT (SR2018-05-008571)	17,500,000.00		COA	6/27/2018	6/27/2018	
																	CEMPC	6/27/2018	6/27/2018	
																	CCW	6/28/2018	6/28/2018	
																	NACAP	6/28/2018	6/28/2018	
18FD0091	CONSTRUCTION OF BRIDGE, TINALMUD VIEJO-TINALMUD BRIDGE, LIBMANAN-PASACAO, CAMARINES SUR	Public Bidding	Const.	6/26-6/8/2018										01/15/2017 FY 2018 RA 10664 SPECIAL PURPOSE FUND 2018 CURRENT (SR2018-05-008571)	17,300,000.00		COA	6/27/2018	6/27/2018	
																	CEMPC	6/27/2018	6/27/2018	
																	NACAP	6/28/2018	6/28/2018	
18FD0092	CONSTRUCTION OF TINALMUD VIEJO BRIDGE, INCLUDING RIVER DIKE, CAMARINES SUR	Public Bidding	Const.	6/26-6/8/2018										01/15/2017 FY 2018 RA 10664 SPECIAL PURPOSE FUND 2018 CURRENT (SR2018-05-008571)	96,500,000.00		COA	6/27/2018	6/27/2018	
																	CCW	6/27/2018	6/27/2018	
																	CEMPC	6/27/2018	6/27/2018	
																	NACAP	6/27/2018	6/27/2018	
18FD0093	REHABILITATION AND IMPROVEMENT OF ROAD SLOPE PROTECTION AT BRGY. ITULAN, PASACAO, CAMARINES SUR	Public Bidding	Const.	6/28-6/8/2018										01/15/2017 FY 2018 RA 10664 SPECIAL PURPOSE FUND 2018 CURRENT (SR2018-05-008571)	9,990,000.00		COA	6/29/2018	6/29/2018	
																	CCW	6/29/2018	6/29/2018	
																	CEMPC	6/29/2018	6/29/2018	
																	NACAP	6/29/2018	6/29/2018	

Page 8 of 8

PREPARED BY:

CRISPIN A. BANTUA
Engineer III (Proc. Engr.)

CHECKED BY:

HAROLD G. GUERRERO
BAC-Chairman

SUBMITTED BY:

RUBEN S. SANTOS, JR.
District Engineer