



DPWH - MINDORO ORIENTAL DISTRICT ENGINEERING OFFICE

Department of Public Works and Highways Procurement Monitoring Report as of January - June, 2018

Code (RAC/PAF)	Procurement Program/Project	PMO/ End-User	Mode of Procurement	Actual Procurement Activity										Source of Funds	ABC (PMP)			Contract Cost (PMP)			List of Invited Observers		Date of Receipt of Invitation					Remarks (Explaining changes from the APP)		
				Pre-Proc Conference	Awar/Proc of B	Pre-bid Cost	Eligibility Check	Sub-Open of Bids	Bid Evaluation	Post Bid of Award	Contract Signing	Notice to Proceed	Delivery/ Completion		Inspection & Acceptance	Total	MOOE	CO	Total	MOOE	CO	Pre-bid Cost	Eligibility Check	Sub-Open of Bids	Bid Evaluation	Post Bid	Delivery/ Completion (if applicable)			
COMPLETED PROCUREMENT ACTIVITIES																														
17ED018	Construction/Rehabilitation of the Puerto Galera Sewerage Treatment Plant, Puerto Galera, Oriental Mindoro	Construction	Competitive Bidding	6/30/17	7/7/17	7/14/17	11/01/17	11/01/17	11/02-24-18	11/27-12/11/18	12/12/17	12/15/17	12/18/17	6/21/18	6/21/18	GOP	98,997,499.25	-	98,997,499.25	94,899,990.00	-	94,899,990.00	NCAP, PICE, LAP & COA	7/7/17	11/16/17	11/16/17	11/17/17	11/22/17	6/15/18	NO CHANGES
17ED017	Repair/Maintenance of San Teodoro Seawall/Reinforcement, San Teodoro, Oriental Mindoro	Maintenance	Competitive Bidding	11/26/17	12/5/17	12/12/17	12/26/17	12/26/17	-	-	-	-	-	-	-	GOP	47,526,990.40	-	-	-	-	NCAP, PICE, LAP & COA	12/7/17	12/21/17	12/21/17	-	-	-	CANCELLED DUE TO NON RELEASE OF FUNDS	
17ED018	Repair/Rehabilitation of Subanon Flood Control, Socorro, Oriental Mindoro	Maintenance	Competitive Bidding	11/26/17	12/5/17	12/12/17	12/26/17	12/26/17	-	-	-	-	-	-	-	GOP	48,336,454.99	-	-	-	-	NCAP, PICE, LAP & COA	12/7/17	12/21/17	12/21/17	-	-	-	CANCELLED DUE TO NON RELEASE OF FUNDS	
17ED019	Repair/Rehabilitation of Abatan Flood Control, Calapan City, Oriental Mindoro	Maintenance	Competitive Bidding	11/26/17	12/5/17	12/12/17	12/26/17	12/26/17	-	-	-	-	-	-	-	GOP	48,065,406.46	-	-	-	-	NCAP, PICE, LAP & COA	12/7/17	12/21/17	12/21/17	-	-	-	CANCELLED DUE TO NON RELEASE OF FUNDS	
17ED018	Repair/Rehabilitation of Macatad Flood Control @ CSR Jct. Minaa Road, Victoria, Oriental Mindoro	Maintenance	Competitive Bidding	11/26/17	12/5/17	12/12/17	12/26/17	12/26/17	-	-	-	-	-	-	-	GOP	43,225,901.12	-	-	-	-	NCAP, PICE, LAP & COA	12/7/17	12/21/17	12/21/17	-	-	-	CANCELLED DUE TO NON RELEASE OF FUNDS	
17ED018	Repair/Rehabilitation of Mag-Awagang Talag Flood Control, Naujan, Oriental Mindoro	Maintenance	Competitive Bidding	11/26/17	12/5/17	12/12/17	12/26/17	12/26/17	-	-	-	-	-	-	-	GOP	48,639,223.30	-	-	-	-	NCAP, PICE, LAP & COA	12/7/17	12/21/17	12/21/17	-	-	-	CANCELLED DUE TO NON RELEASE OF FUNDS	
17ED018	Repair/Rehabilitation of Buryayon Flood Control, Calapan City, Oriental Mindoro	Maintenance	Competitive Bidding	11/26/17	12/6/17	12/13/17	12/27/17	12/27/17	-	-	-	-	-	-	-	GOP	48,836,607.50	-	-	-	-	NCAP, PICE, LAP & COA	12/8/17	12/22/17	12/22/17	-	-	-	CANCELLED DUE TO NON RELEASE OF FUNDS	
17ED018	Repair/Rehabilitation of Manager Flood Control, Calapan City, Oriental Mindoro	Maintenance	Competitive Bidding	11/26/17	12/6/17	12/13/17	12/27/17	12/27/17	-	-	-	-	-	-	-	GOP	48,377,620.98	-	-	-	-	NCAP, PICE, LAP & COA	12/8/17	12/22/17	12/22/17	-	-	-	CANCELLED DUE TO NON RELEASE OF FUNDS	
17ED018	Repair/Rehabilitation of Pangasinan Flood Control, Calapan City, Oriental Mindoro	Maintenance	Competitive Bidding	11/26/17	12/6/17	12/13/17	12/27/17	12/27/17	-	-	-	-	-	-	-	GOP	48,008,276.33	-	-	-	-	NCAP, PICE, LAP & COA	12/8/17	12/22/17	12/22/17	-	-	-	CANCELLED DUE TO NON RELEASE OF FUNDS	
17ED018	Repair/Rehabilitation of San Isidro Flood Control, Victoria, Oriental Mindoro	Maintenance	Competitive Bidding	11/26/17	12/6/17	12/13/17	12/27/17	12/27/17	-	-	-	-	-	-	-	GOP	48,487,587.80	-	-	-	-	NCAP, PICE, LAP & COA	12/8/17	12/22/17	12/22/17	-	-	-	CANCELLED DUE TO NON RELEASE OF FUNDS	
17ED018	Repair/Rehabilitation of Lungsa Flood Control (Downstream), Calapan City, Oriental Mindoro	Maintenance	Competitive Bidding	12/1/17	12/6/17	12/13/17	12/27/17	12/27/17	-	-	-	-	-	-	-	GOP	47,526,485.28	-	-	-	-	NCAP, PICE, LAP & COA	12/8/17	12/22/17	12/22/17	-	-	-	CANCELLED DUE TO NON RELEASE OF FUNDS	
17ED018	Repair/Rehabilitation of San Rafael Flood Control, San Teodoro, Oriental Mindoro	Maintenance	Competitive Bidding	12/1/17	12/6/17	12/15/17	12/29/17	12/29/17	-	-	-	-	-	-	-	GOP	48,313,538.79	-	-	-	-	NCAP, PICE, LAP & COA	12/8/17	12/22/17	12/22/17	-	-	-	CANCELLED DUE TO NON RELEASE OF FUNDS	
17ED018	Repair/Rehabilitation of Gubad Flood Control, Calapan City, Oriental Mindoro	Maintenance	Competitive Bidding	12/1/17	12/6/17	12/15/17	12/29/17	12/29/17	-	-	-	-	-	-	-	GOP	48,019,748.88	-	-	-	-	NCAP, PICE, LAP & COA	12/8/17	12/22/17	12/22/17	-	-	-	CANCELLED DUE TO NON RELEASE OF FUNDS	
17ED018	Repair/Rehabilitation of Dal Pal Flood Control, Naujan, Oriental Mindoro	Maintenance	Competitive Bidding	12/1/17	12/6/17	12/15/17	12/29/17	12/29/17	-	-	-	-	-	-	-	GOP	46,549,947.63	-	-	-	-	NCAP, PICE, LAP & COA	12/8/17	12/22/17	12/22/17	-	-	-	CANCELLED DUE TO NON RELEASE OF FUNDS	
17ED018	Repair/Restoration of Alag Flood Control, Basco, Oriental Mindoro	Maintenance	Competitive Bidding	12/1/17	12/6/17	12/15/17	12/29/17	12/29/17	-	-	-	-	-	-	-	GOP	47,039,640.32	-	-	-	-	NCAP, PICE, LAP & COA	12/8/17	12/22/17	12/22/17	-	-	-	CANCELLED DUE TO NON RELEASE OF FUNDS	
17ED0001	Repair/Maintenance of DPWH Building (Calapan Repair Shop) Sta. Isabel - Calapan City, Oriental Mindoro	Maintenance	Competitive Bidding	NA	12/8/17	NA	12/16/17	12/16/17	12/19/17	12/20-22/17	12/27/17	1/3/18	1/4/18	3/16/18	3/16/18	GOP	393,332.84	393,332.84	-	393,868.13	393,868.13	NA	12/13/17	12/22/17	12/14/17	12/15/17	3/5/18	-	NO CHANGES	
18ED0001	Concreting of Local Road, Brgy. Basak, Calapan City	Construction	Competitive Bidding	NA	9/14/17	9/21/17	10/5/17	10/5/17	-	-	-	-	-	-	-	GOP	1,978,976.10	-	-	1,978,976.10	-	NCAP, PICE, LAP & COA	NA	9/29/17	10/22/17	-	-	-	-	CANCELLED DUE TO NON RELEASE OF FUNDS
18ED0002	Concreting of Local Road, Brgy. Pitahan, Naujan, Oriental Mindoro	Construction	Competitive Bidding	NA	9/14/17	9/21/17	10/5/17	10/5/17	10/6-12/17	10/13-11/25/17	2/15/18	2/23/18	3/2/18	4/21/18	4/21/18	GOP	1,978,893.29	-	-	1,978,893.29	1,894,196.66	NCAP, PICE, LAP & COA	9/15/17	9/29/17	10/22/17	9/29/17	6/10/17	4/16/18	LATE RELEASE OF ALLOTMENT	
18ED0003	Concreting of Local Road, Brgy. Conception, Naujan, Oriental Mindoro	Construction	Competitive Bidding	NA	9/14/17	9/21/17	10/5/17	10/5/17	10/6-12/17	10/13-11/25/17	2/15/18	2/23/18	3/2/18	4/21/18	4/21/18	GOP	1,978,893.25	-	-	1,978,893.25	1,895,662.79	NCAP, PICE, LAP & COA	9/15/17	9/29/17	10/22/17	9/29/17	6/10/17	4/16/18	LATE RELEASE OF ALLOTMENT	
18ED0004	Concreting of Local Road, Montevideo, Socorro, Oriental Mindoro	Construction	Competitive Bidding	NA	9/14/17	9/21/17	10/5/17	10/5/17	10/6-12/17	10/13-11/25/17	2/15/18	2/23/18	3/2/18	4/21/18	4/21/18	GOP	1,978,881.89	-	-	1,978,881.89	1,892,800.54	NCAP, PICE, LAP & COA	9/15/17	9/29/17	10/22/17	9/29/17	6/10/17	4/16/18	LATE RELEASE OF ALLOTMENT	
18ED0005	Concreting of Local Road, Brgy. Sta. Cruz, Basco	Construction	Competitive Bidding	NA	9/14/17	9/21/17	10/5/17	10/5/17	-	-	-	-	-	-	-	GOP	1,978,781.39	-	-	1,978,781.39	-	NCAP, PICE, LAP & COA	9/15/17	9/29/17	10/22/17	-	-	-	CANCELLED DUE TO NON RELEASE OF FUNDS	
18ED0006	Concreting of Local Road, Mesaguen, Naujan, Oriental Mindoro	Construction	Competitive Bidding	NA	9/14/17	9/21/17	10/5/17	10/5/17	10/6-12/17	10/13-11/25/17	2/15/18	2/23/18	3/2/18	4/21/18	4/21/18	GOP	1,978,978.81	-	-	1,978,978.81	1,893,486.93	NCAP, PICE, LAP & COA	9/15/17	9/29/17	10/22/17	-	-	-	LATE RELEASE OF ALLOTMENT	
18ED0007	Concreting of Local Road, Sta. Rita II, Basco, Oriental Mindoro	Construction	Competitive Bidding	NA	9/14/17	9/21/17	10/5/17	10/5/17	10/6-12/17	10/13-11/25/17	2/15/18	2/23/18	3/2/18	5/8/18	5/8/18	GOP	2,968,591.68	-	-	2,968,591.68	2,836,240.70	NCAP, PICE, LAP & COA	9/15/17	9/29/17	10/22/17	-	-	-	LATE RELEASE OF ALLOTMENT	
18ED0008	Construction of General Court, Brgy. Gubad, Calapan City, Oriental Mindoro	Construction	Competitive Bidding	NA	9/18/17	9/25/17	10/10/17	10/10/17	10/11-17/17	10/18-11/29/17	2/15/18	2/23/18	3/2/18	6/5/18	6/5/18	GOP	1,978,999.09	-	-	1,978,999.09	1,895,725.54	NCAP, PICE, LAP & COA	9/29/17	10/5/17	10/5/17	10/6/17	10/13/17	5/31/17	LATE RELEASE OF ALLOTMENT	
18ED0009	Construction of General Court, Brgy. Wawa, Calapan City, Oriental Mindoro	Construction	Competitive Bidding	NA	9/18/17	9/18/17	10/10/17	10/10/17	10/11-17/17	10/18-11/29/17	2/15/18	2/23/18	3/2/18	6/5/18	6/5/18	GOP	1,978,999.72	-	-	1,978,999.72	1,895,728.13	NCAP, PICE, LAP & COA	9/29/17	10/5/17	10/5/17	10/6/17	10/13/17	5/31/17	LATE RELEASE OF ALLOTMENT	
18ED0010	Construction of General Court, Brgy. Laguna, Naujan, Oriental Mindoro	Construction	Competitive Bidding	NA	9/18/17	9/18/17	10/10/17	10/10/17	10/11-17/17	10/18-11/29/17	2/15/18	2/23/18	3/2/18	6/5/18	6/5/18	GOP	1,978,999.45	-	-	1,978,999.45	1,895,047.49	NCAP, PICE, LAP & COA	9/29/17	10/5/17	10/5/17	10/6/17	10/13/17	5/31/17	LATE RELEASE OF ALLOTMENT	
18ED0011	Construction of General Court, Brgy. Buhan, Calapan City, Oriental Mindoro	Construction	Competitive Bidding	NA	9/18/17	9/18/17	10/10/17	10/10/17	10/11-17/17	10/18-11/29/17	2/15/18	2/23/18	3/2/18	6/5/18	6/5/18	GOP	1,978,999.28	-	-	1,978,999.28	1,891,274.16	NCAP, PICE, LAP & COA	9/29/17	10/5/17	10/5/17	10/6/17	10/13/17	5/31/17	LATE RELEASE OF ALLOTMENT	
18ED0012	Construction of General Court, Brgy. Das, Naujan, Oriental Mindoro	Construction	Competitive Bidding	NA	9/18/17	9/18/17	10/10/17	10/10/17	10/11-17/17	10/18-11/29/17	2/15/18	2/23/18	3/2/18	6/5/18	6/5/18	GOP	1,978,999.64	-	-	1,978,999.64	1,893,080.93	NCAP, PICE, LAP & COA	9/29/17	10/5/17	10/5/17	10/6/17	10/13/17	5/31/17	LATE RELEASE OF ALLOTMENT	
18ED0013	Asphalt Overlay Slidem with Connection Along Calapan Airport Road Challenge 000 - Challenge 363, Calapan City, Oriental Mindoro	Construction	Competitive Bidding	NA	9/29/17	10/6/17	10/20/17	10/20/17	10/23-27/17	10/30-12/19/17	2/15/18	2/23/18	3/2/18	4/6/18	4/6/18	GOP	4,305,063.93	-	-	4,305,063.93	4,113,488.59	NCAP, PICE, LAP & COA	9/29/17	10/13/17	10/13/17	10/16/17	10/25/17	3/28/18	LATE RELEASE OF ALLOTMENT	
18ED0014	Asphalt Overlay Slidem with Connection Along Cadre Road Challenge 000 - Challenge 522, Calapan City, Oriental Mindoro	Construction	Competitive Bidding	9/22/17	9/28/17	10/6/17	10/20/17	10/20/17	-	-	-	-	-	-	-	GOP	6,192,252.29	-	-	6,192,252.29	-	NCAP, PICE, LAP & COA	-	-	-	-	-	-	CANCELLED, FAILURE OF BIDDING	
18ED0014	Asphalt Overlay Slidem with Connection Along Cadre Road Challenge 000 - Challenge 522, Calapan City, Oriental Mindoro	Construction	Competitive Bidding	3/8/18	3/15/18	3/22/18	4/10/18	4/10/18	-	-	-	-	-	-	-	GOP	6,192,252.29	-	-	6,192,252.29	-	NCAP, PICE, LAP & COA	-	-	-	-	-	-	CANCELLED, FAILURE OF BIDDING	
18ED0015	Construction of General Court, Brgy. Laging, Socorro, Oriental Mindoro	Construction	Competitive Bidding	NA	9/29/17	10/6/17	10/20/17	10/20/17	10/23-27/17	10/30-12/19/17	2/15/18	2/23/18	3/2/18	6/5/18	6/5/18	GOP	1,978,999.31	-	-	1,978,999.31	1,893,905.85	NCAP, PICE, LAP & COA	9/29/17	10/13/17	10/13/17	10/13/17	10/26/17	5/31/18	LATE RELEASE OF ALLOTMENT	
18ED0016	Construction of General Court, Brgy. Kabilisan, Naujan, Oriental Mindoro	Construction	Competitive Bidding	NA	9/29/17	10/6/17	10/20/17	10/20/17	10/23-27/17	10/30-12/19/17	2/15/18	2/23/18	3/2/18	6/5/18	6/5/18	GOP	1,978,999.06	-	-	1,978,999.06	1,894,360.39	NCAP, PICE, LAP & COA	9/29/17							

ONGOING PROGRAM ACTIVITIES																														
1E06D014	Asphalt Overlay Slides with Corrosion Along Cadiz Road (K0050AMR) Chertown 000 - Chertown 052, Calapan City, Oriental Municipality	Construction	Competitive Bidding	4/5/18	4/12/18	4/19/18	5/3/18	5/9/18	5/4/7/18	5/5/20/18	5/30/18	5/4/18	6/5/18	7/5/18	7/9/18	GOP	6,192,252.29	-	6,192,252.29	5,926,150.29	-	5,926,150.29	NACAP, PCE, UAP & COA	4/13/18	4/27/18	4/27/18	4/30/18	5/3/18	6/26/18	NO CHANGES
1E06D022	Rehabilitation/Restoration/grading of Damaged Pavement Roads Calpan North K0050+100 - K0050+145, Calapan City, Oriental Municipality	Construction	Competitive Bidding	10/4/17	10/11/17	10/16/17	11/2/17	11/2/17	11/5/6/17	11/10/-12/2/17	3/28/18	4/11/18	4/12/18	10/14/18	10/16/18	GOP	29,818,466.40	-	29,818,466.40	28,260,451.41	-	28,260,451.41	NACAP, PCE, UAP & COA	10/13/17	10/27/17	10/27/17	10/27/17	11/3/17	10/29/18	Awaiting for the Approval of Modification
1E06D026	Restoration of Alag River Control Approach "B" Upstream, Basco, Oriental Municipality	Construction	Competitive Bidding	10/13/17	10/20/17	10/30/17	11/4/17	11/4/17	11/5-21/17	11/22/17-11/21/18	2/15/18	2/23/18	3/2/18	8/13/18	8/13/18	GOP	6,142,344.45	-	6,142,344.45	6,140,753.71	-	6,140,753.71	NACAP, PCE, UAP & COA	10/25/17	11/08/17	11/08/17	11/5/17	11/17/17	10/28/18	Awaiting for the Approval of Modification
1E06D027	Asphalt Overlay Slides with Corrosion Along CRR #1 - Milas Road, K0050+631 - K0050+646, Victoria, Oriental Municipality	Construction	Competitive Bidding	4/15/18	4/12/18	4/19/18	5/3/18	5/9/18	5/4/7/18	5/5/20/18	5/30/18	6/4/18	6/13/20/18	7/5/18	7/9/18	GOP	6,142,495.25	-	6,142,495.25	5,886,356.67	-	5,886,356.67	NACAP, PCE, UAP & COA	4/13/18	4/27/18	4/27/18	4/27/18	5/3/18	6/26/18	No Changes
1E06D030	Rehabilitation/Restoration/grading of Damaged Pavement Roads Calpan North K0050+000 - K0050+050, Calapan City, Oriental Municipality	Construction	Competitive Bidding	10/20/17	10/27/17	11/3/17	11/27/17	11/27/17	11/27/17	11/27/17-11/21/18	2/20/18	2/23/18	3/2/18	8/13/18	8/13/18	GOP	28,952,865.31	-	28,952,865.31	27,794,803.23	-	27,794,803.23	NACAP, PCE, UAP & COA	10/17/17	11/10/17	11/10/17	11/10/17	11/17/17	10/28/18	Release of Release of Adm.
1E06D034	Restoration of Alag River Control Approach "A" Downstream, Basco, Oriental Municipality	Construction	Competitive Bidding	10/23/17	10/30/17	11/6/17	11/26/17	11/26/17	11/26/17	11/26/17-11/21/18	2/20/18	2/23/18	3/2/18	8/13/18	8/13/18	GOP	9,112,424.22	-	9,112,424.22	8,742,822.03	-	8,742,822.03	NACAP, PCE, UAP & COA	10/30/17	11/6/17	11/17/18	11/17/18	11/24/18	11/13/18	Release of Release of Adm.
1E06D036	Asphalt Overlay Slides with Corrosion Along CRR #1 - Pulad Road, K0050+651 - K0050+661, Pulad, Oriental Municipality	Construction	Competitive Bidding	4/15/18	4/12/18	4/19/18	5/3/18	5/9/18	5/4/7/18	5/5/20/18	5/30/18	6/4/18	6/13/18	7/5/18	7/9/18	GOP	12,366,730.65	-	12,366,730.65	11,883,460.19	-	11,883,460.19	NACAP, PCE, UAP & COA	4/13/18	4/27/18	4/27/18	4/27/18	5/3/18	6/26/18	No Changes
1E06D037	Rehabilitation/Construction of Concrete Retainment Walling, (Mag - Asawang Bayan) River, Tagapayan, Neguen, Oriental Municipality	Construction	Competitive Bidding	10/30/17	11/6/17	11/16/17	11/26/17	11/26/17	12/1-7/17	12/1-7/17	2/21/18	3/30/18	11/24/18	11/24/18	11/24/18	GOP	25,968,937.77	-	25,968,937.77	26,114,171.77	-	26,114,171.77	NACAP, PCE, UAP & COA	10/30/17	11/24/17	11/24/17	11/24/17	12/6/17	12/6/17	Release of Release of Adm.
1E06D038	Construction of Damage Rectification along Calpan North K0050+051 - K0050+055 (B/S) and Calpan North K0050+052 - K0050+056 (S/S), (Sta. 0+000 to Sta. 0+050), Jukek Road, Calpan City, Oriental Municipality	Construction	Competitive Bidding	10/30/17	11/6/17	11/16/17	11/26/17	11/26/17	12/1-7/17	12/1-7/17	2/21/18	3/30/18	11/24/18	11/24/18	11/24/18	GOP	41,028,068.43	-	41,028,068.43	39,266,080.97	-	39,266,080.97	NACAP, PCE, UAP & COA	10/30/17	11/24/17	11/24/17	11/24/17	12/6/17	12/6/17	Awaiting for the Approval of Modification
1E06D039	Construction of Mag-Asawang Bayan RC Structure, Del Mar - Neagen Is. Calapan City, Neguen, Oriental Municipality	Construction	Competitive Bidding	10/30/17	11/6/17	11/16/17	11/26/17	11/26/17	12/1-7/17	12/1-7/17	2/21/18	3/30/18	11/24/18	11/24/18	11/24/18	GOP	24,458,976.15	-	24,458,976.15	23,453,454.48	-	23,453,454.48	NACAP, PCE, UAP & COA	10/30/17	11/24/17	11/24/17	11/24/17	12/6/17	12/6/17	Awaiting for the Approval of Modification
1E06D040	Construction of Road Slope Structure along Calpan North K0050+220 - K0050+17.50, Puerto Galera, Oriental Municipality	Construction	Competitive Bidding	10/30/17	11/6/17	11/16/17	11/26/17	11/26/17	12-1-7/17	12/1-7/18	3/28/18	4/11/18	4/12/18	7/16/18	7/16/18	GOP	16,688,663.63	-	16,688,663.63	15,870,262.73	-	15,870,262.73	NACAP, PCE, UAP & COA	10/30/17	11/24/17	11/24/17	11/24/17	12/6/17	12/6/17	Awaiting for the Approval of Modification
1E06D043	Rehabilitation of Covered Court, Balabaganen, Victoria, Oriental Municipality	Construction	Competitive Bidding	NA	4/4/18	4/11/18	4/24/18	4/24/18	4/25/18	4/26-5/18	5/3/18	5/18/18	6/12/18	8/12/18	8/12/18	GOP	1,979,109.40	-	1,979,109.40	1,897,075.85	-	1,897,075.85	NACAP, PCE, UAP & COA	6/4/18/18	6/4/18/18	6/4/18/18	6/4/20/18	6/4/20/18	6/4/20/18	No Changes
1E06D046	Cluster 1: 1) Rehabilitation/Major Repair of Alag Multi Bridge (B00158MR) along Calpan North Road, Baseo 2) Rehabilitation/Major Repair of Segun Bridge (Baseo 3) Rehabilitation/Major Repair of Jamnue Bridge (B00158MR) along Calpan North Road, Puerto Galera 4) Rehabilitation/Major Repair of Pagan Bridge (B00086MR) along Calpan North Road, Neagen, Oriental Municipality	Construction	Competitive Bidding	11/6/17	11/16/17	11/23/17	12/1/17	12/1/17	12/6-14/17	12/15/17-12/27/18	2/21/18	3/30/18	9/10/18	9/10/18	9/10/18	GOP	49,387,828.61	-	49,387,828.61	47,428,171.87	-	47,428,171.87	NACAP, PCE, UAP & COA	11/13/17	12/6/17	12/6/17	12/6/17	12/6/17	12/6/17	Release of Release of Adm.
1E06D048	Cluster 1: 1) Rehabilitation/Major Repair of Moring Bridge (B00180MR) along Calpan North Road, Baseo 2) Rehabilitation/Major Repair of Pagan Bridge (B00086MR) along Calpan North Road, Neagen, Oriental Municipality	Construction	Competitive Bidding	11/6/17	11/16/17	11/23/17	12/1/17	12/1/17	12/6-14/17	12/15/17-12/27/18	2/21/18	3/30/18	9/11/18	9/11/18	9/11/18	GOP	46,378,363.30	-	46,378,363.30	44,520,306.08	-	44,520,329.06	NACAP, PCE, UAP & COA	11/13/17	12/6/17	12/6/17	12/6/17	12/6/17	12/6/17	Release of Release of Adm.
1E06D047	Cluster 1: 1) Rehabilitation/Lengthening of San Rafael Bridge (B00154MR) along Calpan North Road, San Antonio 2) Rehabilitation/Major Repair of San Rafael Bridge (B00154MR) along Calpan North Road, Socorro 3) Rehabilitation/Major Repair of Bayanan Bridge (B00155MR) along Calpan North Road, Puerto Galera, Oriental Municipality	Construction	Competitive Bidding	11/6/17	11/16/17	11/23/17	12/1/17	12/1/17	12/6-14/17	12/15/17-12/27/18	2/21/18	3/30/18	10/10/18	10/10/18	10/10/18	GOP	48,849,823.69	-	48,849,823.69	46,895,080.48	-	46,895,080.48	NACAP, PCE, UAP & COA	11/13/17	12/6/17	12/6/17	12/6/17	12/6/17	12/6/17	Release of Release of Adm.
1E06D048	Construction of Mag-Asawang Bayan RC Structure, Pragsanagaden, Neguen, Oriental Municipality	Construction	Competitive Bidding	11/6/17	11/16/17	11/23/17	12/1/17	12/1/17	12/6-14/17	12/15/17-12/27/18	2/21/18	3/30/18	9/10/18	9/10/18	9/10/18	GOP	19,598,907.58	-	19,598,907.58	18,814,918.94	-	18,814,918.94	NACAP, PCE, UAP & COA	11/13/17	12/6/17	12/6/17	12/6/17	12/6/17	12/6/17	Release of Release of Adm.
1E06D050	Construction of River Control Along River, Evangelista, Neguen, Oriental Municipality	Construction	Competitive Bidding	11/14/17	11/27/17	11/28/17	12/10/17	12/10/17	12/20-22/17	12/21-12/27/18	2/21/18	3/30/18	9/10/18	9/10/18	9/10/18	GOP	19,598,908.12	-	19,598,908.12	18,742,332.57	-	18,742,332.57	NACAP, PCE, UAP & COA	11/23/17	12/14/17	12/14/17	12/14/17	12/21/17	12/21/17	Release of Release of Adm.
1E06D051	Construction of Pula River Control Sluiceway, Socorro, Oriental Municipality	Construction	Competitive Bidding	11/15/17	11/23/17	11/26/17	12/13/17	12/13/17	12/14-20/17	12/21-12/27/18	2/21/18	3/30/18	3/12/18	9/10/18	9/10/18	GOP	24,498,830.20	-	24,498,830.20	23,507,023.97	-	23,507,023.97	NACAP, PCE, UAP & COA	11/24/17	12/6/17	12/6/17	12/6/17	12/6/17	12/6/17	Release of Release of Adm.
1E06D052	Construction of Building, CRR #1, San Isidro, Neguen, Oriental Municipality	Construction	Competitive Bidding	NA	3/15/18	3/19/18	4/18/18	4/18/18	4/4/18	4/5-4/13/18	4/18/18	4/26/18	4/27/18	7/10/18	7/10/18	GOP	1,979,194.10	-	1,979,194.10	1,895,923.39	-	1,895,923.39	NACAP, PCE, UAP & COA	3/14/18	3/28/18	3/28/18	3/28/18	3/28/18	3/28/18	No Changes
1E06D053	Construction of Covered Court, (Mintaca) Passi, Maipit, Calapan City, Oriental Municipality	Construction	Competitive Bidding	11/15/17	11/23/17	12/18/17	12/18/17	12/18/17	12/19-22/17	12/27-12/27/18	3/30/18	3/30/18	7/15/18	7/15/18	7/15/18	GOP	8,988,991.50	-	8,988,991.50	8,479,644.08	-	8,479,644.08	NACAP, PCE, UAP & COA	11/24/17	12/13/17	12/13/17	12/14/17	12/21/17	12/21/17	Release of Release of Adm.
1E06D058	Construction of Covered Court, Batine, Calapan City, Oriental Municipality	Construction	Competitive Bidding	NA	3/15/18	3/19/18	4/18/18	4/18/18	4/4/18	4/5-4/13/18	4/18/18	4/26/18	4/27/18	7/10/18	7/10/18	GOP	1,979,298.83	-	1,979,298.83	1,896,168.70	-	1,896,168.70	NACAP, PCE, UAP & COA	3/14/18	3/28/18	3/28/18	3/28/18	3/28/18	3/28/18	No Changes
1E06D070	Road Covering of General Ocas - Inarawan - Tagapayan Road, Neguen, Oriental Municipality	Construction	Competitive Bidding	11/16/17	11/23/17	12/1/17	12/1/17	12/1/17	12/20-22/17	12/25-26/18	2/21/18	2/21/18	2/15/18	7/14/18	7/14/18	GOP	19,598,908.57	-	19,598,908.57	18,814,979.12	-	18,814,979.12	NACAP, PCE, UAP & COA	11/24/17	12/15/17	12/15/17	12/15/17	12/21/17	12/21/17	Release of Release of Adm.
1E06D071	Rehabilitation/Construction of Pragsanagaden Bridge, Neguen, Oriental Municipality	Construction	Competitive Bidding	11/16/17	11/23/17	12/1/17	12/1/17	12/1/17	12/20-13/18	14-26/18	2/21/18	3/30/18	11/23/18	11/23/18	11/23/18	GOP	29,398,918.84	-	29,398,918.84	28,148,186.66	-	28,148,186.66	NACAP, PCE, UAP & COA	11/24/17	12/22/17	12/22/17	12/22/17	12/22/17	12/22/17	Release of Release of Adm.
1E06D073	Construction of Damage Rectification along CRR K0058+736 - K0059+000 - K0051+657 - K0051+000, Socorro, Oriental Municipality	Construction	Competitive Bidding	11/16/17	2/6/18	2/13/18	2/27/18	2/27/18	2/28-3/18	14-26/18	4/10/18	4/29/18	4/29/18	9/25/18	9/25/18	GOP	35,276,926.10	-	35,276,926.10	33,759,639.58	-	33,759,639.58	NACAP, PCE, UAP & COA	6/26/18/18	2/22/18	2/22/18	2/22/18	3/30/18	9/25/18	No Changes
1E06D075	Construction of Flood Control/Damage System, Bucayan Bagan Amorusse (BRR), Calapan City, Oriental Municipality	Construction	Competitive Bidding	3/18/18	3/18/18	3/19/18	4/18/18	4/18/18	4/4-5/18	4/13/18	4/26/18	5/2/18	5/19/18	12/19/18	12/19/18	GOP	24,498,975.65	-	24,498,975.65	23,462,560.24	-	23,462,560.24	NACAP, PCE, UAP & COA	3/14/18	3/28/18	3/28/18	3/28/18	3/28/18	12/14/18	No Changes
1E06D077	Construction of Flood Control/Damage System, Mag - Asawang Bayan (BRR), Neguen, Oriental Municipality	Construction	Competitive Bidding	10/20/17	10/27/17	11/4/17	10/27/17	10/27/17	10/27-29/17	10/27-31/18	4/10/18	4/29/18	4/29/18	11/27/18	11/27/18	GOP	24,498,923.71	-	24,498,923.71	23,440,845.32	-	23,440,845.32	NACAP, PCE, UAP & COA	11/26/17	12/15/17	12/15/17	12/22/17	12/22/17	12/22/17	Awaiting for the Approval of Modification

18ED0079	Construction of Multi-Purpose Building (Senior Citizen's Building), Brgy. Guinobatan, Calapean City, Oriental Mindoro	Construction	Competitive Bidding	4/5/18	4/13/18	4/20/18	6/19/18	6/19/18	6/20/18	6/21-6/29/18	6/28/18	7/3/18	7/4/18	12/6/18	12/9/18	GOP	9,898,967.94	-	9,898,967.94	9,475,778.80	-	9,475,778.80	NACAP, PICE, LAP & COA	4/13/18	6/14/18	6/14/18	6/15/18	6/15/18	11/26/18	With Supplemental Bids, Dropping & Opening was Proposed due to Non-compliance in the Plans and POW	
18ED0080	Construction of Multi - Purpose Building, Naujan, Oriental Mindoro	Construction	Competitive Bidding	NA	3/20/18	3/27/18	4/17/18	4/17/18	4/18-24/18	4/25-5/8/18	5/9/18	5/11/18	5/17/18	8/18/18	8/18/18	GOP	1,975,199.45	-	1,975,199.45	1,892,698.47	-	1,892,698.47	NACAP, PICE, LAP & COA	3/22/18	04/12/18	04/12/18	4/13/18	4/20/18	8/13/18	No Changes	
18ED0086	Construction of Villafur - Pagpatayan Road Including Drainage, Puerto Galera, Oriental Mindoro	Construction	Competitive Bidding	3/13/18	3/20/18	3/27/18	4/10/18	4/10/18	4/11-13/18	4/16-4/23/18	4/24/18	4/26/18	4/27/18	12/28/18	12/28/18	GOP	29,398,949.63	-	29,398,949.63	28,322,387.22	-	28,322,387.22	NACAP, PICE, LAP & COA	3/22/18	04/05/18	04/05/18	04/06/18	04/11/18	12/21/18	No Changes	
18ED0090	Construction of Water Supply System Level III, Brgy. San Antonio, Loyal, Sampaguita, San Cristobal, Antonio, Palayes, Victoria, Oriental Mindoro	Construction	Competitive Bidding	3/13/18	3/20/18	3/27/18	4/10/18	4/10/18	4/11-13/18	4/16-4/24/18	4/25/18	5/2/18	5/4/18	10/6/18	10/6/18	GOP	29,398,948.22	-	29,398,948.22	28,178,707.29	-	28,178,707.29	NACAP, PICE, LAP & COA	3/22/18	04/05/18	04/05/18	04/06/18	04/11/18	10/01/18	No Changes	
18ED0092	Construction of Multi - Purpose Building, Luzena A. Dalmagino Memorial School, Puerto Galera, Oriental Mindoro	Construction	Competitive Bidding	1/30/18	2/6/18	2/13/18	3/6/18	3/6/18	3/7-13/18	3/14-4/4/18	4/5/18	4/13/18	4/16/18	9/18/18	9/18/18	GOP	5,936,676.19	-	5,936,676.19	5,698,861.52	-	5,698,861.52	NACAP, PICE, LAP & COA	03/01/18	03/01/18	03/01/18	03/02/18	03/03/18	09/13/18	No Changes	
18ED0093	Construction of Multi-Purpose Building, Sabang El, Puerto Galera, Oriental Mindoro	Construction	Competitive Bidding	1/30/18	2/6/18	2/13/18	2/28/18	2/28/18	2/27/18	2/28-3/5/18	3/6/18	3/13/18	3/20/18	7/23/18	7/23/18	GOP	6,928,927.30	-	6,928,927.30	6,642,912.18	-	6,642,912.18	NACAP, PICE, LAP & COA	02/08/18	02/21/18	02/21/18	02/22/18	02/23/18	07/18/18	No Changes	
18ED0094	Construction of a Multi - Purpose Building (Library), Mwang El, Pula, Oriental Mindoro	Construction	Competitive Bidding	NA	2/6/18	2/13/18	3/13/18	3/13/18	3/14-26/18	3/21-4/13/18	4/13/18	4/25/18	4/26/18	7/25/18	7/25/18	GOP	1,976,602.36	-	1,976,602.36	1,892,475.80	-	1,892,475.80	NACAP, PICE, LAP & COA	02/08/18	03/06/18	03/06/18	03/06/18	03/16/18	07/25/18	No Changes	
18ED0096	Construction of a Multi-Purpose Building @ Bito Jorden, Brgy. Baital, Victoria, Oriental Mindoro	Construction	Competitive Bidding	NA	2/6/18	2/13/18	2/28/18	2/28/18	2/27-3/5/18	3/6-4/6/18	4/10/18	4/20/18	4/23/18	7/27/18	7/27/18	GOP	1,979,299.83	-	1,979,299.83	1,895,726.79	-	1,895,726.79	NACAP, PICE, LAP & COA	02/08/18	02/21/18	02/21/18	02/22/18	03/01/18	07/25/18	No Changes	
18ED0098	Construction of a Multi - Purpose Building @ Brgy. Tagapayan, Pula, Oriental Mindoro	Construction	Competitive Bidding	NA	2/6/18	2/13/18	3/6/18	3/6/18	3/7-13/18	3/14-4/4/18	4/5/18	4/13/18	4/16/18	7/23/18	7/23/18	GOP	1,979,299.16	-	1,979,299.16	1,893,861.70	-	1,893,861.70	NACAP, PICE, LAP & COA	02/08/18	03/01/18	03/01/18	03/02/18	03/03/18	07/13/18	No Changes	
18ED0099	Construction of a Multi-Purpose Building, Sitio Kambukan, Brgy. Managangan I, Baco, Oriental Mindoro	Construction	Competitive Bidding	NA	2/6/18	2/13/18	2/28/18	2/28/18	2/27-3/5/18	3/6-4/6/18	4/10/18	4/20/18	4/23/18	7/27/18	7/27/18	GOP	1,979,199.59	-	1,979,199.59	1,894,117.67	-	1,894,117.67	NACAP, PICE, LAP & COA	02/08/18	02/21/18	02/21/18	02/22/18	03/01/18	07/25/18	No Changes	
18ED0100	Construction/Repair/Rehabilitation of Vocational Technology Training Center of the Victoria Community Education Cooperative, San Isidro, Victoria, Oriental Mindoro	Construction	Competitive Bidding	NA	2/6/18	2/13/18	3/13/18	3/13/18	3/14-20/18	3/21-4/13/18	4/13/18	4/25/18	4/26/18	8/4/18	8/4/18	GOP	2,988,877.44	-	2,988,877.44	2,846,437.33	-	2,846,437.33	NACAP, PICE, LAP & COA	02/08/18	03/06/18	03/06/18	03/06/18	03/16/18	07/25/18	No Changes	
18ED0101	Repair/Restoration of Slope Protection @ CNR K0337-190 - K0337-300 (Tamaraw Falls Section), Puerto Galera	Construction	Competitive Bidding	NA	3/2/18	3/9/18	3/22/18	3/22/18	3/23-28/18	4/5-13/18	4/16/18	4/26/18	4/27/18	7/31/18	7/31/18	GOP	2,988,877.44	-	2,988,877.44	2,846,437.33	-	2,846,437.33	NACAP, PICE, LAP & COA	03/02/18	03/16/18	03/16/18	03/16/18	03/23/18	07/25/18	No Changes	
18ED0102	Repair/Maintenance of Ring River Control (Gatapan), Baco, Oriental Mindoro	Maintenance	Competitive Bidding	NA	4/12/18	4/19/18	5/3/18	5/3/18	5/4-7/18	5/8-14/18	5/15/18	5/18/18	5/21/18	7/12/18	7/12/18	GOP	3,789,639.88	3,789,639.88	-	3,646,698.28	3,646,698.28	-	3,646,698.28	NACAP, PICE, LAP & COA	04/13/18	04/27/18	04/27/18	04/27/18	05/03/18	07/05/18	No Changes
18ED0106	Construction of 1 Storey Reg. Workshop at Anasitaco Dela Oliva High School, Baco, Oriental Mindoro	Construction	Competitive Bidding	NA	4/12/18	4/19/18	5/3/18	5/3/18	5/3-6/18	5/10-25/18	5/28/18	5/31/18	6/1/18	8/4/18	8/4/18	GOP	2,392,168.52	-	2,392,168.52	2,274,532.75	-	2,274,532.75	NACAP, PICE, LAP & COA	04/13/18	04/27/18	04/27/18	04/27/18	05/04/18	06/30/18	No Changes	
18ED0118	Construction of 2 Storey - 10 Classrooms at Lazoarito ES, Calapean City, Oriental Mindoro	Construction	Competitive Bidding	4/5/18	4/12/18	4/19/18	5/18/18	5/18/18	5/21-22/18	5/23-29/18	5/30/18	6/5/18	6/6/18	11/8/18	11/8/18	GOP	20,589,095.89	-	20,589,095.89	20,352,248.53	-	20,352,248.53	NACAP, PICE, LAP & COA	04/13/18	05/11/18	05/11/18	05/16/18	05/18/18	10/21/18	No Changes	
18ED0119	Construction of 1 St Unit at Candaba National High School, Calapean City, Oriental Mindoro	Construction	Competitive Bidding	NA	4/12/18	4/19/18	5/3/18	5/3/18	5/3-9/18	5/10-25/18	5/28/18	5/31/18	6/1/18	8/4/18	8/4/18	GOP	2,730,663.82	-	2,730,663.82	2,692,218.96	-	2,692,218.96	NACAP, PICE, LAP & COA	04/13/18	04/27/18	04/27/18	04/27/18	05/04/18	08/30/18	No Changes	
18ED0123	Construction of 2 St Unit at Oriental Mindoro National High School, Calapean City, Oriental Mindoro	Construction	Competitive Bidding	4/5/18	4/12/18	4/19/18	5/18/18	5/18/18	5/21-22/18	5/23-29/18	5/30/18	6/5/18	6/6/18	11/28/18	11/28/18	GOP	5,480,417.21	-	5,480,417.21	5,392,582.02	-	5,392,582.02	NACAP, PICE, LAP & COA	04/13/18	05/11/18	05/11/18	05/16/18	05/18/18	11/23/18	No Changes	
18ED0124	Construction of 1 Reg. Workshop at Nag-ba National High School, Calapean City, Oriental Mindoro	Construction	Competitive Bidding	NA	4/12/18	4/19/18	5/3/18	5/3/18	5/3-9/18	5/10-25/18	5/28/18	5/31/18	6/1/18	8/4/18	8/4/18	GOP	2,417,284.48	-	2,417,284.48	2,391,939.28	-	2,391,939.28	NACAP, PICE, LAP & COA	04/13/18	04/27/18	04/27/18	04/27/18	05/04/18	08/30/18	No Changes	
18ED0125	Construction of 1 St Unit at Nag-ba National High School, Calapean City, Oriental Mindoro	Construction	Competitive Bidding	NA	4/12/18	4/19/18	5/3/18	5/3/18	5/3-9/18	5/10-25/18	5/28/18	5/31/18	6/1/18	8/4/18	8/4/18	GOP	2,730,663.82	-	2,730,663.82	2,701,713.24	-	2,701,713.24	NACAP, PICE, LAP & COA	04/13/18	04/27/18	04/27/18	04/27/18	05/04/18	08/30/18	No Changes	
18ED0140	Concreting of Brgy. Banglutan FMR, Brgy. Banglutan, Baco, Oriental Mindoro	Construction	Competitive Bidding	NA	4/13/18	4/20/18	5/3/18	5/3/18	5/4-7/18	5/8-15/18	5/16/18	5/18/18	5/21/18	8/10/18	8/10/18	GOP	4,973,907.16	-	4,973,907.16	4,760,354.26	-	4,760,354.26	NACAP, PICE, LAP & COA	04/13/18	04/27/18	04/27/18	04/27/18	05/03/18	08/30/18	No Changes	
18ED0142	Concreting of Brgy. Calabayan FMR, Brgy. Calabayan, Socorro, Oriental Mindoro	Construction	Competitive Bidding	NA	4/13/18	4/20/18	5/3/18	5/3/18	5/4-10/18	5/11-21/18	5/22/18	5/25/18	5/28/18	8/10/18	8/10/18	GOP	4,973,987.31	-	4,973,987.31	4,763,870.46	-	4,763,870.46	NACAP, PICE, LAP & COA	04/13/18	04/27/18	04/27/18	04/27/18	05/04/18	08/30/18	No Changes	
18ED0144	Concreting of Brgy. Lumanghayan FMR, Brgy. Lumanghayan, San Teodoro, Oriental Mindoro	Construction	Competitive Bidding	NA	4/13/18	4/20/18	5/3/18	5/3/18	5/4-7/18	5/8-15/18	5/16/18	5/18/18	5/21/18	8/10/18	8/10/18	GOP	4,973,833.30	-	4,973,833.30	4,757,604.53	-	4,757,604.53	NACAP, PICE, LAP & COA	04/13/18	04/27/18	04/27/18	04/27/18	05/03/18	07/27/18	No Changes	
18ED0146	Concreting of Brgy. Pagbukulaan FMR, Brgy. Pagbukulaan, Naujan, Oriental Mindoro	Construction	Competitive Bidding	NA	4/13/18	4/20/18	5/3/18	5/3/18	5/4-7/18	5/8-15/18	5/16/18	5/18/18	5/21/18	8/10/18	8/10/18	GOP	4,973,936.53	-	4,973,936.53	4,761,813.36	-	4,761,813.36	NACAP, PICE, LAP & COA	04/13/18	04/27/18	04/27/18	04/27/18	05/03/18	07/27/18	No Changes	
18ED0148	Concreting of Brgy. Sta. Maria FMR, Brgy. Sta. Maria, Naujan, Oriental Mindoro	Construction	Competitive Bidding	NA	4/13/18	4/20/18	5/3/18	5/3/18	5/4-10/18	5/11-18/18	5/21/18	5/25/18	5/28/18	8/10/18	8/10/18	GOP	4,973,820.71	-	4,973,820.71	4,760,019.96	-	4,760,019.96	NACAP, PICE, LAP & COA	04/13/18	04/27/18	04/27/18	04/27/18	05/04/18	08/30/18	No Changes	
18ED0147	Concreting of Brgy. Villafur - Pagpatayan FMR, Brgy. Villafur, Puerto Galera, Oriental Mindoro	Construction	Competitive Bidding	4/6/18	4/13/18	4/20/18	5/3/18	5/3/18	-	-	-	-	-	-	-	GOP	38,845,000.00	-	38,845,000.00	-	-	-	NACAP, PICE, LAP & COA	-	-	-	-	-	-	Cancelled due to the letter from DA Informing the Office that no award did not. Cancelled due to the letter from DA Informing the Office that no award did not.	
18ED0148	Concreting of Sabang - Shindagan FMR, Brgy. Sabang and Brgy. Shindagan, Puerto Galera, Oriental Mindoro	Construction	Competitive Bidding	4/6/18	4/13/18	4/20/18	5/3/18	5/3/18	-	-	-	-	-	-	-	GOP	14,825,000.00	-	14,825,000.00	-	-	-	NACAP, PICE, LAP & COA	-	-	-	-	-	-	-	
18ED0149	Concreting of Sitio Aguada FMR, Brgy. Pabadian, Puerto Galera, Oriental Mindoro	Construction	Competitive Bidding	NA	4/13/18	4/20/18	5/11/18	5/11/18	5/14-15/18	5/16-28/18	5/29/18	6/1/18	6/4/18	8/17/18	8/17/18	GOP	4,973,734.93	-	4,973,734.93	4,750,977.47	-	4,750,977.47	NACAP, PICE, LAP & COA	04/13/18	05/04/18	05/04/18	05/06/18	05/11/18	08/10/18	No Changes	
18ED0150	Concreting of Sitio Bawang Peak FMR, Brgy. Gatad, Calapean City, Oriental Mindoro	Construction	Competitive Bidding	NA	4/13/18	4/20/18	5/3/18	5/3/18	5/4-7/18	5/8-15/18	5/16/18	5/18/18	5/21/18	8/10/18	8/10/18	GOP	4,973,903.92	-	4,973,903.92	4,762,614.94	-	4,762,614.94	NACAP, PICE, LAP & COA	04/13/18	04/27/18	04/27/18	04/27/18	05/03/18	07/27/18	No Changes	
18ED0151	Concreting of Sitio Evergreen FMR, Brgy. Pula, Pula, Oriental Mindoro	Construction	Competitive Bidding	NA	4/13/18	4/20/18	5/3/18	5/3/18	5/4-7/18	5/8-15/18	5/16/18	5/18/18	5/21/18	8/10/18	8/10/18	GOP	4,973,884.74	-	4,973,884.74	4,762,518.34	-	4,762,518.34	NACAP, PICE, LAP & COA	4/13/18	4/27/18	4/27/18	4/27/18	5/3/18	7/27/18	NO CHANGES	
18ED0152	Concreting of Sitio Iraya - Araya FMR, Camanahan, Calapean City, Oriental Mindoro	Construction	Competitive Bidding	NA	4/13/17	4/20/18	5/3/18	5/3/18	5/4-7/18	5/8-15/18	5/16/18	5/18/18	5/21/18	8/10/18	8/10/18	GOP	4,973,764.14	-	4,973,764.14	4,774,520.99	-	4,774,520.99	NACAP, PICE, LAP & COA	4/13/18	4/27/18	4/27/18	4/27/18	5/3/18	7/27/18	NO CHANGES	
18ED0153	Concreting of Sitio Palantagan FMR, Brgy. Newinas, Calapean City, Oriental Mindoro	Construction	Competitive Bidding	4/6/18	4/13/18	4/20/18	5/11/18	5/11/18	5/17-18/18	5/21-28/18	5/29/18	6/1/18	6/4/18	8/7/18	8/7/18	GOP	9,948,835.71	-	9,948,835.71	9,539,899.64	-	9,539,899.64	NACAP, PICE, LAP & COA	4/13/18	5/4/18	5/4/18	5/9/18	5/16/18	8/31/18	NO CHANGES	
18ED0154	Concreting of Sitio Villa Antonio FMR, Brgy. Newinas, Calapean City, Oriental Mindoro	Construction	Competitive Bidding	4/6/18	4/13/18	4/20/18	5/17/18	5/17/18	5/17-18/18	5/21-28/18	5/29/18	6/1/18	6/4/18	8/27/18	8/27/18	GOP	5,968,857.13	-	5,968,857.13	5,720,764.83	-	5,720,764.83	NACAP, PICE, LAP & COA	4/13/18	5/4/18	5/4/18	5/9/18	5/16/18	8/31/18	NO CHANGES	
18ED0158	Repair																														

18ED0061	Construction of Mag-Asewang Tubig River Control Structure, Victoria, Oriental Mindoro	Construction	Competitive Bidding	11/15/17	11/22/17	11/29/17	12/06/17	12/20/17	12/21-27/17	12/28-2/9/18	2/23/18	3/5/18	3/12/18	2/10/18	2/10/20	GOP	48,998,964.76	-	48,998,964.76	46,885,777.80	-	46,885,777.80	NACAP, PICE, IAP & COA	11/24/17	12/15/17	12/15/17	12/15/17	12/22/17	02/05/18	Late Release of Abkment	
18ED0044	OP-Carriageway Improvement including Drainage along Calapan North Road, K0010+000 - K020+000, K0011+411 - K0011+640, K0012+700 - K020+040, Calapan City, Oriental Mindoro	Construction	Competitive Bidding	11/6/17	11/13/17	11/20/17	12/5/17	12/5/17	12/6-12/17	12/13/17-12/26/18	4/6/18	4/16/18	4/17/18	4/17/18	4/17/20	GOP	48,998,338.87	-	48,998,338.87	46,851,180.54	-	46,851,180.54	NACAP, PICE, IAP & COA	11/15/17	11/26/17	11/26/17	12/01/17	12/08/17	04/12/18	Awaited for the Approval of Modification	
18ED0072	Construction/Improvement of Access Roads Leading to Palangan, Sabang and Sherdigen Road from Polibacion to Sabang Beach, Puerto Galera, Oriental Mindoro	Construction	Competitive Bidding	11/16/17	11/23/17	12/1/17	12/21/17	12/21/17	12/22-28/17	12/29-2/9/18	4/4/18	4/13/18	4/16/18	4/21/18	4/21/20	GOP	48,998,863.74	-	48,998,863.74	46,885,657.21	-	46,885,657.21	NACAP, PICE, IAP & COA	11/24/17	12/15/17	12/15/17	12/15/17	12/22/17	4/16/18	Awaited for the Approval of Modification	
18ED0078	Construction of Flood Control/Drainage System, Mabatian - Arangin-Aranging, Naagan, Oriental Mindoro	Construction	Competitive Bidding	11/20/17	11/27/17	12/4/17	12/22/17	12/22/17	12/27-29/17	12/31-3/18	3/23/18	3/9/18	3/9/18	3/9/18	3/9/20	GOP	36,198,918.87	-	36,198,918.87	37,529,042.02	-	37,529,042.02	NACAP, PICE, IAP & COA	11/29/17	12/15/17	12/15/17	12/22/17	12/28/17	01/03/18	Late Release of Abkment	
18ED0081	Construction of Pole - Naagan Bypass Road, Pola, Oriental Mindoro	Construction	Competitive Bidding	11/21/18	11/28/17	12/5/17	12/27/17	12/27/17	12/28-13/18	1/4-2/16/18	4/4/18	4/13/18	4/16/18	4/16/18	4/16/20	GOP	48,998,951.02	-	48,998,951.02	46,892,291.51	-	46,892,291.51	NACAP, PICE, IAP & COA	11/29/17	12/22/17	12/22/17	12/22/17	12/29/17	04/11/18	Awaited for the Approval of Modification	
18ED0092	OP-Carriageway Improvement Along CSR K0054+036 - K0055+427, K0061+957 - K0062+805, Socorro, Oriental Mindoro	Construction	Competitive Bidding	11/21/18	11/28/17	12/5/17	12/16/17	12/16/17	12/20-22/17	12/27-2/18	4/4/18	4/13/18	4/16/18	3/12/18	3/12/20	GOP	44,048,927.28	-	44,048,927.28	42,193,599.94	-	42,193,599.94	NACAP, PICE, IAP & COA	11/29/17	12/14/17	12/14/17	12/15/17	12/22/17	03/07/18	Awaited for the Approval of Modification	
18ED0083	OP-Carriageway Improvement including Drainage along CSR Jct. - Misao Road, K0043+707 - K0045+986.50, K0045+687 - K0046+1222, K0048+014 - K0050+209.50, Victoria, Oriental Mindoro	Construction	Competitive Bidding	11/21/17	11/28/17	12/5/17	12/16/17	12/16/17	12/20-22/17	12/27-2/18	4/10/18	4/20/18	4/23/18	4/23/18	4/23/20	GOP	48,998,865.77	-	48,998,865.77	47,010,247.67	-	47,010,247.67	NACAP, PICE, IAP & COA	11/29/17	12/14/17	12/14/17	12/15/17	12/22/17	4/18/18	Awaited for the Approval of Modification	
18ED0084	OP-Carriageway Improvement including Drainage along CSR Jct. Pola, K0064+188 - K0064+603, K0069+619 - K0069+654, K0069+681 - K0069+985, K0069+867 - K0070+699, Pola, Oriental Mindoro	Construction	Competitive Bidding	11/21/17	11/28/17	12/5/17	12/16/17	12/16/17	12/20-22/17	12/27-2/18	4/10/18	4/20/18	4/23/18	4/23/18	4/23/20	GOP	48,999,698.35	-	48,999,698.35	47,015,210.57	-	47,015,210.57	NACAP, PICE, IAP & COA	11/29/17	12/14/17	12/14/17	12/15/17	12/22/17	4/18/18	Awaited for the Approval of Modification	
18ED0087	Construction of Mabatian - Tagbakin Road Including Drainage, Pola, Oriental Mindoro	Construction	Competitive Bidding	3/13/18	3/20/18	3/27/18	4/10/18	4/10/18	4/11-13/18	4/16-4/24/18	4/25/18	5/3/18	5/4/18	2/15/18	2/15/20	GOP	29,398,972.68	-	29,398,972.68	28,367,729.34	-	28,367,729.34	NACAP, PICE, IAP & COA	3/22/18	04/05/18	04/05/18	04/06/18	04/11/18	02/10/18	No Changes	
18ED0088	Road Upgrading (Upward to Paved) / Reconstruction of Caidigan - Calabacatan Road Including Drainage, Pola, Oriental Mindoro	Construction	Competitive Bidding	3/13/18	3/20/18	3/27/18	4/10/18	4/10/18	4/11-13/18	4/16-4/24/18	4/25/18	5/3/18	5/4/18	3/5/18	3/5/20	GOP	29,398,806.15	-	29,398,806.15	28,370,228.23	-	28,370,228.23	NACAP, PICE, IAP & COA	3/22/18	04/05/18	04/05/18	04/06/18	04/11/18	2/29/18	No Changes	
18ED0089	Mindoro Island Circumferential Road (Puerto Galera, Abra De Ilog), Mindoro Oriental, Puerto Galera, Oriental Mindoro	Construction	Competitive Bidding	1/30/18	2/6/18	2/13/18	3/13/18	3/13/18	3/14-20/18	3/21-4/12/18	4/13/18	4/23/18	4/24/18	4/24/18	4/24/20	GOP	48,996,025.17	-	48,996,025.17	47,000,000.00	-	47,000,000.00	NACAP, PICE, IAP & COA	02/08/18	03/08/18	03/08/18	03/09/18	3/16/18	4/19/18	Awaited for the Approval of Modification	
18ED0091	Construction of Municipal Hall of Pola, Pola, Oriental Mindoro	Construction	Competitive Bidding	3/13/18	3/20/18	3/27/18	4/17/18	4/17/18	4/18-19/18	4/20-26/18	4/27/18	5/3/18	5/4/18	3/5/18	3/5/20	GOP	29,398,699.22	-	29,398,699.22	28,163,766.34	-	28,163,766.34	NACAP, PICE, IAP & COA	03/22/18	04/12/18	04/12/18	04/13/18	04/13/18	2/29/18	No Changes	
18ED010	Construction of 3 Units 2 Storey ICT Lab, 2 Storey Sd Lab, 1 - 2 Storey Reg. Workshop at San Agustin NMS, Naagan, Oriental Mindoro	Construction	Competitive Bidding	4/5/18	4/12/18	4/19/18	5/2/18	5/2/18	5/3-9/18	5/10-25/18	5/28/18	5/31/18	6/1/18	4/17/18	4/17/20	GOP	26,588,899.17	-	26,588,899.17	26,289,744.86	-	26,289,744.86	NACAP, PICE, IAP & COA	04/13/18	04/27/18	04/27/18	04/27/18	05/04/18	04/12/18	No Changes	
18ED0111	Construction of 1 - 3 Storey 6 Classrooms Reg. Workshop at San Agustin NMS, Naagan, Oriental Mindoro	Construction	Competitive Bidding	4/5/18	4/12/18	4/19/18	5/3/18	5/3/18	5/4-10/18	5/11-25/18	5/28/18	5/31/18	6/1/18	1/2/18	1/2/20	GOP	13,669,878.72	-	13,669,878.72	13,491,891.03	-	13,491,891.03	NACAP, PICE, IAP & COA	04/13/18	04/27/18	04/27/18	04/27/18	05/04/18	12/28/18	No Changes	
18ED0113	Construction of 2 Units 2 Storey ICT Lab, 2 Storey Sd Lab at Inarawan NMS, Naagan, Oriental Mindoro	Construction	Competitive Bidding	4/5/18	4/12/18	4/19/18	5/2/18	5/2/18	5/3-9/18	5/10-25/18	5/28/18	5/31/18	6/1/18	6/20/18	1/2/18	1/2/20	GOP	17,801,044.50	-	17,801,044.50	17,604,126.50	-	17,604,126.50	NACAP, PICE, IAP & COA	04/13/18	04/27/18	04/27/18	04/27/18	05/04/18	01/16/18	No Changes
18ED0120	Construction of 2 Units 2 Storey - 8 Classrooms at Oriental Mindoro National High School, Calapan City, Oriental Mindoro	Construction	Competitive Bidding	4/5/18	4/12/18	4/19/18	5/18/18	5/18/18	5/21-22/18	5/23-29/18	5/30/18	6/5/18	6/6/18	1/7/18	1/7/20	GOP	24,360,011.39	-	24,360,011.39	24,115,986.60	-	24,115,986.60	NACAP, PICE, IAP & COA	04/13/18	05/11/18	05/11/18	05/16/18	05/16/18	01/02/18	No Changes	
18ED0121	Construction of 2 Units 2 Storey - 8 Classrooms at Oriental Mindoro National High School, Calapan City, Oriental Mindoro	Construction	Competitive Bidding	4/5/18	4/12/18	4/19/18	5/18/18	5/18/18	5/21-22/18	5/23-29/18	5/30/18	6/5/18	6/6/18	1/7/18	1/7/20	GOP	24,354,563.38	-	24,354,563.38	24,058,469.10	-	24,058,469.10	NACAP, PICE, IAP & COA	04/13/18	05/11/18	05/11/18	05/16/18	05/16/18	01/02/18	No Changes	
18ED0122	Construction of 6 Reg. Workshops at Oriental Mindoro National High School, Calapan City, Oriental Mindoro	Construction	Competitive Bidding	4/5/18	4/12/18	4/19/18	5/18/18	5/18/18	5/21-22/18	5/23-29/18	5/30/18	6/5/18	6/6/18	1/7/18	1/7/20	GOP	14,430,168.41	-	14,430,168.41	14,246,980.86	-	14,246,980.86	NACAP, PICE, IAP & COA	04/13/18	05/11/18	05/11/18	05/16/18	05/16/18	01/02/18	No Changes	
18ED0129	Construction of 1 Unit 3 Storey - 6 Classrooms Regular Workshops at Arevalo Arango MMS, Victoria, Oriental Mindoro	Construction	Competitive Bidding	4/5/18	4/12/18	4/19/18	5/2/18	5/2/18	5/3-9/18	5/10-25/18	5/28/18	5/31/18	6/1/18	1/2/18	1/2/20	GOP	13,669,773.72	-	13,669,773.72	13,488,453.24	-	13,488,453.24	NACAP, PICE, IAP & COA	04/13/18	04/27/18	04/27/18	04/27/18	05/07/18	12/28/18	No Changes	
18ED0130	Construction of 2 Units 2 Storey ICT Lab, 2 Storey Sd Lab at Aurora NMS, Naagan, Oriental Mindoro	Construction	Competitive Bidding	4/5/18	4/12/18	4/19/18	5/2/18	5/2/18	5/3-9/18	5/10-25/18	5/28/18	5/31/18	6/1/18	1/2/18	1/2/20	GOP	17,801,444.50	-	17,801,444.50	17,622,667.20	-	17,622,667.20	NACAP, PICE, IAP & COA	04/13/18	04/27/18	04/27/18	04/27/18	05/07/18	12/18/18	No Changes	
18ED0132	Construction of 2 Units 2 Storey ICT Lab, 2 Storey Sd Lab at Bayan NMS, Socorro, Oriental Mindoro	Construction	Competitive Bidding	4/5/18	4/12/18	4/19/18	5/2/18	5/2/18	5/3-9/18	5/10-25/18	5/28/18	5/31/18	6/1/18	1/2/18	1/2/20	GOP	17,801,244.50	-	17,801,244.50	17,621,321.42	-	17,621,321.42	NACAP, PICE, IAP & COA	04/13/18	04/27/18	04/27/18	04/27/18	05/07/18	12/18/18	No Changes	
Total Allocated Budget of On-going Procurement Activities																	1,217,045,478.13														

Prepared by:

AGNES M. BUENO
 Engineer - II
 (Acting Head, BAC Secretariat)

Recommended for Approval by:

ALEXANDER D. MALITAO
 Engineer - III
 (BAC Chairman)

APPROVED:

NESTOR L. DEL ROSARIO
 District Engineer