



Republic of the Philippines
Department of Public Works and Highways
Davao Occidental District Engineering Office
Buhangin, Malita, Davao Occidental
Annex "B"

As of June 30, 2018

CONSULTING SERVICES

COMPLETED PROCUREMENT ACTIVITIES

Code/ PAP	Procurement Program/Project	PMO/ End-User	Mode of Procurement	Actual Procurement Activity												Source of Funds	A B C (Php)		
				Pre-procurement Conference	Ads/Post of IAB	Eligibility Check	Pre-bid Conference	Opening of Bids	Bid Evaluation	Post Qualification	Notice of Award	Contract Signing	Notice to Proceed	Expiry Date	Acceptance/ Turn-over		Total	MODE	CG
18LE001-CS 16500700400014.00	CLUSTER "A" - Subsurface Exploration for Sixteen (16) Slope Protection Works Projects (CY 2018 DPWH Infra Program) at Sta. Maria, Malita, Don Marcelino, & Jose Abad Santos, Davao Occidental	Const. Section	Public Bidding	10/10/17	10/17/17 to 10/23/17	11/03/17	11/14/17	11/27/17	11/28/17 to 12/04/17	12/15/17 to 12/22/17	12/27/17	01/03/18	01/04/18	01/31/18	01/31/18	GAA 2017	2,400,000.00		2,400,000.00
18LE002-CS 16500700400021.00	CLUSTER "B" - Subsurface Exploration for a) Construction of Concrete Retention on RC Sheet Piles at Culaman, Malita, Davao Occidental; b) Construction of Concrete Retention on RC Sheet Piles at Fishing Village, Malita, Davao Occidental	Const. Section	Public Bidding	10/10/17	10/17/17 to 10/23/17	11/03/17	11/14/17	11/27/17	11/28/17 to 12/04/17	12/15/17 to 12/22/17	12/27/17	01/03/18	01/04/18	01/31/18	01/31/18	GAA 2017	300,000.00		300,000.00

Code/ PAP	Procurement Program/Project	PMO/ End-User	Mode of Procurement	Contract Cost (Php)			List of Invited Observers	Date of Receipt of Invitation								Remarks	
				Total	MOOE	CG		Pre-Procurement Conference	Pre-Bid Conference	Eligibility Check	Sub-Open of Bids	Bid Evaluation	Post Qualification	Notice of Award	Contract Signing	Delivery/ Acceptance	(Explaining changes from the APP)
18LE001-CS	CLUSTER "A" - Subsurface Exploration for Sixteen (16) Slope Protection Works Projects (CY 2018 DPWH Infra Program) at Sta. Maria, Malita, Don Marcelino, & Jose Abad Santos, Davao Occidental	Const. Section	Public Bidding	2,375,800.00		2,375,800.00	COA PCE CSO UNION	10/26/17 10/26/17 10/26/17 10/26/17	10/26/17 10/26/17 10/26/17 10/26/17	10/26/17 10/26/17 10/26/17 10/26/17	10/26/17 10/26/17 10/26/17 10/26/17	10/26/17 10/26/17 10/26/17 10/26/17	10/26/17 10/26/17 10/26/17 10/26/17	10/26/17 10/26/17 10/26/17 10/26/17	10/26/17 10/26/17 10/26/17 10/26/17	Project awarded.	
18LE002-CS	CLUSTER "B" - Subsurface Exploration for a) Construction of Concrete Retention on RC Sheet Piles at Culaman, Malita, Davao Occidental; b) Construction of Concrete Retention on RC Sheet Piles at Fishing Village, Malita, Davao Occidental	Const. Section	Public Bidding	297,100.00		297,100.00	COA PCE CSO UNION	10/26/17 10/26/17 10/26/17 10/26/17	10/26/17 10/26/17 10/26/17 10/26/17	10/26/17 10/26/17 10/26/17 10/26/17	10/26/17 10/26/17 10/26/17 10/26/17	10/26/17 10/26/17 10/26/17 10/26/17	10/26/17 10/26/17 10/26/17 10/26/17	10/26/17 10/26/17 10/26/17 10/26/17	10/26/17 10/26/17 10/26/17 10/26/17	Project awarded.	

PREPARED BY:

CHERYL N. GODOY
BAC Secretariat - Head

CHECKED BY:

DOMINGO C. DE LOS REYES, JR.
BAC Chairman

APPROVED:

RODRIGO C. LARETE
Caretaker - Office of the District Engineer

For and in the absence of the Caretaker - District Engineer:

ANDREW A. RANGAN
OIC - ASST. DISTRICT ENGINEER

