

18F00026 - 002: Protect Lives and Properties Against Major Floods – Flood Management Program Albany 3rd – Const./Improvement of Flood Control Dikes in Libon, Alibay for critical sections of Barangays East Cansac, San Agustin and Bacod, Libon, Alibay 3rd Legislative District	Construction Division	Public Bidding	11/3/2017	11/14/2017	11/22/2017	3/12/2018	3/12/2018	3/16/2018	3/26/2018	3/27/2018	4/17/18	4/19/18							GAA CY 2018	72,374,812.80											COA / NAKAP / PICE / CBD / PANGOPD / CCMAI / DPWH EMPLOYEES UNION	11/22/2017	12/1/2017	12/7/2017	12/8-14/17	12/15-22/17		
18F00028 - 001: Ensure Safe and Reliable National Road System, Network Development – Off-Carriageway Improvement – Tertiary Roads, San Pascual-Cloveria Road, Burias Island, Masbate	Construction Division	Public Bidding	11/3/2017	11/14/2017	11/22/2017	1/3/2018	1/3/2018	1/18/2018	1/19/2018	3/22/2018	4/16/18	4/16/18							GAA CY 2018	59,706,986.17											COA / NAKAP / PICE / CBD / PANGOPD / CCMAI / DPWH EMPLOYEES UNION	11/22/2017	12/8/2017	12/8/2017	12/11-18/17	12/19-22/17		
18F00029 - Convergence and Special Support Program – Const./Improvement of Access Roads leading to Tourism Destinations – Mega Mindac-Milior-Pili Road leading to Camarines Sur Watersports Complex, Pili, Camarines Sur	Construction Division	Public Bidding	11/3/2017	11/14/2017	11/22/2017	12/8/2017	12/8/2017	12/18/2017	12/22/2017	4/11/2018	4/26/18	5/2/18							GAA CY 2018	107,276,155.00											COA / NAKAP / PICE / CBD / PANGOPD / CCMAI / DPWH EMPLOYEES UNION	11/22/2017	12/8/2017	12/8/2017	12/11-18/17	12/19-22/17		
18F00032 - 001: Ensure Safe and Reliable National Road System, Network Development – Road Widening Primary Roads, Daang Moharikla (L2), Sta. K0247+883 – Sta. K0251+800 (with exceptions), Camarines Norte	Construction Division	Public Bidding	11/5/2017	11/23-29/17	12/1/2017	12/14/2017	12/14/2017	12/18/2017	12/21/2017	4/13/2018	5/7/18	5/11/18							GAA CY 2018	144,744,986.94											COA / NAKAP / PICE / CBD / PANGOPD / CCMAI / DPWH EMPLOYEES UNION	12/1/2017	12/14/2017	12/14/2017	12/15-18/17	12/19-21/17		
18F00033 - 001: Ensure Safe and Reliable National Road System, Network Development – Road Widening Primary Roads, Daang Moharikla (L2), Sta. K0335+971 – Sta. K0345+500 (with exceptions), Camarines Norte	Construction Division	Public Bidding	11/5/2017	11/23-29/17	12/1/2017	12/14/2017	12/14/2017	12/18/2017	12/21/2017	4/11/2018	5/2/18	5/3/18							GAA CY 2018	144,746,608.33											COA / NAKAP / PICE / CBD / PANGOPD / CCMAI / DPWH EMPLOYEES UNION	12/1/2017	12/14/2017	12/14/2017	12/15-18/17	12/19-21/17		
18F00035 - 001: Ensure Safe and Reliable National Road System, Asset Preservation – Rehabilitation/Reconstruction/Upgrading of Damaged Paved Roads, Tertiary Roads, San Pascual-Cloveria Road, Burias Island, Masbate	Construction Division	Public Bidding	11/5/2017	11/23-29/17	12/1/2017	1/3/2018	1/3/2018	1/18/2018	1/19/2018	2/13/2018	4/12/16	4/16/18							GAA CY 2018	163,782,242.67											COA / NAKAP / PICE / CBD / PANGOPD / CCMAI / DPWH EMPLOYEES UNION	12/1/2017	12/15/2017	12/15/2017	12/15-18/17	12/19-21/17		
18F00036 - 001: Ensure Safe and Reliable National Road System - Network Development Program – Road Widening – Primary Roads – Daang Moharikla (L2), K0460+020.00 – K0468+516.00 w/ Equations (with exceptions), Camarines Sur	Construction Division	Public Bidding	11/6/2017	11/22-12/31/17	12/5/2017	12/20/2017	12/20/2017	12/22/2017	12/27/2017	3/22/2018	4/13/18	4/18/18							GAA CY 2018	120,625,000.00											COA / NAKAP / PICE / CBD / PANGOPD / CCMAI / DPWH EMPLOYEES UNION	12/5/2017	12/20/2017	12/20/2017	12/21-22/17	12/26-27/17		
18F00037 - 001: Ensure Safe and Reliable National Road System - Network Development – Road Widening – Primary Roads, Daang Moharikla (L2), K0371+(-269) – K0373+660 (with exceptions), Camarines Sur	Construction Division	Public Bidding	11/6/2017	11/22-12/31/17	12/5/2017	2/5/2018	2/5/2018	2/13/2018	2/20/2018	4/11/2018	5/2/18	5/3/18							GAA CY 2018	144,743,326.74											COA / NAKAP / PICE / CBD / PANGOPD / CCMAI / DPWH EMPLOYEES UNION	12/5/2017	12/20/2017	12/20/2017	12/21-22/17	12/26-27/17		