

(Department of Public Works and Highways, Regional Office VI, Aklan DEO) Monitoring Reports as of June 2018

Code (PAP)	Procurement Program/Project	PMO/ End-User	Mode of Procurement	Actual Procurement Activity										Source of Funds	ABC (Php)			Contract Cost (Php)			List of Invited Observer	Date of Receipt of Invitation						Remarks (Explaining Changes from the APP)
				Pre-Bid Conf	Ads/Post of ITB	Eligibility Check	Sub/Open of Bids	Post Qua	Notice of award	Contract Signing	Notice to Proceed	Delivery Completion	Transfer turnover		Total	MO O E	C O	Total	MO O E	C O		Pre-Pro Conf	Pre-Bid Conf	Eligibility Check	Sub/Open of Bids	Bid Ev.	Post Qua	
300104202843000	1. Const./Rehab.of MPB (Terminal) Kalibo Transport Terminal, Kalibo, Aklan (18GA0051)	Const. Section	Competitive Bidding	21-Dec-17	Dec. 14 - 20, 2017	4-Jan-18	4-Jan-18	31-Jan-18	22-Feb-18	6-Mar-18	21-Mar-18			FY 2018 RA10964 Reg 2018 Current	P9,900,000.00			P9,699,613.36			9		19-Dec-17		19-Dec-17			
300104202841000	2. Construction of MPB Barangay Sigcay, Banga, Aklan (18GA0052)	Const. Section	Competitive Bidding	-do-	-do-	-do-	-do-	31-Jan-18	26-Feb-18	15-Mar-18	06-Apr-18			FY 2018 RA10964 Reg 2018 Current	P1,980,000.00			P1,915,687.99			9		19-Dec-17		19-Dec-17			
310102100150000	3. Asphalt Overlay Along Jaime Cardinal Sin Avenue K0280+ 587 – K0281+649 K0282+ 000 – K0283+114 K0288+ (-618) – K0288+080 K0293+000 – K0295+000 (18GA0053)	Const. Section	Competitive Bidding	27-Dec-17	Dec. 20 - 26, 2017	9-Jan-18	9-Jan-18	31-Jan-18	22-Feb-18	20-Mar-18	22-Mar-18			FY 2018 RA10964 Reg 2018 Current	P47,166,980.00			P44,800,000.00			9		28-Dec-17		28-Dec-17			
300117201516000	4. Concreting of Barangay Tallimagao Road Barangay, Tallimagao, Madalag, Aklan (18GA0045)	Const. Section	Competitive Bidding	11-Jan-18	Jan. 4 - 10, 2018	24-Jan-18	24-Jan-18	20-Feb-18	23-Feb-18	6-Mar-18	21-Mar-18			FY 2018 RA10964 Reg 2018 Current	P980,000.00			P948,967.14			9		11-Jan-18		11-Jan-18			
320102100458000	5. Construction of Revetment/ Retaining Wall along Aklan River Barangay Rosal, Libacao, Aklan (18GA0057)	Const. Section	Competitive Bidding	-do-	-do-	-do-	-do-	23-Feb-18	01-Mar-18	20-Mar-18	26-Mar-18			FY 2018 RA10964 Reg 2018 Current	P44,100,000.00			P41,895,500.94			9		11-Jan-18		11-Jan-18			
310111100052000	6. Construction of Drainage Structure Along Jaime Cardinal Sin Avenue K0283+500 – K0283+556, K0283+570 – K0284+000 New Washington, Aklan (18GA0058)	Const. Section	Competitive Bidding	-do-	-do-	-do-	-do-	21-Feb-18	13-Apr-18	30-Apr-18	07-May-18			FY 2018 RA10964 Reg 2018 Current	P14,206,080.00			P13,476,496.52			9		11-Jan-18		11-Jan-18			
300104202831000	7. Construction of MPB Barangay Daguitan, Banga, Aklan (18GA0059)	Const. Section	Competitive Bidding	-do-	-do-	-do-	-do-	19-Feb-18	26-Feb-18	09-Mar-18	21-Mar-18			FY 2018 RA10964 Reg 2018	P1,980,000.00			P1,919,100.00			9		11-Jan-18		11-Jan-18			
310105100130000	8. Rehab./Reconst./ Upgrading of Damaged Paved Roads Jaime Cardinal Sin Ave. – K0285+129 – K0285+466, K0285+944 – K0285+950, K0286+027 – K0286+040, K0288+210 – K0288+636 Kalibo/New Washington, Aklan (18GA0060)	Const. Section	Competitive Bidding	12-Jan-18	Jan. 5 - 11, 2018	25-Jan-18	25-Jan-18	07-Feb-18	23-Feb-18	20-Mar-18	28-Feb-18			FY 2018 RA10964 Reg 2018 Current	P19,600,000.00			P18,619,923.70			9		11-Jan-18		11-Jan-18			
310111100051000	9. Construction of Drainage Structure Along Aklan West Ro (Kalibo-Nabas) – K0260+860 – K0261+160, K0267+900 – K0268+200, K0270+000 – K0270+300, K0273+750 – K0274+050.,Tangalan/Makato /Numancia, Aklan (18GA0061)	Const. Section	Competitive Bidding	-do-	-do-	-do-	-do-	19-Feb-18	26-Feb-18	08-Mar-18	21-Mar-18			FY 2018 RA10964 Reg 2018 Current	P18,774,840.00			P17,833,789.56			9		11-Jan-18		11-Jan-18			
300203100328000	10. Access Road from Makato Proper to Hagachac Leading to Baybay Beach & Alibagon Bakhawahan Park Makato Aklan (18GA0063)	Const. Section	Competitive Bidding	-do-	-do-	-do-	-do-	22-Feb-18	26-Feb-18	06-Mar-18	8-Mar-18			FY 2018 RA10964 Reg 2018 Current	P49,000,000.00			P46,520,600.00			9		11-Jan-18		11-Jan-18			
300204100054000	11. Numancia-Lezo Provincial Road NRJ in Support of Pottery Making and Food Processing Industries Lezo, Aklan (18GA0062)	Const. Section	Competitive Bidding	16-Jan-18	Jan. 9 - 15, 2018	29-Jan-18	29-Jan-18	19-Feb-18	26-Feb-18	16-Mar-18	2-Apr-18			FY 2018 RA10964 Reg 2018 Current	P78,400,000.00			P74,452,993.79			9		24-Jan-18		24-Jan-18			
320102100454000	12. Construction of Flood Control Structure Along Aklan River Barangay Magugba, Libacao, Aklan (18GA0064)	Const. Section	Competitive Bidding	-do-	-do-	-do-	-do-	23-Feb-18	01-Mar-18	20-Mar-18	26-Mar-18			FY 2018 RA10964 Reg 2018 Current	P44,100,000.00			P41,850,869.29			9		24-Jan-18		24-Jan-18			
320101101789000	13. Construction of Seawall along Jaime Cardinal Sin Avenue New Washington, Aklan (18GA0065)	Const. Section	Competitive Bidding	24-Jan-18	Jan. 17 - 23, 2018	6-Feb-18	6-Feb-18	05-Mar-18	15-Mar-18	02-Apr-18	05-Apr-18			FY 2018 RA10964 Reg 2018 Current	P29,400,000.00			P27,896,411.60			9		24-Jan-18		24-Jan-18			

Code (PAP)	Procurement Program/Project	PMO/ End-User	Mode of Procurement	Actual Procurement Activity								Source of Funds	ABC (Php)		Contract Cost (Php)		List of Invited Observer	Date of Receipt of Invitation					Remarks (Explaining Changes from the APP)				
				Pre-Bid Conf	Ads/Post of ITB	Eligibility Check	Sub/Open of Bids	Post Qua	Notice of award	Contract Signing	Notice to Proceed		Delivery Completion	Report Turnover	Total	MO O E		CO	Total	MO C O E	CO	Pre-Pro Conf		Pre-Bid Conf	Eligibility Check	Sub/Open of Bids	Bid Ev.
320102100450000	14. Construction of Flood Control (Revetment Wall) along Makato River Poblacion, Makato, Aklan (18GA0066)	Const. Section	Competitive Bidding	26-Jan-18	Jan. 19 - 25, 2018	8-Feb-18	8-Feb-18	20-Feb-18	26-Feb-18	28-Mar-18	28-Mar-18		FY 2018 RA10964 Reg 2018 Current	P39,200,000.00			P37,240,049.38			9		24-Jan-18		24-Jan-18			
300104202848000	15. Const. of MPB Brgy. Daja Norte, Banga, Aklan (18GA0067)	Const. Section	Competitive Bidding	1-Feb-18	Jan. 25 - 31, 2018	14-Feb-18	14-Feb-18	22-Feb-18	27-Feb-18	19-Mar-18	21-Mar-18		FY 2018 RA10964 Reg 2018 Current	P2,970,000.00			P2,880,867.65			9		29-Jan-18		29-Jan-18			
320102100451000	16. Const. of Flood Control Structure along Aklan River Barangay Bakhaw Norte, Kalibo, Aklan (18GA0068)	Const. Section	Competitive Bidding	-do-	-do-	-do-	-do-	22-Feb-18	07-Mar-18	20-Mar-18	19-Apr-18		FY 2018 RA10964 Reg 2018 Current	P44,100,000.00			P41,885,315.92			9		29-Jan-18		29-Jan-18			
320101101787000	17. Const. of Flood Control (Revetment Wall) along Makato River Poblacion, Sta. 0+115 – Sta. 0+520, Makato, Aklan (18GA0055)	Const. Section	Competitive Bidding	-do-	-do-	-do-	-do-	2-Mar-18	16-Mar-18	2-Apr-18	5-Apr-18		FY 2018 RA10964 Reg 2018 Current	P44,100,000.00			P41,893,882.61			9		2-Feb-18		2-Feb-18			
320102100453000	18. Const. of Flood Control Structure along Aklan River Brgy. Linabuan Sur, Banga, Aklan (18GA0056)	Const. Section	Competitive Bidding	-do-	-do-	-do-	-do-	27-Feb-18	08-Mar-18	28-Mar-18	03-Apr-18		FY 2018 RA10964 Reg 2018 Current	P44,100,000.00			P41,850,132.20			9		2-Feb-18		2-Feb-18			
320101101788000	19. Const. of Flood Control Brgy. Bakhaw Norte Kalibo, Aklan (18GA0069)	Const. Section	Competitive Bidding	21-Feb-18	Feb.14 - 20, 2018	06-Mar-18	06-Mar-18	10-Apr-18	13-Apr-18	30-Apr-18	03-May-18		FY 2018 RA10964 Reg 2018 Current	P49,000,000.00			P47,527,000.00			9		19-Feb-18		19-Feb-18			
310305100273000	20. Widening of Pupos Bridge (B00289PN) Along Aklan East Rd. Including ROW Altavas, Aklan (18GA0070)	Const. Section	Competitive Bidding	-do-	-do-	-do-	-do-	14-Mar-18	20-Mar-18	03-Apr-18	18-Apr-18		FY 2018 RA10964 Reg 2018 Current	P9,510,000.00			P9,029,883.08			9		19-Feb-18		19-Feb-18			
300104202840000	21. Construction of MPB Brgy. Quinassy-an, Altavas, Aklan (18GA0026)	Const. Section	Competitive Bidding	-do-	-do-	-do-	-do-	19-Mar-18	26-Mar-18	4-Apr-18	16-Apr-18		FY 2018 RA10964 Reg 2018 Current	P1,980,000.00			P1,918,000.00			9		19-Feb-18		19-Feb-18			
300204100058000	22. Road Conc. of Poblacion Batan-Mandong-Napti-Camandi Sapien, Capiz Bdry. NRJ in Support of Coconut Processing Facility Batan, Aklan (18GA0071)	Const. Section	Competitive Bidding	28-Feb-18	Feb.21 - 27, 2018	13-Mar-18	13-Mar-18	10-Apr-18	13-Apr-18	30-Apr-18	08-May-18		FY 2018 RA10964 Reg 2018 Current	P77,200,000.00			P63,149,600.19			9		26-Feb-18		26-Feb-18			
300104202849000	23. Construction of MPB Brgy. Laguinbanua East, Numancia, Aklan (18GA0072)	Const. Section	Competitive Bidding	-do-	-do-	-do-	-do-	20-Mar-18	27-Mar-18	13-Apr-18	20-Apr-18		FY 2018 RA10964 Reg 2018 Current	P2,970,000.00			P2,880,153.64			9		26-Feb-18		26-Feb-18			
300104202826000	24. Construction of MPB (Brgy. Hall) Poblacion, Balete, Aklan (18GA0073)	Const. Section	Competitive Bidding	14-Mar-18	Mar.7 – 13, 2018	27-Mar-18	27-Mar-18	10-Apr-18	13-Apr-18	30-Apr-18	3-May-18		FY 2018 RA10964 Reg 2018 Current	P2,985,000.00			P2,895,000.00			9		12-Feb-18		12-Feb-18			
300117201518000	25. Construction of Local Rd. Barangay Cauayan, New Washington, Aklan (18GA0074)	Const. Section	Competitive Bidding	-do-	-do-	-do-	-do-	6-Apr-18	13-Apr-18	19-Apr-08	23-Apr-18		FY 2018 RA10964 Reg 2018 Current	P2,940,000.00			P2,823,456.72			9		12-Feb-18		12-Feb-18			
300116201019000	26. Rehab./Improvement of Boracay Circumferential Road Manocmanoc-Yapak, Malay, Aklan (18GA0075)	Const. Section	Competitive Bidding	22-Mar-18	Mar.15 - 21, 2018	04-Apr-18	04-Apr-18	10-Apr-18	13-Apr-18	30-Apr-18	22-May-18		FY 2018 RA10964 Reg 2018 Current	P49,000,000.00			P46,546,878.23			9		16-Mar-18		16-Mar-18			
300109200177000	27. Construction of Drainage System Barangay Andagaw, Kalibo, Aklan (18GA0076)	Const. Section	Competitive Bidding	-do-	-do-	-do-	-do-	10-Apr-08	13-Apr-08	30-Apr-18	3-May-18		FY 2018 RA10964 Reg 2018 Current	P1,980,000.00			P1,920,408.40			9		16-Mar-18		16-Mar-18			
300104202850000	28. Const. of a MPB, Aklan State University – Kalibo Campus Kalibo, Aklan (18GA0077)	Const. Section	Competitive Bidding	-do-	-do-	-do-	-do-	10-Apr-18	13-Apr-18	30-Apr-18	3-May-18		FY 2018 RA10964 Reg 2018 Current	P4,950,000.00			P4,759,061.07			9		16-Mar-18		16-Mar-18			
300203100329000	29. Const./Improvement of Access Road Leading to Declared Tourism Destination NRJ Leading to Sapsapon Cave Brgy. Tigum, Buruanga, Aklan (18GA0078)	Const. Section	Competitive Bidding	29-Mar-18	Mar. 22 - 28, 2018	11-Apr-18	11-Apr-18	11-Apr-18	13-Apr-18	30-Apr-18	16-May-18		FY 2018 RA10964 Reg 2018 Current	P39,200,000.00			P37,260,700.58			9		4-Apr-18		4-Apr-18			
310305100272000	30. Widening of Bridge – Ondoy Bridge (B00293PN) along Aklan West Road (Kalibo-Nabas) Incl. ROW Ibalay, Aklan (18GA0079)	Const. Section	Competitive Bidding	26-Apr-18	Apr. 18 - 24, 2018	08-May-18	08-May-18	28-May-18	30-May-18				FY 2018 RA10964 Reg 2018 Current	P28,900,200.00			P27,435,000.00			9		20-Apr-18		20-Apr-18			On Process
310305100270000	31. Widening of Bridge – Batuan Bridge (B00090PN) along Aklan West Road (Kalibo-Nabas) Incl. ROW, Nabas, Aklan (18GA0080)	Const. Section	Competitive Bidding	-do-	-do-	-do-	-do-	22-May-18	30-May-18				FY 2018 RA10964 Reg 2018 Current	P19,198,200.00			P18,232,103.80			9		20-Apr-18		20-Apr-18			On Process

Code (PAP)	Procurement Program/Project	PMO/ End-User	Mode of Procurement	Actual Procurement Activity									Source of Funds	ABC (Php)			Contract Cost (Php)			List of Invited Observer	Date of Receipt of Invitation						Remarks (Explaining Changes from the APP)
				Pre-Bid Conf	Ads/Post of ITB	Eligibility Check	Sub/Open of Bids	Post Qua	Notice of award	Contract Signing	Notice to Proceed	Delivery Completion		Total	MO O E	C O	Total	MO O E	C O		Pre-Pro Conf	Pre-Bid Conf	Eligibili Check	Sub/Open of Bids	Bid Ev.	Post Qua	
310305100271000	32. Widening of Bridge – Gibong Bridge (B00091PN) along Aklan West Road (Kalibo-Nabas) Incl. ROW, Nabas, Aklan (18GA0081)	Const. Section	Competitive Bidding	18-May-18	May 11 - 17, 2018	31-May-18	31-May-18	18-Jun-18	21-Jun-18				FY 2018 RA10964 Reg 2018 Current	P24,000,200.00			P22,751,443.79			9		18-May-18		18-May-18			On Process
300205100010000	33. Const. of Rainwater Collector System (RWC) Type-3 Plastic Container Tank Aklan (18GA0082)	Const. Section	Competitive Bidding	N/A	-do-	-do-	-do-						FY 2018 RA10964 Reg 2018 Current	P3,281,000.00			P3,210,858.60			9		18-May-18		18-May-18			On Process
310203200829000	34. Conc.of Sitio Agpalina Barangay Badiangan FMR Barangay Badiangan, Banga, Aklan (18GA0084)	Const. Section	Competitive Bidding	-do-	-do-	-do-	-do-	18-Jun-18	21-Jun-18	27-Jun-18	4-Jul-18		FY 2018 RA10964 Reg 2018 Current	P9,950,000.00			P9,650,787.00			9		18-May-18		18-May-18			
310203200732000	35. Conc.of Barangay Julita Proper-Sitio Malipayon FMR Phase 2, Brgy. Julita, Libacdao, Aklan (18GA0085)	Const. Section	Competitive Bidding	-do-	-do-	-do-	-do-	18-Jun-18	21-Jun-18	27-Jun-18	4-Jul-18		FY 2018 RA10964 Reg 2018 Current	P6,965,000.00			P6,679,292.38			9		18-May-18		18-May-18			
310203200733000	36. Concreting of Barangay Mangan FMR Barangay Mangan, Banga, Aklan (18GA0086)	Const. Section	Competitive Bidding	25-May-18	May 18 - 24, 2018	07-Jun-18	07-Jun-18						FY 2018 RA10964 Reg 2018 Current	P4,975,000.00						9		18-May-18		18-May-18			On Process
310203200729000	37. Concreting of Sitio Aguean-Sitio Agtawagon FMR Barangay Morales, Balete, Aklan (18GA0087)	Const. Section	Competitive Bidding	7-Jun-18	May 31 – Jun. 6, 2018	20-Jun-18	20-Jun-18	26-Jun-18	28-Jun-18	10-Jul-18	16-Jul-18		FY 2018 RA10964 Reg 2018 Current	P4,975,000.00			P4,824,000.00			9		18-May-18		18-May-18			
310203200731000	38. Concreting of Sitio Kabutongan Barangay Kinalangay Viejo – Kinalangay Nuevo FMR Barangay Kinalangay Viejo and Brgy. Kinalangay Nuevo, Malinao, Aklan (18GA0088)	Const. Section	Competitive Bidding	-do-	-do-	-do-	-do-						FY 2018 RA10964 Reg 2018 Current	P4,975,000.00			P4,825,118.46			9		31-May-18		31-May-18			On Process
	39. Rehab.of Damaged Paved Roads Along Aklan West Road (S00480PN) K0254+500 – K0282+172 (Intermittent Sections), Malay-Buruanga Aklan (18GA0083)	Maint. Section	Competitive Bidding	N/A	Jun. 6-12, 2018	26-Jun-18	26-Jun-18						FY 2018 RA10964 Reg 2018 Current	P947,179.45						9		13-Jun-18		13-Jun-18			No Interested Bidder
300101200001000.PC	40. Const. of Standard Two Storey Six Classroom School Building Solido NHS, Solido, Nabas, Aklan Aklan (18GA0089)	Const. Section	Competitive Bidding	13-Jun-18	-do-	-do-	-do-						FY 2018 RA10964 Reg 2018 Current SR 2018-05-009443	P12,075,956.69			P11,722,260.16			9		13-Jun-18		13-Jun-18			On Process
300101200001000.PC	41. Const. of Standard Two Storey Four Classroom School Bldg. Loctuga NHS, Loctuga, Libacdao, Aklan (18GA0090)	Const. Section	Competitive Bidding	-do-	-do-	-do-	-do-						FY 2018 RA10964 Reg 2018 Current SR 2018-05-009443	P10,874,397.18			P10,570,580.17			9		13-Jun-18		13-Jun-18			On Process
300101200001000.PC	42. Const. of Standard Two Storey Four Classroom School Bldg. Father Julian C. Rago Memorial School, Feliciano, Balete, Aklan (18GA0091)	Const. Section	Competitive Bidding	-do-	-do-	-do-	-do-						FY 2018 RA10964 Reg 2018 Current SR 2018-05-009443	P8,950,213.07			P8,681,000.00			9		13-Jun-18		13-Jun-18			On Process
300101200001000.PC	43. Const. of Standard Two Storey Four Classroom School Bldg. Kalibo Pilot E/S, Poblacion, Kalibo, Aklan (18GA0092)	Const. Section	Competitive Bidding	-do-	-do-	-do-	-do-						FY 2018 RA10964 Reg 2018 Current SR 2018-05-009443	P9,037,876.40			P8,766,954.92			9		13-Jun-18		13-Jun-18			On Process
300101200001000.PC	44. Const. of Standard Two Storey Four Classroom School Bldg. Father Julian C. Rago Memorial School, Feliciano, Balete, Aklan (18GA0093)	Const. Section	Competitive Bidding	-do-	-do-	-do-	-do-						FY 2018 RA10964 Reg 2018 Current SR 2018-05-009443	P9,017,247.73			P8,746,000.00			9		13-Jun-18		13-Jun-18			On Process
300101200001000.PC	45. Const. of Standard Two Storey Six Classroom School Bldg. Toledo NHS, Toledo, Nabas, Aklan (18GA0094)	Const. Section	Competitive Bidding	14-Jun-18	Jun. 7 - 13, 2018	27-Jun-18	27-Jun-18						FY 2018 RA10964 Reg 2018 Current SR 2018-05-009443	P11,944,754.74						9		18-Jun-18		18-Jun-18			On Process
300101200001000.PC	46. Const. of Standard Two Storey Four Classroom School Bldg. Alfonso XII NHS, Alfonso XII, Libacdao, Aklan (18GA0095)	Const. Section	Competitive Bidding	-do-	-do-	-do-	-do-						FY 2018 RA10964 Reg 2018 Current SR 2018-05-009443	P9,493,677.16						9		18-Jun-18		18-Jun-18			On Process
300101200001000.PC	47. Const. of Standard Technod School Bldg. Lezo I/S, Poblacion, Lezo, Aklan (18GA0096)	Const. Section	Competitive Bidding	-do-	-do-	-do-	-do-						FY 2018 RA10964 Reg 2018 Current SR 2018-05-009443	P2,534,876.93						9		18-Jun-18		18-Jun-18			On Process
300101200001000.PC	48. Const. of Standard Technod School Bldg. Aguineldo T. Repiedad Sr. I/S, Linabuan Sur Banga, Aklan (18GA0097)	Const. Section	Competitive Bidding	-do-	-do-	-do-	-do-						FY 2018 RA10964 Reg 2018 Current SR 2018-05-009443	P2,550,955.63			P2,460,643.37			9		18-Jun-18		18-Jun-18			On Process

Code (PAP)	Procurement Program/Project	PMO/ End-User	Mode of Procurement	Actual Procurement Activity									Source of Funds	ABC (Php)			Contract Cost (Php)			List of Invited Observer	Date of Receipt of Invitation						Remarks (Explaining Changes from the APP)
				Pre-Bid Conf	Ads/Post of ITB	Eligibility Check	Sub/Open of Bids	Post Qua	Notice of award	Contract Signing	Notice to Proceed	Delivery Completion		Total	MO O E	C O	Total	MO O E	C O		Pre-Pro Conf	Pre-Bid Conf	Eligibilit Check	Sub/Open of Bids	Bid Ev.	Post Qua	
300101200001000.PC	49. Const. of Standard Three (3) Storey Nine (9) Classroom School Bldg. Daja Sur NHS, Daja Sur, Banga, Aklan (18GA0098)	Const. Section	Competitive Bidding	14-Jun-18	Jun. 8 - 14, 2018	28-Jun-18	28-Jun-18						FY 2018 RA10964 Reg 2018 Current SR 2018-05-009443	P26,329,418.72						9		18-Jun-18		18-Jun-18			On Process
300101200001000.PC	50. Const. of Standard Techvoc School Bldg. Pinamuk-an I/S, New Washington, Aklan, (18GA0099)	Const. Section	Competitive Bidding	-do-	-do-	-do-	-do-						FY 2018 RA10964 Reg 2018 Current SR 2018-05-009443	P2,880,945.09			P2,793,915.73			9		18-Jun-18		18-Jun-18			On Process
310203200730000	51. Conc. of Brgy. Pang-itan – San Jose FMR Brgy. Pang-itan, San Jose, Aklan (18GA0100)	Const. Section	Competitive Bidding	-do-	-do-	-do-	-do-						FY 2018 RA10964 Reg 2018 Current SR 2018-03-006714	P4,975,000.00			P4,823,041.79			9		18-Jun-18		18-Jun-18			On Process
	52. Widening of Bridge – Venturanza Bridge (B00282PN) Along Aklan East Road Incl. ROW, Banga, Aklan (18GA0101)	Const. Section	Competitive Bidding	-do-	-do-	-do-	-do-						FY 2018 RA10964 Reg 2018 Current	P34,015,800.00			P31,629,390.83			9		18-Jun-18		18-Jun-18			On Process
300101200001000.PC	53. Const. of Standard Two (2) Storey Four (4) Classroom School Bldg. Malay NHS, Malay, Aklan (18GA0102)	Const. Section	Competitive Bidding	-do-	-do-	-do-	-do-						FY 2018 RA10964 Reg 2018 Current SR 2018-05-009443	P8,963,519.85						9		18-Jun-18		18-Jun-18			On Process
300101200001000.PC	54. Const. of Standard Two (2) Storey Four (4) Classroom School Bldg. Malay NHS, Malay, Aklan (18GA0103)	Const. Section	Competitive Bidding	-do-	-do-	-do-	-do-						FY 2018 RA10964 Reg 2018 Current SR 2018-05-009443	P8,963,519.85			P8,694,300.85			9		18-Jun-18		18-Jun-18			On Process
310204100285000	55. Const. of Tangalan ByPass Road, Including ROW and Bridge Tangalan, Aklan (18GA0104)	Const. Section	Competitive Bidding	-do-	-do-	-do-	-do-						FY 2018 RA10964 Reg 2018 Current SR 2018-01-002707	P74,771,095.00						9		18-Jun-18		18-Jun-18			On Process
300101200001000.PC	56. Const. of Standard Two (2) Storey Four (4) Classroom School Bldg. Lilo-an NHS, Lilo-an, Malinao, Aklan (18GA0105)	Const. Section	Competitive Bidding	-do-	-do-	-do-	-do-						FY 2018 RA10964 Reg 2018 Current SR 2018-05-009443	P9,028,744.24						9		18-Jun-18		18-Jun-18			On Process
300101200001000.PC	57. Const. of Standard Two (2) Storey Four (4) Classroom School Bldg. Lilo-an NHS, Lilo-an, Malinao, Aklan (18GA0106)	Const. Section	Competitive Bidding	-do-	-do-	-do-	-do-						FY 2018 RA10964 Reg 2018 Current SR 2018-05-009443	P9,238,626.13						9		18-Jun-18		18-Jun-18			On Process
300101200001000.PC	58. Const. of Standard Two (2) Storey Four (4) Classroom School Bldg. Altavas NHS, Poblacion, Altavas, Aklan (18GA0107)	Const. Section	Competitive Bidding	-do-	-do-	-do-	-do-						FY 2018 RA10964 Reg 2018 Current SR 2018-05-009443	P8,878,919.32						9		18-Jun-18		18-Jun-18			No Intersted Bidder
300101200001000.PC	59. Const. of Standard Two (2) Storey Four (4) Classroom School Bldg. Numancia I/S, Numancia, Aklan (18GA0108)	Const. Section	Competitive Bidding	-do-	-do-	-do-	-do-						FY 2018 RA10964 Reg 2018 Current SR 2018-05-009443	P8,923,701.48						9		18-Jun-18		18-Jun-18			On Process
300101200001000.PC	60. Const. of Standard Two (2) Storey Four (4) Classroom School Bldg. Justicia Morales -Young NHS, Altavas, Aklan (18GA0109)	Const. Section	Competitive Bidding	-do-	-do-	-do-	-do-						FY 2018 RA10964 Reg 2018 Current SR 2018-05-009443	P8,878,919.32						9		18-Jun-18		18-Jun-18			No Intersted Bidder
300101200001000.PC	61. Const. of Standard Two (2) Storey Four (4) Classroom School Bldg. Justicia Morales -Young NHS, Altavas, Aklan (18GA0110)	Const. Section	Competitive Bidding	-do-	-do-	-do-	-do-						FY 2018 RA10964 Reg 2018 Current SR 2018-05-009443	P8,878,919.32						9		18-Jun-18		18-Jun-18			No Intersted Bidder
300101200001000.PC	62. Const. of Standard Two (2) Storey Four (4) Classroom School Bldg. Justicia Morales -Young NHS, Altavas, Aklan (18GA0111)	Const. Section	Competitive Bidding	-do-	-do-	-do-	-do-						FY 2018 RA10964 Reg 2018 Current SR 2018-05-009443	P8,878,919.32						9		18-Jun-18		18-Jun-18			No Intersted Bidder
300101200001000.PC	63. Const. of Standard Three Storey Six Classroom School Bldg. Boracay NHS-Main-Boracay, Malay, Aklan (18GA0112)	Const. Section	Competitive Bidding	-do-	-do-	-do-	-do-						FY 2018 RA10964 Reg 2018 Current SR 2018-05-009443	P15,566,108.24			P15,095,486.97			9		19-Jun-18		19-Jun-18			On Process
300101200001000.PC	64. Const. of Standard Three Storey Six Classroom School Bldg. Boracay NHS-Main-Boracay, Malay, Aklan (18GA0113)	Const. Section	Competitive Bidding	-do-	-do-	-do-	-do-						FY 2018 RA10964 Reg 2018 Current SR 2018-05-009443	P15,566,108.24			P15,095,486.97			9		19-Jun-18		19-Jun-18			On Process
300101200001000.PC	65. Const. of Standard Two (2) Storey Four (4) Classroom School Bldg. Union NHS, Nabas, Aklan (18GA0114)	Const. Section	Competitive Bidding	-do-	-do-	-do-	-do-						FY 2018 RA10964 Reg 2018 Current SR 2018-05-009443	P9,329,212.00						9		19-Jun-18		19-Jun-18			On Process

Code (PAP)	Procurement Program/Project	PMO/ End-User	Mode of Procurement	Actual Procurement Activity									Source of Funds	ABC (Php)			Contract Cost (Php)			List of Invited Observer	Date of Receipt of Invitation						Remarks (Explaining Changes from the APP)
				Pre-Bid Conf	Ads/Post of ITB	Eligibility Check	Sub/Open of Bids	Post Qua	Notice of award	Contract Signing	Notice to Proceed	Delivery Completion		Total	MO O E	C O	Total	MO O E	C O		Pre-Pro Conf	Pre-Bid Conf	Eligibility Check	Sub/Open of Bids	Bid Ev.	Post Qua	
300101200001000.PC	66. Const. of Standard Two (2) Storey Four (4) Classroom School Bldg. Lezo I/S, Lezo, Aklan (18GA0115)	Const. Section	Competitive Bidding	14-Jun-18	Jun. 8 - 14, 2018	28-Jun-18	28-Jun-18						FY 2018 RA10964 Reg 2018 Current SR 2018-05-009443	P9,017,247.73						9		19-Jun-18		19-Jun-18			On Process
300101200001000.PC	67. Const. of Standard Two (2) Storey Four (4) Classroom School Bldg. Ibaday NHS, Ibaday, Aklan (18GA0116)	Const. Section	Competitive Bidding	-do-	-do-	-do-	-do-						FY 2018 RA10964 Reg 2018 Current SR 2018-05-009443	P9,728,694.16						9		19-Jun-18		19-Jun-18			No Interested Bidder
300101200001000.PC	68. Const. of Standard Two (2) Storey Six (6) Classroom School Bldg. Rizal J. Rodriguez Sr. NHS, Batan, Aklan (18GA0117)	Const. Section	Competitive Bidding	-do-	-do-	-do-	-do-						FY 2018 RA10964 Reg 2018 Current SR 2018-05-009443	P11,730,653.36		P11,378,353.71				9		19-Jun-18		19-Jun-18			On Process
300101200001000.PC	69. Const. of Standard Two (2) Storey Four (4) Classroom Laguinbanua Elementary School, Numancia, Aklan (18GA0118)	Const. Section	Competitive Bidding	-do-	-do-	-do-	-do-						FY 2018 RA10964 Reg 2018 Current SR 2018-05-009443	P8,939,820.88		P8,716,936.81				9		19-Jun-18		19-Jun-18			On Process
300101200001000.PC	70. Const. of Standard Three(3) Storey Nine (9) Classroom School Bldg. Torralba NHS, Torralba, Banga, Aklan (18GA0119)	Const. Section	Competitive Bidding	-do-	-do-	-do-	-do-						FY 2018 RA10964 Reg 2018 Current SR 2018-05-009443	P26,560,178.13						9		19-Jun-18		19-Jun-18			On Process
300101200001000.PC	71. Const. of Standard Three (3) Storey Nine (9) Classroom School Bldg. Balabag E/S, Balabag, Boracay, Malay, Aklan (18GA0120)	Const. Section	Competitive Bidding	-do-	Jun. 9-15, 2018	29-Jun-18	29-Jun-18						FY 2018 RA10964 Reg 2018 Current SR 2018-05-009443	P27,135,578.32		P26,389,282.13				9		19-Jun-18		19-Jun-18			On Process
300101200001000.PC	72. Const. of Standard Two (2) Storey Six (6) Classroom School Bldg. Laguinbanua Elem. School, Numancia, Aklan (18GA0121)	Const. Section	Competitive Bidding	-do-	-do-	-do-	-do-						FY 2018 RA10964 Reg 2018 Current SR 2018-05-009443	P11,629,813.87						9		19-Jun-18		19-Jun-18			On Process
300101200001000.PC	73. Const. of Standard Three Storey Six (6) Classroom School Bldg. Balabag E/S, Boracay, Malay, Aklan (18GA0122)	Const. Section	Competitive Bidding	-do-	-do-	-do-	-do-						FY 2018 RA10964 Reg 2018 Current SR 2018-05-009443	P15,754,981.39						9		19-Jun-18		19-Jun-18			On Process
300101200001000.PC	74. Const. of Standard Two Storey Eight (8) Classroom S.B. Guadalupe NHS, Guadalupe, Libacao, Aklan (18GA0123)	Const. Section	Competitive Bidding	-do-	-do-	-do-	-do-						FY 2018 RA10964 Reg 2018 Current SR 2018-05-009443	P17,296,580.02						9		19-Jun-18		19-Jun-18			On Process
300101200001000.PC	75. Const. of Standard Three Storey Nine (9) Classroom S.B. Habana I/S, Habana, Buruanga, Aklan (18GA0124)	Const. Section	Competitive Bidding	-do-	-do-	-do-	-do-						FY 2018 RA10964 Reg 2018 Current SR 2018-05-009443	P26,658,309.66		P26,095,743.01				9		19-Jun-18		19-Jun-18			On Process
300101200001000.PC	76. Const. of Standard Two Storey Eight Classroom School Bldg. Kalibo Pilot E/S, Kalibo, Aklan (18GA0125)	Const. Section	Competitive Bidding	-do-	-do-	-do-	-do-						FY 2018 RA10964 Reg 2018 Current SR 2018-05-009443	P17,133,845.28		P16,619,430.21				9		19-Jun-18		19-Jun-18			On Process
300101200001000.PC	77. Const. of Standard Two Storey Four (4) Classroom School Bldg. Union NHS, Nabas, Aklan (18GA0126)	Const. Section	Competitive Bidding	-do-	-do-	-do-	-do-						FY 2018 RA10964 Reg 2018 Current SR 2018-05-009443	P9,329,211.32						9		19-Jun-18		19-Jun-18			On Process
300101200001000.PC	78. Const. of Standard Two Storey Four (4) Classroom School Bldg. Lezo I/S, Lezo, Aklan (18GA0127)	Const. Section	Competitive Bidding	-do-	-do-	-do-	-do-						FY 2018 RA10964 Reg 2018 Current SR 2018-05-009443	P8,950,213.07						9		19-Jun-18		19-Jun-18			On Process
300101200001000.PC	79. Const. of Standard Two Storey Four (4) Classroom School Bldg. Numancia Nat'l School of Fisheries, Numancia, Aklan (18GA0128)	Const. Section	Competitive Bidding	-do-	-do-	-do-	-do-						FY 2018 RA10964 Reg 2018 Current SR 2018-05-009443	P8,933,830.63						9		19-Jun-18		19-Jun-18			No Interested Bidder
300101200001000.PC	80. Const. of Standard Two Storey Four (4) Classroom School Bldg. Talon Elem. School, Altavas, Aklan (18GA0129)	Const. Section	Competitive Bidding	-do-	-do-	-do-	-do-						FY 2018 RA10964 Reg 2018 Current SR 2018-05-009443	P9,430,983.60						9		19-Jun-18		19-Jun-18			On Process
300101200001000.PC	81. Const. of Standard Three Storey Nine (9) Classroom School Bldg. Boracay NHS, Balabag, Boracay, Malay, Aklan (18GA0130)	Const. Section	Competitive Bidding	-do-	-do-	-do-	-do-						FY 2018 RA10964 Reg 2018 Current SR 2018-05-009443	P27,149,146.96						9		19-Jun-18		19-Jun-18			On Process

Code (PAP)	Procurement Program/Project	PMO/ End-User	Mode of Procurement	Actual Procurement Activity									Source of Funds	ABC (Php)			Contract Cost (Php)			List of Invited Observer	Date of Receipt of Invitation						Remarks (Explaining Changes from the APP)
				Pre-Bid Conf	Ads/Post of ITB	Eligibility Check	Sub/Open of Bids	Post Qua	Notice of award	Contract Signing	Notice to Proceed	Delivery Completion	Leptan turnover	Total	MO O E	C O	Total	MO O E	C O		Pre-Pro Conf	Pre-Bid Conf	Eligibilit Check	Sub/Open of Bids	Bid Ev.	Post Qua	
300101200001000.PC	82. Const. of Standard Two Storey Eight Classroom School Bldg. Dalagsaan I/S, Dalagsaan, Libacao, Aklan (18GA0131)	Const. Section	Competitive Bidding	-do-	Jun. 9-15, 2018	29-Jun-18	29-Jun-18							FY 2018 RA10964 Reg 2018 Current SR 2018-05-009443	P19,611,990.17					9		19-Jun-18		19-Jun-18			No Intersted Bidder
300101200001000.PC	83. Const. of Standard Three Storey Nine (9) Classroom School Bldg. Bay-ang-Magpag-ong NHS, Bay-ang-Magpag-ong Batan, Aklan (18GA0132)	Const. Section	Competitive Bidding	-do-	-do-	-do-	-do-							FY 2018 RA10964 Reg 2018 Current SR 2018-05-009443	P26,359,561.97					9		19-Jun-18		19-Jun-18			On Process
300101200001000.PC	84. Const. of Standard Two Storey Four (4) Classroom School Bldg. Napti I/S, Napti, Batan, Aklan (18GA0133)	Const. Section	Competitive Bidding	-do-	-do-	-do-	-do-							FY 2018 RA10964 Reg 2018 Current SR 2018-05-009443	P9,249,307.62					9		19-Jun-18		19-Jun-18			On Process
300101200001000.PC	85. Const. of Standard Two Storey Ten (10) Classroom School Bldg. Manoc Manoc E/S, Boracay, Malay, Aklan (18GA0134)	Const. Section	Competitive Bidding	-do-	-do-	-do-	-do-							FY 2018 RA10964 Reg 2018 Current SR 2018-05-009443	P20,733,509.87					9		19-Jun-18		19-Jun-18			On Process
300101200001000.PC	84. Const. of Standard Two Storey Four (4) Classroom School Bldg. Napti I/S, Napti, Batan, Aklan (18GA0135)	Const. Section	Competitive Bidding	-do-	-do-	-do-	-do-							FY 2018 RA10964 Reg 2018 Current SR 2018-05-009443	P9,183,820.40					9		19-Jun-18		19-Jun-18			On Process
310203200828000	85. Const./Opening of Sitio Tampueaw Barangay Agbanawan FMR Brgy. Agbanawan, Banga, Aklan (18GA0136)	Const. Section	Competitive Bidding	-do-	-do-	-do-	-do-							FY 2018 RA10964 Reg 2018 Current	P24,875,000.00					9		19-Jun-18		19-Jun-18			On Process
	86. Construction of Ibaiaj ByPass Road, Including ROW Ibaiaj, Aklan (18GA0137)	Const. Section	Competitive Bidding	-do-	-do-	-do-	-do-							FY 2018 RA10964 Reg 2018 Current	P61,101,870.00					9		19-Jun-18		19-Jun-18			On Process

VIVIAN B. DALIDA
Engineer II
Head BAC Secretariat

LEO P. BIONAT
Assistant District Engineer
BAC Chairman

NOEL L. FUENTEBELLA
District Engineer

