

(ZAMBOANGA DEL SUR 1ST DISTRICT) Procurement Monitoring Report as of June 31, 2018

COMPLETED PROCUREMENT ACTIVITIES																													
	18JE0127-Construction of Multi-	Construction	Public Bidding	3-12-2018	3-15-2018	3-23-2018	-	4-3-2018	4-3-2018	4-10-2018	12-04-18	24-04-18	23-04-18				L.I.P.	2,121,251.88	2,121,251.88				3-23-2018	-	4-3-2018	4-3-2018	4-10-2018		
	Purpose Building-Construction of	Section																											
	Multipurpose Building, Old Labangan,																												
	Labangan, ZDS																												
	18JE0155-Construction of Multi-	Construction	Public Bidding	3-12-2018	3-15-2018	3-23-2018	-	4-3-2018	4-3-2018	4-10-2018	21-05-18	24-04-18	23-04-18				L.I.P.	2,084,066.99	2,084,066.99				3-23-2018	-	4-3-2018	4-3-2018	4-10-2018		
	Purpose Building-Construction of	Section																											
	Multipurpose Building, Parasan,																												
	Molave, ZDS																												
	18JE0112-Construction of Multi-	Construction	Public Bidding	3-12-2018	3-15-2018	3-23-2018	-	4-3-2018	4-3-2018	4-10-2018	06-03-18	24-04-18	23-04-18				L.I.P.			3,936,013.67	3,936,013.67		3-23-2018	-	4-3-2018	4-3-2018	4-10-2018		
	Purpose Building-Construction of	Section																											
	Multipurpose Building, Poblacion,																												
	Mahayag, ZDS																												
	18JE0139-Construction of Multi-	Construction	Public Bidding	3-12-2018	3-15-2018	3-23-2018	-	4-3-2018	4-3-2018	4-10-2018	12-04-18	21-04-18	23-04-18				L.I.P.	1,697,814.30	1,697,814.30				3-23-2018	-	4-3-2018	4-3-2018	4-10-2018		
	Purpose Building-Construction of	Section																											
	Multipurpose Building, Brgy. Campo V,																												
	Ramon Magsaysay, ZDS																												
	18JE0126-Construction of Multi-	Construction	Public Bidding	3-12-2018	3-15-2018	3-23-2018	-	4-3-2018	4-3-2018	4-10-2018	12-04-18	21-04-18	23-04-18				L.I.P.	1,712,206.68	1,712,206.68				3-23-2018	-	4-3-2018	4-3-2018	4-10-2018		
	Purpose Building-Construction of	Section																											
	Multipurpose Building, Brgy. Lower,																												
	Liaison, Tambulig, ZDS																												
Total Alloted Budget of Procurement Activities																													
Total Contract Price of Procurement Actitvites Conducted																													
Total Savings (Total Alloted Budget - Total Contract Price)																													