


**DPWH BACOLOD CITY DISTRICT ENGINEERING OFFICE Procurement Monitoring Report
(Civil Works)**


Code (PAP) Contract ID	Procurement Program/Project	Remarks (brief description of Program/Project)	PMO/End-User	Mode of Procurement	Actual Procurement Activity							
					Pre-Proc Conference	Ads/Post of IAEB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Notice of Award
18GO0170	Construction of Four (4) Storey - Eight (8) Laboratory (4 Regular Workshop, 2 Science Lab & 2 ICT Lab) at Mandalagan National High School, Brgy. Mandalagan, Bacolod City, Negros Occidental	Construction of Four (4) Storey - Eight (8) Laboratory	BCDEO	Public bidding	May 25, 2018	May 31-June 6, 2018	June 7, 2018	June 22, 2018	June 22, 2018	June 25, 2018	June 26, 2018	June 27, 2018
18GO0171	71X - Special Maintenance (Replacement of Damaged Concrete Pavement along Bacolod City National Roads) Bacolod Circumferential Road (South) K0010+900 to K0010+976.50 and Bacolod City Boundary Road K0011+800 to K0011+980 with exceptions, Bacolod City	Special Maintenance Replacement of Damaged Concrete Pavement	BCDEO	Public bidding	N/A	June 4-10, 2018	June 11, 2018	June 25, 2018	June 25, 2018	June 26, 2018	June 28, 2018	July 2, 2018
18GO0172	71X - Special Maintenance (Replacement of Damaged Drainage along Bacolod City National Road), Bacolod City, Negros Occidental	Special Maintenance Replacement of Damaged Drainage	BCDEO	Public bidding	N/A	June 4-10, 2018	June 11, 2018	June 25, 2018	June 25, 2018	June 26, 2018	June 28, 2018	July 2, 2018
18GO0173	Construction of Four (4) Storey - Four (4) Laboratory (2 Science Lab & 2 ICT Lab w/ 4 Classroom) at Luisa Medel National High School, Brgy. Tangub, Bacolod City, Negros Occidental	Construction of Four (4) Storey - Four (4) Laboratory	BCDEO	Public bidding	June 7, 2018	June 11-17, 2018	June 18, 2018	July 2, 2018	July 2, 2018	July 3, 2018	July 6, 2018	July 10, 2018
18GO0174	Construction of Four (4) Storey - Four (4) Laboratory (2 Science Lab & 2 ICT Lab) at M.G. Medalla Integrated School, Brgy. Pahanocoy, Bacolod City, Negros Occidental	Construction of Four (4) Storey - Four (4) Laboratory	BCDEO	Public bidding	June 7, 2018	June 11-17, 2018	June 18, 2018	July 2, 2018	July 2, 2018	July 3, 2018	July 6, 2018	July 10, 2018


HELEN S. ESPERANCILLA
Head, BAC Secretariat

✓ 
FERDINAND S. MAGADA
BAC Chairperson


FDR AND IN THE ABSENCE

ABRAHAM C. VILLAREAL
District Engineer


LEAN G. AMADOR
ASSISTANT DISTRICT ENGINEER

(DPWH BACOLOLO CITY DISTRICT ENGINEERING OFFICE) Procurement Monitoring Report (PMR) For 2018 as of July 12, 2018
(CONSULTANCY)


Code (PAP) Contract ID	Procurement Program/Project	Remarks (brief description of Program/Project)	PMO/ End-User	Mode of Procurement	Pre-Proc Conference	Actual Procurement Activity							
						Ads/Post of IAEB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Notice of Award	Cont Sigr
18CSGC01	Conduct of Soil Sub - surface/Geotechnical Investigation of Proposed Construction of Evacuation Center, Abada Escay, Brgy. Vista Alegre, Bacolod City	Soil Sub-surface/Geotechnical Investigation	DPWH	Public bidding	N/A	March 20 - 26, 2018	N/A	March 28, 2018	April 3, 2018	April 3, 2018	April 10, 2018	April 13, 2018	April 18
18CSGC02	Conduct of Soil Sub - surface/Geotechnical Investigation of the Proposed Construction of Eleven (11) FY 2019 Flood Control Projects, Bacolod City (Cabacawan River, Lupit River with Esplanade, Lupit River, Magsungay River, Pahanocoy Creek, Banago Creek, Sulom Creek, Vito Creek, Catmon Creek, Mandalagan River w/ Esplanade and Kabiguan Creek, Bacolod City	Soil Sub-surface/Geotechnical Investigation	DPWH	Public bidding	N/A	July 2 - 8, 2018	July 16, 2018	July 9, 2018	July 30, 2018	July 31, 2018	August 6 - 7, 2018	August 8, 2018	August 20


HELEN S. ESPERANCILLA
 Head, BAC Secretariat


FERDINAND S. MAGADA
 BAC Chairperson

FOR AND IN PRESENCE OF

ABRAHAM C. VILLAREAL
 District Engineer


LEAH E. JAMERO
 ASSISTANT DISTRICT ENGINEER




Republic of the Philippines
Department of Public Works and Highways
BACOLOD CITY
DISTRICT ENGINEERING OFFICE
Zardonyx Street, Brgy. Taculing, Bacolod City

(DPWH BACOLOD CITY DISTRICT ENGINEERING OFFICE) Procurement Monitoring Report (PMR) For 2018 a
(Goods and Services)

Code (PAP)	Procurement	Program/Project	Remarks (brief description of Program/Project)	PMO/ End-User	Mode of Procurement	Actual Procurement A						
						Pre-Proc Conference	Ads/Post of IAEB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post C
2018-06-0029	To purchase various office supplies for use in the Procurement Staff, this office.	Office Supplies	Procurement Staff	Negotiated Procurement	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A
					Small Value Procurement	N/A	July 10 - 16, 2018	N/A	17-Jul-18	17-Jul-18	18-Jul-18	20-Jul-
2018-06-0030	For use in service vehicles FCK-510 and SAR-176, assigned in the Maintenance Section.	Battery	Maintenance Section	Shopping Method	N/A	June 29 - July 5, 2018	N/A	6-Jul-18	6-Jul-18	9-Jul-18	10-Jul-	
2018-06-0031	Office supplies for use in the Maintenance Section, this office.	Office Supplies	Maintenance Section	Negotiated Procurement	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A
				Small Value Procurement	N/A	July 9 - 15, 2018	N/A	16-Jul-18	16-Jul-18	17-Jul-18	18-Jul-	


Prepared by:


HELEN S. ESPERANCILLA
Head, BAC Secretariat

Checked by:


FERDINAND S. MAGADA
BAC Chairperson

Submitted by:

FOR AND IN THE ABSENCE OF
ABRAHAM C. VILLAREAL
District Engineer, HOPE

LEAH G. JAMERO
ASSISTANT DISTRICT ENGINEER