

Procurement Monitoring Report (Consultancy Services), 1st Semester CY-2018

1 of 3

	Procurement Program/Project	PMO/End-User	Mode of Procurement	Actual Procurement Activity											Source of Funds	ABC (Php)			Contract Cost (Php)			List of Invited Observer	Pre-bid Conference	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	REMARKS
				Pre-Proc Conference	Ads/Post of IB	Pre-bid Conference	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Notice of Award	Contract Signing	Notice to Proceed	Delivery/Completion		Acceptance/Turnover	Total	Mode	CO	Total	Mode							
	Package 1: Conduct of Preliminary Detailed Engineering (Sub-Soil Exploration) for the 1.) Construction of Dike and Revetment along Caulaman River, Bodega, Floridablanca, 2.) Construction of Flood Control Structure Downstream Portion of Porac River Solib Section, Floridablanca, 3.) Construction of Flood Control Structure Upstream Portion of Santol Creek Fortuna Section, Floridablanca, 4.) Construction of Slope Protection along Porac River, Poblacion to San Isidro, Sta. 0+000 - Sta. 0+211.11, Floridablanca, 5.) Construction of Slope Protection along Balantacan Creek, Sta. Cruz to Balantacan, Lubao 6.) Rehabilitation of Slope Protection along Santol Creek, Maligaya Section, Floridablanca, Pampanga	Pamp 2nd	Public Bidding	11/9/2017	11/2/2017	11/11/2017	11/9/2017	11/23/2017	11/27/2017	12/4/2017	3/9/2018	3/19/2018	3/21/2018	BEFF 2018	1,325,619.00			1,285,000.20			PICE BANTAY LANSANGAN	11/6/2017	11/6/2017	11/6/2017	11/6/2017	11/6/2017		
																						11/6/2017	11/6/2017	11/6/2017	11/6/2017	11/6/2017		

DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS

PROCUREMENT SERVICE

CONSULTANCY SERVICES DIVISION


RECEIVED

DATE: 8-23-18

TIME: 3:04 PM

BY: melisa

293-1048



Procurement Monitoring Report (Consultancy Services), 1st Semester CY-2018

2 of 3

	Procurement Program/Project	PMO/End-User	Mode of Procurement	Actual Procurement Activity												Source of Funds	ABC (Php)			Contract Cost (Php)			List of Invited Observer						REMARKS
				Pre-Proc Conference	Ads/Post of IB	Pre-bid Conference	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Notice of Award	Contract Signing	Notice to Proceed	Delivery/Completion	Acceptance/Turnover		Total	Mode	CO	Total	Mode	CO		Pre-bid Conference	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	
	Package 2: Conduct of Preliminary Detailed Engineering (Sub-Soil Exploration) for the 1.) Rehabilitation of Slope Protection along Porac River, Mabical Section, Floridablanca, 2.) Rehabilitation/Improvement of Dikey with Slope Protection along Porac River, Hacienda Dolores, Porac 3.) Construction/Maintenance of Flood Mitigation Structures and Drainage System, Construction of Slope Protection along Pasig Potrero River, Porac 4.) Construction/Rehabilitation of Slope Protection along Guagua River Bancal Section, Guagua 5.) Construction/Maintenance of Flood Mitigation Structures and Drainage Systems of Slope Protection along Gumain River, Pandaguirig, Floridablanca 6.) Construction of Slope Protection along GPDC, Bamboo Hub, Sta. Catalina, Lubao	Pamp 2nd	Public Bidding	11/9/2017	11/2/2017	11/11/2017	11/9/2017	11/23/2017	11/27/2017	12/4/2017	3/8/2018	3/16/2018	3/19/2018		BEFF-2018	1,325,619.00			1,285,848.00			PICE BANTAY LANSANGAN	11/6/2017	11/6/2017	11/6/2017	11/6/2017	11/6/2017		
	Package 1: Preliminary Detailed Engineering (Soil Test) for FY-2018 BEFF (Batch 1) 1. 2 STY, 6 CL at Wenceslao Village HS, Lubao; 2. 2 STY, 5 CL at San Roque Arbol High School, Lubao; 3. 2 STY, 6 CL at Santiago High School, Lubao, Pampanga	Pamp 2nd	Public Bidding	5/15/2018	5/16/2018	N/A	5/28/2018	6/5/2018	6/18/2018	-					BEFF-2018	412,628.85			399,870.00			PICE BANTAY LANSANGAN	5/9/2018	5/9/2018	5/9/2018	5/9/2018	5/9/2018	5/9/2018	

Procurement Monitoring Report (Consultancy Services), 1st Semester CY-2018

3 of 3

	Procurement Program/Project	PMO/End-User	Mode of Procurement	Actual Procurement Activity												Source of Funds	ABC (Php)			Contract Cost (Php)			List of Invited Observer						REMARKS
				Pre-Proc Conference	Ads/Post of IB	Pre-bid Conference	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Notice of Award	Contract Signing	Notice to Proceed	Delivery/Completion	Acceptance/Turnover		Total	Mode	CO	Total	Mode	CO		Pre-bid Conference	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	
	Package 2: Conduct of Preliminary Detailed Engineering (Sub-Soil Exploration) for the 1.) Improvement og Road and Bailey Bridge at Sitio Camachile, Nabuclod, Floridablanca; 2. Improvement of Dike with Slope Protection along Porac River, Calantas, Floridablanca; 3. Replacement of RDCG Bridge at Sta. Catalina, Lubao; 4. Replacement of Permanent Weak Bridge at Sta. Catalina, Lubao; 4. Replacement of Permanent Weak Bridge- Sta. Cruz Bridge (B01501LZ) along Angeles-Porac-Floridablanca-Dinalupihan Road , Porac; 5 . Construction of Road Lubao-Guagua-Minalin-Sto. Tomas Road; 6. Construction of Angeles-Porac-By-Pass- Road, Porac, Pampanga	Pamp 2nd	Public Bidding	5/15/2018	5/16/2018	N/A	5/28/2018	6/5/2018	6/18/2018	-					BEFF-2018	1,170,963.45			1,147,540.00			PICE BANTAY LANSANGAN	5/9/2018	5/9/2018	5/9/2018	5/9/2018	5/9/2018		
																							5/9/2018	5/9/2018	5/9/2018	5/9/2018	5/9/2018		

PREPARED BY:


JENNIFER B. GONZALES
BAC, CHAIRPERSON

CHECKED BY:


CECIL LAWRENCE M. CRUZ
ASS'T. DISTRICT ENGINEER

SUBMITTED By:


GREGORIO D. AUDEA, JR.
DISTRICT ENGINEER