

ANNEX B

(DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS-Benguet Second District Engineering Office) Procurement Monitoring Report as of January-June 2018

Code (UACSPAP)	Procurement Program/Project	PMO/ End-User	Mode of Procurement	Actual Procurement Activity											Source of Funds	ABC (PhP)			Contract Cost (PhP)			List of Invited Observers	Date of Receipt of Invitation					Remarks (Explaining changes from the APP)	
				Pre-Proc Conference	Ads/Post of IB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion		Inspection & Acceptance	Total	MOOE	CO	Total	MOOE		CO	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation		Post Qual
18PF0047	Local Infrastructure Program: Construction of a Multi-Purpose Building, Camp 30 Elementary School	Construction Section	Public Bidding	n/a	01-Mar-18	02-Feb-18	19-Feb-18	19-Feb-18	February 19-24, 18	Feb.24-27, 18	19-Mar-18	26-Mar-18	02-Apr-18	08-Jun-18	GAA 2018(LIP Fund 2018)	PHP 2,963,670.00		PHP 2,963,670.00	PHP 2,945,205.58		PHP 2,945,205.58	COA Phil. Constructors Association Inc. LGU- Atok, Beng.	03/02/2018 10:30 A.M. 03/02/2018 10:30 A.M. 03/08/2018 8:41 A.M.	03/02/2018 10:30 A.M. 03/02/2018 10:30 A.M. 03/08/2018 8:41 A.M.	03/02/2018 10:30 A.M. 03/02/2018 10:30 A.M. 03/08/2018 8:41 A.M.	03/02/2018 10:30 A.M. 03/02/2018 10:30 A.M. 03/08/2018 8:41 A.M.	03/02/2018 10:30 A.M. 03/02/2018 10:30 A.M. 03/08/2018 8:41 A.M.		
18PF0048	Reblocking of Damaged Paved National Roads along Aco-Kapangan-Kibungan-Bakun Road, K0264+000 - K0312+000, and Gurel-Bokod-Kabayan-Buguias-Abatan Road, K0344+100 - K0364+500,	Maintenance Section	Public Bidding	n/a	01-Mar-18	08-Mar-18	23-Mar-18	23-Mar-18	Failed Bidding/Cancelled												COA Phil. Constructors Association Inc. LGU- Atok, Beng.	03/02/2018 3:25 P.M. 03/02/2018 10:35 A.M.	03/02/2018 3:25 P.M. 03/02/2018 10:35 A.M.	03/02/2018 3:25 P.M. 03/02/2018 10:35 A.M.	03/02/2018 3:25 P.M. 03/02/2018 10:35 A.M.	03/02/2018 3:25 P.M. 03/02/2018 10:35 A.M.	Cancelled and Re-advertised as per road section as 18PF0057 & 18PF0058		
18PF0049	Repair and Maintenance of ReflectORIZED Thermoplastic Pavement Markings of National Roads within Benguet Second District Engineering Office	Maintenance Section	Public Bidding	26-Feb-18	01-Mar-18	08-Mar-18	23-Mar-18	23-Mar-18	Mar. 24-26, 18	Mar.26-27, 18	02-Apr-18	13-Apr-18	20-Apr-18	11-Jun-18	AMWP CY 2018	PHP 4,995,609.00	PHP 4,995,609.00		PHP 4,757,954.76	PHP 4,757,954.76	COA Phil. Constructors Association Inc. LGU- Atok, Beng.	03/02/2018 3:25 P.M. 03/02/2018 10:35 A.M.	03/02/2018 3:25 P.M. 03/02/2018 10:35 A.M.	03/02/2018 3:25 P.M. 03/02/2018 10:35 A.M.	03/02/2018 3:25 P.M. 03/02/2018 10:35 A.M.	03/02/2018 3:25 P.M. 03/02/2018 10:35 A.M.			
18PF0050	Drainage Structures along Aco-Kapangan-Kibungan-Bakun Road, Tublay, Benguet, K0269+100-K0269+398, Tublay, Benguet	Maintenance Section	Public Bidding	26-Feb-18	07-Mar-18	15-Mar-18	27-Mar-18	27-Mar-18	Mar. 27-28, 18	Mar.28-Apr.2, 18	05-Apr-18	13-Apr-18	20-Apr-18	11-Jun-18	SR 2018-02-003921	PHP 907,652.00	PHP 907,652.00		PHP 898,487.72	PHP 898,487.72	COA Phil. Constructors Association Inc. LGU- Atok, Beng.	3/22/2018 9:15 A.M. 03/23/2018 3/21/2018 8:26 A.M.	3/22/2018 9:15 A.M. 03/23/2018 3/21/2018 8:26 A.M.	3/22/2018 9:15 A.M. 03/23/2018 3/21/2018 8:26 A.M.	3/22/2018 9:15 A.M. 03/23/2018 3/21/2018 8:26 A.M.	3/22/2018 9:15 A.M. 03/23/2018 3/21/2018 8:26 A.M.			
18PF0051	Repair and Maintenance of Drainage Structures along Aco-Kapangan-Kibungan-Bakun Road, Kapangan, Benguet, K0289+688-K0290+135,Kapangan,Benguet.	Maintenance Section	Public Bidding	n/a	07-Mar-18	15-Mar-18	27-Mar-18	27-Mar-18	Mar.27-30, 18	Mar.30-Apr.2, 18	05-Apr-18	13-Apr-18	20-Apr-18	11-Jun-18	SR 2018-02-003921	PHP 998,167.00	PHP 998,167.00		PHP 984,943.73	PHP 984,943.73	COA Phil. Constructors Association Inc. LGU- Atok, Beng.	3/22/2018 9:15 A.M. 03/23/2018 3/21/2018 8:26 A.M.	3/22/2018 9:15 A.M. 03/23/2018 3/21/2018 8:26 A.M.	3/22/2018 9:15 A.M. 03/23/2018 3/21/2018 8:26 A.M.	3/22/2018 9:15 A.M. 03/23/2018 3/21/2018 8:26 A.M.	3/22/2018 9:15 A.M. 03/23/2018 3/21/2018 8:26 A.M.			
18PF0052	Repair and Maintenance of Drainage Structures along Aco-Kapangan-Kibungan-Bakun Road, K0301+000, K0305+300 and K0305+450, Kibungan, Benguet (Cluster I-2018)	Maintenance Section	Public Bidding	n/a	06-Mar-18	15-Mar-18	27-Mar-18	27-Mar-18	Mar. 27-28, 18	Mar.28-Apr.2, 18	05-Apr-18	18-Apr-18	25-Apr-18	01-Jun-18	SR 2018-02-003921	PHP 1,497,301.00	PHP 1,497,301.00		PHP 1,472,066.76	PHP 1,472,066.76	COA Phil. Constructors Association Inc. LGU- Atok, Beng.	3/22/2018 9:15 A.M. 03/23/2018 3/21/2018 8:26 A.M.	3/22/2018 9:15 A.M. 03/23/2018 3/21/2018 8:26 A.M.	3/22/2018 9:15 A.M. 03/23/2018 3/21/2018 8:26 A.M.	3/22/2018 9:15 A.M. 03/23/2018 3/21/2018 8:26 A.M.	3/22/2018 9:15 A.M. 03/23/2018 3/21/2018 8:26 A.M.			
18PF0053	Repair and Maintenance of Drainage Structures along Abatan-Mankayan-Cervantes Road, Duwak, Mankayan, Benguet, K0336+570	Construction Section	Public Bidding	n/a	06-Mar-18	15-Mar-18	27-Mar-18	27-Mar-18	Mar. 27-28, 18	Mar.28-Apr.2, 18	06-Apr-18	13-Apr-18	20-Apr-18	02-Jun-18	SR 2018-02-003921	PHP 999,808.00	PHP 999,808.00		PHP 974,007.00	PHP 974,007.00	COA Phil. Constructors Association Inc. LGU- Atok, Beng.	3/22/2018 9:15 A.M. 03/23/2018 3/21/2018 8:26 A.M.	3/22/2018 9:15 A.M. 03/23/2018 3/21/2018 8:26 A.M.	3/22/2018 9:15 A.M. 03/23/2018 3/21/2018 8:26 A.M.	3/22/2018 9:15 A.M. 03/23/2018 3/21/2018 8:26 A.M.	3/22/2018 9:15 A.M. 03/23/2018 3/21/2018 8:26 A.M.			
18PF0054	Repair and Maintenance of Various Flood Control Projects located at Buguias, Benguet, Loo Flood Control (Sta.0+050-Sta.0+040), Pusong Flood Control (Sta.0+000-Sta.0+040) and Magmagaling Flood Control (Sta.0+300-Sta.0+400 (Cluster II-2018)	Construction Section	Public Bidding	n/a	07-Mar-18	15-Mar-18	27-Mar-18	27-Mar-18	Mar. 27-28, 18	Mar.28-Apr.2, 18	04-Apr-18	18-Apr-18	25-Apr-18	01-Jul-18	SR 2018-02-003921	PHP 4,488,422.00	PHP 4,488,422.00		PHP 4,447,344.03	PHP 4,447,344.03	COA Phil. Constructors Association Inc. LGU- Atok, Beng.	3/22/2018 9:15 A.M. 03/23/2018 3/21/2018 8:26 A.M.	3/22/2018 9:15 A.M. 03/23/2018 3/21/2018 8:26 A.M.	3/22/2018 9:15 A.M. 03/23/2018 3/21/2018 8:26 A.M.	3/22/2018 9:15 A.M. 03/23/2018 3/21/2018 8:26 A.M.	3/22/2018 9:15 A.M. 03/23/2018 3/21/2018 8:26 A.M.			
18PF0017	Construction/Rehabilitation of Baayan E/S Annex, Bawi, Baayan, Tublay, Benguet	Construction Section	Public Bidding	n/a	15-Mar-18	23-Mar-18	6-Apr-18	6-Apr-18	7-Apr-18	7-Apr-18 to 12-Apr-18	16-Apr-18	19-Apr-18	24-Apr-18	06-Aug-18	GAA 2018	PHP 3,952,393.00	₱3,952,393.00		PHP 3,943,861.73		COA Phil. Constructors Association Inc. LGU- Atok, Beng.	3/26/2018 3:30 P.M. 03/26/2018 8:00 A.M.	3/26/2018 3:30 P.M. 03/26/2018 8:00 A.M.	3/26/2018 3:30 P.M. 03/26/2018 8:00 A.M.	3/26/2018 3:30 P.M. 03/26/2018 8:00 A.M.	3/26/2018 3:30 P.M. 03/26/2018 8:00 A.M.			
18PF0055	Construction/Rehabilitation of Water Supply/Septage and Sewerage/Rain Water Collectors CY 2018 located within DPWH-Benguet Second District Engineering Office	Construction Section	Public Bidding	n/a	21-Mar-18	28-Mar-18	10-Apr-18	10-Apr-18	Apr 13-15, 18	Apr.16-18, 18	20-Apr-18	23-Apr-18	24-Apr-18	15-Jul-18	GAA 2018	PHP 3,279,605.00	PHP 3,279,605.00		PHP 3,251,384.23	PHP 3,251,384.23	COA Phil. Constructors Association Inc. LGU- Atok, Beng.	3/26/2018 3:30 P.M. 03/26/2018 3:22 P.M.	3/26/2018 3:30 P.M. 03/26/2018 3:22 P.M.	3/26/2018 3:30 P.M. 03/26/2018 3:22 P.M.	3/26/2018 3:30 P.M. 03/26/2018 3:22 P.M.	3/26/2018 3:30 P.M. 03/26/2018 3:22 P.M.			
18PF0056	Construction/Improvement of Buguias Multi-Purpose Building (Public Market)	Construction Section	Public Bidding	n/a	06-Apr-18	13-Apr-18	27-Apr-18	27-Apr-18	Apr.27-May,2, 18	May,2-4, 18	15-May-18	21-May-18	28-May-18	26-Aug-18	GAA 2018	PHP 2,953,601.00	PHP 2,953,601.00		PHP 2,849,410.35	PHP 2,849,410.35	COA Phil. Constructors Association Inc. LGU- Atok, Beng.	4/13/2018 3:15 A.M. 4/13/2018 8:19 A.M.	4/13/2018 3:15 A.M. 4/13/2018 8:19 A.M.	4/13/2018 3:15 A.M. 4/13/2018 8:19 A.M.	4/13/2018 3:15 A.M. 4/13/2018 8:19 A.M.	4/13/2018 3:15 A.M. 4/13/2018 8:19 A.M.			
18PF0057	Reblocking of Damaged Paved National Roads along Aco-Kapangan-Kibungan-Bakun Road (Intermittent Section)	Construction Section	Public Bidding	n/a	06-Apr-18	16-Apr-18	27-Apr-18	27-Apr-18	Apr.27-May,2, 18	May,2-4, 18	15-May-18	21-May-18	28-May-18	02-Aug-18	AMWP CY 2018	PHP 5,797,277.74	PHP 5,797,277.74		PHP 5,711,760.94	PHP 5,711,760.94	COA Phil. Constructors Association Inc. LGU- Atok, Beng.	4/13/2018 3:15 A.M. 4/13/2018 8:19 A.M.	4/13/2018 3:15 A.M. 4/13/2018 8:19 A.M.	4/13/2018 3:15 A.M. 4/13/2018 8:19 A.M.	4/13/2018 3:15 A.M. 4/13/2018 8:19 A.M.	4/13/2018 3:15 A.M. 4/13/2018 8:19 A.M.			
18PF0058	Reblocking of Damaged Paved National Roads along Gurel-Bokod-Kabayan-Buguias-Abatan Road (Intermittent Section)	Construction Section	Public Bidding	05-Apr-18	06-Apr-18	16-Apr-18	27-Apr-18	27-Apr-18	Apr.27-May,2, 18	May,2-4, 18	15-May-18	21-May-18	28-May-18	13-Jul-18	AMWP CY 2018	PHP 3,196,180.63	PHP 3,196,180.63		PHP 3,190,904.31	PHP 3,190,904.31	COA Phil. Constructors Association Inc. LGU- Atok, Beng.	4/13/2018 3:15 A.M. 4/13/2018 8:19 A.M.	4/13/2018 3:15 A.M. 4/13/2018 8:19 A.M.	4/13/2018 3:15 A.M. 4/13/2018 8:19 A.M.	4/13/2018 3:15 A.M. 4/13/2018 8:19 A.M.	4/13/2018 3:15 A.M. 4/13/2018 8:19 A.M.			
18PF0059	Concreting/Rehabilitation/Improvement of Cot-cot-Bila, Bulalacao FMR, Brgy Bulalacao, Mankayan, Benguet	Construction Section	Public Bidding	n/a	10-Apr-18	16-Apr-18	30-Apr-18	30-Apr-18	Apr.30-May,2, 18	May,3-4, 18	04-Jun-18	11-Jun-18	18-Jun-18	21-Jul-18	GAA 2018	PHP 1,989,245.10	PHP 1,989,245.10		PHP 1,938,368.56	PHP 1,938,368.56	COA Phil. Constructors Association Inc. LGU- Atok, Beng.	4/13/2018 3:15 A.M. 4/13/2018 8:19 A.M.	4/13/2018 3:15 A.M. 4/13/2018 8:19 A.M.	4/13/2018 3:15 A.M. 4/13/2018 8:19 A.M.	4/13/2018 3:15 A.M. 4/13/2018 8:19 A.M.	4/13/2018 3:15 A.M. 4/13/2018 8:19 A.M.			
18PF0060	Improvement/Concreting of Aso-Solijo FMR, Brgy Datakan, Kapangan, Benguet, Sta. 0 - Sta. 0 + 435	Construction Section	Public Bidding	n/a	10-Apr-18	16-Apr-18	30-Apr-18	30-Apr-18	Apr.3-May,2, 18	May,3-7, 18	04-Jun-18	11-Jun-18	18-Jun-18	07-Aug-18	GAA 2018	PHP 4,974,024.00	PHP 4,974,024.00		PHP 4,938,833.45	PHP 4,938,833.45	COA Phil. Constructors Association Inc. LGU- Atok, Beng.	4/13/2018 3:15 A.M. 4/13/2018 8:19 A.M.	4/13/2018 3:15 A.M. 4/13/2018 8:19 A.M.	4/13/2018 3:15 A.M. 4/13/2018 8:19 A.M.	4/13/2018 3:15 A.M. 4/13/2018 8:19 A.M.	4/13/2018 3:15 A.M. 4/13/2018 8:19 A.M.			
18PF0061	Concreting of Tacadang-Saddle FMR, Brgy Sinacbat, Bakun, Benguet, Sta. 358+000 - Sta. 359 + 200	Construction Section	Public Bidding	n/a	10-Apr-18	16-Apr-18	30-Apr-18	30-Apr-18	Apr.30-May,2, 18	May,3-7, 18	04-Jun-18	11-Jun-18	18-Jun-18	24-Aug-18	GAA 2018	PHP 9,954,486.40	PHP 9,954,486.40		PHP 9,944,693.01	PHP 9,944,693.01	COA Phil. Constructors Association Inc. LGU- Atok, Beng.	4/13/2018 3:15 A.M. 4/13/2018 8:19 A.M.	4/13/2018 3:15 A.M. 4/13/2018 8:19 A.M.	4/13/2018 3:15 A.M. 4/13/2018 8:19 A.M.	4/13/2018 3:15 A.M. 4/13/2018 8:19 A.M.	4/13/2018 3:15 A.M. 4/13/2018 8:19 A.M.			

Code (UACS/PAP)	Procurement Program/Project	PMO/End-User	Mode of Procurement	Actual Procurement Activity												Source of Funds	ABC (Php)			Contract Cost (Php)			List of Invited Observers	Date of Receipt of Invitation						Remarks (Explaining changes from the APP)																	
				Pre-Proc Conference	Ads/Post of B	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion	Inspection & Acceptance		Total	MOOE	CO	Total	MOOE	CO		Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Delivery/ Completion/ Acceptance (if applicable)																		
18PF0062	Concreting of Madecan FMR, Brgy Paoy, Atok, Benguet, Sta. 0+000 - Sta. 0 + 927	Construction Section	Public Bidding	05-Apr-18	10-Apr-18	16-Apr-18	30-Apr-18	30-Apr-18	Apr.30-May2,18	02-May-18	11-Jun-18	20-Jun-18	25-Jun-18	10-Aug-18	GAA 2018	PHP 4,972,199.50		PHP 4,972,199.50	PHP 4,804,691.98		PHP 4,804,691.98	COA Phil. Constructors Association Inc. LGU- Atok, Beng.	4/13/2018 3:15 A.M. thru e-mail 4/13/2018 4:17/2018 8:19 A.M.	4/13/2018 3:15 A.M. thru e-mail 4/13/2018 4:17/2018 8:19 A.M.	4/13/2018 3:15 A.M. thru e-mail 4/13/2018 4:17/2018 8:19 A.M.	4/13/2018 3:15 A.M. thru e-mail 4/13/2018 4:17/2018 8:19 A.M.	4/13/2018 3:15 A.M. thru e-mail 4/13/2018 4:17/2018 8:19 A.M.																				
18PF0063	Concreting of Adavong - Atiyeng FMR, Brgy Caponga, Tublay, Benguet, Sta. 000+000 - Sta. 001 + 633	Construction Section	Public Bidding	n/a	10-Apr-18	16-Apr-18	30-Apr-18	30-Apr-18	Apr.30-May2,18	May2-7,18	04-Jun-18	11-Jun-18	18-Jun-18	03-Aug-18	Regular Intra 2018	PHP 4,972,496.70		PHP 4,972,496.70	PHP 4,918,671.66		PHP 4,918,671.66	COA Phil. Constructors Association Inc. LGU- Atok, Beng.	4/13/2018 3:15 A.M. thru e-mail 4/13/2018 4:17/2018 8:19 A.M.	4/13/2018 3:15 A.M. thru e-mail 4/13/2018 4:17/2018 8:19 A.M.	4/13/2018 3:15 A.M. thru e-mail 4/13/2018 4:17/2018 8:19 A.M.	4/13/2018 3:15 A.M. thru e-mail 4/13/2018 4:17/2018 8:19 A.M.	4/13/2018 3:15 A.M. thru e-mail 4/13/2018 4:17/2018 8:19 A.M.																				
18PF0064	Construction of Two-Storey, Six-Classroom School Building at Lam-ayan Elementary School	Construction Section	Public Bidding	n/a	10-Apr-18	16-Apr-18	30-Apr-18	30-Apr-18	Apr.30-May2,18	May3-7,18	04-Jun-18	11-Jun-18	18-Jun-18	06-Nov-18	BEFF 2018	PHP 11,730,101.30		PHP 11,730,101.30	PHP 11,682,860.56		PHP 11,682,860.56	COA Phil. Constructors Association Inc. LGU- Atok, Beng.	4/13/2018 3:15 A.M. thru e-mail 4/13/2018 4:17/2018 8:19 A.M.	4/13/2018 3:15 A.M. thru e-mail 4/13/2018 4:17/2018 8:19 A.M.	4/13/2018 3:15 A.M. thru e-mail 4/13/2018 4:17/2018 8:19 A.M.	4/13/2018 3:15 A.M. thru e-mail 4/13/2018 4:17/2018 8:19 A.M.	4/13/2018 3:15 A.M. thru e-mail 4/13/2018 4:17/2018 8:19 A.M.																				
18PF0065	Construction of Two-Storey, Six-Classroom School Building at Cello-Haight Elementary School	Construction Section	Public Bidding	05-Apr-18	10-Apr-18	16-Apr-18	30-Apr-18	30-Apr-18	Apr.30-May2,18	May2-10,18	04-Jun-18	11-Jun-18	18-Jun-18	06-Nov-18	BEFF 2018	PHP 11,632,690.00		PHP 11,632,690.00	PHP 11,583,133.89		PHP 11,583,133.89	COA Phil. Constructors Association Inc. LGU- Atok, Beng.	4/13/2018 3:15 A.M. thru e-mail 4/13/2018 4:17/2018 8:19 A.M.	4/13/2018 3:15 A.M. thru e-mail 4/13/2018 4:17/2018 8:19 A.M.	4/13/2018 3:15 A.M. thru e-mail 4/13/2018 4:17/2018 8:19 A.M.	4/13/2018 3:15 A.M. thru e-mail 4/13/2018 4:17/2018 8:19 A.M.	4/13/2018 3:15 A.M. thru e-mail 4/13/2018 4:17/2018 8:19 A.M.																				
18PF0066	Construction of Two-Storey, Four-Classroom School Building at Cabiten National High School (RA9087)	Construction Section	Public Bidding	05-Apr-18	10-Apr-18	16-Apr-18	30-Apr-18	30-Apr-18	Apr.30-May2,18	May2-10,18	11-Jun-18	20-Jun-18	25-Jun-18	29-Oct-18	BEFF 2018	PHP 10,092,963.30		PHP 10,092,963.30	PHP 10,072,515.38		PHP 10,072,515.38	COA Phil. Constructors Association Inc. LGU- Atok, Beng.	4/13/2018 3:15 A.M. thru e-mail 4/13/2018 4:17/2018 8:19 A.M.	4/13/2018 3:15 A.M. thru e-mail 4/13/2018 4:17/2018 8:19 A.M.	4/13/2018 3:15 A.M. thru e-mail 4/13/2018 4:17/2018 8:19 A.M.	4/13/2018 3:15 A.M. thru e-mail 4/13/2018 4:17/2018 8:19 A.M.	4/13/2018 3:15 A.M. thru e-mail 4/13/2018 4:17/2018 8:19 A.M.																				
18PF0068	Construction of Two-Storey, Four-Classroom School Building at Ampusongan National High School – Main School	Construction Section	Public Bidding	16-Apr-18	18-Apr-18	30-Apr-18	11-May-18	11-May-18	May11-14,18	May14-17,18	04-Jun-18	11-Jun-18	18-Jun-18	30-Oct-18	BEFF 2018	PHP 10,196,348.68		PHP 10,196,348.68	PHP 10,196,348.68		PHP 10,196,348.68	COA Phil. Constructors Association Inc. LGU- Atok, Beng.	4/24/2018 9:30 A.M. thru e-mail 4/24/2018 4:27/2018 2:18 P.M.	4/24/2018 9:30 A.M. thru e-mail 4/24/2018 4:27/2018 2:18 P.M.	4/24/2018 9:30 A.M. thru e-mail 4/24/2018 4:27/2018 2:18 P.M.	4/24/2018 9:30 A.M. thru e-mail 4/24/2018 4:27/2018 2:18 P.M.	4/24/2018 9:30 A.M. thru e-mail 4/24/2018 4:27/2018 2:18 P.M.																				
18PF0069	Repair/Maintenance of DPWH Building Rest House, Highest Point, Atok Benguet (Cluster III – 2018)	Construction Section	Public Bidding	16-Apr-18	20-Apr-18	30-Apr-18	15-May-18	15-May-18	May 15-17,18	May 18-24,18	04-Jun-18	11-Jun-18	18-Jun-18	18-Sep-18	BEFF 2018	PHP 9,048,103.20		PHP 9,048,103.20	PHP 8,992,193.54		PHP 8,992,193.54	COA Phil. Constructors Association Inc. LGU- Atok, Beng.	4/27/2018 10:48 A.M. thru e-mail 4/27/2018 2:18 P.M.	4/27/2018 10:48 A.M. thru e-mail 4/27/2018 2:18 P.M.	4/27/2018 10:48 A.M. thru e-mail 4/27/2018 2:18 P.M.	4/27/2018 10:48 A.M. thru e-mail 4/27/2018 2:18 P.M.	4/27/2018 10:48 A.M. thru e-mail 4/27/2018 2:18 P.M.																				
18PF0070	Repair/Maintenance of DPWH Building Rest House, Highest Point, Atok Benguet (Cluster III – 2018)	Construction Section	Public Bidding	19-Apr-18	30-Apr-18	30-Apr-18	21-May-18	21-May-18	May 23-25,18	May 25-31,18	04-Jun-18	11-Jun-18	18-Jun-18	17-Oct-18	GAA 2018	PHP 1,973,319.00		PHP 1,973,319.00	PHP 1,950,312.44		PHP 1,950,312.44	COA Phil. Constructors Association Inc. LGU- Atok, Beng.	4/27/2018 10:48 A.M. thru e-mail 4/27/2018 2:18 P.M.	4/27/2018 10:48 A.M. thru e-mail 4/27/2018 2:18 P.M.	4/27/2018 10:48 A.M. thru e-mail 4/27/2018 2:18 P.M.	4/27/2018 10:48 A.M. thru e-mail 4/27/2018 2:18 P.M.	4/27/2018 10:48 A.M. thru e-mail 4/27/2018 2:18 P.M.																				
18PF0071	Repair/Maintenance of DPWH Building - Bayoyo Rest House, Buyacaoan, Buguias, Benguet	Construction Section	Public Bidding	n/a	30-Apr-18	30-Apr-18	21-May-18	21-May-18	May 23-25,18	May 25-31,18	11-Jun-18	20-Jun-18	25-Jun-18	31-Aug-18	GAA 2018	PHP 998,556.22		PHP 998,556.22	PHP 985,306.26		PHP 985,306.26	COA Phil. Constructors Association Inc. LGU- Atok, Beng.	4/27/2018 10:48 A.M. thru e-mail 4/27/2018 2:18 P.M.	4/27/2018 10:48 A.M. thru e-mail 4/27/2018 2:18 P.M.	4/27/2018 10:48 A.M. thru e-mail 4/27/2018 2:18 P.M.	4/27/2018 10:48 A.M. thru e-mail 4/27/2018 2:18 P.M.	4/27/2018 10:48 A.M. thru e-mail 4/27/2018 2:18 P.M.																				
18PF0072	Repair/Maintenance of DILG Building – PNP Station, Abatan, Buguias, Benguet	Construction Section	Public Bidding	n/a	30-Apr-18	30-Apr-18	21-May-18	21-May-18	May 23-25,18	May 25-31,18	11-Jun-18	20-Jun-18	25-Jun-18	28-Jul-18	GAA 2018	PHP 498,321.00		PHP 498,321.00	PHP 448,174.50		PHP 448,174.50	COA Phil. Constructors Association Inc. LGU- Atok, Beng.	4/27/2018 10:48 A.M. thru e-mail 4/27/2018 2:18 P.M.	4/27/2018 10:48 A.M. thru e-mail 4/27/2018 2:18 P.M.	4/27/2018 10:48 A.M. thru e-mail 4/27/2018 2:18 P.M.	4/27/2018 10:48 A.M. thru e-mail 4/27/2018 2:18 P.M.	4/27/2018 10:48 A.M. thru e-mail 4/27/2018 2:18 P.M.																				
Total Alloted Budget of Procurement Activities																PHP 119,062,540.77																															
Total Contract Price of Procurement Activities Conducted																																															
Total Savings (Total Alloted Budget - Total Contract Price)																																															

ON-GOING PROCUREMENT ACTIVITIES																																														
18PF0067	Construction of Two-Storey, Six-Classroom School Building at Kibungan National High School	Construction Section	Public Bidding	05-Apr-18	18-Apr-18	30-Apr-18	11-May-18	11-May-18	May11-14,18	May14-17,18	21-Jun-18				BEFF 2018	PHP 13,032,030.00		PHP 13,032,030.00	PHP 13,021,951.84		PHP 13,021,951.84	COA Phil. Constructors Association Inc. LGU- Atok, Beng.	4/24/2018 9:30 A.M. thru e-mail 4/24/2018 4:27/2018 2:18 P.M.	4/24/2018 9:30 A.M. thru e-mail 4/24/2018 4:27/2018 2:18 P.M.	4/24/2018 9:30 A.M. thru e-mail 4/24/2018 4:27/2018 2:18 P.M.	4/24/2018 9:30 A.M. thru e-mail 4/24/2018 4:27/2018 2:18 P.M.	4/24/2018 9:30 A.M. thru e-mail 4/24/2018 4:27/2018 2:18 P.M.		for Contract Agreement																	
18PF0073	Repair/Maintenance/Improvement of DILG Building – BJMP, Bengbeng, Bangao, Buguias, Benguet	Construction Section	Public Bidding	n/a	03-May-18	04-May-18	25-May-18	25-May-18	May 25-31,18	Jun 1-11,18	25-Jun-18				GAA 2018	PHP 2,915,331.00		PHP 2,915,331.00	PHP 2,883,110.46		PHP 2,883,110.46	COA Phil. Constructors Association Inc. LGU- Buguias, Beng.	5/22/2018 10:10 A.M. thru e-mail 5/22/2018 11:02 A.M.	5/22/2018 10:10 A.M. thru e-mail 5/22/2018 11:02 A.M.	5/22/2018 10:10 A.M. thru e-mail 5/22/2018 11:02 A.M.	5/22/2018 10:10 A.M. thru e-mail 5/22/2018 11:02 A.M.	5/22/2018 10:10 A.M. thru e-mail 5/22/2018 11:02 A.M.		for Contract Agreement																	
TOTAL																																														
Total Alloted Budget of On-going Procurement Activities																																														

Prepared by:

ABRAHAM S. OSBEN
Engineer III
BAC Secretariat

Recommended for Approval by:

EDUARDO C. GALANZA
Assistant District Engineer
BAC Chairperson

APPROVED:

ROMELDA A. BANGASAN
District Engineer
Head of the Procuring Entity