



Republic of the Philippines
Department of Public Works and Highways
LEYTE II
DISTRICT ENGINEERING OFFICE
REGIONAL OFFICE VIII
Carigara, Leyte

July 23, 2018

The Chairperson


Government Procurement Policy Board(GPPB)
Unit 2506 Raffles Corporate Center
F. Ortigas Jr. Avenue, Ortigas Center
Pasig City

Sir/Madam:


Herewith is the duly approved Procurement Monitoring Report (PMR) for the 1st Semester of CY 2018 in conformity with Section 63.3.e, Rule XX of R.A. 9184 and its IRR.

Please acknowledge receipt hereof.

Very truly yours,


FRANCISCO E. ROBIN, Jr.
BAC Chairman

NOTED:


CARLOS G. VELOSO
District Engineer

Copy Furnished:

1. DPWH Central Procurement Office,
Bonifacio Drive Port Area Manila
2. DPWH Regional Office VIII, Regional BAC Secretariat
Regional Office No. VIII
Brgy. Baras, Palo, Leyte
3. File

18CSID05	Conduct of Subsurface Exploration Survey for the various School Buildings: 1.) Const. of 1 unit 2 storey 4CL School Building Cassidy E/S, Carigara, Leyte. 2.) Const. of 1 unit 2 storey 4CL School Building Francisco Dumaguit Memorial ES, Dulag, Leyte 3.) Const. of 1 unit 2 storey 4CL School Building Rizal ES, Dulag, Leyte 4.) Const. of 1 unit 2 storey 4CL School Building La Paz CS, La Paz, Leyte 5.) Const. of 1 unit 2 storey 4CL School Building Moroboro ES, La Paz, Leyte 6.) Const. of 1 unit 2 storey 4CL School Building Rizal ES, La Paz, Leyte 7.) Const. of 1 unit 3 storey 9CL School Building Dulag NHS, Dulag, Leyte 8.) Const. of 1 unit 2 storey 4CL School Building Sta. Ana NHS, La Paz, Leyte 9.) Const. of 2 units 2 storey 6CL School Building Sta. Mesa NHS, Dagami, Leyte 10.) Const. of 1 unit 2 storey 4CL School Building Patoc NHS, Dagami, Leyte	Planning & Design Section	Public Bidding		February 26, 2018- March 6, 2018	March 16, 2018	March 28, 2018	March 28, 2018	April 5-6, 2018
----------	--	---------------------------	----------------	--	-------------------------------------	----------------	----------------	----------------	-----------------


2018	April 10-20, 2018	July 9, 2018	July 30, 2018	August 8, 2018	30 CD	September 6, 2018	PDE 2018	1,650,000.00			1,649,500.00	
Total Allotted Budget of Procurement Activities												3,700,000.00
Total Contract Price of Procurement Activities Conducted												3,672,500.00
Total Savings (Total Allotted Budget - Total Contract Price)												27,500.00

Submitted


-NELIDA A. OPEÑA
-VACC - PLACIDO A. FRENCILLO, JR.
-PCA Leyte - FERDINAND C. BIDUA
-Bantay Lansangan - LAUREEN DUMAGUING
-P2N - BARTOLOME PASTOR

March 1, 2018
March 1, 2018 sent thru mail
March 1, 2018 sent thru mail
March 1, 2018 sent thru mail
March 1, 2018 sent thru mail

Submitted by:


LIBERTAD L. MOROT
Engineer III
Head / BAC Secretariat

Recommended by:


FRANCISCO E. ROBIN, JR.
Chief, Maintenance Section
Head, BAC Chairman

Approved by:


CARLOS G. VELOSO
District Engineer