



Republic of the Philippines  
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS  
**Nueva Vizcaya First District Engineering Office**  
REGIONAL OFFICE II  
Bayombong, Nueva Vizcaya

January 4, 2019

**MA. VICTORIA S. GREGORIO**

Director, Procurement Service  
Office of the Secretary, DPWH  
Bonifacio Drive, Port Area Manila

Dear Director Gregorio:

Submitted in the prescribed format is the **Procurement Monitoring Report (PMR)** for the **2<sup>nd</sup> Semester** of CY 2018 **Civil Works** projects of this district office procured through Public Bidding.

Very truly yours, ,

  
**OSCAR G. GUMIRAN, MPA**

Officer-In-Charge, Office of the District Engineer

  
RO2.14/bnga/OGG

**DPWH Nueva Vizcaya 1st District Engineering Office Bayombong, Nueva Vizcaya Procurement Monitoring Report (Civil Works 2nd Semester July 1, 2018 to December 31, 2018) as of January 4, 2019**

DPWH Nueva Vizcaya 1st District Engineering Office Bayombong, Nueva Vizcaya Procurement Monitoring Report (Civil Works 2nd Semester July 1, 2018 to December 31, 2018) as of January 4, 2019																														
Code (UACB/PAP)	Procurement Program/Project	PMO/End-User	Mode of Procurement	Actual Procurement Activity												Source of Funds	ABC (PhP)			Contract Cost (PhP)			List of Invited Observers	Date of Receipt of Invitation					Remarks (Explaining changes from the APP)	
				Pre-Proc Conference	Ads/Post of IB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Notice of Award	Contract Signing	Notice to Proceed	Delivery/Completion	Inspection & Acceptance		Total	MOOE	CO	Total	MOOE	CO		Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual		Delivery/Completion/Acceptance (if applicable)
COMPLETED PROCUREMENT ACTIVITIES																														
18BIO107	Reconstruction/Rehabilitation of Wangwang Bailey Bridge Ambagao, Nueva Vizcaya	DPWH NV 1st DEO	Public Bidding	June 11, 2018	June 13-23, 2018	June 22,2018	July 3, 2018	July 3, 2018	July 4-6, 2018	July 9-11, 2018	July 13, 2018	July 23, 2018	July 30, 2018		01101401-NDRRMF (Calamity Fund)	26,055,000.00	-	26,055,000.00	25,004,062.20	-	25,004,062.20	COA, NVCA, NGO	June 20, 2018	July 2, 2018	June 27, 2018	July 4, 2018	July 6, 2018	-		
18BIO108	71x: Installation of New Guardrails, Indiana Section Bambang, Nueva Vizcaya	DPWH NV 1st DEO	Public Bidding	N/A	June 13-23, 2018	June 22,2018	July 3, 2018	July 3, 2018	July 4-6, 2018	July 9-11, 2018	July 24, 2018	July 27, 2018	July 30, 2018	September 9, 2018	01101101-MOOE-(Regular Agency Fund)	1,000,000.00	1,000,000.00	-	988,068.89	988,068.89	-	COA, NVCA, NGO	June 20, 2018	July 2, 2018	June 27, 2018	July 4, 2018	July 6, 2018	-		
18BIO109	71x: Replacing Several Concrete Slabs (Re-Blocking) along Daang Maharlika, K0293+963-K0302+081 w/ exceptions, Diadi Nueva Vizcaya	DPWH NV 1st DEO	Public Bidding	N/A	June 20, 2018 to July 2, 2018	June 29, 2018	July 10, 2018	July 10, 2018	July 11-13, 2018	July 11-18, 2018	July 20, 2018	July 19, 2018	July 25, 2018	October 3, 2018	01101101-MOOE-(Regular Agency Fund)	2,862,981.00	2,862,981.00	-	2,774,549.10	2,774,549.10	-	COA, NVCA, NGO	June 27, 2018	July 2, 2018	July 27, 2018	July 3, 2018	July 6, 2018	-		
18BIO110	66x: Selective Replacement of Concrete Pavement (Re-Blocking) along Daang Maharlika, K0292+481-K0306+490.5 w/ exceptions Diadi, Nueva Vizcaya	DPWH NV 1st DEO	Public Bidding	N/A	June 26, 2018 to July 3, 2018	July 5, 2018	July 17, 2018	July 17, 2018	July 18-20, 2018	July 23-25, 2018	July 27, 2018	July 26, 2018	August 6, 2018	August 23, 2018	01101101-MOOE-(Regular Agency Fund)	1,923,676.00	1,923,676.00	-	1,854,703.30	1,854,703.30	-	COA, NVCA, NGO	July 2, 2018	July 16, 2018	July 13, 2018	July 17, 2018	July 20, 2018	-		
18BIO111	41x: Emergency Projects, Major Removal of Side and Slip Repair along Papaya-Melabing-Wangal-Binugawan-Tadji-Rununo Road, K0312+006-K0312+027 Right Side, 21m.m K0314+661-K0314+681 Left Side, 20 m.m. Quezon Nueva Vizcaya	DPWH NV 1st DEO	Public Bidding	N/A	July 11-19, 2018	July 5, 2018	August 1, 2018	August 1, 2018	August 2-7, 2018	August 8-13, 2018	August 16, 2018	August 15, 2018	August 20, 2018	August 27, 2018	01101101-MOOE-(Regular Agency Fund)	600,000.00	600,000.00	-	584,971.10	584,971.10	-	COA, NVCA, NGO	July 2, 2018	July 31, 2018	July 27, 2018	July 30, 2018	August 6, 2018	-		
18BIO112	41x: Emergency Projects, Major Removal of Side and Slip Repair along Bambang-Kasibu-Quezon-Solano Road, K0322+547-K0322+573, Left Side, 26.00 m.m. K0324+047-K0342+073 Left Side, 26.00 m.m. Quezon, Nueva Vizcaya	DPWH NV 1st DEO	Public Bidding	N/A	July 11-19, 2018	July 20, 2018	August 1, 2018	August 1, 2018	August 2-7, 2018	August 8-13, 2018	August 16, 2018	August 15, 2018	August 20, 2018	August 27, 2018	01101101-MOOE-(Regular Agency Fund)	1,000,000.00	1,000,000.00	-	975,024.24	975,024.24	-	COA, NVCA, NGO	July 18, 2018	July 31, 2018	July 27, 2018	July 30, 2018	August 6, 2018	-		
18BIO113	MOOE-Maintenance, Repair and Rehabilitation of Infrastructure Facilities-DILG Bldg. NV-PO Old Admin. Bldg. Bayombong Nueva Vizcaya	DPWH NV 1st DEO	Public Bidding	N/A	August 2-9, 2018	August 10, 2018	August 23, 2018	August 23, 2018	August 24-29, 2018	August 30, 2018 to Sept. 4, 2018	September 6, 2018	Sept. 5, 2018	Sept. 10, 2018	November 14, 2018	01101101-(FY 2018 RA 109640	500,000.00	500,000.00	-	494,978.61	494,978.61	-	COA, NVCA, NGO	August 8, 2018	August 21, 2018	August 20, 2018	August 22, 2018	August 28, 2018	-		
18BIO114	MOOE-Maintenance, Repair and Rehabilitation of Infrastructure Facilities-DILG Bldg. NV-PO-PNCO Barracks, Bayombong Nueva Vizcaya	DPWH NV 1st DEO	Public Bidding	N/A	August 2-9, 2018	August 10, 2018	August 23, 2018	August 23, 2018	August 24-29, 2018	August 30, 2018 to Sept. 4, 2018	September 6, 2018	September 5, 2018	September 10, 2018	November 14, 2018	01101101-(FY 2018 RA 109640	500,000.00	500,000.00	-	494,450.00	494,450.00	-	COA, NVCA, NGO	August 8, 2018	August 21, 2018	August 20, 2018	August 22, 2018	August 28, 2018	-		
18BIO115	ACT.203: Repair to Major Roadside Structure- Repair/Rehabilitation of Drainage Structure along Daang Maharlika K0298+955-Right Shoulder Brgy. Balete Diadi, Nueva Vizcaya	DPWH NV 1st DEO	Public Bidding	N/A	August 2-9, 2018	August 10, 2018	August 23, 2018	August 23, 2018	August 24-29, 2018	August 30, 2018 to Sept. 4, 2018	September 6, 2018	September 5, 2018	September 10, 2018		01101101-(FY 2018 RA 109640	599,104.00	599,104.00	-	577,652.48	577,652.48	-	COA, NVCA, NGO	August 8, 2018	August 21, 2018	August 20, 2018	August 22, 2018	August 28, 2018	-		
18BIO116	Organizational Outcome 1: Ensure Safe and Reliable National road System-Asset Preservation Program- Rehabilitation/Reconstruction/Upgrading of Damaged Paved Roads-Primary Roads- Daang Maharlika-(LZ) K0249+954-K0251+797,K0288+000-K0288+359 Bambang and Bagabag Nueva Vizcaya	DPWH NV 1st DEO	Public Bidding	N/A	August 24, 2018 to Sept. 1, 2018	August 31, 2018	September 13, 2018	September 13, 2018	September 14-18, 2018	September 19-21, 2018	December 11, 2018	December 19, 2018	December 27, 2018		GAA CY 2018	4,233,600.00	-	4,233,600.00	4,062,566.57	-	4,062,566.57	COA, NVCA, NGO	August 28, 2018	September 12, 2018	September 10, 2018	September 11, 2018	September 17, 2018	-		
18BIO117	Organizational Outcome 2: Construction/Rehabilitation of Flood Mitigation Facilities within Major River Basins and Principal Rivers- Construction of Sta. Fe River Control (Cagayan River Basin) Alaga Section ( Phase 2) Bambang, Nueva Vizcaya	DPWH NV 1st DEO	Public Bidding	August 22, 2018	August 24, 2018 to Sept. 1, 2018	August 31, 2018	September 13, 2018	September 13, 2018	September 14-18, 2018	September 19-21, 2018	December 11, 2018	December 19, 2018	December 27, 2018		GAA CY 2018	29,400,000.00	-	29,400,000.00	28,367,058.33	-	28,367,058.33	COA, NVCA, NGO	August 28, 2018	September 12, 2018	September 10, 2018	September 11, 2018	September 17, 2018	-		
18BIO118	71x: Constructing New Ditches in Cut (NVAT) Nueva Vizcaya Agricultural Trading Center Drainage, K0246+812-K0247+985 Almaguer Bambang, Nueva Vizcaya	DPWH NV 1st DEO	Public Bidding	N/A	October 4-10, 2018	October 12, 2018	October 25, 2018	October 25, 2018	October 26-31, 2018	November 11-23, 2018	November 28, 2018	November 29, 2018	December 3, 2018		01101101-MOOE-(Regular Agency Fund)	739,514.73	739,514.73	-	709,976.14	709,976.14	-	COA, NVCA, NGO	October 9, 2018	October 24, 2018	October 22, 2018	24-Oct-18	October 31, 2018	-		
18BIO119	Repair/Rehabilitation of Barot River Control along Sta. Cruz River Barot Section Bambang Nueva Vizcaya	DPWH NV 1st DEO	Public Bidding	November 26, 2018	November 6-14, 2018	November 16, 2018	November 27, 2018	November 27, 2018	November 28-29, 2018	December 3-4, 2018	December 20, 2018	December 28, 2018	January 4, 2019		01101401-NDRRMF (Calamity Fund)	28,467,500.00	-	28,467,500.00	27,324,204.07	-	27,324,204.07	COA, NVCA, NGO	November 13, 2018	November 26, 2018	November 22, 2018	November 26, 2018	November 28, 2018	-		
18BIO120	Repair/Rehabilitation of Buenavista River Control along Magat River Buenavista Section Bayombong, Nueva Vizcaya	DPWH NV 1st DEO	Public Bidding	November 26, 2018	November 6-14, 2018	November 16, 2018	November 27, 2018	November 27, 2018	November 28-29, 2018	December 3-4, 2018	December 20, 2018	December 28, 2018	January 4, 2019		01101401-NDRRMF (Calamity Fund)	28,467,500.00	-	28,467,500.00	27,310,954.91	-	27,310,954.91	COA, NVCA, NGO	November 13, 2018	November 26, 2018	November 22, 2018	November 26, 2018	November 28, 2018	-		
18BIO121	Repair/Rehabilitation of Daang Maharlika K0288+000-K0288+359 Tapaya, Bagabag Nueva Vizcaya	DPWH NV 1st DEO	Public Bidding	N/A	November 12-19, 2018	November 22, 2018	December 4, 2018	December 4, 2018	December 5-6, 2018	December 7-10, 2018	December 11, 2018	December 12, 2018	December 20, 2018		01101401-NDRRMF (Calamity Fund)	4,825,000.00	-	4,825,000.00	4,629,863.80	-	4,629,863.80	COA, NVCA, NGO	November 20, 2018	November 29, 2018	November 26, 2018	December 4, 2018	December 6, 2018	-		
18BIO122	Construction of 2-Units Generator Housing DPWH NV 1st DEO Bayombong Nueva Vizcaya	DPWH NV 1st DEO	Public Bidding	N/A	November 21-29, 2018	November 29, 2018	December 11, 2018	December 11, 2018	December 12, 2018	December 12, 2018	December 13, 2018	December 14, 2018	December 17, 2018	December 23, 2018	01101101-MOOE-(Regular Agency Fund)	142,884.84	142,884.84	-	138,598.29	138,598.29	-	COA, NVCA, NGO	November 27, 2018	December 10, 2018	December 4, 2018	December 7, 2018	December 12, 2018	-		
18BIO123	Construction and Completion of School Building in the Elementary and Secondary Classroom at Quezon NHS 4STY8CL Quezon, Nueva Vizcaya	DPWH NV 1st DEO	Negotiated Procurement	N/A	November 21-29, 2018	November 29, 2018	December 11, 2018	December 11, 2018	December 6, 2018	December 12, 2018	December 13, 2018	December 14, 2018	December 17, 2018		01101101-MOOE-(Regular Agency Fund)	92,518.13	-	92,518.13	90,140.40	90,140.40	-	COA, NVCA, NGO	November 28, 2018	December 10, 2018	December 7, 2018	December 4, 2018	December 11, 2018	-		
Total Allocated Budget of Procurement Activities																131,409,278.70														
Total Contract Price of Procurement Activities Conducted																126,381,822.43														
Total Savings (Total Allocated Budget - Total Contract Price)																5,027,456.27														

Page 1 of 4

DPWH Nueva Vizcaya 1st District Engineering Office Bayombong, Nueva Vizcaya Procurement Monitoring Report (Civil Works 2nd Semester July 1, 2018 to December 31, 2018) as of January 4, 2019

Code (UACSPAP)	Procurement Program/Project	PMO/ End-User	Mode of Procurement	Actual Procurement Activity												Source of Funds	ABC (PhP)			Contract Cost (PhP)			List of Invited Observers	Date of Receipt of Invitation					Remarks (Explaining changes from the APP)	
				Pre-Proc Conference	Ads/Post of IB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion	Inspection & Acceptance		Total	MOOE	CO	Total	MOOE	CO		Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual		Delivery/ Completion/ Acceptance (if applicable)
ON-GOING PROCUREMENT ACTIVITIES																														
19BI0001	Organizational Outcome 2: Protects Lives and Properties Against Major Floods -Flood Management Program-Construction/Maintenance of Flood Mitigation Structures and Drainage Systems -Construction of Maluno River Control,Mananiam Section, Phase II ( Sta. 0 + 775 to Sta. 1 + 575 ) Brgy. Mananiam, Bambang, Nueva Vizcaya	DPWH NV 1st DEO	Public Bidding	September 11, 2018	September 13- 21, 2018	September 20, 2018	October 4, 2018	October 4, 2018									GAA CY 2019	11,146,520.00		11,146,520.00	-			COA, NVCA, NGO						
19BI0002	Organizational Outcome 2: Protects Lives and Properties Against Major Floods-Flood Management Program-Construction/Maintenance of Flood Mitigation Structures and Drainage Systems Construction of River Flood Control Structure, Almaguer South, Phase II , ( Sta. 0 +970 - Sta. 1 + 610 ) Bambang, Nueva Vizcaya	DPWH NV 1st DEO	Public Bidding	September 11, 2018	September 13- 21, 2018	September 20, 2018	October 4, 2018	October 4, 2018									GAA CY 2019	41,383,440.00		41,383,440.00	-			COA, NVCA, NGO						
19BI0003	Ensure Safe and Reliable National Road System (MFO-1)Network Development-Road Widening-Primary Roads Daang Maharika (LZ) K0280 + 599 - K0282 + 802 Bagabag Nueva Vizcaya	DPWH NV 1st DEO	Public Bidding	September 11, 2018	September 13- 21, 2018	September 20, 2018	October 4, 2018	October 4, 2018									GAA CY 2019	68,647,205.00		68,647,205.00	-			COA, NVCA, NGO						
19BI0004	Local Infrastructure Program Concreting of Road, Brgy. Casat and Brgy. Cabuan, Bayombong, Nueva Vizcaya	DPWH NV 1st DEO	Public Bidding	N/A	September 20- 27, 2018	September 28, 2018	October 11, 2018	October 11, 2018									GAA CY 2019	1,980,000.00		1,980,000.00	-			COA, NVCA, NGO						
19BI0005	Local Program-Buildings and other Structures-Local Infrastructure Program Construction of Multi-Purpose Building, Brgy. Nanamparan, Diadi, Nueva Vizcaya	DPWH NV 1st DEO	Public Bidding	N/A	September 20- 27, 2018	September 28, 2018	October 11, 2018	October 11, 2018									GAA CY 2019	2,475,000.00		2,475,000.00	-			COA, NVCA, NGO						
19BI0006	Local Program-Buildings and other Structures-Local Infrastructure Program Construction of Multi-Purpose Building, Brgy. Nanamparan, Diadi, Nueva Vizcaya	DPWH NV 1st DEO	Public Bidding	N/A	September 20- 27, 2018	September 28, 2018	October 11, 2018	October 11, 2018									GAA CY 2019	2,178,000.00		2,178,000.00	-			COA, NVCA, NGO						
19BI0007	Local Program-Buildings and Other Structures-Local Infrastructure Program Construction of Multi-Purpose Building, Diadi Central School, Diadi, Nueva Vizcaya	DPWH NV 1st DEO	Public Bidding	N/A	September 20- 27, 2018	September 28, 2018	October 11, 2018	October 11, 2018									GAA CY 2019	2,178,000.00		2,178,000.00	-			COA, NVCA, NGO						
19BI0008	Local Program-Buildings and Other Structures-Local Infrastructure Program Construction of Multi-Purpose Building, Brgy. Curifang, Solano, Nueva Vizcaya	DPWH NV 1st DEO	Public Bidding	N/A	September 26, 2018 to October 2, 2018	October 5, 2018	October 18, 2018	October 18, 2018									GAA CY 2019	1,980,000.00		1,980,000.00	-			COA, NVCA, NGO						
19BI0009	Local Program-Buildings and Other Structures-Local Infrastructure Program Construction ( Completion ) of Multi-Purpose Building, Brgy. Bascaran, Solano, Nueva Vizcaya	DPWH NV 1st DEO	Public Bidding	N/A	September 26, 2018 to October 2, 2018	October 5, 2018	October 18, 2018	October 18, 2018									GAA CY 2019	1,980,000.00		1,980,000.00	-			COA, NVCA, NGO						
19BI0010	Local Program-Buildings and Other Structures-Local Infrastructure Program Construction of Multi-Purpose Building, Sto. Domingo Elementary School Canteen, Brgy. Sto. Domingo, Bambang, Nueva Vizcaya	DPWH NV 1st DEO	Public Bidding	N/A	September 26, 2018 to October 2, 2018	October 5, 2018	October 18, 2018	October 18, 2018									GAA CY 2019	1,000,000.00		1,000,000.00	-			COA, NVCA, NGO						
19BI0011	Local Infrastructure Program Construction ( Completion ) of Multi-Purpose Building, Brgy. Uddawen, Solano, Nueva Vizcaya	DPWH NV 1st DEO	Public Bidding	N/A	September 26, 2018 to October 2, 2018	October 5, 2018	October 18, 2018	October 18, 2018									GAA CY 2019	1,980,000.00		1,980,000.00	-			COA, NVCA, NGO						
19BI0012	Local Infrastructure Program Construction ( Completion ) of Multi-Purpose Building, Brgy. Sto. Domingo, Bambang, Nueva Vizcaya	DPWH NV 1st DEO	Public Bidding	N/A	September 26, 2018 to October 2, 2018	October 5, 2018	October 18, 2018	October 18, 2018									GAA CY 2019	1,980,000.00		1,980,000.00	-			COA, NVCA, NGO						
19BI0013	Local Program-Buildings and Other Structures-Local Infrastructure Program Construction of Multi-Purpose Building, Brgy. Darubba, Quezon, Nueva Vizcaya	DPWH NV 1st DEO	Public Bidding	N/A	September 26, 2018 to October 2, 2018	October 5, 2018	October 18, 2018	October 18, 2018									GAA CY 2019	2,079,000.00		2,079,000.00	-			COA, NVCA, NGO						
19BI0014	Local Program-Buildings and Other Structures-Local Program-Building and Other Structures-Local Infrastructure Program Construction of Multi-Purpose Building, Brgy. San Pablo, Diadi, Nueva Vizcaya	DPWH NV 1st DEO	Public Bidding	N/A	September 26, 2018 to October 2, 2018	October 5, 2018	October 18, 2018	October 18, 2018									GAA CY 2019	1,000,000.00		1,000,000.00	-			COA, NVCA, NGO						
19BI0015	002: Protects Lives and Properties Against Major Floods Flood Management Program-Construction/Maintenance of Flood Mitigation Structures and Drainage Systems Construction of River Flood Control Structure, Madlangat Section, Phase II, ( Sta. 0 + 948 to Sta. 1 + 613 ), Quezon, Nueva Vizcaya	DPWH NV 1st DEO	Public Bidding	September 24, 2018	September 26, 2018 to October 2, 2018	October 5, 2018	October 18, 2018	October 18, 2018									GAA CY 2019	37,240,000.00		37,240,000.00	-			COA, NVCA, NGO						

DPWH Nueva Vizcaya 1st District Engineering Office Bayombong, Nueva Vizcaya Procurement Monitoring Report (Civil Works 2nd Semester July 1, 2018 to December 31, 2018) as of January 4, 2019

Code (UACB/PAP)	Procurement Program/Project	PMO/ End-User	Mode of Procurement	Actual Procurement Activity													Source of Funds	ABC (PhP)			Contract Cost (PhP)			List of Invited Observers	Date of Receipt of Invitation						Remarks (Explaining changes from the APP)
				Pre-Proc Conference	Ads/Post of IB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion	Inspection & Acceptance	Total		MOOE	CO	Total	MOOE	CO	Pre-bid Conf		Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Delivery/ Completion/ Acceptance (if applicable)		
ON-GOING PROCUREMENT ACTIVITIES																															
19BI0016	002:Protects Lives and Properties Against Major Floods Flood Management Program-Construction/Rehabilitation of Flood Mitigation Facilities within Major River Basins and Principal Rivers-Construction of Magat River Control, Magsaysay Section, Phase II, Brgy. Magsaysay, Bayombong , Nueva Vizcaya	DPWH NV 1st DEO	Public Bidding	September 24, 2018	September 26, 2018 to October 2, 2018	October 5, 2018	October 18, 2018	October 18, 2018									GAA CY 2019	40,474,000.00		40,474,000.00	-			COA, NVCA, NGO							
19BI0017	Local Program-Buildings and Other Structures-Local Infrastructure Program Construction of Multi-Purpose Building, (Stage), Brgy. Quezon, Solano, Nueva Vizcaya	DPWH NV 1st DEO	Public Bidding	N/A	October 2-9, 2018	October 12, 2018	October 25, 2018	October 25, 2018									GAA CY 2019	1,188,000.00		1,188,000.00	-			COA, NVCA, NGO							
19BI0018	Local Programs-Buildings and Other Structures-Local Infrastructure Program Construction of Multi-Purpose Building, Salinas NHS, Brgy. Salinas, Bambang, Nueva Vizcaya	DPWH NV 1st DEO	Public Bidding	N/A	October 2-9, 2018	October 12, 2018	October 25, 2018	October 25, 2018									GAA CY 2019	1,000,000.00		1,000,000.00	-			COA, NVCA, NGO							
19BI0019	Local Programs-Buildings and Other Structures-Local Infrastructure Program Construction of Multi-Purpose Building, Brgy. Abingenen,Bambang, Nueva Vizcaya	DPWH NV 1st DEO	Public Bidding	N/A	October 2-9, 2018	October 12, 2018	October 25, 2018	October 25, 2018									GAA CY 2019	2,178,000.00		2,178,000.00	-			COA, NVCA, NGO							
19BI0020	Local Program-Buildings and Other Structures-Local Infrastructure Program Construction of Multi-Purpose Building, Brgy. Alaga, Bambang, Nueva Vizcaya	DPWH NV 1st DEO	Public Bidding	N/A	October 2-9, 2018	October 12, 2018	October 25, 2018	October 25, 2018									GAA CY 2019	1,000,000.00		1,000,000.00	-			COA, NVCA, NGO							
19BI0021	Local Programs-Buildings and Other Structures-Local Infrastructure Program Construction ( Completion ) of Multi-Purpose Building, Brgy. Buag, Bambang, Nueva Vizcaya	DPWH NV 1st DEO	Public Bidding	N/A	October 2-9, 2018	October 12, 2018	October 25, 2018	October 25, 2018									GAA CY 2019	1,485,000.00		1,485,000.00	-			COA, NVCA, NGO							
19BI0022	Local Program-Buildings and Other Structures-Local Infrastructure Program Construction ( Completion ) of Multi-Purpose Building ( Disaster Center ), Villaverde, Nueva Vizcaya	DPWH NV 1st DEO	Public Bidding	N/A	October 2-9, 2018	October 12, 2018	October 25, 2018	October 25, 2018									GAA CY 2019	1,485,000.00		1,485,000.00	-			COA, NVCA, NGO							
19BI0023	001: Ensure Safe and Reliable National Road System-Bridge Retrofitting/Strengthening of Permanent Bridges-Rosario Br.1 (B01238LZ) along Daang Maharlika (LZ) Bagebag, Nueva Vizcaya	DPWH NV 1st DEO	Public Bidding	September 28, 2018	October 2-9, 2018	October 12, 2018	October 25, 2018	October 25, 2018									GAA CY 2019	7,252,000.00		7,252,000.00	-			COA, NVCA, NGO							
19BI0024	001: Ensure Safe and Reliable National Road System-Bridge-Rehabilitation/Major Repair of Permanent Bridges-Bugnay Br. 2 (B01243LZ) along Daang Maharlika (LZ) Diadi, Nueva Vizcaya	DPWH NV 1st DEO	Public Bidding	N/A	October 2-9, 2018	October 12, 2018	October 25, 2018	October 25, 2018									GAA CY 2019	1,000,000.00		1,000,000.00	-			COA, NVCA, NGO							
19BI0025	001:Ensure Safe and Reliable National Road System-Bridge Rehabilitation/Major Repair of Permanent Bridges-San Fernando Br. (B01257LZ) along Bambang-Kasibu-Solano Road Bambang, Nueva Vizcaya	DPWH NV 1st DEO	Public Bidding	September 28, 2018	October 5-12, 2018	October 12, 2018	October 30, 2018	October 25, 2018									GAA CY 2019	43,120,000.00		43,120,000.00	-			COA, NVCA, NGO							
19BI0026	001: Ensure Safe and Reliable National Road System-Network Development-Road Widening-Primary Roads-Daang Maharlika-K0272+381-K0273+006 Solano, Nueva Vizcaya	DPWH NV 1st DEO	Public Bidding	September 28, 2018	October 5-12, 2018	October 12, 2018	October 25, 2018	October 25, 2018									GAA CY 2019	19,600,000.00		19,600,000.00	-			COA, NVCA, NGO							
19BI0027	Local Program-Buildings and Other Structures-Local Infrastructure Program Construction ( Completion ) of Multi-Purpose Building, TESDA Bayombong, Nueva Vizcaya	DPWH NV 1st DEO	Public Bidding	N/A	October 9-16, 2018	October 18, 2018	October 30, 2018	October 30, 2018									GAA CY 2019	1,475,000.00		1,475,000.00	-			COA, NVCA, NGO							
19BI0028	Local Program-Buildings and Other Structures-Local Infrastructure Program Construction of Multi-Purpose Building (Alumni Building), NVSU Bambang Campus, Bambang, Nueva Vizcaya	DPWH NV 1st DEO	Public Bidding	N/A	October 9-16, 2018	October 18, 2018	October 30, 2018	October 30, 2018									GAA CY 2019	2,475,000.00		2,475,000.00	-			COA, NVCA, NGO							
19BI0029	Local Program-Buildings and Other Structures-Local Infrastructure Program Construction of Multi-Purpose Building, Quezon NHS, Quezon, Nueva Vizcaya	DPWH NV 1st DEO	Public Bidding	N/A	October 9-16, 2018	October 18, 2018	October 30, 2018	October 30, 2018									GAA CY 2019	1,980,000.00		1,980,000.00	-			COA, NVCA, NGO							
19BI0030	Ensure Safe and Reliable National Road System (MF0-1) Network Development-Road Widening-Secondary Roads Nueva Vizcaya (Rugao Road K0284+130-K0284+780)	DPWH NV 1st DEO	Public Bidding	October 5, 2018	October 9-16, 2018	October 18, 2018	October 30, 2018	October 30, 2018									GAA CY 2019	18,987,500.00		18,987,500.00	-			COA, NVCA, NGO							
19BI0031	Local Program-Buildings and Other Structures-Local Infrastructure Program Construction of Multi-Purpose Building, Brgy. Poblacion North, Solano, Nueva Vizcaya	DPWH NV 1st DEO	Public Bidding	N/A	October 16-26, 2018	October 25, 2018	November 6, 2018	November 6, 2018									GAA CY 2019	1,188,000.00		1,188,000.00	-			COA, NVCA, NGO							
19BI0032	Local Program-Buildings and Other Structures-Local Infrastructure Program Construction ( Completion ) of Multi-Purpose Building (Pasatubong Center), Solano, Nueva Vizcaya	DPWH NV 1st DEO	Public Bidding	N/A	October 16-26, 2018	October 25, 2018	November 6, 2018	November 6, 2018									GAA CY 2019	1,980,000.00		1,980,000.00	-			COA, NVCA, NGO							

**DPWH Nueva Vizcaya 1st District Engineering Office Bayombong, Nueva Vizcaya Procurement Monitoring Report (Civil Works 2nd Semester July 1, 2018 to December 31, 2018) as of January 4, 2019**

Code (UACB/PAP)	Procurement Program/Project	PMO/ End-User	Mode of Procurement	Actual Procurement Activity												Source of Funds	ABC (PhP)			Contract Cost (PhP)			List of Invited Observers	Date of Receipt of Invitation					Remarks (Explaining changes from the APP)						
				Pre-Proc Conference	Ads/Post of IB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion	Inspection & Acceptance		Total	MOOE	CO	Total	MOOE	CO		Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual		Delivery/ Completion/ Acceptance (if applicable)					
ON-GOING PROCUREMENT ACTIVITIES																																			
19B10033	Local Program-Buildings and Other Structures-Local Infrastructure Program Construction of Multi-Purpose Building, Brgy. Baresbes, Quezon, Nueva Vizcaya	DPWH NV 1st DEO	Public Bidding	N/A	October 16-26, 2018	October 25, 2018	November 6, 2018	November 6, 2018								GAA CY 2019	2,970,000.00		2,970,000.00	-			COA, NVCA, NGO												
19B10034	Local Programs-Buildings and Other Structures-Local Infrastructure Program Construction of Multi-Purpose Building, Brgy. Panik, Bagabag, Nueva Vizcaya	DPWH NV 1st DEO	Public Bidding	N/A	October 16-26, 2018	October 25, 2018	November 6, 2018	November 6, 2018								GAA CY 2019	2,178,000.00		2,178,000.00	-			COA, NVCA, NGO												
19B10035	Local Program-Buildings and Other Structures-Multipurpose/Facilities-Local Infrastructure Program-Construction of Multi-Purpose Building ( Public Market) Diadi, Diadi Nueva Vizcaya	DPWH NV 1st DEO	Public Bidding	N/A	October 25,2018 to November 2, 2018	October 31, 2018	November 15, 2018	November 15, 2018								GAA CY 2019	4,950,000.00		4,950,000.00	-			COA, NVCA, NGO												
19B10036	Local Program-Buildings and Other Structures-Multipurpose /Facilities-Local Infrastructure Program-Construction of Multi-Purpose Building ,Brgy. Abian Bambang, Nueva Vizcaya	DPWH NV 1st DEO	Public Bidding	N/A	October 25,2018 to November 2, 2018	October 31, 2018	November 15, 2018	November 15, 2018								GAA CY 2019	2,178,000.00		2,178,000.00	-			COA, NVCA, NGO												
19B10037	001: Ensure Safe and Reliable National Road System Bridge-Rehabilitation/Major Repair of Permanent Bridge Batu Br. (B01227LZ) along Daang Maharika (LZ) Bagabag, Nueva Vizcaya	DPWH NV 1st DEO	Public Bidding	N/A	October 25,2018 to November 2, 2018	October 31, 2018	November 15, 2018	November 15, 2018								GAA CY 2019	1,862,000.00		1,862,000.00	-			COA, NVCA, NGO												
19B10038	001: ensure Safe and reliable National Road System Bridge-Rehabilitation/Major Repair of Permanent Bridges-Sn. Lorenzo Ruiz Br. (B01235LZ) along Daang Maharika (LZ) Bagabag, Nueva Vizcaya	DPWH NV 1st DEO	Public Bidding	October 23, 2018	October 25,2018 to November 2, 2018	October 31, 2018	November 15, 2018	November 15, 2018								GAA CY 2019	32,830,000.00		32,830,000.00	-			COA, NVCA, NGO												
19B10039	Convergence and Special Support Program-Construction/Improvement of Access Roads Leading to declared Tourism Destination-Access Road Leading to lower Magat Ecotourism Park Diadi, Nueva Vizcaya	DPWH NV 1st DEO	Public Bidding	October 23, 2018	October 25,2018 to November 2, 2018	October 31, 2018	November 15, 2018	November 15, 2018								GAA CY 2019	11,146,520.00		11,146,520.00	-			COA, NVCA, NGO												
19B10040	Convergence and Special Support Program-Construction/Improvement of Access Roads leading to Declared Tourism Destination-Jct. Daang Maharika-Masoc-Ambagulo Road leading to Mt. Puleg National Park, Ambagulo Nueva Vizcaya	DPWH NV 1st DEO	Public Bidding	November 9, 2018	November 12-19, 2018	November 22, 2018	December 11, 2018	December 11, 2018								GAA CY 2019	19,600,000.00		19,600,000.00	-			COA, NVCA, NGO												
19B10041	Local Roads and Bridges-Local Infrastructure Program-Construction of Bridge-Rehabilitation/Major Repair of Hanging Bridge, Brgy. Aurora Quezon, Nueva Vizcaya	DPWH NV 1st DEO	Public Bidding	N/A	November 12-19, 2018	November 22, 2018	December 11, 2018	December 11, 2018								GAA CY 2019	1,000,000.00		1,000,000.00	-			COA, NVCA, NGO												
19B10042	Water Mangement Facilities-Water Supply-Construction/Repair/rehabilitation/Improvement of various Infrastructure including Local Projects-Construction/Rehabilitation/Imrove-ment of Level III Water Supply System Ambagulo, Nueva Vizcaya	DPWH NV 1st DEO	Public Bidding	November 9, 2018	November 12-19, 2018	November 22, 2018	December 11, 2018	December 11,2018								GAA CY 2019	46,530,000.00		46,530,000.00	-			COA, NVCA, NGO												
19B10043	Local Program-Buildings and Other Structures-Multipurpose/Facilities-Local Infrastructure Program-Construction of Multi-Purpose Building Phase 1, Purok 6, Brgy. Buslac Bayombong, Nueva Vizcaya	DPWH NV 1st DEO	Public Bidding	December 3, 2018	December 5-14, 2018	December 13, 2018	December 26, 2018	December 26,2018								GAA CY 2019	29,700,000.00		29,700,000.00	-			COA, NVCA, NGO												
19B10044	Local Program-buildings and Other Structures-Multipurpose/Facilities-Local Infrastructure Program-construction of Multi-Purpose Building (Legislative Building) Brgy. Ibung Villaverde, Nueva Vizcaya	DPWH NV 1st DEO	Public Bidding	N/A	December 5-14, 2018	December 13, 2018	December 26, 2018	December 26, 2018								GAA CY 2019	4,950,000.00		4,950,000.00	-			COA, NVCA, NGO												
19B10045	Local Programs-Buildings and Other Structures-Multipurpose/Facilities-Local Infrastructure Program-construction of Multi-Purpose Building, (Public Market) Solano, Nueva Vizcaya	DPWH NV 1st DEO	Public Bidding	N/A	December 5-14, 2018	December 13, 2018	December 26, 2018	December 26, 2018								GAA CY 2019	4,950,000.00		4,950,000.00	-			COA, NVCA, NGO												
19B10046	Local Program-Local Infrastructure Program-Flood Control and Drainage Flood Control Structure-Construction of Magat River Control ( Cagayan River Basin) Buenavista Section (Phase 2) Brgy. Buenavista, Bayombong Nueva Vizcaya	DPWH NV 1st DEO	Public Bidding	December 5, 2018	December 7-14, 2018	December 13, 2018	December 26, 2018	December 26, 2018								GAA CY 2019	14,850,000.00		14,850,000.00	-			COA, NVCA, NGO												
19B10047	Local Program-Local Infrastructure Program-Flood Control and Drainage Flood Control Structure-Construction of Magat River Control ( Cagayan River Basin) Sta. Rosa Section Brgy. Sta. Rosa Bayombong Nueva Vizcaya	DPWH NV 1st DEO	Public Bidding	December 5, 2018	December 7-14, 2018	December 13, 2018	December 26, 2018	December 26, 2018								GAA CY 2019	14,850,000.00		14,850,000.00	-			COA, NVCA, NGO												
Total Allocated Budget of On-going Procurement Activities																	521,639,185.00																		

Prepared by:

BRYAN NEIL S. AUGUSTO  
Engineer - III  
BAC Secretariat

Recommended for Approval by:

DANILO H. BENABE  
Chief, Quality Assurance Section  
BAC Chairperson

APPROVED:

OSCAR G. GUERRAN, MPA  
Officer-In-Charge, Office of the District Engineer