

(DPWH-LOILO CITY DISTRICT ENGINEERING OFFICE) Procurement Monitoring Report as of DECEMBER 31, 2018

Code (UACG/PAP)	Procurement Program/Project	PMO/ End-User	Note of Program Int	Pre-Proc Conference	Adm/Post of IB	Pre-Bid Conf	Eligibility Check	Sub/Open of Bids	Actual Procurement Activity				Source of Funds	ABC (PAP)		Contract Cost (PAP)	List of Invited Observers	Pre-Bid Conf	Eligibility Check	Date of Receipt of Invitation Sub/Open of Bids	Post Qual Acceptance/ Completion (if applicable)	Remarks (Explaining changes from the APP)
									Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion		Inspection & Acceptance	Total							
COMPLETED PROCUREMENT ACTIVITIES																						
18GJ0001	Construction of Flood Control/Drainage, R. Mapa St., Brgy. Oriate De Leon, Mandurriao, Iloilo City	Construction Section	Public Bidding	August 28, 2017	September 5, 2017 - September 11, 2017	September 14, 2017	September 27, 2017	September 27, 2017	September 28, 2017 - October 4, 2017	October 5, 2017 - November 18, 2017	February 22, 2018	March 5, 2018	March 6, 2018			PhP1,128,395.49	PhP1,128,395.49	September 14, 2017	September 28, 2017	September 27, 2017 - October 3, 2017	October 4, 2017 - October 6, 2017	
18GJ0002	Construction of Road, M. Jaime St., Brgy. Benedicto, Jaro, Iloilo City	Construction Section	Public Bidding	August 28, 2017	September 5, 2017 - September 11, 2017	September 14, 2017	September 27, 2017	September 27, 2017	September 28, 2017 - October 4, 2017	October 5, 2017 - November 18, 2017	February 22, 2018	March 5, 2018	March 6, 2018			PhP2,880,962.50	PhP2,880,962.50	September 14, 2017	September 28, 2017	September 27, 2017 - October 3, 2017	October 4, 2017 - October 6, 2017	
18GJ0003	Construction of Road Jason San Marcos St., Brgy. San Pedro, Molo, Iloilo City	Construction Section	Public Bidding	August 28, 2017	September 5, 2017 - September 11, 2017	September 14, 2017	September 27, 2017	September 27, 2017	September 28, 2017 - October 4, 2017	October 5, 2017 - November 18, 2017	February 22, 2018	March 5, 2018	March 6, 2018			PhP7,046,141.52	PhP7,046,141.52	September 14, 2017	September 28, 2017	September 27, 2017 - October 3, 2017	October 4, 2017 - October 6, 2017	
18GJ0004	Construction of Road, Guzman, Jasena, Mandurriao, Iloilo City	Construction Section	Public Bidding	August 28, 2017	September 5, 2017 - September 11, 2017	September 14, 2017	September 27, 2017	September 27, 2017	September 28, 2017 - October 4, 2017	October 5, 2017 - November 18, 2017	February 22, 2018	March 5, 2018	March 6, 2018			PhP1,915,768.68	PhP1,915,768.68	September 14, 2017	September 28, 2017	September 27, 2017 - October 3, 2017	October 4, 2017 - October 6, 2017	
18GJ0005	Concreteing of Road, Fajardo Street, Jaro, Iloilo City	Construction Section	Public Bidding	August 28, 2017	September 5, 2017 - September 11, 2017	September 14, 2017	September 27, 2017	September 27, 2017	September 28, 2017 - October 4, 2017	October 5, 2017 - November 18, 2017	March 18, 2018	March 26, 2018	March 27, 2018			PhP9,065,641.53	PhP9,065,641.53	September 14, 2017	September 28, 2017	September 27, 2017 - October 3, 2017	October 4, 2017 - October 6, 2017	
18GJ0006	Completion of Road at Benedicto Street, Brgy. Pali- Benedicto, Mandurriao, Iloilo City	Construction Section	Public Bidding	August 28, 2017	September 5, 2017 - September 11, 2017	September 14, 2017	September 27, 2017	September 27, 2017	September 28, 2017 - October 4, 2017	October 5, 2017 - November 18, 2017	February 22, 2018	March 5, 2018	March 6, 2018			PhP5,345,994.43	PhP5,345,994.43	September 14, 2017	September 28, 2017	September 27, 2017 - October 3, 2017	October 4, 2017 - October 6, 2017	
18GJ0007	Rehabilitation of Multi- Purpose Building (Hall), La Faz Public Market (Vegetables Section), Iloilo City	Construction Section	Public Bidding	August 28, 2017	September 5, 2017 - September 11, 2017	September 14, 2017	September 27, 2017	September 27, 2017	September 28, 2017 - October 4, 2017	October 5, 2017 - November 18, 2017	February 22, 2018	March 5, 2018	March 6, 2018			PhP7,814,073.14	PhP7,814,073.14	September 14, 2017	September 28, 2017	September 27, 2017 - October 3, 2017	October 4, 2017 - October 6, 2017	
18GJ0008	Rehabilitation of Multi- Purpose Building (Hall), La Faz Public Market (Fish Section), Iloilo City	Construction Section	Public Bidding	August 28, 2017	September 5, 2017 - September 11, 2017	September 14, 2017	September 27, 2017	September 27, 2017	September 28, 2017 - October 4, 2017	October 5, 2017 - November 18, 2017	February 22, 2018	March 5, 2018	March 6, 2018			PhP9,938,086.32	PhP9,938,086.32	September 14, 2017	September 28, 2017	September 27, 2017 - October 3, 2017	October 4, 2017 - October 6, 2017	
18GJ0009	Construction of Multi- Purpose Building (Day Care), Brgy. Dungen B. Jaro, Iloilo City, Iloilo	Construction Section	Public Bidding	August 28, 2017	September 5, 2017 - September 11, 2017	September 14, 2017	September 27, 2017	September 27, 2017	September 28, 2017 - October 4, 2017	October 5, 2017 - November 18, 2017	February 22, 2018	March 5, 2018	March 6, 2018			PhP1,915,400.50	PhP1,915,400.50	September 14, 2017	September 28, 2017	September 27, 2017 - October 3, 2017	October 4, 2017 - October 6, 2017	
18GJ0010	Rehabilitation of Multi- Purpose Building (GYM), Brgy. Oriate de Leon, Mandurriao, Iloilo City	Construction Section	Public Bidding	August 28, 2017	September 5, 2017 - September 11, 2017	September 14, 2017	September 27, 2017	September 27, 2017	September 28, 2017 - October 4, 2017	October 5, 2017 - November 18, 2017	February 22, 2018	March 5, 2018	March 6, 2018			PhP1,186,567.40	PhP1,186,567.40	September 14, 2017	September 28, 2017	September 27, 2017 - October 3, 2017	October 4, 2017 - October 6, 2017	

18GJ0070	Construction of Multi-Purpose Building (GYM), Brgy. Tatic Construction Subd. Modern Homes, Jaro, Iloilo City	Public Bidding	November 17, 2017 - November 23, 2017	November 10, 2017	November 17, 2017 - November 23, 2017	November 24, 2017	December 7, 2017	December 7, 2017	December 8, 2017 - December 14, 2017	December 7, 2017	March 8, 2018	February 27, 2018	March 8, 2018	March 9, 2018				Philp 2,474,656.09	Philp 2,398,793.56	Philp 2,398,793.56	PICE, NGO, COA, PCA, NACAP	November 24, 2017	December 7, 2017	December 8, 2017 - December 13, 2017	December 14, 2017 - December 20, 2017		
18GJ0071	Construction of Multi-Purpose Building (GYM), Brgy. Construction Subd. La Paz (Alas Awas), Iloilo City	Public Bidding	November 17, 2017 - November 23, 2017	November 10, 2017	November 17, 2017 - November 23, 2017	November 24, 2017	December 7, 2017	December 7, 2017	December 8, 2017 - December 14, 2017	December 7, 2017	March 8, 2018	February 27, 2018	March 8, 2018	March 9, 2018				Philp 2,474,656.18	Philp 2,400,690.20	Philp 2,400,690.20	PICE, NGO, COA, PCA, NACAP	November 24, 2017	December 7, 2017	December 8, 2017 - December 13, 2017	December 14, 2017 - December 20, 2017		
18GJ0072	Construction of Multi-Purpose Building (GYM), Brgy. Tases, Jaro, Iloilo City	Public Bidding	November 17, 2017 - November 23, 2017	November 10, 2017	November 17, 2017 - November 23, 2017	November 24, 2017	December 7, 2017	December 7, 2017	December 8, 2017 - December 14, 2017	December 7, 2017	March 8, 2018	February 27, 2018	March 8, 2018	March 9, 2018				Philp 2,969,406.49	Philp 2,880,431.83	Philp 2,880,431.83	PICE, NGO, COA, PCA, NACAP	November 24, 2017	December 7, 2017	December 8, 2017 - December 13, 2017	December 14, 2017 - December 20, 2017		
18GJ0073	Construction of Multi-Purpose Building (GYM), Brgy. Villa San Lorenzo, Loboc, Iloilo City	Public Bidding	November 17, 2017 - November 23, 2017	November 10, 2017	November 17, 2017 - November 23, 2017	November 24, 2017	December 7, 2017	December 7, 2017	December 8, 2017 - December 14, 2017	December 7, 2017	March 8, 2018	February 27, 2018	March 8, 2018	March 9, 2018				Philp 2,177,517.95	Philp 2,124,051.57	Philp 2,124,051.57	PICE, NGO, COA, PCA, NACAP	November 24, 2017	December 7, 2017	December 8, 2017 - December 13, 2017	December 14, 2017 - December 20, 2017		
18GJ0074	Construction/Rehabilitation of Multi-Purpose Building (GYM), Brgy. Batalega, Iloilo City	Public Bidding	November 17, 2017 - November 23, 2017	November 10, 2017	November 17, 2017 - November 23, 2017	November 24, 2017	December 7, 2017	December 7, 2017	December 8, 2017 - December 14, 2017	December 7, 2017	March 8, 2018	February 27, 2018	March 8, 2018	March 9, 2018				Philp 2,979,815.91	Philp 2,919,888.60	Philp 2,919,888.60	PICE, NGO, COA, PCA, NACAP	November 24, 2017	December 7, 2017	December 8, 2017 - December 13, 2017	December 14, 2017 - December 20, 2017		
18GJ0075	Road Widening - Molo - Mandurao Rd Incl. ROW - K00044(-230) - K00044(-205)	Public Bidding	November 17, 2017 - November 23, 2017	November 10, 2017	November 17, 2017 - November 23, 2017	November 24, 2017	December 7, 2017	December 7, 2017	December 8, 2017 - December 14, 2017	December 7, 2017								Philp 940,726.57	Philp 817,238.40	Philp 817,238.40	PICE, NGO, COA, PCA, NACAP	November 24, 2017	December 7, 2017	December 8, 2017 - December 13, 2017	December 14, 2017 - December 20, 2017		
18GJ0076	Construction (Completion) of Multi-Purpose Building (Production Center), Area Soc. Arenal, Iloilo City	Public Bidding	November 24, 2017 - November 30, 2017	November 17, 2017	November 24, 2017 - November 30, 2017	December 1, 2017	December 13, 2017	December 13, 2017	December 14, 2017 - December 20, 2017	December 13, 2017	March 8, 2018	February 27, 2018	March 8, 2018	March 9, 2018				Philp 799,394.01	Philp 779,385.66	Philp 779,385.66	PICE, NGO, COA, PCA, NACAP	December 1, 2017	December 13, 2017	December 14, 2017 - December 20, 2017	December 21, 2017 - January 3, 2018		
18GJ0077	Rehabilitation of Multi-Purpose Building (GYM), Brgy. Dulan, Arenal, Iloilo City	Public Bidding	November 24, 2017 - November 30, 2017	November 17, 2017	November 24, 2017 - November 30, 2017	December 1, 2017	December 13, 2017	December 13, 2017	December 14, 2017 - December 20, 2017	December 13, 2017	March 8, 2018	February 27, 2018	March 8, 2018	March 9, 2018				Philp 1,979,778.58	Philp 1,920,116.91	Philp 1,920,116.91	PICE, NGO, COA, PCA, NACAP	December 1, 2017	December 13, 2017	December 14, 2017 - December 20, 2017	December 21, 2017 - January 3, 2018		
18GJ0078	Construction of Multi-Purpose Building (GYM), Donato Pison Elementary School, Brgy. San Rafael, Mandurao, Iloilo City	Public Bidding	November 24, 2017 - November 30, 2017	November 17, 2017	November 24, 2017 - November 30, 2017	December 1, 2017	December 13, 2017	December 13, 2017	December 14, 2017 - December 20, 2017	December 13, 2017	March 8, 2018	February 27, 2018	March 8, 2018	March 9, 2018				Philp 2,474,987.38	Philp 2,399,409.71	Philp 2,399,409.71	PICE, NGO, COA, PCA, NACAP	December 1, 2017	December 13, 2017	December 14, 2017 - December 20, 2017	December 21, 2017 - January 3, 2018		
18GJ0079	Constructing of Road, Brgy. Cuarezo, Jaro, Iloilo City	Public Bidding	November 24, 2017 - November 30, 2017	November 17, 2017	November 24, 2017 - November 30, 2017	December 1, 2017	December 13, 2017	December 13, 2017	December 14, 2017 - December 20, 2017	December 13, 2017	March 8, 2018	February 27, 2018	March 8, 2018	March 9, 2018				Philp 950,000.00	Philp 761,241.90	Philp 761,241.90	PICE, NGO, COA, PCA, NACAP	December 1, 2017	December 13, 2017	December 14, 2017 - December 20, 2017	December 21, 2017 - January 3, 2018		
18GJ0080	Construction/Improvement of Zamora St. leading to Bahay Agila, San Jose Church, Provincial Capitol (Museo De Iloilo) Site Brgy. Zamora, City Proper, Iloilo City, Iloilo	Public Bidding	November 24, 2017 - November 30, 2017	November 17, 2017	November 24, 2017 - November 30, 2017	December 1, 2017	December 13, 2017	December 13, 2017	December 14, 2017 - December 20, 2017	December 13, 2017	April 23, 2018	April 13, 2018	April 23, 2018	April 27, 2018				Philp 19,347,151.22	Philp 18,431,500.88	Philp 18,431,500.88	PICE, NGO, COA, PCA, NACAP	December 1, 2017	December 13, 2017	December 14, 2017 - December 20, 2017	December 21, 2017 - January 3, 2018		
18GJ0081	Construction of Multi-Purpose Building (GYM), Brgy. Quizon, Landheights 2, Arenal, Iloilo City	Public Bidding	December 1, 2017 - December 7, 2017	November 24, 2017	December 1, 2017 - December 7, 2017	December 8, 2017	December 20, 2017	December 20, 2017	December 21, 2017 - January 3, 2018	December 20, 2017	March 9, 2018	February 28, 2018	March 9, 2018	March 13, 2018				Philp 2,474,989.27	Philp 2,442,008.81	Philp 2,442,008.81	PICE, NGO, COA, PCA, NACAP	December 8, 2017	December 20, 2017	December 21, 2017 - December 27, 2017	December 28, 2017 - January 4, 2018		

18GJ0094	Construction (Completion of) Building, Brgy. Lopez Jaena Section, La Paz, Iloilo City	Public Bidding	December 15, 2017	December 22, 2017 - December 28, 2017	December 29, 2017	January 11, 2018	January 11, 2018	January 12, 2018 - January 18, 2018	January 19, 2018 - February 25, 2018	February 28, 2018	March 9, 2018	March 13, 2018			LIP 2018	Php2,155,406.49	Php2,155,406.49	Php2,155,406.49	Php2,155,406.49	Php2,095,000.00	Php2,095,000.00	PICE, NGO, COA, PCA, NACAP	December 29, 2017	January 11, 2018	January 11, 2018	January 12, 2018 - January 18, 2018	January 18, 2018 - January 24, 2018		
18GJ0095	Construction of Flood Control/Drainage Dugong A, Jaro, Iloilo City	Public Bidding	December 15, 2017	December 22, 2017 - December 28, 2017	December 29, 2017	January 11, 2018	January 11, 2018	January 12, 2018 - January 18, 2018	January 19, 2018 - February 25, 2018	February 28, 2018	March 9, 2018	March 13, 2018			LIP 2018	Php994,552.38	Php994,552.38	Php994,552.38	Php994,552.38	Php984,850.27	Php984,850.27	PICE, NGO, COA, PCA, NACAP	December 29, 2017	January 11, 2018	January 11, 2018	January 12, 2018 - January 18, 2018	January 18, 2018 - January 24, 2018		
18GJ0096	Road Widening - Iloilo-Antique Rd incl. ROW - K0003+(-076.10) - K0003+250.70, K0003+282.70, K0004+018, K0004+089, K0004+105.40, K0004+480 - K0004+730.30, K0006+483 - K0006+753	Construction Section	December 15, 2017	December 22, 2017 - December 28, 2017	December 29, 2017	January 11, 2018	January 11, 2018	January 12, 2018 - January 18, 2018	January 19, 2018 - March 4, 2018	April 13, 2018	April 23, 2018	April 27, 2018			LIP 2018	Php43,948,318.40	Php43,948,318.40	Php43,948,318.40	Php43,948,318.40	Php47,744,189.50	Php47,744,189.50	PICE, NGO, COA, PCA, NACAP	December 29, 2017	January 11, 2018	January 11, 2018	January 12, 2018 - January 18, 2018	January 18, 2018 - January 24, 2018		
18GJ0097	Construction (Completion of) Multi-purpose Building (Hall), Brgy. Camalig, Jaro, Iloilo Section, City	Public Bidding	January 24, 2018	January 30, 2018 - February 5, 2018	February 6, 2018	February 20, 2018	February 20, 2018	February 21, 2018 - February 27, 2018	February 28, 2018 - March 13, 2018	March 16, 2018	March 26, 2018	March 27, 2018			LIP 2018	Php338,877.49	Php338,877.49	Php338,877.49	Php338,877.49	Php333,585.72	Php333,585.72	PICE, NGO, COA, PCA, NACAP	February 8, 2018	February 20, 2018	February 20, 2018	February 21, 2018 - February 27, 2018	February 28, 2018 - March 6, 2018		
18GJ0098	Construction (Completion of) Multi-purpose Building (Hall), Brgy. Tagbac, Jaro, Iloilo Section, City	Public Bidding	January 24, 2018	January 30, 2018 - February 5, 2018	February 6, 2018	February 20, 2018	February 20, 2018	February 21, 2018 - February 27, 2018	February 28, 2018 - March 13, 2018	March 16, 2018	March 26, 2018	March 27, 2018			LIP 2018	Php850,000.00	Php850,000.00	Php850,000.00	Php850,000.00	Php837,155.55	Php837,155.55	PICE, NGO, COA, PCA, NACAP	February 6, 2018	February 20, 2018	February 20, 2018	February 21, 2018 - February 27, 2018	February 28, 2018 - March 6, 2018		
18GJ0099	Construction (Completion of) Multi-purpose Building (Hall), Brgy. Talsay, La Paz, Iloilo Section, City	Public Bidding	January 24, 2018	January 30, 2018 - February 5, 2018	February 6, 2018	February 20, 2018	February 20, 2018	February 21, 2018 - February 27, 2018	February 28, 2018 - March 12, 2018	March 19, 2018	March 26, 2018	March 27, 2018			LIP 2018	Php1,367,514.52	Php1,367,514.52	Php1,367,514.52	Php1,367,514.52	Php1,330,000.00	Php1,330,000.00	PICE, NGO, COA, PCA, NACAP	February 6, 2018	February 20, 2018	February 20, 2018	February 21, 2018 - February 27, 2018	February 28, 2018 - March 6, 2018		
18GJ0100	Construction of Multi-Purpose Building (Health Center), Brgy. MIA del Pilar, Don Francisco Village, Jaro, Iloilo City	Public Bidding	January 24, 2018	January 30, 2018 - February 5, 2018	February 6, 2018	February 20, 2018	February 20, 2018	February 21, 2018 - February 27, 2018	February 28, 2018 - March 13, 2018	March 19, 2018	March 26, 2018	March 27, 2018			LIP 2018	Php1,980,000.00	Php1,980,000.00	Php1,980,000.00	Php1,980,000.00	Php1,939,722.91	Php1,939,722.91	PICE, NGO, COA, PCA, NACAP	February 6, 2018	February 20, 2018	February 20, 2018	February 21, 2018 - February 27, 2018	February 28, 2018 - March 6, 2018		
18GJ0101	Construction of Multi-Purpose Building (Hall), Brgy. Hita-an Norte, Mandurao, Iloilo City	Public Bidding	April 12, 2018	April 16, 2018 - April 24, 2018	April 25, 2018	May 6, 2018	May 6, 2018	May 9, 2018 - May 15, 2018	May 16, 2018 - May 23, 2018	May 28, 2018	June 6, 2018	June 13, 2018			LIP 2018	Php2,252,094.44	Php2,252,094.44	Php2,252,094.44	Php2,252,094.44	Php2,146,638.99	Php2,146,638.99	PICE, NGO, COA, PCA, NACAP, BPN Task Force	April 25, 2018	May 8, 2018	May 8, 2018	May 9, 2018 - May 15, 2018	May 16, 2018 - May 31, 2018		
18GJ0102	Construction of Multi-Purpose Building (Covered Court), Brgy. Carigñan, La Paz, Iloilo City	Public Bidding	January 26, 2018	February 1, 2018 - February 7, 2018	February 9, 2018	February 21, 2018	February 21, 2018	February 22, 2018 - February 28, 2018	March 2, 2018 - March 12, 2018	March 16, 2018	March 26, 2018	March 27, 2018			LIP 2018	Php2,462,812.12	Php2,462,812.12	Php2,462,812.12	Php2,462,812.12	Php2,386,277.94	Php2,386,277.94	PICE, NGO, COA, PCA, NACAP	February 9, 2018	February 21, 2018	February 21, 2018	February 22, 2018 - February 28, 2018	March 1, 2018 - March 7, 2018		
18GJ0103	Rehabilitation of Multi-Purpose Building (GYM), Brgy. Natanasan, La Paz, Iloilo City	Public Bidding	January 26, 2018	February 1, 2018 - February 7, 2018	February 9, 2018	February 21, 2018	February 21, 2018	February 22, 2018 - February 28, 2018	March 1, 2018 - March 13, 2018	March 16, 2018	March 26, 2018	March 27, 2018			LIP 2018	Php2,474,891.67	Php2,474,891.67	Php2,474,891.67	Php2,474,891.67	Php2,425,000.00	Php2,425,000.00	PICE, NGO, COA, PCA, NACAP	February 9, 2018	February 21, 2018	February 21, 2018	February 22, 2018 - February 28, 2018	March 1, 2018 - March 7, 2018		
18GJ0104	Construction of multi-purpose Building - Barangay Jaro, Iloilo City	Public Bidding	January 26, 2018	February 1, 2018 - February 7, 2018	February 9, 2018	February 21, 2018	February 21, 2018	February 22, 2018 - February 28, 2018	March 1, 2018 - March 12, 2018	March 16, 2018	March 26, 2018	March 27, 2018			LIP 2018	Php2,421,641.53	Php2,421,641.53	Php2,421,641.53	Php2,421,641.53	Php2,379,071.05	Php2,379,071.05	PICE, NGO, COA, PCA, NACAP	February 9, 2018	February 21, 2018	February 21, 2018	February 22, 2018 - February 28, 2018	March 1, 2018 - March 7, 2018		

18GJ0116	Rehabilitation/Concreting of Road, Dona Aurora Street, Brgy. Villa Anita, City Proper, Iloilo City	Public Bidding	February 1, 2018 - February 13, 2018	February 7, 2018	February 14, 2018	February 27, 2018	February 27, 2018	March 1, 2018 - March 7, 2018	March 20, 2018	April 3, 2018	April 4, 2018					Philp.949,839.51	Philp.800,601.14	Philp.800,601.14	PICE, NGO, COA, PCA, NACAP, BPW Task Force	February 14, 2018	February 27, 2018	February 27, 2018	February 28, 2018 - March 5, 2018	March 6, 2018 - March 14, 2018			
18GJ0117	Rehabilitation/Concreting of Road, La Carina Street, Brgy. Yulo Drive, Avenal, Iloilo City	Public Bidding	February 1, 2018 - February 13, 2018	February 7, 2018	February 14, 2018	February 27, 2018	February 27, 2018	February 28, 2018 - March 5, 2018	May 28, 2018	June 8, 2018	June 13, 2018					Philp.2,464,803.53	Philp.390,414.59	Philp.390,414.59	PICE, NGO, COA, PCA, NACAP, BPW Task Force	February 14, 2018	February 27, 2018	February 27, 2018	February 28, 2018 - March 5, 2018	March 6, 2018 - March 14, 2018			
18GJ0118	Rehabilitation/Concreting of Road, San Vicente Street, Zone 1, Brgy. San Vicente, Jaro, Iloilo City	Public Bidding	February 8, 2018	February 15, 2018 - February 21, 2018	February 22, 2018	March 6, 2018	March 6, 2018	March 8, 2018 - March 15, 2018	April 13, 2016	April 23, 2018	April 27, 2018					Philp.2,440,021.18	Philp.389,690.24	Philp.389,690.24	PICE, NGO, COA, PCA, NACAP, BPW Task Force	February 22, 2018	March 6, 2018	March 6, 2018	March 7, 2018 - March 13, 2018	March 13, 2018 - March 18, 2018			
18GJ0119	Rehabilitation/Concreting of Road, Don Candido Street, Brgy. North Fudlor, Molo Section, Iloilo City	Public Bidding	February 8, 2018	February 15, 2018 - February 21, 2018	February 22, 2018	March 6, 2018	March 6, 2018	March 8, 2018 - March 15, 2018	April 13, 2016	April 23, 2018	April 27, 2018					Philp.979,533.00	Philp.500,324.07	Philp.500,324.07	PICE, NGO, COA, PCA, NACAP, BPW Task Force	February 22, 2018	March 6, 2018	March 6, 2018	March 7, 2018 - March 13, 2018	March 13, 2018 - March 18, 2018			
18GJ0120	Rehabilitation/Concreting of Road, Magsaysay Street, Paz, Iloilo City	Public Bidding	February 8, 2018	February 15, 2018 - February 21, 2018	February 22, 2018	March 6, 2018	March 6, 2018	March 8, 2018 - March 15, 2018	April 13, 2016	April 23, 2018	April 27, 2018					Philp.719,325.86	Philp.681,859.09	Philp.681,859.09	PICE, NGO, COA, PCA, NACAP, BPW Task Force	February 22, 2018	March 6, 2018	March 6, 2018	March 7, 2018 - March 13, 2018	March 13, 2018 - March 18, 2018			
18GJ0121	Rehabilitation/Concreting of Nias Road, Brgy. Veterans, Iloilo City	Public Bidding	February 8, 2018	February 15, 2018 - February 21, 2018	February 22, 2018	March 6, 2018	March 6, 2018	March 8, 2018 - March 15, 2018	April 13, 2016	April 23, 2018	April 27, 2018					Philp.979,842.73	Philp.590,105.24	Philp.590,105.24	PICE, NGO, COA, PCA, NACAP, BPW Task Force	February 22, 2018	March 6, 2018	March 6, 2018	March 7, 2018 - March 13, 2018	March 13, 2018 - March 18, 2018			
18GJ0122	Rehabilitation/Concreting of Road, Laparao Street, Brgy. Velez, Iloilo City	Public Bidding	February 8, 2018	February 15, 2018 - February 21, 2018	February 22, 2018	March 6, 2018	March 6, 2018	March 8, 2018 - March 15, 2018	May 28, 2018	June 8, 2018	June 13, 2018					Philp.959,654.87	Philp.829,885.03	Philp.829,885.03	PICE, NGO, COA, PCA, NACAP, BPW Task Force	February 22, 2018	March 6, 2018	March 6, 2018	March 7, 2018 - March 13, 2018	March 13, 2018 - March 18, 2018			
18GJ0123	Construction (Completion) of Multi-purpose Building (Day Care), Brgy. San Isidro Nam, Jaro, Iloilo City	Public Bidding	February 8, 2018	February 15, 2018 - February 21, 2018	February 22, 2018	March 6, 2018	March 6, 2018	March 8, 2018 - March 15, 2018	April 13, 2018	April 23, 2018	April 27, 2018					Philp.188,000.00	Philp.156,194.87	Philp.156,194.87	PICE, NGO, COA, PCA, NACAP, BPW Task Force	February 22, 2018	March 6, 2018	March 6, 2018	March 7, 2018 - March 13, 2018	March 13, 2018 - March 18, 2018			
18GJ0124	Rehabilitation of Multi-purpose Building (Day Care), Brgy. Magsaysay Village, La Paz, Iloilo City	Public Bidding	February 8, 2018	February 15, 2018 - March 1, 2018	March 2, 2018	March 15, 2018	March 15, 2018	March 16, 2018 - March 22, 2018	April 13, 2018	April 23, 2018	April 27, 2018					Philp.974,273.75	Philp.994,727.00	Philp.994,727.00	PICE, NGO, COA, PCA, NACAP, BPW Task Force	March 2, 2018	March 15, 2018	March 15, 2018	March 16, 2018 - March 20, 2018	March 21, 2018 - March 26, 2018			
18GJ0125	Construction/Improvement/R Rehabilitation/Completion of Barangay Road, Barangay Putong, Lapuz, Iloilo City	Public Bidding	April 12, 2018	April 18, 2018 - April 24, 2018	April 25, 2018	May 8, 2018	May 8, 2018	May 9, 2018 - May 15, 2018	May 28, 2018	June 8, 2018	June 13, 2018					Philp.974,753.35	Philp.925,370.00	Philp.925,370.00	PICE, NGO, COA, PCA, NACAP, BPW Task Force	April 25, 2018	May 8, 2018	May 8, 2018	May 9, 2018 - May 15, 2018	May 16, 2018 - May 30, 2018			
18GJ0126	Construction of Concrete Road - Jeeves Extension Road, Leading to La Paz Plaza, La Paz Churches, Church, Jaro Bldg., Marquit House, La Paz, Iloilo City.	Public Bidding	February 16, 2018	February 23, 2018 - March 1, 2018	March 2, 2018	March 15, 2018	March 15, 2018	March 16, 2018 - March 25, 2018	April 13, 2018	April 23, 2018	April 27, 2018					Philp.961,854.58	Philp.971,244.38	Philp.971,244.38	PICE, NGO, COA, PCA, NACAP, BPW Task Force	March 2, 2018	March 15, 2018	March 15, 2018	March 16, 2018 - March 20, 2018	March 21, 2018 - March 26, 2018			

18GJ0127	Construction of Flood Mitigation Structure - Construction of Slope Protection Works and River, Left Bank (from Muelle Lopez), Iloilo City	Public Bidding	February 16, 2018	February 23, 2018 - March 1, 2018	March 2, 2018	March 15, 2018	March 15, 2018	March 2, 2018	March 15, 2018	PICE, NCO, COA, PCA, NACAP, BPW Task Force	Php70,000,000.00		Php70,000,000.00	Php77,151,636.60	Php7,000,000.00			March 15, 2018	March 15, 2018	March 15, 2018 - March 30, 2018	March 21, 2018 - March 26, 2018	
18GJ0128	Widening of Bridge - Baliano Blvd incl. ROW	Public Bidding	March 2, 2018	March 8, 2018 - March 14, 2018	March 28, 2018	March 28, 2018	March 28, 2018	March 15, 2018	March 28, 2018	PICE, NCO, COA, PCA, NACAP, BPW Task Force	Php21,500,000.00		Php21,500,000.00	Php23,361,124.98				March 28, 2018	March 28, 2018	March 29, 2018 - April 5, 2018	April 4, 2018 - April 11, 2018	
18GJ0128	Construction of Multi-Office Bldg. San Feonina, Ateneo, Iloilo City	Public Bidding	March 2, 2018	March 8, 2018 - March 14, 2018	March 28, 2018	March 28, 2018	March 28, 2018	March 15, 2018	March 28, 2018	PICE, NCO, COA, PCA, NACAP, BPW Task Force	Php2,429,017.11		Php2,429,017.11	Php2,474,692.95				March 28, 2018	March 28, 2018	March 29, 2018 - April 5, 2018	April 4, 2018 - April 11, 2018	
18GJ0130	Road Widening - Iloilo City - Leganes - Dumaguas Coastal Rd. incl. ROW - K0039-(110) - K0039-(110)	Public Bidding	April 12, 2018	April 18, 2018 - April 24, 2018	May 8, 2018	May 8, 2018	May 8, 2018	April 25, 2018	May 8, 2018	PICE, NCO, COA, PCA, NACAP, BPW Task Force	Php2,495,521.20		Php2,495,521.20	Php2,567,747.00				May 8, 2018	May 8, 2018	May 9, 2018 - May 15, 2018	May 16, 2018 - May 23, 2018	
18GJ0131	Construction of Flood Mitigation Structure - Construction of Retainment Wall (Brgy. San Feonina, Jaro - Brgy. Sta. Rosa, Mandurriao), Iloilo City	Public Bidding	April 12, 2018	April 18, 2018 - April 24, 2018	May 8, 2018	May 8, 2018	May 8, 2018	April 25, 2018	May 8, 2018	PICE, NCO, COA, PCA, NACAP, BPW Task Force	Php4,860,000.00		Php4,860,000.00	Php4,099,675.71				May 8, 2018	May 8, 2018	May 9, 2018 - May 15, 2018	May 16, 2018 - May 23, 2018	
18GJ0132	Construction of Multi-purpose Building, Barangay MY Hechenova, Iloilo City, Iloilo	Public Bidding	April 12, 2018	April 18, 2018 - April 24, 2018	May 8, 2018	May 8, 2018	May 8, 2018	April 25, 2018	May 8, 2018	PICE, NCO, COA, PCA, NACAP, BPW Task Force	Php974,520.40		Php974,520.40	Php969,664.77				May 8, 2018	May 8, 2018	May 9, 2018 - May 15, 2018	May 16, 2018 - May 23, 2018	
18GJ0133	Construction of Rainwater Collection System (RWCS), Iloilo City	Public Bidding	April 12, 2018	April 18, 2018 - April 24, 2018	May 8, 2018	May 8, 2018	May 8, 2018	April 25, 2018	May 8, 2018	PICE, NCO, COA, PCA, NACAP, BPW Task Force	Php3,099,135.55		Php3,099,135.55	Php3,279,736.10				May 8, 2018	May 8, 2018	May 9, 2018 - May 15, 2018	May 16, 2018 - May 23, 2018	
18GJ0134	Construction of a Multi-Building Covered Court, Brgy. Sambag, Jaro, Iloilo City	Public Bidding	April 27, 2018	May 3, 2018 - May 9, 2018	May 22, 2018	May 22, 2018	May 22, 2018	May 10, 2018	May 22, 2018	PICE, NCO, COA, PCA, NACAP, BPW Task Force	Php3,360,488.13		Php3,360,488.13	Php3,465,000.00				May 22, 2018	May 22, 2018	May 23, 2018 - May 29, 2018	May 30, 2018 - June 6, 2018	
18GJ0135	Concreting of Cells Area, Brgy. Balanrang-Jaro FMR, Brgy. Jaro and Brgy. Balanrang, Jaro, Iloilo City	Public Bidding	April 27, 2018	May 3, 2018 - May 9, 2018	May 22, 2018	May 22, 2018	May 22, 2018	May 10, 2018	May 22, 2018	PICE, NCO, COA, PCA, NACAP, BPW Task Force	Php2,209,413.65		Php2,209,413.65	Php2,353,571.43				May 22, 2018	May 22, 2018	May 23, 2018 - May 29, 2018	May 30, 2018 - June 6, 2018	
18GJ0136	Concreting of Brgy. Hinadacan FMR, Brgy. Hinadacan, La Paz, Iloilo City	Public Bidding	April 27, 2018	May 3, 2018 - May 9, 2018	May 22, 2018	May 22, 2018	May 22, 2018	May 10, 2018	May 22, 2018	PICE, NCO, COA, PCA, NACAP, BPW Task Force	Php3,448,537.43		Php3,448,537.43	Php3,946,395.26				May 22, 2018	May 22, 2018	May 23, 2018 - May 29, 2018	May 30, 2018 - June 6, 2018	
18GJ0137	Concreting of Brgy. Sambag San Pedro, Jaro-Pavia Bldg. (x-Special Maintenance), Jaro, Iloilo City	Public Bidding	April 27, 2018	May 3, 2018 - May 9, 2018	May 22, 2018	May 22, 2018	May 22, 2018	May 10, 2018	May 22, 2018	PICE, NCO, COA, PCA, NACAP, BPW Task Force	Php4,725,170.18		Php4,725,170.18	Php4,974,922.30				May 22, 2018	May 22, 2018	May 23, 2018 - May 29, 2018	May 30, 2018 - June 6, 2018	
18GJ0138	Shoulder Paving Off Highway Improvement at Dumaguas Coastal Road (71-x-Special Maintenance), K006486 - K0064906 (BIS)	Maintenance Bidding	June 1, 2018	June 7, 2018 - June 13, 2018	June 26, 2018	June 26, 2018	June 26, 2018	June 14, 2018	June 26, 2018	PICE, NCO, COA, PCA, NACAP, BPW Task Force, DepED	Php778,104.29		Php778,104.29					June 26, 2018	June 26, 2018	June 27, 2018 - July 3, 2018	July 4, 2018 - July 11, 2018	

1	18GJ0139	Repair/Maintenance of DOJ Building NBI Building Fort San Pedro, Neg. Rm., Iloilo City	Maintenance Section	Public Bidding	June 1, 2018	June 7, 2018 - June 13, 2018	June 14, 2018	June 25, 2018	June 26, 2018	June 27, 2018	June 27, 2018	June 28, 2018	July 6, 2018	July 10, 2018				PhP1,496,402.59	PhP1,496,402.59	PhP1,457,805.89		PICE, NCO, COA, PCA, NACAP, BPW, Task Force, DepED	June 14, 2018	June 26, 2018	June 27, 2018 - July 3, 2018	July 4, 2018 - July 11, 2018		
	18GJ0140	Repair/Maintenance of DND Building Regional Logistics & Research Dev. Bldg. Camp Mariano Alvarado Compound, Fort San Pedro, Iloilo City	Maintenance Section	Public Bidding	June 1, 2018	June 7, 2018 - June 13, 2018	June 14, 2018	June 26, 2018	June 26, 2018	June 27, 2018	June 27, 2018	June 28, 2018	July 6, 2018	July 10, 2018				PhP1,295,960.82	PhP1,244,960.82	PhP1,244,960.82		PICE, NCO, COA, PCA, NACAP, BPW, Task Force, DepED	June 14, 2018	June 26, 2018	June 27, 2018 - July 3, 2018	July 4, 2018 - July 11, 2018		
	18GJ0141	Repair/Maintenance of DPWH Building Regional Equipment Services Muelle Loney St., Iloilo City	Maintenance Section	Public Bidding	June 1, 2018	June 7, 2018 - June 13, 2018	June 14, 2018	June 26, 2018	June 26, 2018	June 27, 2018	June 27, 2018	June 28, 2018	July 6, 2018	July 10, 2018				PhP1,999,608.84	PhP1,726,488.08	PhP1,726,488.08		PICE, NCO, COA, PCA, NACAP, BPW, Task Force, DepED	June 14, 2018	June 26, 2018	June 27, 2018 - July 3, 2018	July 4, 2018 - July 11, 2018		
	18GJ0142	Construction of Accessibility Features for Physically Challenged Persons - (Washroom and Toilets, Doors and Entrances, and Walkways) DPWH - Iloilo City DEO, Fort San Pedro Road, Iloilo City	Construction Section	Public Bidding	June 1, 2018	June 7, 2018 - June 13, 2018	June 14, 2018	June 26, 2018	June 26, 2018	June 27, 2018	June 27, 2018	June 28, 2018	July 6, 2018	July 10, 2018				PhP1,305,592.69	PhP1,272,460.52	PhP1,272,460.52		PICE, NCO, COA, PCA, NACAP, BPW, Task Force, DepED	June 14, 2018	June 26, 2018	June 27, 2018 - July 3, 2018	July 4, 2018 - July 11, 2018		
	18GJ0143	Construction of School Buildings in the Secondary Classrooms R.G. Hechanova Memorial NHS, 48TY8CL	Construction Section	Public Bidding	June 1, 2018	June 7, 2018 - June 13, 2018	June 14, 2018	June 26, 2018	June 26, 2018	June 27, 2018	June 27, 2018	June 28, 2018	July 6, 2018	July 10, 2018				PhP19,254,641.81	PhP18,250,000.00	PhP18,250,000.00		PICE, NCO, COA, PCA, NACAP, BPW, Task Force, DepED	June 14, 2018	June 26, 2018	June 27, 2018 - July 3, 2018	July 4, 2018 - July 11, 2018		
	18GJ0144	Construction of School Buildings in the Elementary Classrooms M.V. Hechanova MES, 28TY10CL	Construction Section	Public Bidding	June 1, 2018	June 7, 2018 - June 13, 2018	June 14, 2018	June 26, 2018	June 26, 2018	June 27, 2018	June 27, 2018	June 28, 2018	July 6, 2018	July 10, 2018				PhP22,488,917.80	PhP21,350,000.00	PhP21,350,000.00		PICE, NCO, COA, PCA, NACAP, BPW, Task Force, DepED	June 14, 2018	June 26, 2018	June 27, 2018 - July 3, 2018	July 4, 2018 - July 11, 2018		
	18GJ0145	Construction of School Buildings in the Elementary Classrooms Jure ES I, 38TY19CL	Construction Section	Public Bidding	June 1, 2018	June 7, 2018 - June 13, 2018	June 14, 2018	June 26, 2018	June 26, 2018	June 27, 2018	June 27, 2018	June 28, 2018	July 6, 2018	July 10, 2018				PhP27,190,410.96	PhP25,700,000.00	PhP25,700,000.00		PICE, NCO, COA, PCA, NACAP, BPW, Task Force, DepED	June 14, 2018	June 26, 2018	June 27, 2018 - July 3, 2018	July 4, 2018 - July 11, 2018		
	18GJ0146	Construction of School Buildings in the Secondary Classrooms Iloilo City NHS, 48TY8CL	Construction Section	Public Bidding	June 1, 2018	June 7, 2018 - June 13, 2018	June 14, 2018	June 26, 2018	June 26, 2018	June 27, 2018	June 27, 2018	June 28, 2018	July 6, 2018	July 10, 2018				PhP18,650,396.44	PhP17,600,000.00	PhP17,600,000.00		PICE, NCO, COA, PCA, NACAP, BPW, Task Force, DepED	June 14, 2018	June 26, 2018	June 27, 2018 - July 3, 2018	July 4, 2018 - July 11, 2018		
	18GJ0147	Construction of School Buildings in the Elementary Classrooms I. Arroyo ES, 28TY4CL	Construction Section	Public Bidding	June 1, 2018	June 7, 2018 - June 13, 2018	June 14, 2018	June 26, 2018	June 26, 2018	June 27, 2018	June 27, 2018	June 28, 2018	July 6, 2018	July 10, 2018				PhP9,376,171.69	PhP8,895,712.27	PhP8,895,712.27		PICE, NCO, COA, PCA, NACAP, BPW, Task Force, DepED	June 14, 2018	June 26, 2018	June 27, 2018 - July 3, 2018	July 4, 2018 - July 11, 2018		
	18GJ0148	Construction of School Buildings in the Elementary Classrooms Tugue Elem. School, 28TY4CL	Construction Section	Public Bidding	June 1, 2018	June 7, 2018 - June 13, 2018	June 14, 2018	June 26, 2018	June 26, 2018	June 27, 2018	June 27, 2018	June 28, 2018	July 6, 2018	July 10, 2018				PhP9,328,534.92	PhP8,855,982.40	PhP8,855,982.40		PICE, NCO, COA, PCA, NACAP, BPW, Task Force, DepED	June 14, 2018	June 26, 2018	June 27, 2018 - July 3, 2018	July 4, 2018 - July 11, 2018		
	18GJ0149	Construction of School Buildings in the Elementary Classrooms Tioad ES, 28TY4CL	Construction Section	Public Bidding	June 1, 2018	June 7, 2018 - June 13, 2018	June 14, 2018	June 26, 2018	June 26, 2018	June 27, 2018	June 27, 2018	June 28, 2018	July 6, 2018	July 10, 2018				PhP9,323,161.70	PhP8,853,005.11	PhP8,853,005.11		PICE, NCO, COA, PCA, NACAP, BPW, Task Force, DepED	June 14, 2018	June 26, 2018	June 27, 2018 - July 3, 2018	July 4, 2018 - July 11, 2018		
	18GJ0150	Construction of School Buildings in the Elementary Classrooms Samlag ES, 28TY4CL	Construction Section	Public Bidding	June 1, 2018	June 7, 2018 - June 13, 2018	June 14, 2018	June 26, 2018	June 26, 2018	June 27, 2018	June 27, 2018	June 28, 2018	July 6, 2018	July 10, 2018				PhP9,332,615.39	PhP8,865,235.07	PhP8,865,235.07		PICE, NCO, COA, PCA, NACAP, BPW, Task Force, DepED	June 14, 2018	June 26, 2018	June 27, 2018 - July 3, 2018	July 4, 2018 - July 11, 2018		

[illegible]

ON-GOING PROCUREMENT ACTIVITIES

ON-GOING PROCUREMENT ACTIVITIES																		Total Allocated Budget of On-Going Procurement Activities																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																										
18GJ0196 Construction of 1-unit- Bldg for School NNS, Iloilo City	Public Bidding	November 24, 2018	November 28, December 5, 2018	December 6, 2018	December 20, 2018	December 20, 2018	December 27, 2018	December 27, 2018	December 28, 2018							BEF-SATCH 8 cy 2018	Pht 19,601,138.05	Pht 19,601,138.05	Pht 18,519,653.85	Pht 18,519,653.85	PICL, NCO, NACAP, BRW Task Force, DepED	December 6, 2018	December 20, 2018	December 21, 2018 - December 28, 2018	January 3, 2019 - February 8, 2019																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																			

ON-GOING PROCUREMENT ACTIVITIES

ON-GOING PROCUREMENT ACTIVITIES													Total Allocated Budget of On-Going Procurement Activities		
	Expansion and Renovation of Faythe Ward and Activity Area	Public Bidding	November 8, 2018	November 14, 2018 - November 20, 2018	December 5, 2018	December 5, 2018	December 11, 2018 - December 17, 2018	December 6, 2018 - December 10, 2018	SAA #2017- 06-1108 Contract No. 17 (NIEP 2017)	Pip\$ 678,267.42	Pip\$ 484,800.02	Pip\$ 484,800.02	December 5, 2018 - January 23, 2018	waiting for the Fund to be transferred to our agency.	

Prepared by:

Recommended for Approval by:

KAREN ROSE U. FLORES
BAC Secretariat

~~GERARDO G. PARRA JR.~~
~~BAC Chairperson~~

APPROVED:

RODNEY A. GUSTILO
District Engineer