

300104200773000.PC	30010420077200.PC	30010220056000.PC	300102200054000.PC	300102200055000.PC	310105100073000.PC
Construction of Multipurpose Building, Talifugo National High School, Talifugo, Conner, Apayao	Construction of MPB, Kabugao Central School	Construction of 2 Classroom - School Building, Macatel ES	Completion of School Building (1 Classroom), Gov. Benjamin Leguab Sr. Memorial NHS - Main Campus, Conner, Apayao	Construction of 2 Classroom - School Building, Baccuat ES	Rehabilitation/Reconstruction/Upgrading of Damaged Paved Roads Secondary Roads Along Abut-Conner Road K0548-580-K0549-183
Construction Section	Construction Section	Construction Section	Construction Section	Construction Section	Construction Section
Public Bidding	Public Bidding	Public Bidding	Public Bidding	Public Bidding	Public Bidding
Oct/19/17	Oct/19/17	Oct/3/17	Sept/26/17	Sept/26/17	Sept/26/17
Oct/20/17	Oct/20/17	Oct/6/17	Sept/27/17	Sept/27/17	Sept/27/17
Oct/27/17	Oct/27/17	Oct/13/17	Oct/6/17	Oct/6/17	Oct/6/17
Nov/8/17	Nov/8/17	Oct/26/17	Oct/19/17	Oct/19/17	Oct/19/17
Nov/8/17	Nov/8/17	Oct/26/17	Oct/19/17	Oct/19/17	Oct/19/17
Nov/9/17	Nov/9/17	Oct/30/17	Oct/23/17	Oct/23/17	Oct/23/17
Nov/17/17	Nov/17/17	Nov/13/17	Oct/27/17	Oct/25/17	Oct/30/17
Jan/22/18	Jan/22/18	Jan/22/18	Jan/22/18	Jan/22/18	Jan/22/18
Feb/2/18	Feb/2/18	Feb/2/18	Feb/2/18	Feb/2/18	Feb/2/18
Feb/5/18	Feb/5/18	Feb/5/18	Feb/5/18	Feb/5/18	Feb/5/18
124	124	182	68	119	132
FY 2018 Regular Local Infrastructure Program	FY 2018 Regular Local Infrastructure Program	FY 2018 Regular Local Infrastructure Program	FY 2018 Regular Local Infrastructure Program	FY 2018 Regular Local Infrastructure Program	CY 2018 GAA
2,177,519.70	2,276,431.99	2,672,688.35	791,705.99	2,672,912.46	13,183,361.97
2,177,519.70	2,276,431.99	2,672,688.35	791,705.99	2,672,912.46	13,183,361.97
2,114,215.56	2,206,859.95	2,618,429.24	780,717.99	2,490,858.47	12,720,717.19
2,114,215.56	2,206,859.95	2,618,429.24	780,717.99	2,490,858.47	12,720,717.19
COA, NGO & PICE	COA, NGO & PICE	COA, NGO & PICE	COA, NGO & PICE	COA, NGO & PICE	COA, NGO & PICE
Oct/27/17	Oct/27/17	Oct/13/17	Oct/6/17	Oct/6/17	Oct/6/17
Nov/8/17	Nov/8/17	Oct/26/17	Oct/19/17	Oct/19/17	Oct/19/17
Nov/8/17	Nov/8/17	Oct/26/17	Oct/19/17	Oct/19/17	Oct/19/17
Nov/9/17	Nov/9/17	Oct/30/17	Oct/23/17	Oct/23/17	Oct/23/17
Nov/17/17	Nov/17/17	Nov/13/17	Oct/27/17	Oct/25/17	Oct/30/17

310303100040000.PC	310303100042000.PC	300107200057000.PC	310105100074000.PC	300204100092000.PC	300104200788000.PC
Retrofitting/Strengthening of Permanent Bridges, Apiapi Br. (B02251LZ) along Abbot-Conner-Kabugao Rd.	Retrofitting/Strengthening of Permanent Bridges, Lindawan Br. (B02234LZ) along Abbot-Conner Rd.	Construction of Calatug Flood Control, Calatug, Conner, Apayao	Rehabilitation/Reconstruction/Upgrading of Damaged Paved Roads, Secondary Roads, Conner-Kabugao Rd. K0589 + 432 - K0589 + 497, K0590 + (- 410) - K0590 + (- 200), K0604 + 330 - K0605+000 Kabugao, Apayao	Construction/ Improvement of Access Roads leading to Trades, Industries and Economic Zones, Manag-Tallugo-Paddacan Road in support to Banana, Coffee, Cacao, Rice & Corn Industries	Completion of Kanikitan Livelihood MPB
Construction Section	Construction Section	Construction Section	Construction Section	Construction Section	Construction Section
Public Bidding	Public Bidding	Public Bidding	Public Bidding	Public Bidding	Public Bidding
Oct/26/17	Oct/26/17	Oct/26/17	Oct/20/17	Oct/20/17	n/a
Oct/27/17	Oct/27/17	Oct/27/17	Oct/20/17	Oct/20/17	Oct/20/17
Oct/30/17	Oct/30/17	Oct/30/17	Oct/27/17	Oct/27/17	Oct/27/17
Nov/13/17	Nov/13/17	Nov/13/17	Nov/8/17	Nov/8/17	Nov/8/17
Nov/13/17	Nov/13/17	Nov/13/17	Nov/8/17	Nov/8/17	Nov/8/17
Nov/15/17	Nov/15/17	Nov/15/17	Nov/9/17	Nov/13/17	Nov/9/17
Dec/11/17	Dec/11/17	Dec/11/17	Nov/17/17	Nov/29/17	Nov/17/17
Jan/22/18	Jan/22/18	Jan/22/18	Jan/22/18	Jan/22/18	Jan/22/18
Feb/2/18	Feb/2/18	Feb/2/18	Feb/2/18	Feb/2/18	Feb/2/18
Feb/5/18	Feb/5/18	Feb/5/18	Feb/5/18	Feb/5/18	Feb/5/18
100	100	103	161	118	89
Regular Infra	Regular Infra	CY 2018 Regular Infra	CY 2018 GAA	CY – 2018 GAA	FY 2018 Regular Local Infrastructure Program
5,877,724.75	5,879,126.06	2,474,868.98	21,522,638.69	19,568,469.56	791,985.76
5,877,724.75	5,879,126.06	2,474,868.98	21,522,638.69	19,568,469.56	791,985.76
5,336,993.82	5,504,336.96	2,420,504.64	20,862,598.70	18,985,798.65	767,890.10
5,336,993.82	5,504,336.96	2,420,504.64	20,862,598.70	18,985,798.65	767,890.10
COA, NGO & PICE	COA, NGO & PICE	COA, NGO & PICE	COA, NGO & PICE	COA, NGO & PICE	COA, NGO & PICE
Oct/30/17	Oct/30/17	Oct/30/17	Oct/27/17	Oct/27/17	Oct/27/17
Nov/13/17	Nov/13/17	Nov/13/17	Nov/8/17	Nov/8/17	Nov/8/17
Nov/13/17	Nov/13/17	Nov/13/17	Nov/8/17	Nov/8/17	Nov/8/17
Nov/15/17	Nov/15/17	Nov/15/17	Nov/9/17	Nov/13/17	Nov/9/17
Dec/11/17	Dec/11/17	Dec/11/17	Nov/17/17	Nov/29/17	Nov/17/17

310708100071000.PC	310212100047000.PC	300117200438000.PC	310208100060000.PC	300104200769000.PC	300109200056000.PC
Asset Preservation- Rehabilitation/ Reconstruction of National Roads with Slips, Slope Collapse, and Landslide-Secondary Roads Construction of Road Slope Protection Structure- Abbut- Corner Rd- KO542+370- KO542+400, KO545+755-KO545+818, KO546+080-KO546+140	Network Development- Paving of Unpaved Roads- Tertiary Roads Paving of Unpaved Roads- Apayao- Ilocos Norte Road KO615+- 344 - KO615-060	Concreting Of Paddd Street (Lenneng ES Access Road)	Network Development- Off Carriageway Improvement - Secondary Roads, Along Abbut-Corner Road	Completion of Multipurpose Building, Gov. Bartolome Serrut National Agricultural and Trade High School- Musimut Annex, Kabugao, Apayao	Local Infrastructure Program – Construction of Slope protection, Manag Brgy. Hall, Manag, Corner, Apayao
Construction Section	Construction Section	Construction Section	Construction Section	Construction Section	Construction Section
Public Bidding	Public Bidding	Public Bidding	Public Bidding	Public Bidding	Public Bidding
Nov/28/17	Nov/28/17	Nov/28/17	Dec/20/17	Nov/13/17	Oct/26/17
Nov/29/17	Nov/29/17	Nov/29/17	Dec/22/17	Nov/16/17	Oct/27/17
Dec/8/17	Dec/8/17	Dec/8/17	Jan/4/18	Nov/23/17	Oct/30/17
Dec/21/17	Dec/21/17	Dec/21/17	Jan/16/18	Dec/6/17	Nov/13/17
Dec/21/17	Dec/21/17	Dec/21/17	Jan/18/18	Dec/6/17	Nov/13/17
Dec/21/17	Dec/21/17	Dec/21/17	Jan/19/18	Dec/7/17	Nov/15/17
Dec/22/17	Dec/22/17	Dec/22/17	Jan/29/18	Dec/8/17	Dec/11/17
Jan/22/18	Jan/22/18	Jan/22/18	Feb/2/18	Jan/22/18	Jan/22/18
Feb/2/18	Feb/2/18	Feb/2/18	Feb/7/18	Feb/2/18	Feb/2/18
Feb/5/18	Feb/5/18	Feb/5/18	Feb/8/18	Feb/5/18	Feb/5/18
120	120	70	210	122	80
CY2018 GAA	CY2018 GAA	CY2018 GAA	CY2018 GAA	FY 2018 Regular Local Infrastructure Program	CY2018 GAA
15,968,025.23	11,758,021.21	993,006.91	23,101,057.82	1,484,640.80	1,979,839.78
15,968,025.23	11,758,021.21	993,006.91	23,101,057.82	1,484,640.80	1,979,839.78
15,452,292.52	11,639,709.00	980,688.09	22,523,165.88	1,436,674.76	1,860,255.50
15,452,292.52	11,639,709.00	980,688.09	22,523,165.88	1,436,674.76	1,860,255.50
COA, NGO & PICE	COA, NGO & PICE	COA, NGO & PICE	COA, NGO & PICE	COA, NGO & PICE	COA, NGO & PICE
Dec/8/17	Dec/8/17	Dec/8/17	Jan/4/18	Nov/23/17	Oct/30/17
Dec/21/17	Dec/21/17	Dec/21/17	Jan/16/18	Dec/6/17	Nov/13/17
Dec/21/17	Dec/21/17	Dec/21/17	Jan/16/18	Dec/6/17	Nov/13/17
Dec/21/17	Dec/21/17	Dec/21/17	Jan/19/18	Dec/7/17	Nov/15/17
Dec/22/17	Dec/22/17	Dec/22/17	Jan/29/18	Dec/8/17	Dec/11/17

300205100004000.PC	Construction/Rehabilitation of Water Supply/Septage and Sewerage/Rain Water Collectors-Construction of Rainwater Collection System (RWCS) in CAR	Construction Section	Public Bidding	April/12/18	April/17/18	April/25/18	May/9/18	May/9/18	May/14/18	May/21/18	May/23/18	May/30/18	May/31/18	70	FY 2018 GAA RA 10964	3,278,553.90		3,278,553.90	3,210,829.28		3,210,829.28	COA, NGO & PICE	April/25/18	May/9/18	May/9/18	May/14/18	May/21/18						
Total Alloted Budget of Procurement Activities																213,430,429.23																	
Total Contract Price of Procurement Actitvites Conducted																205,270,566.04																	
Total Savings (Total Alloted Budget - Total Contract Price)																8,159,863.19																	

ON-GOING PROCUREMENT ACTIVITIES

320101100949000.PC	Construction/Maintenance of Flood Mitigation Structures and Drainage Systems-Construction of Nabuangan Flood Control Brgy. Nabuangan, Conner, Apayao	320101100950000.PC	Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems- Construction of Paddaoran Flood Control Brgy. Paddaoran, Conner, Apayao	320101100947000.PC	Construction/Maintenance of Flood Control Mitigation Structures and Drainage Systems-Construction of Cupis Flood Control Brgy. Cupis, Conner, Apayao
Construction Section		Construction Section		Construction Section	
Public Bidding		Public Bidding		Public Bidding	
Oct/20/17		Oct/19/17		Oct/3/17	
Oct/20/17		Oct/20/17		Oct/6/17	
Oct/27/17		Oct/27/17		Oct/13/17	
Nov/8/17		Nov/8/17		Oct/26/17	
Nov/8/17		Nov/8/17		Oct/26/17	
Nov/14/17		Nov/10/17		Oct/27/17	
Dec/6/17		Dec/5/17		Nov/22/17	
Jan/22/18		Jan/22/18		Jan/22/18	
Feb/2/18		Feb/2/18		Feb/2/18	
Feb/5/18		Feb/5/18		Feb/5/18	
357		203		357	
Regular Infra		CY2018 Regular Infrastructure Program		FY 2018 Regular Local Infrastructure Program	
37,239,197.28		31,357,026.32		37,239,656.05	
37,239,197.28		31,357,026.32		37,239,656.05	
35,934,695.65		30,102,796.42		35,563,125.78	
35,934,695.65		30,102,796.42		35,563,125.78	
COA, NGO & PICE		COA, NGO & PICE		COA, NGO & PICE	
Oct/27/17		Oct/27/17		Oct/13/17	
Nov/8/17		Nov/8/17		Oct/26/17	
Nov/8/17		Nov/8/17		Oct/26/17	
Nov/14/17		Nov/10/17		Oct/27/17	
Dec/6/17		Dec/5/17		Nov/22/17	

200000100020000	310108100072000.PC	310109100041000.PC	320101100948000.PC
Repair/Maintenance of : 1. Buluan Flood Control, Buluan, Conner Apayao 2. Karkitan Flood Control, Karkitan, Conner, Apayao 3. Flood Control at Ili, Conner, Apayao	Asset Preservation- Rehabilitation/ Reconstruction of National Roads with Slips, Slope Collapse, and Landslide-Secondary Roads Construction of Road Slope Protection Structure- Conner-Kabugao Rd- KO601+432- KO601+596	Rehabilitation/ Reconstruction of National Roads with Slips, Slope Collapse and Landslide along Apayao-Ilocos Norte Road. KO608+090 - KO608+146.40	Construction/Maintenance of Flood Mitigation Structures and Drainage Systems-Construction of Karagawan Flood Control,Irgy. Poblacion,, Kabugao, Apayao
Maintenance Section	Construction Section	Construction Section	Construction Section
Public Bidding	Public Bidding	Public Bidding	Public Bidding
April/12/18	Nov/28/17	Nov/28/17	Nov/13/17
April/13/18	Nov/29/17	Nov/29/17	Nov/16/17
April/19/18	Dec/8/17	Dec/8/17	Nov/23/17
May/3/18	Dec/21/17	Dec/21/17	Dec/6/17
May/3/18	Dec/21/17	Dec/21/17	Dec/6/17
May/4/18	Dec/21/17	Dec/21/17	Dec/7/17
May/9/18	Dec/22/17	Dec/22/17	Dec/8/17
May/17/18	Jan/22/18	April/30/18	Jan/22/18
May/30/18	Feb/2/18	May/9/18	Feb/2/18
June/4/18	Feb/5/18	May/9/18	Feb/5/18
112	195	210	346
01101101-Regular Agency Fund-General Fund-New Generals Appropriations- Specific Budget of National Government Agencies	CY2018 GAA	CY-2018 GAA	Regular Infra
4,803,022.16	21,558,453.33	11,744,346.46	39,197,743.15
4,803,022.16			
	21,558,453.33	11,744,346.46	39,197,743.15
4,646,902.27	20,922,412.11	11,598,895.55	37,996,995.09
4,646,902.27			
	20,922,412.11	11,598,895.55	37,996,995.09
COA, NGO & PICE	COA, NGO & PICE	COA, NGO & PICE	COA, NGO & PICE
April/19/18	Dec/8/17	Dec/8/17	Nov/23/17
May/3/18	Dec/21/17	Dec/21/17	Dec/6/17
May/3/18	Dec/21/17	Dec/21/17	Dec/6/17
May/4/18	Dec/21/17	Dec/21/17	Dec/7/17
May/9/18	Dec/22/17	Dec/22/17	Dec/8/17

200000100019000	300120200020000.PC	310203200130000.PC
Repair/ Maintenance of 1. DPWH Building Repair Bay Building Conner, Apayao; 2. DENR Conner CENRO Main Building Conner, Apayao	Construction/Repair/Rehabilitation/Improvement of Various Infrastructure Including Local Projects-Water Management Facilities-Construction of Water Supply System Level III Conner, Apayao	Improvement/Concreting of Maubba-Caglayan Farm-to-Market Road, Brgy. Caglayan, Conner, Apayao
Maintenance Section	Construction Section	Construction Section
Public Bidding	Public Bidding	Public Bidding
April/30/18	April/12/18	April/12/18
April/30/18	April/17/18	April/17/18
May/9/18	April/25/18	April/25/18
May/21/18	May/9/18	May/9/18
May/21/18	May/9/18	May/9/18
May/24/18	May/14/18	May/14/18
May/24/18	May/30/18	May/18/18
May/29/18	June/7/18	May/23/18
June/8/18	June/13/18	June/9/18
June/13/18	June/14/18	June/8/18
140	180	143
01101101-General Agency Fund-General Fund-New General Appropriations- Specific Budgets of National Government Agencies	FY2018 Regular Infra	01101101-Regular Agency Fund-General Fund
3,799,282.06	29,399,828.17	4,974,318.47
3,799,282.06		
	29,399,828.17	4,974,318.47
3,789,447.32	28,532,786.73	4,923,660.28
3,789,447.32		
	28,532,786.73	4,923,660.28
COA, NGO & PICE	COA, NGO & PICE	COA, NGO & PICE
May/9/18	April/25/18	April/25/18
May/21/18	May/9/18	May/9/18
May/21/18	May/9/18	May/9/18
May/24/18	May/14/18	May/14/18
May/24/18	May/30/18	May/18/18

30011200035000.PC	30011200035000.PC	200000100017000
Repair/Rehabilitation along Apayao-Ilocos Norte Road, K0611+200	Repair/Rehabilitation of Various road projects as clustered in Apayao	Package 1.1. Repair /Maintenance of National Roads (Act 411: Emergency Project); 1.) Along Abbut-Conner Road, K0555+200-K0555+225.2 & K0558+950 - K0558+974 2.) Along Kabugao-Pudto-Luna-Cagayan Boundary Road, K0591+888-K0591+910 2. Maintenance of National Road (Activity 711: Special Maintenance) Along Abbut-Conner Road Apayao-Ilocos Norte Road 3. Repair /Maintenance of National Road (Activity 203: Repair of Major Roadside Structures) along Conner-Kabugao Road, K0592+944 -K0593+188 with exceptions
Maintenance Section	Maintenance Section	Maintenance Section
Public Bidding	Public Bidding	Public Bidding
Dec/5/18	Dec/5/18	July/13/18
Dec/7/18	Dec/7/18	July/18/18
Dec/14/18	Dec/14/18	July/27/18
Dec/26/18	Dec/26/18	August/7/18
Dec/26/18	Dec/26/18	August/7/18
Dec/26/18	Dec/26/18	Sept/20/18
Dec/27/18	Dec/27/18	Sept/21/18
Dec/28/18	Dec/28/18	Oct/9/18
Jan/7/19	Jan/7/19	Oct/24/18
Jan/10/19	Jan/10/19	Oct/31/18
106	240	1. 80CD, 2. 31CD and 3. 50CD
01101401- Regular Agency Fund-General Fund-New General Appropriations National Disaster Risk Reduction and Management Fund	01101401- Regular Agency Fund-General Fund-New General Appropriations National Disaster Risk Reduction and Management Fund	Extracted from AMWP CY 2018 (Fund 101)
4,342,500.00	51,420,025.00	4,366,151.56
4,342,500.00	51,420,025.00	4,366,151.56
4,233,937.50	50,630,762.35	4,298,860.14
4,233,937.50	50,630,762.35	4,298,860.14
COA, NGO & PICE	COA, NGO & PICE	COA, NGO & PICE
Dec/5/18	Dec/5/18	July/27/18
Dec/26/18	Dec/26/18	August/7/18
Dec/26/18	Dec/26/18	August/7/18
Dec/26/18	Dec/26/18	Sept/20/18
Dec/27/18	Dec/27/18	Sept/21/18

	200000100017000	300106200063000.PC
	Removal of Land Slides Along Apayao Ilocos Norte Road, Kabugao, Apayao	Repair/Rehabilitation of Various Flood Control in Apayao
	Maintenance Section	Maintenance Section
	Small Value Procurement	Small Value Procurement
	Dec/4/18	Nov/8/18
	Dec/8/18	Nov/8/18
	n/a	n/a
	Dec/14/18	Nov/16/18
	Dec/14/18	Nov/16/18
	Dec/14/18	Nov/16/18
	Dec/21/18	Nov/20/18
	Dec/26/18	Dec/5/18
	Dec/27/18	Dec/6/18
	Dec/28/18	Dec/7/18
	26	45
Total Alloted Budget of On-going Procurement Activities		
	01101401- Regular Agency Fund-General Fund-New General Appropriations National Disaster Risk Reduction and Management Fund	01101401- Regular Agency Fund-General Fund-New General Appropriations National Disaster Risk Reduction and Management Fund
	929,083.23	650,000.00
	929,083.23	650,000.00
	910,107.02	646,750.00
	910,107.02	646,750.00
	COA, NGO & PICE	COA, NGO & PICE
	n/a	n/a
	Dec/14/18	Nov/16/18
	Dec/14/18	Nov/16/18
	Dec/14/18	Nov/16/18
	Dec/21/18	Nov/20/18


Prepared by:


LEA C. BARASI
BAC Secretariat

Recommended for Approval by:


EDWARD P. MAGNO
BAC Chairperson

APPROVED:


ALBERTO R. MAGAHID
Head of the Procuring Entity