

Procurement Monitoring Report for Civil Works from July to December, 2018

Name of Agency: Name of Agency: DPWH, BOHOL 3RD DEO

Page 8 of 10

Code/UACS/PAP	Procurement	Program/Project	PMO/End-User	Mode of Procurement	Actual Procurement Activity											Source of Funds	ABC (PhP)			Contract Cost (PhP)			List of Invited Observers	Date of Receipt of Invitation							Remarks (Explaining changes from the APP)	
					Pre-Proc Conference	Ads/Post of IB	Pre-bid Conference	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Notice of Award	Contract Signing	Notice to Proceed	Delivery/Completion		Inspection & Acceptance	Total	MOOE	CO	Total	MOOE		CO	Pre-bid Conference	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Delivery/Completion		Acceptance (If applicable)
COMPLETED PROCUREMENT ACTIVITIES																																
		19HB0081 Local Infrastructure Program - Concreting of Barangay Guinob-an Road, Guinob-an, Sevilla, Bohol	Construction Section	Public Bidding	Nov. 19, 2018	Nov. 21-28, 2018	Nov. 29, 2018	Dec. 11, 2018	Dec. 11, 2018	Dec. 12-18, 2018	Dec. 19-31, 2018	-	-	-	-	-	FY 2019 LIP	1,980,000.00	By Contract	-	-	-	-	1) COA 2) PICE - Bohol 3) BCCI 4) PROCESS, Inc. - Bohol	Nov. 22, 2018	Nov. 22, 2018	Nov. 22, 2018	-	-	-	-	Award pending awaiting for approval of GAA 2019
		19HB0082 Rehabilitation/Major Repair of Permanent Bridges, Karapagan Bridge (B00105BH) along (TER) Jagua-Sierra Bullones Road KO070+743	Construction Section	Public Bidding	Nov. 19, 2018	Nov. 21-28, 2018	Nov. 29, 2018	Dec. 11, 2018	Dec. 11, 2018	Dec. 12-18, 2018	Dec. 19-31, 2018	-	-	-	-	-	FY 2019 Reg. Infra - Bridge	16,258,200.00	By Contract	-	-	-	-	1) COA 2) PICE - Bohol 3) BCCI 4) PROCESS, Inc. - Bohol	Nov. 22, 2018	Nov. 22, 2018	Nov. 22, 2018	-	-	-	-	Award pending awaiting for approval of GAA 2019
		19HB0083 Retrofitting / Strengthening of Permanent Bridges - Untaga Bridge (B00099BH) along Jct (LIR) Dat-an-Carmen-Sierra Bullones-Pilar-Alicia Road KO091+442, Alicia, Bohol	Construction Section	Public Bidding	Nov. 19, 2018	Nov. 21-28, 2018	Nov. 29, 2018	Dec. 11, 2018	Dec. 11, 2018	Dec. 12-18, 2018	Dec. 19-31, 2018	-	-	-	-	-	FY 2019 Reg. Infra - Bridge	9,800,000.00	By Contract	-	-	-	-	1) COA 2) PICE - Bohol 3) BCCI 4) PROCESS, Inc. - Bohol	Nov. 22, 2018	Nov. 22, 2018	Nov. 22, 2018	-	-	-	-	Award pending awaiting for approval of GAA 2019
		19HB0084 Retrofitting / Strengthening of Permanent Bridges - Catugasan Bridge (B00038BH) along Jct. Tagbilaran East Road KO0157+654	Construction Section	Public Bidding	Nov. 19, 2018	Nov. 21-28, 2018	Nov. 29, 2018	Dec. 11, 2018	Dec. 11, 2018	Dec. 12-18, 2018	Dec. 19-31, 2018	-	-	-	-	-	FY 2019 Reg. Infra - Bridge	2,940,000.00	By Contract	-	-	-	-	1) COA 2) PICE - Bohol 3) BCCI 4) PROCESS, Inc. - Bohol	Nov. 22, 2018	Nov. 22, 2018	Nov. 22, 2018	-	-	-	-	Award pending awaiting for approval of GAA 2019
		19HB0085 Asset Preservation Program - Preventive Maintenance - Tertiary Roads - Balilihan-Hanopol-Batuan Road CW1: KO048+594-KO049+005	Construction Section	Public Bidding	Nov. 19, 2018	Nov. 21-28, 2018	Nov. 29, 2018	Dec. 11, 2018	Dec. 11, 2018	Dec. 12-18, 2018	Dec. 19-31, 2018	-	-	-	-	-	FY 2019 Reg. Infra	5,413,520.00	By Contract	-	-	-	-	1) COA 2) PICE - Bohol 3) BCCI 4) PROCESS, Inc. - Bohol	Nov. 22, 2018	Nov. 22, 2018	Nov. 22, 2018	-	-	-	-	Award pending awaiting for approval of GAA 2019
		19HB0086 Construction / Improvement of Access Roads leading to Declared Tourism Destinations, Corbada-Inahagan-Cabahis-La Hacienda (Alicia) Brgy. Road leading to Birhen sa Nature Resort and Cagongcagong, Brgy. La Hacienda, Alicia, Bohol	Construction Section	Public Bidding	Nov. 19, 2018	Nov. 21-28, 2018	Nov. 29, 2018	Dec. 11, 2018	Dec. 11, 2018	Dec. 12-18, 2018	Dec. 19-31, 2018	-	-	-	-	-	FY 2019 Dept. of Tourism	9,800,000.00	By Contract	-	-	-	-	1) COA 2) PICE - Bohol 3) BCCI 4) PROCESS, Inc. - Bohol	Nov. 22, 2018	Nov. 22, 2018	Nov. 22, 2018	-	-	-	-	Award pending awaiting for approval of GAA 2019
		19HB0087 Local Infrastructutre Program - Concreting of Barangay Riverside Road, Riverside, Bilar Bohol	Construction Section	Public Bidding	Nov. 19, 2018	Nov. 21-28, 2018	Nov. 29, 2018	Dec. 11, 2018	Dec. 11, 2018	Dec. 12-18, 2018	Dec. 19-31, 2018	-	-	-	-	-	FY 2019 LIP	1,980,000.00	By Contract	-	-	-	-	1) COA 2) PICE - Bohol 3) BCCI 4) PROCESS, Inc. - Bohol	Nov. 22, 2018	Nov. 22, 2018	Nov. 22, 2018	-	-	-	-	Award pending awaiting for approval of GAA 2019
		19HB0088 Local Infrastructutre Program - Concreting of Barangay Tambo Road, Brgy. Tambo, Mabini, Bohol	Construction Section	Public Bidding	Nov. 19, 2018	Nov. 21-28, 2018	Nov. 29, 2018	Dec. 11, 2018	Dec. 11, 2018	Dec. 12-18, 2018	Dec. 19-31, 2018	-	-	-	-	-	FY 2019 LIP	1,980,000.00	By Contract	-	-	-	-	1) COA 2) PICE - Bohol 3) BCCI 4) PROCESS, Inc. - Bohol	Nov. 22, 2018	Nov. 22, 2018	Nov. 22, 2018	-	-	-	-	Award pending awaiting for approval of GAA 2019
		19HB0089 Local Infrastructutre Program - Concreting of Brgy. Aurora, Pilar - Brgy. Anibongan, Sierra Bullones, Bohol	Construction Section	Public Bidding	Nov. 19, 2018	Nov. 23-30, 2018	Dec. 4, 2018	-	-	-	-	-	-	-	-	-	FY 2019 LIP	1,980,000.00	By Contract	-	-	-	-	1) COA 2) PICE - Bohol 3) BCCI 4) PROCESS, Inc. - Bohol	Nov. 27, 2018	Nov. 27, 2018	Nov. 27, 2018	-	-	-	-	Failed - no interested bidder , for re-advertisement
		19HB0090 Local Infrastructutre Program - Concreting of Barangay Subayon Road, Subayon, Mabini, Bohol	Construction Section	Public Bidding	Nov. 19, 2018	Nov. 23-30, 2018	Dec. 4, 2018	Dec. 17, 2018	Dec. 17, 2018	Dec. 18 -24, 2018	-	-	-	-	-	-	FY 2019 LIP	1,980,000.00	By Contract	-	-	-	-	1) COA 2) PICE - Bohol 3) BCCI 4) PROCESS, Inc. - Bohol	Nov. 27, 2018	Nov. 27, 2018	Nov. 27, 2018	-	-	-	-	Award pending awaiting for approval of GAA 2019
		19HB0091 Local Infrastructutre Program - Concreting of Sitio Canoso - Sitio Nalipa Road, Cambugason, Jagua, Bohol	Construction Section	Public Bidding	Nov. 19, 2018	Nov. 23-30, 2018	Dec. 4, 2018	Dec. 17, 2018	Dec. 17, 2018	Dec. 18 -24, 2018	-	-	-	-	-	-	FY 2019 LIP	1,980,000.00	By Contract	-	-	-	-	1) COA 2) PICE - Bohol 3) BCCI 4) PROCESS, Inc. - Bohol	Nov. 27, 2018	Nov. 27, 2018	Nov. 27, 2018	-	-	-	-	Award pending awaiting for approval of GAA 2019
		19HB0092 Local Infrastructutre Program - Concreting of Concrete Road at Brgy. Rizal, Batuan, Bohol	Construction Section	Public Bidding	Nov. 19, 2018	Nov. 23-30, 2018	Dec. 4, 2018	Dec. 17, 2018	Dec. 17, 2018	Dec. 18 -24, 2018	-	-	-	-	-	-	FY 2019 LIP	1,980,000.00	By Contract	-	-	-	-	1) COA 2) PICE - Bohol 3) BCCI 4) PROCESS, Inc. - Bohol	Nov. 27, 2018	Nov. 27, 2018	Nov. 27, 2018	-	-	-	-	Award pending awaiting for approval of GAA 2019
		19HB0093 Construction of Level III Waterworks Systtem, Brgy. Angilan, Duero, Bohol	Construction Section	Public Bidding	Nov. 19, 2018	Nov. 23-30, 2018	Dec. 4, 2018	Dec. 17, 2018	Dec. 17, 2018	Dec. 18 -24, 2018	-	-	-	-	-	-	FY 2019 LIP	1,980,000.00	By Contract	-	-	-	-	1) COA 2) PICE - Bohol 3) BCCI 4) PROCESS, Inc. - Bohol	Nov. 27, 2018	Nov. 27, 2018	Nov. 27, 2018	-	-	-	-	Award pending awaiting for approval of GAA 2019
		19HB0094 Construction / Improvement of Access Roads leading to Declared Tourism Destination - Jct. (TER) Dimiao-Oac-Bilar Jct. (LIR) Road in support of the Agribusiness Industry, Bilar, Bohol	Construction Section	Public Bidding	Nov. 19, 2018	Nov. 23-30, 2018	Dec. 4, 2018	Dec. 17, 2018	Dec. 17, 2018	Dec. 18 -24, 2018	-	-	-	-	-	-	FY 2019 Dept. of Trade & Industry	9,800,000.00	By Contract	-	-	-	-	1) COA 2) PICE - Bohol 3) BCCI 4) PROCESS, Inc. - Bohol	Nov. 27, 2018	Nov. 27, 2018	Nov. 27, 2018	-	-	-	-	Award pending awaiting for approval of GAA 2019
		19HB0095 Local Infrastructure Program - Construction (Completion) of Multi-Purpose Building (Covered Court), Brgy. Bagacay, Pilar	Construction Section	Public Bidding	Nov. 19, 2018	Nov. 23-30, 2018	Dec. 4, 2018	-	-	-	-	-	-	-	-	-	FY 2019 LIP	500,000.00	By Contract	-	-	-	-	1) COA 2) PICE - Bohol 3) BCCI 4) PROCESS, Inc. - Bohol	Nov. 27, 2018	Nov. 27, 2018	Nov. 27, 2018	-	-	-	-	Failed - no interested bidder , for re-advertisement
		19HB0096 Local Infrastructure Program - Construction (Completion) of Multi-Purpose Building (Covered Court), Brgy. Poblacion, Pilar	Construction Section	Public Bidding	Nov. 19, 2018	Nov. 23-30, 2018	Dec. 4, 2018	-	-	-	-	-	-	-	-	-	FY 2019 LIP	500,000.00	By Contract	-	-	-	-	1) COA 2) PICE - Bohol 3) BCCI 4) PROCESS, Inc. - Bohol	Nov. 27, 2018	Nov. 27, 2018	Nov. 27, 2018	-	-	-	-	Failed - no interested bidder , for re-advertisement
		19HB0097 Local Infrastructure Program - Construction (Completion) of Multi-Purpose Building, Brgy. Ilaud, Pilar, Bohol	Construction Section	Public Bidding	Nov. 19, 2018	Nov. 23-30, 2018	Dec. 4, 2018	-	-	-	-	-	-	-	-	-	FY 2019 LIP	500,000.00	By Contract	-	-	-	-	1) COA 2) PICE - Bohol 3) BCCI 4) PROCESS, Inc. - Bohol	Nov. 27, 2018	Nov. 27, 2018	Nov. 27, 2018	-	-	-	-	Failed - no interested bidder , for re-advertisement
		19HB0098 Local Infrastructure Program - Construction (Completion) of Covered Court in Brgy. Villa Aurora, Bilar, Bohol	Construction Section	Public Bidding	Nov. 19, 2018	Nov. 23-30, 2018	Dec. 4, 2018	-	-	-	-	-	-	-	-	-	FY 2019 LIP	500,000.00	By Contract	-	-	-	-	1) COA 2) PICE - Bohol 3) BCCI 4) PROCESS, Inc. - Bohol	Nov. 27, 2018	Nov. 27, 2018	Nov. 27, 2018	-	-	-	-	Failed - no interested bidder , for re-advertisement

Procurement Monitoring Report for Civil Works from July to December, 2018

Name of Agency: Name of Agency: DPWH, BOHOL 3RD DEO

Page 9 of 10

Code/UACS/PAP	Procurement Program/Project	PMO/End-User	Mode of Procurement	Actual Procurement Activity												Source of Funds	ABC (PhP)			Contract Cost (PhP)			List of Invited Observers	Date of Receipt of Invitation							Remarks (Explaining changes from the APP)
				Pre-Proc Conference	Ads/Post of IB	Pre-bid Conference	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Notice of Award	Contract Signing	Notice to Proceed	Delivery/Completion	Inspection & Acceptance		Total	MOOE	CO	Total	MOOE	CO		Pre-bid Conference	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Delivery/Completion	Acceptance (If applicable)	
COMPLETED PROCUREMENT ACTIVITIES																															
	19HB0099 Construction / Improvement of Access Roads leading to Declared Tourism Destinations, Villaflor Circumferential Road leading to Loboc River Cruise and Floating Restaurant, Loboc Tourism Complex, Brgy. Villaflor Loboc, Bohol	Construction Section	Public Bidding	Nov. 19, 2018	Nov. 23-30, 2018	Dec. 4, 2018	Dec. 17, 2018	Dec. 17, 2018	Dec. 18 - 24, 2018	-	-	-	-	-	-	FY 2019 Dept. of Tourism	3,343,163.08	By Contract	-	-	-	-	1) COA 2) PICE - Bohol 3) BCCI 4) PROCESS, Inc. - Bohol	Nov. 27, 2018	Nov. 27, 2018	Nov. 27, 2018	-	-	-	-	On-going postqualification / Award pending awaiting for approval of GAA 2019
	19HB0100 Construction / Improvement of Access Roads leading to Declared Tourism Destination - Jct. (LIR) Buenos Aires-Nueva Vida (Carmen)-Omjon (Valencia) Road in support of the Agribusiness Industry, Carmen, Bohol	Construction Section	Public Bidding	Nov. 19, 2018	Nov. 23-30, 2018	Dec. 4, 2018	Dec. 17, 2018	Dec. 17, 2018	Dec. 18 - 24, 2018	-	-	-	-	-	-	FY 2019 Dept. of Trade & Industry	9,800,000.00	By Contract	-	-	-	-	1) COA 2) PICE - Bohol 3) BCCI 4) PROCESS, Inc. - Bohol	Nov. 27, 2018	Nov. 27, 2018	Nov. 27, 2018	-	-	-	-	On-going postqualification / Award pending awaiting for approval of GAA 2019
	19HB0101 Construction / Improvement of Access Roads leading to Declared Tourism Destinations, Access Road leading to St. Michael the Archangel Pilgrimage Shrine, Jagna, Bohol	Construction Section	Public Bidding	Nov. 19, 2018	Nov. 23-30, 2018	Dec. 4, 2018	Dec. 17, 2018	Dec. 17, 2018	Dec. 18 - 24, 2018	-	-	-	-	-	-	FY 2019 Dept. of Tourism	9,800,000.00	By Contract	-	-	-	-	1) COA 2) PICE - Bohol 3) BCCI 4) PROCESS, Inc. - Bohol	Nov. 27, 2018	Nov. 27, 2018	Nov. 27, 2018	-	-	-	-	On-going postqualification / Award pending awaiting for approval of GAA 2019
	19HB0102 Local Infrastructure Program - Rehabilitation of Multi-Purpose Building (Barangay Hall), Brgy. Del Pilar, Pilar, Bohol	Construction Section	Public Bidding	Nov. 19, 2018	Nov. 23-30, 2018	Dec. 4, 2018	Dec. 17, 2018	Dec. 17, 2018	Dec. 18 - 24, 2018	-	-	-	-	-	-	FY 2019 LIP	500,000.00	By Contract	-	-	-	-	1) COA 2) PICE - Bohol 3) BCCI 4) PROCESS, Inc. - Bohol	Nov. 27, 2018	Nov. 27, 2018	Nov. 27, 2018	-	-	-	-	Failed - no interested bidder , for re-advertisement
	19HB0103 Local Infrastructure Program - Construction (Completion) of Sitio Mabago Multi-Purpose Building (Evacuation Center), Brgy. Poblacion Sur, Carmen, Bohol	Construction Section	Public Bidding	Nov. 19, 2018	Nov. 23-30, 2018	Dec. 4, 2018	Dec. 17, 2018	Dec. 17, 2018	Dec. 18 - 24, 2018	-	-	-	-	-	-	FY 2019 LIP	500,000.00	By Contract	-	-	-	-	1) COA 2) PICE - Bohol 3) BCCI 4) PROCESS, Inc. - Bohol	Nov. 27, 2018	Nov. 27, 2018	Nov. 27, 2018	-	-	-	-	On-going postqualification / Award pending awaiting for approval of GAA 2019
	19HB0104 Asset Preservation Program - Preventive Maintenance - Tertiary Roads - Jct. Dat-an - Carmen-Sierra Bullones-Pilar - Alicia Road CW1: KO077+900-KO079+630; KO088+794-KO089+033	Construction Section	Public Bidding	Nov. 19, 2018	Nov. 23-30, 2018	Dec. 4, 2018	Dec. 17, 2018	Dec. 17, 2018	Dec. 18 - 24, 2018	-	-	-	-	-	-	FY 2019 Reg. Infra	7,778,260.00	By Contract	-	-	-	-	1) COA 2) PICE - Bohol 3) BCCI 4) PROCESS, Inc. - Bohol	Nov. 27, 2018	Nov. 27, 2018	Nov. 27, 2018	-	-	-	-	On-going postqualification / Award pending awaiting for approval of GAA 2019
	19HB00105 Construction / Improvement of Access Roads leading to Declared Tourism Destinations, Jct. (TER) Itum-Duey-Payao Road, Duero leading to Camp Verde Nature Park, Duero Bohol	Construction Section	Public Bidding	Nov. 19, 2018	Nov. 23-30, 2018	Dec. 4, 2018	Dec. 17, 2018	Dec. 17, 2018	Dec. 18 - 24, 2018	-	-	-	-	-	-	FY 2019 Dept. of Tourism	9,800,000.00	By Contract	-	-	-	-	1) COA 2) PICE - Bohol 3) BCCI 4) PROCESS, Inc. - Bohol	Nov. 27, 2018	Nov. 27, 2018	Nov. 27, 2018	-	-	-	-	On-going postqualification / Award pending awaiting for approval of GAA 2019
	19HB0106 Construction / Improvement of Access Roads leading to Declared Tourism Destinations, Jct (TER) Lungsodaaan-Tambongan-Cadapdapan Road (Candijay) leading to Can Umantad Falls, Brgy. Tambongan, Candijay, Bohol	Construction Section	Public Bidding	Nov. 19, 2018	Nov. 23-30, 2018	Dec. 4, 2018	Dec. 17, 2018	Dec. 17, 2018	Dec. 18 - 24, 2018	-	-	-	-	-	-	FY 2019 Dept. of Tourism	9,800,000.00	By Contract	-	-	-	-	1) COA 2) PICE - Bohol 3) BCCI 4) PROCESS, Inc. - Bohol	Nov. 27, 2018	Nov. 27, 2018	Nov. 27, 2018	-	-	-	-	On-going postqualification / Award pending awaiting for approval of GAA 2019
	19HB0107 Construction / Improvement of Access Roads leading to Declared Tourism Destinations, Jimilian - Tigbao Road leading to Eco Tourism Adventure Park, Jimilian, Loboc, Bohol	Construction Section	Public Bidding	Nov. 19, 2018	Nov. 23-30, 2018	Dec. 4, 2018	Dec. 17, 2018	Dec. 17, 2018	Dec. 18 - 24, 2018	-	-	-	-	-	-	FY 2019 Dept. of Tourism	9,800,000.00	By Contract	-	-	-	-	1) COA 2) PICE - Bohol 3) BCCI 4) PROCESS, Inc. - Bohol	Nov. 27, 2018	Nov. 27, 2018	Nov. 27, 2018	-	-	-	-	On-going postqualification / Award pending awaiting for approval of GAA 2019
	19HB0108 Construction / Improvement of Access Roads leading to Declared Tourism Destinations, Poblacion-Ondol - Taytay-Cambance Road leading to Cruz Daku, Brgy. Poblacion, Loboc, Bohol	Construction Section	Public Bidding	Nov. 19, 2018	Nov. 23-30, 2018	Dec. 4, 2018	Dec. 17, 2018	Dec. 17, 2018	Dec. 18 - 24, 2018	-	-	-	-	-	-	FY 2019 Dept. of Tourism	18,914,000.00	By Contract	-	-	-	-	1) COA 2) PICE - Bohol 3) BCCI 4) PROCESS, Inc. - Bohol	Nov. 27, 2018	Nov. 27, 2018	Nov. 27, 2018	-	-	-	-	On-going postqualification / Award pending awaiting for approval of GAA 2019
	19HB0109 Construction / Improvement of Access Roads leading to Declared Tourism Destination - Bagumbayan-Estaca (Pilar)-Calunasan-Dagohoy Road in support of the Agribusiness Industry, Pilar, Bohol	Construction Section	Public Bidding	Nov. 19, 2018	Nov. 23-30, 2018	Dec. 4, 2018	Dec. 17, 2018	Dec. 17, 2018	Dec. 18 - 24, 2018	-	-	-	-	-	-	FY 2019 Dept. of Trade & Industry	9,800,000.00	By Contract	-	-	-	-	1) COA 2) PICE - Bohol 3) BCCI 4) PROCESS, Inc. - Bohol	Nov. 27, 2018	Nov. 27, 2018	Nov. 27, 2018	-	-	-	-	On-going postqualification / Award pending awaiting for approval of GAA 2019
	19HB0110 Construction / Improvement of Access Roads leading to Declared Tourism Destination - Hinawanan (Loay)-Concepcion-Jct. (Sikatuna-Loboc) Road in support of the Furniture and Garments Industry, Loay, Bohol	Construction Section	Public Bidding	Nov. 19, 2018	Nov. 23-30, 2018	Dec. 4, 2018	Dec. 17, 2018	Dec. 17, 2018	Dec. 18 - 24, 2018	-	-	-	-	-	-	FY 2019 Dept. of Trade & Industry	9,800,000.00	By Contract	-	-	-	-	1) COA 2) PICE - Bohol 3) BCCI 4) PROCESS, Inc. - Bohol	Nov. 27, 2018	Nov. 27, 2018	Nov. 27, 2018	-	-	-	-	On-going postqualification / Award pending awaiting for approval of GAA 2019
	19HB0111 Construction / Improvement of Access Roads leading to Declared Tourism Destination - Jct. (Dimiao-Bilar) Oac-Omjon Road in support of the Agribusiness Industry, Dimiao, Bohol	Construction Section	Public Bidding	Nov. 19, 2018	Nov. 23-30, 2018	Dec. 4, 2018	Dec. 17, 2018	Dec. 17, 2018	Dec. 18 - 24, 2018	-	-	-	-	-	-	FY 2019 Dept. of Trade & Industry	9,800,000.00	By Contract	-	-	-	-	1) COA 2) PICE - Bohol 3) BCCI 4) PROCESS, Inc. - Bohol	Nov. 27, 2018	Nov. 27, 2018	Nov. 27, 2018	-	-	-	-	On-going postqualification / Award pending awaiting for approval of GAA 2019
	19HB0112 Construction / Improvement of Access Roads leading to Declared Tourism Destinations, Jct (TER) Guindulman-Anda-Badiang-Cogtong Road leading to Anda Beaches, Candijay, Bohol	Construction Section	Public Bidding	Nov. 19, 2018	Nov. 23-30, 2018	Dec. 4, 2018	Dec. 17, 2018	Dec. 17, 2018	Dec. 18 - 24, 2018	-	-	-	-	-	-	FY 2019 Dept. of Tourism	14,700,000.00	By Contract	-	-	-	-	1) COA 2) PICE - Bohol 3) BCCI 4) PROCESS, Inc. - Bohol	Nov. 27, 2018	Nov. 27, 2018	Nov. 27, 2018	-	-	-	-	On-going postqualification / Award pending awaiting for approval of GAA 2019
	19HB0113 Construction / Improvement of Access Roads leading to Declared Tourism Destinations, Cabungaan-Lonoy Road leading to Kinahugan Falls and Lonoy Spring, Cabungaan, Jagna, Bohol	Construction Section	Public Bidding	Nov. 19, 2018	Nov. 23-30, 2018	Dec. 4, 2018	Dec. 17, 2018	Dec. 17, 2018	Dec. 18 - 24, 2018	-	-	-	-	-	-	FY 2019 Dept. of Tourism	9,800,000.00	By Contract	-	-	-	-	1) COA 2) PICE - Bohol 3) BCCI 4) PROCESS, Inc. - Bohol	Nov. 27, 2018	Nov. 27, 2018	Nov. 27, 2018	-	-	-	-	On-going postqualification / Award pending awaiting for approval of GAA 2019
	19HB00114 Construction / Improvement of Access Roads leading to Declared Tourism Destinations, Jct. (TER) Candijay-Cogotong-Panas-Badiang (Anda) Road leading to Lamanok and Beaches, Candijay, Bohol	Construction Section	Public Bidding	Nov. 19, 2018	Nov. 23-30, 2018	Dec. 4, 2018	Dec. 17, 2018	Dec. 17, 2018	Dec. 18 - 24, 2018	-	-	-	-	-	-	FY 2019 Dept. of Tourism	9,800,000.00	By Contract	-	-	-	-	1) COA 2) PICE - Bohol 3) BCCI 4) PROCESS, Inc. - Bohol	Nov. 27, 2018	Nov. 27, 2018	Nov. 27, 2018	-	-	-	-	On-going postqualification / Award pending awaiting for approval of GAA 2019