



REPUBLIC OF THE PHILIPPINES
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
 NATIONAL CAPITAL REGION
NORTH MANILA ENGINEERING DISTRICT
 Nagtahan, Manila

ANNEX B

DPWH-North Manila District Engineering Office : Local Infrastructure Procurement Monitoring Report (PMR) for the Second Semester of CY 2018 (July - December 2018)

CODE (UACS / PAP)	PROCUREMENT PROGRAM /PROJECT	PMO/END USER	MODE OF PROCUREMENT	ACTUAL PROCUREMENT ACTIVITY										SOURCE OF FUNDS	ABC (Php)			CONTRACT COST (PHP)			LIST OF INVITED OBSERVERS	DATE OF RECIPT OF INVITATION					DELIVERY/COMPL ETION/ACCEPTAN CE (IF APPLICABLE)	REMARKS (EXPLAINING CHANGES FROM THE APP)		
				PRE-PROC CONFERENCE	ADS/POST OF IB	PRE BID CONF	ELIGIBILITY CHECK	SUB/OPEN OF BIDS	BID EVALUATION	POST QUAL	NOTICE OF AWARD	CONTRACT SIGNING	NOTICE TO PROCEED		DELIVERY / COMPLETION & INSPECTION & ACCEPTANCE	TOTAL	MOOE	CO	TOTAL	MOOE		CO	PRE-BID CONF.	ELIGIBILITY CHECK	SUB/OPEN OF BIDS	BID EVALUATION			POST. QUAL	
COMPLETED PROCUREMENT ACTIVITIES																														
300117200135000	18OE0101: Local Infrastructure Program - Local Roads and Bridges Local Roads - Improvement of Local Roads Including Drainage at Montaña St. Brgy. 457, Manila City	NMDEO	PUBLIC BIDDING	23-05-18	02-05-18	11-05-18	01-06-18	01-06-18	08-06-18	16-07-18	24-07-18	30-07-18	01-08-18			GAA 2018	3,459,192.83		3,459,192.83	3,320,492.38		3,320,492.38	COA, NACAP, VACC	11-05-18	01-06-18	01-06-18	01-06-18	01-06-18		
300102200027000.PC	18OE0113: Local Program - Local Infrastructure Program - Buildings and Others Structures - School Buidings - Construction / Improvement of Schools at Moises Salvador Elementary School, Manila	NMDEO	PUBLIC BIDDING	30-04-18	02-05-18	11-05-18	01-06-18	01-06-18	08-06-18	11-07-18	16-07-18	23-07-18	25-07-18			GAA 2018	1,978,004.63		1,978,004.63	1,918,658.51		1,918,658.51	COA, NACAP, VAC	11-05-18	01-06-18	01-06-18	06-06-18	06-06-18		
300102200019000	18OE0124: Local Program - Local Infrastructure Program - Buildings and other Stuctures - School Buildings - Construction / Improvement of Schhol at Dr. Benigno Aldana Elemetary School, Manila	NMDEO	PUBLIC BIDDING	30-04-18	02-05-18	11-05-18	03-07-18	03-07-18	10-07-18	27-07-18	03-08-18	10-08-18	14-08-18			GAA 2018	1,977,334.01		1,977,334.01	1,919,336.00		1,919,336.00	COA, NACAP, VACC	11-05-18	03-07-18	03-07-18	09-07-18	09-07-18		
300116200389000	18OE0128: Local Program - Construction / Repair / Rehabilitation / Improvement of Various Infrastructure including Local Projects - Local Roads and Bridges - Local Roads - Improvement of Roads with Drainage including Pathways, Zone 53-57, Manila City	NMDEO	PUBLIC BIDDING	22-02-18	28-02-18	09-03-18	21-03-18	21-03-18	04-07-18	07-07-18	09-07-18	16-07-18	20-07-18			GAA 2018	29,696,521.51		29,696,521.51	28,506,489.54		28,506,489.54	COA, NACAP, VAC, CCW	09-03-18	21-03-18	21-03-18	24-03-18	24-03-18		

DPWH-North Manila District Engineering Office : Local Infrastructure Procurement Monitoring Report (PMR) for the Second Semester of CY 2018 (July - December 2018)

CODE (UACS / PAP)	PROCUREMENT PROGRAM /PROJECT	PMO/END USER	MODE OF PROCUREMENT	ACTUAL PROCUREMENT ACTIVITY										SOURCE OF FUNDS	ABC (Php)			CONTRACT COST (PHP)			LIST OF INVITED OBSERVERS	DATE OF RECIEPT OF INVITATION					DELIVERY/COMPL ETION/ACCEPTAN CE (IF APPLICABLE)	REMARKS (EXPLAINING CHANGES FROM THE APP)		
				PRE-PROC CONFERENCE	ADS/POST OF IB	PRE BID CONF	ELIGIBILITY CHECK	SUB/OPEN OF BIDS	BID EVALUATION	POST QUAL	NOTICE OF AWARD	CONTRACT SIGNING	NOTICE TO PROCEED		DELIVERY / COMPLETION & INSPECTION & ACCEPTANCE	TOTAL	MOOE	CO	TOTAL	MOOE		CO	PRE-BID CONF.	ELIGIBILITY CHECK	SUB/OPEN OF BIDS	BID EVALUATION			POST. QUAL	
30011720013 4000	18OE0130: Local Program - Local Infrastructure Program - Local Roads and Bridges - Local Roads - Improvement of Local Roads including Drainage at Carola Street Barangay 491 / 490 Manila	NMDEO	PUBLIC BIDDING	30-04-18	02-05-18	11-05-18	01-06-18	01-06-18	08-06-18	16-07-18	24-07-18	30-07-18	01-08-18			GAA 2018	1,977,346.02		1,977,346.02	1,898,684.99		1,898,684.99	COA, NACAP, VAC	11-05-18	01-06-18	01-06-18	06-06-18	06-06-18		
31010210005 3000	18OE0131: Organizational Outcome 1: Ensure Safe and Reliable National Roads System - Asset preservation Program - Preventive Mainteance - Secondary Roads - Legarda Fly- Over (S02369LZ) Chainage 44.0 to Chainage 302.0	NMDEO	PUBLIC BIDDING	01-03-18	02-03-18	12-03-18	03-07-18	03-07-18	10-07-18	27-07-18	03-08-18	10-08-18	14-08-18			GAA 2018	2,847,799.35		2,847,799.35	2,733,887.38		2,733,887.38	COA, NACAP, VAC	12-03-18	03-07-18	03-07-18	09-07-18	09-07-18		
30010420018 0000	18OE0139: Local Program - Local Infrastructure Program - Buildings and other Structures - Multi-Purpose Facilities - Construction / Repair / Rehabilitation of Multi-Purpose Building, Brgy. 618 / 620, Bacood, Sta. Mesa, Manila	NMDEO	PUBLIC BIDDING	12-03-18	13-03-18	23-03-18	23-05-18	23-05-18	05-06-18	25-07-18	06-08-18	13-08-18	17-08-18			GAA 2018	1,975,982.61		1,975,982.61	1,916,761.55		1,916,761.55	COA, NACAP, VACC	23-03-18	23-05-18	23-05-18	01-06-18	01-06-18		
30010220002 6000.PC	18OE0140: Local Program - Local Infrastructure Program Buildings and Other Structures - School Buildings - Construction / Improvement of Schools at Legarda Elementary School, Manila	NMDEO	PUBLIC BIDDING	12-03-18	13-03-18	23-03-18	17-08-18	17-08-18	22-08-18	01-10-18	04-10-18	08-10-18	09-10-18			GAA 2018	1,979,724.51		1,979,724.51	1,921,878.51		1,921,878.51	COA, NACAP, VACC	23-03-18	17-08-18	17-08-18	29-08-18	29-08-18		
30010220002 8000.PC	18OE0145: Local Program - Local Infrastructure Program - Buildings and Other Structures - School Buildings - Construction / Improvement of Schools at P. Burgos Elementary School, Manila City	NMDEO	PUBLIC BIDDING	21-03-18	24-03-18	04-04-18	17-08-18	17-08-18	22-08-18	01-10-18	04-10-18	08-10-18	09-10-18			GAA 2018	1,979,223.33		1,979,223.33	1,922,213.10		1,922,213.10	COA, NACAP, VACC	04-04-18	17-08-18	17-08-18	29-08-18	29-08-18		

DPWH-North Manila District Engineering Office : Local Infrastructure Procurement Monitoring Report (PMR) for the Second Semester of CY 2018 (July - December 2018)

CODE (UACS / PAP)	PROCUREMENT PROGRAM /PROJECT	PMO/END USER	MODE OF PROCUREMENT	ACTUAL PROCUREMENT ACTIVITY										SOURCE OF FUNDS	ABC (Php)			CONTRACT COST (PHP)			LIST OF INVITED OBSERVERS	DATE OF RECIEPT OF INVITATION					DELIVERY/COMPL ETION/ACCEPTAN CE (IF APPLICABLE)	REMARKS (EXPLAINING CHANGES FROM THE APP)			
				PRE-PROC CONFERENCE	ADS/POST OF IB	PRE BID CONF	ELIGIBILITY CHECK	SUB/OPEN OF BIDS	BID EVALUATION	POST QUAL	NOTICE OF AWARD	CONTRACT SIGNING	NOTICE TO PROCEED		DELIVERY / COMPLETION	INSPECTION & ACCEPTANCE	TOTAL	MOOE	CO	TOTAL		MOOE	CO	PRE-BID CONF.	ELIGIBILITY CHECK	SUB/OPEN OF BIDS			BID EVALUATION	POST. QUAL	
30010220003 1000	18OE0146:Local Program - Local Infrastructure Program - Buildings and Other Structures - School Buildings - Construction / Improvement of Schools at Trinidad Tecson Elementary School, Manila	NMDEO	PUBLIC BIDDING	21-03-18	24-03-18	04-04-18	17-08-18	17-08-18	22-08-18	07-09-18	10-09-18	18-09-18	19-09-18				GAA 2018	1,976,112.53		1,976,112.53	1,920,779.44		1,920,779.44	COA, NACAP, VACC	04-04-18	17-08-18	17-08-18	22-08-18	22-08-18		
30010220002 2000	18OE0147: Local Program - Local Infrastructure Program - Buildings and Other Structures - School Buildings - Construction / Improvement of Schools at Gen. Miguel Malvar Elementary School, Manila	NMDEO	PUBLIC BIDDING	21-03-18	24-03-18	04-04-18	03-07-18	03-07-18	10-07-18	16-07-18	27-07-18	16-08-18	09-08-18				GAA 2018	1,979,469.81		1,979,469.81	1,924,650.59		1,924,650.59	COA, NACAP, VACC	04-04-18	03-07-18	03-07-18	09-07-18	09-07-18		
30010420019 6000	18OE0148: Local Program - Local Infrastructure Program - Buildings and Other Structures - Multi-Purpose / Facilities - Improvement / Construction of Multi-Purpose Building, Barangay 599, Sta. Mesa, Manila	NMDEO	PUBLIC BIDDING	21-03-18	24-03-18	04-04-18	23-05-18	23-05-18	05-06-18	25-07-18	06-08-18	15-08-18	17-08-18				GAA 2018	1,979,915.96		1,979,915.96	1,916,121.50		1,916,121.50	COA, NACAP, VACC	04-04-18	23-05-18	23-05-18	01-06-18	01-06-18		
30010220001 7000	18OE0153: Local Program - Local Infrastructure Program - Buildings and Other Structures - School Buildings - Construction / Improvement of School at Claro M. Recto High School, Manila	NMDEO	PUBLIC BIDDING	05-04-18	07-04-18	16-04-18	23-05-18	23-05-18	05-06-18	11-07-18	17-07-18	23-07-18	25-07-18				GAA 2018	1,976,350.18		1,976,350.18	1,916,999.72		1,916,999.72	COA, NACAP, VACC	16-04-18	23-05-18	23-05-18	04-06-18	04-06-18		
30010920001 2000	18OE0155: Local Program - Flood Control and Drainage / Protection Works - Rehabilitation of Drainage, Zone 61 and Vicinity, Bacood Sta. Mesa, Manila	NMDEO	PUBLIC BIDDING	05-04-18	07-04-18	16-04-18	27-04-18	27-04-18	03-05-18	11-07-18	17-07-18	23-07-18	25-07-18				GAA 2018	4,938,900.34		4,938,900.34	4,736,744.80		4,736,744.80	COA, NACAP, VACC	16-04-18	27-04-18	27-04-18	30-04-18	30-04-18		

DPWH-North Manila District Engineering Office : Local Infrastructure Procurement Monitoring Report (PMR) for the Second Semester of CY 2018 (July - December 2018)

CODE (UACS / PAP)	PROCUREMENT PROGRAM /PROJECT	PMO/END USER	MODE OF PROCUREMENT	ACTUAL PROCUREMENT ACTIVITY										SOURCE OF FUNDS	ABC (Php)			CONTRACT COST (PHP)			LIST OF INVITED OBSERVERS	DATE OF RECIEPT OF INVITATION					DELIVERY/COMPL ETION/ACCEPTAN CE (IF APPLICABLE)	REMARKS (EXPLAINING CHANGES FROM THE APP)		
				PRE-PROC CONFERENCE	ADS/POST OF IB	PRE BID CONF	ELIGIBILITY CHECK	SUB/OPEN OF BIDS	BID EVALUATION	POST QUAL	NOTICE OF AWARD	CONTRACT SIGNING	NOTICE TO PROCEED		DELIVERY / COMPLETION	INSPECTION & ACCEPTANCE	TOTAL	MOOE	CO	TOTAL		MOOE	CO	PRE-BID CONF.	ELIGIBILITY CHECK	SUB/OPEN OF BIDS			BID EVALUATION	POST. QUAL
300104200210000	18OE0156:Local Program - Local Infrastructure Program - Buildings and Other Structures - Multi-Purpose / Facilities - Rehabilitation of Multi-Purpose Building, Brgy. 623, Zone 62, Bacood, Sta. Mesa, Manila	NMDEO	PUBLIC BIDDING	18-04-18	20-04-18	27-04-18	09-05-18	09-05-18	10-05-18	26-06-18	03-07-18	10-07-18	13-07-18			GAA 2019	4,938,901.34		4,938,901.34	4,736,745.80		4,736,745.80	COA, NACAP, VACC	27-04-18	09-05-18	09-05-18	10-05-18	10-05-18		
300102200024000	18OE0157: Local Program - Local Infrastructure Program - Buildings and Other Structures - School Buildings- Construction / Improvement of Schhol at Juan Luna Elementary School, Manila	NMDEO	PUBLIC BIDDING	18-04-18	20-04-18	27-04-18	03-07-18	03-07-18	10-07-18	16-07-18	19-07-18	23-07-18	25-07-18			GAA 2018	1,974,624.24		1,974,624.24	1,915,357.29		1,915,357.29	COA, NACAP, VACC	27-04-18	03-07-18	03-07-18	09-07-18	09-07-18		
300103200158000	18OE0158: Local Program - Construction./ Repair/ Rehabilitation / Improvement of Various Infrastructure including Local Projects - Building and Other Structures - Multi-Purpose /Failities - Rehabilitation of Multi-Purpose Building (Health Center), Zone 67, San Miguel, Manila City	NMDEO	PUBLIC BIDDING	18-04-18	20-04-18	27-04-18	09-05-18	09-05-18	14-05-18	17-05-18	30-07-18	06-08-18	08-08-18			GAA 2018	1,979,278.85		1,979,278.85	1,919,922.30		1,919,922.30	COA, NACAP, VACC	27-04-18	09-05-18	09-05-18	10-05-18	10-05-18		
300116200379000	18OE0161: Local Program - Construction/ Repair/ Rehabilitation / Improvement of Various Infrastructure including Local Projects - Local Roads and Bridges - Local Roads - Concreting of Road with Drainage Improvement along Ipil Street (North Antipolo to T. Bugallion), Manila City	NMDEO	PUBLIC BIDDING	18-04-18	20-04-18	27-04-18	09-05-18	09-05-18	14-05-18	16-07-18	24-07-18	30-07-18	01-08-18			GAA 2018	19,789,339.69		19,789,339.69	18,948,284.47		18,948,284.47	COA, NACAP, VACC	27-04-18	09-05-18	09-05-18	10-05-18	10-05-18		
300102200021000	18OE0163: Local Program - Local Infrastructure Program - Buildings and Other Structures - School Buildings - Construction / improvement of School at Gen. Licerio Geronimo Elementary School, Manila	NMDEO	PUBLIC BIDDING	30-04-18	02-05-18	11-05-18	03-07-18	03-07-18	10-07-18	16-07-18	27-07-18	06-08-18	09-08-18			GAA 2018	1,978,606.62		1,978,606.62	1,919,265.10		1,919,265.10	COA, NACAP, VACC	11-05-18	03-07-18	03-07-18	09-07-18	09-07-18		

DPWH-North Manila District Engineering Office : Local Infrastructure Procurement Monitoring Report (PMR) for the Second Semester of CY 2018 (July - December 2018)

CODE (UACS / PAP)	PROCUREMENT PROGRAM /PROJECT	PMO/END USER	MODE OF PROCUREMENT	ACTUAL PROCUREMENT ACTIVITY										SOURCE OF FUNDS	ABC (Php)			CONTRACT COST (PHP)			LIST OF INVITED OBSERVERS	DATE OF RECIEPT OF INVITATION					DELIVERY/COMPL ETION/ACCEPTAN CE (IF APPLICABLE)	REMARKS (EXPLAINING CHANGES FROM THE APP)		
				PRE-PROC CONFERENCE	ADS/POST OF IB	PRE BID CONF	ELIGIBILITY CHECK	SUB/OPEN OF BIDS	BID EVALUATION	POST QUAL	NOTICE OF AWARD	CONTRACT SIGNING	NOTICE TO PROCEED		DELIVERY / COMPLETION	INSPECTION & ACCEPTANCE	TOTAL	MOOE	CO	TOTAL		MOOE	CO	PRE-BID CONF.	ELIGIBILITY CHECK	SUB/OPEN OF BIDS			BID EVALUATION	POST. QUAL
300104200201000	18OE0164: Local Program - Local Infratructure Program - Buildings and Other Structures - Multi-Purpose / Facilities - Improvement / Construction of Multi-purpose Building, Brgy. 594, Sta. Mesa, Manila	NMDEO	PUBLIC BIDDING	30-04-18	02-05-18	11-05-18	23-05-18	23-05-18	05-06-18	11-07-18	16-07-18	23-07-18	25-07-18			GAA 2018	1,979,985.37		1,979,985.37	1,917,416.20	1,917,416.20	COA, NACAP, VACC	11-05-18	23-05-18	23-05-18	01-06-18	01-06-18			
30020510002000.PC	18OE0165: Constuction / Reahbilitation of Water Supply / Septage and Sewerage / Rain Water Collectors - Rain Water Collector System - Construction of 19 Units Rainwater Collection System (RWCS)	NMDEO	PUBLIC BIDDING	30-04-18	02-05-18	11-05-18	30-07-18	30-07-18	20-08-18	07-09-18	10-09-18	19-09-18	20-09-18			GAA 2018	4,625,068.23		4,625,068.23	4,496,282.00	4,496,282.00	COA, NACAP, VACC	11-05-18	30-07-18	30-07-18	22-08-18	22-08-18			
3101051006000	18OE0166:Organizational Outcome 1: Ensure Safe and Reliable National Road System Asset Preservation Program - Rehabilitation / Reconstruction / Upgrading of Damaged Paved Roads - Secondary Roads - P. Casal St. K0002+-043.10 - K0002+189.00	NMDEO	PUBLIC BIDDING	30-04-18	02-05-18	11-05-18	23-05-18	23-05-18	05-06-18	18-07-18	24-07-18	21-08-18	07-08-18			GAA 2018	5,972,775.53		5,972,775.53	5,965,498.35	5,965,498.35	COA, NACAP, VACC	11-05-18	23-05-18	23-05-18	01-06-18	01-06-18			
300116200385000	18OE0168: Local Program - Construction / Repair / Rehabilitation / Improvement of Various Infrastruction including Locals Projects Local Roads and Bridges - Local Roads -Concreting of Road with Drainage Improvement at Cavite St., Tondo, Manila City	NMDEO	PUBLIC BIDDING	03-05-18	04-05-18	14-05-18	25-05-18	25-05-18	05-06-18	06-07-18	24-07-18	30-07-18	01-08-18			GAA 2018	29,683,362.20		29,683,362.20	28,663,022.65	28,663,022.65	COA, NACAP, VACC	14-05-18	25-05-18	25-05-18	04-06-18	04-06-18			
300116200396000	18OE0169: Local Program - Construction / Repair / Rehabilitation / Improvement of Various Infrastruction including Locals Projects Local Roads and Bridges - Local Roads -Rehabilitation of Road with Drainage Improvement Including Pathways, Zone 27, 28, 29, & 30, Manila City	NMDEO	PUBLIC BIDDING	03-05-18	04-05-18	14-05-18	25-05-18	25-05-18	05-06-18	02-07-18	06-07-18	13-07-18	17-07-18			GAA 2018	34,629,215.18		34,629,215.18	33,202,491.52	33,202,491.52	COA, NACAP, VACC	14-05-18	25-05-18	25-05-18	04-06-18	04-06-18			

DPWH-North Manila District Engineering Office : Local Infrastructure Procurement Monitoring Report (PMR) for the Second Semester of CY 2018 (July - December 2018)

CODE (UACS / PAP)	PROCUREMENT PROGRAM /PROJECT	PMO/END USER	MODE OF PROCUREMENT	ACTUAL PROCUREMENT ACTIVITY										SOURCE OF FUNDS	ABC (Php)			CONTRACT COST (PHP)			LIST OF INVITED OBSERVERS	DATE OF RECIEPT OF INVITATION					DELIVERY/COMPL ETION/ACCEPTAN CE (IF APPLICABLE)	REMARKS (EXPLAINING CHANGES FROM THE APP)			
				PRE-PROC CONFERENCE	ADS/POST OF IB	PRE BID CONF	ELIGIBILITY CHECK	SUB/OPEN OF BIDS	BID EVALUATION	POST QUAL	NOTICE OF AWARD	CONTRACT SIGNING	NOTICE TO PROCEED		DELIVERY / COMPLETION	INSPECTION & ACCEPTANCE	TOTAL	MOOE	CO	TOTAL		MOOE	CO	PRE-BID CONF.	ELIGIBILITY CHECK	SUB/OPEN OF BIDS			BID EVALUATION	POST. QUAL	
300116200397000	18OE0170:Local Program - Construction / Repair / Rehabilitation / Improvement of Various Infrastruction including Locals Projects Local Roads and Bridges - Local Roads -Rehabilitation of Road with Drainage Improvement Including Pathways, Zone 33, 34, & 35, Manila City	NMDEO	PUBLIC BIDDING	03-05-18	04-05-18	14-05-18	25-05-18	25-05-18	05-06-18	16-07-18	24-07-18	30-07-18	01-08-18			GAA 2018	34,637,337.49		34,637,337.49	34,117,773.11		34,117,773.11	COA, NACAP, VACC	14-05-18	25-05-18	25-05-18	04-06-18	04-06-18			
300116200395000	18OE0171: Local Program - Construction / Repair / Rehabilitation / Improvement of Various Infrastruction including Locals Projects Local Roads and Bridges - Local Roads -Rehabilitation of Road with Drainage Improvement Including Pathways, Zone 25 & 26, Manila City	NMDEO	PUBLIC BIDDING	03-05-18	04-05-18	14-05-18	25-05-18	25-05-18	05-06-18	14-06-18	20-06-18	29-06-18	04-07-18			GAA 2018	39,588,692.47		39,588,692.47	38,944,862.05		38,944,862.05	COA, NACAP, VACC	14-05-18	25-05-18	25-05-18	04-06-18	04-06-18			
300116200390000	18OE0172: Local Program - Construction / Repair / Rehabilitation / Improvement of Various Infrastruction including Locals Projects Local Roads and Bridges - Local Roads -Rehabilitation of Road with Drainage Improvement and Pathways, Zone 1, 2 & 3, Manila City	NMDEO	PUBLIC BIDDING	03-05-18	04-05-18	14-05-18	25-05-18	25-05-18	05-06-18	27-06-18	03-07-18	10-07-18	13-07-18			GAA 2018	49,493,605.47		49,493,605.47	47,753,751.98		47,753,751.98	COA, NACAP, VACC	14-05-18	25-05-18	25-05-18	04-06-18	04-06-18			
300104200170000	18OE0173: Local Program - Local Infrastructure Program - Building and other Structures - multi-Purpose / Facilities - Construction / Repair / Rehabilitation of Multi-Purpose Building, Brgy. 633, Zone 64, Sta. Mesa, Manila	NMDEO	PUBLIC BIDDING	08-05-18	10-05-18	21-05-18	08-06-18	08-06-18	14-06-18	11-07-18	17-07-18	23-07-25				GAA 2018	999,353.13		999,353.13	979,300.80		979,300.80	COA, NACAP, VACC	21-05-18	08-06-18	08-06-18	14-06-18	14-06-18			
3000102200015000	18OE0174: Local Program - Local Infrastructure Program - Building and other Structures - School Buildings - Construction / Improvement of School at Antonio Maceda Elementary School, Manila	NMDEO	PUBLIC BIDDING	08-05-18	10-05-18	21-05-18	17-08-18	17-08-18	22-08-18	10-09-18	12-09-18	24-09-19	25-09-18				GAA 2018	1,975,057.94		1,975,057.94	1,915,810.08		1,915,810.08	COA, NACAP, VACC	21-05-18	17-08-18	17-08-18	22-08-18	22-08-18		

DPWH-North Manila District Engineering Office : Local Infrastructure Procurement Monitoring Report (PMR) for the Second Semester of CY 2018 (July - December 2018)

CODE (UACS / PAP)	PROCUREMENT PROGRAM /PROJECT	PMO/END USER	MODE OF PROCUREMENT	ACTUAL PROCUREMENT ACTIVITY										SOURCE OF FUNDS	ABC (Php)			CONTRACT COST (PHP)			LIST OF INVITED OBSERVERS	DATE OF RECIEPT OF INVITATION					DELIVERY/COMPL ETION/ACCEPTAN CE (IF APPLICABLE)	REMARKS (EXPLAINING CHANGES FROM THE APP)		
				PRE-PROC CONFERENCE	ADS/POST OF IB	PRE BID CONF	ELIGIBILITY CHECK	SUB/OPEN OF BIDS	BID EVALUATION	POST QUAL	NOTICE OF AWARD	CONTRACT SIGNING	NOTICE TO PROCEED		DELIVERY / COMPLETION	INSPECTION & ACCEPTANCE	TOTAL	MOOE	CO	TOTAL		MOOE	CO	PRE-BID CONF.	ELIGIBILITY CHECK	SUB/OPEN OF BIDS			BID EVALUATION	POST. QUAL
300104200183000	18OE0175: Local Program - Local Infrastructure Program - Building and other Structures - School Buildings - Construction / Improvement of School at Esteban Abada High School, Manila	NMDEO	PUBLIC BIDDING	08-05-18	10-05-18	21-05-18	03-07-18	03-07-18	10-07-18	16-07-18	09-07-18	23-07-18	25-07-18			GAA 2018	1,971,347.30		1,971,347.30	1,911,472.55		1,911,472.55	COA, NACAP, VACC	21-05-18	03-07-18	03-07-18	09-07-18	09-07-18		
30010220015000	18OE0176: Local Program - Local Infrastructure Program - Building and other Structures - School Buildings - Construction / Improvement of School at Antonio Maceda High School, Manila	NMDEO	PUBLIC BIDDING	08-05-18	10-05-18	21-05-18	17-08-18	17-08-18	20-08-18	10-09-18	12-09-18	24-09-18	25-09-18			GAA 2018	1,977,084.27		1,977,084.27	1,919,370.47		1,919,370.47	COA, NACAP, VACC	21-05-18	17-08-18	17-08-18	22-08-18	22-08-18		
300104200183000	18OE0177:Local Program - Local Infrastructure Program - Building and other Structures - Multi-Purpose / Facilities - Construction / Improvement of Multi-Purpose Building, Brgy. 579, Manila	NMDEO	PUBLIC BIDDING	08-05-18	10-05-18	21-05-18	03-07-18	03-07-18	10-07-18	16-07-18	24-07-18	30-07-18	01-08-18			GAA 2018	1,978,473.89		1,978,473.89	1,919,324.98		1,919,324.98	COA, NACAP, VACC	21-05-18	03-07-18	03-07-18	09-07-18	09-07-18		
30010220002900	18OE0178: Local Program - Local Infrastructure Program - Building and other Structures - School Buildings - Construction / Improvement of Schools at Pedro Pelaez Elementary School, Manila	NMDEO	PUBLIC BIDDING	08-05-18	10-05-18	21-05-18	17-08-18	17-08-18	20-08-18	10-09-18	13-09-18	28-09-18	01-10-18			GAA 2018	1,976,339.20		1,976,339.20	1,917,061.45		1,917,061.45	COA, NACAP, VACC	21-05-18	17-08-18	17-08-18	29-08-18	29-08-18		
30010220003000	18OE0179: Local Program - Local Infrastructure Program - Building and other Structures - School Buildings - Construction / Improvement of Schools at Ramon Magsaysay High School, Manila	NMDEO	PUBLIC BIDDING	08-05-18	10-05-18	21-05-18	17-08-18	17-08-18	22-08-18	07-09-18	10-09-18	18-09-18	19-09-18			GAA 2018	1,972,093.26		1,972,093.26	1,911,783.71		1,911,783.71	COA, NACAP, VACC	21-05-18	17-08-18	17-08-18	22-08-18	22-08-18		

DPWH-North Manila District Engineering Office : Local Infrastructure Procurement Monitoring Report (PMR) for the Second Semester of CY 2018 (July - December 2018)

CODE (UACS / PAP)	PROCUREMENT PROGRAM /PROJECT	PMO/END USER	MODE OF PROCUREMENT	ACTUAL PROCUREMENT ACTIVITY										SOURCE OF FUNDS	ABC (Php)			CONTRACT COST (PHP)			LIST OF INVITED OBSERVERS	DATE OF RECIEPT OF INVITATION					DELIVERY/COMPL ETION/ACCEPTAN CE (IF APPLICABLE)	REMARKS (EXPLAINING CHANGES FROM THE APP)		
				PRE-PROC CONFERENCE	ADS/POST OF IB	PRE BID CONF	ELIGIBILITY CHECK	SUB/OPEN OF BIDS	BID EVALUATION	POST QUAL	NOTICE OF AWARD	CONTRACT SIGNING	NOTICE TO PROCEED		DELIVERY / COMPLETION	INSPECTION & ACCEPTANCE	TOTAL	MOOE	CO	TOTAL		MOOE	CO	PRE-BID CONF.	ELIGIBILITY CHECK	SUB/OPEN OF BIDS			BID EVALUATION	POST. QUAL
30010420017 4000	18OE0180:Local Program - Local Infrastructure Program - Building and other Structures - Multi-Purpose / Facilities - Construction and Rehabilitation of Multi-Purpose Building (Covered Court), Emilio Jacinto Elementary School, Manila	NMDEO	PUBLIC BIDDING	08-05-18	10-05-18	21-05-18	08-06-18	08-06-18	14-06-18	16-07-18	24-07-18	30-07-18	01-08-18			GAA 2018	4,944,439.59		4,944,439.59	4,806,251.99		4,806,251.99	COA, NACAP, VACC	21-05-18	08-06-18	08-06-18	14-06-18	14-06-18		
30010420020 7000	18OE0182:Local Program - Local Infrastructure Program - Building and other Structures - multi-Purpose / Facilities - Construction / Repair / Rehabilitation of Multi-Purpose Building, Brgy. 611, Zone 61, Sta. Mesa, Manila	NMDEO	PUBLIC BIDDING	15-05-18	17-05-18	25-05-18	06-06-18	06-06-18	11-06-18	27-06-18	03-07-18	10-07-18	13-07-18			GAA 2019	499,328.63		499,328.63	494,311.97		494,311.97	COA, NACAP, VACC	25-05-18	06-06-18	06-06-18	11-06-18	11-06-18		
30010420019 5000	18OE0183: Local Program - Local Infrastructure Program - Building and other Structures - multi-Purpose / Facilities - Construction / Repair / Rehabilitation of Multi-Purpose Centers Brgy. 48, Zone 4, Tondo, Manila	NMDEO	PUBLIC BIDDING	15-05-18	17-05-18	25-05-18	06-06-18	06-06-18	11-06-18	02-07-18	09-07-18	13-07-18	17-07-18			GAA 2018	2,967,569.53		2,967,569.53	2,855,966.32		2,855,966.32	COA, NACAP, VACC	25-05-18	06-06-18	06-06-18	11-06-18	11-06-18		
30010420017 1000	18OE0185: Local Program - Local Infrastructure Program - Building and other Structures - multi-Purpose / Facilities - Construction / Repair / Rehabilitation of Multi-Purpose Building, (Covered Court), Brgy. 101, Manila	NMDEO	PUBLIC BIDDING	15-05-18	17-05-18	25-05-18	06-06-18	06-06-18	11-06-18	11-07-18	16-07-18	20-07-18	24-07-18			GAA 2018	5,932,241.10		5,932,241.10	5,754,269.25		5,754,269.25	COA, NACAP, VACC	25-05-18	06-06-18	06-06-18	11-06-18	11-06-18		
30010420018 1000	18OE0186: Local Program - Local Infrastructure Program - Building and other Structures - multi-Purpose / Facilities - Construction / Improvement of Hospitals, Ospital ng Sampaloc, Manila	NMDEO	PUBLIC BIDDING	15-05-18	17-05-18	25-05-18	17-08-18	17-08-18	22-08-18	10-09-18	12-09-18	24-09-18	25-09-18			GAA 2018	6,434,373.94		6,434,373.94	6,208,086.62		6,208,086.62	COA, NACAP, VACC	25-05-18	17-08-18	17-08-18	22-08-18	22-08-18		

DPWH-North Manila District Engineering Office : Local Infrastructure Procurement Monitoring Report (PMR) for the Second Semester of CY 2018 (July - December 2018)

CODE (UACS / PAP)	PROCUREMENT PROGRAM /PROJECT	PMO/END USER	MODE OF PROCUREMENT	ACTUAL PROCUREMENT ACTIVITY										SOURCE OF FUNDS	ABC (Php)			CONTRACT COST (PHP)			LIST OF INVITED OBSERVERS	DATE OF RECIEPT OF INVITATION					DELIVERY/COMPL ETION/ACCEPTAN CE (IF APPLICABLE)	REMARKS (EXPLAINING CHANGES FROM THE APP)		
				PRE-PROC CONFERENCE	ADS/POST OF IB	PRE BID CONF	ELIGIBILITY CHECK	SUB/OPEN OF BIDS	BID EVALUATION	POST QUAL	NOTICE OF AWARD	CONTRACT SIGNING	NOTICE TO PROCEED		DELIVERY / COMPLETION & INSPECTION & ACCEPTANCE	TOTAL	MOOE	CO	TOTAL	MOOE		CO	PRE-BID CONF.	ELIGIBILITY CHECK	SUB/OPEN OF BIDS	BID EVALUATION			POST. QUAL	
300103200160000	18OE0187: Local Program - Local Infrastructure Program - Building and other Structures - multi-Purpose / Facilities - Construction / Repair / Rehabilitation of Multi-Purpose Building, (MESLA Office), Malacañang Compound, Manila City	NMDEO	PUBLIC BIDDING	15-05-18	17-05-18	25-05-18	25-07-18	16-07-18	27-07-18	30-07-18	10-08-18	14-08-18	17-08-18			GAA 2018	6,928,851.91		6,928,851.91	6,617,000.00		6,617,000.00	COA, NACAP, VACC	25-05-18	25-07-18	16-07-18	31-07-18	31-07-18		
300117200133000	18OE0190: Local Program - Local Infrastructure Program - Local Roads and Bridges - Local Roads - Improvement of Local Roads including Drainage at Brgy. 586, Manila	NMDEO	PUBLIC BIDDING	21-05-18	23-05-18	01-06-18	17-08-18	17-08-18	22-08-18	07-09-18	10-09-18	18-09-18	19-09-18			GAA 2018	1,979,364.22		1,979,364.22	1,899,944.07		1,899,944.07	COA, NACAP, VACC	01-06-18	17-08-18	17-08-18	20-08-18	20-08-18		
300104200202000	18OE0191: Local Program - Local Infrastructure Program - Building and other Structures - Multi-Purpose / Facilities - Improvement / Construction of Multi-Purpose Building, Brgy. 622, Bacood, Sta. Mesa, Manila	NMDEO	PUBLIC BIDDING	21-05-18	23-05-18	01-06-18	13-06-18	13-06-18	02-07-18	18-07-18	22-07-18	06-08-18	08-08-18			GAA 2018	1,999,920.68		1,999,920.68	1,959,075.65		1,959,075.65	COA, NACAP, VACC	01-06-18	13-06-18	13-06-18	15-06-18	15-06-18		
300104200191000	18OE0192: Local Program - Local Infrastructure Program - Building and other Structures - Multi-Purpose / Facilities - Construction / Repair/ Rehabilitation of Multi-Purpose Centers Brgy. 357, Zone 37, Manila	NMDEO	PUBLIC BIDDING	21-05-18	23-05-18	01-06-18	13-06-18	13-06-18	20-06-18	02-07-18	08-07-18	13-07-18	17-07-18			GAA 2018	2,474,977.54		2,474,977.54	2,405,678.17		2,405,678.17	COA, NACAP, VACC	01-06-18	13-06-18	13-06-18	15-06-18	15-06-18		
300104200198000	18OE0193: Local Program - Local Infrastructure Program - Building and other Structures - Multi-Purpose / Facilities - Improvement of Multi-Purpose Building, Brgy. 604, Bacood, Sta. Mesa, Manila	NMDEO	PUBLIC BIDDING	21-05-18	23-05-18	01-06-18	25-06-18	25-06-18	06-07-18	12-07-18	27-07-18	06-08-18	08-08-18			GAA 2018	2,969,986.00		2,969,986.00	2,864,089.60		2,864,089.60	COA, NACAP, VACC	01-06-18	25-06-18	25-06-18	26-06-18	26-06-18		

DPWH-North Manila District Engineering Office : Local Infrastructure Procurement Monitoring Report (PMR) for the Second Semester of CY 2018 (July - December 2018)

CODE (UACS / PAP)	PROCUREMENT PROGRAM /PROJECT	PMO/END USER	MODE OF PROCUREMENT	ACTUAL PROCUREMENT ACTIVITY										SOURCE OF FUNDS	ABC (Php)			CONTRACT COST (PHP)			LIST OF INVITED OBSERVERS	DATE OF RECIEPT OF INVITATION					DELIVERY/COMPL ETION/ACCEPTAN CE (IF APPLICABLE)	REMARKS (EXPLAINING CHANGES FROM THE APP)		
				PRE-PROC CONFERENCE	ADS/POST OF IB	PRE BID CONF	ELIGIBILITY CHECK	SUB/OPEN OF BIDS	BID EVALUATION	POST QUAL	NOTICE OF AWARD	CONTRACT SIGNING	NOTICE TO PROCEED		DELIVERY / COMPLETION	INSPECTION & ACCEPTANCE	TOTAL	MOOE	CO	TOTAL		MOOE	CO	PRE-BID CONF.	ELIGIBILITY CHECK	SUB/OPEN OF BIDS			BID EVALUATION	POST. QUAL
30010420021 3000	18OE0194: Local Program - Local Infrastructure Program - Building and other Structures - Multi-Purpose / Facilities - Construction of Multi-Purpose Building, Magat Salamat Elementary School, Tondo, Manila	NMDEO	PUBLIC BIDDING	21-05-18	23-05-18	01-06-18	13-06-18	13-06-18	22-06-18	23-07-18	24-07-18	06-08-18	09-08-18			GAA 2018	3,455,322.68		3,455,322.68	3,351,648.03		3,351,648.03	COA, NACAP, VACC	01-06-18	13-06-18	13-06-18	14-06-18	14-06-18		
30010420021 3000	18OE0195: Local Program - Local Infrastructure Program - Building and other Structures - Multi-Purpose / Facilities - Construction and Rehabilitation of Multi-Purpose Covered Court, Barangay 56, Manila	NMDEO	PUBLIC BIDDING	21-05-18	23-05-18	01-06-18	13-06-18	13-06-18	22-06-18	16-07-18	24-07-18	30-07-18	01-08-18			GAA 2018	4,938,978.28		4,938,978.28	4,790,799.74		4,790,799.74	COA, NACAP, VACC	01-06-18	13-06-18	13-06-18	14-06-18	14-06-18		
30010420017 3	18OE0196:Local Program - Local Infrastructure Program - Building and other Structures - Multi-Purpose / Facilities - Construction and Rehabilitation of Multi-Purpose Building (Covered Court), Brgy. 52, Manila	NMDEO	PUBLIC BIDDING	21-05-18	23-05-18	01-06-18	13-06-18	13-06-18	22-06-18	08-07-18	24-07-18	02-08-18	07-08-18			GAA 2018	5,934,826.57		5,934,826.57	5,760,877.37		5,760,877.37	COA, NACAP, VACC	01-06-18	13-06-18	13-06-18	14-06-18	14-06-18		
30010420020 3000	18OE0197: Local Program - Local Infrastructure Program - Buildings and other Structures - Multi-Purpose / Facilities- Improvement / Construction of Multi-Purpose Building, Brgy. 624, Zone 62, Bacood, Sta. Mesa, Manila	NMDEO	PUBLIC BIDDING	25-05-18	28-05-18	06-06-18	25-06-18	25-06-18	06-07-18	12-07-18	17-07-18	23-07-18	25-07-18			GAA 2018	999,978.81		999,978.81	970,306.50		970,306.50	COA, NACAP, VACC	06-06-18	25-06-18	25-06-18	26-06-18	26-06-18		
30010220023 00	18OE0199: Local Program - Local Infrastructure Program - Buildings and other Structures - School Buildings - Construction / Improvement of Graciano Lopez Jaena Elementary School, Manila	NMDEO	PUBLIC BIDDING	25-05-18	28-05-18	06-06-18	03-07-18	03-07-18	10-07-18	16-07-18	24-07-18	30-07-18	01-08-18			GAA 2018	1,975,475.21		1,975,475.21	1,912,136.83		1,912,136.83	COA, NACAP, VACC	06-06-18	03-07-18	03-07-18	09-07-18	09-07-18		

DPWH-North Manila District Engineering Office : Local Infrastructure Procurement Monitoring Report (PMR) for the Second Semester of CY 2018 (July - December 2018)

CODE (UACS / PAP)	PROCUREMENT PROGRAM /PROJECT	PMO/END USER	MODE OF PROCUREMENT	ACTUAL PROCUREMENT ACTIVITY										SOURCE OF FUNDS	ABC (Php)			CONTRACT COST (PHP)			LIST OF INVITED OBSERVERS	DATE OF RECIEPT OF INVITATION					DELIVERY/COMPL ETION/ACCEPTAN CE (IF APPLICABLE)	REMARKS (EXPLAINING CHANGES FROM THE APP)		
				PRE-PROC CONFERENCE	ADS/POST OF IB	PRE BID CONF	ELIGIBILITY CHECK	SUB/OPEN OF BIDS	BID EVALUATION	POST QUAL	NOTICE OF AWARD	CONTRACT SIGNING	NOTICE TO PROCEED		DELIVERY / COMPLETION	INSPECTION & ACCEPTANCE	TOTAL	MOOE	CO	TOTAL		MOOE	CO	PRE-BID CONF.	ELIGIBILITY CHECK	SUB/OPEN OF BIDS			BID EVALUATION	POST. QUAL
300100200018000	18OE0200: Local Program - Local Infrastructure Program - Buildings and other Structures - School Buildings - Construction / Improvement of Schools at Dr. Alejandro Albert Elementary School, Manila	NMDEO	PUBLIC BIDDING	25-05-18	28-05-18	06-06-18	17-08-18	17-08-18	22-08-18	10-09-18	12-09-18	24-09-18	25-09-18		GAA 2018	1,975,899.19		1,975,899.19	1,912,624.71		1,912,624.71	COA, NACAP, VACC	06-06-18	17-08-18	17-08-18	22-08-18	22-08-18			
300102200025000	18OE0201: Local Program - Local Infrastructure Program - Buildings and other Structures - School Buildings - Construction / Improvement of Schools Laon-Laan Elementary School, Manila	NMDEO	PUBLIC BIDDING	25-05-18	28-05-18	06-06-18	03-07-18	03-07-18	10-07-18	16-07-18	24-07-18	30-07-18	01-08-18		GAA 2018	1,978,977.65		1,978,977.65	1,919,637.55		1,919,637.55	COA, NACAP, VACC	06-06-18	03-07-18	03-07-18	04-07-18	04-07-18			
300103103200156000	18OE0202: Local Program - Construction / Repair / Rehabilitation / Improvement of Various Infrastructure including Local Projects - Buildings and other Structures - Multi-Purpose Facilities - Construction of Multi-Purpose Building, Barangay 600, Zone 59, Sta. Mesa, Manila	NMDEO	PUBLIC BIDDING	25-05-18	28-05-18	06-06-18	25-06-18	25-06-18	06-07-18	12-07-18	17-07-18	23-07-18	25-07-18		GAA 2018	3,464,998.48		3,464,998.48	3,353,406.62		3,353,406.62	COA, NACAP, VACC	06-06-18	25-06-18	25-06-18	27-06-18	27-06-18			
300104200164000	18OE0203: Local Program - Local Infrastructure Program - Buildings and other Structures - Multi-Purpose / Facilities Construction of Multi-Purpose Building, Brgy. 348, Zone 35, Manila	NMDEO	PUBLIC BIDDING	25-05-18	28-05-18	06-06-18	25-06-18	25-06-18	06-07-18	12-07-18	24-07-18	30-07-18	10-08-18		GAA 2018	3,957,018.61		3,957,018.61	3,838,306.95		3,838,306.95	COA, NACAP, VACC	06-06-18	25-06-18	25-06-18	27-06-18	27-06-18			
300104200169000	18OE0204: Local Program - Local Infrastructure Program - Buildings and other Structures - Multi-Purpose / Facilities Construction Repair / Rehabilitation of Multi-Purpose Building Brgy. 635, Zone 64, Sta. Mesa, Manila	NMDEO	PUBLIC BIDDING	04-06-18	05-06-18	14-06-18	25-06-18	25-06-18	06-07-18	23-07-18	24-07-18	30-07-18	14-08-18		GAA 2018	999,891.06		999,891.06	979,339.65		979,339.65	COA, NACAP, VACC	14-06-18	25-06-18	25-06-18	27-06-18	27-06-18			

DPWH-North Manila District Engineering Office : Local Infrastructure Procurement Monitoring Report (PMR) for the Second Semester of CY 2018 (July - December 2018)

CODE (UACS / PAP)	PROCUREMENT PROGRAM /PROJECT	PMO/END USER	MODE OF PROCUREMENT	ACTUAL PROCUREMENT ACTIVITY										SOURCE OF FUNDS	ABC (Php)			CONTRACT COST (PHP)			LIST OF INVITED OBSERVERS	DATE OF RECIEPT OF INVITATION					DELIVERY/COMPL ETION/ACCEPTAN CE (IF APPLICABLE)	REMARKS (EXPLAINING CHANGES FROM THE APP)			
				PRE-PROC CONFERENCE	ADS/POST OF IB	PRE BID CONF	ELIGIBILITY CHECK	SUB/OPEN OF BIDS	BID EVALUATION	POST QUAL	NOTICE OF AWARD	CONTRACT SIGNING	NOTICE TO PROCEED		DELIVERY / COMPLETION	INSPECTION & ACCEPTANCE	TOTAL	MOOE	CO	TOTAL		MOOE	CO	PRE-BID CONF.	ELIGIBILITY CHECK	SUB/OPEN OF BIDS			BID EVALUATION	POST. QUAL	
30001172001 36000	18OE0205: Local Program - Local Infrastructure Program - Local Roads and Bridges - Local Roads - Rehabilitation of Road including Drainage, Zone 58, Sta. Mesa, Manila City	NMDEO	PUBLIC BIDDING	04-06-18	05-06-18	14-06-18	25-06-18	25-06-18	06-07-18	12-07-18	24-07-18	02-08-18	07-08-18				GAA 2018	2,965,231.22		2,965,231.22	2,851,289.70		2,851,289.70	COA, NACAP, VACC	14-06-18	25-06-18	25-06-18	27-06-18	27-06-18		
30010420016 5000	18OE0206: Local Program - Local Infrastructure Program - Building and Other Structure - Multi-Purpose Facilities - Construction / Improvement of Multi-Purpose Building, Brgy. 375, Zone 38, Manila	NMDEO	PUBLIC BIDDING	04-06-18	05-06-18	14-06-18	25-06-18	25-06-18	16-07-18	12-07-18	24-07-18	02-08-18	07-08-18				GAA 2018	2,969,998.31		2,969,998.31	2,880,888.30		2,880,888.30	COA, NACAP, VACC	14-06-18	25-06-18	25-06-18	27-06-18	27-06-18		
30010420018 4000	18OE0207: Local Program - Local Infrastructure Program - Building and Other Structure - Multi-Purpose Facilities - Construction / Improvement of Multi-Purpose Building, Brgy. 587, Zone 58, Sta. Mesa, Manila	NMDEO	PUBLIC BIDDING	04-06-18	05-06-18	14-06-18	25-06-18	25-06-18	06-07-18	12-07-18	16-07-18	20-07-18	24-07-18				GAA 2018	3,959,848.30		3,959,848.30	3,867,598.60		3,867,598.60	COA, NACAP, VACC	14-06-18	25-06-18	25-06-18	27-06-18	27-06-18		
30010420018 6000	18OE0208: Local Program - Local Infrastructure Program - Building and Other Structure - Multi-Purpose Facilities - Construction and Rehabilitation of Multi-Purpose Building Covered Court, Barangay 118, Manila	NMDEO	PUBLIC BIDDING	04-06-18	05-06-18	14-06-18	25-06-18	25-06-18	06-07-18	12-07-18	16-07-18	20-07-18	24-07-18				GAA 2018	4,942,279.28		4,942,279.28	4,794,008.09		4,794,008.09	COA, NACAP, VACC	14-06-18	25-06-18	25-06-18	27-06-18	27-06-18		
30010420021 2000	18OE0212: Local Program - Local Infrastructure Program - Building and Other Structure - Multi-Purpose / Facilities - Construction / Improvement of Multi-Purpose Building, Brgy. 56, Tondo, Manila	NMDEO	PUBLIC BIDDING	14-06-18	15-06-18	25-02-18	06-07-18	06-07-18	12-07-18	27-07-18	06-08-18	13-08-18	17-08-18				GAA 2018	2,965,542.44		2,965,542.44	2,876,592.59		2,876,592.59	COA, NACAP, VACC	25-02-18	06-07-18	06-07-18	09-07-18	09-07-18		

DPWH-North Manila District Engineering Office : Local Infrastructure Procurement Monitoring Report (PMR) for the Second Semester of CY 2018 (July - December 2018)

CODE (UACS / PAP)	PROCUREMENT PROGRAM /PROJECT	PMO/END USER	MODE OF PROCUREMENT	ACTUAL PROCUREMENT ACTIVITY										SOURCE OF FUNDS	ABC (Php)			CONTRACT COST (PHP)			LIST OF INVITED OBSERVERS	DATE OF RECIEPT OF INVITATION					DELIVERY/COMPL ETION/ACCEPTAN CE (IF APPLICABLE)	REMARKS (EXPLAINING CHANGES FROM THE APP)		
				PRE-PROC CONFERENCE	ADS/POST OF IB	PRE BID CONF	ELIGIBILITY CHECK	SUB/OPEN OF BIDS	BID EVALUATION	POST QUAL	NOTICE OF AWARD	CONTRACT SIGNING	NOTICE TO PROCEED		DELIVERY / COMPLETION	INSPECTION & ACCEPTANCE	TOTAL	MOOE	CO	TOTAL		MOOE	CO	PRE-BID CONF.	ELIGIBILITY CHECK	SUB/OPEN OF BIDS			BID EVALUATION	POST. QUAL
30010420016 7000	18OE0213: Local Program - Local Infrastructure Program - Building and Other Structure - Multi-Purpose / Facilities - Construction / Improvement of Multi-Purpose Building, Brgy. 455, Zone 45, Sampaloc, Manila	NMDEO	PUBLIC BIDDING	14-06-18	15-06-18	25-02-18	06-07-18	06-07-18	12-07-18	27-07-18	03-08-18	10-08-18	14-08-18		GAA 2018	2,964,466.06		2,964,466.06	2,875,227.42		2,875,227.42	COA, NACAP, VACC	25-02-18	06-07-18	06-07-18	09-07-18	09-07-18			
30010420015 8000	18OE0214: Local Program - Local Infrastructure Program - Building and Other Structure - Multi-Purpose / Facilities - Construction / Improvement of Multi-Purpose Building, Brgy.. 129, Balut, Tondo, Manila	NMDEO	PUBLIC BIDDING	14-06-18	15-06-18	25-02-18	06-07-18	06-07-18	12-07-18	27-07-18	03-08-18	10-08-18	14-08-18		GAA 2018	2,964,666.23		2,964,666.23	2,868,907.51		2,868,907.51	COA, NACAP, VACC	25-02-18	06-07-18	06-07-18	09-07-18	09-07-18			
30010420016 3000.PC	18OE0215: Local Program - Local Infrastructure Program - Building and Other Structure - Multi-Purpose / Facilities - Construction / Improvement of Multi-Purpose Building, Brgy. 34, Tondo, Manila	NMDEO	PUBLIC BIDDING	14-06-18	15-06-18	25-02-18	06-07-18	06-07-18	12-07-18	08-08-18	14-08-18	24-08-18	28-08-18		GAA 2018	2,966,842.35		2,966,842.35	2,874,870.23		2,874,870.23	COA, NACAP, VACC	25-02-18	06-07-18	06-07-18	7/9/118	7/9/118			
30010420019 7000	18OE0216: Local Program - Local Infrastructure Program - Building and Other Structure - Multi-Purpose / Facilities - Construction / Improvement of Multi-Purpose Building, Zone 59, Sta. Mesa, Manila	NMDEO	PUBLIC BIDDING	14-06-18	15-06-18	25-02-18	06-07-18	06-07-18	12-07-18	27-07-18	03-08-18	10-08-18	14-08-18		GAA 2018	2,969,861.15		2,969,861.15	2,880,888.30		2,880,888.30	COA, NACAP, VACC	25-02-18	06-07-18	06-07-18	09-07-18	09-07-18			
30010420021 4000	18OE0217: Local Program - Local Infrastructure Program - Building and Other Structure - Multi-Purpose / Facilities - Construction / Improvement of Multi-Purpose Building, Quezon Elementary school, Tondo, Manila	NMDEO	PUBLIC BIDDING	14-06-18	15-06-18	25-02-18	16-07-18	16-07-18	20-07-18	25-07-18	30-07-18	06-08-18	08-08-18		GAA 2018	3,458,060.06		3,458,060.06	3,354,241.85		3,354,241.85	COA, NACAP, VACC	25-02-18	16-07-18	16-07-18	24-07-18	24-07-18			

DPWH-North Manila District Engineering Office : Local Infrastructure Procurement Monitoring Report (PMR) for the Second Semester of CY 2018 (July - December 2018)

CODE (UACS / PAP)	PROCUREMENT PROGRAM /PROJECT	PMO/END USER	MODE OF PROCUREMENT	ACTUAL PROCUREMENT ACTIVITY										SOURCE OF FUNDS	ABC (Php)			CONTRACT COST (PHP)			LIST OF INVITED OBSERVERS	DATE OF RECIEPT OF INVITATION					DELIVERY/COMPL ETION/ACCEPTAN CE (IF APPLICABLE)	REMARKS (EXPLAINING CHANGES FROM THE APP)		
				PRE-PROC CONFERENCE	ADS/POST OF IB	PRE BID CONF	ELIGIBILITY CHECK	SUB/OPEN OF BIDS	BID EVALUATION	POST QUAL	NOTICE OF AWARD	CONTRACT SIGNING	NOTICE TO PROCEED		DELIVERY / COMPLETION	INSPECTION & ACCEPTANCE	TOTAL	MOOE	CO	TOTAL		MOOE	CO	PRE-BID CONF.	ELIGIBILITY CHECK	SUB/OPEN OF BIDS			BID EVALUATION	POST. QUAL
300104200190000	18OE0218: Local Program - Local Infrastructure Program - Building and Other Structure - Multi-Purpose / Facilities - Construction / Improvement of Multi-Purpose Centers Brgy. 111, Zone 9 Osmeña Street, Herbosa, Tondo, Manila	NMDEO	PUBLIC BIDDING	14-06-18	15-06-18	25-02-18	06-07-18	06-07-18	17-07-18	27-07-18	03-08-18	14-08-18	17-08-18		GAA 2018	3,954,563.05		3,954,563.05	3,837,074.11		3,837,074.11	COA, NACAP, VACC	25-02-18	06-07-18	06-07-18	09-07-18	09-07-18			
300104200188000	18OE0219: Local Program - Local Infrastructure Program - Building and Other Structure - Multi-Purpose / Facilities - Construction / Improvement of Multi-Purpose Covered Court, Barangay 79, Manila	NMDEO	PUBLIC BIDDING	14-06-18	15-06-18	25-02-18	06-07-18	06-07-18	12-07-18	27-07-18	03-08-18	10-08-18	14-08-18		GAA 2018	4,944,090.49		4,944,090.49	4,798,599.64		4,798,599.64	COA, NACAP, VACC	25-02-18	06-07-18	06-07-18	09-07-18	09-07-18			
300104200189000	18OE0220: Local Program - Local Infrastructure Program - Building and Other Structure - Multi-Purpose / Facilities - Construction / Improvement of Multi-Purpose Covered Court, Barangay 95, Manila	NMDEO	PUBLIC BIDDING	14-06-18	15-06-18	25-02-18	06-07-18	06-07-18	12-07-18	27-07-18	03-08-18	10-08-18	14-08-18		GAA 2018	4,946,441.05		4,946,441.05	4,798,045.81		4,798,045.81	COA, NACAP, VACC	25-02-18	06-07-18	06-07-18	09-07-18	09-07-18			
310303100025000	18OE0221: Organizational Outcome 1: Ensure Safe and Reliable National Roads System - Bridge Program - Retrofitting / Strengthening of Permanent Bridges - Muelle dela Industria Br. (B02625LZ) along Muelle dela Industria	NMDEO	PUBLIC BIDDING	14-06-18	15-06-18	25-02-18	06-07-18	06-07-18	12-07-18	22-07-18	03-08-18	10-08-18	14-08-18		GAA 2018	7,053,442.17		7,053,442.17	6,961,747.42		6,961,747.42	COA, NACAP, VACC	25-02-18	06-07-18	06-07-18	09-07-18	09-07-18			
300104200176000.PC	18OE0223: Local Program - Local Infrastructure Program - Building and Other Structure - Multi-Purpose / Facilities - Construction of Multi-Purpose Building (Covered Court), 147 Zone 13 to 267 Zone 24, Manila	NMDEO	PUBLIC BIDDING	18-06-18	19-06-18	28-06-18	13-07-18	13-07-18	23-07-18	06-08-18	14-08-18	20-08-18	24-08-18		GAA 2018	42,068,712.66		42,068,712.66	40,847,032.47		40,847,032.47	COA, NACAP, VACC	28-06-18	13-07-18	13-07-18	17-07-18	17-07-18			

DPWH-North Manila District Engineering Office : Local Infrastructure Procurement Monitoring Report (PMR) for the Second Semester of CY 2018 (July - December 2018)

CODE (UACS / PAP)	PROCUREMENT PROGRAM /PROJECT	PMO/END USER	MODE OF PROCUREMENT	ACTUAL PROCUREMENT ACTIVITY										SOURCE OF FUNDS	ABC (Php)			CONTRACT COST (PHP)			LIST OF INVITED OBSERVERS	DATE OF RECIEPT OF INVITATION					DELIVERY/COMPL ETION/ACCEPTAN CE (IF APPLICABLE)	REMARKS (EXPLAINING CHANGES FROM THE APP)		
				PRE-PROC CONFERENCE	ADS/POST OF IB	PRE BID CONF	ELIGIBILITY CHECK	SUB/OPEN OF BIDS	BID EVALUATION	POST QUAL	NOTICE OF AWARD	CONTRACT SIGNING	NOTICE TO PROCEED		DELIVERY / COMPLETION	INSPECTION & ACCEPTANCE	TOTAL	MOOE	CO	TOTAL		MOOE	CO	PRE-BID CONF.	ELIGIBILITY CHECK	SUB/OPEN OF BIDS			BID EVALUATION	POST. QUAL
30011720013 2000	18OE0224:Local Program - Local Infrastructure Program - Local Roads and Bridges - Local Roads - Concreting with Drainage Improvement of Roads including Pathways, Zone 8-9, Brgy. 91-123, Manila	NMDEO	PUBLIC BIDDING	18-06-18	22-06-18	02-07-18	13-07-18	13-07-18	23-07-18	30-07-18	02-08-18	06-08-18	08-08-18		GAA 2018	13,853,608.00		13,853,608.00	13,364,633.87		13,364,633.87	COA, NACAP, VACC		13-07-18	13-07-18	17-07-18	17-07-18			
30011620039 1000.PC	18OE0225:Local Program - Construction / Repair / Rehabilitation / Improvement of Various Infrastruction including Locals Projects Local Roads and Bridges - Local Roads Rehabilitation of Roads with Drainage Improvement at Zone 58 and 59, Manila City	NMDEO	PUBLIC BIDDING	18-06-18	22-06-18	02-07-18	13-07-18	13-07-18	23-07-18	06-08-18	14-08-18	17-08-18	24-08-18		GAA 2018	19,789,973.28		19,789,973.28	19,197,590.72		19,197,590.72	COA, NACAP, VACC		13-07-18	13-07-18	17-07-18	17-07-18			
30010420016 8000	18OE0227:Local Program - Local Infrastructure Program - Buildings and Other Structures Multi_purpose / Facilities Construction /Repair / Rehabilitation of Multi-Purpose Building, Barangay 597, Zone 59, Sta. Mesa, Manila	NMDEO	PUBLIC BIDDING	20-06-18	25-06-18	05-07-18	16-07-18	16-07-18	20-07-18	25-07-18	31-07-18	06-08-18	08-08-18		GAA 2018	4,944,462.94		4,944,462.94	4,821,677.50		4,821,677.50	COA, NACAP, VACC		16-07-18	16-07-18	19-07-18	19-07-18			
30011620039 8000	18OE0230:Local Program - Construction /Repair / Rehabilitation / Improvement of Various Infrastructure including Local Projects - Local Roads and Bridges - Local Roads - Rehabilitation of Road with Drainage Improvement and Pathways, Zone 4, 5 & 6, Manila City	NMDEO	PUBLIC BIDDING	27-06-18	02-07-18	13-07-18	24-07-18	24-07-18	30-07-18	06-08-18	09-08-18	14-08-18	17-08-18		GAA 2018	69,290,381.65		69,290,381.65	66,865,151.98		66,865,151.98	COA, NACAP, VACC	13-07-18	24-07-18	24-07-18	25-07-18	25-07-18			
30010420015 9000	18OE0231:Local Program - Local Infrastructure Program - Buildings and Other Structures Multi-Purpose / Facilities Construction / Improvement / Rehabilitation / Repair of Multi-Purpose Building, Zone 25-40, Manila City	NMDEO	PUBLIC BIDDING	27-06-18	02-07-18	13-07-18	24-07-18	24-07-18	30-07-18	06-08-18	09-08-18	14-08-18	17-08-18		GAA 2018	69,290,381.65		69,290,381.65	66,865,151.98		66,865,151.98	COA, NACAP, VACC	13-07-18	24-07-18	24-07-18	25-07-18	25-07-18			

DPWH-North Manila District Engineering Office : Local Infrastructure Procurement Monitoring Report (PMR) for the Second Semester of CY 2018 (July - December 2018)

CODE (UACS / PAP)	PROCUREMENT PROGRAM /PROJECT	PMO/END USER	MODE OF PROCUREMENT	ACTUAL PROCUREMENT ACTIVITY										SOURCE OF FUNDS	ABC (Php)			CONTRACT COST (PHP)			LIST OF INVITED OBSERVERS	DATE OF RECIEPT OF INVITATION					DELIVERY/COMPL ETION/ACCEPTAN CE (IF APPLICABLE)	REMARKS (EXPLAINING CHANGES FROM THE APP)		
				PRE-PROC CONFERENCE	ADS/POST OF IB	PRE BID CONF	ELIGIBILITY CHECK	SUB/OPEN OF BIDS	BID EVALUATION	POST QUAL	NOTICE OF AWARD	CONTRACT SIGNING	NOTICE TO PROCEED		DELIVERY / COMPLETION	INSPECTION & ACCEPTANCE	TOTAL	MOOE	CO	TOTAL		MOOE	CO	PRE-BID CONF.	ELIGIBILITY CHECK	SUB/OPEN OF BIDS			BID EVALUATION	POST. QUAL
30010420016 0000.PC	18OE0233:Local Program - Local Infrastructure Program - Buildings and Other Structures Multi-Purpose / Facilities Construction / Improvement of Multi-Purpose Building, Pio Del Pilar Elementary School, Sta. Mesa, Manila	NMDEO	PUBLIC BIDDING	29-06-18	05-07-18	13-07-18	25-07-18	25-07-18	01-08-18	06-08-18	14-08-18	20-08-18	04-08-18		GAA 2018	1,979,826.19		1,979,826.19	1,920,419.89		1,920,419.89	COA, NACAP, VACC	13-07-18	25-07-18	25-07-18	27-07-18	27-07-18			
30010420020 4000.PC	18OE0234:Local Program - Local Infrastructure Program - Buildings and Other Structures Multi-Purpose / Facilities Improvement / Construction of Multi-Purpose Building, Brgy. 628, Zone 63, Sta. Mesa, Manila	NMDEO	PUBLIC BIDDING	29-06-18	05-07-18	13-07-18	25-07-18	25-07-18	27-07-18	06-08-18	14-08-18	20-08-18	24-08-18		GAA 2018	2,990,049.94		2,990,049.94	2,880,705.44		2,880,705.44	COA, NACAP, VACC	13-07-18	25-07-18	25-07-18	27-07-18	27-07-18			
30010420020 9000.PC	18OE0235:Local Program - Local Infrastructure Program - Buildings and Other Structures Multi-Purpose Rehabilitation of Multi-Purpose Building, Brgy. 617, Zone 61, Bacood, Sta. Mesa, Manila City	NMDEO	PUBLIC BIDDING	29-06-18	05-07-18	13-07-18	25-07-18	25-07-18	01-08-18	06-08-18	14-08-18	20-08-18	24-08-18		GAA 2018	3,959,288.56		3,959,288.56	3,840,499.84		3,840,499.84	COA, NACAP, VACC	13-07-18	25-07-18	25-07-18	27-07-18	27-07-18			
20000010028 9000	18OE0236:Proposed Construction of Small - Scale Pilot Trial on use of Zycotherm SP in Warm Mix Asphalt (WMA) at Dimasalang St. Chainage 023.00 - Chainage 451.50 Manila City	NMDEO	PUBLIC BIDDING	29-06-18	05-07-18	13-07-18	25-07-18	25-07-18	27-07-18	31-07-18	06-08-18	13-08-18	17-08-18		GAA 2018	4,893,063.68		4,893,063.68	4,697,311.37		4,697,311.37	COA, NACAP, VACC	13-07-18	25-07-18	25-07-18	28-07-18	28-07-18			
30010420019 4000.PC	18OE0237:Local Program - Local Infrastructure Program - Buildings and Other Structures Multi-Purpose / Facilities Construction / Repair / Rehabilitation of Multi-Purpose Centers Brgy. 464, Zone 46, Sampaloc, Manila	NMDEO	PUBLIC BIDDING	29-06-18	05-07-18	13-07-18	25-07-18	25-07-18	01-08-18	08-08-18	14-08-18	24-08-18	28-08-18		GAA 2018	4,949,381.08		4,949,381.08	4,796,346.70		4,796,346.70	COA, NACAP, VACC	13-07-18	25-07-18	25-07-18	29-07-18	29-07-18			
30010420017 8000.PC	18OE0238:Local Program - Local Infrastructure Program - Buildings and Other Structures Multi-Purpose / Facilities Construction / Rehabilitation of Multi-Purpose Building Brgy. 101, Manila City	NMDEO	PUBLIC BIDDING	29-06-18	05-07-18	13-07-18	25-07-18	25-07-18	27-07-18	08-08-18	04-08-18	24-08-18	28-08-18		GAA 2018	16,823,673.17		16,823,673.17	16,318,962.28		16,318,962.28	COA, NACAP, VACC	13-07-18	25-07-18	25-07-18	30-07-18	30-07-18			

DPWH-North Manila District Engineering Office : Local Infrastructure Procurement Monitoring Report (PMR) for the Second Semester of CY 2018 (July - December 2018)

CODE (UACS / PAP)	PROCUREMENT PROGRAM /PROJECT	PMO/END USER	MODE OF PROCUREMENT	ACTUAL PROCUREMENT ACTIVITY										SOURCE OF FUNDS	ABC (Php)			CONTRACT COST (PHP)			LIST OF INVITED OBSERVERS	DATE OF RECIEPT OF INVITATION					DELIVERY/COMPLETION/ACCEPTANCE (IF APPLICABLE)	REMARKS (EXPLAINING CHANGES FROM THE APP)		
				PRE-PROC CONFERENCE	ADS/POST OF IB	PRE BID CONF	ELIGIBILITY CHECK	SUB/OPEN OF BIDS	BID EVALUATION	POST QUAL	NOTICE OF AWARD	CONTRACT SIGNING	NOTICE TO PROCEED		DELIVERY / COMPLETION	INSPECTION & ACCEPTANCE	TOTAL	MOOE	CO	TOTAL		MOOE	CO	PRE-BID CONF.	ELIGIBILITY CHECK	SUB/OPEN OF BIDS			BID EVALUATION	POST. QUAL
20000010002 2000	18OE0239:MOOE-Maintenance, Repair and Rehabilitation of Infrastructure Facilities and other Related Activities - Maintenance, Repair Rehabilitation of Infrastructure Facilities - Flood Control and Drainage Systems, Structures and Related Facilities - Estero and Creeks Maintenance in Metro Manila - 1. Deepening / Dredging of Estero de Quiapo, 2. Estero de San Miguel (P. Casal to Arlegui) Estero de Aviles (J.P Laurel to Estero De San Miguel), Manila City	NMDEO	PUBLIC BIDDING	09-07-18	13-07-18	20-07-18	01-08-18	01-08-18	01-08-18	08-08-18	15-08-18	20-08-18	22-08-18		MOOE 2018	39,074,503.77	39,074,503.77		37,120,678.73	37,120,678.73		COA, NACAP, VACC	20-07-18	01-08-18	01-08-18	31-07-18	31-07-18			
30010420019 3000	18OE0240: Local Program - Local Infrastructure Program - Buildings and other Structures Multi-Purpose / Facilities - Construction / Repair / Rehabilitation of Multi-Purpose Centers, Brgy. 457, Zone 45, Sampaloc, Manila	NMDEO	PUBLIC BIDDING	16-07-18	20-07-18	30-07-18	10-08-18	10-08-18	16-08-18	07-09-18	10-09-18	19-09-18	20-09-18		GAA 2018	2,474,818.62		2,474,818.62	2,400,911.65		2,400,911.65	COA, NACAP, VACC	30-07-18	10-08-18	10-08-18	13-08-18	13-08-18			
30010420016 6000	18OE0241:Local Program - Local Infrastructure Program - Buildings and other Structures Multi-Purpose / Facilities - Construction / Improvement of Multi-Purpose Building, Brgy. 448, Zone 44, Sampaloc Manila	NMDEO	PUBLIC BIDDING	16-07-18	20-07-18	30-07-18	10-08-18	10-08-18	16-08-18	07-09-18	10-09-18	19-09-18	20-09-18		GAA 2018	2,967,651.18		2,967,651.18	2,878,520.59		2,878,520.59	COA, NACAP, VACC	30-07-18	10-08-18	10-08-18	13-08-18	13-08-18			
30010420018 5000	18OE0242:Local Program - Local Infrastructure Program - Buildings and other Structures Multi-Purpose / Facilities - Construction / Improvement of Multi-Purpose Building, Zones 41-57, Manila	NMDEO	PUBLIC BIDDING	16-07-18	20-07-18	30-07-18	10-08-18	10-08-18	16-08-18	21-09-18	24-09-18	24-09-18	28-09-18		GAA 2018	17,817,326.03		17,817,326.03	17,216,209.05		17,216,209.05	COA, NACAP, VACC	30-07-18	10-08-18	10-08-18	13-08-18	13-08-18			
31010310005 3000	18OE0243: Organizational Outcome 1: Ensure Safe and Reliable National Road Systems - Asset Preservation Program - Preventive Maintenance - Tertiary Roads - Reina Regente - K0003 + (_024)-K0003+064, K0003+087.70 - K0003+576	NMDEO	PUBLIC BIDDING	16-07-18	20-07-18	30-07-18	10-08-18	10-08-18	16-08-18	21-09-18	25-09-18	04-10-18	05-10-18		GAA 2018	19,992,396.75		19,992,396.75	19,182,445.12		19,182,445.12	COA, NACAP, VACC	30-07-18	10-08-18	10-08-18	13-08-18	13-08-18			

DPWH-North Manila District Engineering Office : Local Infrastructure Procurement Monitoring Report (PMR) for the Second Semester of CY 2018 (July - December 2018)

CODE (UACS / PAP)	PROCUREMENT PROGRAM /PROJECT	PMO/END USER	MODE OF PROCUREMENT	ACTUAL PROCUREMENT ACTIVITY											SOURCE OF FUNDS	ABC (Php)			CONTRACT COST (PHP)			LIST OF INVITED OBSERVERS	DATE OF RECIEPT OF INVITATION					DELIVERY/COMPL ETION/ACCEPTAN CE (IF APPLICABLE)	REMARKS (EXPLAINING CHANGES FROM THE APP)	
				PRE-PROC CONFERENCE	ADS/POST OF IB	PRE BID CONF	ELIGIBILITY CHECK	SUB/OPEN OF BIDS	BID EVALUATION	POST QUAL	NOTICE OF AWARD	CONTRACT SIGNING	NOTICE TO PROCEED	DELIVERY / COMPLETION		INSPECTION & ACCEPTANCE	TOTAL	MOOE	CO	TOTAL	MOOE		CO	PRE-BID CONF.	ELIGIBILITY CHECK	SUB/OPEN OF BIDS	BID EVALUATION			POST. QUAL
30916200073000	18OE0244: Local Program - Construction / Repair / Rehabilitation / Improvement of Various Infrastructure including Local Projects - Local Roads and Bridges - Local Roads - Construction of Roads and Pathways with Drainage Improvement, Barangay 147 Zone 13 to Barangay 205 Zone 18, and barangay 206 Zone 19 to Barangay 267 Zone 24, Manila City	NMDEO	PUBLIC BIDDING	20-07-18	26-07-18	03-08-18	15-08-18	15-08-18	20-08-18	07-09-18	10-09-18	27-09-18	28-09-18			GAA 2018	98,989,962.74		98,989,962.74	95,225,772.39		95,225,772.39	COA, NACAP, VACC	03-08-18	15-08-18	15-08-18	16-08-18	16-08-18		
300103200159000	18OE0245: Local Program - Construction / Repair / Rehabilitation / Improvement of Various Infrastructure including Local Projects - Building and Other Structures - Multi-Purpose / Facilities - Rehabilitaion / Improvement of Multi-Purpose Building (Mabini Hall Building), Manila City	NMDEO	PUBLIC BIDDING	27-07-18	31-07-18	10-08-18	22-08-18	22-08-18	03-09-18	07-09-18	10-09-18	24-09-18	25-09-18			GAA 2018	39,599,128.14		39,599,128.14	38,411,153.63		38,411,153.63	COA, NACAP, VACC	10-08-18	22-08-18	22-08-18	29-08-18	29-08-18		
200000100020000	18OE0246: MOOE-Maintenance, Repair and Rehabilitation of Infrastructure Facilities and other Related Activities - Maintenance, Repair Rehabilitation of Infrastructure Facilities - Flood Control and Drainage Systems, Structures and Related Facilities - (Release of Funds for the Repair and Maintenance of Flood Control and Drainage Structures) 1. For Moriones Street, Tondo, Manila, 2. For Jose Abad Santos Boulevard, Sta. 6+(510.40 - Sta. 4+354.00), Tondo, Manila	NMDEO	PUBLIC BIDDING	28-07-18	02-08-18	13-08-18	24-08-18	24-08-18	03-09-18	24-09-18	26-09-18	08-10-19	09-10-18			MOOE 2018	13,277,762.73	13,277,762.73		12,609,863.83	12,609,863.83		COA, NACAP, VACC	13-08-18	24-08-18	24-08-18	29-08-18	29-08-18		
300117200130000	18OE0247: Local Program - Local Infrastructure program - Local Roads and Bridges - Local Roads - Concreting with Drainage Improvement of Roads including Pathways, Zone 10-12, Brgy. 124-146, Manila	NMDEO	PUBLIC BIDDING	06-08-18	09-08-18	20-08-18	31-08-18	31-08-18	06-09-18	01-10-18	05-10-18	15-10-18	16-10-18			GAA 2018	5,915,655.56	5,915,655.56	5,739,308.08		5,739,308.08	COA, NACAP, VACC	20-08-18	31-08-18	31-08-18	03-09-18	03-09-18			

DPWH-North Manila District Engineering Office : Local Infrastructure Procurement Monitoring Report (PMR) for the Second Semester of CY 2018 (July - December 2018)

CODE (UACS / PAP)	PROCUREMENT PROGRAM /PROJECT	PMO/END USER	MODE OF PROCUREMENT	ACTUAL PROCUREMENT ACTIVITY										SOURCE OF FUNDS	ABC (Php)			CONTRACT COST (PHP)			LIST OF INVITED OBSERVERS	DATE OF RECIEPT OF INVITATION					DELIVERY/COMPL ETION/ACCEPTAN CE (IF APPLICABLE)	REMARKS (EXPLAINING CHANGES FROM THE APP)		
				PRE-PROC CONFERENCE	ADS/POST OF IB	PRE BID CONF	ELIGIBILITY CHECK	SUB/OPEN OF BIDS	BID EVALUATION	POST QUAL	NOTICE OF AWARD	CONTRACT SIGNING	NOTICE TO PROCEED		DELIVERY / COMPLETION	INSPECTION & ACCEPTANCE	TOTAL	MOOE	CO	TOTAL		MOOE	CO	PRE-BID CONF.	ELIGIBILITY CHECK	SUB/OPEN OF BIDS			BID EVALUATION	POST. QUAL
31010510057000.PC	18OE0248: Organizational Outcome 1: Ensure Safe and Reliable National Road System, Asset preservation Program - Rehabilitation / Reconstruction / Upgrading of Damaged Paved Roads - Secondary Roads - Nagtahan Bridge / Fly-Over - (S02413LZ) Chinage 647.60 to Chinage 1138.60	NMDEO	PUBLIC BIDDING	06-08-18	09-08-18	20-08-18	31-08-18	31-08-18	06-09-18	09-11-18	13-11-18	22-11-18	23-11-18			GAA 2018	9,649,689.75		9,649,689.75	9,264,209.26		9,264,209.26	COA, NACAP, VACC	20-08-18	31-08-18	31-08-18	03-09-18	03-09-18		
30020610001000.PC	18OE0249: Construction / Rehabilitation of Accessibility Facilities for Physically Challenged Persons	NMDEO	PUBLIC BIDDING	22-08-18	28-08-18	06-09-18	18-09-18	18-09-18	24-09-18	26-10-18	30-10-18	06-12-18	07-12-18			GAA 2018	9,649,689.75		9,649,689.75	9,264,209.26		9,264,209.26	COA, NACAP, VACC	06-09-18	18-09-18	18-09-18	19-09-18	19-09-18		
200000100022000	18OE0250:MOOE - Maintenance, Repair and Rehabilataaion of Infrstructure Facilities and other Related Activities - Flood Control and Drainage Systems, Structures and Realated Facilities - Esteros and Creeks Maintenance in Metro Manila for the 1. Dredging / Deepening of Estero dela Riena (Dasmariñas to Riena Regente) 2. Dredging / Deepening of Estero de Magdalena (Recto to Quiricada) Manila City	NMDEO	PUBLIC BIDDING	11-09-18	14-09-18	21-09-18	03-10-18	03-10-18	08-10-18	12-10-18	16-10-18	30-10-18	30-10-18			MOOE 2018	17,125,117.67	17,125,117.67		16,268,807.17	16,268,807.17		COA, NACAP, VACC	21-09-18	03-10-18	03-10-18	03-10-18	03-10-18		
300104200182000.PC	18OE0251:Local Program - Local Infrastructure Program - Building and Other Structures - Multi-Purpose / Facilities - Construction / Improvement of Multi-Purpose Building, Brgy. 573, Manila	NMDEO	PUBLIC BIDDING	14-09-18	17-09-18	26-09-18	08-10-18	08-10-18	29-10-18	31-10-18	06-11-18	15-11-18	16-11-18			GAA 2018	1,973,969.63		1,973,969.63	1,909,891.83		1,909,891.83	COA, NACAP, VACC	26-09-18	08-10-18	08-10-18	11-10-18	11-10-18		
300105200036000.PC	18OE0252: Local Program - National Building Program - Building and Other Structures - Multi-Purpose / Facilities - Construction of North Manila District Engineering Office, Permanent Office, Manila City	NMDEO	PUBLIC BIDDING	21-09-18	24-09-18	03-10-18	15-10-18	15-10-18	18-10-18	22-10-18	24-10-18	05-11-18	06-11-18			GAA 2018	39,591,629.00		39,591,629.00	38,199,780.00		38,199,780.00	COA, NACAP, VACC	03-10-18	15-10-18	15-10-18	16-10-18	16-10-18		

DPWH-North Manila District Engineering Office : Local Infrastructure Procurement Monitoring Report (PMR) for the Second Semester of CY 2018 (July - December 2018)

CODE (UACS / PAP)	PROCUREMENT PROGRAM /PROJECT	PMO/END USER	MODE OF PROCUREMENT	ACTUAL PROCUREMENT ACTIVITY										SOURCE OF FUNDS	ABC (Php)			CONTRACT COST (PHP)			LIST OF INVITED OBSERVERS	DATE OF RECIEPT OF INVITATION					DELIVERY/COMPL ETION/ACCEPTAN CE (IF APPLICABLE)	REMARKS (EXPLAINING CHANGES FROM THE APP)		
				PRE-PROC CONFERENCE	ADS/POST OF IB	PRE BID CONF	ELIGIBILITY CHECK	SUB/OPEN OF BIDS	BID EVALUATION	POST QUAL	NOTICE OF AWARD	CONTRACT SIGNING	NOTICE TO PROCEED		DELIVERY / COMPLETION	INSPECTION & ACCEPTANCE	TOTAL	MOOE	CO	TOTAL		MOOE	CO	PRE-BID CONF.	ELIGIBILITY CHECK	SUB/OPEN OF BIDS			BID EVALUATION	POST. QUAL
30010120000 1000.PC	18OE0257: Construction of Four (4) Storey Twelve (12) Classroom School Building at Juan Sumulong Elementary School, Manila City (Based on 2017 Plan, Revised 3-24-17)	NMDEO	PUBLIC BIDDING	03-10-18	05-10-18	12-10-18	25-10-18	25-10-18	09-11-18	25-11-18	27-11-18	12-12-18	13-12-18		BEFF 20118	49,701,966.46		49,701,966.46	47,688,922.91		47,688,922.91	COA, NACAP, VACC	12-10-18	25-10-18	25-10-18	16-10-18	16-10-18			
31010510055 000.PC	18OE0259: Organizational Outcome 1 : Ensure Safe and Reliable National Road System - Asset preservation Program - Rehabilitation / reconstruction / Upgrading of damaged Paved Roads - Secondary Roads - Dasmariñas St. -(SO2404LZ) Chainage 088.20 - Chainage 499.00 Binondo, Manila	NMDEO	PUBLIC BIDDING	03-10-19	09-10-18	18-10-18	30-10-18	30-10-18	08-11-18	14-11-18	16-11-18	28-11-18	29-11-18		GAA 2018	6,277,649.81		6,277,649.81	6,029,523.82		6,029,523.82	COA, NACAP, VACC	18-10-18	30-10-18	30-10-18	07-11-18	07-11-18			
31010310004 8000.PC	18OE0260:Organizational Outcome 1 : Ensure Safe and Reliable National Road System - Asset preservation Program - Preventive Maintenance - Tertiary Roads - Arlegui St. - K0003 + 194 - K0003 + -108.40, K0003+205.75 - K0003+373, Manila City	NMDEO	PUBLIC BIDDING	03-10-19	09-10-18	18-10-18	30-10-18	30-10-18	08-11-18	14-11-18	16-11-18	28-11-18	29-11-18		GAA 2018	9,483,207.65		9,483,207.65	9,108,597.84		9,108,597.84	COA, NACAP, VACC	18-10-18	30-10-18	30-10-18	07-11-18	07-11-18			
31010510005 9000.PC	18OE0261: Organizational Outcome 1 : Ensure Safe and Reliable National Road System - Asset preservation Program - Rehabilitation / reconstruction / Upgrading of damaged Paved Roads - Secondary Roads - P. Casal St. - K0002 + 038.40 - K0002 + 330.40, K0002 + (-325.30) - K0002+(-043.10), Quiapo, Manila City	NMDEO	PUBLIC BIDDING	03-10-19	09-10-18	18-10-18	30-10-18	30-10-18	08-11-18	14-11-18	16-11-18	28-11-18	29-11-18		GAA 2018	11,372,404.03		11,372,404.03	10,928,880.27		10,928,880.27	COA, NACAP, VACC	18-10-18	30-10-18	30-10-18	07-11-18	07-11-18			
31010410002 2000.PC	18OE0263:Rehabilitation / Improvement of Delpan Service Road including Drainage, Chainage 000.00 - Chainage 180.00 Binondo, Manila	NMDEO	PUBLIC BIDDING	26-10-18	30-10-18	07-11-18	19-11-18	19-11-18	21-11-18	23-11-18	27-11-18	12-12-18	13-12-18		GAA 2018	16,659,355.20		16,659,355.20	15,992,980.89		15,992,980.89	COA, NACAP, VACC	07-11-18	19-11-18	19-11-18	20-11-18	20-11-18			

DPWH-North Manila District Engineering Office : Local Infrastructure Procurement Monitoring Report (PMR) for the Second Semester of CY 2018 (July - December 2018)

CODE (UACS / PAP)	PROCUREMENT PROGRAM /PROJECT	PMO/END USER	MODE OF PROCUREMENT	ACTUAL PROCUREMENT ACTIVITY										SOURCE OF FUNDS	ABC (Php)			CONTRACT COST (PHP)			LIST OF INVITED OBSERVERS	DATE OF RECIEPT OF INVITATION					DELIVERY/COMPL ETION/ACCEPTAN CE (IF APPLICABLE)	REMARKS (EXPLAINING CHANGES FROM THE APP)		
				PRE-PROC CONFERENCE	ADS/POST OF IB	PRE BID CONF	ELIGIBILITY CHECK	SUB/OPEN OF BIDS	BID EVALUATION	POST QUAL	NOTICE OF AWARD	CONTRACT SIGNING	NOTICE TO PROCEED		DELIVERY / COMPLETION	INSPECTION & ACCEPTANCE	TOTAL	MOOE	CO	TOTAL		MOOE	CO	PRE-BID CONF.	ELIGIBILITY CHECK	SUB/OPEN OF BIDS			BID EVALUATION	POST. QUAL
30010120000 1000.PC	18OE0266:Construction of Four (4) Storey Eight (8) Classroom School Building at A. Mabini Elementary School, Quiapo, Manila City (Based on 2017 Plan, Revised 3-24-17)	NMDEO	PUBLIC BIDDING	09-11-18	13-11-18	22-11-18	04-12-18	04-12-18	06-12-18	10-12-18	12-12-18	17-12-18	18-12-18			BEFF 20118	48,783,242.98		48,783,242.98	47,172,550.44		47,172,550.44	COA, NACAP, VACC	22-11-18	04-12-18	04-12-18	05-12-18	05-12-18		
30010120000 1000.PC	18OE0267: Construction of Four (4) Storey Twenty (20) Classroom School Building at Valeriano E. Fugoso Memorial School (Based on 2017 Plan, Revised 3-24-17)	NMDEO	PUBLIC BIDDING	09-11-18	13-11-18	22-11-18	04-12-18	04-12-18	06-12-18	10-12-18	12-12-18	20-12-18	21-12-18			BEFF 20118	54,028,483.65		54,028,483.65	52,907,207.39		52,907,207.39	COA, NACAP, VACC	22-11-18	04-12-18	04-12-18	05-12-18	05-12-18		
30001011200 001000.PC	18OE0268:Construction of Four (4) Storey Sixteen (16) Classroom School Building at Valeriano E. Isabelo Delos Reyes Elementary School (Based on 2017 Plan, Revised 3-24-17)	NMDEO	PUBLIC BIDDING	09-11-18	13-11-18	22-11-18	04-12-18	04-12-18	06-12-18	10-12-18	12-12-18	20-12-18	21-12-18			BEFF 20118	57,012,753.39		57,012,753.39	55,289,383.86		55,289,383.86	COA, NACAP, VACC	22-11-18	04-12-18	04-12-18	05-12-18	05-12-18		
30001012000 01000 .PC	18OE0269: Construction of Four (4) Storey Twenty Eight (28) Classroom School Building at Mabini Elementary School Quiapo, Manila City (Based on 2017 Plan, Revised 3-24-17)	NMDEO	PUBLIC BIDDING	09-11-18	13-11-18	22-11-18	04-12-18	04-12-18	06-12-18	10-12-18	12-12-18	17-12-18	18-12-18			BEFF 20118	228,512,056.99		228,512,056.99	220,985,280.56		220,985,280.56	COA, NACAP, VACC	22-11-18	04-12-18	04-12-18	05-12-18	05-12-18		
30010120001 00.PC	18OE0270: Construction of Four (4) Storey Eight (8) Classroom School Building at Maceda Elementary School (Based on 2017 Plan, Revised 3-24-17)	NMDEO	PUBLIC BIDDING	12-11-18	14-11-18	23-11-18	05-12-18	05-12-18	07-12-18	11-12-18	13-12-18	30-12-18	21-12-18			BEFF 20118	23,481,955.98		23,481,955.98	22,812,673.76		22,812,673.76	COA, NACAP, VACC	23-11-18	05-12-18	05-12-18	06-12-18	06-12-18		

DPWH-North Manila District Engineering Office : Local Infrastructure Procurement Monitoring Report (PMR) for the Second Semester of CY 2018 (July - December 2018)

CODE (UACS / PAP)	PROCUREMENT PROGRAM /PROJECT	PMO/END USER	MODE OF PROCUREMENT	ACTUAL PROCUREMENT ACTIVITY										SOURCE OF FUNDS	ABC (Php)			CONTRACT COST (PHP)			LIST OF INVITED OBSERVERS	DATE OF RECIEPT OF INVITATION					DELIVERY/COMPL ETION/ACCEPTAN CE (IF APPLICABLE)	REMARKS (EXPLAINING CHANGES FROM THE APP)		
				PRE-PROC CONFERENCE	ADS/POST OF IB	PRE BID CONF	ELIGIBILITY CHECK	SUB/OPEN OF BIDS	BID EVALUATION	POST QUAL	NOTICE OF AWARD	CONTRACT SIGNING	NOTICE TO PROCEED		DELIVERY / COMPLETION	INSPECTION & ACCEPTANCE	TOTAL	MOOE	CO	TOTAL		MOOE	CO	PRE-BID CONF.	ELIGIBILITY CHECK	SUB/OPEN OF BIDS			BID EVALUATION	POST. QUAL
31200110002000	18OE0271: Construction / Upgrading / Expansion / Repair / Rehabilitation and / or Completion of Health Fscilities of Justice Jose Abad Santos General Hospital, City of Manila	NMDEO	PUBLIC BIDDING	13-11-18	15-11-18	23-11-18	06-12-18	06-12-18	07-12-18	11-12-18	13-12-18	20-12-18	21-12-18			HFEP 2018	49,499,186.99		49,499,186.99	47,760,861.00		47,760,861.00	COA, NACAP, VACC	23-11-18	06-12-18	06-12-18	06-12-18	06-12-18		
3001012000010000.PC	18OE0272: Construction of Four (4) Storey Sixteen (16) Classroom School Building at Gen. Gregorio del Pilar Elementary School (Based on 2017 Plan, Revised 3-24-17)	NMDEO	PUBLIC BIDDING	13-11-18	15-11-18	23-11-18	06-12-18	06-12-18	07-12-18	19-12-18	21-12-18	27-12-18	28-12-18			BEFF 20118	90,094,133.60		90,094,133.60	89,384,760.01		89,384,760.01	COA, NACAP, VACC	23-11-18	06-12-18	06-12-18	06-12-18	06-12-18		
310103100051000.PC	18OE0273: Organizational Outcome 1: Ensure Safe and Reliable National Road System - Asset Preservation Program - Preventive Maintenance - Tertiary Roads - J. Rizal Ave. K0006 + -651.80 - K0006 +- 509.10 - K0006 + 337.73 - K0006 + 672.00	NMDEO	PUBLIC BIDDING	19-11-18	20-11-18	29-11-18	18-12-18	18-12-18	12-12-18	14-12-18	18-12-18	27-12-18	28-12-18			GAA 2018	6,635,989.38		6,635,989.38	6,505,142.42		6,505,142.42	COA, NACAP, VACC	29-11-18	18-12-18	18-12-18	13-12-18	13-12-18		
310103100050000.PC	18OE0274: Organizational Outcome 1: Ensure Safe and Reliable National Road System - Asset Preservation Program - Preventive Maintenance - Tertiary Roads - J. Rizal Ave. K0006 + -651.80 - K0006 +- 509.10 - K0006 + 337.73 - K0006 + 672.00	NMDEO	PUBLIC BIDDING	19-11-18	20-11-18	29-11-18	18-12-18	18-12-18	12-12-18	14-12-18	18-12-18	27-12-18	12/258/18			GAA 2018	33,188,632.20		33,188,632.20	32,539,906.18		32,539,906.18	COA, NACAP, VACC	29-11-18	18-12-18	18-12-18	13-12-18	13-12-18		
320101100252000.PC	18OE0275: Manila Core Area Drainage Improvement, Bank Improvement along Estero de Uli-Uli, Sta. 0+274.80 to Sta. 0+340.00 (right Bank), Sta. 0+272.80 to Sta. 0+338.00 (Left Bank), San Miguel, Manila City	NMDEO	PUBLIC BIDDING	20-11-18	23-11-18	29-11-18	12-12-18	12-12-18	13/13/18	17-12-18	19-12-18	27-12-18	28-12-18			GAA 2018	48,998,828.96		48,998,828.96	47,524,293.11		47,524,293.11	COA, NACAP, VACC	29-11-18	12-12-18	12-12-18	13-12-18	13-12-18		

DPWH-North Manila District Engineering Office : Local Infrastructure Procurement Monitoring Report (PMR) for the Second Semester of CY 2018 (July - December 2018)

CODE (UACS / PAP)	PROCUREMENT PROGRAM /PROJECT	PMO/END USER	MODE OF PROCUREMENT	ACTUAL PROCUREMENT ACTIVITY										SOURCE OF FUNDS	ABC (Php)			CONTRACT COST (PHP)			LIST OF INVITED OBSERVERS	DATE OF RECIEPT OF INVITATION					DELIVERY/COMPL ETION/ACCEPTAN CE (IF APPLICABLE)	REMARKS (EXPLAINING CHANGES FROM THE APP)		
				PRE-PROC CONFERENCE	ADS/POST OF IB	PRE BID CONF	ELIGIBILITY CHECK	SUB/OPEN OF BIDS	BID EVALUATION	POST QUAL	NOTICE OF AWARD	CONTRACT SIGNING	NOTICE TO PROCEED		DELIVERY / COMPLETION	INSPECTION & ACCEPTANCE	TOTAL	MOOE	CO	TOTAL		MOOE	CO	PRE-BID CONF.	ELIGIBILITY CHECK	SUB/OPEN OF BIDS			BID EVALUATION	POST. QUAL
32010110025 2000.PC	18OE0276: Manila Core Area Drainage Improvement, Bank Improvement along Estero de San Miguel, Sta. 1+655.00 to Sta. 1+795.40, 6th LD, San Miguel, Manila City	NMDEO	PUBLIC BIDDING	20-11-18	23-11-18	29-11-18	12-12-18	12-12-18	13-12-18	17-12-18	19-12-18	27-12-18	28-12-18		GAA 2018	48,998,828.96		48,998,828.96	47,524,293.11		47,524,293.11	COA, NACAP, VACC	29-11-18	12-12-18	12-12-18	13-12-18	13-12-18			
30101041000 22000. PC / 31010410002 2000. PC	18OE0277: Rehabilitation of Legarda Stret including Drainage System, Manila City, K0003+(-185.10) - K003+609.7 (SO2258LZ); K0003 +190 - K0003+(-602.8) (SO2307LZ)	NMDEO	PUBLIC BIDDING	20-11-18	23-11-18	29-11-18	12-12-18	12-12-18	13-12-18	17-12-18	18-12-18	20-12-18	21-12-18		GAA 2018	78,898,336.03		78,898,336.03	77,951,478.85		77,951,478.85	COA, NACAP, VACC	29-11-18	12-12-18	12-12-18	13-12-18	13-12-18			
30010120000 1000.PC	18OE0278: Construction of Four (4) Storey Twelve (12) Classrrom School Building at Florentino Torres High School (Based on 2017 Plan, Revised 3-24-17)	NMDEO	PUBLIC BIDDING	21-11-18	24-11-18	03-12-18	14-12-18	14-12-18	17-12-18	19-12-18	21-12-18	27-12-18	28-12-18		BEFF 2018	69,848,262.98		69,848,262.98	67,771,502.29		67,771,502.29	COA, NACAP, VACC	03-12-18	14-12-18	14-12-18	17-12-18	17-12-18			
30010120001 000.PC	18OE0279: Construction of Four (4) Storey Sixteen (16) Classroom School Building at Lakandula High School (Based on 2017 Plan, Revised 3-24-17)	NMDEO	PUBLIC BIDDING	21-11-18	24-11-18	03-12-18	14-12-18	14-12-18	17-12-18	19-12-18	21-12-18	27-12-18	28-12-18		BEFF 2018	79,891,596.18		79,891,596.18	77,311,392.44		77,311,392.44	COA, NACAP, VACC	03-12-18	14-12-18	14-12-18	17-12-18	17-12-18			
30010120000 1000.PC	18OE0280: Construction of Four (4) Storey Twelve (12) Classroom School Building at Lakandula High School (Based on 2017 Plan, Revised 3-24-17)	NMDEO	PUBLIC BIDDING	21-11-18	25-11-18	03-12-18	14-12-18	14-12-18	17-12-18	19-12-18	21-12-18	27-12-18	28-12-18		BEFF 2018	64,666,283.40		64,666,283.40	62,564,670.34		62,564,670.34	COA, NACAP, VACC	03-12-18	14-12-18	14-12-18	17-12-18	17-12-18			

DPWH-North Manila District Engineering Office : Local Infrastructure Procurement Monitoring Report (PMR) for the Second Semester of CY 2018 (July - December 2018)

CODE (UACS / PAP)	PROCUREMENT PROGRAM /PROJECT	PMO/END USER	MODE OF PROCUREMENT	ACTUAL PROCUREMENT ACTIVITY										SOURCE OF FUNDS	ABC (Php)			CONTRACT COST (PHP)			LIST OF INVITED OBSERVERS	DATE OF RECIEPT OF INVITATION					DELIVERY/COMPL ETION/ACCEPTAN CE (IF APPLICABLE)	REMARKS (EXPLAINING CHANGES FROM THE APP)		
				PRE-PROC CONFERENCE	ADS/POST OF IB	PRE BID CONF	ELIGIBILITY CHECK	SUB/OPEN OF BIDS	BID EVALUATION	POST QUAL	NOTICE OF AWARD	CONTRACT SIGNING	NOTICE TO PROCEED		DELIVERY / COMPLETION	INSPECTION & ACCEPTANCE	TOTAL	MOOE	CO	TOTAL		MOOE	CO	PRE-BID CONF.	ELIGIBILITY CHECK	SUB/OPEN OF BIDS			BID EVALUATION	POST. QUAL
ON-GOING PROCUREMENT																														
	19OE0001: Organizational Outcome 2: Protect Lives and Properties Against Major Floods - Construction /Maintenance of Flood Mitigation Structures and Drainage Systems - Bank Improvement, Estero de Kabulusan, Sta. 0+080.80 to 0+133.60, Tondo, Manila City	NMDEO	PUBLIC BIDDING	08-10-18	11-10-18	24-10-18	05-11-18	05-11-18								GAA 2019	39,199,077.22	-	39,199,077.22	-			COA, NACAP, VACC	24-10-18	05-11-18	05-11-18				
	19OE0002: Organizational Outcome 2: Protect Lives and Properties Against Major Floods - Construction /Maintenance of Flood Mitigation Structures and Drainage Systems - Bank Improvement, Estero de Maypajo, Hermosa to Juan Luna Section, Sta. 0+438.76 to Sta. 0+483.56 to Sta. 0+549.86, Tondo, Manila City	NMDEO	PUBLIC BIDDING	08-10-18	11-10-18	24-10-18	05-11-18	05-11-18								GAA 2019	39,199,446.48	-	39,199,446.48	-			COA, NACAP, VACC	24-10-18	05-11-18	05-11-18				
	19OE0003: Organizational Outcome 2: Protect Lives and Properties Against Major Floods - Construction /Maintenance of Flood Mitigation Structures and Drainage Systems - Bank Improvement, Estero de Sunog Apog Sta. 0+821.85 to Sta. 0+927.45, Tondo, Manila City	NMDEO	PUBLIC BIDDING	08-10-18	11-10-18	24-10-18	05-11-18	05-11-18								GAA 2019	39,199,487.28	-	39,199,487.28	-			COA, NACAP, VACC	24-10-18	05-11-18	05-11-18				
	19OE0004: Organizational Outcome 2: Protect Lives and Properties Against Major Floods - Construction /Maintenance of Flood Mitigation Structures and Drainage Systems - Bank Improvement, Estero de Sunog Apog Sta. 0+716.25 to Sta. 0+821.85, Tondo, Manila City	NMDEO	PUBLIC BIDDING	08-10-18	11-10-18	24-10-18	05-11-18	05-11-18								GAA 2019	39,199,533.46	-	39,199,533.46	-			COA, NACAP, VACC	24-10-18	05-11-18	05-11-18				

DPWH-North Manila District Engineering Office : Local Infrastructure Procurement Monitoring Report (PMR) for the Second Semester of CY 2018 (July - December 2018)

CODE (UACS / PAP)	PROCUREMENT PROGRAM /PROJECT	PMO/END USER	MODE OF PROCUREMENT	ACTUAL PROCUREMENT ACTIVITY										SOURCE OF FUNDS	ABC (Php)			CONTRACT COST (PHP)			LIST OF INVITED OBSERVERS	DATE OF RECIEPT OF INVITATION					DELIVERY/COMPL ETION/ACCEPTAN CE (IF APPLICABLE)	REMARKS (EXPLAINING CHANGES FROM THE APP)		
				PRE-PROC CONFERENCE	ADS/POST OF IB	PRE BID CONF	ELIGIBILITY CHECK	SUB/OPEN OF BIDS	BID EVALUATION	POST QUAL	NOTICE OF AWARD	CONTRACT SIGNING	NOTICE TO PROCEED		DELIVERY / COMPLETION	INSPECTION & ACCEPTANCE	TOTAL	MOOE	CO	TOTAL		MOOE	CO	PRE-BID CONF.	ELIGIBILITY CHECK	SUB/OPEN OF BIDS			BID EVALUATION	POST. QUAL
	19OE0005: Organizational Outcome 2: Protect Lives and Properties Against Major Floods - Construction /Maintenance of Flood Mitigation Structures and Drainage Systems - Bank Improvement, Estero de Vitas, Sta. 0+801.67 to Sta. 0+916.67, Tondo, Manila City	NMDEO	PUBLIC BIDDING	08-10-18	11-10-18	24-10-18	05-11-18	05-11-18							GAA 2019	43,843,984.51	-	43,843,984.51	-			COA, NACAP, VACC	24-10-18	05-11-18	05-11-18					
	19OE0006: Organizational Outcome 2: Protect Lives and Properties Against Major Floods - Construction /Maintenance of Flood Mitigation Structures and Drainage Systems - Bank Improvement, Estero de Quiapo, (RS) Sta. 0+335.51 to Sta. 0+362.31; (LS) Sta. 0+330.60 to Sta. 0+376.20, Sta. 0+390.20 to Sta. 0+434.60, Manila City	NMDEO	PUBLIC BIDDING	08-10-18	11-10-18	24-10-18	05-11-18	05-11-18							GAA 2019	44,099,240.36	-	44,099,240.36	-			COA, NACAP, VACC	24-10-18	05-11-18	05-11-18					
	19OE0007: Organizational Outcome 2: Protect Lives and Properties Against Major Floods - Construction /Maintenance of Flood Mitigation Structures and Drainage Systems - Bank Improvement, along Estero dela Reina, (LS) Sta. 0+412.35 to Sta. 0+460.35; Sta. 0+640.05 to Sta. 0+708.85, Manila City	NMDEO	PUBLIC BIDDING	08-10-18	11-10-18	24-10-18	05-11-18	05-11-18							GAA 2019	44,099,240.36	-	44,099,240.36	-			COA, NACAP, VACC	24-10-18	05-11-18	05-11-18					
	19OE0009: Organizational Outcome 2: Protect Lives and Properties Against Major Floods - Construction /Maintenance of Flood Mitigation Structures and Drainage Systems - Bank Improvement, along Estero de Binondo, Sta. 0+329.56 to Sta. 0+4000.76, Sta. 0+409.26 to Sta. 468.46, Manila City	NMDEO	PUBLIC BIDDING	08-10-18	11-10-18	24-10-18	05-11-18	05-11-18							GAA 2019	48,999,468.93	-	48,999,468.93	-			COA, NACAP, VACC	24-10-18	05-11-18	05-11-18					

DPWH-North Manila District Engineering Office : Local Infrastructure Procurement Monitoring Report (PMR) for the Second Semester of CY 2018 (July - December 2018)

CODE (UACS / PAP)	PROCUREMENT PROGRAM /PROJECT	PMO/END USER	MODE OF PROCUREMENT	ACTUAL PROCUREMENT ACTIVITY										SOURCE OF FUNDS	ABC (Php)			CONTRACT COST (PHP)			LIST OF INVITED OBSERVERS	DATE OF RECIEPT OF INVITATION					DELIVERY/COMPL ETION/ACCEPTAN CE (IF APPLICABLE)	REMARKS (EXPLAINING CHANGES FROM THE APP)		
				PRE-PROC CONFERENCE	ADS/POST OF IB	PRE BID CONF	ELIGIBILITY CHECK	SUB/OPEN OF BIDS	BID EVALUATION	POST QUAL	NOTICE OF AWARD	CONTRACT SIGNING	NOTICE TO PROCEED		DELIVERY / COMPLETION	INSPECTION & ACCEPTANCE	TOTAL	MOOE	CO	TOTAL		MOOE	CO	PRE-BID CONF.	ELIGIBILITY CHECK	SUB/OPEN OF BIDS			BID EVALUATION	POST. QUAL
	19OE0010: Organizational Outcome 2: Protect Lives and Properties Against Major Floods - Construction /Maintenance of Flood Mitigation Structures and Drainage Systems - Bank Improvement, along Estero de San Miguel Sta. 1+718.60 to Sta. 1+849.00, Manila City	NMDEO	PUBLIC BIDDING	08-10-18	11-10-18	24-10-18	05-11-18	05-11-18								GAA 2019	48,999,698.83	-	48,999,698.83	-		COA, NACAP, VACC	24-10-18	05-11-18	05-11-18					
	19OE0011: Organizational Outcome 2: Protect Lives and Properties Against Major Floods - Construction /Maintenance of Flood Mitigation Structures and Drainage Systems - Bank Improvement, along Estero dela Reina, (RS) Sta. 0+365.58 to Sta. 0+471.18 (LS) Sta. 0+363.95 to Sta. 0+412.35, Manila City	NMDEO	PUBLIC BIDDING	08-10-18	11-10-18	24-10-18	05-11-18	05-11-18								GAA 2019	56,367,016.76	-	56,367,016.76	-		COA, NACAP, VACC	24-10-18	05-11-18	05-11-18					
	19OE0012: Organizational Outcome 2: Protect Lives and Properties Against Major Floods - Construction /Maintenance of Flood Mitigation Structures and Drainage Systems - Bank Improvement, along Estero dela Reina, Sta. 0+492.40 to Sta. 0+571.60, Tondo, Manila City	NMDEO	PUBLIC BIDDING	08-10-18	11-10-18	24-10-18	05-11-18	05-11-18								GAA 2019	60,463,818.45	-	60,463,818.45	-		COA, NACAP, VACC	24-10-18	05-11-18	05-11-18					
	19OE0013: Organizational Outcome 2: Protect Lives and Properties Against Major Floods - Construction /Maintenance of Flood Mitigation Structures and Drainage Systems - Bank Improvement, along Estero de Sunog Apog, Sta. 0+000.00 to Sta. 0+138.50, Sta. 0+789.80 to Sta. 0+804.80, Sta. 0+955.35 to Sta. 1+035.35, Sta. 1+116.15 to Sta. 1+157.05, Manila City	NMDEO	PUBLIC BIDDING	08-10-18	11-10-18	24-10-18	05-11-18	05-11-18								GAA 2019	97,999,771.04	-	97,999,771.04	-		COA, NACAP, VACC	24-10-18	05-11-18	05-11-18					

DPWH-North Manila District Engineering Office : Local Infrastructure Procurement Monitoring Report (PMR) for the Second Semester of CY 2018 (July - December 2018)

CODE (UACS / PAP)	PROCUREMENT PROGRAM /PROJECT	PMO/END USER	MODE OF PROCUREMENT	ACTUAL PROCUREMENT ACTIVITY										SOURCE OF FUNDS	ABC (Php)			CONTRACT COST (PHP)			LIST OF INVITED OBSERVERS	DATE OF RECIEPT OF INVITATION					DELIVERY/COMPL ETION/ACCEPTAN CE (IF APPLICABLE)	REMARKS (EXPLAINING CHANGES FROM THE APP)		
				PRE-PROC CONFERENCE	ADS/POST OF IB	PRE BID CONF	ELIGIBILITY CHECK	SUB/OPEN OF BIDS	BID EVALUATION	POST QUAL	NOTICE OF AWARD	CONTRACT SIGNING	NOTICE TO PROCEED		DELIVERY / COMPLETION	INSPECTION & ACCEPTANCE	TOTAL	MOOE	CO	TOTAL		MOOE	CO	PRE-BID CONF.	ELIGIBILITY CHECK	SUB/OPEN OF BIDS			BID EVALUATION	POST. QUAL
	19OE0014: Organizational Outcome 2: Protect Lives and Properties Against Major Floods - Construction /Maintenance of Flood Mitigation Structures and Drainage Systems - Bank Improvement, along Estero de Vitas, Sta. 0+287.45 to Sta. 0+380.25, Sta. 0+725.60 to Sta. 0+907.20, Manila City	NMDEO	PUBLIC BIDDING	08-10-18	11-10-18	24-10-18	05-11-18	05-11-18							GAA 2019	97,999,826.45	-	97,999,826.45	-			COA, NACAP, VACC	24-10-18	05-11-18	05-11-18					
	19OE0015: Organizational Outcome 2: Protect Lives and Properties Against Major Floods - Construction /Maintenance of Flood Mitigation Structures and Drainage Systems - Bank Improvement, along Estero dela Reina, Sta. 1+103.30 to Sta. 1+152.10, Sta. 1+154.40 to Sta. 1+242.80, Tondon, Manila City	NMDEO	PUBLIC BIDDING	08-10-18	11-10-18	24-10-18	05-11-18	05-11-18							GAA 2019	97,999,826.45	-	97,999,826.45	-			COA, NACAP, VACC	24-10-18	05-11-18	05-11-18					
	19OE0016: Organizational Outcome 2: Protect Lives and Properties Against Major Floods - Construction /Maintenance of Flood Mitigation Structures and Drainage Systems - Bank Improvement, along Estero de Vitas, Sta. 0+200.00 to Sta. 0+337.20, Manila City	NMDEO	PUBLIC BIDDING	08-10-18	11-10-18	24-10-18	05-11-18	05-11-18							GAA 2019	97,999,826.45	-	97,999,826.45	-			COA, NACAP, VACC	24-10-18	05-11-18	05-11-18					
	19OE0017: Organizational Outcome 2: Protect Lives and Properties Against Major Floods - Construction /Maintenance of Flood Mitigation Structures and Drainage Systems - Bank Improvement along Estero de Sampaloc, Sta. 0+338.80 to Sta. 0+430.40 Manila City, (Phase II)	NMDEO	PUBLIC BIDDING	15-10-18	17-10-18	29-10-18	09-11-18	09-11-18							GAA 2019	68,599,639.61	-	68,599,639.61	-			COA, NACAP, VACC	29-10-18	09-11-18	09-11-18					

DPWH-North Manila District Engineering Office : Local Infrastructure Procurement Monitoring Report (PMR) for the Second Semester of CY 2018 (July - December 2018)

CODE (UACS / PAP)	PROCUREMENT PROGRAM /PROJECT	PMO/END USER	MODE OF PROCUREMENT	ACTUAL PROCUREMENT ACTIVITY											SOURCE OF FUNDS	ABC (Php)			CONTRACT COST (PHP)			LIST OF INVITED OBSERVERS	DATE OF RECIEPT OF INVITATION					DELIVERY/COMPL ETION/ACCEPTAN CE (IF APPLICABLE)	REMARKS (EXPLAINING CHANGES FROM THE APP)	
				PRE-PROC CONFERENCE	ADS/POST OF IB	PRE BID CONF	ELIGIBILITY CHECK	SUB/OPEN OF BIDS	BID EVALUATION	POST QUAL	NOTICE OF AWARD	CONTRACT SIGNING	NOTICE TO PROCEED	DELIVERY / COMPLETION		INSPECTION & ACCEPTANCE	TOTAL	MOOE	CO	TOTAL	MOOE		CO	PRE-BID CONF.	ELIGIBILITY CHECK	SUB/OPEN OF BIDS	BID EVALUATION			POST. QUAL
	19OE0018: Organizational Outcome 2: Protect Lives and Properties Against Major Floods - Construction /Maintenance of Flood Mitigation Structures and Drainage Systems - Bank Improvement along Estero de Sampaloc, (LS) Sta. 0+455.95 to Sta. 0+462.75 and Sta. 0+430.40 to Sta. 0+520.00, Manila City (Phase I)	NMDEO	PUBLIC BIDDING	15-10-18	17-10-18	29-10-18	09-11-18	09-11-18								GAA 2019	68,599,681.64	-	68,599,681.64	-			COA, NACAP, VACC	29-10-18	09-11-18	09-11-18				
	19OE0019: Organizational Outcome 2: Protect Lives and Properties Against Major Floods - Construction /Maintenance of Flood Mitigation Structures and Drainage Systems - Bank Improvement along Estero de Valencia, Sta. 0+916.17 to Sta. 0+971.37 and Sta. 0+979.87 to Sta. 1+027.07, Manila City	NMDEO	PUBLIC BIDDING	15-10-18	17-10-18	29-10-18	09-11-18	09-11-18								GAA 2019	74,254,298.03	-	74,254,298.03	-			COA, NACAP, VACC	29-10-18	09-11-18	09-11-18				
	19OE0020: Organizational Outcome 2: Protect Lives and Properties Against Major Floods - Construction /Maintenance of Flood Mitigation Structures and Drainage Systems - Bank Improvement along Estero dela Reina, (LS) Sta. 0+312.40 to Sta. 0+423.20, Sta. 0+434.40 to Sta. 0+492.40; (RS) Sta. 0+312.40 to Sta. 0+360.00, Sta. 0+434.40 to Sta. 0+492.40, Manila City	NMDEO	PUBLIC BIDDING	15-10-18	17-10-18	29-10-18	09-11-18	09-11-18								GAA 2019	97,999,826.45		97,999,826.45	-			COA, NACAP, VACC	29-10-18	09-11-18	09-11-18				
	19OE0021: Organizational Outcome 2: Protect Lives and Properties Against Major Floods - Construction /Maintenance of Flood Mitigation Structures and Drainage Systems - Bank Improvement along Estero de Uli-Uli, Sta. 0+459.00 to Sta. 0+528.20 Manila City	NMDEO	PUBLIC BIDDING	16-10-18	19-10-18	05-11-18	13-11-18	13-11-18								GAA 2019	48,998,529.68	-	48,998,529.68	-			COA, NACAP, VACC	05-11-18	13-11-18	13-11-18				

DPWH-North Manila District Engineering Office : Local Infrastructure Procurement Monitoring Report (PMR) for the Second Semester of CY 2018 (July - December 2018)

CODE (UACS / PAP)	PROCUREMENT PROGRAM /PROJECT	PMO/END USER	MODE OF PROCUREMENT	ACTUAL PROCUREMENT ACTIVITY												SOURCE OF FUNDS	ABC (Php)			CONTRACT COST (PHP)			LIST OF INVITED OBSERVERS	DATE OF RECIEPT OF INVITATION					DELIVERY/COMPL ETION/ACCEPTAN CE (IF APPLICABLE)	REMARKS (EXPLAINING CHANGES FROM THE APP)
				PRE-PROC CONFERENCE	ADS/POST OF IB	PRE BID CONF	ELIGIBILITY CHECK	SUB/OPEN OF BIDS	BID EVALUATION	POST QUAL	NOTICE OF AWARD	CONTRACT SIGNING	NOTICE TO PROCEED	DELIVERY / COMPLETION	INSPECTION & ACCEPTANCE		TOTAL	MOOE	CO	TOTAL	MOOE	CO		PRE-BID CONF.	ELIGIBILITY CHECK	SUB/OPEN OF BIDS	BID EVALUATION	POST. QUAL		
	19OE0022: Organizational Outcome 2: Protect Lives and Properties Against Major Floods - Construction /Maintenance of Flood Mitigation Structures and Drainage Systems - Bank Improvement along Estero de San Miguel, Sta. 0+645.00 to Sta. 0+755.0 and Sta. 0+805.0 to Sta. 0+835.10, Manila City	NMDEO	PUBLIC BIDDING	16-10-18	19-10-18	05-11-18	13-11-18	13-11-18								GAA 2019	48,998,529.68	-	48,998,529.68	-			COA, NACAP, VACC	05-11-18	13-11-18	13-11-18				
	19OE0023: Organizational Outcome 2: Protect Lives and Properties Against Major Floods - Construction /Maintenance of Flood Mitigation Structures and Drainage Systems - Bank Improvement along Estero de San Miguel, Sta. 0+835.10 to Sta. 0+930.0 and Sta. 0+945.0 to Sta. 989.70, Manila City	NMDEO	PUBLIC BIDDING	16-10-18	19-10-18	05-11-18	13-11-18	13-11-18								GAA 2019	48,998,529.68	-	48,998,529.68	-			COA, NACAP, VACC	05-11-18	13-11-18	13-11-18				
	19OE0024: Organizational Outcome 2: Protect Lives and Properties Against Major Floods - Construction /Maintenance of Flood Mitigation Structures and Drainage Systems - Bank Improvement along Estero de San Miguel, Sta. 0+989.70 to Sta. 1+080.80 and Sta. 1+095.0 to Sta. 1+144.30, Manila City	NMDEO	PUBLIC BIDDING	16-10-18	19-10-18	05-11-18	13-11-18	13-11-18								GAA 2019	48,998,529.68	-	48,998,529.68	-			COA, NACAP, VACC	05-11-18	13-11-18	13-11-18				
	19OE0025: Organizational Outcome 2: Protect Lives and Properties Against Major Floods - Construction /Maintenance of Flood Mitigation Structures and Drainage Systems - Bank Improvement along Estero de Uli-Uli, Sta. 0+390.20 to Sta. 0+459.00 (left), Sta. 0+388.20 to Sta. 0+459.00 (right) Manila City	NMDEO	PUBLIC BIDDING	16-10-18	19-10-18	05-11-18	13-11-18	13-11-18								GAA 2019	48,998,529.68	-	48,998,529.68	-			COA, NACAP, VACC	05-11-18	13-11-18	13-11-18				

DPWH-North Manila District Engineering Office : Local Infrastructure Procurement Monitoring Report (PMR) for the Second Semester of CY 2018 (July - December 2018)

CODE (UACS / PAP)	PROCUREMENT PROGRAM /PROJECT	PMO/END USER	MODE OF PROCUREMENT	ACTUAL PROCUREMENT ACTIVITY										SOURCE OF FUNDS	ABC (Php)			CONTRACT COST (PHP)			LIST OF INVITED OBSERVERS	DATE OF RECIEPT OF INVITATION					DELIVERY/COMPL ETION/ACCEPTAN CE (IF APPLICABLE)	REMARKS (EXPLAINING CHANGES FROM THE APP)		
				PRE-PROC CONFERENCE	ADS/POST OF IB	PRE BID CONF	ELIGIBILITY CHECK	SUB/OPEN OF BIDS	BID EVALUATION	POST QUAL	NOTICE OF AWARD	CONTRACT SIGNING	NOTICE TO PROCEED		DELIVERY / COMPLETION	INSPECTION & ACCEPTANCE	TOTAL	MOOE	CO	TOTAL		MOOE	CO	PRE-BID CONF.	ELIGIBILITY CHECK	SUB/OPEN OF BIDS			BID EVALUATION	POST. QUAL
	19OE0026: Organizational Outcome 2: Protect Lives and Properties Against Major Floods - Construction /Maintenance of Flood Mitigation Structures and Drainage Systems - Bank Improvement along Estero de San Lazaro, Sta. 0+260.00 to Sta. 0+390.40 Manila City	NMDEO	PUBLIC BIDDING	16-10-18	19-10-18	05-11-18	13-11-18	13-11-18							GAA 2019	48,999,468.93	-	48,999,468.93	-			COA, NACAP, VACC	05-11-18	13-11-18	13-11-18					
	19OE0028: Local Roads and Bridges - Local Roads - Construction / Repair / Rehabilitation / Improvement of various Infrastructure including Local Projects - Rehabilitation / Reconstruction / Upgrading of Road including Drainage at G. Tuazon St., Manila City	NMDEO	PUBLIC BIDDING	15-11-18	25-10-18	05-11-18	15-11-18	15-11-18							GAA 2019	9,799,979.58	-	9,799,979.58	-			COA, NACAP, VACC	05-11-18	15-11-18	15-11-18					
	19OE0030: Organizational Outcome 2: Protect Lives and Properties Against Major Floods - Construction /Maintenance of Flood Mitigation Structures and Drainage Systems - Repair / Improvement with Desilting of Estero de Valencia, Manila City	NMDEO	PUBLIC BIDDING	15-11-18	25-10-18	05-11-18	15-11-18	15-11-18							GAA 2019	19,599,470.45	-	19,599,470.45	-			COA, NACAP, VACC	05-11-18	15-11-18	15-11-18					
	19OE0031: Organitonal Outcome 2: Protect Lives and Properties Against Major Floods - Construction / Maintenance of Flood Mitigation Structures and Drairage Systems - Bank Improvement along Estero de Aviles, Sta. 0+269.80 to Sta. 0+340.50, Manila City	NMDEO	PUBLIC BIDDING	14-11-18	16-11-18	26-11-18	07-12-18	07-12-18							GAA 2019	46,059,919.16		46,059,919.16	-			COA, NACAP, VACC	26-11-18	07-12-18	07-12-18					
	19OE0032: Organitonal Outcome 2: Protect Lives and Properties Against Major Floods - Construction / Maintenance of Flood Mitigation Structures and Drairage Systems - Bank Improvement along Estero de Aviles, Sta. 0+137.25 to Sta. 0+0+200.0 (Left Side), and Sta. 0+145.35 to Sta. 0+200 (Right Side) Manila City	NMDEO	PUBLIC BIDDING	14-11-18	16-11-18	26-11-18	07-12-18	07-12-18							GAA 2019	48,994,554.79	-	48,994,554.79	-			COA, NACAP, VACC	26-11-18	07-12-18	07-12-18					

DPWH-North Manila District Engineering Office : Local Infrastructure Procurement Monitoring Report (PMR) for the Second Semester of CY 2018 (July - December 2018)

CODE (UACS / PAP)	PROCUREMENT PROGRAM /PROJECT	PMO/END USER	MODE OF PROCUREMENT	ACTUAL PROCUREMENT ACTIVITY												SOURCE OF FUNDS	ABC (Php)			CONTRACT COST (PHP)			LIST OF INVITED OBSERVERS	DATE OF RECIEPT OF INVITATION					DELIVERY/COMPLETION/ACCEPTANCE (IF APPLICABLE)	REMARKS (EXPLAINING CHANGES FROM THE APP)
				PRE-PROC CONFERENCE	ADS/POST OF IB	PRE BID CONF	ELIGIBILITY CHECK	SUB/OPEN OF BIDS	BID EVALUATION	POST QUAL	NOTICE OF AWARD	CONTRACT SIGNING	NOTICE TO PROCEED	DELIVERY / COMPLETION	INSPECTION & ACCEPTANCE		TOTAL	MOOE	CO	TOTAL	MOOE	CO		PRE-BID CONF.	ELIGIBILITY CHECK	SUB/OPEN OF BIDS	BID EVALUATION	POST. QUAL		
	19OE0033: Organitonal Outcome 2: Protect Lives and Properties Against Major Floods - Construction / Maintenance of Flood Mitigation Structures and Drairage Systems - Bank Improvement along Estero de Sampaloc, Sta. 0+120.18 to Sta. 0+220 (right Side), Sta. 0+203.0 to Sta. 220.0 (left side), Manila City	NMDEO	PUBLIC BIDDING	14-11-18	16-11-18	26-11-18	07-12-18	07-12-18							GAA 2019	48,998,477.98	-	48,998,477.98	-			COA, NACAP, VACC	26-11-18	07-12-18	07-12-18					
	19OE0034: Organitonal Outcome 2: Protect Lives and Properties Against Major Floods - Construction / Maintenance of Flood Mitigation Structures and Drairage Systems - Construction of Retention / Detention Basin with Pumphouse, Estero de Valecncia Corner R. MAgsaysay Blvd., Manila City	NMDEO	PUBLIC BIDDING	27-11-18	29-11-18	07-12-18	19-12-18	11-01-19							GAA 2019	48,998,123.42	-	48,998,123.42	-			COA, NACAP, VACC	07-12-18	19-12-18	19-12-18					
	19OE0035: Organitonal Outcome 2: Protect Lives and Properties Against Major Floods - Construction / Maintenance of Flood Mitigation Structures and Drairage Systems - Improvement with Desilting of Estero de Sampaloc, Sta. 0+459.35 to Sta. 0+171.40, Sta. 0+195.00 to Sta. 0+272.30, Sta. 0+273.60 to Sta. 0+338.80, Sta. 0+459.35 to Sta. 0+600.00 (Phase III), Manila City	NMDEO	PUBLIC BIDDING	27-11-18	29-11-18	07-12-18	19-12-18	19-12-18							GAA 2019	78,399,873.17	-	78,399,873.17	-			COA, NACAP, VACC	07-12-18	19-12-18	19-12-18					
	19OE0036: Organitonal Outcome 2: Protect Lives and Properties Against Major Floods - Construction / Maintenance of Flood Mitigation Structures and Drairage Systems - Installation of Booster Pump at Estero de Valencia Manila City	NMDEO	PUBLIC BIDDING	28-11-18	30-11-18	07-12-18	07-02-19	07-02-19							GAA 2019	68,599,939.57	-	68,599,939.57	-			COA, NACAP, VACC	07-12-18	07-02-19	07-02-19					

DPWH-North Manila District Engineering Office : Local Infrastructure Procurement Monitoring Report (PMR) for the Second Semester of CY 2018 (July - December 2018)

CODE (UACS / PAP)	PROCUREMENT PROGRAM /PROJECT	PMO/END USER	MODE OF PROCUREMENT	ACTUAL PROCUREMENT ACTIVITY											SOURCE OF FUNDS	ABC (Php)			CONTRACT COST (PHP)			LIST OF INVITED OBSERVERS	DATE OF RECIEPT OF INVITATION					DELIVERY/COMPL ETION/ACCEPTAN CE (IF APPLICABLE)	REMARKS (EXPLAINING CHANGES FROM THE APP)	
				PRE-PROC CONFERENCE	ADS/POST OF IB	PRE BID CONF	ELIGIBILITY CHECK	SUB/OPEN OF BIDS	BID EVALUATION	POST QUAL	NOTICE OF AWARD	CONTRACT SIGNING	NOTICE TO PROCEED	DELIVERY / COMPLETION		INSPECTION & ACCEPTANCE	TOTAL	MOOE	CO	TOTAL	MOOE		CO	PRE-BID CONF.	ELIGIBILITY CHECK	SUB/OPEN OF BIDS	BID EVALUATION			POST. QUAL
	19OE0037: Organitonal Outcome 2: Protect Lives and Properties Against Major Floods - Construction / Maintenance of Flood Mitigation Structures and Drairage Systems - Installation of Booster Pump at Estero de Sampaloc / Legarda Bridge, Manila City	NMDEO	PUBLIC BIDDING	28-11-18	30-11-18	07-12-18	07-02-19	07-02-19								GAA 2019	68,599,939.57	-	68,599,939.57	-		COA, NACAP, VACC	07-12-18	07-02-19	07-02-19					
	19OE0038: Organitonal Outcome 2: Protect Lives and Properties Against Major Floods - Construction / Maintenance of Flood Mitigation Structures and Drairage Systems - Installation of Booster Pump at Estero de Calubcob, Manila City	NMDEO	PUBLIC BIDDING	28-11-18	30-11-18	07-12-18	07-02-19	07-02-19								GAA 2019	68,599,939.57		68,599,939.57	-		COA, NACAP, VACC	07-12-18	07-02-19	07-02-19					
	19OE0039: Organitonal Outcome 2: Protect Lives and Properties Against Major Floods - Construction / Maintenance of Flood Mitigation Structures and Drairage Systems - Construction of Drainage Feeder Lines Connecting to Bluementritt Interceptors Alignment inside Manila North Cemetary (2nd Street), Manila	NMDEO	PUBLIC BIDDING	29-11-18	01-12-18	10-12-18	21-12-18	21-12-18								GAA 2019	20,236,098.03	-	20,236,098.03	-		COA, NACAP, VACC	10-12-18	21-12-18	21-12-18					
	19OE0040: Organitonal Outcome 2: Protect Lives and Properties Against Major Floods - Construction / Maintenance of Flood Mitigation Structures and Drairage Systems - Construction of Drainage Feeder Lines Connecting to Bluementritt Interceptors Alignment inside Manila North Cemetary (1st Street), Manila	NMDEO	PUBLIC BIDDING	29-11-18	01-12-18	10-12-18	21-12-18	21-12-18								GAA 2019	20,334,269.15	-	20,334,269.15	-		COA, NACAP, VACC	10-12-18	21-12-18	21-12-18					

DPWH-North Manila District Engineering Office : Local Infrastructure Procurement Monitoring Report (PMR) for the Second Semester of CY 2018 (July - December 2018)

CODE (UACS / PAP)	PROCUREMENT PROGRAM /PROJECT	PMO/END USER	MODE OF PROCUREMENT	ACTUAL PROCUREMENT ACTIVITY											SOURCE OF FUNDS	ABC (Php)			CONTRACT COST (PHP)			LIST OF INVITED OBSERVERS	DATE OF RECIEPT OF INVITATION					DELIVERY/COMPL ETION/ACCEPTAN CE (IF APPLICABLE)	REMARKS (EXPLAINING CHANGES FROM THE APP)		
				PRE-PROC CONFERENCE	ADS/POST OF IB	PRE BID CONF	ELIGIBILITY CHECK	SUB/OPEN OF BIDS	BID EVALUATION	POST QUAL	NOTICE OF AWARD	CONTRACT SIGNING	NOTICE TO PROCEED	DELIVERY / COMPLETION		INSPECTION & ACCEPTANCE	TOTAL	MOOE	CO	TOTAL	MOOE		CO	COA, NACAP, VACC	PRE-BID CONF.	ELIGIBILITY CHECK	SUB/OPEN OF BIDS			BID EVALUATION	POST. QUAL
	19OE0041: Organitonal Outcome 2: Protect Lives and Properties Against Major Floods - Construction / Maintenance of Flood Mitigation Structures and Drainge Systems - Construction of Drainage Feeder Lines Connecting to Bluementritt Interceptors Alignment inside Manila North Cemetary (Entrace Road), Manila	NMDEO	PUBLIC BIDDING	29-11-18	01-12-18	10-12-18	21-12-18	21-12-18								GAA 2019	31,849,649.44	-	31,849,649.44	-			COA, NACAP, VACC	10-12-18	21-12-18	21-12-18					
	19OE0042: Organitonal Outcome 2: Protect Lives and Properties Against Major Floods - Flood Management Program, Construction / Maintenance of Flood Mitigation Structures and Drainge Systems - Installation of Pump at Valencia Pumping Station (Phase I), Manila City	NMDEO	PUBLIC BIDDING	03-12-18	04-12-18	14-12-18	26-12-18	26-12-18								GAA 2019	82,717,755.49	-	82,717,755.49	-			COA, NACAP, VACC	14-12-18	26-12-18	26-12-18					
	19OE0043: Local Infrastructure Program - Local Roads and Bridges - Local Roads - Construction / Repair / Rehabilitation / Improvement along Infanta St., and Quidote St., Tondo, Manila City	NMDEO	PUBLIC BIDDING	03-12-18	05-12-18	14-12-18	27-12-18	27-12-18								GAA 2019	19,599,652.68	-	19,599,652.68	-			COA, NACAP, VACC	14-12-18	27-12-18	27-12-18					
	19OE0045: Organitonal Outcome 2: Protect Lives and Properties Against Major Floods - Flood Management Program, Construction / Maintenance of Flood Mitigation Structures and Drainage Systems - Bank Improvement along Estero de Vitas, Sta. 0+380.25 to Sta. 0+422.00, Sta. 0+907.20 to Sta. 0+995.50, Manila City	NMDEO	PUBLIC BIDDING	03-12-18	05-12-18	14-12-18	27-12-18	27-12-18								GAA 2019	48,999,898.71	-	48,999,898.71	-			COA, NACAP, VACC	14-12-18	27-12-18	27-12-18					
	19OE0051: Organitonal Outcome 2: Protect Lives and Properties Against Major Floods -Construction / Maintenance of Flood Mitigation Structures and Drainage Systems - Deepening / Dredging of Maypajo and Estero de Sunog Apog	NMDEO	PUBLIC BIDDING	21-11-18	28-11-18	06-12-18	18-12-18	18-12-18								GAA 2019	48,927,228.50	-	48,927,228.50	-			COA, NACAP, VACC	06-12-18	18-12-18	18-12-18					

DPWH-North Manila District Engineering Office : Local Infrastructure Procurement Monitoring Report (PMR) for the Second Semester of CY 2018 (July - December 2018)

CODE (UACS / PAP)	PROCUREMENT PROGRAM /PROJECT	PMO/END USER	MODE OF PROCUREMENT	ACTUAL PROCUREMENT ACTIVITY										SOURCE OF FUNDS	ABC (Php)			CONTRACT COST (PHP)			LIST OF INVITED OBSERVERS	DATE OF RECIEPT OF INVITATION					DELIVERY/COMPLETION/ACCEPTANCE (IF APPLICABLE)	REMARKS (EXPLAINING CHANGES FROM THE APP)		
				PRE-PROC CONFERENCE	ADS/POST OF IB	PRE BID CONF	ELIGIBILITY CHECK	SUB/OPEN OF BIDS	BID EVALUATION	POST QUAL	NOTICE OF AWARD	CONTRACT SIGNING	NOTICE TO PROCEED		DELIVERY / COMPLETION	INSPECTION & ACCEPTANCE	TOTAL	MOOE	CO	TOTAL		MOOE	CO	PRE-BID CONF.	ELIGIBILITY CHECK	SUB/OPEN OF BIDS			BID EVALUATION	POST. QUAL
	19OE0052: Organitional Outcome 2: Protect Lives and Properties Against Major Floods -Construction / Maintenance of Flood Mitigation Structures - aConstruction of Retention / Detention Basin Adjacent to Booster Pump, Estero de Sampaloc, Manila	NMDEO	PUBLIC BIDDING	21-11-18	28-11-18	06-12-18	18-12-18	18-12-18							GAA 2019	48,998,123.42	-	48,998,123.42	-			COA, NACAP, VACC	06-12-18	18-12-18	18-12-18					
TOTAL ALLOTED BUDGET OF ON-GOING PROCUREMENT ACTIVITIES														Php. 2,327,427,719.77																

Prepared by:

Recommended for Approval by:

Head of the Procuring Entity:

HERMINIA L. DIAZ
Procurement Unit, Head

TIBURCIO L. MAGTOTO, Ph.D.
OIC- District Engineer
BAC - Chairperson

GERARD P. OPULENCIA
OIC - District Engineer