

REPUBLIC OF THE PHILIPPINES
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
REGION IV-A
DPWH BATANGAS 1ST DISTRICT ENGINEERING OFFICE
BRGY. KUMINTANG ILAYA, BATANGAS CITY
TEL. NOS. (043) 402-5900 loc. 46000


PROCUREMENT MONITORING REPORT AS OF DECEMBER 31, 2018

18DB02 47	Repair and Maintenance of Concrete Pavement along Balaian-Balibago Road K0106+000-K0113+500 (Intermittent Section)	Const.	CB	11/20/2018	11/22/2018 to 11/28/2018	11/29/2018	12/11/2018	12/11/2018	12/12/2018	12/13/2018 to 12/15/2018	12/17/2018 to 12/18/2018	12/26/2018 to 12/27/2018	12/28/2018	5/2/2019	
--------------	---	--------	----	------------	-----------------------------	------------	------------	------------	------------	-----------------------------	-----------------------------	-----------------------------	------------	----------	--


Submitted by:



LUISA M. SINOY
Head, BAC Secretariat

Recommending Approval:


BENCIO A. AGUIZAR
Assistant District Engineer
BAC Chairman

Approved:


JOEL P. LIMPERA
District Engineer



REPUBLIC OF THE PHILIPPINES
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
REGION IV-A
DPWH BATANGAS 1ST DISTRICT ENGINEERING OFFICE
BRGY. KUMINTANG ILAYA, BATANGAS CITY
TEL. NOS. (043) 402-5900 loc. 46000

PROCUREMENT MONITORING REPORT AS OF DECEMBER 31, 2018

19DB0 247	Repair and Maintenance of Concrete Pavement along Balayan-Balibago Road K0106+000- K0113+500 (Intermittent Section)	SR2018- 02- 003737	1,000,000.00	1,000,000.00	-	1,000,000.00	1-NACAP 1-COA 1-NGO (Malarayat Lions Club)	11/20/2018	11/29/2018	12/11/2018	12/11/2018	12/11/2018	12/12/2018					w/ BAC RESOLUTION --2018-CWA- 106 (Cancellation of Contract)
--------------	--	--------------------------	--------------	--------------	---	--------------	--	------------	------------	------------	------------	------------	------------	--	--	--	--	---

Submitted by:

LUISA M. SINOY
Head, BAC Secretariat

Recommending Approval:

BENCIO A. AGUIAR
Assistant District Engineer
BAC Chairman

Approved:

JOEL F. LIMPENGO
District Engineer