



Code (PAP)	Procurement Program/Project	PMO/End-User	Mode of Procurement	Pre-Proc Conference	Advs/Post of IABB	Pre-bid Conference	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qualification	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion	Acceptance/ Turnover
18CSJ-01	CLUSTER: SUB-SURFACE EXPLORATION OF : 1. TWO (2)BOREHOLES @ 30 METERS DEPTH EACH FOR THE CONSTRUCTION OF BRIDGE, BARANGAY NALIHUGAN - BARANGAY RAWIS, GANDARA, SAMAR 2. TWO (2)BOREHOLES @ 30 METERS DEPTH EACH FOR THE CONSTRUCTION OF BRIDGE, BARANGAY CANIPULAN, STA. MARGARITA, SAMAR 3. FOUR (4)BOREHOLES @ 30 METERS DEPTH EACH FOR THE CONSTRUCTION OF BRIDGE ALONG BY-PASS AND DIVERSION ROAD CALBAYOG CITY COASTAL ROAD, PACKAGE A, SAMAR 4. FOUR (4) BOREHOLES @ 30 METERS DEPTH EACH FOR THE CONSTRUCTION OF BRIDGE, BARANGAY BUAO, GANDARA, SAMAR	ALBERT B. LAZANA Planning and Design Section	Competitive Bidding		11/30/2018		12/7/2018	12/7/2018	12/8/2018	12/8/2018	12/28/2018	12/31/2018	3/1/2019	9/3/2018	
PR NO. 18-12-78	SUB-SURFACE EXPLORATION OF THREE (3) BOREHOLES @ 15 METERS DEPTH EACH FOR THE: 1. CONSTRUCTION OF TWO (2) STOREY EIGHT (8) CLASSROOM SCHOOL BUILDING, MALAJOG INTEGRATED SCHOOL - 25 - 8CL 2. CONSTRUCTION OF TWO (2) STOREY EIGHT (8) CLASSROOM SCHOOL BUILDING, CALBAYOG ARTS AND DESIGN SCHOOL OF EASTERN VISAYAS- 25 - 8CL 3. ONSTRUCTION OF THREE (3) STOREY SIX (6) CLASSROOM SCHOOL BUILDING, GADGARAN INTEGRATED SCHOOL - 35 - 6CL 4. CONSTRUCTION OF THREE (3) STOREY NINE (9) CLASSROOM SCHOOL BUILDING SAN JOAQUIN NATIONAL HIGHSCHOOL - MAGUINO-O ANNEX SCHOOL - 35 - 9CL 5. CONSTRUCTION OF THREE (3) STOREY TWELVE (12) CLASSROOM SCHOOL BUILDING MALAGA ELEMENTARY SCHOOL - 35 - 12CL 6. CONSTRUCTION OF THREE (3) STOREY TWELVE (12) CLASSROOM SCHOOL BUILDING PEÑA I ELEMENTARY SCHOOL - 35 - 12CL	ALBERT B. LAZANA Planning and Design Section	Small Value		12/14/2018 12/17/2018		12/17/2018	12/17/2018	12/18/2018	12/19/2018	12/27/2018	12/31/2018	3/1/2019	5/4/2019	
PR NO. 18-12-79	SUB-SURFACE EXPLORATION OF THREE (3) BOREHOLES @ 15 METERS DEPTH EACH FOR THE: 1. CONSTRUCTION OF THREE (3) STOREY TWELVE (12) CLASSROOM SCHOOL BUILDING, OQUEENDO NATIONAL HIGH SCHOOL - 35 - 12CL 2. CONSTRUCTION OF THREE (3) STOREY FIFTEEN (15) CLASSROOM SCHOOL BUILDING, SAN POLICARPO NATIONAL HIGH SCHOOL - 35 - 15CL 3. CONSTRUCTION OF THREE (3) STOREY NINE (9) CLASSROOM SCHOOL BUILDING, MATOBATO ELEMENTARY SCHOOL - 35 - 9CL	ALBERT B. LAZANA Planning and Design Section	Small Value		12/14/2018 12/17/2018		12/17/2018	12/17/2018	12/18/2018	12/19/2018	12/27/2018	12/31/2018	3/1/2019	5/4/2019	
PR NO. 18-12-80	SUB-SURFACE EXPLORATION OF THREE (3) BOREHOLES @ 15 METERS DEPTH EACH FOR THE: 1. CONSTRUCTION OF THREE (3) STOREY TWELVE (12) CLASSROOM SCHOOL BUILDING, MALAGA NATIONAL HIGH SCHOOL - 35 - 12CL 2. CONSTRUCTION OF THREE (3) STOREY TWELVE (12) CLASSROOM SCHOOL BUILDING, PEÑA I ELEMENTARY SCHOOL - 35 - 12CL 3. CONSTRUCTION OF FOUR (4) STOREY SIXTEEN (16) CLASSROOM SCHOOL BUILDING, SAN JOAQUIN NATIONAL SCHOOL - 45 - 16CL 4. CONSTRUCTION OF THREE (3) STOREY TWELVE (12) CLASSROOM SCHOOL BUILDING, BAGACAY INTEGRATED SCHOOL (ELEMENTARY DEPARTMENT)- 35 - 12CL 5. CONSTRUCTION OF FOUR (4) STOREY SIXTEEN (16) CLASSROOM SCHOOL BUILDING, CALBAYOG PILOT CENTRAL SCHOOL- 45 - 16CL	ALBERT B. LAZANA Planning and Design Section	Small Value		12/14/2018 12/17/2018		12/17/2018	12/17/2018	12/18/2018	12/19/2018	12/27/2018	12/31/2018	3/1/2019	5/4/2019	
PR NO. 18-12-81	SUB-SURFACE EXPLORATION OF THREE (3) BOREHOLES @ 15 METERS DEPTH EACH FOR THE: 1. CONSTRUCTION OF TWO (2) STOREY FOUR (4) CLASSROOM SCHOOL BUILDING, JAZMINEZ PRIMARY SCHOOL, GANDARA, SAMAR - 25-4CL 2. CONSTRUCTION OF TWO (2) STOREY FOUR (4) CLASSROOM SCHOOL BUILDING, VILLAHERMOSA INTEGRATED SCHOOL, PANGSANGHAN, SAMAR - 25-4CL 3. CONSTRUCTION OF TWO (2) STOREY SIX (6) CLASSROOM SCHOOL BUILDING, OSMENA ELEMENTARY SCHOOL - 25-6CL 4. CONSTRUCTION OF TWO (2) STOREY SIX (6) CLASSROOM SCHOOL BUILDING, RIZAL I ELEMENTARY SCHOOL - 25-6CL 5. CONSTRUCTION OF TWO (2) STOREY SIX (6) CLASSROOM SCHOOL BUILDING, PALANOGAN OCCIDENTAL ELEMENTARY SCHOOL - 25-6CL 6. CONSTRUCTION OF TWO (2) STOREY SIX (6) CLASSROOM SCHOOL BUILDING, PALANOGAN ORIENTAL ELEMENTARY SCHOOL, - 25-6CL	ALBERT B. LAZANA Planning and Design Section	Small Value		12/14/2018 12/17/2018		12/17/2018	12/17/2018	12/18/2018	12/19/2018	12/27/2018	12/31/2018	3/1/2019	5/4/2019	

Source of Funds	ABC (Php)		Contract Cost (Php)		List Of Invited Observers	Date of Receipt of Invitation		Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qualification	Notice of Award	Contract Signing	Delivery/ Accept
	Total	MOOE	Total	CO		Pre-Proc Conference	Pre-Bid Conference							
FY 2018 BEFF	1,332,996.00	/	1,319,500.00	/	COA VACC PICE DepED			12/17/2018	12/17/2018	12/8/2018	12/8/2018	12/28/2018	12/31/2018	3/1/2019
FY 2018 BEFF	900,000.00	/	860,400.00	/	COA VACC PICE DepED			12/17/2018	12/17/2018	12/18/2018	12/19/2018	12/27/2018	12/28/25018	12/31/2018
FY 2018 BEFF	450,000.00	/	432,000.00	/	PICE COA VACC DepED			12/17/2018	12/17/2018	12/18/2018	12/19/2018	12/27/2018	12/28/25018	12/31/2018
FY 2018 BEFF	750,000.00	/	717,000.00	/	COA VACC PICE DepED			12/17/2018	12/17/2018	12/18/2018	12/19/2018	12/27/2018	12/28/25018	12/31/2018
FY 2018 BEFF	900,000.00	/	864,000.00	/	COA VACC PICE DepED			12/17/2018	12/17/2018	12/18/2018	12/19/2018	12/27/2018	12/28/25018	12/31/2018

FY 2018 BEFF	900,000.00		7	850,400.00		7	PICE COA VACC DepED				12/17/2018	12/17/2018	12/18/2018	12/19/2018	12/27/2018	12/28/2501.8	12/31/2018
FY 2018 BEFF	900,000.00		7	850,400.00		7	COA VACC PICE DepED				12/17/2018	12/17/2018	12/18/2018	12/19/2018	12/27/2018	12/28/2501.8	12/31/2018
FY 2018 BEFF	900,000.00		7	850,400.00		7	PICE COA VACC DepED				12/17/2018	12/17/2018	12/18/2018	12/19/2018	12/27/2018	12/28/2501.8	12/31/2018
FY 2018 BEFF	900,000.00		7	854,000.00		7	PICE COA VACC DepED				12/17/2018	12/17/2018	12/18/2018	12/19/2018	12/27/2018	12/28/2501.8	12/31/2018

PR NO. 08-12-86	SUB-SURFACE EXPLORATION OF THREE (3) BOREHOLES @ 15 METERS DEPTH EACH FOR THE: 1. CONSTRUCTION OF TWO (2) STOREY SIX (6) CLASSROOM SCHOOL BUILDING, SIGO ELEMENTARY SCHOOL, CALBAYOG CITY - 25-6CL 2. CONSTRUCTION OF TWO (2) STOREY SIX (6) CLASSROOM SCHOOL BUILDING, TARABUCAN NATIONAL HIGH SCHOOL, CALBAYOG CITY - 25-6CL 3. CONSTRUCTION OF TWO (2) STOREY SIX (6) CLASSROOM SCHOOL BUILDING, MAG-UBAY NATIONAL HIGH SCHOOL, CALBAYOG CITY - 25-6CL 4. CONSTRUCTION OF TWO (2) STOREY SIX (6) CLASSROOM SCHOOL BUILDING, HIBATANG ELEMENTARY SCHOOL, CALBAYOG CITY - 25-6CL 5. CONSTRUCTION OF TWO (2) STOREY EIGHT (8) CLASSROOM SCHOOL BUILDING, BAJA ELEMENTARY SCHOOL, CALBAYOG CITY - 25-8CL 6. CONSTRUCTION OF TWO (2) STOREY TEN (10) CLASSROOM SCHOOL BUILDING, MAWACAT ELEMENTARY SCHOOL, CALBAYOG CITY - 25-10CL	ALBERT B. LAZANA Planning and Design Section	Small Value		12/14/2018 12/17/2018		12/17/2018	12/18/2018	12/19/2018	12/27/2018	12/28/25018	12/31/2018	3/1/2019	9/29/2018	
PR NO. 08-12-87	SUB-SURFACE EXPLORATION OF THREE (3) BOREHOLES @ 15 METERS DEPTH EACH FOR THE: 1. CONSTRUCTION OF TWO (2) STOREY TWO (2) CLASSROOM SCHOOL BUILDING, CABUGAWAN ELEMENTARY SCHOOL, CALBAYOG CITY - 25-2CL 2. CONSTRUCTION OF TWO (2) STOREY FOUR (4) CLASSROOM SCHOOL BUILDING, NABANGELEMENTARY SCHOOL, CALBAYOG CITY - 25-4CL 3. CONSTRUCTION OF TWO (2) STOREY FOUR (4) CLASSROOM SCHOOL BUILDING, PANLAYAHAN ELEMENTARY SCHOOL, CALABAYOG CITY - 25-4CL 4. CONSTRUCTION OF TWO (2) STOREY SIX (6) CLASSROOM SCHOOL BUILDING, CABATUAN SCHOOL, CALBAYOG CITY - 25-6CL 5. CONSTRUCTION OF TWO (2) STOREY SIX (6) CLASSROOM SCHOOL BUILDING, LIMARAYON ELEMENTARY SCHOOL, CALBAYOG CITY - 25-6CL 6. CONSTRUCTION OF TWO (2) STOREY SIX (6) CLASSROOM SCHOOL BUILDING, PILAR ELEMENTARY SCHOOL, CALBAYOG CITY - 25-6CL	ALBERT B. LAZANA Planning and Design Section	Small Value		12/14/2018 12/17/2018		12/17/2018	12/18/2018	12/19/2018	12/27/2018	12/28/25018	12/31/2018	3/1/2019	9/29/2018	
PR NO. 08-12-88	SUB-SURFACE EXPLORATION OF THREE (3) BOREHOLES @ 15 METERS DEPTH EACH FOR THE: 1. CONSTRUCTION OF THREE (3) STOREY NINE (9) CLASSROOM SCHOOL BUILDING, LAPAAN ELEMENTARY SCHOOL, CALBAYOG CITY - 35-9CL 2. CONSTRUCTION OF THREE (3) STOREY NINE (9) CLASSROOM SCHOOL BUILDING, MAG-UBAY ELEMENTARY SCHOOL, CALBAYOG CITY - 35-9CL 3. CONSTRUCTION OF THREE (3) STOREY NINE (9) CLASSROOM SCHOOL BUILDING, LONJOY HIGH SCHOOL, CALBAYOG CITY - 35-9CL 4. CONSTRUCTION OF THREE (3) STOREY NINE (9) CLASSROOM SCHOOL BUILDING, TRINIDAD NATIONAL HIGH SCHOOL, CALBAYOG CITY - 35-9CL 5. CONSTRUCTION OF THREE (3) STOREY TWELVE (12) CLASSROOM SCHOOL BUILDING, TABAWAN INTEGRATED SCHOOL, CALBAYOG CITY - 35-12CL 6. CONSTRUCTION OF THREE (3) STOREY TWELVE (12) CLASSROOM SCHOOL BUILDING, MACATINGOG INTEGRATED SCHOOL, CALBAYOG CITY - 35-12CL	ALBERT B. LAZANA Planning and Design Section	Small Value		12/14/2018 12/17/2018		12/17/2018	12/18/2018	12/19/2018	12/27/2018	12/28/25018	12/31/2018	3/1/2019	9/29/2018	

FY 2018 BEFF	900,000.00	/	864,000.00	/	PICE COA VACC DepED			12/17/2018	12/17/2018	12/18/2018	12/19/2018	12/27/2018	12/28/25018	12/31/2018
FY 2018 BEFF	900,000.00	/	860,400.00	/	PICE COA VACC DepED			12/17/2018	12/17/2018	12/18/2018	12/19/2018	12/27/2018	12/28/25018	12/31/2018
FY 2018 BEFF	900,000.00	/	864,000.00	/	PICE COA VACC DepED			12/17/2018	12/17/2018	12/18/2018	12/19/2018	12/27/2018	12/28/25018	12/31/2018

Prepared by:

Checked by:

Approved by:

ANNA MELISSA M. IGNACIO
Head, BAC Secretariat

RAQUEL Y. SUMAYO
BAC Chairman

ARVIN A. IGNACIO
District Engineer