



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
PANGASINAN 3rd
DISTRICT ENGINEERING OFFICE
REGIONAL OFFICE I
Tumana, Rosales, Pangasinan

July 8, 2019


MEMORANDUM

FOR : MA. VICTORIA S. GREGORIO
OIC-Director
Procurement Service
DPWH – Central Office
Bonifacio Drive Manila

**SUBJECT : Submission of Procurement Monitoring Report (PMR) for the
1st Semester of CY 2019**

We respectfully submit the report of this office relative to the above-captioned subject.

For your information and reference.


GERARDO M. DE GUZMAN
District Engineer

RO1.17.5 MWBC/JWM

ANNEX B

(DPWH Region I, Pangasinan 3rd District Engineering Office, Tumana, Rosales, Pangasinan) Procurement Monitoring Report as of June 30, 2019

Code (LAC/PRAP)	Procurement Program/Project	PMO/ End-User	Mode of Procurement	Actual Procurement Activity												Source of Funds	ABC (PHP)			Contract Cost (PHP)			List of Invited Observers	Date of Receipt of Invitation					Remarks (Explaining changes from the APP)
				Pre-Bid Conference	Advertise of IB	Pre-Bid Conf	Eligibility Check	Sub-Open of Bids	Bid Evaluation	Post Qual	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion	Inspection & Acceptance		Total	MOOE	CO	Total	MOOE	CO		Pre-Bid Conf	Eligibility Check	Sub-Open of Bids	Bid Evaluation	Post Qual	
COMPLETED PROCUREMENT ACTIVITIES																													
19A10029	Marla North Rd - N2131 + 720, N2024 + 630	DPWH, Pangasinan 3rd DEO	Public Bidding	11/27/2018	11/30/2018 to 11/27/18	12/7/2018	12/27/18	12/27/18	12/27/18	12/28/18	5/26/2019	5/28/2019	6/4/2019		GAA 2019	14,896,000.00			10,614,750.00			7	8/17/18	8/17/18	9/17/18	9/17/18	9/17/18		
19A10012	Reinforcing strengthening of bridge over Tangle Stream Br. (B0156121) along Mangaldan-Manaoag Bypass Rd	DPWH, Pangasinan 3rd DEO	Public Bidding	-	10/2/18 to 10/9/18	10/10/2018	10/23/18	10/23/18	10/23/18	10/25/18	5/24/2019	5/27/2019	6/2/2019		GAA 2019	4,900,000.00			4,740,746.82			7	10/4/18	10/4/18	10/4/18	10/4/18	10/4/18		
19A10014	Reinforcing strengthening of bridge over Marla Br. (B0156122) along Mangaldan-Manaoag Bypass Rd	DPWH, Pangasinan 3rd DEO	Public Bidding	10/12/2018	10/16/18 to 10/22/18	10/23/2018	11/5/18	11/5/18	11/21/18	11/27/2018	5/24/2019	5/27/2019	6/3/2019		GAA 2019	8,134,000.00			7,375,346.36			7	10/5/18	10/16/18	10/15/18	10/15/18	10/15/18		
19A10015	Watering of bridge over Marla Br. (B0449122) along Marla North Rd	DPWH, Pangasinan 3rd DEO	Public Bidding	-	10/11/18 to 10/17/18	10/16/2018	10/22/18	10/22/18	10/22/18	10/24/18	5/24/2019	5/27/2019	6/3/2019		GAA 2019	1,961,000.00			1,897,268.80			7	10/2/18	10/2/18	10/2/18	10/2/18	10/2/18		
19A10017	Agro River Basin Flood Control Project Rehabilitation of Alcala-Bautista Electric (Left Side), Phase 11, Alcala-Bautista, Pangasinan	DPWH, Pangasinan 3rd DEO	Public Bidding	9/29/2018	9/28/18 to 10/4/18	10/5/2018	10/18/18	10/18/18	10/18/18	10/22/2018	5/23/2019	5/24/2019	5/31/2019		GAA 2019	25,400,000.00			27,916,912.94			7	10/2/18	10/2/18	10/2/18	10/2/18	10/2/18		
19A10033	Liberty/Trinidad Road leading to Arang Falls, Brgy. Libary, Urdaneta City, Pangasinan	DPWH, Pangasinan 3rd DEO	Public Bidding	11/27/2018	11/29/18 to 12/5/18	12/7/2018	12/20/18	12/20/18	12/20/18	12/21/2018	5/26/2019	5/29/2019	6/4/2019		GAA 2019	29,400,000.00			28,484,901.36			7	12/5/18	1/3/19	1/3/19	1/3/19	1/3/19		
19A10044	Construction of Anonas Elementary School Multi-Purpose Building (Juvary Center), Anonas, Urdaneta City, Pangasinan	DPWH, Pangasinan 3rd DEO	Public Bidding	-	12/7/18 to 12/13/18	12/14/2018	12/27/18	12/27/18	12/27/18	12/28/2018	5/28/2019	5/29/2019	6/4/2019		GAA 2019	1,960,000.00			1,915,456.66			7	12/7/18	12/7/18	12/7/18	12/7/18	12/7/18		
19A10045	Construction of Anasche Multi-Purpose Building (Covered Court), Anasche, Stn., Pangasinan	DPWH, Pangasinan 3rd DEO	Public Bidding	-	9/28/18 to 10/4/18	10/5/2018	10/18/18	10/18/18	10/18/18	10/21/2018	5/23/2019	5/24/2019	5/31/2019		GAA 2019	1,980,000.00			1,916,449.39			7	10/2/18	10/2/18	10/2/18	10/2/18	10/2/18		
19A10046	Construction of Anasche National High School Multi-Purpose Building (Administrative Building), Anasche, Stn., Pangasinan	DPWH, Pangasinan 3rd DEO	Public Bidding	-	12/7/18 to 12/13/18	12/14/2018	12/27/18	12/27/18	12/27/18	12/28/2018	5/26/2019	5/29/2019	6/4/2019		GAA 2019	2,475,000.00			2,398,806.92			7	12/7/18	12/7/18	12/7/18	12/7/18	12/7/18		
19A10055	Construction of Asan Sur Multi-Purpose Building (Covered Court), Asan Sur, Stn., Pangasinan	DPWH, Pangasinan 3rd DEO	Public Bidding	-	9/6/18 to 9/12/18	9/13/2018	9/26/18	9/26/18	9/26/18	9/28/2018	5/30/2019	5/21/2019	5/29/2019		GAA 2019	1,960,000.00			1,921,148.07			7	9/7/18	9/7/18	9/7/18	9/7/18	9/7/18		
19A10047	Construction of Bactad East Multi-Purpose Building (Covered Court), Bactad, Urdaneta City, Pangasinan	DPWH, Pangasinan 3rd DEO	Public Bidding	-	9/28/18 to 10/4/18	10/5/2018	10/18/18	10/18/18	10/18/18	10/22/2018	5/23/2019	5/24/2019	5/31/2019		GAA 2019	1,960,000.00			1,917,637.01			7	10/2/18	10/2/18	10/2/18	10/2/18	10/2/18		
19A10048	Construction of Bactad Elementary School Multi-Purpose Building (Covered Court), Bactad, Urdaneta City, Pangasinan	DPWH, Pangasinan 3rd DEO	Public Bidding	-	9/18/18 to 9/24/18	9/25/2018	10/9/18	10/9/18	10/9/18	10/19/2018	5/21/2019	5/22/2019	5/29/2019		GAA 2019	1,960,000.00			1,916,661.64			7	9/18/18	9/19/18	9/19/18	9/19/18	9/19/18		
19A10049	Construction of Bannock Multi-Purpose Building (Covered Court), Bannock, Stn., Pangasinan	DPWH, Pangasinan 3rd DEO	Public Bidding	-	9/19/18 to 9/25/18	9/26/2018	10/9/18	10/9/18	10/9/18	10/11/2018	5/21/2019	5/22/2019	5/29/2019		GAA 2019	1,980,000.00			1,914,687.09			7	9/16/18	9/16/18	9/16/18	9/16/18	9/16/18		
19A10050	Construction of BIMP Multi-Purpose Building (Social Hall), Anonas, Urdaneta City, Pangasinan	DPWH, Pangasinan 3rd DEO	Public Bidding	-	10/16/18 to 10/22/18	10/23/2018	11/5/18	11/5/18	11/5/18	11/7/2018	5/24/2019	5/27/2019	6/3/2019		GAA 2019	1,360,000.00			1,918,046.35			7	10/15/18	10/15/18	10/15/18	10/15/18	10/15/18		
19A10051	Construction of Bantacan Multi-Purpose Building (Covered Court), Bantacan, Bautista, Pangasinan	DPWH, Pangasinan 3rd DEO	Public Bidding	-	10/16/18 to 10/22/18	10/23/2018	11/5/18	11/5/18	11/5/18	11/7/2018	5/24/2019	5/27/2019	6/3/2019		GAA 2019	1,980,000.00			1,916,663.51			7	10/15/18	10/15/18	10/15/18	10/15/18	10/15/18		
19A10054	Construction of Multi-Purpose Building (Administrative District Office), Anonas, Urdaneta City, Pangasinan	DPWH, Pangasinan 3rd DEO	Public Bidding	10/16/2018	10/22/18 to 10/28/18	11/5/2018	11/19/18	11/19/18	11/19/18	11/21/2018	5/28/2019	5/29/2019	6/4/2019		GAA 2019	5,940,000.00			5,740,094.95			7	10/24/18	10/24/18	10/24/18	10/24/18	10/24/18		
19A10053	Construction of Babel Multi-Purpose Building (Covered Court), Babel, Bautista, Pangasinan	DPWH, Pangasinan 3rd DEO	Public Bidding	-	10/16/18 to 10/22/18	10/23/2018	11/5/18	11/5/18	11/5/18	11/7/2018	5/24/2019	5/27/2019	6/3/2019		GAA 2019	1,980,000.00			1,924,387.42			7	10/15/18	10/15/18	10/15/18	10/15/18	10/15/18		
19A10052	Construction of Pabacan Central Multi-Purpose Building (Covered Court), Pabacan, Stn., Pangasinan	DPWH, Pangasinan 3rd DEO	Public Bidding	-	9/28/18 to 10/4/18	9/28/2018	10/9/18	10/9/18	10/9/18	10/11/2019	5/21/2019	5/22/2019	5/29/2019		GAA 2019	1,980,000.00			1,915,629.48			7	9/18/18	9/18/18	9/18/18	9/18/18	9/18/18		
19A10053	Construction of Pabacan Norte Multi-Purpose Building (Covered Court), Pabacan, Stn., Pangasinan	DPWH, Pangasinan 3rd DEO	Public Bidding	-	9/28/18 to 10/4/18	10/5/2018	10/16/18	10/16/18	10/16/18	10/22/2018	5/23/2019	5/24/2019	5/31/2019		GAA 2019	1,980,000.00			1,916,224.17			7	10/2/18	10/2/18	10/2/18	10/2/18	10/2/18		

19A1004	Construction of Probation West Multi-Purpose Building (Covered Court), Probation, Bauista, Pangasinan	DPWH Pangasinan 3rd DEO	Public Bidding	-	10/16/18 to 10/23/18	10/23/2018	11/5/18	11/5/18	11/7/2018	5/24/2019	5/27/2019	6/3/2019			GAA 2019	1,980,000.00		1,941,751.22			7	10/15/18	10/15/18	10/15/18	10/15/18	10/15/18		
19A1005	Construction of Popopo Multi-Purpose Building (Covered Court), Popopo, Bautista, Pangasinan	DPWH Pangasinan 3rd DEO	Public Bidding	-	10/16/18 to 10/22/18	10/23/2018	11/5/18	11/5/18	11/7/2018	5/24/2019	5/27/2019	6/3/2019			GAA 2019	2,475,000.00		2,395,251.51			7	10/15/18	10/15/18	10/15/18	10/15/18	10/15/18		
19A1006	Construction of Pinitas Multi-Purpose Building (Covered Court), Pinitas, Bautista, Pangasinan	DPWH Pangasinan 3rd DEO	Public Bidding	-	10/16/18 to 10/22/18	10/23/2018	11/5/18	11/5/18	11/7/2018	5/24/2019	5/27/2019	6/3/2019			GAA 2019	1,580,000.00		1,515,629.62			7	10/15/18	10/15/18	10/15/18	10/15/18	10/15/18		
19A1007	Construction of Puyat Multi- Purpose Building (Covered Court), Puyat, Villasis, Pangasinan	DPWH Pangasinan 3rd DEO	Public Bidding	-	9/18/18 to 9/24/18	9/25/2018	10/9/18	10/9/18	10/10/2018	5/21/2019	5/22/2019	5/29/2019			GAA 2019	1,580,000.00		1,517,552.42			7	9/18/18	9/18/18	9/18/18	9/18/18	9/18/18		
19A1008	Construction of Saguro Multi-Purpose Building (Covered Court), Saguro, Sison, Pangasinan	DPWH Pangasinan 3rd DEO	Public Bidding	-	9/28/18 to 10/4/18	10/5/2018	10/18/18	10/18/18	10/18/2018	5/23/2019	5/24/2019	5/31/2019			GAA 2019	1,980,000.00		1,915,631.30			7	10/2/18	10/2/18	10/2/18	10/2/18	10/2/18		
19A1009	Construction of Sta. Maria Multi-Purpose Building (Covered Court), Sta. Maria, Binalonan,	DPWH Pangasinan 3rd DEO	Public Bidding	-	9/28/18 to 10/4/18	10/5/2018	10/18/18	10/18/18	10/22/2018	5/23/2019	5/24/2019	5/31/2019			GAA 2019	1,980,000.00		1,918,007.15			7	10/2/18	10/2/18	10/2/18	10/2/18	10/2/18		
19A1009	Construction of Sta. Maria Multi-Purpose Building (Multi- Purpose Hall), Sta. Maria, Binalonan, Pangasinan	DPWH Pangasinan 3rd DEO	Public Bidding	-	9/7/18 to 9/13/18	9/14/2018	10/4/18	10/4/18	10/4/2018	5/23/2019	5/21/2019	5/28/2019			GAA 2019	1,490,000.00		1,440,471.48			7	9/7/18	9/7/18	9/7/18	9/7/18	9/7/18		
19A1010	Construction of Sta. Nino Multi-Purpose Building (Covered Court), Sta. Nino, Sta. Tomas, Pangasinan	DPWH Pangasinan 3rd DEO	Public Bidding	-	5/18/18 to 10/4/18	10/5/2018	10/18/18	10/18/18	10/22/2018	5/23/2019	5/24/2019	5/31/2019			GAA 2019	1,980,000.00		1,960,258.74			7	10/2/18	10/2/18	10/2/18	10/2/18	10/2/18		
19A1011	Construction of Urad Multi- Purpose Building (Covered Court), Urad, Villasis, Pangasinan	DPWH Pangasinan 3rd DEO	Public Bidding	-	10/16/18 to 10/22/18	10/23/2018	11/5/18	11/5/18	11/7/2018	5/20/2019	5/21/2019	5/28/2019			GAA 2019	2,570,000.00		2,804,706.31			7	10/15/18	10/15/18	10/15/18	10/15/18	10/15/18		
19A1012	Construction of Vaccine Bioscience Clinical Multi- Purpose Building, Vaccine, Binalonan, Pangasinan	DPWH Pangasinan 3rd DEO	Public Bidding	-	9/28/18 to 10/4/18	10/5/2018	10/18/18	10/18/18	10/22/2018	5/23/2019	5/24/2019	5/31/2019			GAA 2019	1,980,000.00		1,917,035.48			7	10/2/18	10/2/18	10/2/18	10/2/18	10/2/18		
19A1013	Construction of Vaccine Multi-Purpose Building (Covered Court), Vaccine, Bautista, Pangasinan	DPWH Pangasinan 3rd DEO	Public Bidding	-	10/16/18 to 10/22/18	10/23/2018	11/5/18	11/5/18	11/7/2018	5/24/2019	5/27/2019	6/3/2019			GAA 2019	1,980,000.00		1,918,230.95			7	10/15/18	10/15/18	10/15/18	10/15/18	10/15/18		
19A1014	Construction of Anticho Multi- Purpose Building (Covered Court), Anticho, Bautista, Pangasinan	DPWH Pangasinan 3rd DEO	Public Bidding	-	10/16/18 to 10/22/18	10/23/2018	11/5/18	11/5/18	11/7/2018	5/24/2019	5/27/2019	6/3/2019			GAA 2019	1,980,000.00		1,919,056.38			7	10/15/18	10/15/18	10/15/18	10/15/18	10/15/18		
19A1015	Construction of Urad Orange System, Urad, Villasis, Pangasinan	DPWH Pangasinan 3rd DEO	Public Bidding	-	10/22/18 to 10/28/18	11/5/2018	11/19/18	11/19/18	11/21/2018	5/28/2019	5/29/2019	6/4/2019			GAA 2019	1,980,000.00		1,325,596.91			7	10/24/18	10/24/18	10/24/18	10/24/18	10/24/18		
19A1016	Local Infrastructure Program - Rehabilitation of Prospal Dam, Tinalandia, Pangasinan	DPWH Pangasinan 3rd DEO	Public Bidding	-	10/24/18 to 11/6/18	11/7/2018	11/20/18	11/20/18	11/20/2018	5/28/2019	5/29/2019	6/4/2019			GAA 2019	2,570,000.00		2,076,348.21			7	11/8/18	11/8/18	11/8/18	11/8/18	11/8/18		
19A1002	San Nicolas-Matandang-San Quirin-Linagan-Gumbala Rd - K0225 + 000 - K0229 + 000	DPWH Pangasinan 3rd DEO	Public Bidding	9/19/2018	9/21/18 to 9/27/18	9/28/2018	10/11/18	10/11/18	10/11/2018	5/23/2019	5/24/2019	5/31/2019			GAA 2019	20,450,050.00		25,376,496.70			7	9/25/18	9/25/18	9/25/18	9/25/18	9/25/18		
19A1003	Road widening along Balak- Bak X-Linagan Rd - K0178 + 495 - K0180 + 000	DPWH Pangasinan 3rd DEO	Public Bidding	11/7/2018	11/9/18 to 11/15/18	11/16/2018	11/29/18	11/29/18	12/3/2018	5/28/2019	5/29/2019	6/4/2019			GAA 2019	34,940,760.00		30,209,875.37			7	11/8/18	11/8/18	11/8/18	11/8/18	11/8/18		
19A1004	Construction of Bypass and diversion Road-Tayup-San Quirin Road, Pangasinan	DPWH Pangasinan 3rd DEO	Public Bidding	10/24/2018	10/26/18 to 11/1/18	11/5/2018	11/19/18	11/19/18	11/21/2018	5/29/2019	5/29/2019	6/4/2019			GAA 2019	42,140,000.00		40,030,195.45			7	9/19/18	9/19/18	9/19/18	9/19/18	9/19/18		
19A1018	Replacement of bridge-San Aurelio Br. 2 (B00863.2) along Balak-Bak Jct.	DPWH Pangasinan 3rd DEO	Public Bidding	9/26/2018	10/1/18 to 10/07/18	10/3/2018	10/22/18	10/22/18	10/24/2018	5/24/2019	5/27/2019	6/3/2019			GAA 2019	25,400,000.00		27,584,944.37			7	10/3/18	10/3/18	10/3/18	10/3/18	10/3/18		
19A1002	Reinforcing/ Strengthening of Bridge- Conyungan Br. (B00578.2) along Balak- Bak Jct-Linagan Rd	DPWH Pangasinan 3rd DEO	Public Bidding	10/15/2018	10/17/18 to 10/23/18	10/24/2018	11/6/18	11/6/18	11/8/2018	5/24/2019	5/27/2019	6/3/2019			GAA 2019	13,141,800.00		12,497,851.78			7	10/16/18	10/16/18	10/16/18	10/16/18	10/16/18		
19A1005	Reinforcing/ strengthening of bridge-Matandang Br. (B00578.2) along Balak- Bak Jct-Linagan Rd	DPWH Pangasinan 3rd DEO	Public Bidding	10/15/2018	10/17/18 to 10/23/18	10/24/2018	11/6/18	11/6/18	11/8/2018	5/24/2019	5/27/2019	6/3/2019			GAA 2019	10,621,040.00		10,110,110.03			7	10/16/18	10/16/18	10/16/18	10/16/18	10/16/18		
19A1006	Reinforcing/ strengthening of bridge-Tumara Br. (B00736.2) along Pangasinan-Nueva Vizcaya	DPWH Pangasinan 3rd DEO	Public Bidding	10/1/2018	10/16/18 to 10/22/18	10/23/2018	11/5/18	11/5/18	11/7/2018	5/24/2019	5/27/2019	6/3/2019			GAA 2019	9,967,000.00		8,527,617.00			7	10/15/18	10/15/18	10/15/18	10/15/18	10/15/18		
19A1007	Widening of bridge-San Aurelio Br. 1 (B00863.2) along Balak-Bak Jct.	DPWH Pangasinan 3rd DEO	Public Bidding	10/17/2018	10/19/18 to 10/25/18	10/25/2018	11/8/18	11/8/18	11/8/2018	5/28/2019	5/29/2019	6/4/2019			GAA 2019	18,620,000.00		17,975,850.22			7	10/17/18	10/17/18	10/17/18	10/17/18	10/17/18		
19A1008	Construction of Flood Control Structure along Mura River, Brgy. Cusot Sur, San Mariano,	DPWH Pangasinan 3rd DEO	Public Bidding	-	10/26/18 to 11/1/18	11/5/2018	11/19/18	11/19/18	11/21/2018	5/28/2019	5/29/2019	6/4/2019			GAA 2019	4,900,000.00		4,567,065.22			7	10/29/18	10/29/18	10/29/18	10/29/18	10/29/18		
19A1009	Access Road leading to Dapilo Falls, San Quirin, Pangasinan	DPWH Pangasinan 3rd DEO	Public Bidding	11/7/2018	11/9/18 to 11/15/18	11/16/2018	11/29/18	11/29/18	12/5/2018	5/29/2019	5/29/2019	6/4/2019			GAA 2019	19,500,000.00		18,639,794.70			7	11/9/18	11/9/18	11/9/18	11/9/18	11/9/18		
19A1001	Jct. Tayup-San Quirin Road leading to Araming Sunshine Farm, Brgy. Pangamban, Tayup, Pangasinan	DPWH Pangasinan 3rd DEO	Public Bidding	10/29/2018	11/7/18 to 11/13/18	11/14/2018	11/25/18	11/26/18	11/26/2018	5/30/2019	5/29/2019	6/4/2019			GAA 2019	12,600,000.00		12,627,952.51			7	11/9/18	11/9/18	11/9/18	11/9/18	11/9/18		

19A10130	Construction of Flood Control Structure along Bued River, Brgy. Cabatulan, Sison, Pangasinan	DPWH Pangasinan 3rd DEO	Public Bidding	9/24/2018	9/26/18 to 9/27/18	10/22/2018	10/18/18	10/16/18	10/16/18	10/19/18	5/26/2019	6/27/2019	7/3/2019			GAA 2018	22,679,863.00		21,584,779.25			7	9/28/18	9/29/18	9/29/18	9/29/18	9/29/18		Issuance of NTP- 7/3/19
19A10142	Construction of Flood Control Structure along Abagat River, Brgy. Calagagan, Lusak, Pangasinan	DPWH Pangasinan 3rd DEO	Public Bidding	9/11/2018	9/13/18 to 9/19/18	9/20/2018	10/9/18	10/7/18	10/9/18	10/9/18	6/26/2019	6/27/2019	7/3/2019			GAA 2019	54,300,000.00		32,518,261.79			7	9/17/18	9/17/18	9/17/18	9/17/18	9/17/18		Issuance of NTP- 7/3/19
19A10143	Construction of Flood Control Structure along Abagat River, Brgy. Porega, Lusak, Pangasinan	DPWH Pangasinan 3rd DEO	Public Bidding	9/11/2008	9/13/18 to 9/19/18	9/20/2018	10/9/18	10/7/18	10/9/18	10/9/18	6/26/2019	6/27/2019	7/3/2019			GAA 2019	29,490,000.00		29,780,878.80			7	9/17/18	9/17/18	9/17/18	9/17/18	9/17/18		Issuance of NTP- 7/3/19
19A10144	Construction of Flood Control Structure along Abagat River, Brgy. Turko, Lusak, Pangasinan	DPWH Pangasinan 3rd DEO	Public Bidding	9/11/2018	9/13/18 to 9/19/18	9/20/2018	10/9/18	10/9/18	10/9/18	10/9/18	6/26/2019	6/27/2019	7/3/2019			GAA 2019	25,395,560.00		25,442,527.01			7	9/17/18	9/17/18	9/17/18	9/17/18	9/17/18		Issuance of NTP- 7/3/19
19A10134	Construction of Flood Control Structure along Angkanan River, Brgy. Ilen, Poregan, Pangasinan	DPWH Pangasinan 3rd DEO	Public Bidding	9/28/2018	9/26/18 to 10/4/18	10/5/2018	10/18/18	10/18/18	10/18/18	10/19/2018	6/26/2019	6/27/2019	7/3/2019			GAA 2019	29,400,000.00		27,826,494.66			7	10/2/18	10/2/18	10/2/18	10/2/18	10/2/18		Issuance of NTP- 7/3/19
19A10135	Construction of Flood Control Structure along Angkanan River, Brgy. Malasin, Poregan, Pangasinan	DPWH Pangasinan 3rd DEO	Public Bidding	9/28/2018	9/28/18 to 10/4/18	10/5/2018	10/18/18	10/18/18	10/18/18	10/20/2018	6/26/2019	6/27/2019	7/3/2019			GAA 2019	24,590,000.00		23,282,682.83			7	10/2/18	10/2/18	10/2/18	10/2/18	10/2/18		Issuance of NTP- 7/3/19
19A10008	Construction of Flood Control Structure along Taguimang River, Brgy. Casamagan, Lusak, Pangasinan	DPWH Pangasinan 3rd DEO	Public Bidding	9/20/2018	9/7/18 to 9/13/18	9/14/2018	9/27/18	9/27/18	9/27/18	9/28/2018	6/26/2019	6/27/2019	7/3/2019			GAA 2019	19,600,000.00		18,468,267.78			7	9/7/18	9/7/18	9/7/18	9/7/18	9/7/18		Issuance of NTP- 7/3/19
19A10126	Construction of Flood Control Structure along Taguimang River, Brgy. Poregan, Lusak, Pangasinan	DPWH Pangasinan 3rd DEO	Public Bidding	9/19/2018	9/20/18 to 9/26/18	9/27/2018	10/10/18	10/10/18	10/10/18	10/12/2018	6/26/2019	6/27/2019	7/3/2019			GAA 2019	49,000,000.00		48,442,180.72			7	9/25/18	9/26/18	9/25/18	9/25/18	9/25/18		Issuance of NTP- 7/3/19
19A10003	Construction of Flood Control Structure along Taguimang River, Brgy. Poregan, Lusak, Pangasinan	DPWH Pangasinan 3rd DEO	Public Bidding	9/4/2018	9/5/18 to 9/12/18	9/13/2018	9/26/18	9/26/18	9/26/18	9/28/2018	6/26/2019	6/27/2019	7/3/2019			GAA 2019	29,400,000.00		28,077,134.01			7	9/7/18	9/7/18	9/7/18	9/7/18	9/7/18		Issuance of NTP- 7/3/19
19A10009	Construction of Flood Control Structure along Taguimang River, Brgy. Yalayay, Lusak, Pangasinan	DPWH Pangasinan 3rd DEO	Public Bidding	9/20/2018	9/7/18 to 9/13/18	9/14/2018	9/27/18	9/27/18	9/27/18	9/28/2018	6/26/2019	6/27/2019	7/3/2019			GAA 2019	20,400,000.00		21,895,875.82			7	9/7/18	9/7/18	9/7/18	9/7/18	9/7/18		Issuance of NTP- 7/3/19
19A10305	Construction of Agri-Dunon Bypass Road, Sison, Pangasinan	DPWH Pangasinan 3rd DEO	Public Bidding	4/30/2018	5/4/18 to 5/10/18	5/14/2018	5/27/18	5/27/18	5/27/18	5/28/2018	6/27/2019	6/28/2019	7/4/2019			GAA 2019	49,000,000.00		48,545,140.51			7	4/23/18	4/23/18	4/23/18	4/23/18	4/23/18		Issuance of NTP- 7/4/18
19A10304	Construction of Concrete Footbridge, San Vicente-Covered Court, Lusak, Pangasinan	DPWH Pangasinan 3rd DEO	Public Bidding		5/4/18 to 5/10/18	5/14/2018	6/17/18	6/17/18	6/17/18	6/18/2018	6/27/2019	6/28/2019	7/4/2019			GAA 2019	1,475,000.00		1,460,593.07			7	4/23/18	4/23/18	4/23/18	4/23/18	4/23/18		Issuance of NTP- 7/4/18
19A10051	Construction of Concepcion Multi-Purpose Building (Covered Court), Concepcion, Sison, Pangasinan	DPWH Pangasinan 3rd DEO	Public Bidding		10/15/18 to 10/22/18	10/23/2018	11/5/18	11/5/18	11/5/18	11/7/2018	6/26/2019	6/27/2019	7/3/2019			GAA 2019	1,960,000.00		1,917,853.86			7	10/15/18	10/15/18	10/15/18	10/15/18	10/15/18		Issuance of NTP- 7/3/19
19A10007	Construction of Concepcion Multi-Purpose Building (Covered Court), Concepcion, Sison, Pangasinan	DPWH Pangasinan 3rd DEO	Public Bidding		9/6/18 to 9/12/18	9/13/2018	9/26/18	9/26/18	9/26/18	10/28/2018	6/26/2019	6/27/2019	7/3/2019			GAA 2019	1,960,000.00		1,918,841.81			7	9/7/18	9/7/18	9/7/18	9/7/18	9/7/18		Issuance of NTP- 7/3/19
19A10052	Construction of Concepcion Multi-Purpose Building (Covered Court), Concepcion, Sison, Pangasinan	DPWH Pangasinan 3rd DEO	Public Bidding		9/18/18 to 9/24/18	9/25/2018	10/9/18	10/9/18	10/9/18	10/10/2018	6/26/2019	6/27/2019	7/3/2019			GAA 2019	1,360,000.00		1,318,224.17			7	9/18/18	9/18/18	9/18/18	9/18/18	9/18/18		Issuance of NTP- 7/3/19
19A10053	Construction of Concepcion Multi-Purpose Building (Covered Court), Concepcion, Sison, Pangasinan	DPWH Pangasinan 3rd DEO	Public Bidding		9/26/18 to 10/4/18	10/5/2018	10/18/18	10/18/18	10/18/18	10/19/2018	6/26/2019	6/27/2019	7/3/2019			GAA 2019	1,960,000.00		1,918,812.48			7	10/2/18	10/2/18	10/2/18	10/2/18	10/2/18		Issuance of NTP- 7/3/19

19A10315	Construction of Multi-Purpose Building (Covered Court) Grass Village, Indragiri, Nanyang, Ulu Pandan City, Pangasinan	DPWH Pangasinan 3rd DEO	Public Bidding		5/9/19 to 5/15/19	5/16/2019	5/17/19	6/17/19	6/17/19	6/19/2019	6/27/2019	6/28/2019	7/4/2019		GAA 2019	4,950,000.00		4,785,534.95		7	4/29/19	4/26/19	4/23/19	4/25/19	4/25/19		Issuance of NTP- 79419
19A10325	Local Infrastructure Program - Concrete of Road, Barangay Ania, Lugo, Pangasinan	DPWH Pangasinan 3rd DEO	Public Bidding		12/28/18 to 1/3/19	1/4/2019	1/3/19	1/17/19	1/17/19	1/21/2019	6/26/2019	6/27/2019	7/9/2019		GAA 2019	4,950,000.00		4,705,033.66		7	12/28/18	12/28/18	12/28/18	12/28/18	12/28/18		Issuance of NTP- 79319
19A10329	Local Infrastructure Program - Concrete of Road, Barangay Bantugan, Pozzobon, Pangasinan	DPWH Pangasinan 3rd DEO	Public Bidding		12/23/18 to 1/3/19	1/4/2019	1/7/19	1/17/19	1/17/19	1/21/2019	6/26/2019	6/27/2019	7/5/2019		GAA 2019	4,950,000.00		4,737,164.34		7	12/28/18	12/28/18	12/28/18	12/28/18	12/28/18		Issuance of NTP- 79319
19A10329	Local Infrastructure Program - Concrete of Road, Barangay Cabaan, Urdaneta City, Pangasinan	DPWH Pangasinan 3rd DEO	Public Bidding		12/28/18 to 1/3/19	1/4/2019	1/17/19	1/17/19	1/17/19	1/21/2019	6/26/2019	6/27/2019	7/3/2019		GAA 2019	4,950,000.00		4,701,986.98		7	12/28/18	12/28/18	12/28/18	12/28/18	12/28/18		Issuance of NTP- 79319
19A10360	Local Infrastructure Program - Concrete of Road, Barangay Hantugan, Lugo, Pangasinan	DPWH Pangasinan 3rd DEO	Public Bidding	12/29/2018	12/27/18 to 1/2/19	1/3/2019	1/16/19	1/16/19	1/16/19	1/19/2019	6/26/2019	6/27/2019	7/9/2019		GAA 2019	9,950,000.00		9,386,191.83		7	12/28/18	12/28/18	12/28/18	12/28/18	12/28/18		Issuance of NTP- 79319
19A10361	Local Infrastructure Program - Concrete of Road, Barangay Pozzobon, Bantugan, Pangasinan	DPWH Pangasinan 3rd DEO	Public Bidding	12/29/2018	12/27/18 to 1/2/19	1/3/2019	1/16/19	1/16/19	1/16/19	1/19/2019	6/26/2019	6/27/2019	7/5/2019		GAA 2019	14,850,000.00		14,187,534.28		7	12/28/18	12/28/18	12/28/18	12/28/18	12/28/18		Issuance of NTP- 79319
19A10362	Local Infrastructure Program - Concrete of Road, Barangay Tabuyan, Bantugan, Pangasinan	DPWH Pangasinan 3rd DEO	Public Bidding		12/27/18 to 1/2/19	1/3/2019	1/16/19	1/16/19	1/16/19	1/19/2019	6/26/2019	6/27/2019	7/3/2019		GAA 2019	4,950,000.00		4,712,410.89		7	12/28/18	12/28/18	12/28/18	12/28/18	12/28/18		Issuance of NTP- 79319
19A10363	Local Infrastructure Program - Concrete of Zone 4-5 Barangay Comandante, Urdaneta City, Pangasinan	DPWH Pangasinan 3rd DEO	Public Bidding		12/27/18 to 1/2/19	1/3/2019	1/16/19	1/16/19	1/16/19	1/19/2019	6/26/2019	6/27/2019	7/3/2019		GAA 2019	4,950,000.00		4,769,651.81		7	12/28/18	12/28/18	12/28/18	12/28/18	12/28/18		Issuance of NTP- 79319
19A10365	Rehabilitate 3rd Luningan Rd - K01904 + 000 - K01811 + 000, K01902 + 000 - K01889 + 300, K01889 + 645 - K01889 + 200, K0200 + 266 - K0200 + 531, K0200 + 346 - K0200 + 471, K0200 + 521 - K0200 + 887, K0200 + 705 - K0200 + 462, K0204 + 000 - K0204 + 204	DPWH Pangasinan 3rd DEO	Public Bidding	19/16/2018	10/17/18 to 10/29/18	10/24/2018	11/5/18	11/6/18	11/5/18	11/9/2018	6/26/2019	6/27/2019	7/9/2019		GAA 2019	44,100,000.00		41,800,991.83		7	10/18/18	10/18/18	10/18/18	10/18/18	10/18/18		Issuance of NTP- 79318
19A10366	Pangasinan Nueva Ecija Rd K01916 + 273 - K01840 + 000, K0185 + 000 - K0182 + 311	DPWH Pangasinan 3rd DEO	Public Bidding	19/16/2018	10/17/18 to 10/29/18	11/5/2018	11/9/18	11/9/18	11/9/18	11/9/2018	6/26/2019	6/27/2019	7/9/2019		GAA 2019	24,365,735.00		23,151,491.75		7	10/24/18	10/24/18	10/24/18	10/24/18	10/24/18		Issuance of NTP- 79318
19A10367	Rehabilitate 3rd Luningan Rd - K01904 + 000 - K01811 + 000, K01902 + 000 - K01889 + 300, K01889 + 645 - K01889 + 200, K0200 + 266 - K0200 + 531, K0200 + 346 - K0200 + 471, K0200 + 521 - K0200 + 887, K0200 + 705 - K0200 + 462, K0204 + 000 - K0204 + 204	DPWH Pangasinan 3rd DEO	Public Bidding	19/16/2018	10/17/18 to 10/29/18	11/5/2018	11/9/18	11/9/18	11/9/18	11/9/2018	6/26/2019	6/27/2019	7/4/2019		GAA 2019	12,143,193.00		11,534,651.32		7	10/28/18	10/28/18	10/28/18	10/28/18	10/28/18		Issuance of NTP- 79318
19A10370	Construction of Drainage structure along Pangasinan-Nueva Ecija Rd - K0185 + (-395) - K0185 + 000	DPWH Pangasinan 3rd DEO	Public Bidding	10/15/2018	10/17/18 to 10/29/18	10/24/2018	11/6/18	11/5/18	11/5/18	11/9/2018	6/26/2019	6/27/2019	7/9/2019		GAA 2019	7,693,000.00		7,310,407.80		7	10/18/18	10/18/18	10/18/18	10/18/18	10/18/18		Issuance of NTP- 79318
19A10366	Construction of Drainage structure along Pangasinan - Nueva Ecija Rd - K0204 + 000	DPWH Pangasinan 3rd DEO	Public Bidding		10/26/18 to 11/1/18	11/5/2018	11/19/18	11/19/18	11/19/18	11/21/2018	6/26/2019	6/27/2019	7/9/2019		GAA 2019	2,940,000.00		2,856,974.49		7	10/28/18	10/28/18	10/28/18	10/28/18	10/28/18		Issuance of NTP- 79318
19A10369	Road widening along Brakman-Angap-Santa Maria Rd - K0197 + 000 - K0206 + 200	DPWH Pangasinan 3rd DEO	Public Bidding	9/16/2018	9/21/18 to 9/27/18	9/26/2018	10/11/18	10/11/18	10/11/18	10/12/2018	6/26/2019	6/27/2019	7/9/2019		GAA 2019	25,400,000.00		26,072,497.71		7	8/29/18	8/29/18	8/29/18	8/29/18	8/29/18		Issuance of NTP- 79318
19A10390	Merita North Rd - K1211 + 150	DPWH Pangasinan 3rd DEO	Public Bidding	12/29/2018	1/4/19 to 1/10/19	1/4/2019	2/26/19	2/26/19	2/26/19	2/28/2019	6/26/2019	6/27/2019	7/9/2019		GAA 2019	11,024,000.00		10,814,759.00		7	9/17/18	9/17/18	9/17/18	9/17/18	9/17/18		Issuance of NTP- 79318

19A10149	Construction of Flood Control Structure along Agno River, Brgy. Bantugang Magallanes, Pangasinan	DPWH - Pangasinan 3rd DEO	Public Bidding	10/15/2018	10/17/2018 to 10/23/2018	10/24/2018	11/6/18	11/6/18	11/6/18	11/6/2018	6/26/2019	6/27/2019	7/6/2019		GAA 2019	9,800,000.00		5,313,733.70		7	10/19/18	10/19/18	10/19/18	10/19/18	10/19/18		Issuance of NTP- 7/9/19
19A10245	Construction of Flood Control Structure along Agno River, Brgy. Calang, Sta. Maria, Pangasinan	DPWH - Pangasinan 3rd DEO	Public Bidding	12/17/2018	12/20/18 to 12/26/18	12/27/2018	1/21/19	1/21/19	1/21/19	1/23/2019	6/26/2019	6/27/2019	7/3/2019		GAA 2019	9,800,000.00		9,261,668.76		7	12/21/18	12/21/18	12/21/18	12/21/18	12/21/18		Issuance of NTP- 7/9/19
19A10244	Construction of Flood Control Structure along Agno River, Brgy. Carmen, Rosales, Pangasinan	DPWH - Pangasinan 3rd DEO	Public Bidding	12/17/2018	12/20/18 to 12/26/18	12/27/2018	1/21/19	1/21/19	1/21/19	1/23/2019	6/26/2019	6/27/2019	7/3/2019		GAA 2019	9,800,000.00		9,386,086.74		7	12/21/18	12/21/18	12/21/18	12/21/18	12/21/18		Issuance of NTP- 7/9/19
19A10249	Construction of Flood Control Structure along Agno River, Brgy. Capulisan, Sta. Maria, Pangasinan	DPWH - Pangasinan 3rd DEO	Public Bidding	12/17/2018	12/20/18 to 12/26/18	12/27/2018	1/21/19	1/21/19	1/21/19	1/23/2019	6/26/2019	6/27/2019	7/3/2019		GAA 2019	9,800,000.00		9,351,962.13		7	12/21/18	12/21/18	12/21/18	12/21/18	12/21/18		Issuance of NTP- 7/9/19
19A10241	Construction of Flood Control Structure along Agno River, Brgy. Rizal, Rosales, Pangasinan	DPWH - Pangasinan 3rd DEO	Public Bidding	12/17/2018	12/20/18 to 12/26/18	12/27/2018	1/21/19	1/21/19	1/21/19	1/23/2019	6/26/2019	6/27/2019	7/3/2019		GAA 2019	9,800,000.00		9,377,759.87		7	12/21/18	12/21/18	12/21/18	12/21/18	12/21/18		Issuance of NTP- 7/9/19
19A10254	Construction of Flood Control Structure along Agno River, Brgy. Samun, Sta. Maria, Pangasinan	DPWH - Pangasinan 3rd DEO	Public Bidding	12/17/2018	12/20/18 to 12/26/18	12/27/2018	1/21/19	1/21/19	1/21/19	1/23/2019	6/26/2019	6/27/2019	7/3/2019		GAA 2019	9,800,000.00		19,011,700.21		7	12/29/18	12/29/18	12/29/18	12/29/18	12/29/18		Issuance of NTP- 7/9/19
19A10259	Construction of Flood Control Structure along Ambayasan River, Brgy. Capulisan, Pangasinan	DPWH - Pangasinan 3rd DEO	Public Bidding	9/24/2018	9/26/18 to 10/2/18	10/5/2018	10/16/18	10/16/18	10/16/18	10/18/2018	6/27/2019	6/28/2019	7/4/2019		GAA 2019	4,500,000.00		4,667,129.03		7	10/2/18	10/2/18	10/2/18	10/2/18	10/2/18		Issuance of NTP- 7/9/19
19A10332	Construction of Flood Control Structure along Bantla River, Brgy. Capulisan, Bulungan	DPWH - Pangasinan 3rd DEO	Public Bidding	9/24/2018	9/26/18 to 10/2/18	10/5/2018	10/16/18	10/16/18	10/16/18	10/18/2018	6/26/2019	6/27/2019	7/3/2019		GAA 2019	25,400,000.00		17,864,028.66		7	9/29/18	9/29/18	9/29/18	9/29/18	9/29/18		Issuance of NTP- 7/9/19
19A10340	Construction of Flood Control Structure along Bantla River, Brgy. Don Justo Abalos, Umingan	DPWH - Pangasinan 3rd DEO	Public Bidding	10/15/2018	10/17/18 to 10/23/18	10/24/2018	11/6/18	11/6/18	11/6/18	11/8/2018	6/26/2019	6/27/2019	7/3/2019		GAA 2019	5,800,000.00		6,308,402.36		7	10/21/18	10/21/18	10/21/18	10/21/18	10/21/18		Issuance of NTP- 7/9/19
19A10346	Construction of Flood Control Structure along Bantla River, Brgy. Poblacion, Umingan	DPWH - Pangasinan 3rd DEO	Public Bidding	10/15/2018	10/17/18 to 10/23/18	10/24/2018	11/6/18	11/6/18	11/6/18	11/8/2018	6/26/2019	6/27/2019	7/3/2019		GAA 2019	13,600,000.00		18,820,672.86		7	10/19/18	10/19/18	10/19/18	10/19/18	10/19/18		Issuance of NTP- 7/9/19
19A10304	Construction of Flood Control Structure along Bantla River, Brgy. Poblacion, Bulungan	DPWH - Pangasinan 3rd DEO	Public Bidding	9/4/2018	9/6/18 to 9/13/18	9/13/2018	9/26/18	9/26/18	9/26/18	9/28/2018	6/26/2019	6/27/2019	7/3/2019		GAA 2019	23,400,000.00		27,841,745.12		7	9/7/18	9/7/18	9/7/18	9/7/18	9/7/18		Issuance of NTP- 7/9/19
19A10246	Construction of Flood Control Structure along Bantla River, Brgy. Pugo, Bulungan, Pangasinan	DPWH - Pangasinan 3rd DEO	Public Bidding	12/17/2018	12/20/18 to 12/26/18	12/27/2018	1/21/19	1/21/19	1/21/19	1/23/2019	6/26/2019	6/27/2019	7/3/2019		GAA 2019	29,400,000.00		37,897,122.32		7	12/21/18	12/21/18	12/21/18	12/21/18	12/21/18		Issuance of NTP- 7/9/19
19A10367	Construction of Flood Control Structure along Bantla River, Brgy. Rajal, Angayan Norte, Bulungan	DPWH - Pangasinan 3rd DEO	Public Bidding	10/29/2018	10/31/18 to 11/6/18	11/7/2018	11/20/18	11/20/18	11/20/18	11/22/2018	6/26/2019	6/27/2019	7/3/2019		GAA 2019	39,300,000.00		37,239,323.31		7	11/6/18	11/6/18	11/6/18	11/6/18	11/6/18		Issuance of NTP- 7/9/19
19A10331	Construction of Flood Control Structure along Bantla River, Brgy. San Aurelio I, Bulungan	DPWH - Pangasinan 3rd DEO	Public Bidding	9/24/2018	9/26/18 to 10/2/18	10/5/2018	10/16/18	10/16/18	10/16/18	10/18/2018	6/26/2019	6/27/2019	7/3/2019		GAA 2019	35,300,000.00		37,514,381.19		7	9/29/18	9/29/18	9/29/18	9/29/18	9/29/18		Issuance of NTP- 7/9/19
19A10327	Construction of Flood Control Structure along Bantla River, Brgy. San Aurelio III, Bulungan	DPWH - Pangasinan 3rd DEO	Public Bidding	9/18/2018	9/20/18 to 9/26/18	9/27/2018	10/10/18	10/10/18	10/10/18	10/12/2018	6/26/2019	6/27/2019	7/3/2019		GAA 2019	15,600,000.00		16,814,120.24		7	9/25/18	9/25/18	9/25/18	9/25/18	9/25/18		Issuance of NTP- 7/9/19
19A10057	Construction of Flood Control Structure along Cabunduyan River Brgy. Bantugang Magallanes, Pangasinan	DPWH - Pangasinan 3rd DEO	Public Bidding	6/7/2018	6/10/18 to 6/16/18	6/17/2018	10/11/18	10/11/18	10/11/18	10/13/2018	6/26/2019	6/27/2019	7/3/2019		GAA 2019	9,800,000.00		5,508,213.61		7	9/19/18	9/19/18	9/19/18	9/19/18	9/19/18		Issuance of NTP- 7/9/19
19A10246	Construction of Flood Control Structure along Pooko River, Brgy. Bantog, San Quinn, Pangasinan	DPWH - Pangasinan 3rd DEO	Public Bidding	12/17/2018	12/20/18 to 12/26/18	12/27/2018	1/21/19	1/21/19	1/21/19	1/23/2019	6/26/2019	6/27/2019	7/3/2019		GAA 2019	19,600,000.00		18,696,845.17		7	12/21/18	12/21/18	12/21/18	12/21/18	12/21/18		Issuance of NTP- 7/9/19
19A10242	Construction of Flood Control Structure along Lupaet River, Brgy. Casancolahan, Rosales, Pangasinan	DPWH - Pangasinan 3rd DEO	Public Bidding	12/17/2018	12/20/18 to 12/26/18	12/27/2018	1/21/19	1/21/19	1/21/19	1/23/2019	6/26/2019	6/27/2019	7/3/2019		GAA 2019	9,800,000.00		9,380,090.56		7	12/21/18	12/21/18	12/21/18	12/21/18	12/21/18		Issuance of NTP- 7/9/19
19A10239	Construction of Flood Control Structure along Bantla River, Brgy. San Merello, Bulungan	DPWH - Pangasinan 3rd DEO	Public Bidding	12/17/2018	12/20/18 to 12/26/18	12/27/2018	1/21/19	1/21/19	1/21/19	1/23/2019	6/26/2019	6/27/2019	7/3/2019		GAA 2019	9,900,000.00		9,227,695.35		7	12/21/18	12/21/18	12/21/18	12/21/18	12/21/18		Issuance of NTP- 7/9/19
19A10238	Construction of Flood Control Structure along Lupaet River, Brgy. San Pablo Sta. Cruz, Sta. Maria, Pangasinan	DPWH - Pangasinan 3rd DEO	Public Bidding	5/9/2018	5/9/18 to 5/15/18	5/16/2018	5/29/18	5/29/18	5/29/18	5/31/2018	6/27/2019	6/28/2019	7/4/2019		GAA 2019	24,500,000.00		29,275,015.02		7	4/29/18	4/29/18	4/29/18	4/29/18	4/29/18		Issuance of NTP- 7/9/19
19A10253	Construction of Flood Control Structure along Lupaet River, Brgy. Sta. Cruz, Sta. Maria, Pangasinan	DPWH - Pangasinan 3rd DEO	Public Bidding	12/21/2018	12/26/18 to 1/2/19	1/4/2019	1/17/19	1/17/19	1/17/19	1/19/2019	6/26/2019	6/27/2019	7/3/2019		GAA 2019	9,800,000.00		9,800,573.94		7	12/29/18	12/29/18	12/29/18	12/29/18	12/29/18		Issuance of NTP- 7/9/19
19A10035	Construction of Flood Control Structure along Lupaet River, Brgy. Bantog, Bulungan, Pangasinan	DPWH - Pangasinan 3rd DEO	Public Bidding	9/4/2018	9/6/18 to 9/12/18	9/13/2018	9/26/18	9/26/18	9/26/18	9/28/2018	6/26/2019	6/27/2019	7/3/2019		GAA 2019	9,800,000.00		9,316,000.56		7	9/7/18	9/7/18	9/7/18	9/7/18	9/7/18		Issuance of NTP- 7/9/19
19A10259	Construction of Flood Control Structure along Sabangan River, Brgy. Benetan- San Isidro San Nicolas	DPWH - Pangasinan 3rd DEO	Public Bidding	10/17/2018	10/19/18 to 10/25/18	10/25/2018	11/6/18	11/6/18	11/6/18	11/8/2018	6/27/2019	6/28/2019	7/4/2019		GAA 2019	25,400,000.00		27,919,842.16		7	10/19/18	10/19/18	10/19/18	10/19/18	10/19/18		Issuance of NTP- 7/9/19

19A10256	Construction of Flood Control Structure along Totayungan River, Brgy. San Pedro, Rosales, Pangasinan	DPWH - Pangasinan 3rd DEO	Public Bidding	12/21/2018	12/28/18 to 1/5/19	1/4/2019	1/17/19	1/17/19	1/17/19	1/27/19	1/18/2019	5/26/2019	6/22/2019	7/3/2019			GAA 2019	18,600,000.00			18,887,728.82			7	12/29/18	12/28/18	12/28/18	12/29/18	12/29/18		Issuance of NTP- 7/3/19
19A10367	Construction of Flood Control Structure along May River, Brgy. Bantol, Pili, Misamis, Pangasinan	DPWH - Pangasinan 3rd DEO	Public Bidding	12/21/2018	12/28/18 to 1/2/19	1/4/2019	1/17/19	1/17/19	1/17/19	1/27/19	1/18/2019	6/26/2019	6/22/2019	7/3/2019			GAA 2019	9,800,000.00			9,306,717.63			7	12/28/18	12/28/18	12/29/18	12/28/18	12/28/18		Issuance of NTP- 7/3/19
19A10376	Construction of Flood Control Structure along Banta River, Brgy. Dierito, Umingan, Pangasinan	DPWH - Pangasinan 3rd DEO	Public Bidding	9/27/2018	9/10/18 to 9/26/18	9/17/2018	10/1/18	10/1/18	10/1/18	10/1/18	10/30/2018	6/24/2019	6/27/2019	7/3/2019			GAA 2019	19,600,000.00			18,889,512.57			7	9/10/18	9/10/18	9/13/18	9/10/18	9/10/18		Issuance of NTP- 7/3/19
19A10375	Construction of Flood Control Structure along Agno River, Brgy. Agno, Tarlac	DPWH - Pangasinan 3rd DEO	Public Bidding	9/27/2018	9/10/18 to 9/26/18	9/17/2018	10/1/18	10/1/18	10/1/18	10/1/18	10/30/2018	6/26/2019	6/27/2019	7/3/2019			GAA 2019	19,600,000.00			18,934,864.81			7	9/10/18	9/10/18	9/13/18	9/10/18	9/10/18		Issuance of NTP- 7/3/19
19A10328	Construction of Flood Control Structure along Banta River, Brgy. Espinosa, Umingan, Pangasinan	DPWH - Pangasinan 3rd DEO	Public Bidding	9/19/2018	9/20/18 to 9/26/18	9/27/2018	10/10/18	10/10/18	10/10/18	10/10/18	10/12/2018	6/26/2019	6/27/2019	7/3/2019			GAA 2019	9,800,000.00			9,308,868.14			7	9/25/18	9/25/18	9/25/18	9/25/18	9/25/18		Issuance of NTP- 7/3/19
19A10352	Construction of Flood Control Structure along Banta River, Brgy. Lauren, Umingan, Pangasinan	DPWH - Pangasinan 3rd DEO	Public Bidding	9/24/2018	9/26/18 to 10/2/18	10/3/2018	10/16/18	10/16/18	10/16/18	10/16/18	10/19/2018	6/26/2019	6/27/2019	7/3/2019			GAA 2019	9,800,000.00			9,312,868.27			7	9/28/18	9/28/18	9/28/18	9/28/18	9/28/18		Issuance of NTP- 7/3/19
19A1035	Construction of Flood Control Structure along Lagat River, Brgy. Balingan, San Quintin, Pangasinan	DPWH - Pangasinan 3rd DEO	Public Bidding	9/25/2018	9/26/18 to 10/4/18	10/5/2018	10/18/18	10/18/18	10/18/18	10/18/18	10/19/2018	6/26/2019	6/27/2019	7/3/2019			GAA 2019	19,600,000.00			18,822,474.64			7	10/9/18	10/9/18	10/9/18	10/9/18	10/9/18		Issuance of NTP- 7/3/19
19A10329	Construction of Flood Control Structure along Lagat River, Brgy. San Leon, Balingan, Pangasinan	DPWH - Pangasinan 3rd DEO	Public Bidding	9/18/2018	9/26/18 to 9/26/18	9/27/2018	10/10/18	10/10/18	10/10/18	10/10/18	10/12/2018	6/26/2019	6/27/2019	7/3/2019			GAA 2019	14,000,280.00			13,763,368.81			7	9/25/18	9/25/18	9/25/18	9/25/18	9/25/18		Issuance of NTP- 7/3/19
19A10386	Construction of Flood Control Structure along Mira River, Brgy. Cidit, Aseran, Pangasinan	DPWH - Pangasinan 3rd DEO	Public Bidding	10/15/2018	10/17/18 to 10/23/18	10/24/2018	11/6/18	11/6/18	11/6/18	11/6/18	11/8/2018	6/26/2019	6/27/2019	7/3/2019			GAA 2019	14,700,000.00			14,084,711.35			7	10/21/18	10/21/18	10/21/18	10/21/18	10/21/18		Issuance of NTP- 7/3/19
19A10364	Construction of Flood Control Structure along Mira River, Brgy. Toboy and Sobol, Pangasinan	DPWH - Pangasinan 3rd DEO	Public Bidding	10/18/2018	10/22/18 to 10/29/18	11/5/2018	11/19/18	11/19/18	11/19/18	11/19/18	11/21/2018	6/26/2019	6/27/2019	7/3/2019			GAA 2019	19,600,000.00			18,793,995.30			7	10/25/18	10/25/18	10/25/18	10/25/18	10/25/18		Issuance of NTP- 7/3/19
19A10360	Construction of Flood Control Structure along Sabangan River, Brgy. Malin-Banacan, San Carlos, Pangasinan	DPWH - Pangasinan 3rd DEO	Public Bidding	10/17/2018	10/19/18 to 10/25/18	10/25/2018	11/8/18	11/8/18	11/8/18	11/8/18	11/12/2018	6/27/2019	6/28/2019	7/4/2019			GAA 2019	29,400,000.00			27,836,215.23			7	10/19/18	10/19/18	10/19/18	10/19/18	10/19/18		Issuance of NTP- 7/4/19
19A10363	Construction of Flood Control Structure along May River, Brgy. San Miguel, Caramoran, Nabalagan, Pangasinan	DPWH - Pangasinan 3rd DEO	Public Bidding	10/17/2018	10/19/18 to 10/25/18	10/25/2018	11/8/18	11/8/18	11/8/18	11/8/18	11/12/2018	6/26/2019	6/27/2019	7/3/2019			GAA 2019	9,800,000.00			9,313,862.18			7	10/19/18	10/19/18	10/19/18	10/19/18	10/19/18		Issuance of NTP- 7/3/19
19A10366	Construction/ Rehabilitation/ Improvement of Teyu - Nabalagan Road, Tarlac, Pangasinan	DPWH - Pangasinan 3rd DEO	Public Bidding	12/29/2018	12/29/18 to 1/5/19	1/3/2019	1/16/19	1/16/19	1/16/19	1/16/19	1/18/2019	6/26/2019	6/27/2019	7/3/2019			GAA 2019	14,700,600.00			14,404,520.00			7	12/28/18	12/28/18	12/28/18	12/28/18	12/28/18		Issuance of NTP- 7/4/19
19A10314	Construction of covered court, Purok 6 Sta. Domingo Teyu, Pangasinan	DPWH - Pangasinan 3rd DEO	Public Bidding		5/16/19 to 5/17/2019	5/16/2019	5/29/19	5/29/19	5/29/19	5/29/19	5/31/2019	6/27/2019	6/28/2019	7/4/2019			GAA 2019	2,970,000.00			2,919,828.48			7	4/29/19	4/29/19	4/29/19	4/29/19	4/29/19		Issuance of NTP- 7/4/19
19A10313	Construction of Multi-Purpose Building, Covered Gymnasium, Tennis court, San Nicolas, Pangasinan	DPWH - Pangasinan 3rd DEO	Public Bidding		5/16/19 to 5/16/19	5/16/2019	5/29/19	5/29/19	5/29/19	5/29/19	6/6/2019	6/27/2019	6/28/2019	7/4/2019			GAA 2019	2,970,000.00			2,919,828.48			7	4/29/19	4/29/19	4/29/19	4/29/19	4/29/19		Issuance of NTP- 7/4/19
19A10319	Construction of Multi-Purpose Building, Corner Calero Building Brgy. Poblacion, Balingan, Pangasinan	DPWH - Pangasinan 3rd DEO	Public Bidding		5/16/19 to 5/16/19	5/29/2019	6/7/19	6/7/19	6/7/19	6/7/19	6/11/2019	6/27/2019	6/28/2019	7/4/2019			GAA 2019	2,970,000.00			2,886,182.31			7	6/9/19	6/9/19	6/9/19	6/9/19	6/9/19		Issuance of NTP- 7/4/19
19A10350	Construction of Multi-Purpose Building at Aseran, Pangasinan	DPWH - Pangasinan 3rd DEO	Public Bidding	11/29/2018	11/27/18 to 12/3/18	12/4/2018	12/17/18	12/17/18	12/17/18	12/17/18	12/19/2018	6/26/2019	6/27/2019	7/3/2019			GAA 2019	8,910,000.00			8,845,925.15			7	11/28/18	11/28/18	11/28/18	11/28/18	11/28/18		Issuance of NTP- 7/3/19
19A10352	Construction of Multi-Purpose Building at Balingan, Pangasinan	DPWH - Pangasinan 3rd DEO	Public Bidding	11/27/2018	11/29/18 to 12/3/18	12/6/2018	12/19/18	12/19/18	12/19/18	12/19/18	12/21/2018	6/26/2019	6/27/2019	7/3/2019			GAA 2019	9,305,000.00			9,072,678.08			7	12/29/18	12/29/18	12/29/18	12/29/18	12/29/18		Issuance of NTP- 7/3/19
19A10328	Construction of Multi-Purpose Building at Sta. Maria, Pangasinan	DPWH - Pangasinan 3rd DEO	Public Bidding	11/27/2018	11/29/18 to 12/3/18	12/7/2018	12/20/18	12/20/18	12/20/18	12/20/18	12/21/2018	6/26/2019	6/27/2019	7/3/2019			GAA 2019	8,315,000.00			8,154,228.25			7	12/29/18	12/29/18	12/29/18	12/29/18	12/29/18		Issuance of NTP- 7/3/19
19A10219	Construction of Multi-Purpose Building at Balingan, Pangasinan	DPWH - Pangasinan 3rd DEO	Public Bidding	11/27/2018	11/29/18 to 12/3/18	12/7/2018	12/20/18	12/20/18	12/20/18	12/20/18	12/21/2018	6/26/2019	6/27/2019	7/3/2019			GAA 2019	18,414,000.00			17,835,595.87			7	12/29/18	12/29/18	12/29/18	12/29/18	12/29/18		Issuance of NTP- 7/3/19
19A1029	Construction of Multi-Purpose Building with Gymnasium, Brgy. Salang, Teyu, Pangasinan	DPWH - Pangasinan 3rd DEO	Public Bidding		5/16/19 to 5/16/19	5/16/2019	5/29/19	5/29/19	5/29/19	5/29/19	6/10/2019	6/27/2019	6/28/2019	7/4/2019			GAA 2019				888,738.64			7	2/22/19	2/22/19	2/22/19	2/22/19	2/22/19		Issuance of NTP- 7/4/19
19A10280	Construction of Multi-Purpose Building Brgy. A, Teyu, Pangasinan	DPWH - Pangasinan 3rd DEO	Public Bidding		5/16/19 to 5/16/19	5/16/2019	5/29/19	5/29/19	5/29/19	5/29/19	6/10/2019	6/27/2019	6/28/2019	7/4/2019			GAA 2019				1,967,866.27			7	2/22/19	2/22/19	2/22/19	2/22/19	2/22/19		Issuance of NTP- 7/4/19
19A10212	Construction of Multi-Purpose Building Brgy. Amaran, Umingan, Pangasinan	DPWH - Pangasinan 3rd DEO	Public Bidding		5/16/2019 to 5/16/2019	5/16/2019	5/29/19	5/29/19	5/29/19	5/29/19	6/6/2019	6/27/2019	6/28/2019	7/4/2019			GAA 2019	1,980,000.00			1,927,151.13			7	4/29/19	4/29/19	4/29/19	4/29/19	4/29/19		Issuance of NTP- 7/4/19
19A10286	Construction of Multi-Purpose Building Brgy. C, Teyu, Pangasinan	DPWH - Pangasinan 3rd DEO	Public Bidding		5/16/2019 to 5/16/2019	5/16/2019	5/29/19	5/29/19	5/29/19	5/29/19	6/10/2019	6/27/2019	6/28/2019	7/4/2019			GAA 2019				1,983,028.44			7	2/22/19	2/22/19	2/22/19	2/22/19	2/22/19		Issuance of NTP- 7/4/19
19A10292	Construction of Multi-Purpose Building Brgy. D, Teyu, Pangasinan	DPWH - Pangasinan 3rd DEO	Public Bidding		5/16/2019 to 5/16/2019	5/16/2019	5/29/19	5/29/19	5/29/19	5/29/19	6/10/2019	6/27/2019	6/28/2019	7/4/2019			GAA 2019				1,989,028.82			7	2/22/19	2/22/19	2/22/19	2/22/19	2/22/19		Issuance of NTP- 7/4/19
19A10283	Construction of Multi-Purpose Building Amasod, Teyu, Pangasinan	DPWH - Pangasinan 3rd DEO	Public Bidding		5/16/2019 to 5/16/2019	5/16/2019	5/29/19	5/29/19	5/29/19	5/29/19	6/10/2019	6/27/2019	6/28/2019	7/4/2019			GAA 2019				1,930,122.80			7	2/22/19	2/22/19	2/22/19	2/22/19	2/22/19		Issuance of NTP- 7/4/19

19A10296	Construction of Multi-Purpose Building Brgy. Bonoran, Aangan.	DPWH Pangasinan 3rd DEO	Public Bidding		3/5/19 to 9/11/19	3/12/2019	5/9/19	5/9/19	3/9/19	6/10/2019	6/27/2019	6/28/2019	7/4/2019		GAA 2019	1,000,000.00		872,062.02			7	2/22/19	2/22/19	2/23/19	2/22/19	2/22/19		Issuance of NTP- 7/4/19
19A10502	Construction of Multi-Purpose Building Brgy. Domingo, Aangan.	DPWH Pangasinan 3rd DEO	Public Bidding		5/4/19 to 5/10/19	5/14/2019	5/23/19	5/27/19	5/27/19	6/4/2019	6/27/2019	6/28/2019	7/4/2019		GAA 2019	1,990,000.00		1,839,218.97			7	4/25/19	4/25/19	4/23/19	4/23/19	4/23/19		Issuance of NTP- 7/4/19
19A10284	Construction of Multi-Purpose Building Brgy. San Maria East, Aangan, Pangasinan	DPWH Pangasinan 3rd DEO	Public Bidding		3/5/19 to 3/11/19	3/12/2019	5/10/19	5/10/19	5/10/19	5/14/2019	6/27/2019	6/28/2019	7/4/2019		GAA 2019	1,000,000.00		874,033.51			7	2/22/19	2/22/19	2/23/19	2/22/19	2/22/19		Issuance of NTP- 7/4/19
19A10287	Construction of Multi-Purpose Building Sto. Domingo, Tanyag, Pangasinan	DPWH Pangasinan 3rd DEO	Public Bidding		3/5/19 to 3/11/19	3/12/2019	5/5/19	5/9/19	5/9/19	6/10/2019	6/27/2019	6/28/2019	7/4/2019		GAA 2019	1,000,000.00		1,628,079.45			7	2/22/19	2/22/19	2/23/19	2/22/19	2/22/19		Issuance of NTP- 7/4/19
19A10318	Construction of Multi-Purpose Building at Brgy. Tuboy, Aangan, Pangasinan	DPWH Pangasinan 3rd DEO	Public Bidding		5/16/19 to 5/22/19	5/15/2019	6/7/19	6/7/19	6/7/19	6/11/2019	6/27/2019	6/28/2019	7/4/2019		GAA 2019	1,000,000.00		872,531.48			7	5/31/19	5/31/19	5/31/19	5/31/19	5/31/19		Issuance of NTP- 7/4/19
19A10291	Construction of Multi-Purpose Building Zamora, Tanyag, Pangasinan	DPWH Pangasinan 3rd DEO	Public Bidding		3/5/19 to 3/11/19	3/12/2019	5/9/19	5/9/19	5/9/19	5/10/2019	6/27/2019	6/28/2019	7/4/2019		GAA 2019	1,990,000.00		1,986,629.82			7	2/22/19	2/22/19	2/23/19	2/22/19	2/22/19		Issuance of NTP- 7/4/19
19A10303	Construction of School Premises/ Fence, Papalesan Elementary School, Umangan, Pangasinan	DPWH Pangasinan 3rd DEO	Public Bidding		5/14/19 to 5/10/19	5/14/2019	5/27/19	5/27/19	5/27/19	6/4/2019	6/27/2019	6/28/2019	7/4/2019		GAA 2019	1,000,000.00		953,879.70			7	4/23/19	4/23/19	4/23/19	4/23/19	4/23/19		Issuance of NTP- 7/4/19
19A10194	Construction/Improvement of Multi-Purpose Building at Aangan, Pangasinan	DPWH Pangasinan 3rd DEO	Public Bidding		11/29/18 to 12/5/18	12/5/2018	12/19/18	12/19/18	12/19/18	12/21/2018	6/26/2019	6/27/2019	7/3/2019		GAA 2019	1,480,000.00		1,530,716.50			7	12/9/18	12/9/18	12/3/18	12/9/18	12/9/18		Issuance of NTP- 7/3/19
19A10181	Construction/Improvement of Multi-Purpose Building at Rosales, Pangasinan	DPWH Pangasinan 3rd DEO	Public Bidding		11/24/18 to 11/30/18	11/9/2018	12/17/18	12/17/18	12/17/18	12/19/2018	6/26/2019	6/27/2019	7/3/2019		GAA 2019	2,570,000.00		2,613,033.99			7	11/29/18	11/29/18	11/29/18	11/29/18	11/29/18		Issuance of NTP- 7/3/19
19A10621	Construction/Improvement of Multi-Purpose Building at San Nicolas, Pangasinan	DPWH Pangasinan 3rd DEO	Public Bidding		11/20/18 to 12/6/18	12/7/2018	12/20/18	12/20/18	12/20/18	12/21/2018	6/27/2019	6/28/2019	7/4/2019		GAA 2019	2,465,000.00		2,361,710.77			7	12/9/18	12/9/18	12/3/18	12/9/18	12/9/18		Issuance of NTP- 7/4/19
19A10294	Construction/Improvement of Multi-Purpose Building at San Quintin, Pangasinan	DPWH Pangasinan 3rd DEO	Public Bidding		11/29/18 to 12/6/18	12/7/2018	12/20/18	12/20/18	12/20/18	12/21/2018	6/26/2019	6/27/2019	7/3/2019		GAA 2019	3,960,000.00		3,880,389.27			7	12/9/18	12/9/18	12/3/18	12/9/18	12/9/18		Issuance of NTP- 7/3/19
19A10222	Construction/Improvement of Multi-Purpose Building at Sta. Maria, Pangasinan	DPWH Pangasinan 3rd DEO	Public Bidding		11/29/18 to 12/6/18	12/7/2018	12/20/18	12/20/18	12/20/18	12/21/2018	6/26/2019	6/27/2019	7/3/2019		GAA 2019	5,145,000.00		6,011,883.98			7	12/9/18	12/9/18	12/3/18	12/9/18	12/9/18		Issuance of NTP- 7/3/19
19A10206	Construction/Improvement of Multi-Purpose Building at Tanyag, Pangasinan	DPWH Pangasinan 3rd DEO	Public Bidding		11/20/18 to 12/6/18	12/7/2018	12/20/18	12/20/18	12/20/18	12/21/2018	6/26/2019	6/27/2019	7/3/2019		GAA 2019	3,950,000.00		3,858,642.08			7	12/9/18	12/9/18	12/3/18	12/9/18	12/9/18		Issuance of NTP- 7/3/19
19A10210	Construction/Improvement of Multi-Purpose Building at Umangan, Pangasinan	DPWH Pangasinan 3rd DEO	Public Bidding		11/20/18 to 12/6/18	12/7/2018	12/20/18	12/20/18	12/20/18	12/21/2018	6/26/2019	6/27/2019	7/3/2019		GAA 2019	6,530,000.00		8,740,764.25			7	12/9/18	12/9/18	12/3/18	12/9/18	12/9/18		Issuance of NTP- 7/3/19
19A10190	Construction/Rehabilitation of Multi-Purpose Building (Open Court) at Sta. Maria, Pangasinan	DPWH Pangasinan 3rd DEO	Public Bidding		11/24/18 to 11/30/18	12/9/2018	12/17/18	12/17/18	12/17/18	12/19/2018	6/26/2019	6/27/2019	7/3/2019		GAA 2019	1,267,000.00		1,248,473.80			7	11/29/18	11/29/18	11/29/18	11/29/18	11/29/18		Issuance of NTP- 7/3/19
19A10189	Construction/Rehabilitation of Multi-Purpose Building (Open Court) at Umangan, Pangasinan	DPWH Pangasinan 3rd DEO	Public Bidding		11/27/18 to 12/3/18	12/4/2018	12/17/18	12/17/18	12/17/18	12/20/2018	6/26/2019	6/27/2019	7/3/2019		GAA 2019	2,475,000.00		2,403,106.49			7	11/29/18	11/29/18	11/29/18	11/29/18	11/29/18		Issuance of NTP- 7/3/19
19A10320	Improvement of Multi-Purpose Building Carney Barr. Rosales, Pangasinan	DPWH Pangasinan 3rd DEO	Public Bidding		5/16/19 to 5/22/19	5/23/2019	6/10/19	6/10/19	6/10/19	6/10/2019	6/27/2019	6/28/2019	7/4/2019		GAA 2019	9,900,000.00		8,880,138.93			7	5/31/19	5/31/19	5/31/19	5/31/19	5/31/19		Issuance of NTP- 7/4/19
19A10224	Construction/Improvement of Drainage Canal at Aangan, Pangasinan	DPWH Pangasinan 3rd DEO	Public Bidding		11/20/18 to 12/6/18	none	12/20/18	12/20/18	12/20/18	12/21/2018	6/26/2019	6/27/2019	7/3/2019		GAA 2019	990,000.00		965,482.70			7	12/9/18	12/9/18	12/3/18	12/9/18	12/9/18		Issuance of NTP- 7/3/19
19A10225	Construction/Improvement of Drainage Canal at San Nicolas, Pangasinan	DPWH Pangasinan 3rd DEO	Public Bidding		11/20/18 to 12/6/18	12/7/2018	12/20/18	12/20/18	12/20/18	12/21/2018	6/27/2019	6/28/2019	7/4/2019		GAA 2019	4,465,000.00		4,249,205.81			7	12/9/18	12/9/18	12/3/18	12/9/18	12/9/18		Issuance of NTP- 7/4/19
19A10230	Construction/Improvement of Drainage Canal at San Quintin, Pangasinan	DPWH Pangasinan 3rd DEO	Public Bidding		11/20/18 to 12/6/18	none	12/20/18	12/20/18	12/20/18	12/21/2018	6/26/2019	6/27/2019	7/3/2019		GAA 2019	990,000.00		989,909.32			7	12/9/18	12/9/18	12/3/18	12/9/18	12/9/18		Issuance of NTP- 7/3/19
19A10227	Construction/Improvement of Drainage Canal at Sta. Maria, Pangasinan	DPWH Pangasinan 3rd DEO	Public Bidding		11/20/18 to 12/6/18	12/7/2018	12/20/18	12/20/18	12/20/18	12/21/2018	6/26/2019	6/27/2019	7/3/2019		GAA 2019	1,980,000.00		1,838,262.94			7	12/9/18	12/9/18	12/3/18	12/9/18	12/9/18		Issuance of NTP- 7/3/19
19A10146	Local Infrastructure Program - Construction of Dike with Protection Works along Agno River, Brgy. San Rafael West/San Rafael, San Nicolas, Pangasinan	DPWH Pangasinan 3rd DEO	Public Bidding		10/27/18 to 10/29/18	10/24/2018	11/6/18	11/6/18	11/6/18	11/6/2018	6/27/2019	6/28/2019	7/4/2019		GAA 2019	46,000,000.00		47,997,531.37			7	10/15/18	10/15/18	10/15/18	10/15/18	10/15/18		Issuance of NTP- 7/4/19
19A10147	Local Infrastructure Program - Construction of Dike with Protection Works along Sabangan River, Brgy. San Rafael West/San Rafael Camico, San Nicolas, Pangasinan	DPWH Pangasinan 3rd DEO	Public Bidding		10/15/2018	10/12/2018 to 10/23/2018	11/5/18	11/5/18	11/5/18	11/6/2018	6/27/2019	6/28/2019	7/4/2019		GAA 2019	49,000,000.00		47,888,501.10			7	10/15/18	10/15/18	10/15/18	10/15/18	10/15/18		Issuance of NTP- 7/4/19

19A10223	Construction/Rehabilitation of Multi-Purpose Building, Tivay, Pangasinan	DPWH, Pangasinan 3rd DEO	Public Bidding	11/2/2018	11/20/18 to 12/1/18	12/7/2018	12/20/18	12/20/18	12/20/18	12/21/2018	6/26/2019	6/27/2019	7/3/2019			GAA 2019	36,800,000.00			16,331,956.89			?	12/3/18	12/3/18	12/3/18	12/3/18	12/3/18		Issuance of NTP- 752/18
19A10229	Local Infrastructure Program - Construction of Flood Control Structure at San Quen, Pangasinan	DPWH, Pangasinan 3rd DEO	Public Bidding		11/20/18 to 12/1/18	none	12/19/18	12/19/18	12/19/18	12/21/2018	6/26/2019	6/27/2019	7/3/2019			GAA 2019	990,000.00			857,273.53			?	12/3/18	12/3/18	12/3/18	12/3/18	12/3/18		Issuance of NTP- 752/18
19A10278	Local Infrastructure Program - Concreting of Barangay Road in Pangayag Sta. Maria, Pangasinan	DPWH, Pangasinan 3rd DEO	Public Bidding		11/11/18 to 11/17/18	1/19/2019	3/12/19	3/12/19	2/13/19	3/15/2018	6/7/2019	6/28/2019	7/4/2019			GAA 2019	1,985,000.00			1,844,428.00			?	1/14/18	1/14/18	1/14/18	1/14/18	1/14/18		Issuance of NTP- 752/18
19A10352	Local Infrastructure Program - Concreting of Road, Piliyagan, Umingan, Pangasinan	DPWH, Pangasinan 3rd DEO	Public Bidding		10/17/18 to 10/23/18	10/24/2018	11/15/18	11/15/18	11/15/18	11/19/2018	6/24/2019	6/27/2019	7/3/2019			GAA 2019	1,965,000.00			1,822,708.29			?	10/19/18	10/19/18	10/19/18	10/19/18	10/19/18		Issuance of NTP- 752/18
19A10394	Local Infrastructure Program - Concreting of Roads Sta. Maria	DPWH, Pangasinan 3rd DEO	Public Bidding		11/24/18 to 11/30/18	12/2/2018	12/17/18	12/17/18	12/17/18	12/19/2018	6/6/2019	6/27/2019	7/3/2019			GAA 2019	2,570,000.00			2,836,687.26			?	11/28/18	11/28/18	11/28/18	11/28/18	11/28/18		Issuance of NTP- 752/18
19A10370	Local Infrastructure Program - Concreting of Roads, Aangan, Pangasinan	DPWH, Pangasinan 3rd DEO	Public Bidding		11/18/18 to 11/24/18	11/14/2018	12/15/18	12/15/18	12/15/18	12/16/2018	6/6/2019	6/27/2019	7/3/2019			GAA 2019	2,970,000.00			2,835,871.82			?	11/23/18	11/23/18	11/23/18	11/23/18	11/23/18		Issuance of NTP- 752/18
19A10375	Local Infrastructure Program - Concreting of Roads, Balingasay, Pangasinan	DPWH, Pangasinan 3rd DEO	Public Bidding	11/19/2018	11/19/18 to 11/24/18	11/26/2018	12/10/18	12/10/18	12/10/18	12/12/2018	6/24/2019	6/27/2019	7/3/2019			GAA 2019	5,445,000.00			5,198,828.88			?	11/22/18	11/22/18	11/22/18	11/22/18	11/22/18		Issuance of NTP- 752/18
19A10372	Local Infrastructure Program - Concreting of Roads, Natividad, Pangasinan	DPWH, Pangasinan 3rd DEO	Public Bidding	11/19/2018	11/19/18 to 11/24/18	11/26/2018	12/10/18	12/10/18	12/10/18	12/12/2018	6/24/2019	6/27/2019	7/3/2019			GAA 2019	8,910,000.00			8,479,482.89			?	11/22/18	11/22/18	11/22/18	11/22/18	11/22/18		Issuance of NTP- 752/18
19A10368	Local Infrastructure Program - Concreting of Roads, San Nicolas, Pangasinan	DPWH, Pangasinan 3rd DEO	Public Bidding	11/19/2018	11/19/18 to 11/24/18	11/26/2018	12/10/18	12/10/18	12/10/18	12/12/2018	6/27/2019	6/28/2019	7/4/2019			GAA 2019	12,375,000.00			11,817,768.12			?	11/22/18	11/22/18	11/22/18	11/22/18	11/22/18		Issuance of NTP- 752/18
19A10365	Local Infrastructure Program - Concreting of Roads, San Quen, Pangasinan	DPWH, Pangasinan 3rd DEO	Public Bidding	11/27/2018	11/26/18 to 11/31/18	12/6/2018	12/19/18	12/19/18	12/19/18	12/21/2018	6/28/2019	6/27/2019	7/3/2019			GAA 2019	8,115,000.00			8,033,715.34			?	12/3/18	12/3/18	12/3/18	12/3/18	12/3/18		Issuance of NTP- 752/18
19A10371	Local Infrastructure Program - Concreting of Roads, Tivay, Pangasinan	DPWH, Pangasinan 3rd DEO	Public Bidding		11/21/18 to 11/24/18	11/26/2018	12/10/18	12/10/18	12/10/18	12/12/2018	6/24/2019	6/27/2019	7/3/2019			GAA 2019	5,960,000.00			3,772,486.00			?	11/22/2018	11/22/2018	11/22/2018	11/22/2018	11/22/2018		Issuance of NTP- 752/18
19A10317	Construction of Multi-Purpose Building, bgy. Ceramutan, Vigan, Ilocos Norte	DPWH, Pangasinan 3rd DEO	Public Bidding		5/16/19 to 5/23/19	5/23/2019	6/18/19	6/18/19	6/18/19	6/20/2019						GAA 2019	4,950,000.00						?	5/31/19	5/31/19	5/31/19	5/31/19	5/31/19		SHORT OF AWARD
19A10316	Construction of Multi-Purpose building, bgy. San Pedro 3 Alcala, pangasinan	DPWH, Pangasinan 3rd DEO	Public Bidding		5/16/19 to 5/23/19	5/23/2019	6/18/19	6/18/19	6/18/19	6/20/2019						GAA 2019	4,950,000.00						?	5/31/19	5/31/19	5/31/19	5/31/19	5/31/19		SHORT OF AWARD
19A10311	Construction of Multi-Purpose Hall in Linaoan Bomenary School	DPWH, Pangasinan 3rd DEO	Public Bidding		5/16/19 to 5/24/19	5/15/2019	6/17/19	6/17/19	6/17/19	6/17/19	8/19/2019					GAA 2019	2,570,000.00						?	4/28/19	4/28/19	4/28/19	4/28/19	4/28/19		SHORT OF AWARD
19A10043	Construction of Department of Energy Luzon Field Office Building, Roxas, Pangasinan	DPWH, Pangasinan 3rd DEO	Public Bidding	12/5/2018	12/7/18 to 12/13/18	12/14/2018	12/27/18	12/27/18	12/27/18	12/27/18	12/28/2018					GAA 2019	39,600,000.00						?	12/7/18	12/7/18	12/7/18	12/7/18	12/7/18		SHORT OF AWARD
19A10249	Construction (Completion) of 2 story 4 Classroom Building - Bongolan Memorial National High School, San Jose Linaoan City, Pangasinan	DPWH, Pangasinan 3rd DEO	Public Bidding		5/8/19 to 5/14/19	5/15/2019	6/17/19	6/17/19	6/17/19	6/17/19	8/19/2018					GAA 2019	1,980,000.00						?	4/29/19	4/29/19	4/29/19	4/29/19	4/29/19		SHORT OF AWARD
19A10226	Construction of HRS Roads, Pangasinan	DPWH, Pangasinan 3rd DEO	Public Bidding	6/21/2018	6/26/19 to 7/2/19	7/2/2019										GAA 2019	48,278,229.67						?	6/27/18	6/27/18	6/27/18	6/27/18	6/27/18		Scheduled for bidding July 15, 2018
19A10220	Construction/Rehabilitation of Multi-Purpose Building, San Nicolas, Pangasinan	DPWH, Pangasinan 3rd DEO	Public Bidding	9/4/2019	6/7/19 to 6/13/19	6/25/2019	6/25/2019	6/25/2019	6/25/2019	6/25/2019	8/27/2019					GAA 2019	16,494,000.00						?	8/19/18	8/19/18	8/19/18	8/19/18	8/19/18		SHORT OF AWARD
Total Allocated Budget of On-going Procurement Activities																		3,935,198,069.67												

Prepared by:
JOSE WILSON U. MANONGSONG
BAC Secretariat

Recommended by:
Approval by:
ANDRES M. NICER
BAC Chairperson

APPROVED
CARDO T. FUZMAN
Head of the Procuring Entity