

Procurement Monitoring Report for Civil Works, Consultancy and Goods & Services
Zambonga del Sur 2nd DEO, Guipos, Zamboanga del Sur
for the month of January - June, 2019 (1st Semester-2019)

ANNEX B

Code (UACS/PAP)	Procurement Program/Project	PMO/ End-User	Mode of Procurement	Actual Procurement Activity										Source of Funds	ABC (PhP)			Contract Cost (PhP)			List of Invited Observers	Date of Receipt of Invitation						Remarks (Explaining changes from the APP)			
				Pre-Proc Conference	Ads/Post of IB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Notice of Award	Contract Signing	Notice to Proceed		Delivery/ Completion	Inspection & Acceptance	Total	MOOE	CO	Total		MOOE	CO	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation		Post Qual	Delivery/ Completion/Acceptance (if applicable)	
COMPLETED PROCUREMENT ACTIVITIES (CIVIL WORKS)																															
19JG0041	Construction of Multi-Purpose Building (Covered Court), Brgy. Baganian, Tabina, Zamboanga del Sur	Construction Section	Public Bidding	10/01/2018	Oct. 8-14, 2018	10/15/2018	11/05/2018	11/05/2018	Nov. 6-9, 2018	Nov. 12-23, 2018	05/23/2019	06/03/2019	06/06/2019	11/22/2019	11/21/2020	FY 2019 GAA R.A. 10924 LIP	2,475,000.00		2,475,000.00	2,450,243.43		2,450,243.43	COA Rep./NACAP-Rep./PICE-Pres./Bantay Lansangan	10/10/2018	10/10/2018	10/10/2018	11/06/2018	11/12/2018			
19JG0045	Construction of Multi-Purpose Building (Covered Court) at Brgy. Limonan, San Miguel, Zamboanga del Sur	Construction Section	Public Bidding	10/01/2018	Oct. 8-14, 2018	10/15/2018	11/05/2018	11/05/2018	Nov. 6-9, 2018	Nov. 12-23, 2018	05/23/2019	06/03/2019	06/06/2019	11/22/2019	11/21/2020	FY 2019 GAA R.A. 10924 LIP	2,475,000.00		2,475,000.00	2,450,250.00		2,450,250.00	COA Rep./NACAP-Rep./PICE-Pres./Bantay Lansangan	10/10/2018	10/10/2018	10/10/2018	11/06/2018	11/12/2018			
19JG0047	Construction of Multi-Purpose Building (Covered Court) at Poblacion, Lapuyan, Zamboanga del Sur	Construction Section	Public Bidding	10/01/2018	Oct. 8-14, 2018	10/15/2018	11/05/2018	11/05/2018	Nov. 6-9, 2018	Nov. 12-23, 2018	05/23/2019	06/03/2019	06/06/2019	11/22/2019	11/21/2020	FY 2019 GAA R.A. 10924 LIP	2,970,000.00		2,970,000.00	2,940,300.00		2,940,300.00	COA Rep./NACAP-Rep./PICE-Pres./Bantay Lansangan	10/10/2018	10/10/2018	10/10/2018	11/06/2018	11/12/2018			
19JG0048	Construction of Multi-Purpose Building (Covered Court) at Brgy. Sumadat, Dumalinao, Zamboanga del Sur	Construction Section	Public Bidding	10/01/2018	Oct. 8-14, 2018	10/15/2018	11/05/2018	11/05/2018	Nov. 6-9, 2018	Nov. 12-23, 2018	05/23/2019	06/03/2019	06/06/2019	11/22/2019	11/21/2020	FY 2019 GAA R.A. 10924 LIP	2,475,000.00		2,475,000.00	2,450,147.31		2,450,147.31	COA Rep./NACAP-Rep./PICE-Pres./Bantay Lansangan	10/10/2018	10/10/2018	10/10/2018	11/06/2018	11/12/2018			
19JG0052	Construction of Multi-Purpose Building at Brgy. Sugbay Dos, Pitogo, Zamboanga del Sur	Construction Section	Public Bidding	10/01/2018	Oct. 8-14, 2018	10/15/2018	11/05/2018	11/05/2018	Nov. 6-9, 2018	Nov. 12-23, 2018	05/23/2019	06/03/2019	06/06/2019	08/09/2019	08/08/2020	FY 2019 GAA R.A. 10924 LIP	1,980,000.00		1,980,000.00	1,960,200.00		1,960,200.00	COA Rep./NACAP-Rep./PICE-Pres./Bantay Lansangan	10/10/2018	10/10/2018	10/10/2018	11/06/2018	11/12/2018			
19JG0056	Construction (Completion) of Multi-Purpose Building (Municipal Gymnasium) at Brgy. Pag-asa, Dumalinao, Zamboanga del Sur	Construction Section	Public Bidding	10/01/2018	Oct. 8-14, 2018	10/15/2018	11/05/2018	11/05/2018	Nov. 6-9, 2018	Nov. 12-23, 2018	05/23/2019	06/03/2019	06/06/2019	01/21/2020	01/20/2021	FY 2019 GAA R.A. 10924 LIP	11,880,000.00		11,880,000.00	11,285,959.89		11,285,959.89	COA Rep./NACAP-Rep./PICE-Pres./Bantay Lansangan	10/10/2018	10/10/2018	10/10/2018	11/06/2018	11/12/2018			

19JG0058	Rehabilitation of Multi-Purpose Building (Public Market), Brgy. Pag-asa, Dumalinao, Zamboanga del Sur	Construction Section	Public Bidding	10/01/2018	Oct. 8-14, 2018	10/15/2018	11/05/2018	11/05/2018	Nov. 6-9, 2018	Nov. 12-23, 2018	05/23/2019	06/03/2019	06/06/2019	10/12/2019	10/11/2020	FY 2019 GAA R.A. 10924 LIP	4,950,000.00			4,950,000.00	4,900,393.62		4,900,393.62	COA Rep./NACAP-Rep./PICE-Pres./Bantay Lansangan	10/10/2018	10/10/2018	10/10/2018	11/06/2018	11/12/2018		
19JG0039	Construction of Multi-Purpose Building (Covered Court) at Betinan NHS, Brgy. Betinan, San Miguel, Zamboanga del Sur	Construction Section	Public Bidding	10/05/2018	Oct. 12-18, 2018	10/19/2018	11/06/2018	11/06/2018	Nov. 7-9, 2018	Nov. 12-23, 2018	05/23/2019	06/03/2019	06/06/2019	11/22/2019	11/21/2020	FY 2019 GAA R.A. 10924 LIP	2,970,000.00			2,970,000.00	2,940,300.04		2,940,300.04	COA Rep./NACAP-Rep./PICE-Pres./Bantay Lansangan	11/15/2018	11/15/2018	11/15/2018	11/07/2018	11/12/2018		
19JG0042	Construction of Multi-Purpose Building (Covered Court) at, Brgy. Bogayo, Kumalarang, Zamboanga del Sur	Construction Section	Public Bidding	10/05/2018	Oct. 12-18, 2018	10/19/2018	11/06/2018	11/06/2018	Nov. 7-9, 2018	Nov. 12-23, 2018	05/23/2019	06/03/2019	06/06/2019	11/22/2019	11/21/2020	FY 2019 GAA R.A. 10924 LIP	2,475,000.00			2,475,000.00	2,450,250.02		2,450,250.02	COA Rep./NACAP-Rep./PICE-Pres./Bantay Lansangan	11/15/2018	11/15/2018	11/15/2018	11/07/2018	11/12/2018		
19JG0044	Construction of Multi-Purpose Building (Covered Court) at, Brgy. Legarda Tres, Dinas, Zamboanga del Sur	Construction Section	Public Bidding	10/05/2018	Oct. 12-18, 2018	10/19/2018	11/06/2018	11/06/2018	Nov. 7-9, 2018	Nov. 12-23, 2018	05/23/2019	06/03/2019	06/06/2019	11/22/2019	11/21/2020	FY 2019 GAA R.A. 10924 LIP	2,475,000.00			2,475,000.00	2,450,250.01		2,450,250.01	COA Rep./NACAP-Rep./PICE-Pres./Bantay Lansangan	11/15/2018	11/15/2018	11/15/2018	11/07/2018	11/12/2018		
19JG0049	Construction of Multi-Purpose Building (Covered Court) at, Brgy. Tandubay, San Pablo, Zamboanga del Sur	Construction Section	Public Bidding	10/05/2018	Oct. 12-18, 2018	10/19/2018	11/06/2018	11/06/2018	Nov. 7-9, 2018	Nov. 12-23, 2018	05/23/2019	06/03/2019	06/06/2019	11/22/2019	11/21/2020	FY 2019 GAA R.A. 10924 LIP	2,475,000.00			2,475,000.00	2,450,249.97		2,450,249.97	COA Rep./NACAP-Rep./PICE-Pres./Bantay Lansangan	11/15/2018	11/15/2018	11/15/2018	11/07/2018	11/12/2018		
19JG0040	Construction of Multi-Purpose Building (Covered Court) at, Torbio Minor NHS, Poblacion, Margosatubig, Zamboanga del Sur	Construction Section	Public Bidding	10/09/2018	Oct. 16-23, 2018	10/24/2018	11/06/2018	11/06/2018	Nov. 7-9, 2018	Nov. 12-23, 2018	05/23/2019	06/03/2019	06/06/2019	11/22/2019	11/21/2020	FY 2019 GAA R.A. 10924 LIP	2,475,000.00			2,475,000.00	2,450,249.98		2,450,249.98	COA Rep./NACAP-Rep./PICE-Pres./Bantay Lansangan	11/15/2018	11/15/2018	11/15/2018	11/07/2018	11/12/2018		
19JG0059	Rehabilitation of Municipal Gymnasium (Bleacher), Brgy. Poblacion Lakewood, Zamboanga del Sur	Construction Section	Public Bidding	10/09/2018	Oct. 16-23, 2018	10/24/2018	11/06/2018	11/06/2018	Nov. 7-9, 2018	Nov. 12-23, 2018	05/23/2019	06/03/2019	06/06/2019	09/23/2019	09/22/2020	FY 2019 GAA R.A. 10924 LIP	2,970,000.00			2,970,000.00	2,940,300.00		2,940,300.00	COA Rep./NACAP-Rep./PICE-Pres./Bantay Lansangan	11/15/2018	11/15/2018	11/15/2018	11/07/2018	11/12/2018		
19JG0053	Construction of Multi-Purpose Building (Mini Covered Court) at Limbayan ES, Limbayan, Pitogo, Zamboanga del Sur	Construction Section	Public Bidding	10/05/2018	Oct. 19-25, 2018	10/26/2018	11/08/2018	11/08/2018	11/09/2018	Nov. 12-23, 2018	05/23/2019	06/03/2019	06/06/2019	08/29/2019	08/28/2020	FY 2019 GAA R.A. 10924 LIP	1,584,000.00			1,584,000.00	1,568,160.03		1,568,160.03	COA Rep./NACAP-Rep./PICE-Pres./Bantay Lansangan	10/23/2018	10/23/2018	10/23/2018	11/09/2018	11/12/2018		
19JG0054	Construction of Multi-Purpose Building (Mini Covered Court) at Maria Clara Lobregat NHS, Brgy. Tikwas, Dumalinao, Zamboanga del Sur	Construction Section	Public Bidding	10/05/2018	Oct. 19-25, 2018	10/26/2018	11/08/2018	11/08/2018	11/09/2018	Nov. 12-23, 2018	05/23/2019	06/03/2019	06/06/2019	08/29/2019	08/28/2020	FY 2019 GAA R.A. 10924 LIP	1,584,000.00			1,584,000.00	1,568,121.82		1,568,121.82	COA Rep./NACAP-Rep./PICE-Pres./Bantay Lansangan	10/23/2018	10/23/2018	10/23/2018	11/09/2018	11/12/2018		

19JG0019	Construction/Improvement of Access Roads leading to Declared Tourism Destinations CRJ-Tultulan-Concepcion leading to Tubod Spring, Tabina, Zamboanga del Sur	Construction Section	Public Bidding	10/22/2018	Oct. 29-Nov. 4, 2018	11/07/2018	11/19/2018	11/19/2018	Nov. 20-23, 2018	Nov. 26 - Dec. 7, 2018	05/23/2019	06/03/2019	06/06/2019	10/05/2019	10/04/2020	FY 2019 GAA R.A. 10924	19,600,000.00		19,600,000.00	19,013,732.91		19,013,732.91	COA Rep./NACAP-Rep./PICE-Pres./Bantay Lansangan	10/31/2018	10/31/2018	10/31/2018	11/20/2018	11/26/2018		
19JG0018	Construction/Improvement of Access Roads leading to Declared Tourism Destinations CRJ-Mabuhay-Lumbia-Malim leading to Talisay Beach Resort, Tabina, Zamboanga del Sur	Construction Section	Public Bidding	10/22/2018	Oct. 29-Nov. 4, 2018	11/07/2018	11/19/2018	11/19/2018	Nov. 20-23, 2018	Nov. 26 - Dec. 7, 2018	05/23/2019	06/03/2019	06/06/2019	08/12/2019	08/11/2020	FY 2019 GAA R.A. 10924	9,800,000.00		9,800,000.00	9,531,467.90		9,531,467.90	COA Rep./NACAP-Rep./PICE-Pres./Bantay Lansangan	10/31/2018	10/31/2018	10/31/2018	11/20/2018	11/26/2018		
19JG0006	Rehabilitation/Major Repair of Bridge – Salagmanok Bridge BO1556MN) K1725+220, along Sindangan-Bayog-Lakewood Road, Zamboanga del Sur	Construction Section	Public Bidding	10/16/2018	Oct. 23-29, 2018	11/07/2018	11/19/2018	11/19/2018	Nov. 20-23, 2018	Nov. 26 - Dec. 7, 2018	05/23/2019	06/03/2019	06/06/2019	07/07/2019	07/06/2020	FY 2019 GAA R.A. 10924 LIP	1,000,000.00		1,000,000.00	980,000.01		980,000.01	COA Rep./NACAP-Rep./PICE-Pres./Bantay Lansangan	10/31/2018	10/31/2018	10/31/2018	11/20/2018	11/26/2018		
19JG0015	Rehabilitation/Major Repair of Bridge – Depase Bridge (BO1559MN) K1732+894, along Sindangan-Bayog-Lakewood Road, Zamboanga del Sur	Construction Section	Public Bidding	10/16/2018	Oct. 23-29, 2018	11/07/2018	11/19/2018	11/19/2018	Nov. 20-23, 2018	Nov. 26 - Dec. 7, 2018	05/23/2019	06/03/2019	06/06/2019	07/20/2019	07/19/2020	FY 2019 GAA R.A. 10924 LIP	1,960,000.00		1,960,000.00	1,901,200.01		1,901,200.01	COA Rep./NACAP-Rep./PICE-Pres./Bantay Lansangan	10/31/2018	10/31/2018	10/31/2018	11/20/2018	11/26/2018		
19JG0008	Rehabilitation/Major Repair of Bridge – San Pablo Bridge 2 (BO1704MN), along Zamboanga del Sur Coastal Road, San Pablo, Zamboanga del Sur	Construction Section	Public Bidding	10/16/2018	Oct. 23-29, 2018	11/07/2018	11/19/2018	11/19/2018	Nov. 20-23, 2018	Nov. 26 - Dec. 7, 2018	05/23/2019	06/03/2019	06/06/2019	07/20/2019	07/19/2020	FY 2019 GAA R.A. 10924 LIP	1,960,000.00		1,960,000.00	1,903,160.00		1,903,160.00	COA Rep./NACAP-Rep./PICE-Pres./Bantay Lansangan	10/31/2018	10/31/2018	10/31/2018	11/20/2018	11/26/2018		
19JG0007	Rehabilitation/Major Repair of Bridge – San Pablo Bridge 1 (BO1703MN), along Zamboanga del Sur Coastal Road, San Pablo, Zamboanga del Sur	Construction Section	Public Bidding	10/16/2018	Oct. 23-29, 2018	11/07/2018	11/19/2018	11/19/2018	Nov. 20-23, 2018	Nov. 26 - Dec. 7, 2018	05/23/2019	06/03/2019	06/06/2019	07/20/2019	07/19/2020	FY 2019 GAA R.A. 10924 LIP	1,960,000.00		1,960,000.00	1,903,160.00		1,903,160.00	COA Rep./NACAP-Rep./PICE-Pres./Bantay Lansangan	10/31/2018	10/31/2018	10/31/2018	11/20/2018	11/26/2018		
19JG0004	Rehabilitation/Major Repair of Bridge – Kumalarang Bridge 2 (BO1585MN) K1712+144, along Imelda-Bayog-Kumalarang-Lapuyan-Margosatubig Road, Kumalarang, Zamboanga del Sur	Construction Section	Public Bidding	10/16/2018	Oct. 23-29, 2018	11/07/2018	11/19/2018	11/19/2018	Nov. 20-23, 2018	Nov. 26 - Dec. 7, 2018	05/23/2019	06/03/2019	06/06/2019	07/20/2019	07/19/2020	FY 2019 GAA R.A. 10924 LIP	1,960,000.00		1,960,000.00	1,905,120.01		1,905,120.01	COA Rep./NACAP-Rep./PICE-Pres./Bantay Lansangan	10/31/2018	10/31/2018	10/31/2018	11/20/2018	11/26/2018		
19JG0003	Rehabilitation/Major Repair of Bridge – Bobuan Bridge (BO1561MN) K1751+774, along Sindangan-Bayog-Lakewood Road, Brgy. Bubuan, Bayog, Zamboanga del Sur	Construction Section	Public Bidding	10/16/2018	Oct. 23-29, 2018	11/07/2018	11/19/2018	11/19/2018	Nov. 20-23, 2018	Nov. 26 - Dec. 7, 2018	05/23/2019	06/03/2019	06/06/2019	07/20/2019	07/19/2020	FY 2019 GAA R.A. 10924 LIP	1,960,000.00		1,960,000.00	1,901,200.01		1,901,200.01	COA Rep./NACAP-Rep./PICE-Pres./Bantay Lansangan	10/31/2018	10/31/2018	10/31/2018	11/20/2018	11/26/2018		
19JG0055	Construction of Multi-Purpose Building (Mini Covered Court) at Brgy. Maragang, Tigbao, Zamboanga del Sur	Construction Section	Public Bidding	10/05/2018	Oct. 19-25, 2018	10/28/2018	11/08/2018	11/08/2018	11/09/2018	Nov. 12-23, 2018	05/23/2019	06/03/2019	06/06/2019	08/29/2019	08/28/2020	FY 2019 GAA R.A. 10924 LIP	1,584,000.00		1,584,000.00	1,568,218.69		1,568,218.69	COA Rep./NACAP-Rep./PICE-Pres./Bantay Lansangan	10/23/2018	10/23/2018	10/23/2018	11/09/2018	11/12/2018		

19JG0020	Construction/Improvement of Access Roads leading to Declared Tourism Destinations NRJ leading to Tubo-Tubo Beach, Tabina, Zamboanga del Sur	Construction Section	Public Bidding	10/22/2018	Oct. 29-Nov. 4, 2018	11/07/2018	11/19/2018	11/19/2018	Nov. 20-23, 2018	Nov. 26 - Dec. 7, 2018	05/23/2019	06/03/2019	06/06/2019	08/12/2019	08/11/2020	FY 2019 GAA R.A. 10924	9,800,000.00					9,545,823.48	COA Rep./NACAP-Rep./P/ICE-Pres./Bantay Lansangan	10/31/2018	10/31/2018	10/31/2018	11/20/2018	11/26/2018		
19JG0021	Construction/Improvement of Access Roads leading to Seaports Kabatan (V. Sagun) – Danan Road leading to Margosatubig Port, Margosatubig, Zamboanga del Sur	Construction Section	Public Bidding	10/22/2018	Oct. 29-Nov. 4, 2018	11/07/2018	11/19/2018	11/19/2018	Nov. 20-23, 2018	Nov. 26 - Dec. 7, 2018	05/23/2019	06/03/2019	06/06/2019	07/06/2019	07/05/2020	FY 2019 GAA R.A. 10924	2,940,000.00					2,851,800.00	COA Rep./NACAP-Rep./P/ICE-Pres./Bantay Lansangan	10/31/2018	10/31/2018	10/31/2018	11/20/2018	11/26/2018		
19JG0022	Construction/Improvement of Access Roads leading to Seaports NRJ Canunan-GulingPayag-Mabuhay-Pongapong-Poblacion-San Pablo Port Road leading to San Pablo Port, San Pablo, Zamboanga del Sur	Construction Section	Public Bidding	10/22/2018	Oct. 29-Nov. 4, 2018	11/07/2018	11/19/2018	11/19/2018	Nov. 20-23, 2018	Nov. 26 - Dec. 7, 2018	05/23/2019	06/03/2019	06/06/2019	09/07/2019	09/06/2020	FY 2019 GAA R.A. 10924	28,420,000.00					27,570,448.25	COA Rep./NACAP-Rep./P/ICE-Pres./Bantay Lansangan	10/31/2018	10/31/2018	10/31/2018	11/20/2018	11/26/2018		
19JG0023	Construction/Improvement of Access Roads leading to Seaports Rebokon-Palaran-Tubo Pait-Sacbulan-Senior-Sagasan Road leading to San Pablo Port, San Pablo, Zamboanga del Sur	Construction Section	Public Bidding	10/22/2018	Oct. 29-Nov. 4, 2018	11/07/2018	11/19/2018	11/19/2018	Nov. 20-23, 2018	Nov. 26 - Dec. 7, 2018	05/23/2019	06/03/2019	06/06/2019	07/06/2019	07/05/2020	FY 2019 GAA R.A. 10924	2,940,000.00					2,851,799.99	COA Rep./NACAP-Rep./P/ICE-Pres./Bantay Lansangan	10/31/2018	10/31/2018	10/31/2018	11/20/2018	11/26/2018		
19JG0002	Asset Preservation – Rehabilitation/Reconstruction of National Roads with Slips, Slope Collapse, and Landslide-Tertiary Roads along jct. Tubod-Lakewood Road SO1188MN K1703+460-K1703+580, Tubod-Lakewood Road, Zamboanga del Sur	Construction Section	Public Bidding	10/22/2018	Oct. 29-Nov. 4, 2018	11/07/2018	11/19/2018	11/19/2018	Nov. 20-23, 2018	Nov. 26 - Dec. 7, 2018	05/23/2019	06/03/2019	06/06/2019	09/19/2019	09/18/2020	FY 2019 GAA R.A. 10924	9,800,000.00					9,554,999.99	COA Rep./NACAP-Rep./P/ICE-Pres./Bantay Lansangan	10/31/2018	10/31/2018	10/31/2018	11/20/2018	11/26/2018		
19JG0057	Rehabilitation of Multi-Purpose Building (Municipal Gymnasium), Brgy. Kabatan , V. Sagun ,Zamboanga del Sur	Construction Section	Public Bidding	10/05/2018	Nov. 9-15, 2018	11/16/2018	11/28/2018	11/28/2018	Nov. 29-Dec. 3, 2018	Dec. 4-18, 2018	05/23/2019	06/03/2019	06/06/2019	08/12/2019	08/11/2020	FY 2019 GAA R.A. 10924 LIP	1,980,000.00					1,976,495.22	COA Rep./NACAP-Rep./P/ICE-Pres./Bantay Lansangan	11/16/2018	11/16/2018	11/16/2018	11/29/2018	12/04/2018		
19JG0069	Construction (Completion) of Multi-Purpose Building, LGU Compound Dinas, Zamboanga del Sur	Construction Section	Public Bidding	10/05/2018	Nov. 9-15, 2018	11/16/2018	11/28/2018	11/28/2018	Nov. 29-Dec. 3, 2018	Dec. 4-18, 2018	05/23/2019	06/03/2019	06/06/2019	09/07/2019	09/06/2020	FY 2019 GAA R.A. 10924 LIP	4,950,000.00					4,801,500.00	COA Rep./NACAP-Rep./P/ICE-Pres./Bantay Lansangan	11/16/2018	11/16/2018	11/16/2018	11/29/2018	12/04/2018		
19JG0026	Asset Preservation – Rehabilitation/Reconstruction of National Roads with Slips, Slope Collapse, and Landslide-Tertiary Roads along Sindangan-Bayog-Lakewood Road SO1173MN K1733+690-K1733+750, Sindangan-Bayog-Lakewood Road, Zamboanga del Sur	Construction Section	Public Bidding	10/22/2018	Oct. 29-Nov. 4, 2018	11/07/2018	11/19/2018	11/19/2018	Nov. 20-23, 2018	Nov. 26 - Dec. 7, 2018	06/20/2019	07/01/2019	07/02/2019	10/04/2019	10/03/2020	FY 2019 GAA R.A. 10924	9,800,000.00					9,506,000.00	COA Rep./NACAP-Rep./P/ICE-Pres./Bantay Lansangan	10/31/2018	10/31/2018	10/31/2018	11/20/2018	11/26/2018		
19JG0070	Construction of Multi-Purpose Building (Covered Court) at Pulang Bato, Bayog, Zamboanga del Sur	Construction Section	Public Bidding	-	Nov. 16-22, 2018	11/23/2018	12/05/2018	12/05/2018	12/06/2018	Dec. 7-18, 2018	06/20/2019	07/01/2019	07/02/2019	12/19/2019	12/18/2020	FY 2019 GAA R.A. 10924	2,475,000.00					2,400,842.00	COA Rep./NACAP-Rep./P/ICE-Pres./Bantay Lansangan	11/23/2018	11/23/2018	11/23/2018	12/06/2018	12/07/2018		

19JG0001	Asset Preservation – Rehabilitation/Reconstruction of National Roads with Slips, Slope Collapse, and Landslide-Primary Roads along Pagadian City-Zamboanga City Road S01453MN K1704+794-K1704+890, K1704+962-K1705+070, K1705+070-K1705+137, K1705+137-K1705+358, K1714+542-K1714+591, K1721+130-K1721+180, along Pagadian City-Zamboanga City Road	Construction Section	Public Bidding	10/22/2018	Oct. 29-Nov. 4, 2018	11/07/2018	11/19/2018	11/19/2018	Nov. 20-23, 2018	Nov. 26 - Dec. 7, 2018	06/20/2019	07/01/2019	07/02/2019	11/10/2019	11/09/2020	FY 2019 GAA R.A. 10924	18,355,400.00		18,355,400.00	17,804,738.00		17,804,738.00	COA Rep./NACAP-Rep./PICE-Pres./ Bantay Lansangan	10/31/2018	10/31/2018	10/31/2018	11/20/2018	11/26/2018			
19JG0025	Asset Preservation – Preventive Maintenance – Tertiary Roads along Jct. Dumalinao-Margosatubig Road, K1694+337 – K1695+600, K1696+595 – K1696+986, K1697+025 - K1697+261.23, Dumalinao-Margosatubig Road, Zamboanga del Sur	Construction Section	Public Bidding	10/22/2018	Oct. 29-Nov. 4, 2018	11/07/2018	11/19/2018	11/19/2018	Nov. 20-23, 2018	Nov. 26 - Dec. 7, 2018	06/20/2019	07/01/2019	07/02/2019	09/16/2019	09/15/2020	FY 2019 GAA R.A. 10924	26,682,460.00		26,682,460.00	25,881,986.20		25,881,986.20	COA Rep./NACAP-Rep./PICE-Pres./ Bantay Lansangan	10/31/2018	10/31/2018	10/31/2018	11/20/2018	11/26/2018			
19JG0028	Asset Preservation – Rehabilitation/Reconstruction/Upgrading of Damaged Paved Roads-Tertiary Roads along Zamboanga del Sur Coastal Road, Chainage 160 – Chainage 1052, Zamboanga del Sur Coastal Road	Construction Section	Public Bidding	10/22/2018	Oct. 29-Nov. 4, 2018	11/07/2018	11/19/2018	11/19/2018	Nov. 20-23, 2018	Nov. 26 - Dec. 7, 2018	06/20/2019	07/01/2019	07/02/2019	11/11/2019	11/10/2020	FY 2019 GAA R.A. 10924	24,714,620.00		24,714,620.00	23,973,181.40		23,973,181.40	COA Rep./NACAP-Rep./PICE-Pres./ Bantay Lansangan	10/31/2018	10/31/2018	10/31/2018	11/20/2018	11/26/2018			
NO COMPLETED PROCUREMENT ACTIVITIES (CONSULTING SERVICES)																															
COMPLETED PROCUREMENT ACTIVITIES (GOODS & SERVICES)																															
19GJ/G0017 (SVP)	Supply & Delivery of 3,000 liters Diesel Fuel for use in the service vehicle with Plate # AO-B666 in the District Engineer.	District Engineer	Small Value Procurement		2/4-6/2019		02/07/2019	02/07/2019	02/07/2019	02/07/2019	02/08/2019	02/11/2019	02/12/2019	02/19/2019	02/19/2019		135,000.00		135,000.00	130,590.00		130,590.00									
19GJ/G0018 (SVP)	Supply & Delivery of 1 piece Steering pump assembly and others for use in the service vehicle with Plate # YCK-445 in the Cash Unit.	Cash Unit	Small Value Procurement		2/4-6/2019		02/07/2019	02/07/2019	02/07/2019	02/07/2019	02/08/2019	02/11/2019	02/12/2019	02/19/2019	02/19/2019		127,171.00		127,171.00	118,286.54		118,286.54									
19GJ/G0019 (SVP)	Supply & Delivery of 34 pieces Curtain and others for use in the Asst. District Engineer & Administrative Section.	Asst. District Engineer & Administrative	Small Value Procurement		2/4-6/2019		02/07/2019	02/07/2019	02/07/2019	02/07/2019	02/08/2019	02/11/2019	02/12/2019	02/19/2019	02/19/2019		53,590.00		53,590.00	52,450.00		52,450.00									
19GJ/G0020	Outsourcing of six (6) Security personnel for six (6) months from May-October 2019 at DPWH, 2nd DEO, Guipos, Zamboanga del Sur.	DPWH, 2nd DEO, Guipos, Zamboanga	Public Bidding		4/4-10/2019		04/23/2019	04/23/2019	04/23/2019	04/23/2019	06/06/2019	06/07/2019	06/08/2019	10/31/2019	10/31/2019		510,000.00		510,000.00	428,409.72		428,409.72	COA Rep./PCCP-Pres./ Bantay Lansangan			04/18/2019					
19GJ/G0021 (SVP)	Supply & Delivery of 18,000 liters Diesel Fuel for use in the service vehicles with Plate # KBZ-605, KDL-519, YEG-195, SLF-110, BACKHOE EW-145B, etc. in the Maintenance Section.	Maintenance Section	Small Value Procurement		4/12-15/19		04/16/2019	04/16/2019	04/16/2019	04/16/2019	04/17/2019	04/22/2019	04/23/2019	04/30/2019	04/30/2019		907,380.00		907,380.00	835,740.00		835,740.00									

19GJG00022	Supply & Delivery of 500 pails Bituminous Cold Mix, 40kg./pail for use in Maintenance Activities along the National Highway and Bridges.	Maintenance Section	Public Bidding	05/03/2019	5/6-13/2019	05/14/2019	05/27/2019	05/27/2019	05/28/2019	05/29/2019	05/30/2019	06/06/2019	06/06/2019			2,352,500.00		2,352,500.00	0.00				COA Rep./PCCI Pres./ Bantay Lansangan	05/06/2019	05/06/2019	05/06/2019					
19GJG00023	Supply & Delivery of 362 bags Oxidized Blown Asphalt, 75/25 for use in Maintenance Activities along the National Highway and Bridges.	Maintenance Section	Public Bidding	05/27/2019	5/28/19-6/4/19	06/05/2019	06/17/2019	06/17/2019	06/18/2019	06/19/2019	06/20/2019	06/27/2019	06/27/2019			2,523,621.46		2,523,621.46	0.00				COA Rep./PCCI Pres./ Bantay Lansangan	05/31/2019	05/31/2019	05/31/2019					
19GJG00024	Supply & Delivery of 1,558 each Delineator 4'x4' GI, Panel Type Reflective Sheeting for Installation of Road Signages (Reflective Delineator) along Pagadian City-Zamboanga City Road (SO1453MN) and Jct. Tubod-Lakewood Road (SO1188MN).	Maintenance Section	Public Bidding	05/27/2019	5/28/19-6/4/19	06/05/2019	06/17/2019	06/17/2019	06/18/2019	06/19/2019	06/20/2019	06/27/2019	06/27/2019			2,380,951.18		2,380,951.18	0.00				COA Rep./PCCI Pres./ Bantay Lansangan	05/31/2019	05/31/2019	05/31/2019					
19GJG00025 (SVP)	Supply & Delivery of 75 sets Sports uniform with cap and others for use in the DPWH Fest 2019: A 121st Colorfulversary Celebration.	DPWH, 2nd DEO, Guipos, Zamboanga	Small Value Procurement		5/31/2019-6/3/19		06/04/2019	06/04/2019	06/04/2019	06/04/2019	06/06/2019	06/07/2019	06/10/2019	06/17/2019	06/17/2019	384,550.00		384,550.00	383,335.00												
19GJG00026 (SVP)	Supply & Delivery of 10,000 liters Unleaded Gasoline for use in Grasscutter operations assigned along National Highway and others in Maintenance Section.	Maintenance Section	Small Value Procurement		June 21-24, 2019		06/25/2019	06/25/2019	06/25/2019	06/25/2019	07/01/2019	07/02/2019	07/03/2019	07/10/2019	07/10/2019	549,000.00	549,000.00		500,500.00												
19GJG00027 (SVP)	Supply & Delivery of 50 reams Diazo paper, 20/30 for use in the BAC Unit.	BAC Unit	Small Value Procurement		June 21-24, 2019		06/25/2019	06/25/2019	06/25/2019	06/25/2019	07/01/2019	07/02/2019	07/03/2019	07/10/2019	07/10/2019	95,000.00		95,000.00	92,500.00												
19GJG00028 (SVP)	Supply & Delivery of 4 pieces Tire, 10.00x20 16PR with flaps & innertubes, lug tire for replacement of defective/damaged parts of Foton, VT-1521 Dumptruck with Plate # SLF-110 in the Maintenance Section.	Maintenance Section	Small Value Procurement		June 21-24, 2019		06/25/2019	06/25/2019	06/25/2019	06/25/2019	07/01/2019	07/02/2019	07/03/2019	07/10/2019	07/10/2019	107,000.00		107,000.00	106,840.00												
19GJG00029 (SVP)	Supply & Delivery of 4 pieces Tubeless tire, 265/65 R17, high quality for replacement of defective/damaged parts of the service vehicle with the Plate # ABA-6854 assigned in the Finance Section.	Finance Section	Small Value Procurement		June 21-24, 2019		06/25/2019	06/25/2019	06/25/2019	06/25/2019	07/01/2019	07/02/2019	07/03/2019	07/10/2019	07/10/2019	60,002.80		60,002.80	59,600.00												
Total Alloted Budget of Procurement Activities																243,040,246.44															
Total Contract Price of Procurement Actitvites Conducted																229,290,501.45															
Total Savings (Total Alloted Budget - Total Contract Price)																13,749,744.99															

Code (UACS/PAP)	Procurement Program/Project	PMO/ End-User	Mode of Procurement	Actual Procurement Activity										Source of Funds	ABC (PhP)			Contract Cost (PhP)			List of Invited Observers	Date of Receipt of Invitation					Remarks (Explaining changes from the APP)				
				Pre-Proc Conference	Ads/Post of IB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Notice of Award	Contract Signing	Notice to Proceed		Delivery/ Completion	Inspection & Acceptance	Total	MOOE	CO	Total		MOOE	CO	Pre-bid Conf	Eligibility Check	Sub/Open of Bids		Bid Evaluation	Post Qual	Delivery/ Completion/Acceptance (if applicable)	
ON-GOING PROCUREMENT ACTIVITIES (CIVIL WORKS)																															
19JG0051	Construction of Multi-Purpose Building, Brgy. Bacayawan, Dimataaling, Zamboanga del Sur	Construction Section	Public Bidding	10/01/2018	Oct. 8-14, 2018	10/15/2018	11/05/2018	11/05/2018	Nov. 6-9, 2018	Nov. 12-23, 2018						FY 2019 GAA R.A. 10924 LIP	1,980,000.00		1,980,000.00			0.00	COA Rep./NACAP-Rep./PICE-Pres./ Bantay Lansangan	10/01/2018	10/01/2018	10/01/2018	11/06/2018	11/12/2018		Pending award due to awaiting for the approval of modification	
19JG0060	Rehabilitation of Municipal Gymnasium (Bleacher), Brgy. Poblacion, Tigbao, Zamboanga del Sur	Construction Section	Public Bidding	10/05/2018	Oct. 19-25, 2018	10/26/2018	11/08/2018	11/08/2018	11/09/2018	Nov. 12-23, 2018						FY 2019 GAA R.A. 10924 LIP	2,970,000.00		2,970,000.00			0.00	COA Rep./NACAP-Rep./PICE-Pres./ Bantay Lansangan	10/05/2018	10/05/2018	10/05/2018	11/09/2018	11/12/2018		Pending award due to awaiting for the approval of modification	
19JG0012 (rebid)	Retrofitting/Strengthening of Permanent Bridge – Maragang Bridge (BO0546MN), K1690+550, along Pagadian City-Zamboanga City Road, Maragang, Tigbao, Zamboanga del Sur	Construction Section	Public Bidding	05/31/2019	June 7-14, 2019	06/20/2019	07/03/2019									FY 2019 GAA R.A. 10924 LIP	2,767,520.00		2,767,520.00			0.00	COA Rep./NACAP-Rep./PICE-Pres./ Bantay Lansangan	06/17/2019	06/17/2019	06/17/2019					
19JG0061 (rebid)	Concreting of Road, Brgy. Magahis, Margosatubig, Zamboanga del Sur	Construction Section	Public Bidding	05/31/2019	June 7-14, 2019	06/20/2019	07/03/2019									FY 2019 GAA R.A. 10924 LIP	6,930,000.00		6,930,000.00			0.00	COA Rep./NACAP-Rep./PICE-Pres./ Bantay Lansangan	06/17/2019	06/17/2019	06/17/2019					
19JG0072	Construction of Multi-Purpose Building (Covered Court) at Brgy. Guinicolalay, Dinas, Zamboanga del Sur	Construction Section	Public Bidding	05/31/2019	June 7-14, 2019	06/20/2019	07/03/2019									FY 2019 GAA R.A. 10924 LIP	2,475,000.00		2,475,000.00			0.00	COA Rep./NACAP-Rep./PICE-Pres./ Bantay Lansangan	06/17/2019	06/17/2019	06/17/2019					
19JG0074	Construction of Multi-Purpose Covered Court at Guling National High School/Elementary School, Guling, Guipos, Zamboanga del Sur	Construction Section	Public Bidding	05/31/2019	June 7-14, 2019	06/20/2019	07/03/2019									FY 2019 GAA R.A. 10924 LIP	4,950,000.00		4,950,000.00			0.00	COA Rep./NACAP-Rep./PICE-Pres./ Bantay Lansangan	06/17/2019	06/17/2019	06/17/2019					
19JG0075	Construction of Multi-Purpose Covered Court at Lakewood Central Elementary School, Poblacion, Lakewood, Zamboanga del Sur	Construction Section	Public Bidding	05/31/2019	June 7-14, 2019	06/20/2019	07/03/2019									FY 2019 GAA R.A. 10924 LIP	2,475,000.00		2,475,000.00			0.00	COA Rep./NACAP-Rep./PICE-Pres./ Bantay Lansangan	06/17/2019	06/17/2019	06/17/2019					

19JG0076	Construction of Multi-Purpose Covered Court at Maruing National High School/Elementary School, Maruing, Lapuyan, Zamboanga del Sur	Construction Section	Public Bidding	05/31/2019	June 7-14, 2019	06/20/2019	07/03/2019										FY 2019 GAA R.A. 10924 LIP	4,950,000.00					0.00	COA Rep./NACAP-Rep./PICE-Pres./Bantay Lansangan	06/17/2019	06/17/2019	06/17/2019				
19JG0078	Construction of Multi-Purpose Covered Court at Tabina Central Elementary School, Poblacion, Tabina, Zamboanga del Sur	Construction Section	Public Bidding	05/31/2019	June 7-14, 2019	06/20/2019	07/03/2019										FY 2019 GAA R.A. 10924 LIP	2,475,000.00					0.00	COA Rep./NACAP-Rep./PICE-Pres./Bantay Lansangan	06/17/2019	06/17/2019	06/17/2019				
19JG0079	Construction of Multi-Purpose Covered Court at Vincenzo, Sagun Central Elementary School, Poblacion, Vincenzo Sagun, Zamboanga del Sur	Construction Section	Public Bidding	05/31/2019	June 7-14, 2019	06/20/2019	07/03/2019										FY 2019 GAA R.A. 10924 LIP	2,475,000.00					0.00	COA Rep./NACAP-Rep./PICE-Pres./Bantay Lansangan	06/17/2019	06/17/2019	06/17/2019				
19JG0080	Construction (Completion) of Multi-Purpose Building, Antonio NHS, Begong, Tigbao, Zamboanga del Sur	Construction Section	Public Bidding	05/31/2019	June 7-14, 2019	06/20/2019	07/03/2019										FY 2019 GAA R.A. 10924 LIP	1,000,000.00					0.00	COA Rep./NACAP-Rep./PICE-Pres./Bantay Lansangan	06/17/2019	06/17/2019	06/17/2019				
19JG0081	Construction (Completion) of Multi-Purpose Building, Poblacion Comprehensive NHS, Lakewood, Zamboanga del Sur	Construction Section	Public Bidding	05/31/2019	June 7-14, 2019	06/20/2019	07/03/2019										FY 2019 GAA R.A. 10924 LIP	1,000,000.00					0.00	COA Rep./NACAP-Rep./PICE-Pres./Bantay Lansangan	06/17/2019	06/17/2019	06/17/2019				
19JG0083	Construction of Multi-Purpose Building (Covered Court), at Brgy. Baluno, Dimataaling, Zamboanga del Sur	Construction Section	Public Bidding	05/31/2019	June 7-14, 2019	06/20/2019	07/03/2019										FY 2019 GAA R.A. 10924 LIP	2,475,000.00					0.00	COA Rep./NACAP-Rep./PICE-Pres./Bantay Lansangan	06/17/2019	06/17/2019	06/17/2019				
19JG0084	Construction of Multi-Purpose Building (Covered Court), at Brgy. Biswangan, Lakewood, Zamboanga del Sur	Construction Section	Public Bidding	05/31/2019	June 7-14, 2019	06/20/2019	07/03/2019										FY 2019 GAA R.A. 10924 LIP	2,970,000.00					0.00	COA Rep./NACAP-Rep./PICE-Pres./Bantay Lansangan	06/17/2019	06/17/2019	06/17/2019				
19JG0085	Construction of Multi-Purpose Building (Covered Court), at Brgy. Mati, San Miguel, Zamboanga del Sur	Construction Section	Public Bidding	05/31/2019	June 7-14, 2019	06/20/2019	07/03/2019										FY 2019 GAA R.A. 10924 LIP	2,475,000.00					0.00	COA Rep./NACAP-Rep./PICE-Pres./Bantay Lansangan	06/17/2019	06/17/2019	06/17/2019				
19JG0086	Construction of Multi-Purpose Building (Covered Court), at Brgy. Senior, San Pablo, Zamboanga del Sur	Construction Section	Public Bidding	05/31/2019	June 7-14, 2019	06/20/2019	07/03/2019										FY 2019 GAA R.A. 10924 LIP	2,475,000.00					0.00	COA Rep./NACAP-Rep./PICE-Pres./Bantay Lansangan	06/17/2019	06/17/2019	06/17/2019				

19JG0087	Construction of Multi-Purpose Building (Covered Court), at Brgy. Sumpot, Dimataling, Zamboanga del Sur	Construction Section	Public Bidding	05/31/2019	June 7-14, 2019	06/20/2019	07/03/2019									FY 2019 GAA R.A. 10924 LIP	2,475,000.00					0.00	COA Rep./NACAP-Rep./PICE-Pres./Bantay Lansangan	06/17/2019	06/17/2019	06/17/2019				
19JG0088	Construction of Multi-Purpose Building (Covered Court), at Brgy. Tubod, Lakewood, Zamboanga del Sur	Construction Section	Public Bidding	05/31/2019	June 7-14, 2019	06/20/2019	07/03/2019									FY 2019 GAA R.A. 10924 LIP	2,970,000.00					0.00	COA Rep./NACAP-Rep./PICE-Pres./Bantay Lansangan	06/17/2019	06/17/2019	06/17/2019				
19JG0092	Construction of 1 CL School Building at Lukuan Elementary School, Brgy. Lukuan, Lakewood, Zamboanga del Sur	Construction Section	Public Bidding	05/31/2019	June 7-14, 2019	06/20/2019	07/03/2019									FY 2019 GAA R.A. 10924 LIP	1,000,000.00					0.00	COA Rep./NACAP-Rep./PICE-Pres./Bantay Lansangan	06/17/2019	06/17/2019	06/17/2019				
19JG0093	Construction of 2 CL School Building at New Mirapao Elementary School, Brgy. Ignacio Garrata, Dinas, Zamboanga del Sur	Construction Section	Public Bidding	05/31/2019	June 7-14, 2019	06/20/2019	07/03/2019									FY 2019 GAA R.A. 10924 LIP	2,970,000.00					0.00	COA Rep./NACAP-Rep./PICE-Pres./Bantay Lansangan	06/17/2019	06/17/2019	06/17/2019				
19JG0094	Construction of 2 CL School Building at Sagacad National High School, Brgy. Sagacad, Dinas, Zamboanga del Sur	Construction Section	Public Bidding	05/31/2019	June 7-14, 2019	06/20/2019	07/03/2019									FY 2019 GAA R.A. 10924 LIP	2,970,000.00					0.00	COA Rep./NACAP-Rep./PICE-Pres./Bantay Lansangan	06/17/2019	06/17/2019	06/17/2019				
19JG0095	Completion of Multi-Purpose Covered Court at Culabay National High School (Phase II), Culabay, Tabina, Zamboanga del Sur	Construction Section	Public Bidding	05/31/2019	June 7-14, 2019	06/20/2019	07/03/2019									FY 2019 GAA R.A. 10924 LIP	1,485,000.00					0.00	COA Rep./NACAP-Rep./PICE-Pres./Bantay Lansangan	06/17/2019	06/17/2019	06/17/2019				
19JG0096	Construction of Covered Court, San Pablo Central School, Brgy. Poblacion, San Pablo, Zamboanga del Sur	Construction Section	Public Bidding	05/31/2019	June 7-14, 2019	06/20/2019	07/03/2019									FY 2019 GAA R.A. 10924 LIP	2,475,000.00					0.00	COA Rep./NACAP-Rep./PICE-Pres./Bantay Lansangan	06/17/2019	06/17/2019	06/17/2019				
19JG0098	Construction of Covered Court, Brgy. Begong, Tigbao, Zamboanga del Sur	Construction Section	Public Bidding	05/31/2019	June 7-14, 2019	06/20/2019	07/03/2019									FY 2019 GAA R.A. 10924 LIP	2,475,000.00					0.00	COA Rep./NACAP-Rep./PICE-Pres./Bantay Lansangan	06/17/2019	06/17/2019	06/17/2019				
19JG0099	Construction of Covered Court, Brgy. Boyugan East, Kumalarang, Zamboanga del Sur	Construction Section	Public Bidding	05/31/2019	June 7-14, 2019	06/20/2019	07/03/2019									FY 2019 GAA R.A. 10924 LIP	2,475,000.00					0.00	COA Rep./NACAP-Rep./PICE-Pres./Bantay Lansangan	06/17/2019	06/17/2019	06/17/2019				

19JG0100	Construction of Covered Court, Brgy. Buburay, Dimataling, Zamboanga del Sur	Construction Section	Public Bidding	05/31/2019	June 7-14, 2019	06/20/2019	07/03/2019									FY 2019 GAA R.A. 10924 LIP	2,475,000.00					0.00	COA Rep./INACAP-Rep./PICE-Pres./Bantay Lansangan	06/17/2019	06/17/2019	06/17/2019				
19JG0101	Construction of Covered Court, Brgy. Digon, Margosatubig, Zamboanga del Sur	Construction Section	Public Bidding	05/31/2019	June 7-14, 2019	06/20/2019	07/03/2019									FY 2019 GAA R.A. 10924 LIP	2,475,000.00					0.00	COA Rep./INACAP-Rep./PICE-Pres./Bantay Lansangan	06/17/2019	06/17/2019	06/17/2019				
19JG0102	Construction of Covered Court, Brgy. Kabatan, Vincenzo Sagun, Zamboanga del Sur	Construction Section	Public Bidding	05/31/2019	June 7-14, 2019	06/20/2019	07/03/2019									FY 2019 GAA R.A. 10924 LIP	2,475,000.00					0.00	COA Rep./INACAP-Rep./PICE-Pres./Bantay Lansangan	06/17/2019	06/17/2019	06/17/2019				
19JG0103	Construction of Covered Court, Brgy. Pinig Libano, Dumaliniao, Zamboanga del Sur	Construction Section	Public Bidding	05/31/2019	June 7-14, 2019	06/20/2019	07/03/2019									FY 2019 GAA R.A. 10924 LIP	2,475,000.00					0.00	COA Rep./INACAP-Rep./PICE-Pres./Bantay Lansangan	06/17/2019	06/17/2019	06/17/2019				
19JG0105	Construction of Multi-Purpose Building, Brgy. Kahayagan, Bayog, Zamboanga del Sur	Construction Section	Public Bidding	05/31/2019	June 7-14, 2019	06/20/2019	07/03/2019									FY 2019 GAA R.A. 10924 LIP	2,475,000.00					0.00	COA Rep./INACAP-Rep./PICE-Pres./Bantay Lansangan	06/17/2019	06/17/2019	06/17/2019				
19JG0106	Construction of Multi-Purpose Building, Brgy. Limbatong, Margosatubig, Zamboanga del Sur	Construction Section	Public Bidding	05/31/2019	June 7-14, 2019	06/20/2019	07/03/2019									FY 2019 GAA R.A. 10924 LIP	2,970,000.00					0.00	COA Rep./INACAP-Rep./PICE-Pres./Bantay Lansangan	06/17/2019	06/17/2019	06/17/2019				
19JG0107	Construction of Multi-Purpose Building, Brgy. Lower Panikian, Pitogo, Zamboanga del Sur	Construction Section	Public Bidding	05/31/2019	June 7-14, 2019	06/20/2019	07/03/2019									FY 2019 GAA R.A. 10924 LIP	2,970,000.00					0.00	COA Rep./INACAP-Rep./PICE-Pres./Bantay Lansangan	06/17/2019	06/17/2019	06/17/2019				
19JG0108	Construction of Multi-Purpose Building, Brgy. Matin-ao, Bayog, Zamboanga del Sur	Construction Section	Public Bidding	05/31/2019	June 7-14, 2019	06/20/2019	07/03/2019									FY 2019 GAA R.A. 10924 LIP	2,970,000.00					0.00	COA Rep./INACAP-Rep./PICE-Pres./Bantay Lansangan	06/17/2019	06/17/2019	06/17/2019				
19JG0109	Construction of Multi-Purpose Building, Brgy. Pangi, Kumalarang, Zamboanga del Sur	Construction Section	Public Bidding	05/31/2019	June 7-14, 2019	06/20/2019	07/03/2019									FY 2019 GAA R.A. 10924 LIP	2,970,000.00					0.00	COA Rep./INACAP-Rep./PICE-Pres./Bantay Lansangan	06/17/2019	06/17/2019	06/17/2019				

19JG0110	Construction of Multi-Purpose Building, Brgy. Panubigan, Pitogo, Zamboanga del Sur	Construction Section	Public Bidding	05/31/2019	June 7-14, 2019	06/20/2019	07/03/2019										FY 2019 GAA R.A. 10924 LIP	2,970,000.00	2,970,000.00					0.00	COA Rep./NACAP-Rep./PICE-Pres./Bantay Lansangan	06/17/2019	06/17/2019	06/17/2019				
19JG0111	Construction of Multi-Purpose Building, Brgy. San Isidro, Bayog, Zamboanga del Sur	Construction Section	Public Bidding	05/31/2019	June 7-14, 2019	06/20/2019	07/03/2019										FY 2019 GAA R.A. 10924 LIP	2,970,000.00	2,970,000.00					0.00	COA Rep./NACAP-Rep./PICE-Pres./Bantay Lansangan	06/17/2019	06/17/2019	06/17/2019				
19JG0112	Construction of Multi-Purpose Covered Court at Barangay Tickwas, Dumalinao, Zamboanga del Sur	Construction Section	Public Bidding	05/31/2019	June 7-14, 2019	06/20/2019	07/03/2019										FY 2019 GAA R.A. 10924 LIP	2,970,000.00	2,970,000.00					0.00	COA Rep./NACAP-Rep./PICE-Pres./Bantay Lansangan	06/17/2019	06/17/2019	06/17/2019				
19JG0113	Construction of Multi-Purpose Covered Court at Bayog National High School, Kahayanan, Bayog, Zamboanga del Sur	Construction Section	Public Bidding	05/31/2019	June 7-14, 2019	06/20/2019	07/03/2019										FY 2019 GAA R.A. 10924 LIP	4,950,000.00	4,950,000.00					0.00	COA Rep./NACAP-Rep./PICE-Pres./Bantay Lansangan	06/17/2019	06/17/2019	06/17/2019				
19JG0114	Construction of Multi-Purpose Covered Court at Don Jose, Dinas, Zamboanga del Sur	Construction Section	Public Bidding	05/31/2019	June 7-14, 2019	06/20/2019	07/03/2019										FY 2019 GAA R.A. 10924 LIP	2,970,000.00	2,970,000.00					0.00	COA Rep./NACAP-Rep./PICE-Pres./Bantay Lansangan	06/17/2019	06/17/2019	06/17/2019				
19JG0116	Construction of Multi-Purpose Covered Court at San Pablo National High School, Poblacion, San Pablo, Zamboanga del Sur	Construction Section	Public Bidding	05/31/2019	June 7-14, 2019	06/20/2019	07/03/2019										FY 2019 GAA R.A. 10924 LIP	4,950,000.00	4,950,000.00					0.00	COA Rep./NACAP-Rep./PICE-Pres./Bantay Lansangan	06/17/2019	06/17/2019	06/17/2019				
19JG0082	Concreting of Fatima – Poblacion Road, San Miguel, Zamboanga del Sur	Construction Section	Public Bidding	05/31/2019	June 7-14, 2019	06/20/2019											FY 2019 GAA R.A. 10924 LIP	19,800,000.00	19,800,000.00					0.00	COA Rep./NACAP-Rep./PICE-Pres./Bantay Lansangan							
19JG0089	Improvement/Concreting of Barangay Road from Biswangan NRJ to JHCSC Campus, Lakewood, Zamboanga del Sur	Construction Section	Public Bidding	05/31/2019	June 7-14, 2019	06/20/2019											FY 2019 GAA R.A. 10924 LIP	9,900,000.00	9,900,000.00					0.00	COA Rep./NACAP-Rep./PICE-Pres./Bantay Lansangan							
19JG0090	Improvement/Concreting of Barangay Road from Poblacion to Lintum, Guipos, Zamboanga del Sur	Construction Section	Public Bidding	05/31/2019	June 7-14, 2019	06/20/2019											FY 2019 GAA R.A. 10924 LIP	8,910,000.00	8,910,000.00					0.00	COA Rep./NACAP-Rep./PICE-Pres./Bantay Lansangan							

