

Page 3 of 9

Code (UACS/IPAP)	Procurement Program/Project	PMO/End-User	Mode of Procurement	Actual Procurement Activity												Source of Funds	ABC (Php)			Contract Cost (Php)			List of Invited Observers	Date of Receipt of Invitation					Delivery/Completion/ Acceptance (If applicable)	Remarks (Explaining changes from the APP)			
				Pre-Proc Conference	Ads/Post of IB	Pre-bid Conference	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qualification	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion	Inspection & Acceptance		Total	MOOE	CO	Total	MOOE	CO		Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual					
COMPLETED PROCUREMENT ACTIVITIES (CIVIL WORKS)																																	
50604040-02 / 300101200001000.PC	18FG0146 - Completion of Two (2) Storey Six (6) Classroom School Building Palsong Elementary School, Palsong, Bula, Camarines Sur	CONSTRUCTION	Negotiated Procurement 53.4 Adjacent or Contiguous	----	----	----	----	----	----	----	11/23/2018	1/25/19	01/29/19	----	----	Department of Education CY- 2018 Basic Educational Facilities Fund Batch 4	2,478,739.91	-	2,478,739.91	2,466,898.80	-	2,466,898.80	1. COA						----	----			
																							2. CCW										
																							3. PICE										
																							4. NACAP										
																							5. DEPED										
50604040-02 / 300101200001000.PC	18FG0147 - Completion of Two (2) Storey Four (4) Classroom School Building Nabua West Central School, La Purisima, Nabua, Camarines Sur	CONSTRUCTION	Negotiated Procurement 53.4 Adjacent or Contiguous	----	----	----	----	----	----	----	11/23/2018	1/7/19	01/09/19	----	----	Department of Education CY- 2018 Basic Educational Facilities Fund Batch 4	2,279,000.39	-	2,279,000.39	2,267,887.74	-	2,267,887.74	1. COA						----	----			
																							2. CCW										
																							3. PICE										
																							4. NACAP										
																							5. DEPED										
50604040-02 / 300101200001000.PC	18FG0148 - Completion of Two (2) Storey Four (4) Classroom School Building Nabua East Central School (Pilot), San Nicolas, Nabua, Camarines Sur	CONSTRUCTION	Negotiated Procurement 53.4 Adjacent or Contiguous	----	----	----	----	----	----	----	11/23/2018	2/7/19	02/11/19	----	----	Department of Education CY- 2018 Basic Educational Facilities Fund Batch 4	2,100,990.12	-	2,100,990.12	2,089,497.88	-	2,089,497.88	1. COA						----	----			
																							2. CCW										
																							3. PICE										
																							4. NACAP										
																							5. DEPED										
50604040-02 / 300101200001000.PC	18FG0149 - Completion of Two (2) Storey Six (6) Classroom School Building Sto. Domingo Elementary School, Sto. Domingo, Nabua, Camarines Sur	CONSTRUCTION	Negotiated Procurement 53.4 Adjacent or Contiguous	----	----	----	----	----	----	----	11/23/2018	2/26/19	02/28/19	----	----	Department of Education CY- 2018 Basic Educational Facilities Fund Batch 4	2,876,375.35	-	2,876,375.35	2,861,495.57	-	2,861,495.57	1. COA						----	----			
																							2. CCW										
																							3. PICE										
																							4. NACAP										
																							5. DEPED										
----	19FG0001- Retrofitting/ Strengthening of Permanent Bridges, Agdangan Br. (B00452L2) along Daang Maharlika (LZ), Agdangan, Baao, Camarines Sur (K0458+321)	CONSTRUCTIO	N	Public Bidding	----	10/16/2018- 10/23/2018	10/24/2018	11/5/2018	11/5/2018	11/9/2018	11/16/2018	----	----	----	----	GAA CY 2019	3,322,200.00	-	3,322,200.00	-	-	-	1. COA	10/17/2018	10/17/2018	10/17/2018	10/17/2018	10/17/2018	----	CANCELLED DUE TO NON-AVAILABILITY OF FUNDS			
																							2. CCW										
																							3. NACAP										
50604030-02/ 320101103584000.PC	19FG0002- Construction/Maintenance of Flood Mitigation Structures and Drainage Systems Rehabilitation at Barit River, Downstream Mampuang Bridge Brgy. Santiago Old, Nabua, Camarines Sur (Sta. 0+000.00 – Sta. 0+397.00)	CONSTRUCTIO	N	Public Bidding	10/09/18	10/16/2018- 10/23/2018	10/24/2018	11/5/2018	11/5/2018	11/9/2018	11/16/2018	06/07/19	06/13/19	06/18/19	----	----	GAA CY 2019	49,000,000.00	-	49,000,000.00	46,519,070.80	-	46,519,070.80	1. COA	10/17/2018	10/17/2018	10/17/2018	10/17/2018	10/17/2018	----	----		
																								2. CCW									
																								3. NACAP									
----	19FG0003- Construction/Maintenance of Flood Mitigation Structures and Drainage Systems Construction/Improvement of Balatan Flood Control (Luluwasan – Laganac Section), Balatan, Camarines Sur (Sta. 1+725.00 – Sta. 1+925.00)	CONSTRUCTIO	N	Public Bidding	10/09/18	10/16/2018- 10/23/2018	10/24/2018	11/5/2018	11/5/2018	11/9/2018	11/16/2018	----	----	----	----	----	GAA CY 2019	44,100,000.00	-	44,100,000.00	-	-	-	1. COA	10/17/2018	10/17/2018	10/17/2018	10/17/2018	10/17/2018	----	CANCELLED DUE TO NON-AVAILABILITY OF FUNDS		
																								2. CCW									
																								3. NACAP									
----	19FG0004- Construction of Road, Brgy. San Jose and Brgy. Fabrica Bula, Camarines Sur (Sta. 1+500 – Sta. 1+765.5)	CONSTRUCTIO	N	Public Bidding	----	10/16/2018- 10/23/2018	10/24/2018	11/5/2018	11/5/2018	11/9/2018	11/16/2018	----	----	----	----	GAA CY 2019	1,980,000.00	-	1,980,000.00	-	-	-	1. COA	10/17/2018	10/17/2018	10/17/2018	10/17/2018	10/17/2018	----	CANCELLED DUE TO NON-AVAILABILITY OF FUNDS			
																							2. CCW										
																							3. NACAP										
----	19FG0005- Construction of Road, Brgy. Ombao Polpog, Bula, Camarines Sur Section A: Sta. 0+150.00 – Sta. 0+232 Section B: Sta. 0+000.00 – Sta. 0+036	CONSTRUCTIO	N	Public Bidding	----	10/16/2018- 10/23/2018	10/24/2018	11/5/2018	11/5/2018	11/9/2018	11/16/2018	----	----	----	----	GAA CY 2019	1,980,000.00	-	1,980,000.00	-	-	-	1. COA	10/17/2018	10/17/2018	10/17/2018	10/17/2018	10/17/2018	----	CANCELLED DUE TO NON-AVAILABILITY OF FUNDS			
																							2. CCW										
																							3. NACAP										
----	19FG0006- Concreting of Zone 4,5 and 6 Roads, Brgy. San Antonio, Buhli, Camarines Sur	CONSTRUCTIO	N	Public Bidding	----	10/16/2018- 10/23/2018	10/24/2018	----	----	----	----	----	----	----	----	GAA CY 2019	1,980,000.00	-	1,980,000.00	-	-	-	1. COA	10/17/2018	10/17/2018	10/17/2018	10/17/2018	10/17/2018	----	CANCELLED DUE TO NON-AVAILABILITY OF FUNDS			
																							2. CCW										
																							3. NACAP										
50604030-01/300117204019000.PC	19FG0007- Concreting of Road, Brgy. San Pedro, Iriga City, Camarines Sur	CONSTRUCTIO	N	Public Bidding	----	10/16/2018- 10/23/2018	10/24/2018	11/5/2018	11/5/2018	11/9/2018	11/16/2018	06/07/19	06/13/19	06/19/19	----	GAA CY 2019	1,980,000.00	-	1,980,000.00	1,880,919.14	-	1,880,919.14	1. COA	10/17/2018	10/17/2018	10/17/2018	10/17/2018	10/17/2018	----	----			
																							2. CCW										
																							3. NACAP										
50604030-01/300117204024000.PC	19FG0008- Concreting of Sampiloc Street, Brgy. La Anunciacion, Iriga City, Camarines Sur	CONSTRUCTIO	N	Public Bidding	----	10/16/2018- 10/23/2018	10/24/2018	11/5/2018	11/5/2018	11/9/2018	11/16/2018	06/07/19	06/13/19	06/19/19	----	GAA CY 2019	1,980,000.00	-	1,980,000.00	1,880,827.14	-	1,880,827.14	1. COA	10/17/2018	10/17/2018	10/17/2018	10/17/2018	10/17/2018	----	----			
																							2. CCW										
																							3. NACAP										
----	19FG0009- Concreting of Zone 5 & 6 Roads, Brgy. Banao, Iriga City, Camarines Sur (Sta. 0+060.00 – Sta. 0+324)	CONSTRUCTIO	N	Public Bidding	----	10/17/2018- 10/24/2018	10/25/2018	----	----	----	----	----	----	----	----	GAA CY 2019	1,980,000.00	-	1,980,000.00	-	-	-	1. COA	10/17/2018	10/17/2018	10/17/2018	10/17/2018	10/17/2018	----	CANCELLED DUE TO NON-AVAILABILITY OF FUNDS			
																							2. CCW										
																							3. NACAP										
50604030-01/ 300117204034000.PC	19FG0010- Concreting of Zone 2,3 and 7 Roads, Brgy. San Ramon, Iriga City, Camarines Sur (Sta. 0+000.00 – Sta. 0+198.00)	CONSTRUCTIO	N	Public Bidding	----	10/17/2018- 10/24/2018	10/25/2018	11/6/2018	11/6/2018	11/9/2018	11/16/2018	06/07/19	06/13/19	06/19/19	----	GAA CY 2019	1,980,000.00	-	1,980,000.00	1,880,932.00	-	1,880,932.00	1. COA	10/18/2018	10/18/2018	10/18/2018	10/18/2018	10/18/2018	----	----			
																							2. CCW										
																							3. NACAP										
50604030-01 / 300117204033000.PC	19FG0011- Concreting of Zone 6 Roads, Brgy. La Purisima, Nabua, Camarines Sur (Sta. 0+250.00 – Sta. 466.00)	CONSTRUCTIO	N	Public Bidding	----	10/17/2018- 10/24/2018	10/25/2018	11/6/2018	11/6/2018	11/9/2018	11/16/2018	06/07/19	06/13/19	06/19/19	----	GAA CY 2019	1,980,000.00	-	1,980,000.00	1,881,033.14	-	1,881,033.14	1. COA	10/18/2018	10/18/2018	10/18/2018	10/18/2018	10/18/2018	----	----			
																							2. CCW										
																							3. NACAP										

Department of Public Works and Highways - Camarines Sur 5th District Engineering Office
Procurement Monitoring Report as of JUNE 30, 2019 (1ST SEMESTER)
(CIVIL WORKS)

Code (UACS/PAP)	Procurement Program/Project	PMO/End User	Mode of Procurement	Actual Procurement Activity												Source of Funds	ABC (PhP)			Contract Cost (PhP)			List of Invited Observers	Date of Receipt of Invitation						Remarks (Explaining changes from the APP)						
				Pre-Proc Conference	Ads/Post of IB	Pre-bid Conference	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qualification	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion	Inspection & Acceptance		Total	MOOE	CO	Total	MOOE	CO		Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Delivery/ Completion/ Acceptance (If applicable)							
COMPLETED PROCUREMENT ACTIVITIES (CIVIL WORKS)																																				
																Total Allotted Budget of Procurement Activities						1,018,255,647.57														
																Total Contract Price of Procurement Activities Conducted						250,846,500.18														
																Total Savings (Total Allotted Budget - Total Contract Price)						767,409,147.39														
ON-GOING PROCUREMENT ACTIVITIES (CIVIL WORKS)																																				
	19FG0057- Construction of Multi – Purpose Building, Pagatpatan Elementary School, Bato, Camarines Sur	CONSTRUCTIO N	Public Bidding	06/27/18	1/3/2019-1/10/2019	1/11/2019	1/23/2019	1/23/2019	01/24/19	02/08/19	----	----	----	----	----	GAA CY 2019	1,000,000.00	-	1,000,000.00	-	-		1. COA	1/4/2019	1/4/2019	1/4/2019	1/4/2019	1/4/2019	----	----						
																						2. CCW														
																						4. NACAP														
	19FG0063- Concreting of Sta. Isabel, Buhí, Camarines Sur Sta. 0+467.00 – Sta. 0+662.00	CONSTRUCTIO N	Public Bidding	06/28/18	1/17/2019-1/24/2019	1/25/2019	2/6/2019	2/6/2019	02/07/19	02/22/19	----	----	----	----	----	GAA CY 2019	1,980,000.00	-	1,980,000.00	-	-		1. COA	1/18/2019	1/18/2019	1/18/2019	1/18/2019	1/18/2019	----	----						
																						2. CCW														
																						4. NACAP														
	19FG0064- Construction of Multi-Purpose Building, Zone 8, Brgy. Sta. Elena, Buhí, Camarines Sur	CONSTRUCTIO N	Public Bidding	06/28/18	1/17/2019-1/24/2019	1/25/2019	2/6/2019	2/6/2019	02/07/19	02/22/19	----	----	----	----	----	GAA CY 2019	1,000,000.00	-	1,000,000.00	-	-		1. COA	1/18/2019	1/18/2019	1/18/2019	1/18/2019	1/18/2019	----	----						
																						2. CCW														
																						4. NACAP														
	19FG0071- O.O.Z. Protect Lives and Properties Against Major Floods Construction/ Maintenance of Flood Mitigation Structures and Drainage System Desilting/Channel Improvement/Revetment at Cristo Rey	CONSTRUCTIO N	Public Bidding	05/10/19	5/17/2019-5/24/2019	5/24/2019	6/6/2019	6/6/2019	06/10/19	06/19/19	6/26/2019	----	----	----	----	GAA CY 2019	5,501,387.45	-	5,501,387.45	-	-		1. COA	5/20/2019	5/20/2019	5/20/2019	5/20/2019	5/20/2019	----	----						
																						2. CCW														
																						4. NACAP														
	19FG0072- O.O.Z. Protect Lives and Properties Against Major Floods Construction/ Maintenance of Flood Mitigation Structures and Drainage System Desilting/Channel Improvement/Revetment at Baiti River	CONSTRUCTIO N	Public Bidding	05/10/19	5/17/2019-5/24/2019	5/24/2019	6/6/2019	6/6/19	06/10/19	06/19/19	6/26/2019	----	----	----	----	GAA CY 2019	2,100,990.12	-	2,100,990.12	-	-		1. COA	5/20/2019	5/20/2019	5/20/2019	5/20/2019	5/20/2019	----	----						
																						2. CCW														
																						4. NACAP														
	19FG0073- Concreting of Zone 2 Inapatán Road Nabua, Camarines Sur Section 1 – Sta.0+000.00 – 0+316.50 Section 2 – Sta. 0+000.00 – 0+010.20	CONSTRUCTIO N	Public Bidding	----	5/29/2019-6/5/2019	6/6/2019	6/18/2019	6/18/19	06/21/19	06/28/19	----	----	----	----	----	GAA CY 2019	2,100,990.12	-	2,100,990.12	-	-		1. COA	5/30/2019	5/30/2019	5/30/2019	5/30/2019	5/30/2019	----	----						
																						2. CCW														
																						4. NACAP														
	19FG0074-Concreting of San Vicente – Bacold Road, Bato, Camarines Sur Sta. 0+500.00 – Sta. 1+650.50	CONSTRUCTIO N	Public Bidding	05/22/19	5/29/2019-6/5/2019	6/14/2019	6/18/2019	6/18/19	06/21/19	06/28/19	----	----	----	----	----	GAA CY 2019	2,065,307.44	-	2,065,307.44	-	-		1. COA	5/30/2019	5/30/2019	5/30/2019	5/30/2019	5/30/2019	----	----						
																						2. CCW														
																						4. NACAP														
	19FG0075- Local Program – Building and Other Structure – Multipurpose/Facilities – Local Infrastructure Program Construction (Completion) of Multi-Purpose Building, La Purisima, Bula, Camarines Sur	CONSTRUCTIO N	Public Bidding	----	6/7/2019-6/14/2019	6/14/2019	6/27/2019	6/27/19	----	----	----	----	----	----	----	GAA CY 2019	1,450,443.09	-	1,450,443.09	-	-		1. COA	6/10/2019	6/10/2019	6/10/2019	6/10/2019	6/10/2019	----	----						
																						2. CCW														
																						4. NACAP														
	19FG0076- Local Program – Building and Other Structure – Multipurpose/Facilities – Local Infrastructure Program Construction (Completion) of Multi-Purpose Building, Sto. Domingo, Bula, Camarines Sur	CONSTRUCTIO N	Public Bidding	----	6/7/2019-6/14/2019	6/14/2019	6/27/2019	6/27/19	----	----	----	----	----	----	----	GAA CY 2019	1,450,443.09	-	1,450,443.09	-	-		1. COA	6/10/2019	6/10/2019	6/10/2019	6/10/2019	6/10/2019	----	----						
																						2. CCW														
																						4. NACAP														
	19FG0077- Concreting of Santiago de Del Rosario Banao Road, Iriga City, Camarines Sur Sta. 0+500.00-Sta.0+798.50	CONSTRUCTIO N	Public Bidding	----	6/7/2019-6/14/2019	6/14/2019	6/27/2019	6/27/19	----	----	----	----	----	----	----	GAA CY 2019	2,338,874.55	-	2,338,874.55	-	-		1. COA	6/10/2019	6/10/2019	6/10/2019	6/10/2019	6/10/2019	----	----						
																						2. CCW														
																						4. NACAP														
	19FG0078- Concreting of Zone 4, Brgy. San. Vicente Norte, Iriga City, Camarines Sur Sta. 6+000.00 – Sta. 6+201.00	CONSTRUCTIO N	Public Bidding	----	6/7/2019-6/14/2019	6/14/2019	6/27/2019	6/27/19	----	----	----	----	----	----	----	GAA CY 2019	2,338,874.55	-	2,338,874.55	-	-		1. COA	6/10/2019	6/10/2019	6/10/2019	6/10/2019	6/10/2019	----	----						
																						2. CCW														
																						4. NACAP														
	19FG0079- Concreting of Zone 2, La Purisima Road, Nabua, Camarines Sur Section "A": Sta. 0+800.00 – Sta. 1+1000.00 Section "B": Sta. 0+000.00 – Sta. 0+175.80 Section "C": Sta. 0+196.00 – Sta.	CONSTRUCTIO N	Public Bidding	----	6/7/2019-6/14/2019	6/14/2019	6/27/2019	6/27/19	----	----	----	----	----	----	----	GAA CY 2019	2,338,874.55	-	2,338,874.55	-	-		1. COA	6/10/2019	6/10/2019	6/10/2019	6/10/2019	6/10/2019	----	----						
																						2. CCW														
																						4. NACAP														
	19FG0080- Concreting of Malawag Nabua to San Francisco Road, Balatan, Camarines Sur Sta. 1+500.00 – Sta. 1+789.00	CONSTRUCTIO N	Public Bidding	----	6/20/2019	6/27/2019	----	----	----	----	----	----	----	----	----	GAA CY 2019	1,660,903.90	-	1,660,903.90	-	-		1. COA	6/21/2019	6/21/2019	6/21/2019	6/21/2019	6/21/2019	----	----						
																						2. CCW														
																						4. NACAP														
	19FG0081-Concreting of Road Bustrac Nabua, Camarines Sur Sta. 0+000.00 – Sta. 0+495.00	CONSTRUCTIO N	Public Bidding	----	6/20/2019	6/27/2019	----	----	----	----	----	----	----	----	----	GAA CY 2019	8,277,544.96	-	8,277,544.96	-	-		1. COA	6/21/2019	6/21/2019	6/21/2019	6/21/2019	6/21/2019	----	----						
																						2. CCW														
																						4. NACAP														
																	Total Allotted Budget of Procurement Activities						35,604,633.82													
																	Total Contract Price of Procurement Activities Conducted																			
																	Total Savings (Total Allotted Budget - Total Contract Price)						35,604,633.82													

Prepared by:

Recommended for Approval by:

Approved:

REYNALDO N. MANAOG
Procurement Engineer

JOSE P. GONZAGA
BAC - Chairman

NESTOR P. GORIMBAO
District Engineer

Department of Public Works and Highways - Camarines Sur 5th District Engineering Office
Procurement Monitoring Report as of JUNE 30, 2019 (1ST SEMESTER)
(GOODS)

Code (UACS/PAP)	Procurement	Program/Project	PMO/ End-User	Mode of Procurement	Actual Procurement Activity												Source of Funds	ABC (PhP)			Contract Cost (PhP)			List of Invited Observers	Date of Receipt of Invitation					Remarks (Explaining changes from the APP)
					Pre-Proc Conference	Ads/Post of IB	Pre-bid Conference	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qualification	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion	Inspection & Acceptance		Total	MOOE	CO	Total	MOOE	CO		Pre-bid Conference	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qualification	
COMPLETED PROCUREMENT ACTIVITIES (GOODS)																														
----	1904G0001- FURNISHING AND DELIVERY OF SPARE PARTS FOR USE IN THE REPAIR AND PREVENTIVE MAINTENANCE OF SERVICE VEHICLES AND EQUIPMENT ASSIGNED AT DPWH CAMARINES SUR 4TH DISTRICT ENGINEERING OFFICE, STA. TERESITA, BAAO, CAMARINES SUR	DPWH CAM SUR IV, DEO	Public Bidding	----	3/6/19- 3/13/19	6/14/2019	3/26/2019	3/26/2019	04/24/2019	04/24/2019	----	----	----	----	----	EAO 2019	1,008,501.00	1,008,501.00	-	-	-	-	1. COA 2. CCW 3. PICE	3/7/2019	3/7/2019	3/7/2019	3/7/2019	3/7/2019	----	CANCELLED DUE TO NON-AVAILABILITY OF FUNDS
----	1904G0002- FURNISHING OF FUEL OIL & LUBRICANTS FOR USE IN SERVICE VEHICLES AND EQUIPMENTS ASSIGNED IN THIS OFFICE DPWH, CAMARINES V DISTRICT ENGINEERING OFFICE, STA. TERESITA, BAAO,	DPWH CAM SUR IV, DEO	Public Bidding	----		5/21/19- 5/28/19	----	6/10/2019	6/10/2019	6/10/2019	6/10/2019	6/20/2019	----	----	----	----	EAO 2019	518,070.00	518,070.00	-	516,140.00	-	516,140.00	1. COA 2. CCW 3. PICE	5/21/2019	5/21/2019	5/21/2019	5/21/2019	5/21/2019	
Total Alloted Budget of Procurement Activities																					1,526,571.00									
Total Contract Price of Procurement Actitvites Conducted																					516,140.00									
Total Savings (Total Alloted Budget - Total Contract Price)																					1,010,431.00									

Prepared by:

Recommended for Approval by:

APPROVED:

REYNALDO N. MANAOG
Procurement Engineer

JOSE P. GONZAGA
BAC - Chairman

NESTOR P. GORIMBAO
District Engineer

Department of Public Works and Highways - Camarines Sur 5th District Engineering Office
Procurement Monitoring Report as of JUNE 30, 2019 (1ST SEMESTER)
(CONSULTANCY)

Code (UACSI/PAP)	Procurement	Program/Project	PMO/ End-User	Mode of Procurement	Actual Procurement Activity											Source of Funds	ABC (PhP)			Contract Cost (PhP)			List of Invited Observers	Date of Receipt of Invitation						Remarks (Explaining changes from the APP)							
					Pre-Proc Conference	Ads/Post of IB	Pre-bid Conference	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qualification	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion		Inspection & Acceptance	Total	MOOE	CO	Total	MOOE		CO	Pre-bid Conference	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qualification		Delivery/ Completion/ Acceptance (if applicable)						
COMPLETED PROCUREMENT ACTIVITIES (CONSULTANCY)																																					
----	19CSFG0001 - Consulting Services for the Feasibility Study of La Medalla – Salvacion – San Vicente Diversion Road, Baao, Camarines Sur	DPWH CAM SUR IV, DEO		Public Bidding	----	11/06/2018-11/13/ 2018	11/13/2018	11/27/2018	11/27/2018	----	----	----	----	----	----	GAA CY 2019	300,000.00	300,000.00	-	296,000.00	296,000.00	-	1. COA	----	11/7/2018	11/7/2018	11/7/2018	11/7/2018	----	CANCELLED DUE TO SECTION 38.1 PERIOD OF ACTION ON PROCUREMENT ACTIVITIES							
																					2. CCW																
																					3. PICE																
																					4. NACAP																
Total Alloted Budget of Procurement Activities																								300,000.00													
Total Contract Price of Procurement Actitvites Conducted																								296,000.00													
Total Savings (Total Alloted Budget - Total Contract Price)																								4,000.00													

Prepared by:

Recommended for Approval by:

APPROVED:

REYNALDO N. MANAOG
Procurement Engineer

JOSE P. GONZAGA
BAC - Chairman

NESTOR P. GORIMBAO
District Engineer