

(DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS-Benguet Second District Engineering Office) Procurement Monitoring Report as of January-June 2019

Code (UACS/PAP)	Procurement Program/Project	PMO/ End-User	Mode of Procurement	Actual Procurement Activity												Source of Funds	ABC (PhP)			Contract Cost (PhP)			List of Invited Observers	Date of Receipt of Invitation						Remarks (Explaining changes from the APP)
				Pre-Proc Conference	Ads/Post of IB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion	Inspection & Acceptance		Total	MOOE	CO	Total	MOOE	CO		Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Delivery/ Completion (If applicable)	
COMPLETED PROCUREMENT ACTIVITIES (FOR CIVIL WORKS)																														
19PF0001	Construction of Flood Mitigation Structure- Construction of Bacawatan Flood Control	Construction Section	Public Bidding	n/a	08-Nov-18	16-Nov-18	28-Nov-18	28-Nov-18	28-Nov to 3- Dec-18	4-12-Dec-18	18-Jun-19	25-Jun-19	04-Jul-19			GAA 2019	₱4,900,000.00		₱4,900,000.00	₱4,274,356.47		₱4,274,356.47	COA . Phil. Constructors Association Inc. LGU- BAC-Buguias, Beng LGU-BAC- Tublay, Beng.	11/16/2018 10:15 A.M. Thru e-mail 11/16/2018 11/16/2018 11/22/2018 11:40 AM 11:40 AM	11/16/2018 10:15 A.M. Thru e-mail 11/16/2018 11/16/2018 11/22/2018 11:40 AM 11:40 AM	11/16/2018 10:15 A.M. Thru e-mail 11/16/2018 11/16/2018 11/22/2018 11:40 AM 11:40 AM	11/16/2018 10:15 A.M. Thru e-mail 11/16/2018 11/16/2018 11/22/2018 11:40 AM 11:40 AM	11/16/2018 10:15 A.M. Thru e-mail 11/16/2018 11/16/2018 11/22/2018 11:40 AM 11:40 AM		
19PF0002	Construction of Flood Mitigation Structure- Construction of Sto. Nino Flood Control, Brgy. Ambassador, Tublay Benguet	Construction Section	Public Bidding	05-Nov-18	08-Nov-18	16-Nov-18	28-Nov-18	28-Nov-18	28-Nov to 3- Dec-18	4-12-Dec-18	28-May-19	06-Jun-19	13-Jun-19			GAA 2020	₱17,949,680.00		₱17,949,680.00	₱17,920,797.51		₱17,920,797.51	COA . Phil. Constructors Association Inc. LGU- BAC-Buguias, Beng LGU-BAC- Tublay, Beng.	11/16/2018 10:15 A.M. Thru e-mail 11/16/2018 11/16/2018 11/22/2018 11:40 AM 11:40 AM	11/16/2018 10:15 A.M. Thru e-mail 11/16/2018 11/16/2018 11/22/2018 11:40 AM 11:40 AM	11/16/2018 10:15 A.M. Thru e-mail 11/16/2018 11/16/2018 11/22/2018 11:40 AM 11:40 AM	11/16/2018 10:15 A.M. Thru e-mail 11/16/2018 11/16/2018 11/22/2018 11:40 AM 11:40 AM	11/16/2018 10:15 A.M. Thru e-mail 11/16/2018 11/16/2018 11/22/2018 11:40 AM 11:40 AM		
19PF0003	Convergence and Special Support Program- Construction/Improvement of Access Roads leading to Declared Tourist Destinations NRJ Bulalacao-Cabacab-Sinto Road, Mankayan, Benguet	Construction Section	Public Bidding	05-Nov-18	09-Nov-18	16-Nov-18	28-Nov-18	28-Nov-18	28-Nov to 3- Dec-18	4-12-Dec-18	03-Jun-19	13-Jun-19	19-Jun-19			GAA 2019	₱29,400,000.00		₱29,400,000.00	₱28,997,304.85		₱28,997,304.85	COA . Phil. Constructors Association Inc. LGU- BAC-Buguias, Beng LGU-BAC- Tublay, Beng.	11/16/2018 10:15 A.M. Thru e-mail 11/16/2018 11/16/2018 11/22/2018 11:40 AM 11:40 AM	11/16/2018 10:15 A.M. Thru e-mail 11/16/2018 11/16/2018 11/22/2018 11:40 AM 11:40 AM	11/16/2018 10:15 A.M. Thru e-mail 11/16/2018 11/16/2018 11/22/2018 11:40 AM 11:40 AM	11/16/2018 10:15 A.M. Thru e-mail 11/16/2018 11/16/2018 11/22/2018 11:40 AM 11:40 AM	11/16/2018 10:15 A.M. Thru e-mail 11/16/2018 11/16/2018 11/22/2018 11:40 AM 11:40 AM		
19PF0004	Convergence and Special Support Program- Construction/Improvement of Access Roads leading to Trades, Industries and Economic Zones Abatan-Mankayan-Cervantes Road Jct. to Tablo-Bedbed-Baguigey-Sayapot Road in support of Coffee, Bamboo, Food and Feed Crops, Plantation Crops, Cutofflers and Fruit Trees Industries, Mankayan, Benguet	Construction Section	Public Bidding	05-Nov-18	09-Nov-18	16-Nov-18	28-Nov-18	28-Nov-18	28-Nov to 3- Dec-18	4-12-Dec-18	28-May-19	06-Jun-19	13-Jun-19			GAA 2019	₱14,700,000.00		₱14,700,000.00	₱14,650,557.32		₱14,650,557.32	COA . Phil. Constructors Association Inc. LGU- BAC-Buguias, Beng LGU-BAC- Tublay, Beng.	11/16/2018 10:15 A.M. Thru e-mail 11/16/2018 11/16/2018 11/22/2018 11:40 AM 11:40 AM	11/16/2018 10:15 A.M. Thru e-mail 11/16/2018 11/16/2018 11/22/2018 11:40 AM 11:40 AM	11/16/2018 10:15 A.M. Thru e-mail 11/16/2018 11/16/2018 11/22/2018 11:40 AM 11:40 AM	11/16/2018 10:15 A.M. Thru e-mail 11/16/2018 11/16/2018 11/22/2018 11:40 AM 11:40 AM	11/16/2018 10:15 A.M. Thru e-mail 11/16/2018 11/16/2018 11/22/2018 11:40 AM 11:40 AM		
19PF0005	Convergence and Special Support Program- Construction/Improvement of Access Roads leading to Trades, Industries and Economic Zones Acop-Kapangan-Kibungan-Bakun Road Jct. to Bangho-Daclan-Basil-Tublay Central Road in support of Coffee, Bamboo, Cutofflers and Fruit Trees Industries, Tublay, Benguet	Construction Section	Public Bidding	12-Nov-18	14-Nov-18	16-Nov-18	5-Dec-18	5-Dec-18	5-Dec-18	7-12-Dec-18	03-Jun-19	06-Jun-19	19-Jun-19			GAA 2019	₱14,700,000.00		₱14,700,000.00	₱14,599,556.71		₱14,599,556.71	COA . Phil. Constructors Association Inc. LGU- BAC-Buguias, Beng LGU-BAC- Tublay, Beng.	11/16/2018 10:15 A.M. Thru e-mail 11/16/2018 11/16/2018 11/22/2018 11:40 AM 11:40 AM	11/16/2018 10:15 A.M. Thru e-mail 11/16/2018 11/16/2018 11/22/2018 11:40 AM 11:40 AM	11/16/2018 10:15 A.M. Thru e-mail 11/16/2018 11/16/2018 11/22/2018 11:40 AM 11:40 AM	11/16/2018 10:15 A.M. Thru e-mail 11/16/2018 11/16/2018 11/22/2018 11:40 AM 11:40 AM	11/16/2018 10:15 A.M. Thru e-mail 11/16/2018 11/16/2018 11/22/2018 11:40 AM 11:40 AM		
19PF0006	Convergence and Special Support Program- Construction/Improvement of Access Roads leading to Trades, Industries and Economic Zones Poblacion-Naguey-Pasdong-Lubo (Atok and Kibungan, Benguet) in support to Coffee, Cacao, Bamboo, Cutoffler, Banana, Livestock, and Other High Value Vegetables, Atok, Benguet	Construction Section	Public Bidding	12-Nov-18	14-Nov-18	16-Nov-18	5-Dec-18	5-Dec-18	5-Dec-18	7-12-Dec-18	18-Jun-19	25-Jun-19	04-Jul-19			GAA 2019	₱9,800,000.00		₱9,800,000.00	₱9,715,233.88		₱9,715,233.88	COA . Phil. Constructors Association Inc. LGU- BAC-Buguias, Beng LGU-BAC- Tublay, Beng.	11/16/2018 10:15 A.M. Thru e-mail 11/16/2018 11/16/2018 11/22/2018 11:40 AM 11:40 AM	11/16/2018 10:15 A.M. Thru e-mail 11/16/2018 11/16/2018 11/22/2018 11:40 AM 11:40 AM	11/16/2018 10:15 A.M. Thru e-mail 11/16/2018 11/16/2018 11/22/2018 11:40 AM 11:40 AM	11/16/2018 10:15 A.M. Thru e-mail 11/16/2018 11/16/2018 11/22/2018 11:40 AM 11:40 AM	11/16/2018 10:15 A.M. Thru e-mail 11/16/2018 11/16/2018 11/22/2018 11:40 AM 11:40 AM		
19PF0007	ORGANIZATIONAL OUTCOME 1: Ensure Safe and Reliable National Road System, NETWORK DEVELOPMENT PROGRAM: Paving of Unpaved Roads (Tertiary) Acop- Kapangan-Kibungan-Bakun Road, K0330+220- K0330+520	Construction Section	Public Bidding	12-Nov-18	14-Nov-18	16-Nov-18	5-Dec-18	5-Dec-18	5-Dec-18	7-14-Dec-18	18-Jun-19	25-Jun-19	04-Jul-19			GAA 2019	₱13,230,000.00		₱13,230,000.00	₱13,199,447.24		₱13,199,447.24	COA . Phil. Constructors Association Inc. LGU- BAC-Buguias, Beng LGU-BAC- Tublay, Beng.	11/16/2018 10:15 A.M. Thru e-mail 11/16/2018 11/16/2018 11/22/2018 11:40 AM 11:40 AM	11/16/2018 10:15 A.M. Thru e-mail 11/16/2018 11/16/2018 11/22/2018 11:40 AM 11:40 AM	11/16/2018 10:15 A.M. Thru e-mail 11/16/2018 11/16/2018 11/22/2018 11:40 AM 11:40 AM	11/16/2018 10:15 A.M. Thru e-mail 11/16/2018 11/16/2018 11/22/2018 11:40 AM 11:40 AM	11/16/2018 10:15 A.M. Thru e-mail 11/16/2018 11/16/2018 11/22/2018 11:40 AM 11:40 AM		
19PF0008	Convergence and Special Support Program- Construction/Improvement of Access Roads leading to Trades, Industries and Economic Zones –Acop-Kapangan-Kibungan-Bakun Rd. Jct. Kapangan Central-Gaswiling-Catlaon Road-Bagulin Road in support of Coffee, Bamboo, Food and Feed Crops, Cutofflers, and Fruit Trees Industry, Kapangan, Benguet	Construction Section	Public Bidding	12-Nov-18	14-Nov-18	16-Nov-18	5-Dec-18	5-Dec-18	5-Dec-18	7-14-Dec-18	18-Jun-19	25-Jun-19	04-Jul-19			GAA 2019	₱14,700,000.00		₱14,700,000.00	₱13,261,149.91		₱13,261,149.91	COA . Phil. Constructors Association Inc. LGU- BAC-Buguias, Beng LGU-BAC- Tublay, Beng.	11/16/2018 10:15 A.M. Thru e-mail 11/16/2018 11/16/2018 11/22/2018 11:40 AM 11:40 AM	11/16/2018 10:15 A.M. Thru e-mail 11/16/2018 11/16/2018 11/22/2018 11:40 AM 11:40 AM	11/16/2018 10:15 A.M. Thru e-mail 11/16/2018 11/16/2018 11/22/2018 11:40 AM 11:40 AM	11/16/2018 10:15 A.M. Thru e-mail 11/16/2018 11/16/2018 11/22/2018 11:40 AM 11:40 AM	11/16/2018 10:15 A.M. Thru e-mail 11/16/2018 11/16/2018 11/22/2018 11:40 AM 11:40 AM		
19PF0009	Convergence and Special Support Program- Access Roads leading to Trades, Industries and Economic Zones Baguio- Bontoc Jct.- Madsymen- Masala- Sagpat Road in support of Coffee, Bamboo, Food and Feed Crops, Cutofflers and Fruit Trees Industry, Kibungan, Benguet	Construction Section	Public Bidding	12-Nov-18	17-Nov-18	16-Nov-18	6-Dec-18	6-Dec-18	6-10-Dec-18	10-17-Dec- 18	28-May-19	06-Jun-19	13-Jun-19			GAA 2019	₱14,700,000.00		₱14,700,000.00	₱14,689,533.78		₱14,689,533.78	COA . Phil. Constructors Association Inc. LGU- BAC-Buguias, Beng	11/17/2018 11:00 A.M. Thru e-mail 11/16/2018 11/22/2018 2:10 P.M.	11/17/2018 11:00 A.M. Thru e-mail 11/16/2018 11/22/2018 2:10 P.M.	11/17/2018 11:00 A.M. Thru e-mail 11/16/2018 11/22/2018 2:10 P.M.	11/17/2018 11:00 A.M. Thru e-mail 11/16/2018 11/22/2018 2:10 P.M.	11/17/2018 11:00 A.M. Thru e-mail 11/16/2018 11/22/2018 2:10 P.M.		
19PF0011	Convergence and Special Support Program Access Roads Leading to Trades, Industries and Economic Zones Baguio-Bontoc Road Jct. - King Solomon-Corroz-Sto. Nino-Tabayo Road	Construction Section	Public Bidding	16-Nov-18	21-Nov-18	16-Nov-18	10-Dec-18	10-Dec-18	10-13-Dec-18	13-17-Dec- 18	03-Jun-19	13-Jun-19	19-Jun-19			GAA 2018	₱9,800,000.00		₱9,800,000.00	₱9,769,850.09		₱9,769,850.09	COA . Phil. Constructors Association Inc. LGU- BAC-Buguias, Beng	11/17/2018 11:00 A.M. Thru e-mail 11/16/2018 11/22/2018 2:10 P.M.	11/17/2018 11:00 A.M. Thru e-mail 11/16/2018 11/22/2018 2:10 P.M.	11/17/2018 11:00 A.M. Thru e-mail 11/16/2018 11/22/2018 2:10 P.M.	11/17/2018 11:00 A.M. Thru e-mail 11/16/2018 11/22/2018 2:10 P.M.	11/17/2018 11:00 A.M. Thru e-mail 11/16/2018 11/22/2018 2:10 P.M.		
19PF0012	ORGANIZATIONAL OUTCOME 1: Ensure Safe and Reliable National Road System, Asset Preservation-Rehabilitation/Reconstruction of National Roads with Slips, Slope Collapse, and Landslide- Secondary Roads- Gurel-Bakod- Kabayan-Buguias-Abatan Road, K0353+320- K0353+400 and K0356+833-K0357+031, Buguias, Benguet	Construction Section	Public Bidding	19-Nov-18	24-Nov-18	16-Nov-18	14-Dec-18	14-Dec-18	14-17-Dec-18	17-21-Dec- 19	18-Jun-19	25-Jun-19	04-Jul-19			GAA 2019	₱96,499,971.00		₱96,499,971.00	₱95,499,949.48		₱95,499,949.48	COA . Phil. Constructors Association Inc. LGU- BAC-Buguias, Beng	11/28/2018 9:38 A.M. Thru e-mail 11/27/2018 11/29/2018 10:41 A.M.	11/28/2018 9:38 A.M. Thru e-mail 11/27/2018 11/29/2018 10:41 A.M.	11/28/2018 9:38 A.M. Thru e-mail 11/27/2018 11/29/2018 10:41 A.M.	11/28/2018 9:38 A.M. Thru e-mail 11/27/2018 11/29/2018 10:41 A.M.	11/28/2018 9:38 A.M. Thru e-mail 11/27/2018 11/29/2018 10:41 A.M.		

19PF0013	Convergence and Special Support Program Access Roads leading to Trades, Industries and Economic Zones Guiswak-Lokot-Ambalideng Access Road in Support to Coffee, Cacao, Bamboo, Cutoffler, Banana, Livestock, Heirloom Rice, and other High Value Vegetables ,Kibungan, Benguet	Construction Section	Public Bidding	19-Nov-18	24-Nov-18	16-Nov-18	14-Dec-18	14-Dec-18	14-18-Dec-18	19-24-Dec-18	28-May-19	06-Jun-19	13-Jun-19		GAA 2019	₱9,800,000.00	₱9,800,000.00	₱9,763,300.79	₱9,763,300.79	COA Phil. Constructors Association Inc. LGU- BAC-Buguias, Beng	11/28/2018 9:38 A.M. Thru e-mail 11/27/2018 11/29/2018 10:41 A.M	11/28/2018 9:38 A.M. Thru e-mail 11/27/2018 11/29/2018 10:41 A.M	11/28/2018 9:38 A.M. Thru e-mail 11/27/2018 11/29/2018 10:41 A.M	11/28/2018 9:38 A.M. Thru e-mail 11/27/2018 11/29/2018 10:41 A.M	11/28/2018 9:38 A.M. Thru e-mail 11/27/2018 11/29/2018 10:41 A.M		
19PF0014	ORGANIZATIONAL OUTCOME 1: Ensure Safe and Reliable National Road System, ASSET PRESERVATION PROGRAM: Construction/Upgrading/Rehabilitation of drainage along National Roads Baguio-Bontoc Road (Secondary) K0332+000 - K0334+250, K0337+500 - K0338+000,Buguias, Benguet	Construction Section	Public Bidding	19-Nov-18	24-Nov-18	16-Nov-18	14-Dec-18	14-Dec-18	14-18-Dec-18	19-24-Dec-18	18-May-19	25-Jun-19	04-Jul-19		GAA 2019	₱29,645,000.00	₱29,645,000.00	₱29,342,400.66	₱29,342,400.66	COA Phil. Constructors Association Inc. LGU- BAC-Buguias, Beng	11/28/2018 9:38 A.M. Thru e-mail 11/27/2018 11/29/2018 10:41 A.M	11/28/2018 9:38 A.M. Thru e-mail 11/27/2018 11/29/2018 10:41 A.M	11/28/2018 9:38 A.M. Thru e-mail 11/27/2018 11/29/2018 10:41 A.M	11/28/2018 9:38 A.M. Thru e-mail 11/27/2018 11/29/2018 10:41 A.M	11/28/2018 9:38 A.M. Thru e-mail 11/27/2018 11/29/2018 10:41 A.M		
19PF0015	ORGANIZATIONAL OUTCOME 1: Ensure Safe and Reliable National Road System, NETWORK DEVELOPMENT PROGRAM: Paving of Unpaved Roads (Tertiary) Acop- Kapangan-Kibungan-Bakun Road, K0309+461- K0309+555, K0311+308-K0311+322 ,Kibungan, Benguet	Construction Section	Public Bidding	19-Nov-18	24-Nov-18	16-Nov-18	14-Dec-18	14-Dec-18	14-18-Dec-18	19-24-Dec-18	18-May-19	25-Jun-19	04-Jul-19		GAA 2019	₱4,762,796.00	₱4,762,796.00	₱4,747,542.51	₱4,747,542.51	COA Phil. Constructors Association Inc. LGU- BAC-Buguias, Beng	11/28/2018 9:38 A.M. Thru e-mail 11/27/2018 11/29/2018 10:41 A.M	11/28/2018 9:38 A.M. Thru e-mail 11/27/2018 11/29/2018 10:41 A.M	11/28/2018 9:38 A.M. Thru e-mail 11/27/2018 11/29/2018 10:41 A.M	11/28/2018 9:38 A.M. Thru e-mail 11/27/2018 11/29/2018 10:41 A.M	11/28/2018 9:38 A.M. Thru e-mail 11/27/2018 11/29/2018 10:41 A.M		
19PF0017	ORGANIZATIONAL OUTCOME 1: Ensure Safe and Reliable National Road System, Asset Preservation- Rehabilitation/Reconstruction/Upgrading of Damaged Paved Roads-Tertiary Roads Acop- Kapangan-Kibungan-Bakun Road, K0266+963- K0267+000 & K0296+000-K0296+100,Tublay and Kapangan, Benguet	Construction Section	Public Bidding	19-Nov-18	26-Nov-18	16-Nov-18	14-Dec-18	14-Dec-18	14-17-Dec-18	17-21-Dec-18	18-Jun-19	25-Jun-19	04-Jul-19		GAA 2019	₱16,790,340.00	₱16,790,340.00	₱16,701,319.43	₱16,701,319.43	COA Phil. Constructors Association Inc. LGU- BAC-Buguias, Beng	12/06/2018 3:27 P.M. Thru e-mail 12/06/2018 12/07/2018 10:25 A.M	12/06/2018 3:27 P.M. Thru e-mail 12/06/2018 12/07/2018 10:25 A.M	12/06/2018 3:27 P.M. Thru e-mail 12/06/2018 12/07/2018 10:25 A.M	12/06/2018 3:27 P.M. Thru e-mail 12/06/2018 12/07/2018 10:25 A.M	12/06/2018 3:27 P.M. Thru e-mail 12/06/2018 12/07/2018 10:25 A.M		
19PF0019	Convergence and Special Support Program Access Road Leading to Declared Tourist Destination NRJ-Natublung-Nabalicong-Cabuguiasan-Pasco-Tonglo-Sadalan Road Leading to Various Tourist Attractions,Buguias, Benguet	Construction Section	Public Bidding	24-Nov-18	30-Nov-18	16-Nov-18	18-Dec-18	18-Dec-18	18-20-Dec-18	21-28-Dec-18	28-May-19	06-Jun-19	13-Jun-19		GAA 2019	₱29,400,000.00	₱29,400,000.00	₱29,183,579.76	₱29,183,579.76	COA Phil. Constructors Association Inc. LGU- BAC-Buguias, Beng	12/06/2018 3:27 P.M. Thru e-mail 12/06/2018 12/07/2018 10:25 A.M	12/06/2018 3:27 P.M. Thru e-mail 12/06/2018 12/07/2018 10:25 A.M	12/06/2018 3:27 P.M. Thru e-mail 12/06/2018 12/07/2018 10:25 A.M	12/06/2018 3:27 P.M. Thru e-mail 12/06/2018 12/07/2018 10:25 A.M	12/06/2018 3:27 P.M. Thru e-mail 12/06/2018 12/07/2018 10:25 A.M		
19PF0022	ORGANIZATIONAL OUTCOME 1: Ensure Safe and Reliable National Road System, NETWORK DEVELOPMENT PROGRAM: Off- Carriageway Improvement Baguio-Bontoc Road (Secondary), K0277+000-K0277+213, K0277+235-K0277+K0556, K0277+556-K0278+214, K0278+367-K0278+608, K0278+811-K0279+608, K0279+1027- K0280+032, K0279+721-K0279+1027, K0280+060-K0280+280, K0280+328- K0280+413, K0280+424-K0281+247, K0281+247-K0281+349, K0281+374- K0282+000, K0289+000-K0291+082, K0291+448-K0291+502, K0292+247- K0292+700, K0292+785-K0292+995, K0293+005-K0294+000	Construction Section	Public Bidding	03-Dec-18	07-Dec-18	14-Dec-18	26-Dec-18	26-Dec-18	26-28-Dec-18	29/12/18 to 7- Jan-19	18-Jun-19	21-Jun-19	25-Jun-19		GAA 2019	₱95,101,727.00	₱95,101,727.00	₱94,193,522.35	₱94,193,522.35	COA Phil. Constructors Association Inc. LGU- BAC-Buguias, Beng	12/11/2018 2:15 P.M. Thru e-mail 12/11/2018 12/13/2018 9:23 A.M	12/11/2018 2:15 P.M. Thru e-mail 12/11/2018 12/13/2018 9:23 A.M	12/11/2018 2:15 P.M. Thru e-mail 12/11/2018 12/13/2018 9:23 A.M	12/11/2018 2:15 P.M. Thru e-mail 12/11/2018 12/13/2018 9:23 A.M	12/11/2018 2:15 P.M. Thru e-mail 12/11/2018 12/13/2018 9:23 A.M		
19PF0023	ORGANIZATIONAL OUTCOME 1: Ensure Safe and Reliable National Road System, Rehabilitation/Major Repair of Permanent Bridges, Asinan Bridge (B02671LZ)	Construction Section	Public Bidding	03-Dec-18	07-Dec-18	12-Dec-18	26-Dec-18	26-Dec-18	26-28-Dec-18	29/12/18 to 6- Jan-19	28-May-19	06-Jun-19	13-Jun-19		GAA 2019	₱1,000,000.00	₱1,000,000.00	₱921,455.51	₱921,455.51	COA Phil. Constructors Association Inc. LGU- BAC-Buguias, Beng	12/11/2018 2:15 P.M. Thru e-mail 12/11/2018 12/13/2018 9:23 A.M	12/11/2018 2:15 P.M. Thru e-mail 12/11/2018 12/13/2018 9:23 A.M	12/11/2018 2:15 P.M. Thru e-mail 12/11/2018 12/13/2018 9:23 A.M	12/11/2018 2:15 P.M. Thru e-mail 12/11/2018 12/13/2018 9:23 A.M	12/11/2018 2:15 P.M. Thru e-mail 12/11/2018 12/13/2018 9:23 A.M		
19PF0024	ORGANIZATIONAL OUTCOME 1: Ensure Safe and Reliable National Road System, Rehabilitation/Major Repair of Permanent Bridges, Tabao Bridge (B00913L2) Along Acop-Kapangan-Kibungan-Bakun Road	Construction Section	Public Bidding	03-Dec-18	07-Dec-18	12-Dec-18	26-Dec-18	26-Dec-18	26-28-Dec-18	30-Dec-18 to 3-Jan-19	18-Jun-19	25-Jun-19	04-Jul-19		GAA 2019	₱1,000,000.00	₱1,000,000.00	₱984,191.12	₱984,191.12	COA Phil. Constructors Association Inc. LGU- BAC-Buguias, Beng	12/11/2018 2:15 P.M. Thru e-mail 12/11/2018 12/13/2018 9:23 A.M	12/11/2018 2:15 P.M. Thru e-mail 12/11/2018 12/13/2018 9:23 A.M	12/11/2018 2:15 P.M. Thru e-mail 12/11/2018 12/13/2018 9:23 A.M	12/11/2018 2:15 P.M. Thru e-mail 12/11/2018 12/13/2018 9:23 A.M	12/11/2018 2:15 P.M. Thru e-mail 12/11/2018 12/13/2018 9:23 A.M		
19PF0025	ORGANIZATIONAL OUTCOME 1: Ensure Safe and Reliable National Road System, Rehabilitation/Major Repair of Permanent Bridges, Baguiney Bridge (B01314LZ) Along Baguio-Bontoc Road	Construction Section	Public Bidding	03-Dec-18	07-Dec-18	14-Dec-18	26-Dec-18	26-Dec-18	26-28-Dec-18	29-Dec-18 to 6-Jan-19	28-May-19	06-Jun-19	13-Jun-19		GAA 2019	₱1,000,000.00	₱1,000,000.00	₱996,562.31	₱996,562.31	COA Phil. Constructors Association Inc. LGU- BAC-Buguias, Beng	12/11/2018 2:15 P.M. Thru e-mail 12/11/2018 12/13/2018 9:23 A.M	12/11/2018 2:15 P.M. Thru e-mail 12/11/2018 12/13/2018 9:23 A.M	12/11/2018 2:15 P.M. Thru e-mail 12/11/2018 12/13/2018 9:23 A.M	12/11/2018 2:15 P.M. Thru e-mail 12/11/2018 12/13/2018 9:23 A.M	12/11/2018 2:15 P.M. Thru e-mail 12/11/2018 12/13/2018 9:23 A.M		
19PF0026	ORGANIZATIONAL OUTCOME 1: Ensure Safe and Reliable National Road System, Asset Preservation- Rehabilitation/Reconstruction/Upgrading of Damaged Paved Roads-Tertiary Roads, Acop- Kapangan-Kibungan-Bakun Road, K0337+118- K0337+208, K0337+798-K0337+963, Construction of Missing Link/New Roads, Baguio-La Trinidad-Hogon-Sablan-Tuba-Tublay (BLISTT), Labey-Lacamen Provincial Road	Construction Section		03-Dec-18	11-Dec-18	14-Dec-18	28-Dec-18	28-Dec-18	3-7-Jan-19	8-15-Jan-19	18-Jun-19	25-Jun-19	04-Jul-19		GAA 2019	₱34,292,170.00	₱34,292,170.00	₱34,255,894.82	₱34,255,894.82	COA Phil. Constructors Association Inc. LGU- BAC-Buguias, Beng	12/11/2018 2:15 P.M. Thru e-mail 12/11/2018 12/13/2018 9:23 A.M	12/11/2018 2:15 P.M. Thru e-mail 12/11/2018 12/13/2018 9:23 A.M	12/11/2018 2:15 P.M. Thru e-mail 12/11/2018 12/13/2018 9:23 A.M	12/11/2018 2:15 P.M. Thru e-mail 12/11/2018 12/13/2018 9:23 A.M	12/11/2018 2:15 P.M. Thru e-mail 12/11/2018 12/13/2018 9:23 A.M		
19PF0028		Construction Section		03-Dec-18	11-Dec-18	14-Dec-18	28-Dec-18	28-Dec-18	28-Dec-18 to 3- Jan-19	3-9-Jan-19	For award/FLR Centrally Managed				GAA 2019	₱91,500,022.27	₱91,500,022.27	₱89,669,848.34	₱89,669,848.34	COA Phil. Constructors Association Inc. LGU- BAC-Buguias, Beng, Benguet Contractors Association	12/11/2018 5:05 P.M. Thru e-mail 12/05/2018 12/10/2018 1:08 PM	12/11/2018 5:05 P.M. Thru e-mail 12/05/2018 12/10/2018 1:08 PM	12/11/2018 5:05 P.M. Thru e-mail 12/05/2018 12/10/2018 1:08 PM	12/11/2018 5:05 P.M. Thru e-mail 12/05/2018 12/10/2018 1:08 PM	12/11/2018 5:05 P.M. Thru e-mail 12/05/2018 12/10/2018 1:08 PM		
19PF0029	ORGANIZATIONAL OUTCOME 1: Ensure Safe and Reliable National Road System Network Development - Off-Carriageway Improvement- Tertiary Roads Acop-Kapangan-Kibungan-Bakun Rd K0280+430 - K0280 + 500, K0281+900 - K0283 + 950, K0284+020 - K0287 + 000 and K0348+000 - K0349+000	Construction Section		03-Dec-18	08-Dec-18	14-Dec-18	28-Dec-18	28-Dec-18	28-Dec-18 to 3- Jan-19	3-9-Jan-19	For award/FLR Centrally Managed				GAA 2019	₱56,974,500.00	₱56,974,500.00	₱56,872,310.34	₱56,872,310.34	COA Phil. Constructors Association Inc. LGU- BAC-Buguias, Beng, Benguet Contractors Association	12/11/2018 5:05 P.M. Thru e-mail 12/05/2018 12/10/2018 1:08 PM	12/11/2018 5:05 P.M. Thru e-mail 12/05/2018 12/10/2018 1:08 PM	12/11/2018 5:05 P.M. Thru e-mail 12/05/2018 12/10/2018 1:08 PM	12/11/2018 5:05 P.M. Thru e-mail 12/05/2018 12/10/2018 1:08 PM	12/11/2018 5:05 P.M. Thru e-mail 12/05/2018 12/10/2018 1:08 PM		
19PF0030	2019 LOCAL INFRASTRUCTURE PROGRAM: Local Roads and Bridges, Construction of Batwag Road Ambongdolan, Tublay, Benguet	Construction Section		n/a	03-Jan-19	11-Jan-19	24-Jan-19	24-Jan-19	24-30-Jan-19	31-Jan-19 to 8-Feb-19	13-Jun-19	14-Jun-19	19-Jun-19		GAA 2019	₱1,979,900.00	₱1,979,900.00	₱1,969,426.51	₱1,969,426.51	COA Phil. Constructors Association Inc. LGU- BAC-Buguias, Beng,	01/09/2019 9:50 A.M. Thru e-mail 01/09/2019 01/10/20'9 10:40 AM	01/09/2019 9:50 A.M. Thru e-mail 01/09/2019 01/10/20'9 10:40 AM	01/09/2019 9:50 A.M. Thru e-mail 01/09/2019 01/10/20'9 10:40 AM	01/09/2019 9:50 A.M. Thru e-mail 01/09/2019 01/10/20'9 10:40 AM	01/09/2019 9:50 A.M. Thru e-mail 01/09/2019 01/10/20'9 10:40 AM		
19PF0031	LOCAL INFRASTRUCTURE PROGRAM: Local Roads and Bridges, Construction of Los- oc to Nalseb Road, Ambassador, Tublay, Benguet	Construction Section		n/a	03-Jan-19	11-Jan-19	24-Jan-19	24-Jan-19	24-30-Jan-19	31-Jan-19 to 8-Feb-19	28-May-19	06-Jun-19	13-Jun-19		GAA 2019	₱1,980,000.00	₱1,980,000.00	₱1,958,629.11	₱1,958,629.11	COA Phil. Constructors Association Inc. LGU- BAC-Buguias, Beng,	01/09/2019 9:50 A.M. Thru e-mail 01/09/2019 01/10/20'9 10:40 AM	01/09/2019 9:50 A.M. Thru e-mail 01/09/2019 01/10/20'9 10:40 AM	01/09/2019 9:50 A.M. Thru e-mail 01/09/2019 01/10/20'9 10:40 AM	01/09/2019 9:50 A.M. Thru e-mail 01/09/2019 01/10/20'9 10:40 AM	01/09/2019 9:50 A.M. Thru e-mail 01/09/2019 01/10/20'9 10:40 AM		
19PF0032	LOCAL INFRASTRUCTURE PROGRAM: Local Roads and Bridges,Construction of Caponga Road, Tublay, Benguet	Construction Section		n/a	03-Jan-19	11-Jan-19	24-Jan-19	24-Jan-19	24-30-Jan-19	31-Jan-19 to 8-Feb-19	28-May-19	06-Jun-19	13-Jun-19		GAA 2019	₱1,980,000.00	₱1,980,000.00	₱1,965,250.36	₱1,965,250.36	COA Phil. Constructors Association Inc. LGU- BAC-Buguias, Beng,	01/09/2019 9:50 A.M. Thru e-mail 01/09/2019 01/10/20'9 10:40 AM	01/09/2019 9:50 A.M. Thru e-mail 01/09/2019 01/10/20'9 10:40 AM	01/09/2019 9:50 A.M. Thru e-mail 01/09/2019 01/10/20'9 10:40 AM	01/09/2019 9:50 A.M. Thru e-mail 01/09/2019 01/10/20'9 10:40 AM	01/09/2019 9:50 A.M. Thru e-mail 01/09/2019 01/10/20'9 10:40 AM		

19PF0033	LOCAL INFRASTRUCTURE PROGRAM: Local Roads and Bridges, Construction of Mang-o to Palidan Road, Baculongan Sur, Buguias, Benguet	Construction Section		n/a	03-Jan-19	11-Jan-19	24-Jan-19	24-Jan-19	24-28-Jan-19	28-Jan-19 to 4-Feb-19	28-May-19	06-Jun-19	13-Jun-19			GAA 2019	₱1,000,000.00	₱1,000,000.00	₱999,175.93	₱999,175.93	COA Phil. Constructors Association Inc. LGU- BAC-Buguias, Beng.	01/09/2019 9:50 A.M. Thru e-mail 01/09/2019 01/10/20'9 10:40 AM	01/09/2019 9:50 A.M. Thru e-mail 01/09/2019 01/10/20'9 10:40 AM	01/09/2019 9:50 A.M. Thru e-mail 01/09/2019 01/10/20'9 10:40 AM	01/09/2019 9:50 A.M. Thru e-mail 01/09/2019 01/10/20'9 10:40 AM	01/09/2019 9:50 A.M. Thru e-mail 01/09/2019 01/10/20'9 10:40 AM		
19PF0034	LOCAL INFRASTRUCTURE PROGRAM: Construction of Suyoc to Doacan to Meril Road, Daclan, Tublay, Benguet	Construction Section		n/a	04-Jan-19	11-Jan-19	25-Jan-19	25-Jan-19	25-30Jan-19	1-11-Feb-19	28-May-19	06-Jun-19	13-Jun-19			GAA 2019	₱1,980,000.00	₱1,980,000.00	₱1,829,539.73	₱1,829,539.73	COA Phil. Constructors Association Inc. LGU- BAC-Buguias, Beng.	01/09/2019 9:50 A.M. Thru e-mail 01/09/2019 01/10/20'9 10:40 AM	01/09/2019 9:50 A.M. Thru e-mail 01/09/2019 01/10/20'9 10:40 AM	01/09/2019 9:50 A.M. Thru e-mail 01/09/2019 01/10/20'9 10:40 AM	01/09/2019 9:50 A.M. Thru e-mail 01/09/2019 01/10/20'9 10:40 AM	01/09/2019 9:50 A.M. Thru e-mail 01/09/2019 01/10/20'9 10:40 AM		
19PF0035	LOCAL INFRASTRUCTURE PROGRAM: Construction of Road Opening Bongog to Banao to Absay Road, Basil, Tublay, Benguet	Construction Section		n/a	04-Jan-19	11-Jan-19	25-Jan-19	25-Jan-19	25-30Jan-19	1-11-Feb-19	03-Jun-19	13-Jun-19	19-Jun-19			GAA 2019	₱1,980,000.00	₱1,980,000.00	₱1,800,471.79	₱1,800,471.79	COA Phil. Constructors Association Inc. LGU- BAC-Buguias, Beng.	01/09/2019 9:50 A.M. Thru e-mail 01/09/2019 01/10/20'9 10:40 AM	01/09/2019 9:50 A.M. Thru e-mail 01/09/2019 01/10/20'9 10:40 AM	01/09/2019 9:50 A.M. Thru e-mail 01/09/2019 01/10/20'9 10:40 AM	01/09/2019 9:50 A.M. Thru e-mail 01/09/2019 01/10/20'9 10:40 AM	01/09/2019 9:50 A.M. Thru e-mail 01/09/2019 01/10/20'9 10:40 AM		
19PF0036	LOCAL INFRASTRUCTURE PROGRAM: Local Roads and Bridges, Construction of Sayatan to Bato Road, Ba-ayan, Tublay, Benguet	Construction Section		n/a	04-Jan-19	11-Jan-19	25-Jan-19	25-Jan-19	25-30Jan-19	1-11-Feb-19	28-May-19	06-Jun-19	13-Jun-19			GAA 2019	₱1,980,000.00	₱1,980,000.00	₱1,969,414.40	₱1,969,414.40	COA Phil. Constructors Association Inc. LGU- BAC-Buguias, Beng.	01/09/2019 9:50 A.M. Thru e-mail 01/09/2019 01/10/20'9 10:40 AM	01/09/2019 9:50 A.M. Thru e-mail 01/09/2019 01/10/20'9 10:40 AM	01/09/2019 9:50 A.M. Thru e-mail 01/09/2019 01/10/20'9 10:40 AM	01/09/2019 9:50 A.M. Thru e-mail 01/09/2019 01/10/20'9 10:40 AM	01/09/2019 9:50 A.M. Thru e-mail 01/09/2019 01/10/20'9 10:40 AM		
19PF0037	LOCAL INFRASTRUCTURE PROGRAM: Flood Control and Drainage, Construction of Tuel Flood Control, Tuel, Tublay, Benguet	Construction Section		n/a	04-Jan-19	11-Jan-19	25-Jan-19	25-Jan-19	25-30Jan-19	1-11-Feb-19	28-May-19	06-Jun-19	13-Jun-19			GAA 2019	₱1,980,000.00	₱1,980,000.00	₱1,957,129.94	₱1,957,129.94	COA Phil. Constructors Association Inc. LGU- BAC-Buguias, Beng.	01/09/2019 9:50 A.M. Thru e-mail 01/09/2019 01/10/20'9 10:40 AM	01/09/2019 9:50 A.M. Thru e-mail 01/09/2019 01/10/20'9 10:40 AM	01/09/2019 9:50 A.M. Thru e-mail 01/09/2019 01/10/20'9 10:40 AM	01/09/2019 9:50 A.M. Thru e-mail 01/09/2019 01/10/20'9 10:40 AM	01/09/2019 9:50 A.M. Thru e-mail 01/09/2019 01/10/20'9 10:40 AM		
19PF0038	Construction of Tublay Legislative Building, Tublay, Benguet	Construction Section		n/a	10-Jan-19	18-Jan-19	30-Jan-19	30-Jan-19	30-Jan to 7-Feb-19	8-14-Feb-19	18-Jun-19	25-Jun-19	04-Jul-19			GAA 2019	₱1,980,000.00	₱1,980,000.00	₱1,971,618.60	₱1,971,618.60	COA Phil. Constructors Association Inc. LGU- BAC-Buguias, Beng.	01/15/2019 3: 10 P.M. Thru e-mail 01/14/2019 01/17/2019 2:42 P.M	01/15/2019 3: 10 P.M. Thru e-mail 01/14/2019 01/17/2019 2:42 P.M	01/15/2019 3: 10 P.M. Thru e-mail 01/14/2019 01/17/2019 2:42 P.M	01/15/2019 3: 10 P.M. Thru e-mail 01/14/2019 01/17/2019 2:42 P.M	01/15/2019 3: 10 P.M. Thru e-mail 01/14/2019 01/17/2019 2:42 P.M		
19PF0039	Construction of Tublay Central Barangay Hall/RHU, Tublay, Benguet	Construction Section		n/a	10-Jan-19	18-Jan-19	30-Jan-19	30-Jan-19	30-Jan to 7-Feb-19	8-14-Feb-19	For Modification					GAA 2019	₱1,980,000.00	₱1,980,000.00	₱1,954,999.16	₱1,954,999.16	COA Phil. Constructors Association Inc. LGU- BAC-Buguias, Beng.	01/15/2019 3: 10 P.M. Thru e-mail 01/14/2019 01/17/2019 2:42 P.M	01/15/2019 3: 10 P.M. Thru e-mail 01/14/2019 01/17/2019 2:42 P.M	01/15/2019 3: 10 P.M. Thru e-mail 01/14/2019 01/17/2019 2:42 P.M	01/15/2019 3: 10 P.M. Thru e-mail 01/14/2019 01/17/2019 2:42 P.M	01/15/2019 3: 10 P.M. Thru e-mail 01/14/2019 01/17/2019 2:42 P.M		
19PF0040	Construction of PNP Building, Acop, Tublay, Benguet	Construction Section		n/a	10-Jan-19	18-Jan-19	30-Jan-19	30-Jan-19	30-Jan to 7-Feb-19	8-14-Feb-19	28-May-19	06-Jun-19	13-Jun-19			GAA 2019	₱1,000,000.00	₱1,000,000.00	₱977,382.61	₱977,382.61	COA Phil. Constructors Association Inc. LGU- BAC-Buguias, Beng.	01/15/2019 3: 10 P.M. Thru e-mail 01/14/2019 01/17/2019 2:42 P.M	01/15/2019 3: 10 P.M. Thru e-mail 01/14/2019 01/17/2019 2:42 P.M	01/15/2019 3: 10 P.M. Thru e-mail 01/14/2019 01/17/2019 2:42 P.M	01/15/2019 3: 10 P.M. Thru e-mail 01/14/2019 01/17/2019 2:42 P.M	01/15/2019 3: 10 P.M. Thru e-mail 01/14/2019 01/17/2019 2:42 P.M		
19PF0041	LOCAL INFRASTRUCTURE PROGRAM: Local Roads and Bridges, Opening of Utility Trading Road, Acop, Caponga, Tublay, Benguet	Construction Section		n/a	27-Feb-19	08-Mar-19	22-Mar-19	22-Mar-19	22-27-Mar-19	28-Mar-19 to 3-Apr-19	03-Jun-19	13-Jun-19	19-Jun-19			GAA 2019	₱4,455,000.00	₱4,455,000.00	₱4,336,800.00	₱4,336,800.00	COA Phil. Constructors Association Inc. LGU- BAC- Tublay,Beng.	3/05/2019 9:05 A.M. Thru e-mail 03/04/2019 03/06/2019 11:30 AM	3/05/2019 9:05 A.M. Thru e-mail 03/04/2019 03/06/2019 1:30 AM	3/05/2019 9:05 A.M. Thru e-mail 03/04/2019 03/06/2019 1:30 AM	3/05/2019 9:05 A.M. Thru e-mail 03/04/2019 03/06/2019 1:30 AM	3/05/2019 9:05 A.M. Thru e-mail 03/04/2019 03/06/2019 1:30 AM		
19PF0042	LOCAL INFRASTRUCTURE PROGRAM: Construction of Flood Control from Basil to Tublay Central Tublay, Benguet	Construction Section		25-Mar-19	27-Feb-19	08-Mar-19	22-Mar-19	22-Mar-19	22-26-Mar-19	27-30-Jun-19	28-May-19	06-Jun-19	13-Jun-19			GAA 2019	₱17,325,000.00	₱17,325,000.00	₱16,979,882.11	₱16,979,882.11	COA Phil. Constructors Association Inc. LGU- BAC- Tublay,Beng.	3/05/2019 9:05 A.M. Thru e-mail 03/04/2019 03/06/2019 11:30 AM	3/05/2019 9:05 A.M. Thru e-mail 03/04/2019 03/06/2019 1:30 AM	3/05/2019 9:05 A.M. Thru e-mail 03/04/2019 03/06/2019 1:30 AM	3/05/2019 9:05 A.M. Thru e-mail 03/04/2019 03/06/2019 1:30 AM	3/05/2019 9:05 A.M. Thru e-mail 03/04/2019 03/06/2019 1:30 AM		
19PF0043	LOCAL INFRASTRUCTURE PROGRAM: Construction of Multi-purpose Building at Poblacion, Atok, Benguet	Construction Section		n/a	08-Apr-19	17-Apr-19	29-Apr-19	29-Apr-19	29-Apr-19 to 2-May-19	30-Apr-19 to 3-May-19	28-May-19	06-Jun-19	13-Jun-19			GAA 2019	₱1,980,000.00	₱1,980,000.00	₱1,966,019.49	₱1,966,019.49	COA Phil. Constructors Association Inc. LGU- BAC- Tublay,Beng.	04/112019 9:15 A.M. Thru e-mail 06/10/2019 04/11/2019 10:19 AM	04/112019 9:15 A.M. Thru e-mail 06/10/2019 04/11/2019 10:19 AM	04/112019 9:15 A.M. Thru e-mail 06/10/2019 04/11/2019 10:19 AM	04/112019 9:15 A.M. Thru e-mail 06/10/2019 04/11/2019 10:19 AM	04/112019 9:15 A.M. Thru e-mail 06/10/2019 04/11/2019 10:19 AM		
Total Alloted Budget of Procurement Activities																		₱655,226,106.27										
Total Contract Price of Procurement Activtites Conducted																				₱646,855,404.92								
Total Savings (Total Alloted Budget - Total Contract Price)																				₱8,370,701.35								

ON-GOING PROCUREMENT ACTIVITIES

19PF0010	ORGANIZATIONAL OUTCOME 1: Ensure Safe and Reliable National Road System, NETWORK DEVELOPMENT PROGRAM: Off-Carriageway Improvement Abatan-Mankayan-Cervantes Roads (Tertiary). K0334+(-749)-K0334+010,K0340+380-K0341++000,K0341+500-K0341+600,	Construction Section	Public Bidding	12-Nov-18	17-Nov-18	18-Nov-18	6-Dec-18	6-Dec-18	6-10-Dec-18	10-17-Dec-18	For award/FLR Centrally Managed					GAA 2019	₱50,759,000.00	₱50,759,000.00	₱50,244,821.56	₱50,244,821.56	COA Phil. Constructors Association Inc. LGU- BAC-Buguias, Beng.	11/17/2018 11:00 A.M. Thru e-mail 11/16/2018 11/22/2018 2:10 P.M	11/17/2018 11:00 A.M. Thru e-mail 11/16/2018 11/22/2018 2:10 P.M	11/17/2018 11:00 A.M. Thru e-mail 11/16/2018 11/22/2018 2:10 P.M	11/17/2018 11:00 A.M. Thru e-mail 11/16/2018 11/22/2018 2:10 P.M	11/17/2018 11:00 A.M. Thru e-mail 11/16/2018 11/22/2018 2:10 P.M		
19PF0016	Construction/Maintenance of Flood Mitigation Structures and Drainage Systems: Construction of Baguayos Flood Control, Mankayan, Benguet	Construction Section	Public Bidding	19-Nov-18	24-Nov-18	16-Nov-18	14-Dec-18	14-Dec-18	14-18-Dec-18	17-21-Dec-18	For award/FLR Centrally Managed					GAA 2019	₱77,200,000.00	₱77,200,000.00	PHP 76,399,788.57	PHP 76,399,788.57	COA Phil. Constructors Association Inc. LGU- BAC-Buguias, Beng.	11/28/2018 4:55 P.M. Thru e-mail 11/27/2018 11/29/2018 1:10 PM	11/28/2018 4:55 P.M. Thru e-mail 11/27/2018 11/29/2018 1:10 PM	11/28/2018 4:55 P.M. Thru e-mail 11/27/2018 11/29/2018 1:10 PM	11/28/2018 4:55 P.M. Thru e-mail 11/27/2018 11/29/2018 1:10 PM	11/28/2018 4:55 P.M. Thru e-mail 11/27/2018 11/29/2018 1:10 PM		
19PF0018	ORGANIZATIONAL OUTCOME 1: Ensure Safe and Reliable National Road System, Asset Preservation- Rehabilitation/Reconstruction of National Roads with Slips, Slope Collapse, and Landslide- Secondary Roads Baguio- Bontoc Road, K0269+240-K0269+270, K0269+270-K0269+300, K0269+300-K0269+320,	Construction Section	Public Bidding	19-Nov-18	26-Nov-18	16-Nov-18	14-Dec-18	14-Dec-18	14-18-Dec-18	19-24-Dec-18	For award/FLR Centrally Managed					GAA 2019	₱70,316,655.00	₱70,316,655.00	PHP 67,676,767.66	PHP 67,676,767.66	COA Phil. Constructors Association Inc. LGU- BAC- Buguias, Beng.	12/06/2018 3:27 P.M. Thru e-mail 12/06/2018 12/07/2018 10:25 PM	12/06/2018 3:27 P.M. Thru e-mail 12/06/2018 12/07/2018 10:25 PM	12/06/2018 3:27 P.M. Thru e-mail 12/06/2018 12/07/2018 10:25 PM	12/06/2018 3:27 P.M. Thru e-mail 12/06/2018 12/07/2018 10:25 PM	12/06/2018 3:27 P.M. Thru e-mail 12/06/2018 12/07/2018 10:25 PM		
19PF0020	ORGANIZATIONAL OUTCOME 2: Protect Lives and Properties Against Major Flood, Construction of Flood Mitigation Structure- Construction of Tublay Central Flood Control , Tublay, Benguet	Construction Section	Public Bidding	24-Nov-18	29-Nov-18	16-Nov-18	18-Dec-18	18-Dec-18	18-20-Dec-18	21-28-Dec-18	For award/FLR Centrally Managed					GAA 2019	₱57,900,000.00	₱57,900,000.00	PHP 57,796,230.82	PHP 57,796,230.82	COA Phil. Constructors Association Inc. LGU- BAC- Buguias, Beng.	12/06/2018 3:27 P.M. Thru e-mail 12/06/2018 12/07/2018 10:25 PM	12/06/2018 3:27 P.M. Thru e-mail 12/06/2018 12/07/2018 10:25 PM	12/06/2018 3:27 P.M. Thru e-mail 12/06/2018 12/07/2018 10:25 PM	12/06/2018 3:27 P.M. Thru e-mail 12/06/2018 12/07/2018 10:25 PM	12/06/2018 3:27 P.M. Thru e-mail 12/06/2018 12/07/2018 10:25 PM		
19PF0021	ORGANIZATIONAL OUTCOME 1: Ensure Safe and Reliable National Road System, Asset Preservation- Rehabilitation/Reconstruction of National Roads with Slips, Slope Collapse, and Landslide-Secondary Roads, Baguio- Bontoc Road, K0300+867-K0300+918	Construction Section	Public Bidding	03-Dec-18	07-Dec-18	14-Dec-18	26-Dec-18	26-Dec-18	26-28-Dec-18	29/12/18 to 3-Jan-19	For award/FLR Centrally Managed					GAA 2019	₱59,571,300.00	₱59,571,300.00	PHP 57,777,777.77	PHP 57,777,777.77	COA Phil. Constructors Association Inc. LGU- BAC- Buguias, Beng.	12/11/2018 2:15 P.M. Thru e-mail 12/11/2018 12/13/2018 9:23 A.M	12/11/2018 2:15 P.M. Thru e-mail 12/11/2018 12/13/2018 9:23 A.M	12/11/2018 2:15 P.M. Thru e-mail 12/11/2018 12/13/2018 9:23 A.M	12/11/2018 2:15 P.M. Thru e-mail 12/11/2018 12/13/2018 9:23 A.M	12/11/2018 2:15 P.M. Thru e-mail 12/11/2018 12/13/2018 9:23 A.M		

19PF0027	ORGANIZATIONAL OUTCOME 1: ENSURE Safe and Reliable National Road System, Asset Preservation-Rehabilitation/Reconstruction of National Roads with Slips, Slope Collapse, and Landslide- Secondary Roads, Acop- Kapangan-Kibungan-Bakun Road, K0345+000-K0345+700	Construction Section		03-Dec-18	11-Dec-18	14-Dec-18	28-Dec-18	28-Dec-18	Dec-18 to 2-Jan	2-7-Jan-19	For award/FLR Centrally Managed				GAA 2019	₱90,677,100.00	₱90,677,100.00	PHP 89,684,888.86	PHP 89,684,888.86	COA Phil. Constructors Association Inc. LGU- BAC- Buguias, Beng.	12/11/2018 2:15 P.M. Thru e-mail 12/11/2018 12/13/2018 9:23 A.M	12/11/2018 2:15 P.M. Thru e-mail 12/11/2018 12/13/2018 9:23 A.M	12/11/2018 2:15 P.M. Thru e-mail 12/11/2018 12/13/2018 9:23 A.M	12/11/2018 2:15 P.M. Thru e-mail 12/11/2018 12/13/2018 9:23 A.M	12/11/2018 2:15 P.M. Thru e-mail 12/11/2018 12/13/2018 9:23 A.M		
19PF0028	Construction of Missing Links/New Roads, Baguio-La Trinidad-Itogon-Sablan-Tuba-Tublay (BLSTT), Labey-Lacamen Provincial Road	Construction Section		03-Dec-18	11-Dec-18	14-Dec-18	28-Dec-18	28-Dec-18	Dec-18 to 3-Jan	3-9-Jan-19	For award/FLR Centrally Managed				GAA 2019	₱91,500,022.27	₱91,500,022.27	PHP 89,669,848.34	PHP 89,669,848.34	COA Phil. Constructors Association Inc. LGU- BAC- Buguias, Beng.	12/11/2018 2:15 P.M. Thru e-mail 12/11/2018 12/13/2018 9:23 A.M	12/11/2018 2:15 P.M. Thru e-mail 12/11/2018 12/13/2018 9:23 A.M	12/11/2018 2:15 P.M. Thru e-mail 12/11/2018 12/13/2018 9:23 A.M	12/11/2018 2:15 P.M. Thru e-mail 12/11/2018 12/13/2018 9:23 A.M	12/11/2018 2:15 P.M. Thru e-mail 12/11/2018 12/13/2018 9:23 A.M		
19PF0029	ORGANIZATIONAL OUTCOME 1: Ensure Safe and Reliable National Road System Network Development - Off-Carriageway Improvement-Tertiary Roads Acop- Kapangan-Kibungan-Bakun Rd K0280+430 - K0280 + 500, K0281+900 - K0283 + 950, K0284+020 - K0287 + 000 and K0348+000 - K0349+000	Construction Section		03-Dec-18	08-Dec-18	14-Dec-18	28-Dec-18	28-Dec-18	Dec-18 to 3-Jan	3-9-Jan-19	For award/FLR Centrally Managed				GAA 2019	₱56,974,500.00	₱56,974,500.00	PHP 56,872,310.34	PHP 56,872,310.34	COA Phil. Constructors Association Inc. LGU- BAC- Buguias, Beng. Benguet	01/09/2019 9:50 A.M. Thru e-mail 01/09/2019 01/10/2019 10:40 A.M	01/09/2019 9:50 A.M. Thru e-mail 01/09/2019 01/10/2019 10:40 A.M	01/09/2019 9:50 A.M. Thru e-mail 01/09/2019 01/10/2019 10:40 A.M	01/09/2019 9:50 A.M. Thru e-mail 01/09/2019 01/10/2019 10:40 A.M	01/09/2019 9:50 A.M. Thru e-mail 01/09/2019 01/10/2019 10:40 A.M		
19PF0044	LOCAL INFRASTRUCTURE PROGRAM: Completion of Multi-purpose Building (Open Gym) at Acop, Tublay, Benguet.	Construction Section	Public Bidding	n/a	25-Jun-19	05-Jul-19	16-Jul-19	16-Jul-19			For Award				GAA 2019	₱1,980,000.00	₱1,980,000.00			COA Phil. Constructors Association Inc. LGU- BAC- Tublay,Benguet	6/14/2019 8:52 A.M. Thru e-mail 6/11/2019 6/14/2019 10:40 A.M	6/14/2019 8:52 A.M. Thru e-mail 6/11/2019 6/14/2019 10:40 A.M	6/14/2019 8:52 A.M. Thru e-mail 6/11/2019 6/14/2019 10:40 A.M	6/14/2019 8:52 A.M. Thru e-mail 6/11/2019 6/14/2019 10:40 A.M	6/14/2019 8:52 A.M. Thru e-mail 6/11/2019 6/14/2019 10:40 A.M		
19PF0045	LOCAL INFRASTRUCTURE PROGRAM: Completion of Palina Multi-purpose Building Kibungan, Benguet.	Construction Section	Public Bidding	n/a	04-Jun-19	13-Jun-19	28-Jun-19	28-Jun-19	28-Jun to 1-Jul-19	2-8-Jul-19	For Award				GAA 2019	₱742,500.00	₱742,500.00			COA Phil. Constructors Association Inc. LGU- BAC- Tublay,Benguet	6/14/2019 8:52 A.M. Thru e-mail 6/11/2019 6/14/2019 10:40 A.M	6/14/2019 8:52 A.M. Thru e-mail 6/11/2019 6/14/2019 10:40 A.M	6/14/2019 8:52 A.M. Thru e-mail 6/11/2019 6/14/2019 10:40 A.M	6/14/2019 8:52 A.M. Thru e-mail 6/11/2019 6/14/2019 10:40 A.M	6/14/2019 8:52 A.M. Thru e-mail 6/11/2019 6/14/2019 10:40 A.M		
19PF0046	Reblocking of Damaged Paved National Roads along Acop-Kapangan-Kibungan-Bakun Road,K0263+(-190)- K0299+000	Maintenance Section	Public Bidding	n/a	14-Jun-19	21-Jun-19	5-Jul-19	5-Jul-19			For Bidding				MOOE	₱4,007,512.43	₱4,007,512.43			COA Phil. Constructors Association Inc. LGU- BAC-Atok, Benguet LGU- BAC- Tublay,Benguet	06/19/2019 9:10 A.M. Thru e-mail 06/18/2019 06/20/2019 8:30 AM 06/20/2019 9:31AM	06/19/2019 9:10 A.M. Thru e-mail 06/18/2019 06/20/2019 8:30 AM 06/20/2019 9:31AM	06/19/2019 9:10 A.M. Thru e-mail 06/18/2019 06/20/2019 8:30 AM 06/20/2019 9:31AM	06/19/2019 9:10 A.M. Thru e-mail 06/18/2019 06/20/2019 8:30 AM 06/20/2019 9:31AM	06/19/2019 9:10 A.M. Thru e-mail 06/18/2019 06/20/2019 8:30 AM 06/20/2019 9:31AM		
19PF0047	Reblocking of Damaged Paved National Roads along Abatan-Mankayan-Cervantes Road, K0334+ (-889) – K0353+2495	Maintenance Section	Public Bidding	n/a	14-Jun-19	21-Jun-19	5-Jul-19	5-Jul-19			For Bidding				MOOE	₱2,015,933.96	₱2,015,933.96			COA Phil. Constructors Association Inc. LGU- BAC-Atok, Benguet LGU- BAC- Tublay,Benguet	06/19/2019 9:10 A.M. Thru e-mail 06/18/2019 06/20/2019 8:30 AM 06/20/2019 9:31AM	06/19/2019 9:10 A.M. Thru e-mail 06/18/2019 06/20/2019 8:30 AM 06/20/2019 9:31AM	06/19/2019 9:10 A.M. Thru e-mail 06/18/2019 06/20/2019 8:30 AM 06/20/2019 9:31AM	06/19/2019 9:10 A.M. Thru e-mail 06/18/2019 06/20/2019 8:30 AM 06/20/2019 9:31AM	06/19/2019 9:10 A.M. Thru e-mail 06/18/2019 06/20/2019 8:30 AM 06/20/2019 9:31AM		
19PF0048	Concreting Brgy. Pasdong FMR, Brgy. Pasdong, Atok, Benguet, STA. 20+893 – STA 21+580	Construction Section	Public Bidding	n/a	14-Jun-19	21-Jun-19	5-Jul-19	5-Jul-19			For Bidding				D.A Funded Projects	₱4,974,900.00	₱4,974,900.00			COA Phil. Constructors Association Inc. LGU- BAC-Atok, Benguet LGU- BAC- Tublay,Benguet	06/19/2019 9:10 A.M. Thru e-mail 06/18/2019 06/20/2019 8:30 AM 06/20/2019 9:31AM	06/19/2019 9:10 A.M. Thru e-mail 06/18/2019 06/20/2019 8:30 AM 06/20/2019 9:31AM	06/19/2019 9:10 A.M. Thru e-mail 06/18/2019 06/20/2019 8:30 AM 06/20/2019 9:31AM	06/19/2019 9:10 A.M. Thru e-mail 06/18/2019 06/20/2019 8:30 AM 06/20/2019 9:31AM	06/19/2019 9:10 A.M. Thru e-mail 06/18/2019 06/20/2019 8:30 AM 06/20/2019 9:31AM		
19PF0049	Concreting of Sitio Balintag – Sitio Deckan – Sitio Calagan BPI, Brgy. Baculungan Sur FMR, Brgy. Baculungan Sur, Buguias, Benguet, STA. 9+240 – STA 10+535	Construction Section	Public Bidding	10-Jun-19	14-Jun-19	21-Jun-19	5-Jul-19	5-Jul-19			For Bidding				D.A Funded Projects	₱9,950,000.00	₱9,950,000.00			COA Phil. Constructors Association Inc. LGU- BAC-Atok, Benguet LGU- BAC- Tublay,Benguet	06/19/2019 9:10 A.M. Thru e-mail 06/18/2019 06/20/2019 8:30 AM 06/20/2019 9:31AM	06/19/2019 9:10 A.M. Thru e-mail 06/18/2019 06/20/2019 8:30 AM 06/20/2019 9:31AM	06/19/2019 9:10 A.M. Thru e-mail 06/18/2019 06/20/2019 8:30 AM 06/20/2019 9:31AM	06/19/2019 9:10 A.M. Thru e-mail 06/18/2019 06/20/2019 8:30 AM 06/20/2019 9:31AM	06/19/2019 9:10 A.M. Thru e-mail 06/18/2019 06/20/2019 8:30 AM 06/20/2019 9:31AM		
19PF0050	Construction / Repair of Senior Citizen's Building, Municipal Compound, Brgy. Caponga, Tublay, Benguet	Construction Section	Public Bidding	n/a	18-Jun-19	24-Jun-19	8-Jul-19	8-Jul-19			For Bidding				D.A Funded Projects	₱300,000.00	₱300,000.00			COA Phil. Constructors Association Inc. LGU- BAC-Atok, Benguet LGU- BAC- Tublay,Benguet	06/19/2019 9:10 A.M. Thru e-mail 06/18/2019 06/20/2019 8:30 AM 06/20/2019 9:31AM	06/19/2019 9:10 A.M. Thru e-mail 06/18/2019 06/20/2019 8:30 AM 06/20/2019 9:31AM	06/19/2019 9:10 A.M. Thru e-mail 06/18/2019 06/20/2019 8:30 AM 06/20/2019 9:31AM	06/19/2019 9:10 A.M. Thru e-mail 06/18/2019 06/20/2019 8:30 AM 06/20/2019 9:31AM	06/19/2019 9:10 A.M. Thru e-mail 06/18/2019 06/20/2019 8:30 AM 06/20/2019 9:31AM		
19PF0051	Concreting Brgy. Naguey FMR, Brgy. Naguey, Atok, Benguet, STA. 15+000 – STA. 15+500	Construction Section	Public Bidding	n/a	18-Jun-19	24-Jun-19	8-Jul-19	8-Jul-19			For Bidding				D.A Funded Projects	₱4,975,000.00	₱4,975,000.00			COA Phil. Constructors Association Inc. LGU- BAC-Atok, Beng.	06/20/2019 4:55 P.M. Thru e-mail 06/19/2019 06/20/2019 4:30 PM	06/20/2019 4:55 P.M. Thru e-mail 06/19/2019 06/20/2019 4:30 PM	06/20/2019 4:55 P.M. Thru e-mail 06/19/2019 06/20/2019 4:30 PM	06/20/2019 4:55 P.M. Thru e-mail 06/19/2019 06/20/2019 4:30 PM	06/20/2019 4:55 P.M. Thru e-mail 06/19/2019 06/20/2019 4:30 PM		
19PF0052	Concreting of Sitio Ubod - Sitio Abiang, Brgy. Taba-ao FMR, Brgy. Taba-ao, Kapangan, Benguet, STA 0+000 – STA. 0+945	Construction Section	Public Bidding	24-Jun-19	25-Jun-19	05-Jul-19	16-Jul-19	16-Jul-19			For Bidding				D.A Funded Projects	₱9,950,000.00	₱9,950,000.00			COA BAC- D.A- CAR,Reg Office LGU- BAC- Atok, Benguet. LGU- BAC- Tublay,Benguet	7/5/2019 8:37 A.M. 7/5/2019 8:10 A.M 7/5/2019 10:08 AM 7/5/2019 9:10 AM	7/5/2019 8:37 A.M. 7/5/2019 8:10 A.M 7/5/2019 10:08 AM 7/5/2019 9:10 AM	7/5/2019 8:37 A.M. 7/5/2019 8:10 A.M 7/5/2019 10:08 AM 7/5/2019 9:10 AM	7/5/2019 8:37 A.M. 7/5/2019 8:10 A.M 7/5/2019 10:08 AM 7/5/2019 9:10 AM	7/5/2019 8:37 A.M. 7/5/2019 8:10 A.M 7/5/2019 10:08 AM 7/5/2019 9:10 AM		
19PF0053	Concreting of Sitio Pakpakitan Junction - Sitio Cagam-is, Brgy. Madaymen FMR, Brgy. Madaymen, Kibungan, Benguet, STA 0+000 – STA. 1+239	Construction Section	Public Bidding	24-Jun-19	25-Jun-19	05-Jul-19	16-Jul-19	16-Jul-19			For Bidding				D.A Funded Projects	₱9,950,000.00	₱9,950,000.00			COA BAC- D.A- CAR,Reg Office LGU- BAC- Atok, Benguet. LGU- BAC- Tublay,Benguet	7/5/2019 8:37 A.M. 7/5/2019 8:10 A.M 7/5/2019 10:08 AM 7/5/2019 9:10 AM	7/5/2019 8:37 A.M. 7/5/2019 8:10 A.M 7/5/2019 10:08 AM 7/5/2019 9:10 AM	7/5/2019 8:37 A.M. 7/5/2019 8:10 A.M 7/5/2019 10:08 AM 7/5/2019 9:10 AM	7/5/2019 8:37 A.M. 7/5/2019 8:10 A.M 7/5/2019 10:08 AM 7/5/2019 9:10 AM	7/5/2019 8:37 A.M. 7/5/2019 8:10 A.M 7/5/2019 10:08 AM 7/5/2019 9:10 AM		

19PF0054	Concreting of Sitio Suyoc - Sitio Ambassador - Sitio Sayatan, Brgy. Ba-ayan FMR, Brgy. Ba-ayan, Tublay, Benguet, STA 0+000 - STA 0+900	Construction Section	Public Bidding	25-Jun-19	25-Jun-19	05-Jul-19	16-Jul-19	16-Jul-19			For Bidding					D.A Funded Projects	₱9,949,999.90		₱9,949,999.90					COA BAC- D.A- CAR.Reg. Office LGU- BAC- Atok, Benguet. LGU- BAC- Tublay,Benguet	7/5/2019 8:37 A.M. 7/5/2019 8:10 A.M 7/5/2019 10:08 AM 7/5/2019 9:10 AM	7/5/2019 8:37 A.M. 7/5/2019 8:10 A.M 7/5/2019 10:08 AM 7/5/2019 9:10 AM	7/5/2019 8:37 A.M. 7/5/2019 8:10 A.M 7/5/2019 10:08 AM 7/5/2019 9:10 AM	7/5/2019 8:37 A.M. 7/5/2019 8:10 A.M 7/5/2019 10:08 AM 7/5/2019 9:10 AM	7/5/2019 8:37 A.M. 7/5/2019 8:10 A.M 7/5/2019 10:08 AM 7/5/2019 9:10 AM			
19PF0055	Concreting of Sitio Nacanga - Municipal Plaza Road, Brgy. Ampusongan FMR, Brgy. Ampusongan, Bakun, Benguet, Sta.0+000 - Sta. 0+722, Sta. 0+722 - Sta. 1+190	Construction Section	Public Bidding	24-Jun-19	25-Jun-19	05-Jul-19	16-Jul-19	16-Jul-19			For Bidding					D.A Funded Projects	₱9,950,000.00		₱9,950,000.00					COA BAC- D.A- CAR.Reg. Office LGU- BAC- Atok, Benguet. LGU- BAC- Tublay,Benguet	7/5/2019 8:37 A.M. 7/5/2019 8:10 A.M 7/5/2019 10:08 AM 7/5/2019 9:10 AM	7/5/2019 8:37 A.M. 7/5/2019 8:10 A.M 7/5/2019 10:08 AM 7/5/2019 9:10 AM	7/5/2019 8:37 A.M. 7/5/2019 8:10 A.M 7/5/2019 10:08 AM 7/5/2019 9:10 AM	7/5/2019 8:37 A.M. 7/5/2019 8:10 A.M 7/5/2019 10:08 AM 7/5/2019 9:10 AM	7/5/2019 8:37 A.M. 7/5/2019 8:10 A.M 7/5/2019 10:08 AM 7/5/2019 9:10 AM			
19PF0056	Opening and Concreting of Sitio Batbato - Sitio Kamantakki, Brgy. Cabiten FMR, Brgy. Cabiten, Mankayan, Benguet, STA 7+600 – STA 8+430	Construction Section	Public Bidding	24-Jun-19	25-Jun-19	05-Jul-19	16-Jul-19	16-Jul-19			For Bidding					D.A Funded Projects	₱9,950,000.00		₱9,950,000.00					COA BAC- D.A- CAR.Reg. Office LGU- BAC- Atok, Benguet. LGU- BAC- Tublay,Benguet	7/5/2019 8:37 A.M. 7/5/2019 8:10 A.M 7/5/2019 10:08 AM 7/5/2019 9:10 AM	7/5/2019 8:37 A.M. 7/5/2019 8:10 A.M 7/5/2019 10:08 AM 7/5/2019 9:10 AM	7/5/2019 8:37 A.M. 7/5/2019 8:10 A.M 7/5/2019 10:08 AM 7/5/2019 9:10 AM	7/5/2019 8:37 A.M. 7/5/2019 8:10 A.M 7/5/2019 10:08 AM 7/5/2019 9:10 AM	7/5/2019 8:37 A.M. 7/5/2019 8:10 A.M 7/5/2019 10:08 AM 7/5/2019 9:10 AM			
19PF0057	Concreting of Sitio Tagongtongao - Sitio Balangbang, Brgy. Paoy FMR, Brgy. Paoy, Atok, Benguet	Construction Section	Public Bidding	24-Jun-19	25-Jun-19	05-Jul-19	16-Jul-19	16-Jul-19			For Bidding					D.A Funded Projects	₱9,950,000.00		₱9,950,000.00					COA BAC- D.A- CAR.Reg. Office LGU- BAC- Atok, Benguet. LGU- BAC- Tublay,Benguet	7/5/2019 8:37 A.M. 7/5/2019 8:10 A.M 7/5/2019 10:08 AM 7/5/2019 9:10 AM	7/5/2019 8:37 A.M. 7/5/2019 8:10 A.M 7/5/2019 10:08 AM 7/5/2019 9:10 AM	7/5/2019 8:37 A.M. 7/5/2019 8:10 A.M 7/5/2019 10:08 AM 7/5/2019 9:10 AM	7/5/2019 8:37 A.M. 7/5/2019 8:10 A.M 7/5/2019 10:08 AM 7/5/2019 9:10 AM	7/5/2019 8:37 A.M. 7/5/2019 8:10 A.M 7/5/2019 10:08 AM 7/5/2019 9:10 AM			
	TOTAL (PHP)																643,544,423.56		643,544,423.56													
Total Alloted Budget of On-going Procurement Activities																																

Prepared by:


ABRAHAM S. OSBEN
Engineer III
BAC Secretariat

Recommended for Approval by:


MICHAEL M. BIG-ASAN
Chief, Construction Section
BAC Chairperson

APPROVED:


ROMELDA A. BANGASAN
District Engineer
Head of the Procuring Entity